



Bloomfield Refining  
Company  
A Gary Energy Corporation Subsidiary



ENTERED

December 3, 1993

Mr. Greg J. Lyssy  
U. S. Environmental Protection Agency, Region 6  
1445 Ross Avenue, Suite 1200  
Dallas, Texas 75202-2733

RE: **Monthly Progress Report**  
EPA I.D. No. NMD089416416

**Administrative Order On Consent**  
U.S. EPA Docket No. VI-303-H

Dear Mr. Lyssy:

In accordance with VI.5.b of the order, Bloomfield Refining Company (BRC) submits this monthly progress report.

Interim Measures (IM) Progress

1. The recovery well (RW-18) has been out of service because of the installation of a diesel hydrodesulfurization unit and a sulfur recovery unit in the location of this well. Since this work is now complete, a work order has been submitted for installing one of the new dual pump systems into this well as soon as possible.
2. Baseline samples were obtained from the seep sparge well and air started into the well on November 17, 1993.

RCRA Facility Investigation (RFI) Progress

1. Approval of the RFI work plan (Task II) was received from the USEPA on November 8, 1993.
2. Phase 1 activities (Soil Vapor Survey) is scheduled to begin on Monday, December 6, 1993.

Please contact me for any additional information.

Sincerely,

Chris Hawley  
Environmental Manager

cc: Roger Anderson, NM OCD  
Ed Horst, NM Environment Department  
Cymantha Liakos, GTI  
Dave Roderick, Joe Warr, John Goodrich