



ENTERED

On ✓
Sifert ✓
Barbora ✓
Hane
file

April 5, 1994

Mr. Greg J. Lyssy
U. S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

RE: Monthly Progress Report
EPA I.D. No. NMD089416416

Administrative Order On Consent
U.S. EPA Docket No. VI-303-H

ENTERED

Dear Mr. Lyssy:

In accordance with VI.5.b of the order, Bloomfield Refining Company (BRC) submits this monthly progress report.

Interim Measures (IM) Progress

1. Interim measures, including product recovery from onsite recovery wells, continue. An additional dual phase pumping system is on order for a late April installation. Hammond Ditch flow will resume in mid-April. The ditch continues to show improvement from the measures.

RCRA Facility Investigation (RFI) Progress

1. The results of the Phase II RFI (Soil Boring Installations) were submitted to the US EPA under cover dated March 22, 1994. No further action will be proposed for the areas investigated based on the results of the soil sample analyses.
2. The Phase III RFI consists of well installations, three of which are located on land managed by the Bureau of Land Management (BLM). A BLM right-of-way permit application was prepared and submitted. An archaeological survey of the area where drilling is proposed was conducted. The BLM has scheduled a site inspection for April 6, 1994. Approval of right-of-way permit should follow in a couple of weeks. It is anticipated that drilling will be scheduled as promptly as possible after approval. Phase IV (pilot studies) may be scheduled with the Phase III drilling.