



ENTERED

File  
Bloomfield/95



February 1, 1995

Mr. Greg J. Lyssy  
U. S. Environmental Protection Agency, Region 6  
1445 Ross Avenue, Suite 1200  
Dallas, Texas 75202-2733

RE: Monthly Progress Report  
EPA I.D. No. NMD089416416

XT

Administrative Order On Consent  
U.S. EPA Docket No. VI-303-H

Dear Mr. Lyssy:

In accordance with VI.5.b of the order, Bloomfield Refining Company (BRC) submits this monthly progress report.

Interim Measures (IM) Progress

1. Interim measures, including product recovery from onsite recovery wells, continue.

RCRA Facility Investigation (RFI) Progress

1. BRC awaits comments on the RCRA Facility Investigation/ Corrective Measures Study (RFI/CMS) Report dated November 8, 1994 from the USEPA.
2. The drilling of three additional groundwater monitoring wells to the southwest of the facility on public land managed by the Bureau of Land Management is scheduled to begin on February 21, 1995.

Please contact me for any additional information.

Sincerely,

Chris Hawley  
Environmental Manager

cc: Roger Anderson, NM OCD  
Coby Muckelroy, NM Environment Department  
Cymantha Liakos, GTI  
Dave Roderick, Joe Warr, John Goodrich