



Bloomfield Refining
Company

A Gary Energy Corporation Subsidiary

March 1, 1995

Mr. Greg J. Lyssy
U. S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

RE: Monthly Progress Report
EPA I.D. No. NMD089416416

Administrative Order On Consent
U.S. EPA Docket No. VI-303-H

Dear Mr. Lyssy:

In accordance with VI.5.b of the order, Bloomfield Refining Company (BRC) submits this monthly progress report.

Interim Measures (IM) Progress

1. Interim measures, including product recovery from onsite recovery wells, continue.

RCRA Facility Investigation (RFI) Progress

1. BRC awaits comments on the RCRA Facility Investigation/ Corrective Measures Study (RFI/CMS) Report dated November 8, 1994 from the USEPA.
2. The installations of three additional groundwater monitoring wells to the southwest of the facility on public land managed by the Bureau of Land Management were completed on February 23, 1995. Sampling will be completed on March 2, 1995. A groundwater elevation survey was completed on March 1, 1995.

Please contact me for any additional information.

Sincerely,

Chris Hawley
Environmental Manager

cc: Roger Anderson, NM OCD
Coby Muckelroy, NM Environment Department
Cymantha Liakos, GTI
Dave Roderick, Joe Warr, John Goodrich

