N. ly Meeting
EPA/DOE SNL/LANL
4/20/94

CONFIDENTIAL

HSWA LANL G/M/N 96 Prior

- SNL Aprov. of mod. TA3,5 by EPA (see handout)
- Bldg 870 SNL wants to discuss this with Nancy Morlock
★ in Dallas (Bruce needs paperwork)
- Publ Part. SNL 1st site priority meeting May 18th all
★ -day (6 citizens) 3 SNL, 3 regulators, EPA 8AM one (Jim) AIP, one regulatory (Barbara, Lee) choose BG
could involve 6 or more all day meetings (next yr SSAB may take this over)
LANL still reviewing baseline, publ. participation in June

~~Borg Jensen~~ (SNL/LAN ER Corr Bob Volkes replacement
- Jon Orlof Johnson
- LANL Permit Deliverables (see handout)
- Batch Tst Unit on Schedule
TA-40 started
★ - Closure plan rev. (State
(closure plans)
TA 16 SI - certify (response)
TA 16 Ldfl - NOD develop
TA 53 NOD response rec'd NMED FU meeting
LANL → (Bruce)

CONFIDENTIAL

★ EPA will meet with state on IWP changes ← when LANL takes initiative → Barbara EPA
- LANL is addressing all they could & that comments (IWP/closure plan issue)
no official response to states
~~Lt Barbara~~ B. Driscolls (comments from Lee)

12491

TC

12

Monthly
EPA/DOE
NMED/LANL/
SNL

VCA/VCM Meeting SNL/Nancy

LANL 10% budget ↓ becomes
10% ~~budget~~ productivity ↑

20-VCAs (20, mil) proposed, if funded
prepare VCA plan, ENV checklist (NEPA)

Dave Mucelroy → publ comment period (June 30th start work
consolidate all proposed VCAs into 6 mo intervals
workplans submitted May 94 (EPA/State)
needs to review the plans (30 day turn around)
class 3 permit mod submitted at 2/yr. (will include whatever is done)

get copy OK ★ → temporary authorization (SNL letter ~~Barbara Driscoll~~ Nancy Madera) 180 days start class 3 permit mod during 180 days

→ LANL is establishing "final remedy" on VCRs

→ Meeting on this with EPA today after lunch

temporary auth. of VCAs
1) publ. comment 1st
2) temporary auth
3) 180 day auth (submit MOD during this time)
4) permit mod would remove unit from permit

- future land use initiatives
  - SNL - pbl meeting process regarding this, with comment
    - this summer (4-5 mo)
  - BS - SSAB should be the determ body?
    - NMED view?
  - ★ - cl up level should be residential until determ can be made
    level vs cost will be presented
  - LANL informed TF:
    Sept 1995 (Sec. DOE Leary) wants all sites land use determined

Starts April, 94 propose working grp 38 yr time period to proj. future site mission / publ. part. plan
Hanford Working Grp Model to be used / SSAB would be included on
★ target [Dec 95] will propose future use of more LANL lands "informed consent"
Site Use Document

- CAMU
  - LANL - dvlpg overall disposal strategy options including CAMU
  - SNL - SOP (EPAs) has been finalized
    - expecting comments from EPA on their
    - ★ comments on CAMU (not done yet Nancy)
    - looking at making a proposal
    - ★ (State agreement needed 1st) agreement is part of SOP
    2-3 wks turnaround

- Closure Plans integrated with Corrective Action
  TA 54 Area G (tank
  - RCRA closure

- Tom Grumbly Asst Sec Env Mgmt (DOE)
  (EM) Alternate contracting - contracting to private companies

  May 11 proposals to be eval. by upper mgmt.
  effects Univ Calif. ER portion
  update
  decision needs to be made soon

(★) talk to BG on this

- DOE/EPA NMED/ Summit at senior mgmt level
  Ron Hansen, Asst Mgr. Env. Mgmt, Rich Sena
  - Benito / Kathleen
  - discuss global issues
  - roadblocks (such as resources)
  - issues and outcomes
  - have to achieve common goals
  - (FTE) slots (4-6) (tech)
  - review of documents (RFIs) coordinated & organized to process, set up protocols
  - MOU for DD as, Ted Taylor pushing this
  - experienced bodies, how to keep bodies issue

Bill Honker ★ EPA/State Corr. Action Committee (Regional Decision Team) to coordin priorities in ER, EPA may try this

- transfer HSWA decisions, EPA/State would have auth. agreement → pull. consent, spells out change over specifics

- Next Meeting early ~~June~~ June 22nd (?) ~~SE~~
  Dallas, TX
-