ENTERED

Los Alamos Environmental Restoration Records Processing Facility

ER Record I.D.# 0001599

DATE RECEIVED: 4-21-92 PROCESSOR: Cnd

LOS ALAMOS

LOS ALAMOS NATIONAL LABORATORY

ENVIRONMENTAL RESTORATION
Records Processing Facility
ER Record Index Form
(Side 1 of 2)

Part I: Complete all fields; indicate NA (Not Applicable) if appropriate. Please write legibly.

DOCUMENT TO: — DOCUMENT DATE: 2/1/73

ORIGINATOR NAME: Elton Christensen ORGANIZATION: —

SYMBOL: — PAGE COUNT: 115

SUBJECT/TITLE: Demolition and Disposal of Bldg. 12 DP West TA-21

RECORD TYPE (Circle relevant type):

Analytical Data	Figure	Memo	Procedure	Telephone Record
Chain-of-Custody	Form	Microform	Purchase Request	Transcription
Computer Output	Interview	Notebook	Receipt Acknowledgment	Video
Contract	Letter	Personal Notes	(Report)	Work Plan
Drawing	Logbook	Photo	Review	Other
FAX	Map	Plan	Study	

RECORD CATEGORY: P RECORD PACKAGE #: —

Part II: Complete all fields; indicate NA (Not Applicable) if appropriate. Please write legibly. Use *ER Record Index Form Attachment Sheet* if needed.

TECH AREA(S)	SWMU NO(S)	AOC NO(S)	STRUCTURE NO(S)
21	21-020(a)	1106	21-12

Part III: Complete all fields; indicate NA (Not Applicable) if appropriate. Please write legibly. Use *ER Record Index Form Attachment Sheet* if needed.

WBS NO(S)	DOCUMENT TO	ORIGINATOR NAME(S)
1.5.13	—	—

CORRECTION Y/N: — SUPERCEDES #: — SUPERCEDED BY #: —

CORRECTION DESCRIPTION: —

REPLACE: — DELETE: — ADD: —

31732

Part IV: KEYWORDS; *Circle relevant* **KEYWORDS** *from the list below.*
MISCELLANEOUS (Please write legibly):

Abandon
Aboveground Tank
Accelerator
Access
Accident
Accumulation
Acid
Administrative
ADS (Activity Data Sheet)
AEC (Atomic Energy Commission)
Air
Alpha
Americium
Analysis
Analytical
AOC (Area of Concern)
Approval
Aquifer
ARAR (Applicable, Relevant, or Appropriate Requirements)
Archeology
Archive
Area
Arsenic
Asbestos
Assessment
Audit

Bacteria
Barium
Baseline
Bermed Area
Beryllium
Beta
Biology
Boiler
Boneyard
Buried
Burn
Burn Site

Cadmium
Caisson
Calibration
Canyon
Caustic
CEARP (Comprehensive Environmental Assessment and Response Program)
Cement
CERCLA (Comprehensive Environmental Response, Compensation, and Liability Act)
Cesium
Chamber
Change Control
Change Order
Chemical
Chromium
Cleanup
Closure
CMI/RA (Corrective Measures Implementation/Remedial Action)
CMS/FS (Corrective Measures Study/Feasibility Study)
Comments
Committee
Community Relations
Compressed Gas
Computer Modeling
Concrete
Configuration
Construction
Container
Containment
Contaminant
Contract
Controlled Distribution
Correspondence
Cost

Data
Debris
Decision Analysis
Decommission
Decontamination
Deficiency
Deliverables
Demolition
Detection
Detonation
Development
Disposal
Documentation
DOE (Department of Energy)
DQO (Data Quality Objectives)
Draft
Drainage
Drainline
Drawings
Drilling
Drop Tower
Drum
Dry Well
Dump

Ecology
EIS (Environmental Impact Statement)
Emission
Engineering
Environmental Research
Environmental Restoration
EPA (Environmental Protection Agency)
Equipment
ERDA (Energy Research and Development Administration)
Erosion
ES&H (Environment, Safety, and Health)
Estimate
Evaluation
Evaporator
Excavation
Exclusion
Experiment
Explosive
Extension
Extraction

Facility
Farm
Fence
Field
Filter
FIMAD (Facility for Information Management, Analysis, and Display)
Finding
Fire
Firing Site
Fiscal
Five Year Plan
Flowchart
Framework
Fuel

Gamma
Gas
Generic
Geochemistry
Geology
Geophysics
Glass Breaker
Glove Box
Graph
Guidance
Gun

Hazardous
Health
High Explosive
History
Home Owner
HSWA (Hazardous and Solid Waste Amendments)
Hydrology

Implementation
Implosion
Impoundment
Inactive
Incinerator
Injection Well
Inorganic
Interim
Interim Action
Inventory
Investigation
IRM (Interim Remedial Measure)
Isotope
IWP (Installation Work Plan)

Lab Job
Lagoon
Land
Landfill
Laundry
Leach
Lead
Leak
Legal
Liquid
List

Management
Manhole
Map
Material
MDA (Material Disposal Area)
Meeting
Mercury
Metal
Minimization
Minutes
MIS (Management Information System)
Mixed Waste
Model
Modification
Money (Allocation, Budget, Funding, etc.)
Monitoring
Monthly Report
Mortar Impact Area

NEPA (National Environmental Policy Act)
Nitrate
NMED (New Mexico Environmental Division)
NMEID (New Mexico Environmental Improvement Division)
Non-explosive
Notebook
Notification
NPDES (National Pollutant Discharge Elimination System)
NRC (Nuclear Regulatory Commission)

Off-gas
Oil
Open
Open Burning
Order
Organic
OSHA (Occupational Safety & Health Administration)
OU (Operable Unit)
Outfall
Outline

PA/RFA (Preliminary Assessment /RCRA Facility Assessment)
PCB (Polychlorinated Biphenyl)
Permit
Personnel Description
Personnel Qualification
Photo
Pilot Study
Pipe
Pit
Plan
Plant
Plutonium
Pollution
Polonium
Potential
Procedure
Programmatic
Project Leader
Propellant
Proposal
PRS (Potential Release Site)
Public
Pump

Quality
QA (Quality Assurance)
QP (Quality Procedure)

Radioactive
Radiochemistry
Radionuclide
RCRA (Resource, Conservation and Recovery Act)
Records
Recovery
Recycle
Reduction
Reference
Regulation
Release
Removal
Report
Request
Requirements
Resin Bed
Results
Review
Revision
RFI/RI (RCRA Facility Investigation/Remedial Investigation)
Risk
RPF (Records Processing Facility)

Safety
Sample
Sampling Plan
Satellite
Schedule
Scope
Scrap Detonation Site
Screening
Scrubber
Seep
Seminar
Semivolatile
Septic
Sewer
Shaft
Silver
Site
Soil
Solid
Solvent
SOP (Standard Operating Procedure)
SOW (Statement of Work)
Spill
Stack
Statistics
Steamline
Steel
Storage
Strontium
Structure
Subcontractor
Subsurface
Summary
Sump
Support
Surface
Surveillance
Survey
Swipe
SWMU (Solid Waste Management Unit)
System

Tank
TCLP (Toxicity Characteristic Leaching Procedure)
Technical
Technical Team
Technology
Test Area
Testing
TLD (Thermoluminescent Dosimeter)
TOC (Table of Contents)
Townsite
Toxic Metal
Tracking
Training
Transfer
Transport
Treatment
Trench
Trip Report
Tritium
TRU (Transuranic)
TSCA (Toxic Substances Control Act)
Tuff

Underground
Uranium
USGS (United States Geological Survey)
UST (Underground Storage Tanks)

Validation
VE (Value Engineering)
Ventilation
Volatile
Volume

Waste
Water
WBS (Work Breakdown Structure)
Weapon
Well
Work

Zinc

DEMOLITION AND DISPOSAL

OF

BLdg. 12 DP WEST TA-21

SUPERVISOR: ELDON CHRISTENSEN

Best Available Copy

Received by ER-RPF
APR 21 1992
KSM

FEBRUARY 1973

2-5-73 FIRST DAY, FIRE CONTROL TEAM ENTERED AND THREE M-1 PERSONNEL WERE INVOLVED. SANITARY CLEAN-UP TRASH AND WATER WAS PLACED INTO 13 AND 30 GALLON DRUMS. 13, 30-GALLON DRUMS FULL OF TRASH WERE TAKEN TO FIRST AID BUILDING FOR BURNING. ANOTHER 12, 30-GALLON DRUMS WITH CONTENTS WILL BE TAKEN TO BLDG. 257, AK IN LATER DATE. 8 METER CHEMICAL AND TOO LARGE AIR SHOTGUNS WERE USED AS AIR SHAFTERS.

Joe Doyle, Pablo Romero, Johnny Flores

2-6-73 SAME PERSONNEL AS WERE WORKED WITH CLEANING FLOOR, WALLS AND CEILING. THE CONTENTS OF SWIPE HAS BEEN PLACED FROM TISSUE CAN BE SEEN ON 13 GALLON DRUMS, TRASH BAGS, TOOLS AND OTHER ITEMS WERE PLACED INTO WOODEN CRATES. 8 METER CHEMICAL AND TOO LARGE AIR SHOTGUNS WERE USED.

Pablo Romero, Johnny Flores

2-7-73 CLEAN-UP OF CHEMICAL AGENTS IN TRACE OF FIRING WAS CONTINUED TODAY. TWO MEN FROM WERE ASSIGNED TO FINISH CLEAN-UP OF PREVIOUS DAYS CHORES. SAME PERSONNEL WERE INVOLVED. CEILING WERE WIPING CHORES CONTINUED WITH SWIPE. 8 METER CHEMICAL AND TOO LARGE AIR SHOTGUNS WERE USED. LARGE SHOTGUNS WERE TAKEN FROM PREVIOUS DAYS WORK AND USED TO TWO DIFFERENT SHOTS

Pablo Romero, Johnny Flores

Best Available Copy

FOR OFFICIAL USE ONLY

2-7-73 Fourth day was sunny and cold, only eight Christensen, Albert D. Anderson, and Hansen Six A carpenter went into Bldg. 12, for Measurements for an air lock to be built around Blower No. four. Twenty-four feet of conduit and twenty-five feet of cables were installed into a duct, on account of being High contaminated.

Joe Ugle, Pablo Ramirez, Johnny Adams

2-9-73 No work on account of rock underfoot.

Joe Ugle, Johnny Adams

2-12-73 Only two laborers Gerardo Mackay and Jose M. Cordova, began with the carpenters Anderson & Six and Lucio Espinoza went into Bldg. 12, to direct an air lock around blower No. four.

Joe Ugle, Pablo Ramirez, Johnny Adams

2-13-73 Six laborers started with the removal of steel Mesh, two new men reported today. Gerardo Mackay Felipe Lucio Espinoza and Jose M. Cordova were Cleaning out debris. Carpenters Anderson Christensen and Six put the air lock in. Lucio Felipe Lucio was transferring the dirt.

Joe Ugle, Pablo Ramirez, Johnny Adams

Best Available Copy

2-14-73 Iron Workers and their Journeymen Members Removing Rotten Wood, Cut Wooden Pole Setting Pegs in Ace. Meters Were Damaged in Fire and Pipes and Wires. Carpenters Continued Setting and Driving Poles Outside of Bldg. Set New Green Pole and Two Large Pine Stringers were Used as the Stringers.

In Light, Rain Heavy, Snow Flurries

2-15-73 Iron Workers and Their Journeymen Members Put Back the Approved Pole Set New Wooden Pole with the Removal of Rotten Stringers and Cross Arms. Workers Were Working with Crowbar Hammers Wire Cutters Wire Strippers and Pliers. Truck Driver Started Moving Poles to Use - Stringers for Pole.

In Light, Rain Heavy, Snow Flurries

2-16-73 Iron Workers and Journeymen Stacked with the Removal of Rotten Stringers Set Wooden Poles Ace Area in Process of Removing Wooden Poles Stringers Were Damaged in Fire Carpenters were Setting Poles Truck Driver Were Moving Poles to Use - Stringers for Pole

In Light, Rain Heavy, Snow Flurries

2-19-73 George Washington Birthday

Best Available Copy

2-20-73 Laborers assisted iron workers, and electricians with the removal of exhaust stack No. One and placed it on truck. Carpenters capped the exhaust stack and blower. Painters started painting inside of bldg. Discontinued sampling stacks No. One and Two.

Joe Doyle, Public Comm. Health Advisor

2-21-73 Exhaust stack No two came down today and work at the top alone with stack No. One. Laborers removed last panel exhaust stacks one, two, and three. Also with the removal of filter racks inside of bldg. Carpenters assisted iron workers. Painters continued with the painting inside bldg. Discontinued sampling exhaust stack No. three.

Joe Doyle, Public Comm. Health Advisor

2-22-73 No work on bldg. Due to rainy weather and ice conditions.

Joe Doyle, Health Advisor

2-23-73 Exhaust stack No. three came down today, and was taken to the hot dump at TA-54. Most of the roof on the east side of bldg. 12 came off today. Laborers continued with the removal of the filter racks. The locks on west also work at TA-54. After these three exhaust stack came down there was a tremendous pull by the blower fans. Many panels were sucked up towards the louvers to the point where a metal cover was sampling air today.

Joe Doyle, Health Advisor

Best Available Copy

LASL AEC OFFICIAL

2-[illegible]-73 Four crates full of kitchen racks, came out of the hot side today. Another four trucks loads of boards, doors, pipes, and wires, came out of the cold side. This whole was done by operator and laborers, Bus truck Driver went to take load to the hot Dump at TA-54. Carpenters were building crates outside of Bldg, and painters, continued painting inside. A fifth Circuit was run during the day.

Joe Vigil, Johnny Atencio

2-27-73 Two circles with kitchen racks, and two other trucks loads of lumber went to the hot Dump at TA-54. Eight Laborers worked inside of Bldg. taking down kitchen racks. Two Janitors, were outside of Bldg. Removing the kitchen racks, and moving them into Corridor. Operated Crates onto truck and Escort them to Hot Dump at TA-54. Carpenters continued Building crates and sealing the full ones. A fifth Circuit was run during the day.

Joe Vigil, Johnny Atencio

2-25-73 Eight Laborers worked inside of Bldg, Removing Plywood from Bay doors, and stored Equipment Through-out the Bldg. Painters continued painting inside of Bldg. Carpenters continued building crates and sealing the full ones. Truck Driver carried six crates to Hot Dump at TA-54. Operation assisted him.

Joe Vigil, Johnny Atencio

LASL ARCHIVE COPY

MARCH 1973

3-1-73 FOUR CRATES WERE TAKEN TO THE HOT DUMP AT TA-54 FULL OF FIRE BRICK. THE OPERATOR ASSISTED THE TRUCK DRIVER. EIGHT LABORERS, WERE ON DOMICILIED INSIDE OF BLDG. WITH FIRE GUARD, CARPENTERS, WERE MOVING TABLES TO REAR OF THE VAULT (MAIN).

M. Vigil, Shop Steward

3/2/73 TWO PAINTERS WORKED IN BLDG 12, ONE WAS MASKING AND INSIDE SPRAY PAINTING, EIGHT LABORERS WORKED IN SIDE BLDG. 12 REMOVING PLYBOARDS. THE PAINTER SPRAYED THE PLYBOARDS. ALL WERE CONTINUED IN THE WORK AREA UNTIL AT QUITING OUT OF BLDG. ALL WENT well.

Paul Romero & Jim Vigil

3/5/73 THREE LABORERS WERE MOVED OF BLDG. TAKING PLYBOARDS TO, TWO OTHER LABORERS OUTSIDE OF BLDG. WERE REMOVING FACING INTO A 12-FOOT LONG CRATE. THIS PLYBOARDS WERE PAINTED BY THE PAINTERS, WHILE DOING PREVIOUS DAY. PAINTERS FINISHED PLYBOARDS IN BLDG 12, WHILE THEY PAINTED THEY HAD LABORERS REMOVE PLYBOARDS. SO LABORERS WORKED IN CLEAN AREA AND ONLY TAKING PLYBOARDS FROM BLDG. AND STORED THEM OUTSIDE. CARPENTERS WORKING ON BLDG. OPERATOR ASSISTED TRUCK DRIVER, WHO MOVED THE CRATES (FULL OF BRICKS) TO HOT DUMP AT TA-54.

Paul Romero, Shop Steward, A.C. Vigil

Best Available Copy

3-[illegible]-73 TWO LABORERS OUTSIDE THE PAINTER INSIDE OF BLDG. PAINTER WAS PAINTING MY BOOMS. THE OTHER LABORERS WERE WORKING OUTSIDE OF BLDG. REMOVING TRASH ON EAST SIDE OF BLDG. TRUCK DRIVER, TOOK ONE CRATE FULL OF MY BOOMS AND CONCRETE TRUCK LOAD MIX OF MISCELLANEOUS TRASH FROM NEW BLDG. ETC. OPERATOR, ASSISTANT TRUCK DRIVER, LEAVING THERE, AND 15 AN OCCUP.

PABLO RAMIREZ, DEMAND ATTACHED

3-7-73 FIVE LABORERS, REMOVED TRASH ON NORTH AND WEST SIDES OF BLDG. THE SAME FIVE MEN WERE INSIDE OF BLDG, AND HANDED MY BOOMS TO TWO OTHER LABORERS OUTSIDE OF BLDG. WHICH IN TURN PACKED THEM INTO A 12 FOOT LONG CRATE. CARPENTER, CONTINUED FINISHING WORKS. TRUCK DRIVER, TOOK TWO TRUCK LOADS OF TRASH. OPERATOR POURED SOME CONCRETE ON EAST SIDE OF BLDG WITH CONCRETE, AND ESCORT TRUCK DRIVERS, TO NEXT JOBS AT 11:30.

[illegible], Johnny Cotton

3-8-73 FIVE LABORERS, WENT INSIDE OF BLDG AND HANDED OUT MY BOOMS, CRATES, LOAD BRACES, BOARDS, AND SMALL PARTS, TWO CRATES FULL. LABORERS OUTSIDE REMOVED TRASH ON NORTH SIDE OF BLDG. THEY WERE THERE TWO HOURS. PAINTER, CONTINUED PAINTING INSIDE. CARPENTERS, WERE THERE FOR ONE HOUR AND FINISHED COVER CRATES. TRUCK DRIVER, TOOK ONE LOAD OF TRASH TO THE DUMP. OPERATOR WATERED DOWN.

[illegible], Johnny Cotton

Best Available Copy

Note:

3-9-73 ABOUT FIVE INCHES OF SNOW WAS ON THE GROUND TODAY, SO PERSONNEL INVOLVED IN BLDG. 12, WERE TAKEN TO OTHER AREAS.

Note: ON MARCH 5TH THE LABORERS, TONY BENTA AND JUAN TAUJILLO, WERE REPLACED BY TWO OTHER LABORERS, EMILIO LOPEZ AND LOUIS ENCINAS.

Note: 20 CRATES WERE SENT TO HOT DUMP AT TA-54, UP TO THIS DATE. SEVEN WITH FILTER MEDIA, EIGHT WITH FILTER FRAMES, AND FIVE WITH MISCELLANEOUS ITEMS: RAGS, WASTE, TOOLS, BOOKS, ETC.

12 TRUCK LOADS HAVE ALSO BEEN TO TA-54 WITH TRANSITE, DUCTS, LUMBER, AND PIPES

3-12-73 A 16-FOOT LONG CRANE WAS USED TO MOVE CRATES AT TA-54, IT WAS FREE OF HOT LOADS. CRANE, ASSISTED TRUCK DRIVER, AS HE BACKED AND LOADING TRUCK. SEVEN LABORERS, WERE UNLOADING, HANDED BOXES, AND MISCELLANEOUS AND ROCK SHOP TO, TWO OTHER MEMBERS WERE PLACED THEM INTO TEN CRATES. PREVIOUSLY, WERE PACKED CRATES OF DEBRIS. SEE PHOTOGRAPHS OF THE LOADING AREA. TRANSITE SHEETING WAS ON BOTH

Joe Vigil, Henry Cotton

Best Available Copy

3-13-73 It was snowing and very cold today, so Laborers worked inside bldg. removing plaster, and boards from walls, frames, continued spray painting inside bldg. Truck Driver and Operator took a trailer full of fly-wood to Hot Dump at T-St. Carpenters, continued framing walls.

Joe Lizzi, Johnny Clemmie

3-14-73 Painters, continued spray painting inside of bldg. Carpenters, were framing walls out of bldg. Truck Driver and Operator took two trailers full of miscellaneous items, (lumber, sheet rock and metal trim.) also a truck load of trash. Laborers, were in a meeting from 10:30 A.M. after meeting five laborers, went inside of bldg., and hauled out miscellaneous items to other laborers, who placed them into two trailers.

Joe Lizzi, Johnny Clemmie

3-15-73 Five Laborers, worked inside building walls of partition and hauled out boards, sheet rock, and metal trimmings to two trailers laborers filled two full trailers and a dumpster load of trash (37 in all.) Operator moved trailers to and off Rock, and assisted Truck Driver, who took two trailers to Hot Dump at T-St. Painters, continued spray painting inside of bldg. And Carpenters, continued framing walls.
Note: Two Laborers were taken out of work Richard Pacheco, and Eligio Tapia. Richard Replaced by Cesar Barrera, Tap Pipes for Mr. Bell, and Jesse Tapia was back Sick Here Before.

Joe Lizzi, Johnny Clemmie

FAST MICROFILM

3-21-73 Iron Worker, Assisted Hoist Equipment Operator Break Down four crates full of misc. material from roof of Bldg. Heavy Equipment Operator Also escort Truck Driver, to Not Dump at TA-54 with two crates full of misc. material. Painters, continued Spray Painting inside. Carpenters, Build Building Crates, and Laborers Finish disconnecting Sprinkling System, also did general Clean-up inside of Bldg.

Joe Lujan, Johnny Atencio

3-22-73 Two crates full of misc material were taken to TA-54 by Truck Driver, Hoist Equip Operator escort him, Carpenter work inside for two hours to install shoe to ceiling for Contained Building crates. Laborers, started breaking down on attic of Bldg. Painters, continued Spray Painters.

Joe Lujan, Johnny Atencio

3-23-73 Iron Worker and Hoist Equip. Operator moved crates to east from roof of Bldg. Carpenters, Continued Removing floor of Attic. Painters, continued Spray painting. and Carpenters, were making crates. Laborers and Painters worked on Bldg. in and Around & Bldg. until Shift Time. Maintenance Personnel - Up Date, Fork lift Operator Yard Work.

Joe Lujan, Johnny Atencio

Best Available Copy

3-26-73 Tom Dever and Gordon took one Truck load of Misc. Item (scrap) from Throughout Our Work, and two trailer full of Misc. Material to the Dump at T-Sta. Carpenters continued with the Closing of Holes, Painters Scrap-Painting Inside. The Laborers, started removing Metal Stripping from Ceiling of Attic. Two holes were filled with Boards of Wood from Attic. Nine (9) Boards were Taken into the Attic to use where Floor was Torn Removed in order to be able to the Metal Stripping of Ceiling.

Joe Vigil, Johnny Atkins

3-27-73 Laborers and Sr. Have Been working inside Bldg. Taking off Metal Stripping off Ceiling Carpenters, continued Closing Holes, and Painters with Spray Painting. Tom Dever and Gordon Took Load Scrap to the Dump at T-Sta.

Joe Vigil, Johnny Atkins

3-28-73 Laborers, Removed Removing Metal Stripping off Top of Attic, Started Taking out Misc. Material, but had to Stop on Account of the Strong Winds. Painters, Continued Spray Painting Inside. Carpenters, Were Closing Holes and Gordon and Tom Dever Used Assistant All other Carpets and Dumpsite with 46 Bags full of Misc. Material was Taken to the Dump at T-Sta.

Joe Vigil, Johnny Atkins

Best Available Copy

LASL RECORDS

3-[illegible]-73 Took it easier most of the day, 56 Man hrs, were taken out to another area. Carpenters working on South side of Bldg. 3, with crews. Truck Driver and Operators assisted Carpenters. Laborers, working inside of Bldg. 12, Removing Metal Shavings and sand from floor and rear of Area.

Jas Dept. Johnny Williams

NOTE: Two Gangs of Hrs brought Two Field Air Samplers Placed them About 100 Feet from Bldg. 12 one Northeast the other Northwest. They will be Running Daily [redacted] the demolition of the Lead Cove walls start. Two more Air Samplers will be Placed by them.

3-20-73 No work was done on Bldg. 12 today on Account of Ten inches of Snow on the Ground. Laborers, Removed Snow through Out Day work and Dept Last. The other Personnel moved to other Areas for Work.

Jas Dept, Johnny Williams

Best Available Copy

APRIL 1973

4-2-73 SECOND DAY OF APRIL, IT WAS SNOWING MOST OF THE DAY, SO LABORERS, CARPENTERS AND PAINTERS, WERE WORKING IN OTHER AREAS.

Joe Vigil, Johnny Atencio

4-3-73 SEVEN LABORERS, WORKED INSIDE BLDG. TECH'S REMOVING METAL STAIRS, THEY ALSO TOOK OUT 60 BOXES OF MISC MATERIAL, WHICH WENT TO MAT DUMP AT TA-54. ALSO ONE CRATE FULL OF MISC. ITEMS WAS FILLED. ONE CARPENTER, WENT INSIDE FOR 3 HOURS TO BRACE THE ROOF IN THE ATTIC. CRANE AND TRUCK DRIVER ASSISTED OTHER CREWS.

Joe Vigil, Johnny Atencio

4-4-73 EIGHT LABORERS, WORKED INSIDE BLDG. WITH THE METAL STAIRS AND SHEET ROCK ON ROOF OF ATTIC. METAL STAIR FROM WALLS OF MAIN FILTER HOUSE HAVE BEEN TAKEN UP TO 100-K, COMPARED TO 35-K IN ATTIC. TRUCK DRIVER AND OPERATOR TOOK TWO CRATES OF MISC. MATERIAL TO MAT DUMP AT TA-54. ONE IRON WORKER, WAS USED FOR HALF A DAY TO HELP MOVE CRATES TO AND FROM ROOF, CARPENTERS AND PAINTERS, WERE MOVED TO ANOTHER AREA, FOR THE REMAINDER OF THE WEEK.

Joe Vigil, Johnny Atencio

Best Available Copy

LASL RECORDS OFFICIAL

4-5-73 Eight Laborers, worked inside of Bldg. They finished in the Attic, with the Removal of Sheet Rock, Metal Strips and Floor. 60 Boxes full of Misc. Material were Taken out and placed into Dumpster, and Taken To Ash Dump At TA-54. Also two Crates were Filled With Misc. Material, and were Buried by Carpenters, who came From 3:00 — 4:00 p.m. one hour. Truck Driver and Operator Nailed Crates outside of Bldg.

Joe Vigil, Johnny Atencio

4-6-73 Seven Laborers, started With the Removal of Metal Strips. And Oil Cloth On Walls and Ceiling of Main Filter House One (Main Floor). Over 100-K cpm Alpha was found under Metal Strips, but only 2000 cpm to 5000 cpm under Oil Cloth. Carpenters, Continued To Build Crates outside of Bldg. Truck Driver and Operator Assisted other Crafts.

Joe Vigil, Johnny Atencio

NOTE: Field Air Samples Started To Run Thursday 4-5-73 No. 1 East, No. 2 Northeast, No. 3 North, And No 4 Northwest of Bldg. They will Run For 24 Hours., Before Filters are Changed.

4-9-73 Six Laborers, Worked inside of Bldg. Stripping Oil Cloth And Sheet Rock Of Walls On Main Floor. Painters, Came Back Today and Started Spray Painting Attic Walls and Roof, What was left After Laborers, Removed Metal Strips, Sheet Rock, and Floor. Carpenters, Continued Making Crates. And Truck Driver and Operator Took Two Crates, With Misc. Material To TA-54 Ash Dump.

Joe Vigil, Johnny Atencio

LASL ARC OFFICIAL

4-10-73 SIX LABORERS, WENT INTO MAIN FLOOR AND WORKED WITH THE REMOVAL OF SHEET ROCK FROM WALL (WEST SIDE) AND TOOK OUT 127 BOX FULL OF MISC. MATERIAL. TRUCK DRIVER AND OPERATOR, TOOK THEM TO HOT DUMP AT TA-54. OPERATOR ALSO ASSISTED EACH WORKER MOVE CRATES OFF ROOF. PAINTERS CONTINUED WITH THE SPRAY PAINTING OF ATTIC. CARPENTERS, WERE HERE FOR HALF A DAY MAKING CRATES.

Joe Vigil, Johnny Atencio

4-11-73 CARPENTERS WERE HERE HALF A DAY AND BANDED CRATES. PAINTERS, CONTINUED WITH THE SPRAY OF ATTIC. SEVEN LABORERS, ALSO WORKED INSIDE OF BLDG. WITH THE REMOVAL OF SHEET ROCK EAST WALL OF MAIN FLOOR. AND PIPE LINES WHICH USED TO SUPPLY OIL TO PRECIPITRON.

Joe Vigil, Johnny Atencio

4-12-73 SEVEN LABORERS, WENT INTO BLDG. TODAY, THEY FINISH WITH SHEET ROCK ON EAST SIDE WALL OF MAIN FLOOR. AND STARTED REMOVING PLASTER AND METAL LATH FROM CEILING ALSO OF MAIN FLOOR. THEY ALSO TOOK OUT 140 BOXES FULL OF MISC. MATERIAL. WHICH TRUCK DRIVER AND OPERATOR TOOK TO HOT DUMP AT TA-54 ALONG WITH TWO CRATES FULL OF MISC. ITEMS. PAINTERS CONTINUED WITH THE SPRAY PAINTING OF ATTIC AND CARPENTERS, MADE CRATES.

Joe Vigil, Johnny Atencio

Best Available Copy

4-13-73 SEVEN LABORERS, WENT INTO BLDG. AND REMOVED PIPE LINES WHICH CAMED O/C TO THE PRECIPITRON. THEY ALSO REMOVED PLASTER AND METAL LATH FROM ROOF OF MAIN FLOOR. SOME OF THE PIPES WERE TAKEN OUT. PAINTERS, CONTINUED SPRAYING INSIDE OF ATTIC. AND CARPENTERS, CONTINUED MAKING CRATES. TRUCK DRIVER AND OPERATOR ASSISTED ALL OTHER CRAFTS.

Joe Vigil, Johnny Atencio

4-16-73 EIGHT LABORERS, WORKED INSIDE OF BLDG. TODAY, WITH THE REMOVEAL OF PLASTER AND METAL LATH ON CEILING OF MAIN FLOOR. THE PLASTER AND METAL LATH WAS RISING UP TO 160,000 CFM. PAINTERS, CONTINUED WITH WITH THE SPRAYING IN ATTIC. TRUCK DRIVER AND OPERATOR TOOK ONE CRATE TO HOT DUMP AT TA-54, ALSO ASSISTED OTHER CRAFTS. CARPENTERS, WORK IN ANOTHER AREA TODAY.

Joe Vigil, Johnny Atencio

4-17-73 EIGHT LABORERS WORKED INSIDE OF BLDG. WITH REMOVAL OF PLASTER AND METAL LATH ON CEILING OF MAIN FLOOR. THEY ALSO POLICE-UP AREA AROUND BLDG. (OUTSIDE) PAINTERS, CONTINUED SPRAY PAINTING ATTIC. TRUCK DRIVER AND OPERATOR TOOK A 16 FT. LONG CRATE FULL OF PIPES AND LEAD BRICKS TO HOT DUMP AT TA-54, ALSO ASSISTED OTHER CRAFTS. CARPENTERS, CONTINUED MAKING CRATES.

NOTE: IRON WORKERS SET UP A PICKET-LINE AT TA-3 SO CARPENTERS WENT HOME AT 1:00 P.M.
LABORERS AT 2:30 P.M.
PAINTERS AT 4:00 P.M.

NOTE: UP TO THIS DATE 44 8 FT LONG HAVE GONE TO TA-54. AND 2 16 FT LONG. ONE WITH PIPES, ONE WITH BRICKS.
ALSO 424 CUBIC FEET OF [illegible] PLASTER, AND METAL TRIM.

BEST AVAILABLE COPY

NOTE: OF THE 44 8 FT. Long Crates

MISC. ITEMS

Filter Media	Filter Racks	Rest plastic tools boards sheet rock, metal trim
7	8	5 29

13 TRUCK loads of loose MISC. MATERIAL (TRANSITE, DOORS, LUMBER, PIPES.)

4-[illegible]-73 FELIX LABORERS, RETURNED BACK TO WORK TODAY. THEY WORKED INSIDE OF BLDG. ON WESTSIDE WALL WITH THE REMOVAL OF PLASTER AND METAL LATH ABOUT 25 FT. IN FRONT OF FILTERS.

Johnny O. Alfaro

4-23-73 SIX LABORERS, WERE BACK TODAY, ALONG WITH THREE NEW ONES FROM ANOTHER AREA. THEY TOOK OUT 318 BOXES FULL OF MISC. MATERIAL (PLASTER IRON) AND ONE CRATE FULL OF METAL LATH. THE TRUCK DRIVER TOOK 140 BOXES TO HOT DUMP AT TA-54. SHOT ANDERSON ESCORT HIM. THE NEW LABORERS, WERE L.M. MARTINEZ, ALFONSO TENORIO, RICARDO ARCHULETA.

Jose Vigil, Johnny Alfaro

4-29-73 SEVEN LABORERS, WORKED INSIDE OF BLDG. THEY WERE REMOVING PLASTER AND METAL LATH IN PIT WHERE THEY USE TO BE FILTERS AND FILTER RACK. A NEW KIND THAT WERE AGAINST WALLS IN PIT, HAD UP TO 75,000 CPM. PAINTERS, CAME BACK TODAY AND CONTINUED SPRAY PAINTING IN ATTIC. CARPENTERS, RETURNED TODAY ALSO, BUT DID NOT WORK IN NEW OUTSIDE BLDG. 12. TRUCK DRIVER AND OPERATOR TOOK 140 BOXES TO HOT DUMP AT TA-54 ALONG WITH 38 BOXES IN A DUMPSTER.

Jose Vigil, Johnny Alfaro

Best Available Copy

LASL RIC OFFICIAL

4-25-73 Eight laborers, worked inside Bldg. in pit with removal of plaster, metal lath and filter frames. Carpenters, worked outside of Bldg. Binding crates. Painters, continued spraying attic. Truck driver and operator assisted other crafts.

Joe Vigil, Johnny Atencio

4-26-73 Truck driver and operator took a truck load of misc. items (tar, gravel and sand) to TA-54 Hot Dump. Laborers (eight) continued with removal of plaster, metal lath and filter frames. Carpenters, fixed doors on temporary change rm. Painters, worked in another area today.

Joe Vigil, Johnny Atencio

4-27-73 227 Boxes came out of Bldg. Tech. Laborers, also worked with removal of filter frames in pit. Carpenters were making crates. Painters, sprayed filter frames and started on ceiling of main floor. Truck driver and operator took 140 boxes to Hot Dump at TA-54.

Joe Vigil, Johnny Atencio

4-30-73 Laborers, worked with removal of filter frames in pit. They also took out 23 boxes and one crate full of metal lath. Painters, were spraying ceiling and walls of main floor. Operator moved crates around Bldg., also assisted truck driver take one 16 ft crates with misc. items (pipe, metal lath) and 140 boxes to Hot Dump at TA-54.

Joe Vigil, Johnny Atencio

Best Available Copy

MAY 1973

5-1-73 THREE FILTER FRAMES 4'x2'x16' WERE TAKEN OUT, WRAPPED IN PLASTIC, AFTER BEEN SPRAY PAINTED. OUTSIDE THEY WERE WRAPPED IN SOME MORE PLASTIC. OPERATOR, PLACED THEM ON TRUCK. TRUCK DRIVER, TOOK THEM TO D.P. WEST HOT DUMP, AND SET THEM IN WESTSIDE CORNER. LABORERS, ALSO CONTINUED IN PIT WITH FILTER FRAMES, PLASTER AND METAL LATH. PAINTERS, CONTINUED SPRAY PAINTING CEILING AND WALLS OF MAIN FLOOR. CARPENTERS, ASSISTED ALL OTHER CRAFTS.

Joe Vigil, Johnny Atencio

5-2-73 THREE MORE FILTER FRAMES 4'x2'x16' WERE TAKEN OUT, WRAPPED IN PLASTIC, AFTER BEEN SPRAY PAINTED. OUTSIDE THEY WERE WRAPPED IN SOME MORE PLASTIC. OPERATOR, PLACED THEM ON TRUCK, TRUCK DRIVER, TOOK THEM TO DPW HOT DUMP, AND SET THEM IN WESTSIDE CORNER. LABORERS, ALSO WORKED IN PIT, REMOVING FILTER FRAMES, PLASTER AND METAL LATH. PAINTERS, CONTINUED SPRAY PAINTING CEILING, WALLS AND FILTER FRAMES ON MAIN FLOOR.

Joe Vigil, Johnny Atencio

5-3-73 LABORERS, CONTINUED WORKING IN PIT WITH THE REMOVAL OF FILTER FRAMES, PLASTER AND METAL LATH. ONE CRATE WAS FILLED WITH MISC. ITEMS (PIPES, METAL LATH), 135 BOXES, ALSO CAME OUT LOADED INTO TRUCK. TRUCK DRIVER AND OPERATOR TOOK THE BOXES TO HOT DUMP AT TA-54. PAINTERS CONTINUED SPRAY PAINTING CEILING AND WALL IN MAIN FLOOR. CARPENTERS, WERE BINDING CRATES TOGETHER.

Joe Vigil, Johnny Atencio

Best Available Copy

5-4-73 ONE 4'x2'x16 FILTER FRAMES AND TWO TRUCK LOADS OF ~~METAL~~ DOOR FRAMES WENT TO HOT DUMP AT D.P. DESK. TRUCK DRIVER AND OPERATOR, ALSO TOOK TWO CRATES FULL OF METAL LATH TO HOT DUMP AT TA-54. LABORERS, WORKED IN PIT AREA REMOVAL OF DOOR FRAMES AND FILTER FRAMES. CARPENTERS, WERE BRACING AND MAKING CRATES. PAINTERS, CONTINUED SPRAY PAINTING WALLS AND CEILING OF MAIN FLOOR.

Joe Vigil, Johnny Atencio

5.7.73 NOTE: TWO FILTER QUEEN, THAT IS BEING USED INSIDE OF BLDG. AS AN AIR SAMPLER WAS PULLING OVER 10 CFM. WAS ADJUSTED BACK TO ITS NORMAL 4 CFM. THAT MAY HAVE BEEN THE REASON FOR HIGH AIR COUNT, WE HAVE BEEN SEEING LATELY.

5-7-73 ONE MORE 4'x2'x16 FILTER FRAME AND A TRUCK LOAD OF DOOR FRAMES WENT TO HOT DUMP AT D.P. WEST. TRUCK DRIVER AND OPERATOR, ALSO TOOK TWO CRATES FULL OF MISC. MATERIAL TO HOT DUMP AT TA-54. LABORERS, CONTINUED WITH THE REMOVAL OF DOOR AND FILTER FRAMES. CARPENTERS WERE MAKING CRATES, AND NO PAINTERS TODAY.

Joe Vigil, Johnny Atencio

5-6-73 LABORERS, WERE WORKING, DOING GENERAL CLEAN-UP INSIDE OF BLDG. EIGHTY-ONE BOXES CAME OUT AND WERE TAKEN TO HOT DUMP AT TA-54 BY TRUCK DRIVER AND OPERATOR. PAINTERS WERE SPRAY PAINTING DOOR AND FILTER FRAMES. CARPENTERS ASSISTED THE ABOVE CRAFTS.

Joe Vigil, Johnny Atencio

Best Available Copy

LASL RECORDS CENTER

5-9-73 FOUR 4'x2'x16' FILTER FRAMES AND 10 DOOR FRAMES CAME OUT OF BLDG. 766Y, WERE TAKEN TO HOT DUMP HERE AT D.P WEST, AND PLACED IN WESTSIDE OF PIT. LABORERS, CONTINUED REMOVING DOOR AND FILTER FRAMES. CARPENTERS, BRACED CRATES AND ASSISTED LABORERS AND OPERATOR TAKING HIGHLY CONTAMINATED 4'x2'x16' FILTER FRAMES, OUT OF BLDG. PAINTERS, WORKED IN ANOTHER AREA TODAY.

Joe Vigil, Johnny Atencio

5-10-73 NOTE: LABORERS, GOT HERE AT 10:45 TODAY. THEY HAD WRONG INFORMATION, AND GOING INTO BLDG. WITH SUPPLIED AIR, AND WERE TALKING WITH THERE UNION ABOUT DOUBLE PAY. THEY CAME BACK AND WENT INTO BLDG. WITH FULL FACE MASKS. LABORERS, CONTINUED WITH THE REMOVAL OF DOOR AND FILTER FRAMES IN PIT. THEY ALSO REMOVED TRANSITE FROM REAR OF BLDG, (ON OUTSIDE). PAINTERS, CONTINUED SPRAYING PAINTING OF FRAMES. TRUCK DRIVER AND OPERATOR TOOK TWO CRATES WITH MISC. MATERIAL TO HOT DUMP AT TA-54. CARPENTERS, ASSISTED ON OTHER CRATES.

Joe Vigil, Johnny Atencio

5-11-73 TWO 4'x2'x16' FILTER FRAMES AND 6 DOOR FRAMES CAME OUT OF BLDG. 766Y. THEY WERE TAKEN TO HOT DUMP HERE AT DP WEST AND PLACED IN WESTSIDE OF PIT. THEY WERE TAKEN BY TRUCK DRIVER AND OPERATOR. THEY ALSO TOOK A HALF LOAD OF TRANSITE AND 23 BOXES TO HOT DUMP TO TA-54. LABORERS, CONTINUED WITH REMOVAL OF DOOR AND FILTER FRAMES. PAINTERS, AND CARPENTERS WERE WORKING IN ANOTHER AREA.

Joe Vigil, Johnny Atencio

Best Available Copy

LAST AEC OFFICIAL

5-14-73 LABORERS, WERE REMOVING DOOR AND FILTER FRAMES IN M.H. TRUCK DRIVER, OPERATOR, CARPENTERS, AND PAINTERS DID NOT WORK IN THIS AREA TODAY.

Joe Vigil

5-15-73 TWO 4'x2'x16' FILTER FRAMES FIFTEEN DOOR FRAMES AND NINE DOOR WEIGHT (ABOUT 1000 lbs EACH) CAME OUT OF BLDG. TODAY. AND WERE TAKEN TO HOT DUMP HERE AT D.P. WORK BY TRUCK DRIVER AND OPERATOR. LABORERS, ALSO CONTINUED W.O.H REMOVAL OF DOOR AND FILTER FRAMES. CARPENTERS, ASSISTED THE ABOVE CREWS AND PAINTERS WERE IN ANOTHER AREA TODAY.

Joe Vigil, Johnny O. Atencio

5-16-73 CARPENTERS, MADE A 4'x8" HOLE ON WESTSIDE OF MAIN FLOOR, WHICH WILL BE USED TO TAKE OUT FILTERS, FILTER RACKS AND FRAMES. WHICH REMAIN INFRONT OF BLOWER NO. 4., ONCE BLOWER IS SHUT OFF. LABORERS, CONTINUED WITH REMOVAL OF DOOR AND FILTER FRAMES. PAINTERS, WERE SPRAY PAINTING DOOR AND FILTER FRAMES.

Joe Vigil, Johnny O. Atencio

5-17-73 FOUR 4'x2'x16' FILTER FRAMES, SIX METAL STRIPS ABOUT 16 FT LONG AND A 16FT. LONG CRATE WAS LOAD WITH MISC. ITEMS. TRUCK DRIVER AND OPERATOR HAUL THE FILTER FRAMES, METAL STRIPS, WERE HAUL TO HOT DUMP HERE AT D.P. WELL AND A 16 FT LONG CRATE TO HOT DUMP AT TA-54. LABORERS CONTINUED REMOVING METAL STRIPS WHICH COVERED BEAMS. PAINTERS, WERE SPRAYING MAIN FLOOR AND CARPENTERS, ASSISTED THE ABOVE CREWS. UP TO 1000 CPM WAS FOUND ON CONTAMED FLOOR IN MAIN FLOOR 0 CPM TO 1000.

Best Available Copy

Joe Vigil, Johnny O. Atencio

LASL ARC OFFICIAL

5-18-73 Laborers, broke concrete on main floor, which took up the floor drain. Also did general clean-up in attic. Carpenters, did some electrical wiring and cables, painters, spray misc. items inside of bldg. Truck driver and operator worked in various areas.

Joe Vigil, Johnny Atencio

5-21-73 Twenty-first day of May, no painters, were here carpenters, were putting more cable and misc. items. Laborers, working inside of bldg. Removing concrete on main floor and removed louvers of blower no. one. Truck driver and operator assisted the above mentioned crafts.

Joe Vigil, Johnny Atencio

5-22-73 Six laborers, worked inside of bldg. with removal of highly contaminated concrete, also louvers of blowers two and three, and some misc. items. Painters were spray painting the above mentioned misc. Material which removed. Carpenters, operator and truck driver worked in other areas.

Joe Vigil, Johnny Atencio

5-23-73 Seven laborers, worked inside of bldg. with that cut one large pipe of concrete floors. A large load of beams, some plywood and 20 boxes of misc. material. Truck driver and operator took the beams and plywood to hot dump at T-Site. Carpenters, other crafts. Painters, were

BEST AVAILABLE COPY

Joe Vigil, Johnny Atencio

Best Available Copy

Best Available Copy

5-73 Bobby Tate, Blondie Hall, Spike Dowd, Ed Hoe, Dumas Atterbury, & Marion Lee Tate, Laborers, cut trees which had been removed by Bobby Tate and Dumas Atterbury. Tate Belle and Dumas took two truck loads of lumber to the storage. Also, Dumas used of Bldg. along Central Elevation. Painters Continued Spray Painting inside. Carpenters did odd jobs around Bldg.

John Cuero, Jan Virgil & J.O. Atwell

6-6-73 Laborers were doing Central Elevation insides of Bldg. today. They also took out 6 truck trees and ten door frames was of Wright. Tate Dumas for the door frames and Wrights to haul dump Hoe at D.P. Dock. Also a truck load of misc. timber to T-5. Operator assisted all the Hand Marion Coats. Cut Trees, Continued Spray Painting Main Floor.

John Cuero, Jan Virgil J.O. Atwell

6-7-73 Carpenters, Hall & Tatum and Helpers of Mrs. Cut Atwell Bldg. Tate Main Cut Spikes Sawed Trees Dumas Tate of Tate Hoe of Misc. Timber, Mrs. Cut Marion Lee Tate Dumas Atwell Cleaned. Mrs. Cut Laborers, were doing Central Elevation inside of Bldg. Cut Trees, Continued Spray Painting Main Floor.

John Cuero, Jan Virgil & J.O. Atwell

BEST Available Copy

6-8-73 Laborers, Removed drywall and Ceiling from main Roof and Canvas up stairs, After Electrical Inspection Removed Ceiling on East side of bldg. Removed duct work and misc. To Clean up after Sandblasters. Carpenters Cut and Install Plywood Deck. Then Installed Tar and Gravel Roofing on Roof. Laborers, Carpenters, Operators were all involved in Removal of Dust. Truck Drivers Took four truck loads of Material to Dump at T-5A. Weld was Blowing West to East.

Joe Vigil, Johnny O. Citemi

6-11-73 Note: Today North Side of Area Came Down up to 1000 cm Alpha was taken out for Samples. Painters, Spray Painted the New Sheeting. Carpenters, Laborers, Operators were all involved in Removal of Dust. Truck Drivers took four truck loads of Material to the New Dump at T-5A. Weld was Blowing West to East.

Joe Vigil, Johnny O. Citemi

6-12-73 Removal of Area was continued, East Wall, Parts of Roof and South Wall came down Today. Note: There was up to 3,000 cm Swipe on Iron Beams and Supports. 1000 cm Swipe on Lumber. Laborers, Carpenters, Truck Driver and Operator were all involved on Removal Duty. Operator, Main Area of Pulling it with Excavator. Painters, Sprayed Fix Work Areas. Laborers Disposed of Cracks and Loaded Trucks. Truck Drivers took four loads to New Dump at T-5A. Carpenters Assisted all other Crafts. Weld was Blowing South to North as West to South.

Joe Vigil, Sandy Tracy, J.O. Citemi

Best Available Copy

6-13-73 Today wind was out blowing from west to east. We was certainly kept busy. Laborers worked all day cutting large lumber into small pcs and loading them into dump trucks. Another truck driver came today. They stay about two loads of misc. lumber and four cords full of sixteen pcs. Painters continued spray painting steel rods and bums.

Steady Two, Pvt Vigil & P.O. Atencio

6-14-73 Wind was blowing south to north. Laborers continued removing lumber (which used to be the office from roof of wind room. They also started removing main roof. Four truck loads of lumber were taken to dump at this time. Truck drivers. Painters continued spray painting steel rods and bums. Operators assisted all other crafts.

Steady Two, Pvt Vigil & P.O. Atencio

6-15-73 Heavy equipment worked with exterior, removing concrete floor and east side of west. Laborers continued with removal of roof and wind room. Truck drivers took two loads of lumber to the dump at this. Painters started their lunch rod bums.

Steady Two & P.O. Atencio

Best Available Copy

6-18-73 Operator, Contract with Removal of Concrete Piers and Old Side of Bldg. Laborers, Assisting with the Removal of Roof and Wall Tiles, and Loading the Lumber and Roofing Paper into Dump Trucks. Painters, Were Spray Painting Hot Lumber and Steel Beams which had up to Bottom Flange. Truck Drivers, Took Dirt, Trash Loads of Lumber and Concrete to Hot Dump Ark. Tex.

Signed Steve Jarvis & Jeff Green

6-19-73 Laborers, Continued with Removal of Roof and Wall Tiles and Loading Dump Trucks with the Roofing Paper and Lumber. Truck Drivers, Took Loads of Roofing Paper and Lumber to Hot Dump Ark. Tex.
Painters were Spray Painting Hot Lumber and Steel Beams. Operator, Was Removing Concrete Piers on Cold Side of Bldg. (West Side).

Signed Steve Jarvis Jr. Dugit, J. O. Coleman

6-20-73 Laborer, Removed South-side of Bldg. Tile Roof Frame Work up to Bottom. Truck Drivers Took Several Loads of Lumber and Concrete to Hot Dump Ark. Tex. Painters, Were Spray Painting Hot Material Steel Beams and Side of Structure Work. Operator, Finished with Removal of Concrete Piers on North Side, Old Trash Crew Started to Dig Ditch with Backhoe.

Signed Steve Jarvis, Jr. Dugit, J. O. Coleman

Best Available Copy

6-21-73 [illegible]

Sandy Toms, Jim Wyatt & J.O. Abbott

6-22-73 [illegible]

Pablo Ramos & J.O. Abbott

6-25-73 [illegible]

Jerry & J.O. Abbott

Best Available Copy

6-26-73

6-25-73

Yours truly, J. D. Allison

6-25-73

Yours truly, J. D. Allison

6-27-73

Duplicate Copy

J. D. Allison, Vice Pres.

Vice President and Manager

Bldg. 12, Room 205 Plant Phone

JULY 1973

7-2-73 Second day of July, One Laborer was carry sand bins with wheelbarrow. Operator was on crane loading bins and dump trucks. Truck Drivers took their lunch and dump trucks. Truck Drivers took their lunch at 12 noon and dump at 1 PM. Painters, Carpenter Shop Foreman was here.

Joe Vigil, J.O. Clinic

7-3-73 Operators were loading bins, One Laborer was carry sand with wheelbarrow. Truck Drivers took their lunch at 12 noon and dump at 1 PM. Painters were spray painting misc. items. The Tool Laborer assisted all other crafts.

Joe Vigil, J.O. Clinic

7-5-73 Operators were breaking mini concrete floor and loading it into trucks. So that roads were taken to dump not dump by truck Drivers. Painters were wire spray painting misc. materials (concrete, dust, door frames, and window etc. The Laborers assisted all other crafts.

Joe Vigi, J.O. Clinic

Best Available Copy

7-6-73 Operators continued with regular duties of mixing concrete. Also helping the carpenters where help was needed. Also cleaning up at the plant and yards. Batch plant was started and yards washed and concrete. Six ready mix trucks were started to do most of pump of their pours. Trucks should some spray finishing on mine. Trans. and laborers, cleaned out other jobs.

Respectfully submitted

7-9-73 Batch Plant started today. Sand is coming under the conveyor. Operator, Unloader Sand and Loader are working on concrete and steel trucks. Six trucks were used to do most of pump. Finishers spray painted the concrete. Laborers assist all other crafts. Plant had run out of sand.

Respectfully submitted

7-10-73 Batch Plant continued today, doing work concrete floor. Operator Loader Sand, Conveyor and unloader trucks. Six trucks in all were used to do most of pump. Finishers spray painted the concrete, and laborers assist all other crafts. Plant had run out of sand.

Respectfully submitted

Best Available Copy

7-11-73 During lock concrete floor were some rock crews set some piece 3'x3' wide and 20 ft long. 6 Laborers was hand drilling holes on the concrete work at Lock chamber. 2 Oilers was for the Caterpillar to push them into small rock for the loader to load them on trucks. Truck drivers were for truck loads to dump work not dump. Painters spray painted hot concrete.

Joe Vigil, J.C. Atencio

7-12-73 Bldg. 12 is long gone now. The last loads of concrete and not dirt were loaded on truck. 15 truck loads were taken by truck drive to dump work not dump. Painters gathered their belongings and moved out. Laborers (two) assisted the other crafts.

Joe Vigil, J.C. Atencio

7-13-73 Operator and two Laborers started unloading Drain tile work from Bldg. 12 to Lock area. The Caterpillar was washed and moved. One tractor to tri-axle dump, to be used out there. 10 truck loads of dirt were taken to dump work not dump truck drive

Joe Vigil, J.C. Atencio

Best Available Copy

9-12-73 TWO LABORERS, ONE OPERATOR CAT AND TRUCK DRIVER WORKED WITH THE UNLOADING OF THE DRAIN PIPE THAT WENT FROM Bldg. 12 TO THE TITLE FIELD. THERE WERE SOME PEOPLE FROM M-P THERE BUT I DON'T REMEMBER WHERE Bldg. 12 USED TO BE.

Johnny O. Atkins

9-17-73 SAME CREW, TWO LABORERS, ONE OPERATOR, AND ONE TRUCK DRIVER FINISHED UNLOADING DRAIN PIPE. DRAIN WAS FULL OF WATER. DUST STARTED GOING WHEN SNAKES, BUGS AND RATS STARTED TO MOVE TO DRY. UP TO 400 CFM WAS BEING PULLED AND WHEN GOT DOWN TO 200 CFM OR DRY. DIRT WAS LOADED ON DUMP TRUCK AND TAKEN TO DUMP WHERE NOT DUMP. WATER WAS DUMPED ON THE FIELD.

Johnny O. Atkins

Best Available Copy

PERSONNEL INVOLVED AND AIR SAMPLE RESULTS

IN THE

DEMOLITION AND DISPOSAL OF Bldg. 12 DF WEST TA-21

FEBRUARY 5, 1973 Through

LASL AEC OFFICIAL

LASL AEC OFFICIAL

ELDON CHRISTENSEN 2-49[illegible]3 Nose Count Bacteriological Control- Masks Urine Count Remarks

	Nose	Ear	Throat & Oral Cavities			
Feb 5, 1973	0/1	0/0	Head and Face Controls	CLEARANCE		5 min on Outside Controls
6, 1973	1/1	-	Complete	"		3-K Head & Outside Controls
7	5/5	1/1	Complete	"		3-K Outside Controls
8	—	—	"	"		1-K Outside Controls
9	—	—	Lab Coat & Gloves	—		N/C
21	—	—	"	—		N/C
22	—	—	"	—		N/C
23	—	—	"	—		N/C
25	—	—	"	—		N/C
26	—	—	"	—		N/C
28	—	—	"	—		N/C
March 1	—	—	"	—		"
2	—	—	"	—		"
5	—	—	"	—		N/C
6	—	—	"	—		N/C
7	—	—	Lab Coat & Gloves	—		N/C
8	—	—	" "	—		N/C
12	—	—	" "	—		N/C
13	—	—	" "	—		N/C
14	—	—	" "	—		N/C
15	—	—	" "	—		N/C
16	—	—	" "	—		"
19	—	—	" "	—		"
20	—	—	" "	—		"
21	—	—	" "	—		"
26	—	—	" "	—		N/C
27	—	—	" "	—		N/C
April 3	—	—	" "	—		"
4	—	—	" "	—		"
5	—	—	" "	—		N/C
6	—	—	" "	—		"
9	—	—	" "	—		"
10	—	—	" "	—		N/C
12	—	—	" "	—		N/C
13	—	—	" "	—		N/C
16	—	—	" "	—		"
17	—	—	" "	—		"
						N/C

FAST ATC OFFICIAL

FAST ATC OFFICIAL

CMB-11

Roderick S. Doe Z-36518	Nose Count AM	Nose Count PM	Protective Clothing Gloves	Masks	Urine Count	Remarks
Feb 5, 1973	O/C	O/C	Had 2 Coveralls	WELSH		3-K Mask 1K on Head & out Coveralls
Feb 6, 1973	O/C	C/C	Complete	N		1-K Mask
" 7	"	"	Complete	"		10-K Coveralls

CMB-11

Elwood E. Hanchard Jr.	Nose Count AM	Nose Count PM	Protective Clothing	Mask	Urine Count	Remarks
Feb. 20, 1973			1 Complete			Assigned Coveralls
" 23			"			"
April 13			"			"
" 16			"			"
" 17			"			"

Best Available Copy

LASL AEC OFFICIAL

LASL AEC OFFICIAL

9-11

JOHN E HUDSPETH Z-09316 Nose Cont Protective Clothing Mask Urine Cont Remarks

	A.M.	P.M.	Coveralls / Boots / Hood / Pair Gloves	Clothing		
Feb 5 1973	—	—				
6, 1973	0/0	0/0	Coveralls	"		1-K Gloves (Dirty)
7		1/1	Coveralls	"		2 pr Gloves (Dirty)

Medical

JON Hudspeth Z

	Movement		Protective Clothing	Mask	Urine Count	Remarks
	H. M.	P. M.				
Feb 5/73	0/1	0/0	2 Pair Coveralls	—		Ve on Clothing

FBI/DOJ

FBI/DOJ

FBI/DOJ

AEC-11

CHARLES STONE: Z-B0419

	Nose Count		Protective Clothing	Masks	Urine Count	Remarks
	Ant.	Lat.	Complete Booties			
Feb. 5, 1973	0/c	0/c	Hood & Blue Coveralls	Clean		Outer 2-K Gloves & Mask
6, 1973	3/0	1/2	Complete	"		2-K Mask 2-K Outer Gloves
7	1/4	5/8	Complete	"		2-K Hood

CHARLES BLACKWELL

	Nose Count		Protective Clothing	Mask	Urine Count	Remarks
	Ant.	Lat.				
Mar. 19, 1973	1/c	—	2 Coveralls, Hood, Booties	Welsh		Took Pictures of Lab Outside of Bldg

MR. JOSE CORALLO Z-B0419

	Nose Count		Protective Clothing	Mask	Urine Count	Remarks
	Ant.	Lat.				
Mar. 19, 1973	1/c	—	2 Coveralls, Hood, Booties	M-S-A Cleaned		Assisted C. Blackwell Taking Pictures

RELEASED BY DOE

EAST AEC OFFICIAL

EAST AEC OFFICIAL

CAIS - 11

ARTHUR F. ROUSE Z-4558 NOSE CONE FIBERGLASS CLOTH MARKS URINE CONE REMARKS

	A.M.	P.M.				
			Cemented Bolted			
Feb 5, 1973	0/1	1/1	Heat, 3 Fan Cemented	Clear		Green Mark 30-K Outer Cemented
6, 1973	0/3	2/2	Completed	"		20-K Outer Cemented
7	0/6	2/5	"	"		6-K Outer Cemented

DECLASSIFIED
E.O. 12958, SEC. 3.5
NSC MEMO, 11/24/98
BY NARA, DATE 12/22/00

LAST AEC OFFICIAL

Rudolfo V. Gonzales Z-72795 Base Guard Protective Clothing Masks Urine Count Remarks

	A.M.	P.M.	Complete Gloves Boots Hood Face Cover	Clothing		
Feb. 5, 1973	0/3	2/2				20-K outer Cover
6, 1973	0/0	0/0	Complete	"		10-K Gloves & Hood
9	3/3	4/4	"	"		5-K Hood Outer Cover
14			"	"		N/C
15		1/0	"	"		N/C
16		3/3	"	"		N/C
21	0/3	4/7	"	"		FK Gloves

DOD DIRECTIVE 5200.20

FAST AFC OFFICIAL

FAST AFC OFFICIAL

Jose R. Garcia Z- 77327 Case Count Protective Clerking Agent Bride Court Remarks

	Def	Gov				
Jul. 5 1971	—	—	Counsels			
6 1971	1/0	1/1	Rules & Counsels Heard	Glenville		3-K Cubi Counts
7	3/3	4/4	Argued	"		15-K Counts (Vitro)
13			"	"		d/c
14			"	"		3-K Bula Counts
15						d/c
16	3/c	c/s	"			life
20	4/c		"	"		2-K Counts
21	4/c		"	"		life

FBI/DOJ

ATTN: CATSCA Z-66-65 Use Count Protective Clothing Masks Whole Count Remarks

	A.M.	P.M.	Complete Hood, Pants, Coveralls, Boots	Masks	Whole Count	Remarks
Feb 5, 1973	5/1	3/3		WELSH		5-A MASA
6	0/0	2/0	Complete	"		10-A CHEM COVERS
7	3/3	5/2	"	"		20-A OUTER COVERS
13			"	"		10-A OUTER COVERS, MASA
14			"	"		N/C
15	5/3	3/1	"	"		"
26	5/2	5/3	"	"		"
27	1/1		"	"		"
28						N/C

EASL AEC OFFICIAL

EASL AEC OFFICIAL

Ray J. Rozbal 2-46318

	Base Count		Protective Clothing	Issues	Wear Count	Remarks
	Rec'd	Rtn'd	Complete			5-K mask
Rec. 5 mos	0/1	1/1	Boots, Pair Gloves, Hood	Cleaned		25-K outer garments
6	0/1	1/1	Complete	"		30-K outer garments
9	3/3	3/3	"	"		30-K hood
12			"	"		mfc

FAST MFG OFFICIAL

FAST MFG OFFICIAL

Feb 62

Fonda O. Compton E-6550 Hoist Count Pictures Cattle Ranch Arrive Count Brands

	A.M.	P.M.	Conditions	Ranch	Arrive Count	Brands
Feb 5, 1973	1/3	2/2	Mod. Blue Cloudy, Calves	Cleaning		
6	0/1	1/1	Cowpeas	"		1-K Open Circle
7	—	3/13	"	"		2-K Hind
8	—	—	"			10-L Hind, Side cut
12		1/1	"	"		
13	0/0	1/2	"	"		3-K Outer Circle
14	0/0	1/2	"	"		"
15	0/3	0/2	"	"		2-K Outer Circle
16	1/2	3/0	"	"		"
20	-/0	1/3	"	"		1-K Outer Circle
21			"	"		"
21 & 22	—		"	"		"
"			"	"		"
2	1	1/0	"	"		1-K Bottom
		1/3	"	"		2-K Circle

DO NOT REMOVE FROM FILE

LASL ARC OFFICIAL

LASL ARC OFFICIAL

6th E 1911	1/3	2/2				
6	0/1	1/1				
7	—	15/13				
8						
12						
13						
14						

Joe A. Hall 2 - 4/15/44 Nose Coat Clothing Mark Wrist Coat Remarks

Feb	5 PM	8 PM	Head, Face Covers, Neck	Wrist		Outer Garments
6						
7						
8			Hood, Face Cover & Neck Complete	Mitten		
9						N/C
10	0/c	0/c	"	"		1-K Outer Coverall
11	3/1	1/2	"	"		12-K Boots
12	6/1	1/1	"	"		N/C
13	1/5	0/0	"	"		N/C
14	2/3	3/3	"	"		N/C
15		0/0	"	"		N/C
16			"	"		N/C
17			"	"		N/C
18			"	"		N/C
19			"	"		N/C
20			"	"		N/C
May 1			"	"		
2		1	"	"		N/C
3			"	"		N/C
4			"	"		N/C
5			COMPLETE	"		N/C
6			"	"		N/C
7		3/9	"	"		N/C
8		6/3	"	"		N/C
9		1/1	"	Mitten		
10		6/4	"	"		1-K Coveralls
11			"	"		2-K Boots
12			"	"		5-K Boots
13			"	"		N/C
14		0/c	"	"		N/C
15			"	"		N/C
16			"	"		N/C
17			"	"		N/C
18			"	"		N/C
19			"	"		N/C
20		3/3	"	"		N/C
21		1/3	"	"		N/C
22			"	"		N/C
23			"	"		N/C
24			"	"		N/C
25			"	"		N/C
26			"	"		2-K Coveralls
27		0/c	"	"		N/C
28		4/0	"	"		1-K Boots, Coveralls
29		0/0	"	"		N/C
30		0/5	"	"		N/C
May 1		0/1	"	"		N/C
2		2/3	"	"		2-K Boots
3			"	"		N/C
4		4/0	"	"		"
5		1/0	"	"		"
6			"	"		"
7			"	"		5-K Boots
8		0/0	"	"		N/C

FAST AFC OFFICIAL

FAST AFC OFFICIAL

Blotter

Anthony O. Klevis # 76946

	Main Count AM	Main Count PM	Cocktails Checking Cocktails Used Wait Hour, Time Cocktails Ordered	Misses	Usual Count	Remarks
Feb 5 1973	1/1	1/1		Clemens		2-K Cocktails
6	0/0	0/0	Complete	"		
7	1/1	1/3	Complete	"		3 Bottles Opened
8	-	-	"			30-K Cocktails
12	0/1	1/1	"	"		
13	1/1	1/2	"	"		Bottles Open Bar
14	0/0	0/0	"	"		N/C
15	0/1	0/5	"	"		3-K Cocktails
16			"	"		N/C
20			"	"		"
21			"	"		"
22			"	"		
26			"	"		1-K Cocktails
27			"	"		N/C
28			"	"		N/C
29			"	"		N/C
Mar 1	1/1		"	"		5-K Cocktails
2		0/0	"	"		1-K Cocktails
3	/		Complete	"		3-K Cocktails
5			"	"		N/C
12		1/0	"	"		N/C
13		4/4	"	"		N/C
14	-	-	"	-		N/C
15	-	-	"			N/C
16	-	-	"	Clemens		N/C
19	1/0	1/0	"	"		2-K Cocktails
20			"	"		N/C
21			"	"		N/C
22			"	"		3-K Cocktails
23			"	"		N/C
26			"	"		N/C
27			"	"		N/C
28			"	"		"
29			"	"		N/C
30		2/1	"	"		1-K Cocktails
April 3		1/1	"	"		N/C
4		1/0	"	"		3-K Cocktails
5		4/4	"	"		N/C
6		0/1	"	"		1-K Cocktails, Bottles
9		-	"	"		3-K Cocktails, Bottles
10		0/0	"	"		3 Bottles Opened
11		2/0	"	"		2-K Cocktails
12		0/0	"	"		5-K Cocktails
13		0/2	"	"		N/C
16		0/3	"	"		"
17		11/1	"	"		"
18			"	"		10-K Cocktails
19			"	"		N/C
23		1/1	"	"		1-K Cocktails

FOR CLUB USE ONLY

LAST A/C OFFICIAL

LAST A/C OFFICIAL

Flight Record Ends.

Flight 2 Nurses 2-10-20

Date	Nose Cone A.M.	Nose Cone P.M.	Bedding Clothing Complete Head & Foot Covers Action	Marks Welsh	Miscellaneous	Remarks
Feb. 8, 1923	—	—	Left Case 3 Sh. Pins	—		Pk-Covers
14	—	—		—		N/C
15	—	—		—		"
16	—	—		—		"
17	—	—		—		"
18	—	—		—		"
19	3/3	3/3		—		"
20	—	—		—		"
21	0/2	—		—		"
22	0/0	0/0	Complete	—		"
23	—	—	"	—		N/C
24	—	—	"	—		"
25	—	—	"	—		N/C
1	—	—	"	—		N/C
2	—	—	"	—		Outside work
3	—	—	"	—		"
4	—	—	"	—		"
5	—	—	"	—		"
6	—	—	"	—		"
7	—	—	"	—		"
8	—	—	"	—		"
9	—	—	"	—		"
10	—	—	"	—		"
11	—	—	"	—		"
12	—	—	"	—		"
13	—	—	"	—		"
14	—	—	"	—		"
15	—	—	"	—		"
16	—	—	"	—		"
17	—	—	"	—		"
18	—	—	"	—		"
19	—	—	"	—		"
20	—	—	"	—		"
21	—	—	"	—		"
22	—	—	"	—		"
23	—	—	"	—		"
24	—	—	"	—		"
25	—	—	"	—		"
Nurse 3	—	—	"	—		"
4	—	—	"	—		"
5	—	—	"	—		"
6	—	—	"	—		"
9	—	—	"	—		"
10	—	—	"	—		"
11	—	—	"	—		"
12	—	—	"	—		"
13	—	—	"	—		"
16	—	—	"	—		"
17	—	—	"	—		"
19	—	—	"	—		"
23	—	—	"	—		"
24	—	—	"	—		"
25	—	—	"	—		"

LAST ENTRY

LAST ENTRY

LAST ATC OFFICIAL

LAST ATC OFFICIAL

Best Available Copy

MARYLAND SILVA Z- 5166

	Nose Count AM	Nose Count PM	Protective Clothing Condition	Remarks	Urine Count	Remarks
FEB 1973	0/0	—	Head, Eye, Face, Body, Arms Complete	NONE		Specific Activity Count
13	—	1/3	"	"		1-K Other Count
14	—	—	"	"		1-K Cesium NIL
15	—	—	"	"		3-K Cesium NIL
16	0/1	1/0	"	"		NIL
17	—	—	"	"		"
18	—	—	"	—		—
19	—	—	"	—		—
20	—	—	"	—		—
MAR 1	—	—	"	—		—
2	—	—	"	—		—
5	—	—	COMPLETE	—		Outside Work
6	—	—	"	—		" "
12	—	—	"	—		" "
13	—	—	"	—		" "
14	—	—	"	—		" "
15	—	—	"	—		" "
16	—	—	"	—		" "
19	—	0/2	"	—		" "
20	—	—	"	—		" "
21	—	—	"	—		" "
22	—	—	"	—		" "
23	—	—	"	—		" "
26	—	—	"	—		" "
27	—	—	"	—		" "
28	—	—	"	—		" "
29	—	—	"	—		" "
30	—	—	"	—		" "
APRIL 2	—	—	"	—		" "
5	—	—	"	—		" "
9	—	—	"	—		" "
10	—	—	"	—		" "
11	—	—	"	—		" "
12	—	—	"	—		" "
13	—	—	"	—		" "
16	—	—	"	—		" "
17	—	—	"	—		" "
24	—	—	"	—		" "
25	—	—	"	—		" "

LAST ATC OFFICIAL

LAST ATC OFFICIAL

ALLIED CHEMICAL Z-2320 — Lease Count — Protective Clothing — MASK — ULINE Count — REMARKS

	A.M.	P.M.				
Feb. 5 1973	—	—	Coveralls & Boots	Allied Kind		Building Closed Sun & Mon.
8	—	—	"	"		Same
9	—	—	"	"		Same
10	—	—	"	"		"
12	7/1	—	Coveralls Hood Combo			5-K Uline Coveralls
12	1/1	1/5	Coveralls	Allied Kind		5-K Boots
26			"	—		M/C
27			"	—		M/C
28			"	—		"
Mar 1 1973	/	/	"	—		Outside work
2			"	—		M/C
7	—	C/1	Complete	—		Outside Work
8	—	C/0	"	—		" "
12	—	—	"	—		" "
13	—	—	"	—		" "
14	—	—	"	—		" "
15	—	3/1	"	—		" "
16	—	—	"	Allied Kind		" "
19	—	2/0	"			" "
20	—	—	"	"		" "
21	—	—	"	"		" "
22	—	—	"	"		3-K Coveralls, Hood M/C
23	—	—	"	"		Outside Work
26	—	—	"	"		" "
27	—	—	"	"		" "
28	—	—	"	"		" "
29	—	—	"	"		" "
30	—	—	"	"		" "
April 3	—	C/0	"	Allied Kind		5-K Coveralls
5	—	—	"	—		Outside Work
6	—	—	"	—		" "
10	—	—	"	—		" "
11	—	—	"	—		" "
12	—	—	"	—		" "
13	—	—	"	—		" "
16	—	—	"	—		" "
17	—	—	"	—		" "
24	—	—	"	—		" "
25	—	—	"	—		" "

LASL ARC OFFICIAL

LASL ARC OFFICIAL

Patient's Personnel

FRANK A. GONZALES Z-14686

	Blood Count AM	Blood Count PM	Protective Clothing	MASK	URINE Count	Remarks
FEB 20, 45	—	—	Lab Coat & Rubbers	—		N/C
21	—	—	" "	—		"
26	—	—	" "	—		"
27	—	—	" "	—		"
MAR 1	—	—	" "	—		"
2	—	—	" "	—		"
6	—	—	" "	—		"
7	—	—	" "	—		"
14	—	—	" "	—		N/C
15	—	—	" "	—		"
16	—	—	" "	—		N/C
21	—	—	" "	—		"
22	—	—	" "	—		"
APRIL 3	—	—	" "	—		N/C
10	—	—	" "	—		"
11	—	—	" "	—		N/C
16	—	—	" "	—		"
17	—	—	" "	—		N/C
MAY 3	—	—	" "	—		"

DECLASSIFIED

Col K. Reed Z-6262 Base Chief Protective Clothing Mask Issue Chief Records

	A.M.	P.M.				
Feb 10, 1951	—	—	Complete 2 Coats Each Item	—		n/c
11	—	—	Complete	—		n/c
12	—	—	"	—		n/c
13	—	—	"	—		n/c
14	—	—	"	—		n/c
15	—	—	"	—		n/c
16	—	—	"	—		n/c
17	—	—	"	—		n/c
18	—	—	"	—		Coats 1 ea
19	—	—	"	—		n/c
20	—	—	"	—		n/c
21	—	—	Complete	—		Coats of Oil
22	—	—	"	—		" "
23	—	—	"	—		" "
24	—	—	"	—		" "
25	—	—	"	—		" "
26	—	—	"	—		" "
27	—	—	"	—		" "
28	—	—	"	—		" "
Mar 1	—	—	"	—		" "
2	—	—	"	—		" "
3	—	—	"	—		" "
4	—	—	"	—		" "
5	—	—	"	—		" "
6	—	—	"	—		" "
7	—	—	"	—		" "
8	—	—	"	—		" "
9	—	—	"	—		" "
10	—	—	"	—		" "
11	—	—	"	—		" "
12	—	—	"	—		" "
13	—	—	"	—		" "
14	—	—	"	—		" "
15	—	—	"	—		" "
16	—	—	"	—		" "
17	—	—	"	—		" "
18	—	—	"	—		" "
19	—	—	"	—		" "
20	—	—	"	—		" "
21	—	—	"	—		" "
22	—	—	"	—		" "
23	—	—	"	—		" "
24	—	—	"	—		" "
25	—	—	"	—		" "
26	—	—	"	—		" "
27	—	—	"	—		" "
28	—	—	"	—		" "
29	—	—	"	—		" "
30	—	—	"	—		" "
31	—	—	"	—		" "
Apr 1	—	—	"	—		" "
2	—	—	"	—		" "
3	—	—	"	—		" "
4	—	—	"	—		" "
5	—	—	"	—		" "
6	—	—	"	—		" "
7	—	—	"	—		" "
8	—	—	"	—		" "
9	—	—	"	—		" "
10	—	—	"	—		" "
11	—	—	"	—		" "
12	—	—	"	—		" "
13	—	—	"	—		" "
14	—	—	"	—		" "
15	—	—	"	—		" "
16	—	—	"	—		" "
17	—	—	"	—		" "
18	—	—	"	—		" "
19	—	—	"	—		" "
20	—	—	"	—		" "
21	—	—	"	—		" "
22	—	—	"	—		" "
23	—	—	"	—		" "
24	—	—	"	—		" "
25	—	—	"	—		" "
26	—	—	"	—		" "
27	—	—	"	—		" "
28	—	—	"	—		" "
29	—	—	"	—		" "
30	—	—	"	—		" "
May 1	—	—	"	—		" "
2	—	—	"	—		" "

BASE AFC OFFICIAL

BASE AFC OFFICIAL

Page

Issue E Ration Book - Z-2480 — Nose Coat — Protective Clothing — Mask — Hood Coat — Remarks

Date 20 1944	Nose Coat O/C	Nose Coat C/I	Protective Clothing Complete 2-Coveralls, pr Rubber Hood	Mask Clearance	Hood Coat	Remarks
21	2/5	3/3	Complete	"		3-K Gaiters
26	0/3	0/3	"	"		3-K Gaiters
27	2/1	2/2	"	WELSH		2-K Coveralls, Gaiters
28	0/0	0/0	"	"		10-K Coveralls, Gaiters
MAY 1	1/1	1/1	"	"		1-K Gaiters
" 2	1	1	"	"		1-K "
" 3	1	1/1	"	"		2-K Gaiters 1-K Glove
6	1/2	2/1	"	"		3-K Gaiters, Hood
7	0/2	1/2	Complete	CLEARVILLE		2-K Hood, Gaiters, Gloves
8	0/0	0/0	"	"		5-K Gaiters, Hood
11	0/0	1/0	"	"		10-K Mask, Coveralls
13	2/1		"	"		5-K Coveralls, Gaiters
14		2/1	"	"		10-K Mask, Coveralls
15		0/2	"	"		3-K Mask, Coveralls
16		2/4	"	"		2-K Mask, Hood
19		3/2	"	WELCH		10-K Coveralls
20		0/1	"	"		5-K Coveralls, Hood
21		0/1	"	"		2-K Hood, Coveralls
22			"	"		3-K Coveralls
23		0/0	"	"		5-K Coveralls
26		2/1	"	"		1-K Coveralls, Mask
27		1/1	"	"		20-K Gloves
29		0/0	"	"		20-K Mitts, Coveralls
APRIL 5			"	"		1-K Coveralls
9		0/1	"	"		3-K Coveralls
10		0/2	"	"		5-K Coveralls, Mask
11		0/1	"	"		2-K Coveralls, Mask
12		1/1	"	"		2-K Coveralls, Hood
13		4/3	"	"		2-K Coveralls, Hood
16		0/0	"	"		1-K Coveralls, Hood
17		5/4	"	"		10-K Coveralls, Hood
24		0/0	"	"		2-K Coveralls, Hood
25		0/0	"	"		5-K Coveralls, Hood
26		1/2	"	"		2-K Coveralls, Hood
27		0/0	"	"		3-K Coveralls, Hood
30		0/0	"	"		3-K Coveralls, Hood
MAY 1		1/1	"	"		2-K Coveralls, Hood
2		1/4	"	"		5-K Coveralls, Hood

LAST ATC OFFICIAL

LAST ATC OFFICIAL

Napalm Incin Z 7547 Nose Count- Protective Clothing MASK URINE COUNT- REMARKS

	A.M.	P.M.				
			COVERALL			
Feb. 13, 1973	1/0	1/2	Hood, Boots	Glove		N/C
14	1/1	0/0	Complete	—		"
15	0/0	1/0	"	—		"
16	0/0	0/0	"	—		"
20	1/1	1/1	"	—		"
21	0/3	0/0	"	—		"
23	0/0	0/0	"	—		"
25			"	—		N/C
27	2/3	2/3	"	CLEANING		3-K Coveralls Hood Boots
28	0/1	0/3	"	"		16-K Coveralls Hood
Mar. 1	1/3	2/1	"	"		3-K Coveralls Hood
" 2	/	/	"	"		2-K " "
" 5	1/0	0/0	"	—		Contains Hood N/C
6	1/1	0/1	"	—		N/C
7	0/2	0/3	COMPLETE	—		3-K Coveralls
8		1/3	"	LIGHTWT		1-K Coveralls Hood
12	0/0	1/2	"	"		5-K Coveralls Hood
13		0/3	"	"		2-K Hood, Mask, Coveralls
14		0/4	"	"		5-K Hood, Mask, Coveralls
15		0/3	"	"		1-K Coveralls
16		0/2	"	"		3-K Hood Coveralls
19		1/0	ALTER Hood	ALTER Hood		1-K Coveralls Hood
20		0/0	"	"		Boots in Coveralls
21		1/0	"	"		N/C
22			"	"		1-K Coveralls, Mask
23		0/0	"	"		—
26		1/0	"	"		N/C
27			OFF	—		"
28			COMPLETE	—		N/C
30			"	"		"
Apr. 3		0/0	"	—		N/C
4		1/2	"	ALTER Hood		Boots in Coveralls
5		0/0	"	"		5-K Coveralls Hood
6		1/0	"	"		7-K Coveralls Hood
9		0/0	"	"		3-K Coveralls
10		0/0	"	"		5-K Coveralls Hood
11		0/0	"	"		3-K Coveralls
12		1/0	"	"		1-K Coveralls
13		0/0	"	—		N/C
16		1/3	"	"		3-K Coveralls Hood
17		3/1	"	"		3-K Coveralls Mask
19		1/1	"	"		5-K Coveralls
23		3/3	"	"		1-K Coveralls
24		2/1	"	"		2-K Coveralls
25		0/0	"	"		N/C

LAST MC ENTRY

LAST MC ENTRY

Latex

GERARCIO Martinez 2-6323 Hot Cart Protective Clothing masks Urine Count Threads

	AM	PM				
Feb. 12, 1973	3/1		Coveralls, Gloves, Hood	Clearance		1-K Hood & Glove Combo.
13	2/2	0/0	Complete	"		2-K Overall Complete
14		0/1	"	"		1-K Cotton Coveralls
15	0/3	3/3	"	"		3-K C Hood, Mask, Coveralls
16	0/1	1/1	"	"		2-K Mask, Coveralls, Hood
20	2/3	0/1	"	"		20-K Cotton Coveralls, Mask
21	4/1	2/1	"	"		5pc. Cotton Coveralls
22	2/2	0/1	"	"		2-K Hood, Mask, Coveralls
23	2/3	0/2	"	"		1-K Hood, Coveralls, Mask
24	2/0	0/1	"	"		2-K Hood Coveralls
25	2/0	0/1	"	"		2-K Overall Complete
Mar 1	0/1	0/0	"	"		2-K Mask, Coveralls
2	3/1		"	"		2-K " "
5			"	"		5-K Coveralls
7		0/1	Complete			1-K Coveralls
8		0/2	"	Clearance		1-K Coveralls
12		0/1	"	"		2-K Hood Coveralls
13	4/1		"	"		5-K Hood Coveralls
14	0/1		"	"		5-K Hood Coveralls
15		3/3	"	"		7-K Coveralls, Hood
16		0/2	"	"		5pc/pc Mask, Coveralls
19		1/2	"	"		1K Coveralls
20		1/0	"	"		1/0
21		0/9	"	"		5K Coveralls, Hood
22			"	"		2K Coveralls
23		3/0	"	"		5pc/pc Coveralls
26		1/0	"	"		1-K Mask, Coveralls
27		0/0	"	"		2pc/pc Coveralls
28		1/3	"	"		3K Coveralls
29			"	"		5pc/pc Coveralls Mask
April 3		0/1	"	"		3-K Coveralls, Mask
4		0/2	"	"		300/pc Coveralls
5		0/8	"	"		5-K Coveralls, Mask
6		0/1	"	"		5-K Coveralls
9		32/7	"	"		2-K Coveralls
10		0/0	"	"		7-K Coveralls, Hood
11		0/3	"	"		2-K Coveralls, Hood, Mask
12		1/1	"	"		3-K Coveralls, Mask
13		1/9	"	"		10-K Coveralls, Hood
16		1/1	"	"		10-K Coveralls, Mask
17		7/3	"	"		5-K Coveralls, Hood
19		1/1	"	"		10-K Coveralls
23		0/7	"	"		2-K Cover
24		4/14	"	"		5-K Cov
25		0/0	"	"		5-K Cover

LASL AEC OFFICIAL

LASL AEC OFFICIAL

RECORD OF WELLS — #3612 — LOS ANGELES PACIFIC COMPANY LEASE — HUNTINGTON PARK FIELD — REMARKS

Feb 13 1911		3/4	Drilled in Salt Water Sand	Casing		Job Completed
	2	3/4	"	"		
	3	3/4	"	"		
	4	3/4	"	"		
	5	3/4	"	"		
	6	3/4	"	"		
	7	3/4	"	"		
	8	3/4	"	"		
	9	3/4	"	"		
	10	3/4	"	"		
	11	3/4	"	"		
	12	3/4	"	"		
	13	3/4	"	"		
	14	3/4	"	"		
	15	3/4	"	"		
	16	3/4	THICK CUT OIL SAND			

TENT MEETAS 2-3012

	Rotary Rig	Completed			REMARKS
Mar 14, 1911	5/8	Drilling, Not Cased	Dry		Job Completed
15	5/8	"	"		
21	5/8	"	"		

ORIGINAL

Lab 2

Richard Pacheco E- 43617

	Am	Pm	Complete			Remarks
Feb. 13, 1971	0/4	3/2	2-Concrete, Bottles, Wood	Cleaned		30-K Quin Concrete
" 14	0/0	0/0	Complete	"		30-K Mix, Lab Tests
" 15	0/2	0/2	"	"		15-K " "
" 16	1/2	1/2	"	"		" "
" 17	2/3	3/2	"	"		" "
" 18	2/1	1/0	"	"		15-K Quin Concrete
" 19		0/2	"	"		3-K Quin Mix
" 20	1/0	0/0	Complete	Cleaned		
Mar. 1	1/1	1/0	"	"		10-K Mix, Lab Tests
" 2	1/0	2/0	"	"		2-K " "
" 3			"	"		3-K " "
" 4	2/1	0/0	"	"		2-K " " Slump Alls
" 5	0/1		Complete			All
" 11		0/0	"	Cleaned		Cut Back
12		2/2	"	"		1-K Mix, Lab Tests
13		2/3	"	"		3 K Mix, Mix Design
14		0/0	"	"		5-K Mix, Samples
15		0/3	Taken Out To Bunker Area			10-K Mix, Mix Design

Tony Mestas E- 3092

	Am	Pm	Complete			Remarks
May 14, 1971		3/2	2-Concrete, Mix Design	Washed		2-K Concrete
" 15,		0/2		"		2-K Concrete Mix

LASL AEC OFFICIAL

LASL AEC OFFICIAL

Index

Name Trujillo Z. 42108 Race Cauc Protective Clothing M65K Unit Cmd Remarks

		A.M.	P.M.			
Feb.	13 M75	0/2	0/2	Complete / Serious 3-Cmds of Mod	Cleared	25-K Outer Covers
	14	0/3	0/3	Complete	"	3-K Mask, Overall, Hi Spec
	15	0/3	1/3	"	"	30-K Mask Covers
	16	1/2	1/2	"	"	25-K Covers, Hood
	30	2/1	2/1	"	"	1-K Mask, 5-K Covers
	31	2/1	2/1	"	"	2-K Mask, 5-K Covers
	33	1/0	0/3	"	"	1-K Mask, Hood
	34	0/1	0/3	"	"	5-K Hood
	35	0/1	0/2	"	"	1-K Mask, Covers
	36	0/1	0/2	"	"	2-K Cov's, Boots
Mar	1	0/1	1/1	"	"	2-K Covers, Hood
"	2	1/	1/	"	"	2-K " 25C
	15		2/1	"	"	5-K Hood, Covers
	17		0/3	"	"	5-K Hood, Mask
	20		0/1	"	"	5-K Covers, Hood
	21		0/3	"	"	3-K Hood, Mask
	22			"	"	1-K Coveralls
	23		1/0	"	"	5-K/m Coveralls
	26		0/3	"	"	1-K Covers, Mask
	27		0/1	"	"	5-K/m Coveralls
	28		3/3	"	"	2-K Covers, Hood
	29			"	"	3-K Covers, 5-K/m Mask
	30			"	"	1-K Coveralls
Apr.	3		0/5	"	"	2-K Coveralls
	4		3/2	"	"	3-K/m Coveralls, Mask
	5		4/0	"	"	2-K Coveralls, Hood
	6		1/0	"	"	3-K Coveralls, 5-K/m Mask
	9		0/1	"	"	2-K Covers, HS, Mask
	10		0/1	"	"	5-K Coveralls, 3-K Mask
	11		2/1	"	"	3-K Coveralls, Hood
	12		3/0	"	"	5-K Coveralls, Mask
	13		8/3	"	"	10-K Coveralls, Mask
	16		0/1	"	"	10-K Coveralls, Mask
	17		1/1	"	"	10-K Coveralls, Mask, Hood
	33		3/0	"	"	20-K Coveralls, 5-K Mask
	20		2/0	"	"	10-K Coveralls, Hood
	25		3/1	"	"	20-K Coveralls, 5-K Mask, Hood

AFOSI Form 53

EASL AFC OFFICIAL

EASL AFC OFFICIAL

Labor

Issue of Clothing Z-24336

	Date	A.M.	P.M.	Protective Clothing	MASK	Issue Count	REMARKS
	Feb. 12, 1945	—	0/12	Complete 2 Coveralls, Boots, Hood, Gauntlets	WELSH		700 c/m Outer Coveralls
	13	0/10	0/0	"	"		40-K Hood Liner Coveralls
	14	0/0	0/3	"	"		10-K Assault Coveralls
	15	3/11	0/1	"	"		3-K Assault Hood Coveralls
	16	1/6	3/0	"	"		10-K Assault, 3-K Coveralls
	20	0/4	0/1	"	"		1-K Hood, 10-K Coveralls
	21	2/13	0/0	"	"		3-K Mask, 10-K Coveralls
	22	1/10	1/0	"	"		1-K Mask Coveralls
	23	0/0	0/3	"	"		20-K Assault 12-K Boots
	26	1/0	0/4	"	"		5-K Coveralls, 20-K Gauntlets
Alc.	1	2/1	1/3	"	"		5-K Coveralls, Hood
	2	/	/	"	"		4-K " 2-K "
	5	0/1	/	"	"		3-K " 1-K "
	6			"	—		Alc
	7	3/0	0/0	Complete			Outer Coveralls
	8		0/0	"	WELSH		3-K Coveralls
	12		1/2	"	"		1-K Coveralls
	13		2/0	"	"		3-K Coveralls, Hood
	14		3/4	"	CLEARVUE		7-K Coveralls, Hood
	15		0/2	"	"		5-K Assault, Hood Coveralls
	17		0/0	"	"		5-K Coveralls, Hood
	18		0/0	"	"		5-K Coveralls, Hood
	22		0/1	"	"		5-K Coveralls, Hood
	23	11/32	—	"	"		3-K Coveralls
	26		0/3	"	"		500 c/m Coveralls
	27		0/1	"	"		1-K Coveralls, Mask
	29			"	"		500 c/m Coveralls
	30		0/0	"	"		3-K Coveralls, Hood
Alc.	3		1/2	"	"		2-K Coveralls, Hood
	4		0/0	"	"		500 c/m Coveralls
	9		2/16	"	"		2-K Coveralls, Mask
	10		0/2	"	"		1-K Coveralls, Jacket, Trousers
	11		5/1	"	"		2-K Coveralls, Mask
	12		0/5	"	"		5-K Coveralls, Mask
	13		0/0	"	"		10-K Coveralls, Hood
	16		0/3	"	"		2-K Coveralls, Mask
	17		5/1	"	"		10-K Coveralls, Mask, Hood
	19		0/1	"	"		5-K Coveralls, Mask, Hood
	23		0/0	"	"		10-K Coveralls, Mask, Hood
	24		5/2	"	"		5-K Coveralls, Hood
	25		1/0	"	"		500 c/m Hood, 5 Arm Pads
							15-K Coveralls, Hood
							10-K Coveralls, Hood

POST ARMORED CORPS

FAST ARC OFFICIAL

FAST ARC OFFICIAL

LABOR

TENT R-WITH Z-12615 · NOSE COAT PROTECTIVE CLOTHING MASK URINE BELT REMARKS

	Boots	Shoes	Complete 2-Canvas Gaiter Pair	Mask	Urine Belt	Remarks
Feb 13 PM	C/10	C/11	2-Canvas Gaiter Pair	Mask		Head
14		C/12	"	"		20-K Cotton Canvas
15	C/13	C/13				15-K Cotton Canvas
16	C/14	C/14	"	"		30-K Mask, Rubber Canvas
20	C/15	C/15	"	"		30-K Mask, Rubber Canvas
21	C/16	C/16	"	"		M/C
22	C/17	C/17	"	"		M/C
26	C/18	C/18	"	"		M/C
27	C/19	C/19	"	"		3-K Canvas Mask
28	C/20	C/20	"			20-K Rubber Mask
Mar 1 PM	C/21	C/21	"			3-K Rubber Canvas
" 2	/	/	"	"		3-K Cotton, Rubber
						4-K " 3-K "

LAST ALC OFFICIAL

LAST ALC OFFICIAL

Laboratories

Alcides F. Vigil Z-1845	Nose Count A.M.	Nose Count P.M.	Protective Clothing - Complete Coveralls Booties	Mask	Urine Count	Remarks
Feb. 14, 1973	—	—	"	—		N/C
May 2		4/5	"	WELSH		2-K Coveralls, Hood
3		5/5	"	"		1-K Hood, Coveralls
4		6/8	"	"		5-K Coveralls, Hood
7		5/5	"	"		5-K Coveralls
8		5/5	"	"		2-K Hood, Coveralls
9		3/0	"	"		2-K Hood, Coveralls
10		0/1	"	—		N/C

Alfonso Trujillo Z-17581	Nose Count A.M.	Nose Count P.M.	Protective Clothing - Complete	Mask M-S-A	Urine Count	Remarks
April 23, 1973		1/0	2-Coveralls, Hood, Booties	Clemente		N/C

Bernardo Archuleta Z-66851	Nose Count A.M.	Nose Count P.M.	Protective Clothing - Complete	Mask	Urine Count	Remarks
April 23, 1973		1/0	2-Coveralls, Hood, Booties	WELSH		2-K Coveralls
May 14			"	"		3-K Coveralls Hood
17			"	"		

LASL AEC OFFICIAL

LASL AEC OFFICIAL

LAB 2

Aerial Conjecture 2-6214

	Nose Cones		Protective Clothing	Masks	Wrist Count	Remarks
	A.M.	P.M.	Complete			
7 A.M. Oct 15	3/5	1/3	2 Coveralls, Hood	Change		3-K mask
16	0/0	0/0	Complete	"		2-K Outer Coveralls
20	0/1	2/1	"	"		2-K Outer Coveralls, M
21	0/0	0/0	"	"		0/0
26			"	"		1-K Mask
27	2/3	2/0	"	"		15-K Hood, Coveralls, M
28	3/3	1/1	"	"		10-K Mask, Coveral
Nov 1	0/5	0/1	"	"		2-K Outer Coveralls,
" 2			"	"		1-K Outer Coveralls
" 5	5/6	1/6	"	"		3-K " Mask Coveralls
6			Off	"		3-K " 2-K Coveralls
6	0/0	0/0	Complete	"		2-K Coveralls
12		0/0	"	"		1-K Coveralls
13	6/2		"	"		7-K Coveralls, Hood
14		4/2	"	"		10-K Coveralls, Hood
15		6/3	"	"		3-K Mask, Coveralls, Hood
16		1/0	"	"		2-K Mask, Hood
19		3/0	"	"		10-K Hood, 2-K Coveralls
20		1/0	"	"		5-K Coveralls
21		0/3	"	"		Coveralls
22			"	"		3-K Coveralls, Hood
23		1/0	"	"		2-K Coveralls, Mask
26		2/0	"	"		1-K Coveralls, Mask
27		0/3	"	"		Coveralls
25		3/1	"	"		3-K Coveralls, Hood
29			"	"		1-K Coveralls, Mask
April 3		0/1	"	"		2-K Coveralls, Mask
4		0/0	"	"		200 cpm Coveralls
5		1N/0	"	"		2-K Coveralls, Hood
9		0/0	"	"		5-K Coveralls, Mask
10		2/0	"	"		7-K Coveralls, Mask
11		3/1	"	"		3-K Coveralls, Hood, Mask
12		1/1	"	"		10-K Coveralls, Hood, Mask
13		4/0	"	"		5-K Coveralls, Hood
16		0/1	"	"		5-K Coveralls, 3-K Mask
17		3/1	"	"		10-K Coveralls, Hood
23		7/3	"	"		5-K Coveralls, Mask, Hood
24		4/4	"	"		5-K Coveralls, Hood
25		4/2	"	"		10-K Coveralls, Mask, Hood

LAST AEC OFFICIAL

LAST AEC OFFICIAL

Labor

ELIZARDO Trujillo Z-67824

	A.M.	P.M.	Protective Clothing Canister	MASK	Urine Count	Remarks
Feb 15 1978	C/S	C/S	2 Canisters, Gloves, Hood	Cleared		30-K Mask, Canister, Hood
16	C/C	C/2	Canisters	"		30-K Mask, 20-K Canister
20	C/S	C/S	"	"		10-K Mask, Canister
21	C/S	C/S	"	"		30-K Mask, Canister, Hood
22	C/S	C/S	"	"		3-K Canister
23						N/C
24	C/1	C/1	"	"		10-K Mask, 3-K Canister
25	C/2	C/1	"	"		30-K Mask, Canister, Gloves
Mar 1	1/3	1/3	"	"		3-K Canisters, Gloves
" 2	/	/	"	"		4-K " 6-K "
3	C/C	/	"	"		3-K Canisters, 2-K Canister
6		C/4	"	"		N/C
7	C/C		Canister	—		Canister, Gloves, Hood
8		C/C	"	"		1-K Canister, Gloves
12		C/4	"	"		5-K Canister, Hood
13		S/3	"	"		2-K Canister, Hood
14		C/1	"	"		15-K Canister, Hood, Mask
15			TAKEN TO ANOTHER AREA			

LAST AEC OFFICIAL

LAST AEC OFFICIAL

CAPACITY

Name, Initial, Number	Urine Count A.M.	Urine Count P.M.	Protective Clothing Complete	MASK	URINE Cath	Remarks
Feb 16 1944	[illegible]	1/0	1 Coverall Jacket	CLEARED		3-K Clouds
20	2/1	0/0	Complete	"		N.C.
21	—	0/0	"	"		2-K. Clouds 1 Coverall

Best Available Copy

FAST AEC OFFICIAL

CARRIER

Date Inspected	Nose Coat A.M.	Nose Coat P.M.	Protective Clothing	MASK	URINE Count	Remarks
Feb 13, 1951	-	-	Complete 2-Coveralls Gloves	-		WAS Booties added at Work
14	-	-	Complete			"
15	-	-	"			"
16	-	-	"			"

Best Available Copy

TASL AEC OFFICIAL

TASL AEC OFFICIAL

Truck Driver

	Vest Cover		Protective Clothing	Masks	Work Gloves	Remarks
	Gal	Cat				
26 25 24	—		Complete	—		Has Raw Rubber Cuffs
22	—		3 Coveralls, Gloves	—		do 7-11-54
20	—		Complete	—		"
31	—		"	—		"
31	—		"	—		"
35	—		"	—		"
37	—		"	—		"
38	—		"	—		"
8-16 1	—		"	—		"
" 2	—	—	"	—		Cat Side Shk. 12 —
" 3	—	—	"	—		" " " "
6	—		"	—		" " " "
7	—		COMPLETE	—		" " " "
8	—		"	—		" " " "
9	—		"	—		" " " "
13	—		"	—		" " " "
14	—		"	—		" " " "
16	—	—	"	—		" " " "
17	—	—	"	—		" " " "
30	—	—	"	—		" " " "
31	—	—	"	—		" " " "
32	—	—	"	—		" " " "
33	—	—	"	—		" " " "
26	—	—	"	—		" " " "
27	—	—	"	—		" " " "
28	—	—	"	—		" " " "
29	—	—	"	—		" " " "
Brick 3	—	—	"	—		" " " "
4	—	—	"	—		" " " "
5	—	—	"	—		" " " "
6	—	—	"	—		" " " "
9	—	—	"	—		" " " "
10	—	—	"	—		" " " "
11	—	—	"	—		" " " "
12	—	—	"	—		" " " "
13	—	—	"	—		" " " "
16	—	—	"	—		" " " "
17	—	—	"	—		" " " "
23	—	—	"	—		" " " "
24	—	—	"	—		" " " "
25	—	110	"	—		" " " "

Best Available Copy

LASL ARC OFFICIAL

LASL ARC OFFICIAL

Last Duty

Russell B. Tucker 2-41918

	Nose Count		Protective Clothing	MASK	Urine Count	Remarks
	Am.	Pm.				
Feb 15 1953	0/0	—	Complete 2-Coveralls, 2-Jackets			3-K Cans 15
16	—	—	Complete			N/C
20	—	—	"			"
21	—	—	"			"
23	—	—	"			N/C
Mar. 14	—	—	"			"
15	—	—	"			"
16	—	—	"			Mixed Blankets
21	—	—	"			Mixed Cans
23	—	—	"			" "
April 9	—	—	"			" "
10	—	—	"			" "

Best Available Copy

FBI AEC OFFICIAL

FBI AEC OFFICIAL

Lewis Rojas I-1787 Nose Count Protective Clothing MASK Upside Count Remarks

Cell	2	Complete	—	N/C
	3	"	—	"
	5	"	—	"
	6	"	—	"

Best Available Copy

Trial Work

Herman Craig 2-73-68

	Wash Count A.M.	Wash Count P.M.	Protective Clothing Complete	Mask	Lic. No. Count	Remarks
26	—	—	2 rounds Practice			
19	—	—	Complete			
20	—	—	"			
21	—	—	"			Soap Gloves
23	—	—	"			

Video Archives 1968

FAST AIC OFFICIAL

Troop [illegible]

Roosevelt Wells 7-13572	Nose Count A.M.	Nose Count P.M.	Protective Clothing Complete	MASK	Urine Count	Remarks
7th [illegible]	-	-	2 Coveralls Boots Complete			
10	0/1	-	"			
20	-	-	"			
21	-	-	"			
23	-	-	"			
Rec 29	-	-	"			Med Checks

DOD OPSEC/AV ISD

LAST AEC OFFICIAL

Liberty

LAPCEWICZ M MARTINEZ Z-1325	NOSE COUNT A.M.	NOSE COUNT P.M.	PROTECTIVE CLOTHING COMPLETE	MASK	URINE COUNT	REMARKS
MAR 23 1943		3/c	2 coveralls, Hood, Boots	Worked		100-K Concentration
24		4/c	Complete	M.S.A. Chemical		200-K Concentration 5-K Hood Mask

Best Available Copy

FAST AIC OFFICIAL

Officer								
Reporting Changes	Nose Coat A.M.	Nose Coat P.M.	Protective Clothing Complete	MASK	Urine Count	Remarks Landing Circle		
7th ID 522	—	—	2 Complete Outfits Complete	—				
11	—	—	"	—		"		
20	—	—	"	—		"		
21	—	—	"	—		"		
26	—	—	"	—		"		
27	—	—	"	—		"		
28	—	1/1	"	—		"		
Mail	—	—	"	—		"		
"	—	—	"	—		Outside Ashy. 12		
"	—	—	"	—		"	"	"
6	—	—	"	—		"	"	"
8	—	C/C	"	—		"	"	"
12	—	—	"	—		"	"	"
13	—	—	"	—		"	"	"
14	—	—	"	—		"	"	"
15	—	—	"	—		"	"	"
22	—	—	"	—		"	"	"
23	—	—	"	—		"	"	"
24	—	—	"	—		"	"	"
27	—	—	"	—		"	"	"
28	—	—	"	—		"	"	"
29	—	—	"	—		"	"	"
Acre 3	—	—	"	—		"	"	"
4	—	—	"	—		"	"	"
5	—	—	"	—		"	"	"
6	—	—	"	—		"	"	"
9	—	—	"	—		"	"	"
10	—	—	"	—		"	"	"
11	—	—	"	—		"	"	"
12	—	—	"	—		"	"	"
13	—	—	"	—		"	"	"
16	—	—	"	—		"	"	"
17	—	—	"	—		"	"	"
24	—	—	"	—		"	"	"
25	—	C/O	"	—		"	"	"

FOUO

FOUO

FOUO

Leader

Edward R. Doyle Z-65249 Nose Count Protective Clothing MASKS URINE Count Remarks

		A.M.	P.M.	Complete			
Feb	13	—	—	2-Towels, Slacks			
	14	—	—	Complete			
	20	—	—	"			
	21	—	—	"			
	23	—	—	"			
Mar	16	—	—	"			Medical Center
	15	—	—	"			
	30	—	—	"			
	31	—	—	"			Medical Center
April	30	—	—	"			Outside Lines
May	7	—	—	"			" "
	17			"			" "

CONFIDENTIAL

FAST MFC OFFICIAL

	14						
	15						
	16						
	30						
April	30						
May	7						
	17						
	23						
June	2						
	3						
	5						
	6						

ADC COPY

OFFICE

Iss D. TERM. 2- 72964	Nose Count		Protective Clothing	MASKS	URINE Count	REMARKS
	BAL	CML				
Tot of 1523	—	—	2- Pieces 5 Suits Complete			
K	—	—	Complete			
30	—	—	"			
31	—	—	"			
33	—	—	"			

ADMO OFFICIAL USE ONLY

LAST AEC OFFICIAL

LAST AEC OFFICIAL

Ghost

Emilio Lopez 63751

	Dust Count A.M. 3/4	Dust Count P.M. 6/4	Protective Clothing Complete	MASK	URINE COUNT	REMARKS
Mar. 5			2-Coveralls, Hood, Boots	WELDA		2-K Coveralls
6	/	-4	Complete	"		3-K Coveralls, Clothes
7	-		"	-		Coveralls, Clothes
8		c/o	"			1-K Coveralls, Coveralls
12		1/0	"	CLEARSITE		2-K Hood, Coveralls
13	-	-	OFF			5-K Hood, Coveralls, Mask
14		c/o	Complete	CLEARSITE		10-K Mask, Hood, Coveralls
15		3/4	"	"		2-K Coveralls
19		7/9	"	"		5-K Hood, Coveralls
20		c/c	"	"		10-K Coveralls
21		1/9	"	"		3-K Hood, Coveralls
22			"	"		10-K Coveralls
23		c/c	"	"		5000 Coveralls, Hood
26		2/0	"	"		1-K Coveralls, Mask
27		c/o	"	"		3000 Coveralls
28		1/0	"	"		1-K Coveralls, Hood
30			"	"		1-K Coveralls, Hood, Mask
April 3		c/1	"	"		3-K Coveralls, Mask
4		3/0	"	"		3000 CM Coveralls, Hood
5		c/c	"	"		1-K Coveralls
6		c/1	"	"		2-K Coveralls Hood
9		c/c	"	"		3-K Coveralls S-K Mask
10		2/1	"	"		2-K Coveralls, Mask
11		c/1	"	"		3-K Coveralls, Hood, Mask
12		c/3	"	"		5-K Coveralls, Mask
13		1/5	"	"		20-K Coveralls, 5-K Mask
16		3/c	"	"		10-K Coveralls, Mask
17		1/5	"	"		5-K Coveralls, Hood, Mask
19		c/c	"	"		5-K Coveralls, Hood
23		c/c	"	"		20-K Coveralls, Hood
24		20/10	"	"		1.5-K Coveralls, Mask, Hood
25		3/2	"	"		10-K Coveralls, 5-K Mask

USSI Available Copy

Louis Ewing 5-12-42

	Nose Count		Protective Clothing - Mask		Urine Count	Remarks
	A.M.	P.M.	Complete	M-5-A Clearance		
Mar. 5, 43	X	/	1 Coveralls, Boots, Hood			N/C
6	/	3/4	Complete	"		2-K Breaks
7	/	0/c	"	"		N/C
8		c/c	"	"		3-K Coveralls, Mask
12		3/4	"	"		3-K Coveralls, Hood
13		4/2	"	"		2-K Coveralls, Hood
14		4/2	"	"		17-K Coveralls, Hood, Mask
15		2/4	"	"		5-K Hood, Coveralls
16		1/2	"	"		2-K Mask, Coveralls
20		1/2	"	"		5-K Coveralls
21		0/3	"	"		2-K Coveralls, Hood
22			"	"		5K Coveralls
26		c/1	"	"		1-K Coveralls, Mask
27		3/c	"	"		3-K Coveralls
28		1/9	"	"		1-K Coveralls, Hood
29			"	"		2-K Coveralls, Hood
Mar. 4		0/c	"	"		200 c/m Coveralls, Mask
5		3/6	"	"		2-K Coveralls, Hood
6		0/c	"	"		5-K Coveralls, Mask
11		c/1	"	"		2-K Coveralls, Hood
12		c/1	"	"		4-K Coveralls, Mask
13		1/2	"	"		5-K Coveralls, Hood
16		6/3	"	"		2-K Coveralls, Hood
25		c/c	"	"		5-K Coveralls, Mask, Hood
26		35/85	"	"		20-K Coveralls, Hood, Stock
27		0/0	"	"		5-K Coveralls, Mask

SGO GALVESTON LSG

ELEAR S DEALEY'S X-57952 | Dose Count | Partial Clothing | Mask | Urine Count | Remarks

	A.M.	P.M.	Complete 2-Layer Head Rubber	M-S-A Cleaning		
March 15 1951						1-K Mask
16			Complete	"		3-K Coveralls, Hood
19		1/6	"	"		3-K Coveralls, Mask
20		c/c	"	"		10-K Coveralls, Hood
21		1/8	"	"		2-K Mask Coveralls
22			"	"		300 cfm Canvas
23		c/c	"	"		5-K Coveralls
						100 cfm "
March 3		3/4	"	"		2-K Coveralls
4		c/c	"	"		1-K Coveralls, Hood Mask,
5		2/4	"	"		2-K Coveralls
6		c/1	"	"		3-K Coveralls 300 cfm Can
16		3/6	"	"		5-K Coveralls, Hood
17		3/0	"	"		10-K Coveralls, Hood, Mask
25		2/c	"	"		15-K Coveralls, Mask, Hood
26		—	"	"		10-K Coveralls, Hood, 5-K Mask
27		1/2	"	"		5-K Coveralls, Hood
30		c/1	"	"		3-K Coveralls Hood
May 1			"	"		15-K Coveralls, Hood, 3-K Mask
2		c/c	"	"		5-K Coveralls Hood
3		2/9	"	"		3-K Coveralls, Hood, Mask
4		2/4	"	"		2-K Coveralls, Hood, Mask
7		c/c	"	"		2-K Coveralls, Hood
8		c/5	"	"		3-K Coveralls, Mask
9		3/1	"	"		1-K Coveralls, Hood
10		1/1	"	"		2-K Coveralls
11		c/c	"	"		3-K Coveralls

USCOMM-ANL-CHICAGO

LASL ALC OFFICIAL

LASL ALC OFFICIAL

Air Sampler Results

Bldg. 12

	Begin	End	Hrs.	M³/min	m³	Count Time d/m	d/m/m³	
Feb. 5, 1973	9:00	3:30	6.5	.113	44.1	35177	813	
8 First Count	3:30 PM 2-5-73	8:15 AM 2-6-73	16 HRS 45 MIN	.113	113.6	1700	15	1st
6 Second Count	3:30 PM 2-5-73	8:15 AM 2-6-73	16 HRS 45 MIN.	.113	113.5	1174	10.34	2nd
6 1st Count	9:10	2:30	6.5	.113	44.1	320	7.15	1st
6. 2nd Count	8:00	2:30	6.5	.113	44.1	320	7.25	2nd
6								
6 2nd Count	8:30 A.M. 2/6/73	8:15 AM 2/7/73	16 HRS 45 MIN	.113	113.5	1174	10.34	
7	8:15 AM	4:00 P.M.	7 HRS MIN.	.113	25.8	3532.	113	
12	10:30	1:00	2.5	.113	13.6	1515	103	
13	8:30	3:00	5.5	.113	37.3	29,542	5350.72	
14	8:30	3:30	7	.113	47.5	51,000	1073.68	
20	8:30	3:30	7	.113	47.5	19,114	402.40	
21	8:30 A.M.	3:00 PM	6.5	.113	44.1	40,903	927.50	
23	8:45 A.M.	3:00 PM	7	.113	47.5	21,067	443.51	
26	9:00 A.M.	3:30 PM	6.5	.113	44.1	56,177	1273.50	
27	9:00 A.M.	3:30 PM	6	.113	40.7	17,672	434.1	
MARCH 1	9:00 A.M.	3:30 PM	6.5	.113	44.1	24,796	562.5	
2	8:30 A.M.	3:30 PM	7	.113	47.5	32,960	693	
5	8:30 A.M.	3:30 PM	7	.113	47.5	32,770	673	
6	8:30 A.M.	3:30 PM	7	.113	47.5	990	21	
7	9:00 A.M.	3:00 PM	6	.113	40.7	64	1.57	
12	9:00 A.M.	3:30 PM	6.5	.113	44.1	12,056	274.05	
13	9:00 A.M.	3:30 PM	6.5	.113	44.1	17,600	399.15	

Best Available Copy

FILMA (Cont'd)

Date		Begin	End	Hrs	M³/m	M³	d/m	d/m/M³
[redacted]	25	9:30 A.M.	11:30 P.M.	2	.113	13.6	3,756	276.17
	26	9:30	3:30	6	.113	40.8	11,224	275.09
	27	9:30	3:30	6	.113	40.8	2,620	64.21
	28	9:30	3:30	6	.113	40.8	2,732	66.96
	25	9:00	3:30	6.5	.113	44.1	317,507	7,198.70
APRIL	6	9:00	3:30	6.5	.113	44.1	434	9.84
	9	9:30	3:30	6	.113	40.8	38,886	953.08
	10	9:30	3:30	6	.113	40.8	196	4.81
	11	9:30	3:30	6	.113	40.8	32,816	804.31
	12	9:30	3:30	6	.113	40.8	616	15.09
	13	9:30	3:30	6	.113	40.8	57,970	1,420.83
	16	9:30	3:30	6	.113	40.8	4,568	111.96
	17	9:00	3:30	6.5	.113	44.1	71,356	1,618.04
	26	9:00	3:30	6.5	.113	44.1	217,521	4,932.44
	19	9:00	3:30	6.5	.113	44.1	7,420	168.25
	23	9:00	3:30	6.5	.113	44.1	4,454	100.99
	24	9:00	3:30	6.5	.113	44.1	841,758	19,087.48
	27	9:30	3:30	6.5	.113	44.8	130,746	336.91
	30	9:00	3:30	6.5	.113	44.1	212,512	4,818.86
MAY	1	9:30	3:30	6	.113	40.8	112,396	2,754.80
	2	9:00	3:30	6.5	.113	44.1	62,070	1,407.48
	3	9:00	3:30	6.5	.113	44.1	121,806	2,762.04
	4	9:00	3:30	6.5	.113	44.1	103,064	2,337.05
	7	9:00	3:30	6.5	.113	44.1	39,553	896.93
	8	9:00	3:30	6.5	.113	44.1	51,395	1,165.31
	8-9	3:30 P.M.	9:30 A.M.	17.0	.113	115.5	2,054	17.81
	#1 8	9:30	3:30	6.5	.113	44.1	18,519	419.93
	#2 8	9:30	3:30	6.5	.113	44.1	13,031	295.48
	#1 10	9:00	3:30	6.5	.113	44.1	7,570	171.65
	#2 10	9:00	3:30	6.5	.113	44.1	9,362	212.29
	#1 10-11	3:30	8:30	17.0	.113	115.5	1,864	16.13
	#2 10-11	3:30	8:30	17.0	.113	115.5	1,262	10.93
	#1 11	9:00	1:30	4.5	.113	30.6	2,759	90.16
	#2 11	9:00	1:30	4.5	.113	30.6	2,715	88.73

Best Available Copy

LAPEL AIR SAMPLER

Bldg. 12

	Begin	End	Hrs.	M^3/M	M^3	Count Time d/m	d/m/M^3	Work as Done
5	8:30	3:30	2	.056	6.7	167	25	Changed Station
6	8:15	11:00	2 3/4 Hrs. Min.	.071	11.7	537	45.87	Rain Machine
6	1:00	2:00	1	.071	4.2	41.0	7.30	Tear Knobs
6	1:00	2:00	1	.071	4.2	4	0.93	Art Office
6	1:00	2:00	1	.071	4.2	430	100.00	Hole in Handwheel
7	1:00	4:00	3	.071	12.8	154	14	
	1:00	4:00	3	.071	12.8	294	23	
14	8:30	11:00	2.5	.056	7.0	175	24.93	Changed Machine
14	1:00	2:30	1.5	.056	5.0	83	16.60	Tony Sick

Bldg. 12 Stack #4

1-29-73	8:30 AM	8:30 AM	168 Hrs	.056	564.5	[illegible]	2.78
2-05-73							
2-05-73	8:30 AM	8:30 AM	168 Hrs	.056	564.5	11348	20.05
2-12-73							
2-12-73	8:30 AM	8:30 AM	168 Hrs	.056	564.5	2244	3.97
2-19-73							
2-19-73	8:30 AM	8:30 AM	144 Hrs	.056	483.8	11347	23.45
2-26-73							
2-26-73	8:30 AM	8:30 AM	168 Hrs	.056	564.5	2264	4.01
3-05-73							
3-05-73	8:30 AM	8:30 AM	168 Hrs	.056	564.5	1200	2.12

Best Available Copy

	1973	Begin	End	Hrs	M³/hr	M³	cfs	cfs/mi²	
	6 Aug	9:00	3:30	6.5	.113	44.1	2422	54.52	
	6 "	9:00	3:30	6.5	.113	44.1	2826	64.08	
	6 Channel	9:00	3:30	6.5	.113	44.1	704	15.96	
	7 "	9:00	3:30	6.5	.113	44.1	2334	53.79	
	7 "	9:00	3:30	6.5	.113	44.1	8761	195.03	
	7 Channel	9:00	3:30	6.5	.113	44.1	385	8.73	
Rain at 7	7 Channel	9:00	3:30	6.5	.113	44.1	166	3.76	Rain at 6 p.m.
	8 Channel	8:30	4:30	8.0	.113	54.2	18	0.33	
	11 Channel	8:30	3:30	7	.113	28.5	45	1.57	
	12 Channel	8:30	3:30	7	.113	28.5	89	3.54	
	13 Channel	8:30	3:30	7	.113	28.5	18	0.63	
	14 "	8:30	3:30	7	.113	28.5	98	3.43	
	15 "	8:30	3:30	7	.113	28.5	5	0.17	
	18 "	8:30	3:30	7	.113	28.5	54	1.87	
	19 "	8:30	3:30	7	.113	28.5	15	0.52	
	20 "	8:30	3:30	7	.113	28.5	42	1.47	
	21 "	8:30	3:30	7	.113	28.5	38	1.33	
	26	8:30	3:30	7	.113	28.5	97	3.47	
	26	"	"	"	"	"	131	4.57	
	27	8:30	3:30	7	.113	28.5	495	17.15	
	27	↓	↓	↓	↓	↓	395	13.96	

Best Available Copy

Fixed Bed Samples

#1 : East
#2 : North
#3 : West

Bldg. 12

OUTSIDE LOCATION

Bldg. #12

	BEGIN	END	HRS	M³/m	M³	d/m	d/m/M³	DATE AND TIME COUNTING REMOVED
#1	8:30 A.M. 6-11-73	8:30 A.M. 6-12-73	24	.5	720.0	3967	5.50	0850 HRS 6-12-73
2						4283	5.94	
3						3921	5.44	
#1						2647	3.95	0920 HRS 6-12-73
#2						2779	3.85	
#3						2365	3.28	
#1						1315	1.83	1150 HRS 6-12-73
2						1356	1.88	
3						1278	1.77	
#1						878	1.21	1630 HRS 6-12-73
2						994	1.38	
3						852	1.18	
#1						390	0.54	0810 HRS 6-13-73
2						350	0.48	
3						316	0.43	
1								
2								
3								

Best Available Copy

Best Available Copy

FIELD AIR SAMPLERS

#	12	Begin	End	Hrs	M³/min	M³	cfm	cfm/ft²	Remarks
1		08:30 6-12-73					1186	1.64	Dust & Fume Sampler 6-12-73
2							1922	2.66	
3							1716	2.22	
1									2nd Floor Area 6-13-73
2							916	1.27	
3							1502	2.08	
1							1430	1.98	
2									3rd Floor Area 6-13-73
3							472	0.65	
1							1045	1.45	
2							1002	1.39	
3									4th Floor Area 6-13-73
1							451	0.63	
2							652	0.90	
3							637	0.88	
1									5th Floor Area 6-14-73
2							168	0.23	
3							250	0.34	
1		08:30 6-13-73	08:30 6-14-73	24	0.5	720.0	236	0.32	
2							1718	2.66	08:30 - 6-13-73 First Count
3							1847	2.56	
1							1851	2.57	
2									08:30 6-14-73 2nd Count
3							1178	1.63	
1							1116	1.55	
2							1106	1.53	
3									11:30 6-14-73 3rd Count
1							392	0.54	
2							456	0.63	
3							504	0.70	
1									6-14-73
2							0.47		
3							352	0.49	
1									24 Hr Count 08:30 6-15-73
2							122	0.16	
3							135	0.19	
							116	0.23	

Field Air Samples

No.	ID	Begin	End	Hrs	M³/min	M³	cfm	cfm/ft²	Remarks
	1	0830 6-14-73	0830 6-15-73	24	0.5	720.0	1100	1.52	0950
	2						1034	1.43	
	3						1118	1.55	
	1						952	1.32	1030 2nd Count
	2						928	1.28	
	3						980	1.36	
	1						744	1.03	1:30 PM 3rd Count
	2						646	0.89	
	3						740	1.02	
	1						562	0.78	4th Count
	2						514	0.71	
	3						628	0.87	
	1						19	0.02	5th Count
	2						17	0.02	
	3						21	0.02	
	1	0830 6-18-73	0830 6-19-73	24	0.5	720.0	684	0.95	
	2						590	0.82	
	3						912	1.26	
	1						658	0.91	
	2						562	0.80	
	3						901	1.25	
	1						304	0.42	
	2						172	0.26	
	3						520	0.72	

Best Available Copy

FIELD AIR SAMPLERS

#	HR	BEGIN	END	HRS	MG/M³	M³	CU/FT	CU/FT/MIN	REMARKS
1		6-19-73	6-20-73	24	0.45	648.0	1850	2.85	1545
2					0.5	720.0	1966	2.73	
3					0.5	↓	1878	2.60	
1					0.45	648.0	1215	1.87	0910
2					0.5	720.0	1328	1.84	
3					0.5	↓	1334	1.85	
1					0.45	648.0	814	1.25	1310
2					0.5	720.0	976	1.34	
3					0.5	↓	880	1.22	
1					0.45	648.0	490	0.75	1430
2					0.5	720.0	640	0.95	
3					0.5	↓	1744	1.03	
1					0.45	648.0	192	0.29	1520
2					0.5	720.0	290	0.40	
3					0.5	↓	210	0.29	
1		0845 6-20-73	0910 6-21-73	24	0.45	648.0	2422	3.73	1520
2					0.5	720.0	2586	3.59	
3					0.5	↓	2750	3.82	
1					0.45	648.0	1664	2.56	0930
2					0.5	720.0	1916	2.66	
3					0.5	↓	1954	2.76	
1					0.45	648.0	745	1.15	1300
2					0.5	720.0	960	1.17	
3					0.5	↓	934	1.29	
1					0.45	648.0	344	0.53	1510
2					0.5	720.0	352	0.488	
3					0.5	↓	454	0.62	

BEST AVAILABLE COPY

Field Air Samples

Bldg.	12	Start	End	hrs	MJ/m³	m³	cfm	cfm/ft²	Remarks
	1	8:30 A.M. 6-21	8:30 A.M. 6-22	25	0.56	21.8	68	3.11	
	1	3:00 P.M. 6-21	8:30 A.M. 6-22	17.5	0.45	472.5	1146	2.42	
	2	6-21 9:30 A.M.	6-22 9:30 A.M.	24	0.5	720.0	1118	1.53	
	3	↓	↓	↓	↓	↓	785	1.09	↓
									2nd Floor
	1			6.5	0.56	21.8	80	3.66	
	1			17.5	0.45	472.5	1014	2.15	
	2			24	0.5	720.0	860	1.19	
	3	↓	↓	↓	↓	↓	726	1.00	↓
									3rd Floor
	1			6.5	0.56	21.8	145	2.20	
	1			17.5	0.45	472.5	766	1.91	
	2			24	0.5	720.0	768	1.06	
	3	↓	↓	↓	↓	↓	662	0.91	↓
									4th Floor
	1			6.5	0.56	21.8	80	3.66	
	1			17.5	0.45	472.5	864	1.82	
	2			24	0.5	720.0	762	1.05	
	3	↓	↓	↓	↓	↓	662	0.91	↓
									5th Floor
	1			6.5	0.56	21.8	26	1.19	
	1			17.5	0.45	472.5	74	0.15	
	2			24	0.5	720.0	34	0.04	
	3	↓	↓	↓	↓	↓	562	0.75	↓

Best Available Copy

FIELD AIR SAMPLERS

Key. #2	Begin	End	Vac.	M3/M	M3	cfm	cfm/ft²	Remarks
1	6-27-75 8:30 AM	7-2-75 8:30 AM	72	0.45	1935.0	358	0.19	152 Cubic Ft.
2	↓	↓	↓	0.5	2160.0	1202	0.55	
3A	↓	↓	↓	.056	244.9	42	0.17	
1	↓	↓	↓	↓	↓	348	0.17	
2	↓	↓	↓	↓	↓	1180	0.40	
3A	↓	↓	↓	↓	↓	28	0.11	
1	↓	↓	↓	↓	↓	26	0.01	
2	↓	↓	↓	↓	↓	782	0.36	
3A	↓	↓	↓	↓	↓	52	0.24	
1	↓	↓	↓	↓	↓	46	0.02	
2	↓	↓	↓	↓	↓	630	0.29	
3A	↓	↓	↓	↓	↓	240	0.99	
1	↓	↓	↓	↓	↓	32	0.01	
2	↓	↓	↓	↓	↓	254	0.11	
3A	↓	↓	↓	↓	↓	260	0.84	
~~3A~~						32 / 254 / 204		

~~3A~~ IS A 2-CAM FILTER FOR INFORMATION

THE REGULAR AC-3 SAMPLE WAS NOT PULLED AT THIS TIME.

Best Available Copy

FIELD AIR SAMPLING

Bldg. #	Begin	End	Hrs.	M³/m	M³	c/m	c/m/m³	Remarks
1	8:00 a.m. 7-2-75	8:00 a.m. 7-3-75	24	0.45	648.0	162	0.25	
2	↓	↓	↓	0.5	720.0	1232	1.64	
3	8:00 a.m. 7-2-75	8:00 a.m. 7-3-75	24	0.5	2880.0	1314	0.45	
1	↓	↓	↓	↓	↓	178	0.27	
2						878	1.24	
3						776	0.33	
1						156	0.28	
2						704	0.77	
3						528	0.32	
1						178	0.27	
2						682	0.74	
3						522	0.28	
1						44	0.06	
2						82	0.11	
3						274	0.09	
1	8:20 a.m. 7-3-75	8:00 a.m. 7-5-75	48	0.45	1656.0	606	0.36	
2	↓	↓	48	0.5	1840.0	1384	0.75	
3			48	0.5	1840.0	1334	0.72	
1						538	0.32	
2						1294	0.70	
3						1340	0.72	
1						452	0.29	
2						1008	0.56	
3						1010	0.54	
1						440	0.26	
2						822	0.49	
3								
1						206	0.14	
2						302	0.13	
3						350	0.20	

Best Available Copy

1			24	0.45	648.0	3,666	5.65		
2				0.5	720.0	3,000	4.17		
3					720.0	2,860	4.00		
1						2,326	3.58		
2						870	1.34		
3						1386	1.92		
1						2282	3.52		
2						876	1.21		
3						1012	1.41		
1						2210	3.41		
2						812	1.12		
3						1182	1.64		
1						1452	2.30		
2						46	0.06		
3						388	0.53		
1									
2									
3									
1									
2									
3									
1									
2									
3									
1									
2									
3									
1									
2									
3									

Lec A. Vigil Z-41864

	Nose Count		Protective Clothing	Mask	Urine Count	Remarks
Dec 24, 1975		—	2-coveralls, rubber aprons	—		N/C
25		N/C	"	—		"
26		0/2	"	—		"
27		0/0	"			
30		—	"	W-Lsm		5-K Gen Use
Jan 1		—	"	"		N/C
2		2/3	"	"		"
3		4/0	"	"		1-K Misc
4		2/3	"	—		N/C
7		1/0	"	Welsm		3-K Gen Use
8		—	"	"		N/C
9		1/0	"	"		N/C
10		—	"	"		3-K Misc
11		1/0	"	"		1-K Gen Use
14		0/0	"	"		N/C
15		—	"	"		"
16		0/3	"	"		2-K Misc
17		0/0	"	"		3-K Gen Use
18		3/0	"	"		N/C
21		—	"	"		1-K Gen Use
22		3/1	"	"		N/C
23		1/1	"	"		3-K Gen Use
24		1/0	"	"		"
25		—	"	"		"
28		3/0	"	"		"
29		3/1	"	"		"
30		—	"	"		"
31		2/0	"	"		"
Feb 1		3/0	"	"		"
4		0/1	"	"		"
5		1/1	"	"		"
6		1/0	"	"		"
7		—	"	"		"
8		1/0	"	"		N/C
11		1/0	"	"		1-K Gen Use
12		0/1	"	"		N/C
13		0/1	"	"		1-K Gen Use
14		—	"	"		3-K Misc
15		0/0	"	"		N/C
18		0/3	"	"		"
19		0/1	"	"		"
20		—	"	"		"
21		0/0	"	"		"
22		0/3	"	"		"
25		0/0	"	"		3-K Gen Use
26		0/0	"	"		N/C
27		0/0	"	"		"
Mar 1		0/0	"	"		N/C
2		3/1	"	"		"
3		—	"	"		N/C
4		2/3	"	"		"
5		—	"	"		N/C
6		—	"	"		"
7		—	"	"		N/C

Name		Nose Count		Protective Clothing	Mask	Urine Count	Remarks
		+	-				
Edward C. Atwood 2-76946				Complete	-		N/C
	April 25 1973			2-Coveralls, Hood, Boots			5-K Beetles
	26			Complete	U.S.N. Clothing		N/C
	27			"	"		1-K Beetles
	30			"	"		1-K Beetles
	May 1			"	"		N/C
	2		0/4	"	"		N/C
	3		12/3	"	"		"
	4		9/0	"	—		"
	7		1/-	"	—		5-K Beetles Used
	8		0/1	"	"		2-K Beetles
	9		1/1	"	"		N/C
	10		3/0	"	"		1-K Beetles
	11		0/0	"	"		N/C
	15		0/0	"	"		"
	16		0/3	"	"		5-K Coveralls
	17		0/0	"	"		N/C
	18		1/0	"	"		2-K Beetles
	21		1/0	"	"		1-K Beetles
	23		3/0	"	"		5 K Coveralls, Beetles
Todd C. Lowe 2-73067	24		3/7	"	Non-Clothing		0/0
	25		0/5	"	"		N/C
	29		2/1	"	"		N/C
	30		0/3	"	"		N/C
	31	1/1	5/3	"	"		N/C
	June 1, 1973		3/4	"	"		N/C
John C. Shields 2-76106	4		—	"	"		"
	5		0/0	"	"		"
	6		—	"	"		"
	7		—	"	"		"
	8		—	"	"		"
	11		0/0	"	"		N/C
	12		5/1	"	"		3-K Coveralls
	13		0/1	"	"		N/C
	14		1	"	"		1-K Beetles, Coveralls
	15		1/1	"	"		2-K Beetles
	18		0/1	"	"		3-K Coveralls
	19		0/0	"	"		N/C
	20		3/3	"	"		"
	21		2/2	"	"		"
	22		—	"	"		"
	25		0/1	"	"		"
	26		—	"	"		"
	27		—	"	"		2-K Coveralls
	28		0/0	"	"		N/C
	July 2		0/1	"	"		"
	3		0/1	"	"		N/C
	4		2/0	"	"		N/C
	5		0/3	"	"		"
	9		0/0	"	"		N/C
	10		—	"	"		"
	11		—	"	"		"
	12		—	"	"		"

ALBERT D. HALVERSON Z- 1020

		NOSE COUNT A.M.	NOSE COUNT P.M.	PROTECTIVE CLOTHING COMPLETE	MASK	URINE COUNT	REMARKS
April 26, 1978		—		2-Coveralls, Boots	—		Outside Work
	27	—		Complete	—		" "
	28	—		"	—		" "
May	1	—		"	—		" "
	2	—		"	—		" "
	3	—		"	—		" "
	4	—		"	—		" "
	7	—		"	—		" "
	8	—		"	—		" "
	11	—		"	—		" "
	14			"	—		" "
	15		0/1	"	Welsol		2-K Coveralls
	16		—	"	"		2-K Coveralls
	17		—	"	"		N/C
	18		—	"	"		N/C
	21		—	"	—		"
	22		—	"	—		"
	23		—	"	—		1-K Booties
	24		—	"	—		"
	25		—	"	—		N/C
	28		—	"	Nose Cannula		N/C
	29		—	—	—		N/C
	31	1/0	3/3	"	Nose Cannula		N/C
June	1, 1978		—	"	"		N/C
	4		1/0	"	"		"
	5		1/0	"	"		"
	6		2/1	"	"		"
	7		2/0	"	"		"
	8		—	"	"		"
	11		0/0	"	"		N/C
	13		3/3	"	"		2-K Coveralls
	13		0/0	"	"		N/C
	14		0/0	"	"		1-K Coveralls
	15		1/3	"	"		N/C
	18		0/0	"	"		2-K Coveralls
	19		—	"	"		N/C
	20		—	"	"		"
	21		1	"	"		"
	22		0/2	"	"		"
	25		1/3	"	"		"
	27		—	"	"		2-K Coveralls
	28		0/0	"	"		N/C
July	2		1/5	"	"		"
	3		0/0	"	"		N/C
	5		0/1	"	"		"
	6		0/0	"	"		"
	7		—	"	"		"
	11		0/2	"	"		N/C
	12		1/0	"	"		"
	13			"	"		N/C
	14			"	"		N/C
	17			"	"		N/C

MARCELINO SILVA Jr. 5160

	Nose Count		Protective Clothing	Mask	Urine Count	Remarks
	Bio	Rad.	Complete			
APRIL 26 1975			Complete, Hood Gloves	—		Check Yes
27			Complete	—		"
28			"	"		"
29		—	"	—		"
30		—	"	—		"
1		—	"	—		"
2		—	"	—		"
3		—	"	—		"
4		—	"	—		"
5		—	"	—		"
6		—	"	—		"
7		3/0	"	—		"
8		1/E	"	—		"
9		0/E	"	—		"
10		2/0	"	—		"
11		—	"	—		"
12		3/E	"	—		"
13		1/4	"	—		"
14		3/E	"	—		"
15		3/E	"	—		"
16		3/0	"	—		"
17		3/0	"	—		"
18		1/E	"	—		"
19		0/0	"	—		"
20		0/0	"	—		"
21		0/0	"	Partial		N/C
22		3/E	"	"		"
23			Off	"		"

EMU MC OFFICER

EMU MC OFFICER

LUCAS J. ESPINOSA Z-2320

	Nose Count AM	Nose Count PM	Protective Clothing	Nose	Urine Count	Remarks
			COMPLETE			
APRIL 26, 1973		-	Coveralls, Boots, Hood	—		Outside Work
27		-	Complete	—		" "
30		-	"	—		" "
MAY 1		-	"	—		" "
3		-	"	—		" "
4		-	"	—		" "
7		-	"	—		" "
8		-	"	—		" "
9		-	"	—		" "
10		-	"	—		" "
11		—	"	—		" "
14		9/0	"	—		" "
15		-	"	—		" "
16			"	—		" "
17		—	"	—		" "
18		0/1	"	—		" "
21		—	"	—		" "
23		15/1	"	—		" "
24		1/0	"	—		" "
25		—	"	—		" "
29		—	"	—		" "
30		—	"	—		" "
31		—	"	—		" "
JUNE 1		3/1	"	—		" "
4		1/0	"	—		" "
5		3/0	"	—		" "
6		—	"	—		" "
7		-	"	—		" "
8		3/0	"	—		" "
11		0/1	"	Altra Low		N/C
12		—	"	"		N/C
13		2/0	"	"		"

TAYLOR INSTRUMENT
TAYLOR INSTRUMENT

NEPOLEON CACCIA T-7547

		Nose Count AA	Nose Count EA	Protective Clothing Required	Mask	Urine Count	Remarks
April 26 1973			35/41	1-Coveralls, Rubber Gloves	WELSH		5-K Gamma, Head 5-K Neu
	27		1/1	Coveralls	"		N/C
	28		4/5	"	"		5-K Gamma, Head
May	1			"	"		3-K Gamma, Neu
	2		4/1	"	"		5-K Gamma, Brain
	3		6/5	"	"		N/C
	4		3/0	"	"		"
	7		—/—	"	"		"
	8		3/3	"	—		N/C
	9		5/1	"	—		"
	10		0/0		—		
	11		3/0	"	—		N/C
	14		3/4	"	—		N/C
	15		5/0	"	—		N/C
	16		2/0	"	—		"
	17		5/2	"	WELSH		2-K Gamma, Neu
	18		3/3	"	—		N/C
	21		7/7	"	—		N/C
	22		5/0	"	—		N/C
	23		7/11	"	—		1-K Gamma
	24		—	"	"		"
	25		5/2	"	"		"
	31		1/3	"	WELSH & FOURNIER		N/C
	31		—	"	"		"
	31		1/0	"	"		N/C
June	1 1973			"	"		2-K Gamma
	1		0/0	"	"		N/C
	4		7/0	"	"		"
	6		2/1	"	"		"
	7		0/1	"	"		"
	8		1/0	"	"		Gamma Count
	11		5/1	"	"		N/C
	12		3/1	"	"		2-K Gamma
	13		0/0	"	"		N/C
	14		0/0	"	"		2-K Gamma Count
	15		0/7	"	"		2-K Gamma
	18		1/1	"	"		2-K Gamma, 2-K Neu
	19		5/2	"	"		N/C
	20		1/—	"	"		"
	21		—/—	"	"		"
	25		—/2	"	"		"
	26		—/—	"	"		"
	27		4/3	"	"		2-K Gamma
	28		—/—	"	"		N/C
	29		—/—	"	"		"
July	3		3/3	"	"		N/C
	5		5/3	"	"		2-K Gamma

NO—1 DOS—1 NOD

LYNCHBURG

NO—1 DOS—1 NOD

LYNCHBURG

GERBACIO, MARTINEZ Z-6323

	Nose Count AM	Nose Count PM	Protective Clothing Complete	Mask	Urine Count	Remarks
APRIL 26 1988		3 1/4	2-Coveralls, Boots, Hood Cemented	A-SM Cleaned		1C-Coveralls, Hood, 2-K
27		1/3	"	"		5-K Coveralls, Hood
28		1/C	"	"		3-K Coveralls, Hood,
MAY 1			"	"		2-K Coveralls, Hood
2		2/3	"	"		2-K Coveralls, Hood
3		6/3	"	"		2-K Coveralls, Hood
4		0/6	"	"		5-K Coveralls, Hood
7		4/4	"	"		7-K Coveralls, Hood
8		5/C	"	"		3-K Coveralls, Hood
9		5/3	"	"		2-K Coveralls
10		5/1	"	"		
11		3/C	"	"		2-K Coveralls
14		7/2	"	"		5-K Coveralls, Hood
15		1/C	"	"		3-K Coveralls, Hood
16		4/4	"	"		2-K Coveralls, Hood
17		2/C	"	"		5-K Coveralls
18		4/4	"	"		7-K Coveralls, Hood
21		C/C	"	"		1-K Coveralls, Hood
22		2/C	"	"		2-K Coveralls,
23		3/1	"	"		2-K Coveralls
24		5/C	"	"		3-K Coveralls
25		1/3	"	"		10-K Coveralls, Hood
28		3/3	"	"		10-K Coveralls, Hood
29	5/5	5/1	"	"		10-K Coveralls, Hood
JUNE 1 1988		5/0	"	"		2K Coveralls
4		0/C	"	"		N/C
5		C/2	"	"		
6		C/1	"	"		3-K Coveralls, Hood
7		1/3	"	"		5-K Coveralls, Hood
8		1/0	"	"		Coveralls, Hood
11		1/1	"	"		N/C
12		C/1	"	"		1-K Coveralls
13		1/C	"	"		N/C
14		5/1	"	"		3-K Coveralls, Hood
15		3/1	"	"		2-K Coveralls
18		0/0	"	"		2-K Coveralls, Hood
21		1/C	"	"		1-K Coveralls
22		1/C	"	"		N/C
25		2/C	"	"		5-K Coveralls
JULY 2		0/1	"	"		N/C
3		3/2	"	"		
5		4/C	"	"		5-K Coveralls
6			"	"		N/C
7		1/1	"	"		
9		1/2	"	"		N/C
10		1/1	"	"		
12			"	"		N/C
13			"	"		N/C
16			"	"		

USS MC CHEROKEE

USS MC CHEROKEE

Name TRUJILLO Z-48108

	Urine Count		Protective Clothing	Mask	Urine Count	Remarks
	N.E.	P.M.	complete			
APRIL 26 AM		19/21	Coveralls, Hood, Booties	M-17 Clearance		15-K Mask, Coveralls, Hood
27		1/3	Complete	"		15-K Coveralls, Hood
30		2/3	"	"		5-K Coveralls, Hood, Mask
MAY 1			"	"		5-K Coveralls, Hood, 3-K Mask
2			"	"		3-K Coveralls, Hood, No Mask
3 5 4		0/3	OFF	OFF CLEARANCE		2-K Coveralls, Hood
7		13/10	"			OFF Duty
8		5/	"	"		3-K Mask, Hood, Coveralls
9		3/	"	"		5-K Mask, Coveralls
		3/	"	"		3-K Mask, Coveralls
11		5/5	Complete	"		5-K Coveralls Hood
10		1/	"	"		2-K Coveralls, Hood
15		1/2	"	"		2-K Coveralls, Hood
16		2/1	"	"		5-K Coveralls, Hood
17		3/3	"	"		3-K Coveralls Hood
18		5/1	"	"		5-K Coveralls Hood
21		1/4	"	"		10-K Coveralls Hood
23		5/3	"	"		5-K Coveralls, Hood, Booties
24		1/0	"	"		5/C
25		5/5	"	"		7K Coveralls, Hood
27		5/5	"	"		10K Hoods & Coveralls
30		5/5	"	"		5-K Coveralls & Booties
31	3/3	3/0	"	"		5-K Hoods
JUN 1 AM	7/1		"	"		5K Coveralls & Booties
1	3/4	1/3	"	"		30-K Coveralls Booties
5		1/0	"	"		10-K Coveralls Hood
6		5/2	"	"		10-K Coveralls Hood
7		0/0	"	"		5-K Coveralls Booties
8		0/0	"	"		N/C
11		0/0	"	"		N/C
12		1/1	"	"		3-K Booties Coveralls
13		5/1	"	"		5K Coveralls, Booties
14		1/0	"	"		1-K Coveralls, Booties
15		1/0	"	"		2-K Coveralls
18		5/1	"	"		3-K Booties, Coveralls
19		1/1	"	"		N/C
20		3/2	"	"		"
21		1/	"	"		"
22		2/1	"	"		1-K Booties
						N/C

DOE ARCHIVE

JOSE E. CORONA Z-24336

	Nose Count A.M.	Nose Count P.M.	Protective Clothing - Complete	Mask	Urine Count	Remarks
NOV 26, 1971		12/3	3-Coveralls, Booties, Head	M-5A Clean		2-K Coveralls, Head
27		1/1	Complete	"		10-K Coveralls, Head
28		2/1	"	"		10-K Coveralls, Head
DEC 1			"	"		10-K Coveralls, Head
2		12/3	"	"		10-K Coveralls, Head
3		6/6	"	"		5-K Coveralls, Head
4		6/6	"	"		3-K Coveralls, Head
5		3/5	"	"		3-K Coveralls, Head
6		3/5	"	"		3-K Coveralls, Head
7		3/1	"	"		3-K Coveralls, Head
8		1/0	"	"		
9		0/0	"	"		3-K Coveralls, Head
10		5/0	"	"		5-K Coveralls, Head
11		11/3	"	"		5-K Coveralls, Head
12		0/1	"	"		10-K Coveralls, Head
13		2/0	"	"		7-K Coveralls, Head
14		2/1	"	"		7-K Coveralls, Head
15		0/0	"	"		7-K Coveralls, Head
16		3/3	"	"		20-K Coveralls, Head
17		1/1	"	"		3K Coveralls, Head
18		3/0	"	"		1-K
19		1/0	"	"		2-K
20		1/1	"	"		5-K Coveralls, Head
21		3/0	"	"		10-K Coveralls, Head
22		9/5	"	"		7K Coveralls, Head
23	3/0	1/0	"	"		5-K Coveralls, Head
24		0/0	"	"		5-K Coveralls, Head
25		1/0	"	"		3-K Coveralls, Head
26		0/0	"	"		1-K
27		—	"	"		
28		0/0	"	"		2-K Coveralls, Booties
29		0/0	"	"		N/C
30		5/0	"	"		2-K Coveralls, Booties
31		1/0	"	"		2-K Coveralls, Booties
JAN 1, 1972		0/0	"	"		N/C
2		0/0	Coveralls	M-5A Clean		2-K Coveralls, Booties
3		0/0	"	"		2-K Coveralls, Booties
4		0/0	"	"		1-K Coveralls
5		7/1	"	"		2-K Coveralls, Booties
6		0/0	"	"		N/C
7		0/0	"	"		N/C
8		5/1	"	"		1-K Coveralls, Booties
9		2/1	"	"		2-K Coveralls, Booties
10		0/0	"	"		5-K Coveralls, Booties
11		0/0	"	"		N/C
12		5/0	"	"		5-K Coveralls, Booties
13		0/0	"	"		N/C
14		0/0	"	"		N/C
15		0/0	"	"		N/C
16		—	—	—		
17		—	—	—		

UC—[illegible]

FAN M. SHEEM

UC—[illegible]

FAN M. SHEEM

NICOLAS GONZALES Z-6214

WEEK 30, 1918	NOSE COUNT A.M.	P.M.	PROTECTIVE CLOTHING COMPLETE 2 COVERALLS, HOOD, BOOTIES	MASK M.S.A. CANISTER	URINE COUNT	REMARKS
" 27		1/0	"	"		5-K Coveralls, hood
" 28		0/1	"	"		10-K Coveralls, hood
May 1			"	"		10-K Coveralls, Hood 35
2		E/1	"	"		5-K Coveralls, hood
3		4/0	"	"		2-K Coveralls, hood
4		4/0	"	"		3-K Coveralls, Hood
7		1/0	"	"		3-K Coveralls, Hood, Coveralls
8		3/3	"	"		5-K Coveralls, Hood, Coveralls
9		—	"	"		5-K Coveralls
10		5/3	"	"		
11		1/1	"	"		3-K Coveralls, Hood
14		2/2	"	"		5-K Coveralls, Hood, Coveralls
15		5/3	"	"		5-K Coveralls, Hood, Coveralls
16		4/0	"	"		2-K Coveralls, Hood
17		0/2	"	"		5-K Coveralls, Hood, Coveralls
18		3/0	"	"		3-K Coveralls, Hood
21		0/1	"	"		10-K Coveralls, Hood
22		3/0	"	"		20-K Coveralls, Hood
23		2/3	"	"		20-K Coveralls, Hood, Coveralls
24		3/1	"	"		3-K Hood, Coveralls
25		2/3	"	"		5-K Hood, Coveralls
26		1/1	"	"		6-K Hood, Coveralls
27		1/0	"	"		5-K Coveralls, Hood
31	2/5	2/1	"	"		5-K Coveralls, Hood, Coveralls
June 1	—	—	—	—		— — —
4		3/0	"	"		3-K Coveralls, Hood
5		0/0	"	"		5-K Coveralls, Hood
6		0/0	"	"		10-K Coveralls, Hood
7		1/0	"	"		5-K Coveralls
8		1/0	"	"		Coveralls, Hood
11		1/0	"	"		10-K Coveralls
12		1/2	"	"		10-K Coveralls
13		2/0	"	"		10-K Coveralls, Hood, Coveralls
14		0/3	"	"		5-K Coveralls
15		0/0	"	"		3-K Coveralls
18		0/1	"	"		3-K Coveralls
19		1/0	"	"		3-K Coveralls, Hood, Coveralls
20		2/0	"	"		10-K Coveralls
21		2/0	"	"		5-K Coveralls
22		1/0	"	"		5-K Coveralls
25		2/2	"	"		10-K Coveralls

EASTMAN KODAK CO. ROCHESTER, N.Y.

EASTMAN KODAK CO.

EMILIO LOPEZ Z-63751

	Nose Count A.M.	Nose Count P.M.	Protective Clothing Complete	Mask	Urine Count	Remarks
Hill 36 mi		10/3	21 Coveralls Used Since	Mask Complete		12-K Coveralls Used
27		1/0	Complete	"		2-K Coveralls Used
30		2/0	"	"		7-K Coveralls Used
May 1			"	"		5-K Coveralls Used
2		0/1	"	"		5-K Coveralls Used
3		10/3	"	"		5-K Coveralls Used
4		8/3	"	"		5-K Coveralls Used
7		8/2	"	"		10-K Coveralls
8		5/3	"	"		12-K Used Coveralls
9		3/1	"	"		3-K Used Coveralls
10		3/1	"	"		3-K Used Coveralls
11		3/2	"	"		3-K Used Coveralls
14		1/2	"	"		3-K Coveralls Used
15		2/2	"	"		2-K Coveralls Used
16		4/1	"	"		2-K Coveralls Used
17		0/2	"	"		5-K Coveralls Used
18		1/0	"	"		3-K Coveralls Used
21		3/1	"	"		13-K Coveralls
22		0/2	"	"		5-K Coveralls Used
23		5/12	"	"		25-K Coveralls
24		2/3	"	"		26-K Coveralls Used
25		3/2	"	"		11-K Coveralls Used
28		1/1	"	"		11-K Coveralls
29		3/1	"	"		5-K Coveralls & Shoes
31	0/3	5/3	"	"		7-K Coveralls & Shoes
June 1		4/1	"	"		3-K Boots
4		3/0	"	"		3-K Coveralls & Shoes
5		2/0	"	"		2-K Coveralls Used
6		1/2	"	"		3-K Coveralls Used
7		0/1	"	"		3-K Coveralls Used
8		1/0	"	"		3-K Coveralls Used
11		15/1	"	"		Coveralls Used
12		5/1	"	"		N/C
13		0/0	"	"		1-K Coveralls Used
14		1/0	"	"		Assorted Boots
15		0/3	"	"		1-K Boots
18		0/0	"	"		2-K Gloves
19		1/2	"	"		2-K Boots & Coveralls
20		1/1	"	"		N/C
21		1/0	"	"		1-K Boots
22		0/2	"	"		1½-K Boots
25		1/4	"	"		2-K Coveralls
						misc

DO NOT DESTROY

DO NOT DESTROY

Rural Rural 2 - Area 66

	Nasal Count		Protective Clothing	Mask	Urine Count	Remarks
	a.m.	p.m.				
May 26, 1951	—	—	T. Coastal, Metal, Coveralls Complete	—		Clean Water
27		—	"	—		"
28		—	"	—		"
May 1		—	"	—		"
2		—	"	—		"
3		—	"	—		"
4		0/4	"	—		"
7			"	—		"
8		—	"	—		"
9		3/0	"	—		"
10			"	—		"
11			"	—		"
14		3/0	"	—		"
15		0/0	"	—		"
17		2/0	"	—		"
18		—	"	—		"
21		—	"	—		"
23		3/1	"	—		"
24		1/0	"	—		"
25		0/1	"	—		"
28		0/3	"	—		"
29		1/1	"	—		"
31	1/4	3/1	"	—		"
June 1, 1951	2/3	5/2	"	—		"
4	0/0	1/0	"	—		"
5		3/0	"	—		"
6		0/0	"	—		"
7		0/0	"	—		"
8		0/0	"	—		"
11		0/3	"	—		"
12		3/0	"	—		N/C
13		0/0	"	—		N/C
14		0/1	"	—		N/C
15		1/1	"	—		N/C
18		0/0	"	—		N/C
19		0/0	"	—		N/C
20		1/0	"	—		N/C
21		0/0	"	—		"
22		0/0	"	—		"
25		0/0	"	—		"
26		0/0	"	—		N/C
27		0/0	"	—		"
28		0/0	"	—		"
July 1		3/0	"	—		"
3		0/0	"	—		N/C
5		0/0	"	—		N/C
6		1/0	"	—		"
7		0/0	"	—		"
9		0/0	"	—		N/C
12		0/0	"	—		"
13			"	—		"
14			"	—		"
17			"	—		"

DECLASSIFIED

DOE ARCHIVES

Airfield Quitman Z-2535

	Base Count	Time	Protective Clothing Mask	Wind Count	Remarks
	A.M.		Complete		
Aug 26, 43	—	—	1 Lt Adj, Asst, Capt	—	Outside Work
27		—	Complete	—	" "
Mar 1		—	"	—	" "
2		—	"	—	" "
3		—	"	—	" "
4		4/2	"	Lifesn	" "
5		5/5	"	Wilson	" "
10			"	—	" "
11			"	—	" "
12			"	—	" "
13		0/0	"	—	" "
16		4/7	"	—	" "
15		3/c	"	—	" "
21		—	"	—	" "
22		3/1	"	—	" "
23		1/1	"	—	" "
24		—	"	—	" "
25		—	"	—	" "
26		3/c	"	—	" "
31	3/c	3/1	"	—	" "
June 1, 43		1/1	"	—	" "
4	0/0	3/c	"	—	" "
5		5/c	"	—	" "
6		5/2	"	—	" "
7		0/0	"	—	" "
8		0/0		—	" "
11		3/0		—	" "
12		5/1	"	Wilson	" "
13		0/1	"	—	" "
14		1/5	"	—	" "
15		5/7		Wilson	" "
18		3/1		—	Assisting Corporal of Guard
19		0/1	"	—	" " "
20		2/3	"	—	" " "
21		5/0	"	—	" " "
26		0/0	"	—	" Regular Guard
27		0/1	"	—	" Fire Department
28		0/1	"	—	" "
29		0/1	"	—	" "
30		1/1	"	—	" "
July 2		0/0	"	—	Laundry Inspection
3		2/0	"	—	" "
5		1/—	"	—	" "
6		1/0	"	—	" "
7		0/0	"	—	Hospital Fatigue Police
9		4/0	"	—	" "
10		1/1	"	—	" "
11			"	—	" "
12			"	—	" "
13			"	—	" "
16			"	—	Dental Examination
17			"	—	" "

FAN MC CHRON

FAN MC CHRON

Camp Subdivision

Elder Christiansen 2-4-48 B13

	Nose Count		Protective Clothing - Complete	Mask	Glove Count	Remarks
	L.H.	L.H.	Hood Coat & Boots			
Date Hours	-	-		-		
29	—	—	" "	—		"
30	—	—	" "	—		"
May 1	—	—	" "	—		"
2	—	—	" "	—		"
3	—	—	" "	—		"
4	—	—	" "	—		"
5	—	—	" "	—		"
6	—	—	" "	—		"
7	—	—	" "	—		"
8	—	—	" "	—		"
9	—	—	" "	—		"
10	—	—	" "	—		"
11	—	—	" "	—		"
12	—	—	" "	—		"
13	—	—	" "	—		"
14	—	—	" "	—		"
15	—	—	" "	—		"
16	—	—	" "	—		"
17	—	—	" "	—		"
18	—	—	" "	—		"
19	—	—	" "	—		"
20	—	—	" "	—		"
21	—	—	" "	—		"
22	—	—	" "	—		"
23	—	—	" "	—		"
24	—	—	" "	—		"
25	—	—	" "	—		"
26	—	—	" "	—		"
27	—	—	" "	—		"
28	—	—	" "	—		"
29	—	—	" "	—		"
30	—	—	" "	—		"
31	—	—	" "	—		"
June 1 (1947)	—	—	" "	—		"
2	—	—	" "	—		"
3	—	—	" "	—		"
4	—	—	" "	—		"
5	—	—	" "	—		"
6	—	—	" "	—		"
7	—	—	" "	—		"
8	—	—	" "	—		"
9	—	—	" "	—		"
10	—	—	" "	—		"
11	—	—	" "	—		"
12	—	—	" "	—		"
13	—	—	" "	—		"
14	—	—	" "	—		"
15	—	—	" "	—		"
16	—	—	" "	—		"
17	—	—	" "	—		"
18	—	—	" "	—		"
19	—	—	" "	—		"
20	—	—	" "	—		"
21	—	—	" "	—		"
22	—	—	" "	—		"
23	—	—	" "	—		"
24	—	—	" "	—		"
25	—	—	" "	—		"
26	—	—	" "	—		"
27	—	—	" "	—		"
28	—	—	" "	—		"
29	—	—	" "	—		"
30	—	—	" "	—		"
July 1	—	—	" "	—		"
2	—	—	" "	—		"
3	—	—	" "	—		"
4	—	—	" "	—		"
5	—	—	" "	—		"
6	—	—	" "	—		"
7	—	—	" "	—		"
8	—	—	" "	—		"
9	—	—	" "	—		"
10	—	—	" "	—		"
11	—	—	" "	—		"
12	—	—	" "	—		"
13	—	—	" "	—		"
14	—	—	" "	—		"
15	—	—	" "	—		"
16	—	—	" "	—		"
17	—	—	" "	—		"

CLASS 100 CLEAN ROOM

PAUL K. Ward Z-6262

	Lock Count AM	Lock Count PM	Protective Clothing Complete	Mask	Urine Count	Remarks Outside	Remarks Dock
MAY 3 1973	—	—	2 Coveralls Boots	M.S.A. Cleaned			
4		—	Complete	"		"	"
5		—	"	"		"	"
10		—	"	"		"	"
14		—	"	"		"	"
15		—	"	"		"	"
17		—	"	"		"	"
18		—	"	"		"	"
22		—	"	"		"	"
23		—	OFF				
24		—					
30		—	"	"		"	"
31		—	"	"		"	"
JUNE 1, 1973		—	"	"		"	"
4		—	"	"		"	"
5		—	"	"		"	"
6		—	"	"		"	"
7		—	"	"		"	"
8		110	"	"		5-K Coveralls	
11		—	"	"		N/C	
13		0/0	"	"		2-K Coveralls	
14		0/0	"	"		3-K Coveralls	
15		—	"	"		1-K Coveralls	
18		1/1	"	"		2-K Coveralls	
19		0/0	"	"		1-K Coveralls	
20		0/0	"	"		N/C	
21		0/0	"	"		1-K Coveralls	
25		0/0	"	"		1-K Coveralls	
26		—	"	"		N/C	
27		0/0	"	"		"	
28		0/0	"	"		"	
JULY 2		0/0	"	"		N/C	
3		0/0	"	"		N/C	
5		0/0	"	"		N/C	
6		0/0	"	"		N/C	
7		1/1	"	"		N/C	
9		0/0	"	"		N/C	
10		0/0	"	"		N/C	
11		—	"	"		"	
12		—	"	"		"	

OUT — IN

OUT — IN

JUAN E. MARTINEZ 2-2420

	Nose Count AM	Nose Count PM	Protective Clothing Mask Complete	Urine Count WELSH	Remarks
MAY 3 1971		3/3	2-Gowns, Hood, Booties	"	3-K Controls Taken
4		2/2	Complete	"	3-K Cultures Throat, Nose
5		2/2	"	"	2-K Cultures
6		2/2	"	"	3-K Cultures
10		3/2	"	"	3-K Cultures
11		2/2	"	"	3-K Cultures
12		6/2	"	"	10-K Cultures Throat
13		2/2	"	"	3-K Cultures Throat
17		1	"	"	15-K Cultures
23		--	OFF	"	
24		1/1	"	"	10-K Cultures
25		2/2	"	"	5-K Cultures
26		3/3	"	"	15-K Cultures, Throat
27		4/4	"	"	10-K Cultures, Throat
31	3/2	5/2	"	"	5-K Cultures
JULY 1 1971	2/2	1/0	"	"	10-K Cultures, Throat
2	1/2	5/0	"	"	2-K Cultures, Throat
3		2/2	"	"	3-K Cultures, Throat
6		0/0	"	"	7-K Cultures, Throat
7		1/0	"	"	10-K Cultures, Throat
8		0/1	"	"	5-K Cultures
11		0/1	"	"	N/C
13		0/1	"	"	Serologic Cultures
14		1/0	"	"	3-K Cultures
15		1/1	"	"	3-K Cultures
18		1/1	"	"	3-K Throat Cultures
19		1	"	"	N/C
20		1/1	"	"	1-K Cultures
21		1/1	"	"	1-K Throat
22		1/0	"	"	1-K Cultures
25		—	"	"	N/C
26		3/0	"	"	"
27		2/1	"	"	2-K Cultures
28		2/0	"	"	N/C
JULY 2		0/2	"	"	"
3		0/0	"	"	"
5		3/1	"	"	N/C
6		1/0	"	"	2-K Cultures
7		2/0	"	"	N/C
9		0/0	"	"	"
11		1	"	"	"

[redacted]

[redacted]

ELIZARDO TEJILLO I-67824 NOSE COUNT PROTECTIVE CLOTHING MASK URINE COUNT FIGURES

	A.M.	P.M.	COMPLETE	M-S-A		
MAY 14 1975		C/O	2 CARDS, HEAD STRAPS	CLEARLITE		2-K COUNTS MADE
15		5/7	COMPLETE	"		3-K COUNTS MADE
16		6/0	"	"		1-K COUNTS
17		2/2	"	"		2-K COUNTS
18		3/0	"	"		2-K COUNTS
21		4/4	"	"		3-K COUNTS, MADE
22		4/2	"	"		5-K COUNTS MADE
23		5/7	"	"		11-K COUNTS MADE
24		3/0	"	"		3-K COUNTS MADE
25		—	—	—		—
27		3/1	"	"		1-K COUNTS
28		3/7	"	"		2-K COUNTS, MADE
29	3/0	1/1	"	"		3-K COUNTS, MADE
JUNE 2, 1975		5/1	"	"		1-K COUNTS MADE
4		—	—	—		2-K COUNTS MADE
5		—	—	—		—
6		5/0	"	"		2-K COUNTS MADE
11		—	—	—		—
12		5/0	"	"		0-K COUNTS

EXPOSURE RECORD

EXPOSURE RECORD

John Deere	Factory	Note Count		Progressive Claims	Parts	Unit Cost	Remarks
		Out	In				
	Tire M13			Complete Terminate Med Below			
	5		1/c	Complete	Rush Charge		N/C
	7		—	"	"		1/c
							N/C
Speedy Tools	Z-77805						
	Due 12, 1993		3/0	Complete	Delsh		2-K Gaskets
	13		1/0	"	"		N/C
	14		9/0	"	"		1-K Gaskets
	15		1/c	"	"		2-K Gaskets
	18		0/0	"	"		1-K Gaskets Credit
	19		0/0	"	"		N/C
	20		0/1	"	"		"
	21		1/1	"	"		"

UNOFFICIAL DOCUMENT

ELIAS VALDEZ Z-7131C

	Nose Count A.M.	Nose Count P.M.	Protective Clothing	Mask	Urine Count	Remarks
June 12, 1973		1/0	Complete	—		No Count
13		0/0	"	—		" "
14		7/3	"	—		" "
15		4	"	—		" "
16		11	"	—		" "
19		3/1	"	—		" "
20		1/0	"	—		" "
21		2/3	"	—		" "
22		—	"	—		" "
23		1/0	"	—		" "
26		4/4	"	—		" "
27		2/0	"	—		" "
28		2/2	"	—		" "
July 2		0/0	"	—		" "
3		2/0	"	—		" "
5		1/0	"	—		1-6 Hours
6		0/0	"	—		N/C
7		2/4	"	—		"
9		0/3	"	—		N/C
10			"	—		N/C
11						

FM 88 OFFICIAL

FM 88 OFFICIAL