TO : Group ENG-3

FROM : Group Eng-4

SUBJECT : REQUEST FOR SURVEY SERVICE

DATE: 11/22/65

JOB TITLE: TA-0 Waste Disposal Facilities

T.A. NO:

LAB JOB NUMBER: 1757-C JOB ORDER NUMBER: 188495 DATE WORK REQUIRED: 11/24/65

DESCRIPTION OF WORK REQUIRED: stake new pit no. 2 as indicated on Drawing ENG-C 25702. Set 20' offset stakes at pit corners. Please return drawing to J. Konrad upon completion.

FOR FURTHER INFORMATION CONTACT: B.E. McMillan 8-2366

APPROVED: REQUESTING GROUP: B.E. McMillan DATE: 11/22/65 APPROVED: ENG-3 11-22-65

TO BE FILLED OUT BY ENG-3

SCHEDULED FOR: STARTED: 11-24-65 COMPLETED: 4/6/66 MANHOURS: 23

SURVEYED: BOOK NO: F-371 PAGE: 29-33 STAKED:

NOTES REDUCED: 4/6/66 BY: Hdy TRAVERSE SHT. NO:

DATE COMPUTED: BY: PLOTTED ON: SCALE: BY:

INFO. INCORP. ON: Attached Cross Sections TO GROUP OFFICE FOR DISTRIBUTION: 4/6/66

INFO. TO REQUESTOR: BY:

JOB HISTORY: Total excavation = 6,528 Cu. yds.
Original layout was done 11/24 and 11/29/65
Final X-sections were run 4/5/66

DISTRIBUTION: 1. 2. 3.

TLE: DATE: AUTHORIZATION:

Form Eng-3-1
Rev. Issued 8-1-61

6704

LASL-ERDA-OFFICIAL