TA-33

November 1, 1948

Lab Job 174, Underground Chamber No. 2, TA-33; Contract AT-29-1-GEN-481; F. F. Wolfe, Contractor

Work began August 23 and is 100% complete; the completion date was October 7. The Contractor had an average of six employees on the job each day worked during the month.

4624