#6

Timing for TPDF -

- meeting in Santa Fe — 22 Feb 96
- GMI submit plan, in writing, w/in 10 days — 4 MAR
- Tech & Permitting review plan, ~1 week — 11 MAR
  EPA review of plan, ? days
- Steve Z & Barbara H. review draft permit, ~3 wks — 1 APR
  if approved -
- do Public Notice (radio & newspapers)
  60 day comment period (incl public meeting in Roswell Public Library -
  * GMI, EPA, ABQ library, Roswell Library, NMED - DU, & HRMB will have copies of the draft permit

  } 60 days — 31 May

Report on Public Notice? Sell deadline for tech comments (eg 10 days) prior to hearing period?

- ~~NMED~~ HRMB review of comments, ~2 weeks — mid-JUN
- 4th Floor review of comments & permit, ~2 weeks — end JUN
- 4th Floor Signatures, ~1 day

If no hitches / unforeseen delays (eg. pertinent parties out of office) the permit should be issued in early July '96

* Note - for any maps > 11x17 we need 5 copies in add. to the original.