DEPARTMENT OF THE AIR FORCE ﬁ}

HEADQUARTERS 27th FIGHTER WING (ACC)
CANNON AIR FORCE BASE, NEW MEXICO

10 MAY 1994

William M. Guth, Brigadier General, USAF
Commander

100 S DL Ingram Blvd Suite 100

Cannon AFB NM 88103-5214

Ms. Barbara Hoditschek

Program Manager, RCRA Permits

Hazardous and Radioactive Materials Burcau

New Mexico Environment Department

1190 St Francis Drive

PO Box 26110 /ﬂ
Santa Fe NM 87502 ){/

Dear Ms. Hoditschek

This is the first quarter 1994 (January - March) progress report required per Section D of
Module IV of the November 14, 1989 Hazardous and Solid Waste Amendments (HSWA)
Permit for the RFI at Landfill No. 5/SWMU No. 113.

Significant events regarding Landfill S/SWMU No. 113 at Cannon AFB during January-
March 1994 were:

a. The submission of our NOD response for the Phase I Draft Work Plan to the New
Mexico Environment Department (NMED) on February 16, 1994. We are expecting a reply
to this NOD response from your agency during the second quarter (April-June 1994).

b. Although this is not a HSWA issue, we would like to inform you that in March a

contract was awarded to Engineering-Science Inc. to rewrite the Post-Closure Care Plan for
Cell No. 3 at Landfill 5.

Projected activities for Landfill No. 5/SWMU No. 113 at Cannon AFB for the next quarter
(April-June 1994) are:

a. Cannon AFB anticipates approval of the RFI Draft Work Plan during the second
quarter of 1994. The field work will begin upon formal written approval of the Work Plan.

b. The Post-Closure Care Plan for Cell 3 at Landfill 5 written by Engineering-Science
Inc. will be delivered to your agency.



Point of contact for this progress report is Mr. Sandi K. Mukherjee P. E., lead IRP
Program Manager. Please direct any questions regarding this report to him at (505)784-4348.

Sincerely

WILLIAM M. GUTH
Brigadier General, USAF
Commander

cc:
Mr. William Honker, EPA
Mr. David Morgan, NMED



