
DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS 27th FIGHTER WING (ACC) 

CANNON AIR FORCE BASE, NEW MEXICO 

Christopher S. Long, Colonel, USAFS 
Commander, 27th Support Group 
100 S DL Ingram Blvd Suite 200 
Cannon AFB NM 88103-5217 

Ms. Barbara Hoditschek 
Program Manager, RCRA Permits 
Hazardous and Radioactive Materials Bureau 
New Mexico Environment Department 
1190 St Francis Drive 
PO Box 26110 
Santa Fe NM 87 502 

Dear Ms. Hoditschek 

1 3 FEB 1995 

We are providing you the fourth quarter 1994 (Oct-Dec) progress report required per 
Section D of Module IV of the 14 Nov 89 Hazardous and Solid Waste Amendments Permit 
for the RCRA Facility Investigation (RFI) at Landfill No. 5/SWMU No. 113. 

Significant events regarding Landfill 5/SWMU No. 113 at Cannon AFB during 
Oct-Dec 94 were: 

a. Mr. S. Mukherjee, Cannon AFB Project Manager, resigned and left Cannon AFB 
in Oct 94. 

b. The result of the Aug 94 groundwater sampling of Landfill 5 monitoring wells 
was received in Nov and forwarded to NMED and EPA (17 Nov 94letter). 

Projected activities for Landfill No. 5/SWMU No. 113 at Cannon AFB for the next 
quarter (Jan-Mar 95) are: 

a. Field work is expected to begin on the Landfill No. 5 Phase I Investigation. A 
meeting to review geophysical and soil-gas survey results will occur in late Mar to determine 
suitable soil boring locations. 

b. Cannon AFB expects to receive comments from NMED on the Landfill No. 5 
Post Closure Care Plan. 

c. A replacement Cannon AFB Project Manager will be hired. 



d. The New NMED Project Managers will visit Cannon AFB in late Feb to 
participate in the Rational National Standards Initiative Meeting. 

Our point of contact for this progress report is Mr. John Constantine, IRP Program 
Manager. Please direct any questions regarding this report to him at (505) 784-4348. 

cc: 
W. Honker, EPA 
D. Morgan, NMED GW Bureau 
M. Calvert, HQ ACC CES/ESVW 

Sincerely 

~4L__~~' 
CHRISTOPHER S. LONG, Col~, ~F 
Commander, 27th Support Group 


