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1.0 INTRODUCTION 

This document describes the remedial action (RA) to be conducted for Solid Waste Management Unit 

(SWMU) 97, Landfill No. 25 (LF-25), at Cannon Air Force Base (AFB), New Mexico. Foster Wheeler 

Environmental Corporation (Foster Wheeler Environmental), at the direction of the U.S. Army Corps of 

Engineers (USACE) Omaha District and Cannon AFB, will remove and dispose of exposed asbestos­

containing material (ACM), crush and remove visible concrete, construct drainage channels/outlets, and 

revegetate the site. 

This RA Work Plan meets the requirements stipulated within the Total Environmental Restoration 

Contract No. DACW45-94-D-0003, Delivery Order 28, Work Authorization Directive 3; Resource 

Conservation and Recovery Act (RCRA) Corrective Action Plan Guidance (EPA, 1994a); and USACE 

and Base requirements . 

TheRA Work Plan provides project objectives, descriptions, field procedures, and related plans that 

address all aspects ofthe proposed construction activities at LF-25. A detailed grading and drainage plan, 

based on current survey data, is provided under separate cover. Additionally, a Site-Specific Safety and 

Health Plan (SSHP) addendum to the Cannon AFB Base-Wide Health and Safety Plan (HASP) (Foster 

Wheeler Environmental, 2000) has been prepared for the RA and is included as Appendix C to this 

document. All field activities will be performed in accordance with the Base-Wide HASP, the SSHP 

addendum, and USACE health and safety requirements. 

1.1 PROJECT OBJECTIVES 

This RA is designed to minimize the threat to human health and the environment by accomplishing the 

following activities: 

• Site Survey. To plan access routes and staging areas, a site topographic and content survey will 
be performed to identify the general location, approximate volume, and types of exposed debris . 
The topographic information will be used to develop a grading and drainage plan . 

• Tree Removal and Trimming. To construct access roads and retrieve exposed debris, trees and 
limbs will be trimmed and/or removed and then disposed by burial on site . 

• ACM Separation, Transportation and Disposal. All exposed ACM will be addressed in this 
activity. The ACM will be separated, transported, and disposed at a permitted disposal facility, 
prior to all other field activities. 

• Separate and Haul Concrete. Clean, salvageable, exposed concrete will be separated and 
identified during the site survey and then moved to the concrete crushing plant. No excavation of 
material will be performed. The "clean" determination will be made by visual inspection. No 
analytical laboratory testing is anticipated. 

Cannon\LF-25\Work Plan\draftlf25wkpl 1-1 July 2000 
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• Concrete Crushing. A concrete crushing plant will be operated and maintained to produce 4-inch 
diameter, or smaller, concrete material that will be stockpiled on site for future use . 

• Native Soil Cover/Debris Consolidation. The remaining exposed debris will be consolidated, to 
the extent possible, and a native soil cover of 4 to 6 inches of ~lean imported soil will be placed. ..£::::::-
The area is estimated to be 10 acres. , 

• Grading and Drainage Construction. The construction of runon/runoff control ditches around the 
site perimeter will be completed in this activity. Outlet drainage will be directed to the southeast 
comer of the landfill. Additionally, temporary soil erosion and sediment control will be required 
to prevent the sedimentation of off-site areas from storm water runoff. 

• Site Revegetation. The entire site will be revegetated and mulched with native grasses. Compost 
from Cannon AFB will be used as mulch. 

• Final Survey. A topographic survey of the final site contours and features will be performed to 
develop record drawings to be provided with the RA Completion Report. 

1.2 DOCUMENT ORGANIZATION 

This RA Work Plan describes the methods that will be used to remove and dispose of exposed ACM, 

remove and crush exposed concrete debris, construct drainage channels, and revegetate the site. Foster 

Wheeler Environmental personnel, including subcontractors, will follow the procedures outlined in this 

Work Plan. 

The Work Plan is divided into six sections, plus references and related appendices: 

• Section 1 - Introduction 

• Section 2- Site Description and History 

• Section 3- Project Implementation Plan/Scope of Work 

• Section 4- Regulatory Compliance Plan 

• Section 5- Quality Assurance Project Plan 

• Section 6 - Project Management 

Cannon\LF-25\Work Plan\draftlf25wkpl 1-2 July 2000 
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2.0 SITE DESCRIPTION AND HISTORY 

A description of Cannon AFB and brief discussion ofLF-25, including site description, history, and 

results of previous investigations, are provided below. The USACE and previous reports provided the site 

history and detailed descriptions of previous site activities. 

2.1 CANNON AFB DESCRIPTION AND HISTORY 

Cannon AFB occupies approximately 4,000 acres south of U.S. Highway 60/84 in Curry County, New 

Mexico. The Base is 6 miles west of the city of Clovis, near the New Mexico-Texas border (Figure 2-1). 

The area surrounding Cannon AFB is used mainly for farming and ranching. Cannon AFB also maintains 

several satellite facilities. 

In 1942, the Department of Defense established the Clovis Army Air Base, a training facility for B-17, 

B-24, and B-29 aircrews. In 1945, the base was renamed Clovis Army Airfield; it was closed in 1947. In 

1951, the facility was reactivated and reassigned to the Tactical Air Command; in 1957 it was renamed 

Cannon Air Force Base. In 1975, the 27th Tactical Fighter Wing became the principal Air Force unit at 

Cannon AFB. In 1992, the Base was reassigned to the Air Combat Command and currently maintains a 

combat-ready force and provides replacement training of combat aircrews for worldwide tactical 

organizations. 

2.2 LF-25 DESCRIPTION AND HISTORY 

LF-25 is located in the east-central portion of Cannon AFB, bounded by a road leading to the ordnance 

area to the north, a road leading to the north side of Playa Lake to the south, the ordnance area to the east, 

and a perimeter road to the west. The landfill is nearly rectangular in shape, measuring approximately 

29 acres, with dimensions approximately 650 feet (ft) by 1,950 ft (Figure 2-2). 

From about 1945 through the 1980s, LF-25 was used as a waste disposal site; it is unknown when 

disposal activities ceased. After World War II, construction demolition debris was disposed of in the 

landfill. The debris consists of concrete, wood, asbestos tiles, metal, asbestos/cement pipe, and asphalt 

mixed with soil. Concrete pieces ofvarious sizes and shapes are from demolition of buildings and 

pavement (runways) at Cannon AFB. Debris extends approximately 3 to 4ft above natural grade over 

most of the site, reaching a maximum of approximately 15 ft above natural grade at the north end of the 

site. 

LF-25 was investigated during the Phase IV investigation of an adjacent SWMU. Information from the 

investigation involved minimal landfill sampling. Two soil borings were sampled, and low levels of 

Cannon\LF-25\Work Plan\draftlf25wkpl 2-1 July 2000 
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