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A ctiolls./Schedult:: 

DOE will complete and implement an integrated Natural Resource." Management Pl~n with 
biolo~cal. soils, WAle.r, ~nrl air re'>ource elements that will integrate the princitlles of 
ecosystem mar..asement into the critical mission:i of'LANL. 

• Establish a tripartite plaMin~. management and review team (PMRT) re.pre..s~nting the 
Los Alamos Area Office, Alhnqu~r(.lue OperatiOI15 Office, and Los Alamos National 
T .aboratory. October 1999. 

• LANL to prepare a.nd submit to the PMRT a Work Plan for the develOT'Jment oft he 
NRMP, including identi1katiM nf specific srudies and tuks - December 1999. 

• LANL to submit a Preliminary Draft NRM:P to theP:MR.T- December 2000. 

• DOE to coordinate fonna! !rta.kcholdcr coor~in4tionlre ... iew ufPp:!iminary Draft NR.MP­
Februnry 2001. 

• LANL to revi~P. Draft NRMP to reflect commerlts received by stakeholders and submiL to 

PMRT- December 2001. 

• DOE coordinates fonnal stake:holder cocm:iin~rion.ireview of Revised Draft NRMJl­
Febrwuy /.002. 

• LANL to submit Final :N"RJ\fP to PRMT. including implementation srr;:m~gy - Aprii1001. 

• LANL to begin imp\ememati~m of~tviP- October 2002. 

3.0 Mitigation Action P1An Monitoring and Reportins 

!\firigation Action Plzn aC:i'vities wi.il be reported in a LA.t."\fl Mitigation Monitoring Annual 
Keport to be published each September beginnjng September 2000 The An1"lual Report will 
discuss activities accompli!>hed in rhe. prev1ctJs year a.nd activities to occur v.ithin the next 
yPM with specific actions to be taken. 
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