
From: Whitacre, Thomas [twhitacre@doeal.gov] 

Sent: Friday, July 15, 2005 7:43AM 

To: Cobrain, Dave, NMENV; Michael Dale (E-mail); Trevizo, Laurie, NMENV; Young, John, NMENV 

Cc: Whitacre, Thomas; Johansen, Mathew 

Subject: Weekly LANL Drilling Update- 7/15 

NMED Regulatory Folks, 

The first week drilling update for this drilling season. The drilling fieldwork has finally started for this season. Field 
crews have completed training and started field activates have started this week. Please let me know if you have any 
questions. Thanks. 

Deep Well Drilling 

CdV-16-2(i)r CdV-16-2(i)r is an intermediate well located near the burning grounds at TA-16. It is a 
replacement well for a dry intermediate well (CdV-16-2(i)) installed last year. The location was prepared 
and built last week. The rig (Speedstar 50K) was mobilized to the site late last week. The crews arrived 
on site Monday (7/11) and started drilling operations on Tuesday (7/12). The borehole is currently at a 
depth of 562 feet with a planned Total Depth of about 850 feet. The borehole should be completed today 
with video and geophysical logging scheduled for this weekend followed by well construction next week. 

R-lOa Well R-IOa is in lower Sandia Canyon on San Ildefonso land. The location was prepared and built 
last week. The rig (Speedstar 50K) was mobilized to the site late last week. The crew arrived on site 
Monday (7/11) and started drilling operations on Tuesday (7/12). The borehole is currently at a depth of 
29 feet with a planned Total Depth of about 750 feet. The crew is working on installing the outer 
conductor casing and will then start drilling of the borehole later this weekend. 
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