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LANL Bldg. TA-6 Waste Breakdown

Rio Rancho Landfill Date: Quantity Ticket #

Debris 11/19/2004 40 y 226777

12/1/2004 40 cy 228676

12/3/2004 40 cy 229254

Keers Environ.

Asbestos Waste 10/19/2004 30 cy 1901

10/19/2004 30 cy 1900

10/19/2004 30 cy 1899

12/15/2004 35 cy 1605

12/16/2004 35 cy 1604

12/20/2004 20 cy 1895

Gallegos Scrap Metal

Scrap 11/18/2004 6880 lbs. 206329

11/18/2004 8120 lbs. 205113

11/22/2004 7040 lbs. 206415

11/22/2004 7820 lbs. 206389

11/23/2004 9080 lbs. 206439

11/23/2004 9300 lbs. 206424

11/23/2004 13780 lbs. 206446

11/24/2004 16780 lbs. 206478

11/24/2004 10560 lbs. 206456

Capital Scrap Metals

Scrap 11/15/2004 2370 lbs.

11/15/2004 6310 lbs.

11/16/2004 6900 lbs.

11/16/2004 3590 lbs.

11/16/2004 7350 lbs.

11/17/2004 10,160 lbs.

11/17/2004 3390 lbs.

11/17/2004 3950 lbs.

11/17/2004 4660 lbs.

11/17/2004 8140 lbs.

11/18/2004 9130 lbs.



11243 Alameda Avenue  El Paso, Texas 79927  Tel 915-860-8855  Fax 915-860-8494 

January 12, 2005 

University of California 
Los Alamos National Laboratory 
Attn: Mr. Scout Havemann, Contract Administrator 
and Mr. Darrik Stafford, Technical Staff 

Re:   Work Completion Statement: 

Dear Mr. Havemann and Mr. Stafford: 

This letter is to certify that 100% of the work at the TA/15 Project site (LANL 
Subcontract No. 97470-001-04-CJ) has been completed, and that no further work is 
pending. The original contract amount was $394,642.00, including the TA/6 project. The 
construction dates for this project were September 21, 2004 through November 30, 2004. 
There were 48 days of construction. If you have any questions, please feel free to contact 
me at 915-860-8855. 

Sincerely, 

Bonnie Solis 
Vice-President 



 3:00 PM

 11/23/04
 Border Demolition and Environmental, Inc.

 Customer QuickReport
 All Transactions

Breakdown of Charges:

Los Alamos National Laboratory

TA-6 / TA-15 Bldgs.

Invoice No. Invoice Date Description: Subtotal Tax Invoice Total

3431 07/14/2004 Mobilization/Performance Bonds-TA/6 Bldgs 1-9 26062.86 1303.14

and TA/15 "Hollow Complex"

15% Project Completion 21271.43 1063.57 49701.00

3463 9/10/2004 TA/6 Bldgs 1-9 and TA/15 "Hollow" Complex:- 62677.37 3133.87 65811.24

TA/6 Bldgs 1-9-60% Completion

(85% Abatement/45% Demolition)

3469 9/23/2004 TA/6 Bldgs 1-9 and TA/15 "Hollow" Complex:- 55965.87 2798.29 58764.16

TA/6 Bldgs 1-9-100% Completion

(100% Abatement/100% Demolition)

3470 9/28/2004 Modification #1:TA/6 Bldgs 1-9 and TA/15 "Hollow" Complex 74647.62 3732.38 78380.00

Work Suspension Costs

3480 10/30/2004 Demolition of TA/15 Bldgs-50% Completion 104936.00 5246.80 110182.80

3487 11/18/2004 Demolition of TA/15 Bldgs-100% Completion 104936.00 5246.80 110182.80

3489 11/18/2004 Modification #2-Add'l costs associated with hauling

debris to Rio Ranch Landfill 29548.57 1477.43

Installation of Silt Fence 4891.43 244.57 36162.00

3512 12/22/2004 Demolition at TA/6 and TA/15 Demolition Project-SP-48 Safety 3333.33 166.67 3500.00
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