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Facility Tenant Agreement for D&D of the TA-69 Incinerator: TA-69-03 FTA-WFM-030, R.0
March, 2003

REVIEW AND APPROVAL

The undersigned enter into this agreement to formalize their working relationship.
Adherence to this document will foster effective communication through identification
of roles, responsibilities, authorities, and expectations of each organization.

The signatures below indicate acceptance of this agreement.

Reviewed: \b Qﬁfkd\/ &\6 MCJL;—J Date: A‘“/ g / oA

Larkin Garcia, FMU-6D/ FWO-WFM . S&8M Team Leader

~ W Date: 9//3"/ =%
Keith Rendell, FWO-IF D&D Team Leader o

Approved: ___&,.. 27 %g{ Date; ’f/ 7/4'9

Dennis McLain, FMU-6 Facility Manager

Reviewed:

Approved: /W Date: 7:/ ¥ X%

For James R. Jones, FWO-IP Group Leader

FTA CLOSE-OUT

Decommissioning activities have been completed. Appropriate property transfer has
been accomplished. Upon signature below, this FTA is formally closed.

Approved: Date;

Dennis McLain, FMU-6 Facility Manager

Date:

Approved:
James R. Jones, FWO-IP Group Leader
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Facility Tenant Agreement for D&D of the TA-69 Incinerator; TA-69-03 FTA-WFM-030, R.0
March, 2003
> . 1.0 GENERAL
This document serves as a Facility Tenant Agreement (FTA) between Facilities

Management Unit 6/Facilities Waste Operations—Waste Facilities Management
(FMU-6/ FWO-WFM) and Facilities Waste Operations—Integrated Projects (FWO-
IP). itis intended to transfer responsibilities for the site decommissioning effort from
the FMU-6 Facility Manager to the FWO-IP Group Leader. This agreement is for the
D&D of the TA-69-03 Incinerator. The FWO-IP-D&D Project Team will lead the
effort. Additional support will be provided by the Risk Reduction and Environmental
Stewardship Division (RRES); the Health, Safety and Radiation Protection Division
(HSR); and FMU-6 support personnel. Refer to the attached map for details
concerning the physical location of the structure. The FWO-IP D&D Team Leader
(TL), through his Project Leaders (PLs):

 Obtains approval of the Site Specific Health and Safety Plan (SSHASP) for
the D&D activities; this includes but is not limited to the necessary hazard
analysis, Integrated Work Documents (IWDs}, and the establishing of
operating limits for the work being performed.

e Maintains the site inside the physical area of ownership.

e Performs activities within FMU-6's physical area of ownership in accordance
with all approved work activity documents, applicable laws, contract
agreements, Laboratory standards, and this FTA.

O’ » Confirms that all employees are trained and qualified as appropriate for the
access required and for the work to be performed.

» Performs day-to-day physical and operational security for the work area.

e Ensures that the FMU-6 Facility Manager is notified when a stop work order is
issued or when an incident occurs.

¢ Allows the FMU-6 Facility Manager or his representative(s) to monitor the
project’s status.

o Coordinates with the FMU-6 Facility Manager to ensure, agree, and state in
the final agreement that sufficient resources will be provided and applied to
ensure the elimination of all known life-threatening hazards.

¢ In the event or discovery of major environmental contamination incidents,
ensures that work will be stopped, compensatory measures put into place,
and sufficient resources applied to mitigate the incident.

Start Date:
Estimated- 04/26/04

Project duration:
Scheduled for approximately 45 calendar days.
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.Facility Tenant Agreement for D&D of the TA-69 Incinerator; TA-69-03 FTA-WFM-030, R.0
March, 2003

Reference Documents:
* LPR250-02-00, Facility Partnership Agreements.
e LIR 250-02-02, Facility Tenant Agreements.
* LIR 280-02-02, Laboratory Facility Management Program.
» Site Specific Health and Safety Plan (SSHASP).
 Notice 0131 “Integrated Work Management — Interim Process”.
Physical Area of Agreement:
FMU-6 “physical area of agreement” includes the following:
e Structure TA-69-03.
FWO-IP D&D Team “physical area of agreement” includes the following:
o All decommissioning equipment used at the site.
* All materials removed or generated at the site.
» Any structures put in place and used during this project.

Significant Changes to Existing Activities:

Activities that will require a modification to the FTA are changes that alter the
scope of work (defined by documents referenced in Section 3.0) that would

increase:

* The safety risks to project personnel, the public, and other LANL
workers.

» The level of support activities of FMU-6.
» A revision to an existing procedure.
e Environmental risks.

2.0 OWNERSHIP, RESPONSIBILITIES, AND AUTHORITIES

This section delineates roles, responsibilities, and authorities between the
primary using groups for this facility during facility decommissioning.

2.1 FMU-6 Roles, Responsibilities, and Authorities
FMU-6 Staff:
e Work with the FWO-IP-D&D PL to identify site hazards.

s Notify the FWO-IP-D&D PL when any FMU-6 worker or visitor requests
access to the work site.

» Conduct occurrence/safety issue investigations and assists in the
preparation of occurrence/event reports.

» Resolves work-related conflicts/issues.
* Issue key(s) to access appropriate work areas.
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Faciiity Tenant Agreement for D&D of the TA-69 {ncinerator: TA-69-03 FTA-WFM-030, R.0
March, 2003
‘ 2.2 FWO-IP-D&D Roles, Responsibilities, and Authorities
. All FWO-IP-D&D workers, including contractors, are required to follow the

appropriate laws, regulations, policies, and procedures applicable to the
project. The FWO-IP-D&D TL and PL are responsible for ensuring these
requirements are known, understood, supported, and enforced. The FWO-
IP-D&D TL, through his PL, has ultimate responsibility for the safety and
environmental compliance of FWO-IP-D&D Operations. Significant among
these, but not excluding other requirements are:

Tenant Organization:
The tenant organization, FWO-IP-D&D, is tasked with the decommissioning
of the above listed structure/building. The FWO-IP-D&D TL, or designated
representative, shall apprise the FMU-6 Facility Manager of the project
status in weekly meetings or weekly project status reports. FWO-IP-D&D
does not have the authority to transfer any property associated with this
facility tenant agreement to anyone without the express permission of the
FMU-6 Facility Manager. Upon completion of the work, FWO-IP-D&D will
notify FMU-6 that the area is available for other use. The FWO-IP D&D TL
will determine the LIR 300-00-08 (“Startup/Restart of Laboratory
Facilities/Activities”) assessment requirements associated with the work and
will ensure the required assessment is performed. The determination for
this project is that a Management Self Assessment (MSA) will meet the
requirements in LIR 300-00-08. The FWO-IP-D&D Project Leader will hoid
O’ an independently verified Management Self-Assessment (MSA) as a part of

the pre-work process.
Performance of Work:

¢ Provide a qualified work force.

» Provide effective oversight and management.

« Perform activities within the physical area of agreement according to all
approved work documents, applicable laws, contract agreements,
Laboratory Standards, and this FTA.

Health Safety and Radiation:
 Identify hazards associated with the project.

» Provide appropriate HSR oversight for all activities.
e Assist FMU-6 in identifying site hazards.

e Develop a SSHASP.

e Implement all requirements of Notice 0131 “Integrated Work
Management — Interim Process”.

o Obtain apprdpriate permits and notify appropriate
agencies/organizations.

O. » Conduct all operations in a safe and efficient manner.
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Facility Tenant Agreement for D&D of the TA-69 Incinerator: TA-69-03 -~ FTA-WFM-030, R.0

March, 2003

Health Safety and Radiation {Continued):

* Report spills and other environmental releases to FMU-6 and the
Emergency Management Office (EMO).

e Characterize and dispose of all waste according to applicable laws and
regulations.

¢ Remove all equipment and materials from the site at the completion of
the decommissioning activities.

» Resolve all operational deficiencies that result from decommissioning
activities.

Finance:

¢ Provide adequate funding for all activities.

» Provide funding for any regulatory violation that results from FWO-|P-
D&D activities.

Changes in Scope:

» lIdentify significant changes to previously approved activities.

* Notify FMU-6 Facility Manager of such changes.

¢ Obtain appropriate review and approval of such changes.

Occurrence Reporting:
» Ifrequired, participate in critiques and resolution of occurrence reports.

Security:
» TA-69-03 is not located in a Security Area.
» Provide site control during all FWO-IP-D&D activities.

Miscellaneous:
» Follow relevant FMU-6 policies and procedures.
« Account for all property acquired/used at or removed from the work site.

» Notify FMU-6 when planned activities could affect other workers, FMUs, or
the public that are in the area.

¢ Inform FMU-6 when the facility has been decommissioned.

* Return all FMU-85 keys to FMU-6 S&M when D&D activities have been
completed.
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O To/MS: Scott Havemann, BUS-5, M986
®. 5:905,“ ﬁ!gmgﬁ FromMs: Darrik Stafford, FWO-IP, M878 P&
Phone/Fax: 667-1638/7-0189

memorandum il
FWO-IP Date: 01-21-04

SUBJECT: TA-69-03 Incinerator Decommissioning Project, P.1. # 100949 - LIQUIDATED
DAMAGES

LANL can withhold liquidated damages if the subject project is not completed within the time specified
in the contract. The project team requests that liquidated damages be awarded per the following Table 1:

Table I. COST ESTIMATE FOR SCHEDULE DELAY
POSITION FULL TIME % OF TIME DAILY
HOURLY WORKING ON COSTTO
BILLING PROJECT PROJECT
RATE
’ PTL $140 10% $126
PL $118 25% $266
HSR-5 Rep. $105 10% $95
Project Controls $69 10% $62
Tech Support $81 10% $73
Contract Admin, $50 10% $45
TOTAL COST/ DAY OF DELAY= $667.00

This cost estimate is based on LANL’s administrative cost for the TA-69-03 Incinerator decommissioning
project team. Further, these calculations are based on a 9 hour workday.

If you have any other questions feel free to call me at 667-1638.

Ce:
Keith Rendell

. Pete Stilwell




Daily Construction Inspection Report

P.1. No.: PROJECT: DATE:
CONTRACT NO. 6qa-3 4 9‘ -
CONTRACTOR: (o ialor REPORTNO./ ]

HAS ANYTHING DEVELOPED ON THE WORK TODAY WHICH MIGHT LEAD TO A CHANGE
ORDER? () NO () YES Expiain

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS

EARTHWORK %: CONCRETE %: ~d OTHER %:
/ > /’ Eﬂ /{' ‘té éi I Lﬁ:‘
WEATHER (Cloud cope”e. | TEMPERATURE 24 HOUR SITEGZONDITIONS ¢snow
wind, lighi2m ¢ °F PRECIPITATION cover, muddy, f;
PM MIN MAX INCH ENDING TIME ¢
A i = ?fG Bl Al
5 30 ko M dan 21200

LANL/PROJECT TEAM PERSONNEL ON-SITE:

TINSPECTIONS PERFORMED

SAFETY: STORMWATER: | ELECTRICAL: OTHER (Specify):
YES (X NO () | YES&Q NO( ) YES ( ) NO

NUMBER OF CONTRACTOR AND SUBCONTRACTOR EMPLOYEES ON-SITE (4tach dally sign-in log) |

SUPERVISORY SKJLLED LABORERS TOTAL
NUMBER OF SHIFTS: Q1 (32 ()3 '
From: $,' To: | From: | To: | From: | To:
MAJOR CONSTRUCTION EQUIPMENT ON-SITE:
TYPE/DESCRIPTION MODEL/LICENSE QUANTITY IDLE/WORKING

Exeainls, ()

e ¢)
Bﬁfﬁ;‘m ()
Wole- Thuale, ( )

DAYS OF NO WORK AND REASONS FOR SAME:

WORK PLANNED TODAY:

Rerove shele Shrvedune.

Huu\ 9%“5"1(
C(iu.u uf

CONTRACTORS/SUBCONTRACTORS ON-SITE AND AREA OF RESPONSIBILITY FOR WORK
PERFORMED TODAY:
—— 4

:. !ﬁ:w@f. 4 V“/RQ
v

oo

S e~
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P.I. No.: PROJECT:

CONTRACT NO.: 65 - 7 DT ‘/ié/
CONTRACTOR: [ a A" REPORZ NO./ /
WORK PERFORMED TODAY

SUB.: LOCATION: DESCRIPTION (time, means & methods, quantity, % complete):

Tainder

b9-3

Remmowe. S"l-m«l{ ¢
12, g{a-a/&,(
0K 5K | gn- Z
ce
Jces

arta. (e &
I are, el

+ vie fo- St G m/
gperk)

MATERIAL RECEIVED ON-SITE:

I:SCRJPTION- <. ;e' : z d/ i T [ QUANTITY: | LOCATION: &Eg}g]m&n
e, . PERFORMED
Jf&‘/ﬂmﬂ du(,.»,«,# C/ 657
,_Ktn w\Lr 1
MATERIAL STG‘%D ON-SITE:
DESCRIPTION: QUANTITY: | LOCATION: | STORED PROPERLY
i L3 O ) 69 3 (A2l
Cl .
(1

fhowel
b

INFORMATION ON PROGRESS OF WORK, CAUSES OF DELAYS, AND EXTENT OF DELAYS:

;"Mmaé{ QWa
Sk e

s’.‘,[e}

/ /L/ow» .

CQC ACTIVITIES WITNESSED AND FINDINGS/OBSERVATIONS:

/

AIR PREPARED
(Y/N):
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P.. No.: PROJECT: : DATE:
CONTRACT NO.: ¢Gq -3 frﬁb/ vy

CONTRACTOR: _ T/ {o» REPORTINO.!

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, AIR

ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. PREPARED
(Y/N):

AL}LJ #[néwr_' 094 O
Thors /o0 Cﬁy/

ISSUES IDENTIFIED WITH WORK IN PROGRESS note deviations from drawings and specifications)

/4/4 &‘2{/1/14 /)ew Fen (/L{_

SIGNIFICANT VERBAL COMMUNICATION WITH CONTRACTOR: (include names, discussion tokic.

reactions, and remarks)

S:Af v+ fes le,,.,/ . W

REMARKS: (Inciude visitors to praject and miscellaneous remarks pertinent to work}

K’t“h i+ M a//”M 47(41/ //_od)

2030 nde 4“/ ILiov . J;./G/{
SLVJ- &W&\ & @mj— éy /2.0

SAFETY: (include any infractions to approved HASP, IWD, or Contract ¢nd indicate corrective action taken)
—
/ L]
LA h'fLU‘J

lnspecmr(S) L ﬂ /,.,4 // ﬁé/_i;% %A Y

Printed Name Signature /  (Date

Printed Name Signature Date
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Weekly Construction Inspection Report -

g hwoAde g SHI
INO.: REPORT | WEEK ENDING:

‘ c . o [ ee gfgfpy | o

CONSTRUCTION CONTRACT NO..
4

JOB TITLE: G4 =3 Tntimteole CONTRACTOR: _ ]a&.
ACTIVITY (Work planned based on Austin Construction ACTUAL | ACTUAL EST. % PREV.
Schedule): START END COMPLETE | WEEK%
DATE DATE COMPLETE

P T TR LA B/ | e Z | —
Llii {%[ZEQ /“W?L —

VAL
[1]
H ‘21%;,

w?’fli?%uzszs)wﬁié: Arvn J\A/ ¢ Ensd of Bt Ling,
L Shodo e 90+ /?//4/@ Aor?,
I?M'L&'M Nh"wt:\,l @‘M My-L\D (Oam inlo -1—\,\,‘,
Y, % b,
Zh&l%\lﬂr\; /'/{(»ﬂ./e PVJ' + Cou'l'nim/( Q/::féch_
boy . T bolilnls CH ¢ Fewnd skl on sk

SUMMARY OF DAILY REPORTS (Quality, Concemns, Safety, Observations, etc):

(/}5 Aa7 S'ov'!' u‘f’l—\ / DA&/d /QWV\ i
ch“‘,.,l- ,;C ,'.,.a(-,m/‘,,_‘ Wfo\%- IZPQ/L QL"VZ.

ISTRIBUTION: 7/
. LEAD INSPECTOR INSPECTOR /Zé J‘Zﬁf

;:9 /1'1 "clwu/t ‘Qem lo\‘,:f L4 "\/JI.S
- (print) (print)

’s s
{signature) : l
Date: (sng:aturz) !2
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Daily Construction Inspection Report

P.I No.: PROJECT: — - DATE:
CONIRACTNO. 4= ue -a..[e, 6/ 1r/0‘f
CONTRACTOR:  lo 1adeh” REPORT NO.:"

HAS ANYTHING DEVELOPED ON THE WORK TODAY WHICH MIGHT LEAD TO A CHANGE
ORDER? £ NO ( ) YES Explain

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS

EARTHWORK %: CONCRETE %: OTHER %:
T
WEATHEW TEMPERATURE 24 HOUR SITE CONDITIONS ¢snow
wind, lighrentrg) °F PRECIPITATION caver. muddy, dry)
AM PM MIN |MAX | INCHES | ENDING TIME
Fy#ﬂ A_L_v_/ Q e e

LANL/PROJECT TEAM PERSONNEL ON-SITE;

& | FS

il i INSPECTIONS PERFORMED:
SAFETY: STORMWATER: | ELECTRICAL: | OTHER (Specify:
YES({ ) NO() | YES() NO() YES( ) NO( )
NUMBER OF CONTRACTOR AND SUBCONTRACTOR EMPLOYEES ON-SITE (4stach daily sign-in log) |
SUPERVISORY SKILLED LABORERS TOTAL

2 2 Z

NUMBER OF SHIFTS: €0 1 ( )2 ( )3

From: | To: | From: | To: | From: | To:
MAJOR CONSTRUCTION EQUIPMENT ON-SITE: sy
TYPE/DESCRIPTION MODEL/LICENSE QUANTITY IDLE/WIORKING “L

_Yc.wyﬁgf !
quh. Toceke @)

DAYS OF NO WO?N’D REASONS FOR SAME:

WORK PLANNED TODAY:

D-‘LN(J C‘(eaw 'V]ﬁ 3 i'.le

CONTRACTORS/SUBCONTRACTORS ON-SITE AND AREA OF RESPONSIBILITY FOR WORK
PERFORMED TODAY:
a.

b. PR RITE
c, [4; o/ v
d.

€,
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P.1. No.: PROJECT: DATE:
CONTRACT NO.: bq-73 {'/ 2F
CONTRACTOR: REPORT®NO.:
WORK PERFORMED TODAY

SUB.: LOCATION: DESCRIPTION (1ime, means & methods, quantity, % complete).

Nender | 69-3

R@ MV»\C
+ Sled,

oF Lebys

MATERIAL RECEIVED ON-SITE:

DESCRIPTION: QUANTITY: | LOCATION: | RECEIPT
INSEPCTION
PERFORMED (Y/N):

/(/ 0 iy

MATERIAL STORED ON-SITE:

DESCRIPTION: QUANTITY: LOCATION: { STORED PROPERLY
{Y/MN):

INFORMATION ON PROGRESS OF WORK, CAUSES OF DELAYS, AND EXTENT OF DELAYS:

—

CQC ACTIVITIES~¥ITNESSED AND FINDINGS/OBSERVATIONS:

AIR PREPARED
(Y/N):
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P.1. No.: PROJECT: ” DATE:
CONTRACT NO.: 0/4&-

CONTRACTOR: REPORT'NO.:

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, AIR

ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. PREPARED
(Y/N):

ISSUES IDENTIFIED WITH WORK IN PROGRESS (note deviations from drawings and specifications)

e

e

SIGNIFICANT VERBAL COMMUNICATION WITH CONTRACTOR: (inciude names, discussion topic,

reactions, and remarks)

/

REMARKS: (Inctude visitors to project and miscellaneous remarks periinent to work)

e

SAFETY: (Include any infraciions 1o approved HASP, WD, or Contract and indicate correciive action taken)

S

Inspector(s):
Printed Name Signature " Dale
Printed Name Signature Date
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Weekly Construction Inspection Report 1(/, Ao

PINO.. | 09944 REPORT | WEEK ENDING: / /

CONSTRUCTION CONTRACT NO.: NO: 7/ /04

JOB TITLE: (oG —3 Lt tanks o CONTRACTOR: /¢ 74, .Jt.~

ACTIVITY (Work planned based on Austin Construction ACTUAL | ACTUAL EST. % PREV.

Schedule): START END COMPLETE | WEEK %
DATE DATE COMPLETE

—~ Vol o _oF ©&6-3 \'-[h'km‘mj b/'z,l- (;/zg__ té@Z

=gt

WORK IN PROGRESS SUMMARY:

/Ze"‘""\mma 0((/17%15 hu'/lﬁ/ﬂ W f;lﬁ
\Yj OLW/\ uf (_,qu. slas \Ca 5—0('1 ﬂ{l‘)lw‘iwrvlfe

<C9r~ Swif “&R: ﬂz/h"ﬂv(k, PLLHL: .=<,34/\,;7\

SUMMARY OF DAILY REPORTS (Quality, Concerns, Safety, Observations, etc):

=~ SGW ¢ f’m@m@ﬂ worle
5«&[7

DISTRIBUTION:
LEAD INSPECTOR INSPECTOR

- | N
‘K‘Z (signature) /%%

( S Date: (si&] . : ;

7T
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| Completion Dite:

Def.

LANL ENVIRONMENTAL RESTORATION / DECONTAMINATION & DECOMMISSIONING
INSPECTION REPORT DEFICIENCY TRACKING SYSTEM el e

A safety inspection of your project was performed. During this inspection, the folldw[inig-viola_tioh ofthe g

found. You are required to correct this violation within the noted time frame.
Discovery/Inspection Date: & -2/ -0 InspectorZi /557
Tatpet Doe Date: _ M*}f? s

Divigion/Gronp or Contrastor: A 727

Cantact Z7#: /0 St
NameFiisi: o fa s 1880 77 7, sat €

L e A

Status: Open/Closed ~  Severity _ Probability

Status Comments: Mitigated/Abated (circle one)

ﬁeﬁciauay Das;ﬁplim; F/Z.ﬂ,ﬁ;}d_ﬁ” P -
il fffw o 7 Joge  saiey

(5 ﬁwﬁﬂ u“f—‘;'?;-:_?-t f;’f f o o 0 }:sﬂ{ r,’_:

Regulstion: A  Inihealtemative:

Qorrosfive Action Deseription; 777

Distribution:
CDTS
BUS-5 :
Facility Manager T

Contractor/Site Safety Officer




J TAMINATION & DECOMMISSIONING
INSPE TION REPORTD FICIENCY TRACKING SYS _M




DOCUMENATION OF SAFETY RISK INFORMATION
FOR ADO PANEL STANDUP ASSESSMENT

PROJECT: D&D TA-69-03
CONTRACTOR: Dave Tainter Trucking (DTT)

Prepared by: Michael E. Dennis, HSR-5 Construction/Demolition Safety Team

Note: This project has been completed. Demolition activities were conducted over
approximately three days.

A

HSR Daily Inspection Reports (attached). Reports are or the period 6/26 to
6/30/2004, whan operations were substantially completed. No deficiencies were
reported. @

Project Daily Inspection Reports. To be provid%d by Project Manager. @
oe

Proper Use of PPE. Contractor provided needed PPE as needed and site
personnel properly used the PPE. PPE required for this project were for general

site activity.

Proper Use of Fall Protection. Fall protection was not required.

Up to Date Status of Excavation Permits. To be provided by Project Manager.

IWD Adeguacy and Comgliar{ce. IWDs were reviewed and approved by HSR-5
prior to project activity.

Authorization Basis Adequate: Not applicable.

Corporate TRI Rate/injuries at LANL. TRI rate to be provided by Project

Manager. There were no injuries reported for this project. @

##tE

Corvent @

O
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SAFETY OVERSIGHT OBSERVATIONS AND RECOMMENDATION

PROJECTS: D&D HSR Clinic (SM409) and TA-69-03
CONTRACTOR: Dave Tainter Trucking (DTT)

Prepared by Michael E. Dennis, HSR-5 Construction/Demolition Safety Team

As the lead safety oversight for demolition activity, my experience with the contractor
has included each project step, from bid award through project execution. | have
assisted the contractor in understanding and complying with Laboratory safety
requirements, developing project safety documents, monitoring worker site safety
training, and providing oversight and inspection of the contractor’s day-to-day activities.

Based on this experience, | have made following observations:

» Aftitude. DDT is a small company that is personally directed by the owner, Dave
Tainter. These have been the initial Laboratory projects for the company and Mr.
Tainter has demonstrated an eagerness to meet all requirements and expectations
regarding safety compliance. In his roles of lead equipment operator, field
supervisor, and principal site safety officer has established strict safety expectations
that his limited number of employees will follow. Mr. Tainter is proactive in his
approach to safety compliance.

e Documentation. Daily activity safety briefings are conducted and documented. While
daily equipment inspections are documented, Mr. Tainter has not documented site
safety inspections. As a small contractor, Mr. Tainter has instead relied on his
personal involvement at the site to address safety concerns.

+ Compliance. Project safety documents include SSHASPs and IWDs. These have
been reviewed and approved by HSR-5. Changes to the IWDs made during project
execution were also reviewed and approved. When safety deficiencies have been
identified, Mr. Tainter has responded immediately with corrective actions. LANL-
reported deficiencies have been less-than-serious and have been mitigated.

Recommendation: At the current time, | do not have reservations about the contractor's
ability to operate safely and in compliance with safety-related contract and regulatory
requirements.




Def.
-~
¢ LANL ENVIRONMENTAL RESTORATION / DECONTAMINATION & DECOMMISSIONING

INSPECTION REPORT DEFICIENCY TRACKING SYSTEM

A safety inspection of your project was performed. During this inspection, the following violation of the
Occupational Safety and Health Administration (OSHA), Safety Plan, or Laboratory Requirements were
found. You are required to correct this violation within the noted time frame.

Discovery/Inspection Date: _& - 2% #¢& -3¢ -04 | Inspector Z#: /E (74

Target Due Date: 4[,4— Name:

Completion Date: Signature:

Division/Group or Contractor: 25 / Organization:

Contact Z#: 077079 : Location: Organization:

Name First: @é{¢ Lastffé ﬁﬁér_' Tech Area: £9
Bidg.: K
Room:
FMU:
SSHAPSP#:

Status: Open/Closed Severity __ Probability RAC

Status Comments: Mitigated/Abated (circle one)
Deﬁcxency Desclf'lptlon e /@JKM&/ o bg .
és 2 M2 d< o/ srk

Compliance Reference:
Regulation: P77 In the alternative:

Corrective Action Description: 4/‘,.?'

Distribution:

CDTS
BUS‘S e i{ -

DGL/ERPM 49‘ rmmm;

DPL/FAPL 72> " AT

Facility Manager - o

Contractor/Site Safety Oﬂicer_W 7’ D M Z O
WHITE - CDTS GOLD - DPL/FAPL PINK ~ Facility Manager

GREEN - DGL/ERPM CANARY - BUS-5 BLUE - Contractor/SSO




Def.
, 7
= + LANL ENVIRONMENTAL RESTORATION / DECONTAMINATION & DECOMMISSIONING
INSPECTION REPORT DEFICIENCY TRACKING SYSTEM

. A safety inspection of your project was performed. During this inspection, the following violation of the
Occupational Safety and Health Administration (OSHA), Safety Plan, or Laboratory Requirements were
found. You are required to correct this violation within the noted time frame.

Discovery/Inspection Date: __ & - 27 ~0 & Inspector Z#: ¥ ]

Target Due Date: A//‘é' Name: a5

Completion Date: ] Signature:
Division/Group or Contractor: A'?'f Organization: -S 5/4:/0 ~1Z
Contact Z#: /e 05 SAL Location: Organization: °
Name First: _ (/0/e7 = Last: M Tech Area: &9

Bldg.: 5
Room:
FMU:
SSHAPSP#:

Status: Open/Closed Severity _______ Probability RAC
Status Comments: Mitigated/Abated (circle one)
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Compliance Reference:
Regulation: Aﬁ" In the alternative:

Corrective Action Description: 4/4'4‘4’

Distribution:
CDTS
BUS-5
DGL/ERPM
DPL/FAPL

‘ Facility Manager
O Contractor/Site Safety Officer W

WHITE - CDTS GOLD - DPL/FAPL PINK - Facility Manager
GREEN - DGL/ERPM CANARY —BUS-5 BLUE - Contractor/SSO






