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Everett, Mark C 

From: Dale, Michael, NMENV [MichaeI.Dale@state.nm.us] 
Sent: Monday, February 15,20107:46 AM 
To: Everett, Mark C 
Cc: Cobrain, Dave, NMENV; Roberts, Kathryn, NMENV; Kulis, Jerzy, NMENV 
Subject: RE: Swap R-57 and R-56 in schedule 

Mark, 

NMED agrees that LANL should drill R-S7 prior to R-S6 as this will optimize the location for R-SS with respect to groundwater and 
contaminant flow directions. Please contact me if you have any questions concerning this issue. 

Michael R. Dale 

Hazardous Waste Bureau 
New Mexico Environment Department 
290S, Rodeo Park Drive East, Building I 
Santa Fe, NM 87S05 
Phone (SOS) 476-60S21 Fax (SOS) 476-6030 
Main HWB Phone (SOS) 476-6000 
Los Alamos Phone (SOS) 662-2673 1 Cell 660-1679 

-----Original Message----­
From: Everett, Mark C [mailto:meverett@lanl.gov] 
Sent: Fri 2112/2010 3:23 PM 
To: Dale, Michael, NMENV 
Cc: Ball, Theodore T; Katzman, Danny 
Subject: Swap R-S7 and R-S6 in schedule 

Michael, 

The schedule LANL proposed in the letter of October 14,2009 has R-S6 completing on June 30 and R-S7 on July 30,2010. We 
would like to swap the two completion dates so that we can use water level data from R-S7 to help place well R-SS. Please send us an 
e-mail indicating that the new schedule, with R-S7 first, is NMED's preference too. 

Thanks, 

Mark Everett, PG 
Drilling Project Technical Lead 
EP-WSP 
LANL 
(SOS) 667-S93I (office) 
(SOS) 231-6002 (mobile) 
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