
Department of Energy 
Albuquerque Operations 
Los Alamos Area Office 

Los Alamos, New Mexico 87544 

CERTIFIED MAIL - RETlJRN RECEIPT REQUESTED 

Mr. Jack Elvinger 
New Mexico Environmental Improvement Division 
Hazardous Waste Bureau 
Harold Runnels Building 
1190 St. Francis Drive 
Santa Fe, New Mexico 87503 

Dear Mr. Elvinger: 

Enclosed please find two copies of the Los Alamos National Laboratory's 
Environmental Restoration (ER) Program monthly report. Transmittal of 
this report is required by our Resource Conservation and Recovery Act 
(RCRA) operating permit. 

If you have any questions, please contact Dr. Paul Schumann of my staff at 
(505) 667-5288. 

Enclosure (2) 

Sincerely, 

{1y,~~ 
~o.c~-: Tillman 

Area Manager 
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REPORT PERIOD - FEBRUARY 

LOS ALAMOS NATIONAL LABORATORY 

LANL ER PROGRAM OFFICE 

ALBUQUERQUE FIELD OFFICE 

CONTRACTOR: UNIVERSITY OF CALIFORNIA 

PROGRAM MANAGER: ROBERT VOCKE 

NUMBER OF POTENTIAL RELEASE SITES: APPROXIMATELY 600 

SUSPECT WASTE: RADIONUCLIDES, HIGH-EXPLOSIVES, 
METALS, SOLVENTS, ORGANICS 

FY90 ESTIMATED ACTUAL COSTS: 
GF-72-91-01: $1243K 
GF-72-91-02: $ 175K 
GF-72-89-02: $1075K 
TOTAL: $2493K 

FY90 BUDGET: 
GF-72-91-01: 
GF-72-91-02: 
GF-72-89-02: 
TOTAL 

INTRODUCTION 

$3800K 
$ 630K 
$2260K 
$6690K 

The Laboratory's draft current-year work plan (CYWP) 
reflects uncertainty in receiving supplemental FY90 ER 
Program funds. The Laboratory plans to revise the draft 
CYWP during March to reflect supplemental funding. If the 
supplemental funding request of $8.57 million is not 
provided the unfunded request will be carried into FY91 
requiring additional supplemental funding to meet permit 
requirements. Additionally, the Laboratory has not modified 
the CYWP to reduce the program-wide budget by 1.5%. The 
1.5% program adjustment will be made when DOE/AL provides 
guidance. In some cases, tasks are active when no funding 
is indicated in the CYWP. This is because of ER Program 
Office activity associated with the task. It is currently 
not possible to develop element milestones for all tasks 
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(see task discussions for details), since some of these 
depend on interaction with regulatory authorities. Some 
existing element milestones may change due to regulatory 
negotiations, and some element milestones are dependent on 
receipt of requested LANL ER Program supplemental funding. 

The February status of each task is discussed below. 
Significant issues are summarized under Problems/Issues 
followed by the Manager's Assessment of % Complete. The 
required monthly reporting forms are attached. The task 
element % scheduled and % completed columns are completed 
where appropriate. 

RCRA/CERCLA ASSESSMENT 
(B&R CATEGORY - GP-72-91-01) 

Task Element Status 

AL-LA-1 (Canyons) (Project Leader - Roger Ferenbaugh) 

Special Conditions - No activity during February. 
These studies are running behind schedule at the present 
time because of the difficulty of pursuing field work during 
the winter, but field work will accelerate with the advent 
of favorable weather conditions. A cost underrun is not 
anticipated this fiscal year. Additionally, if sufficient 
FY90 supplemental funding is not provided (i.e., the amount 
indicated in the FY92 Five Year Plan [FYP]) the Laboratory 
will need the supplemental funding during FY91 to meet 
requirements of the HSWA module of the RCRA operating 
permit. 

AL-LA-8 (TA-21, MDA A, B, T, U, & V) (Project Leader - John 
Krueger) 

Work Plan - The first internal milestone for 
development of the TA-21 work plan (due February 5) was 
delivered slightly ahead of schedule on February 2. The 
milestone consisted of the delivery of section 3 of the work 
plan (a compilation and analysis of existing data, and an 
identification of data needs) for two representative solid 
waste management units (Seepage Pits and Material Disposal 
Area V). ER Program Office comments on the deliverable were 
provided in late February. Based on the reported actual 
versus planned costs to date, it appears that the requested 
supplemental funding will be required to complete this task 
element (i.e., preparation of work plans). 

On February 14, a meeting was held with EPA Region VI 
to discuss the general characterization strategy for TA-21. 
The meeting was quite constructive and copies of the trip 
report are available upon request. One of the major issues 
remaining to be resolved is how to deal with SWMUs that are 
associated with buildings or structures. We suggested 
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deferring ER action (while maintaining institutional 
control) until the SWMU-related structures are ready for 
D&D. EPA indicated that deferral will require a firm DOE 
commitment for corrective action (i.e., schedule). During a 
site visit in February with HSE-7 D&D personnel, it became 
clear that effective ER Program Office coordination with the 
D&D program will be vital. 

There was a meeting this month with HSE-8 to discuss 
NPDES outfalls. Although these outfalls are scattered 
across several different SWMUs, they will be aggregated in 
the sampling plan if appropriate. 

Area T contour mapping of A411 data is completed, and 
is now being summarized. It has provided some ideas with 
respect to surface screening of the mesa top in that area. 

Material Disposal Area B Pilot Study - Documentation 
of the data analysis for the Area B Pilot study is on-going. 
Since this year's scope of work (SOW) for the pilot studies 
based on existing funding is nearly complete (ahead of 
schedule), actual monthly expenditures for February are less 
than the planned amount, rather than over the planned 
expenditures as they have been to date. Supplemental 
funding will be required to write the pilot study work plan 
section of the TA-21 work plan. 

AL-LA-9 (TA-21, Subsurface Structures) (Project Leader -
John Krueger) 

Work Plan - See discussion for task AL-LA-8 (minus 
Material Disposal Area B). 

AL-LA-10 (TA-21, Surface Contamination (Project Leader -
John Krueger) 

Work Plan - See discussion for task AL-LA-8 (minus 
Material Disposal Area B). 

AL-LA-11 (TA-l, Townsite) (Project Leader - Roger 
Ferenbaugh) 

Work Plan - Work is continuing on the TA-l work plan. 
This task is behind schedule because work was not started 
until January this fiscal year. However, it will come up to 
schedule as additional staffing becomes available. A cost 
underrun is not anticipated this fiscal year. However, if 
sufficient FY90 supplemental funding is not provided (i.e, 
the amount indicated in the FY92 FYP the Laboratory will 
need the supplemental funding during FY91 to meet 
requirements of the HSWA module of the RCRA operating 
permit. 
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AL-LA-46 (TA-54, MDA L, G, H, & J) (Project Leader - John 
Krueger) 

Recon/Research - Most of the reported expenditures this 
month are due to the analytical costs for the second quarter 
of sampling. However, the electronic database crashed this 
month, so some of the effort shown was related to re
entering the data with a QA check. The team leader 
estimates that the vadose zone plume will be bounded with 
the installation of four to five additional pore gas 
monitoring wells this year. A scope of work for this task 
is still pending. A cost underrun is not expected this 
fiscal year. Ongoing activities are consistent with RCRA 
HSWA module requirements. 

AL-LA-57 (Interim Remedial Measures) 

These activities are scheduled as needed. Task element 
milestones will be provided, if appropriate, as activities 
are scopedjscheduled. Although the budget for this task is 
currently underrunning, it appears that demands for interim 
actions may result in spending overruns by the end of the 
fiscal year. The Laboratory recommends using Interim 
Remedial Measures - Remediation funds (AL-LA-57) to cover 
the overruns as appropriate. However, given the magnitude 
of several of the investigations (see below), the Laboratory 
may not have sufficient AL-LA-57 funds (Assessment and 
Remediation) during FY90. Lack of Interim Remedial Measures 
funds could delay Laboratory construction projects. 

Central School Property - (Project Leader - Roger 
Ferenbaugh) 

Issuance of a final report on this project is awaiting 
a complete set of analytical results. Preliminary 
indications are that the area was adequately decontaminated 
during earlier D&D activities. 

Material Disposal Area c - (Project Leader - Roger 
Ferenbaugh) 

Final proposals for geophysical investigations and 
passive soil gas sampling are required in order to proceed 
with preliminary characterization of the site. If there is 
a deep subsurface plume in the vadose zone, the construction 
project at Area c may be delayed. 

sanitary Sewer Line - (Project Leader - Roger 
Ferenbaugh) 

Aerial photographs with proposed sanitary waste line 
routes superimposed have been received. An examination of 
these photographs shows that several of the lines in some 

4 



Technical Areas have been relocated so that they now impact 
SWMUs. The main treatment facility is also located in a 
potentially contaminated watershed. Investigations 
(characterization) of these areas will be necessary in order 
to ascertain exactly what the impacts (required 
remediations) on these SWMUs will be. 

UST Removal - (Project Leader - Roger Ferenbaugh) 

No activity during February. A scope of work is 
required for the removal of the underground storage tanks 
that must be removed this fiscal year. 

Materials Science Laboratory - (Project Leader - Roger 
Ferenbaugh) 

Proposed construction of an access road for the new 
Materials Science Laboratory in TA-3 would impact a SWMU in 
upper Mortandad canyon ~hat was created by an acid waste 
line leak in 1974. Although the area in question was 
cleaned up at the time of the spill, an interim verification 
investigation is necessary to determine the current status 
of the site. 

PCB Spill Cleanups - (Project Leader - Roger 
Ferenbaugh) 

No activity in February. 

AL-LA-59 (NEPA) 

No activity in February. The $lOOK budget is being 
held for contingency purposes. Funding will be used for 
NEPA-related activities or a request made to use the funds 
for another task at the appropriate time. 

AL-LA-60 (Installation Work Plan) 

Effort on the Installation Work Plan (IWP) continues to 
ramp up using resources external to the Laboratory's ER 
Program Office. The IWP will be delivered as required by 
the Laboratory's RCRA HSWA module and an FY90 underrun is 
not anticipated. Substantial supplemental FY90 funding is 
required to complete the IWP. 

Community Relations Program - (Project Leader - Roger 
Ferenbaugh) 

The Community Relations Plan is being reviewed/revised. 

Floodplain Map - (Project Leader - Roger Ferenbaugh) 

Modeling for the floodplain map is nearing completion. 
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Geographical Information System - (Project Leader -
Roger Ferenbaugh) 

Purchase of necessary hardware and software is 
underway. 

Technical Data Management Program - (Project Leader -
Roger Ferenbaugh) 

Work is continuing on the Technical Data Management 
Plan. A draft of the plan is due on May 11th. 

Wetlands - (Project Leader - Roger Ferenbaugh) 

Work on the wetland maps is ongoing. Use of satellite 
data to help delineate wetlands areas is being investigated. 

OA/OC Program - (Project Leader - John Krueger) 

Development of the QA/QC Program section of the IWP is 
on-going. several scoping meetings were held with Larry 
Maassen Laboratory (Group EES-1) and a meeting was held with 
Paul Guthals (LANL non-weapon QA Officer) to discuss the 
approach. 

AL-LA-61 (Assessment Management) 

Activities during February focused on modifying the 
Laboratory's ER Program Five Year Site Plan, modifying 
Activity Data Sheets (ADSs), and modifying the variance 
analysis (original ADSs vs FY92 ADSs). A draft letter 
proposing that ER Program activities at LANL be integrated/ 
conducted under RCRA guidance, which was prepared by the ER 
Program Office, is being reviewed internally within LANL. 
The purpose of the letter is to provide a mechanism for 
consolidating ER Program activities into a coherent, 
consistent program while ensuring compliance with both RCRA 
and CERCLA. 

A cost underrun is not expected during FY90 as the ER 
Program Office will be adding new staff and acquiring more 
space. 

RCRA/CBRCLA RBMBDIATION 
(B'R CATBGORY - GP-72-91-02) 

Task Element status 

AL-LA-57 (Interim Remedial Measures) 

No activity during February. This task is not expected 
to underrun this year due to required UST removal. However, 
the Laboratory proposes that in event an underrun appears 
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likely later during FY90 that funds be moved to Interim 
Remedial Measures - Assessments. 

AL-LA-61 (Remediation Management) 

Activities during February focused on modifying the 
Laboratory's ER Program Five Year Site Plan, modifying ADSs, 
and modifying the variance analysis (original ADSs vs FY92 
ADSs). A draft letter proposing that ER Program activities 
at LANL be integrated/conducted under RCRA guidance, which 
was prepared by the ER Program Office, is being reviewed 
internally within LANL. The purpose of the letter is to 
provide a mechanism for consolidating ER Program activities 
into a coherent, consistent program while ensuring 
compliance with both RCRA and CERCLA. 

A cost underrun is not expected during FY90 as the ER 
Program Office will be adding new staff and acquiring more 
space. 

A Preliminary Draft Closure Management Plan was 
produced this month for use by Laboratory Group HSE-8 in 
developing closure scopes of work. By the end of March, a 
working draft version of the document will be released 
internally for comment. Eventually, the closure management 
plan will serve as the CYWP for closures, and it will be 
updated and integrated into the IWP annually. The document 
provides some general guidance on the conduct of closures at 
LANL, discusses and justifies proposed closure actions, and 
provides detailed schedules and cost estimates as 
appropriate. 

RCRA RBMEDIATIOB 
(B&R CATEGORY - G~-72-89-02) 

Task Blement status 

AL-LA-RC-1 (TA-16, Burning Ground surface Impoundment) 
(Project Leader - John Krueger) 

Closure - The approved closure plan for this site was 
received by the ER Program Office on February 21 from the 
State of New Mexico through LAAO. It included a rigorous 
schedule starting on February 12 for completion of closure 
activities. The balance of the month was spent planning for 
compliance with the approved plan. A work order was issued 
and a draft sow was prepared by HSE-8. The scope of work 
has revised the total estimated cost of the project down to 
about $107K, and estimated FY90 costs have been modified 
accordingly. Given the uncertainty associated with the 
projected cost estimates, LANL recommends that the projected 
funding excess be held as contingency at this time. The 
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Laboratory recommends that any excess FY90 funds be used 
under Task AL-LA-RC-6 for the mobile GC/MS. 

One activity required by the NMEID approved plan is a 
repeat of liner decontamination. However, since the liner 
already has been prepared for incineration due to 
unsuccessful liner decontamination and due to projected high 
analytical cost associated with another decontamination 
exercise, we requested from Dr. Elizabeth Gordon, NMEID, to 
incinerate the liner as hazardous waste. She agreed that 
incineration is the most cost effective approach. 

AL-LA-RC-2 (TA-54, Area L Waste Oil Storage Tanks) (Project 
Leader - John Krueger) 

Closure - A work order for decontamination of the tanks 
was completed this month, and a draft SOW was prepared. The 
bulk of the field work will occur in late March. The draft 
sow states that the total estimated of this task is only 
about $75K, and the CYWP has been revised accordingly. The 
cost estimate assumes that the decontamination proceeds 
without complications. Given the uncertainty associated 
with the projected cost estimates, LANL recommends that the 
projected funding excess be held as contingency at this 
time. The Laboratory recommends that any excess FY90 funds 
be used under Task AL-LA-RC-6 for the mobile GC/MS. 

AL-LA-RC-3 (TA-35, Waste Oil Storage Pits) (Project Leader 
- John Krueger) 

Closure - It was determined this month that 
decontamination of the tank formerly associated with surface 
impoundment #85 is impractical due to the nature of its 
internal liner. Therefore, part of the effort reported is 
for preparing the tank for off-site incineration as 
hazardous waste. The Laboratory continues to project 
needing approximately $1200K for FY90 for completing this 
task. 

AL-LA-RC-4 (TA-16 Area P Landfill Closure) (Project Leader 
- John Krueger) 

Closure - Rebaselined in November. No activity planned 
during FY90. 

AL-LA-RC-5 (TA-40, Scrap Detonation Site) (Project Leader -
John Krueger) 

Closure - It was decided this month to utilize Roy F. 
Weston, Inc. for modification of the existing, outdated 
closure plan. Task specific spending is not likely to be 
reflected in the CYWP until April or possibly May. This 
closure activity is not anticipated to underrun this fiscal 
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year and should remain approximately on schedule with use of 
increased resources. 

AL-LA-RC-6 {TA-54, Areas L & H) (Project Leader - John 
Krueger) 

Closure - It was decided this month to utilize Roy F. 
Weston, Inc. for modification of the existing closure plan. 
Task-specific spending related to closure plan modification 
is not likely to be reflected in the CYWP until April or 
possibly May. This closure activity is not anticipated to 
underrun this fiscal year and should remain on schedule with 
the increased resources. 

The expenditures reported in February primarily reflect 
work completed toward the development of the mobile GC/MS. 
The tentatively identified underrun for AL-LA-RC-1 and AL
LA-RC-2 has been tentatively identified under this task to 
potentially support the mobile GC/MS. 

AL-LA-RC-7 (TA-54, Area G) {Project Leader - John Krueger) 

Closure - Rebaselined in November. No activity planned 
during FY90. 

AL-LA-RC-9 {RCRA Mixed Waste Disposal Facility) {Project 
Leader - Roger Ferenbaugh) 

Comments on the Alternatives Options Document have been 
collected and collated. These will be transmitted to 
Merrick/Dames and Moore for finalization of the report. 
Additional work on this task currently is on hold pending 
receipt of additional supplemental funding. The RCRA Mixed 
Waste Disposal Facility is critical to implementing 
corrective measures at the Laboratory and is on the long
term critical path. 

PROBLEMS/ISSUES 

+ 
It appears that the Laboratory will receive $4.019 million 
of the original $8.57 million FY90 supplemental funding 
request. If additional supplemental funding is not provided 
the unfunded request will be carried into FY91 requiring 
additional supplemental funding to meet permit requirements. 

MANAGER'S ASSESSMENT OP % COMPLETE: 

It appears that the Laboratory is approximately 35% 
complete with FY90 activities assuming no supplemental 
funding, and NMEID approval of the revised approach to 
closure activities. 
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ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSO M&O CONTRACTOR X PROGRMPIIASE:-RT7FSTCEllCWSARA7RCRA--:JOOlt(U)TA-----.ul!R~CERCl~mtA!R~3004{U}l. REPORT PERIW: FEBRUARY 
-- - - - - RCRA CLOSURE__ --

TASK 
10 NO 

PLANNED CURRENT FISCAL TEAR COSTS (Sk) 

OCT NOV DEC JAN 
FY90 

FEB MAR APR MAY JUN JUL 

AL-LA-1 (CANYONS) ASSE~~~~017~ 
25 

AL-LA-8 

AL-LA-9 

AL-LA-10 

AL-LA-11 

AL-LA-46 

Al-LA-57 

PLAN 30 30 30 

ACT 6 20 3 

15 

0 

15 

7 

15 15 

(TA-21 LAN MATERIAL DISPOSAL AREAS A, B, T ~ U, I Y) ASSESSMENT AL-1107-lll/06-30 
p 35 35 3 35 35 35 35 

ACT 16 71 16 92 17 

(TA-21( SUBSURFACE stRUtTUREs) ASSESSMENT AL-1106-01/06-30 
PAN 30 30 30 30 30 30 30 

ACT 16 12 13 34 14 

(TA-21, SURFACE toNTAMIAATION) ASSESSMENT AL-1109-01706-30 
nAN 30 30 30 30 30 30 30 

ACT 16 12 13 34 14 

(1A-1P OONTAAIAATEb AREAS, sTRUcTURES - TOUNsiTE) ASSESSMENT AL-1o/8-o1/06-30 
LAN 5 10 10 15 15 15 5 

ACT 0 0 0 2 3 

(TA-54, MAtERIALs DISPOSAL AREAS L, G, R, & J) ASSESSMENt AL-1153-01/06-30 
PLAN 5 5 5 0 0 0 0 

ACT 0 1 1 3 6 

20 

35 35 

30 30 

30 30 

5 5 

0 5 

(INTERIM REMEDIAl MEASURES AT tOAfANINAfED SITES AND UNDERGROUND tANKS) ASSESSMENt AL-1062-01/06-30 
PLAN 0 25 25 25 25 25 25 0 0 

ACT 0 0 4 15 6 

lO 

AUG SEP FY TOTAL 
BL I EST I CV 

25 25 25 270 I 270 I 0 

16 10 10 351 I 351 I 0 

10 10 10 300 I 300 I 0 

10 10 10 300 I 300 I 0 

5 5 5 100 I 100 I 0 

5 0 0 25 I 25 I 0 

0 0 0 150 I 150 I 0 



ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSo M&O CONTRACTCit X PROGRMlJIIAS£: RTTFSlCERtrUSARA/RCRA~(U)l X --llDIRA[CERCU7SARA/RCRA l004CU}] REPORT PERUD: FEBRUARY 
-- - - - - RCRA CLOSURE__ --

TASK 
ID NO 

Al-LA-59 

PLANNED llJRRENT TISQL TEAl COS IS lK) 

OCT NOV DEC 

(NEPA) ASSESSMENT AL PLAN -~06o-1J170D-l0 0 

ACT 0 0 

10 

0 

JAN 

10 

0 

FEB 

10 

0 

AL-LA-60 (INsTAllATION WORK PLAN) ASSESSMENT AL-2105-01/06-50 
75 PLAN 100 100 100 75 

ACT 0 6 17 95 75 

AL-lA-61 (MANAGEMENT/REVIEW/REPORTING) ASSESSMENT AL-2107-01106~30 
PLAN 100 100 100 120 120 

TOTALS 

ACT 59 86 56 269 53 

PLAN 

ACT 

335 

113 

365 

208 

375 

183 

355 

544 

355 

195 

FY90 
MAR APR MAY JUN 

10 10 10 10 

75 75 50 50 

120 120 120 120 

355 345 300 310 

SIGNATURE Of PREPARER AND DATE SIGNATURE OF DOE AREA OFFICE ER PROGRAM MANAGER AND DATE 

FILE NAME: (ERP4) 

11 

JUL AUG SEP FY TOTAL 
BL I EST I cv 

10 10 10 100 I 100 I 0 

50 40 10 8001 8001 0 

120 125 139 1404 I 1404 I 0 

251 235 219 3800 I 3800 I 0 

SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 



ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER·TSO -- MI.O COIITRACTIIl X PROGRAM PHASE: RI/FS[CERCLAISARA/RCRA 3004(0)) RD/RA[CERCLA/SARA/RCRA 3004(0)] X REPORT PERICIJ: FEBRUARY 
-- - - - RCRA CLOSURE_X_ - -

TASK 
ID NO 

PLANNED aJRRENT FISCAL TEAR QJSIS {SI() 

OCT NOV DEC JAN FEB MAR 
FY90 

APR MAY JUN JUL AUG SEP FY TOTAL 
BL I EST I CV 

Al-LA·RC-1 (TA-16, BIJtNING GRilli) SlltFACE III'CIIDMENT CLOSURE) REMEDIATION AL-1091-01706·30 
PLAN 0 0 0 20 43 25 25 15 10 10 15 15 178 I 107 I -71 

ACT 0 0 0 0 3 

AL·LA·RC-Z (TA-54, AREA L WASTe Oll-WCRAGE TAJIKS) REJEDJATION AL-1150-01!06-30 
PLAN 0 0 0 5 20 10 15 5 20 25 35 15 150 I 75 I -75 

ACT 0 0 0 1 

AL-LA-RC-3 (TA-35, WASTE OIL STORAGCPirCLOSURE) REJEDJATJON AL-1127-01/06·30 
PLAN 620 50 20 50 15 10 0 10 15 5 5 0 800 I 1200 I 400 

ACT 620 32 30 296 2 

AL-LA-RC-4 (TA-16 AREA PLAN p LAJI)fi~L CLOSURE) REJIEDIATICII AL-1090-01/06~30 
0 0 0 0 0 0 0 0 0 0 0 01 0 I 0 

ACT 0 0 
REBASELINED DURING NOVEMBER, NO ACTIVITY PLANNED DURING FY 90 

AL-LA-Rt-5 (TA-40{. SCRAP DETONATION SITE CLOSURE)-REJEDJATIOIJAI-~1135·01/06-30 
P AN 0 0 0 5 20 15 0 0 50 50 40 10 190 I 190 I 0 

ACT 0 0 0 0 0 

AL-LA-RC-6 (TA-54, AREA L AND H CLOSURErREMEDIATICII AL-TT5Z~01106-30 
PLAN 0 0 10 45 55 45 35 50 35 89 89 79 532 I 678 I 146 

ACT 0 0 0 49 35 

AL-LA-RC-7 (TA-54, AREA G CLOSURE) REMEDIATJONAL~1151·01106-30 
PLAN 0 0 0 0 0 0 0 0 0 0 0 0 0 I 0 I 0 

ACT 0 0 
REBASELINED DURING NOVEMBER, NO ACTIVITY PLANNED DURING FY 90 

AL-LA-Rt-9 (RtRA MIXED WAsTE DISPOSAL FACILITY) REMEDIATION AL-1067-01706~30 
PLAN 10 20 20 20 20 20 50 50 50 50 50 50 410 I 10 I -400 

ACT 25 -25 6 0 0 



ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

REPORT PERIOD: FEBRUARY RD/RA[CERCLA/SARA/RCRA 3004(U)]_X ... .....,:I'IIII!'TIIn""lSimr!""'EJJr-T1Sl[==-Rilfl:ll1'111liCTt-::xr:--lPRIIOiOGRMI:IJiJflpi'JHAIDSEET: llT/FSlCERCLA/SARA/RCRA 30U4(U)]_ RCRA CLOSURE_X_ RESPONsiBLE PARTY: ER-TSO M&O IDITRACTOR_ -

TASK 
ID NO 

PlANNED QJRRENT FISCAL -nJIIrl:IIJITS-·(1() 

OCT NOV DEC JAN 
FY90 

FEB MAR APR MAY JUN JUL 

lL-LA-57 (INTERIM REJEDIAL MEASIIlES AT CCliiTAIUNATED SITES Ati)1JNDERGROOND TANKS) REMEDIATION-AL-1063-01/D6-30 
PLAN 0 10 10 0 0 0 20 70 60 50 

ACT 6 88 1 0 0 

lL-Ll-61 (MANAGEMENT/REVIEW/REPORTING) REMEDIATION AL-2106-~1106"30 

TOTAL~ 

PLAN 20 ~ ~ ~ ~ 

ACT 

PLAN 

ACT 

0 

650 

651 

0 

105 

95 

9 

85 

46 

52 

170 

398 

19 

198 

60 

25 25 25 25 

150 170 225 265 

SIGNATURE OF PREPARER AND DATE SIGNATURE Of DOE AREA OFFICE ER PROGRAM MANAGER AND DATE 

FILE NAME: (ERP5) 

25 

304 

AUG SEP fY TOTAL 
BL I EST I CV 

50 50 320 I 320 I 0 

25 40 310 I 310 I 0 

309 259 2890 I 2890 I 0 

SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 



TASK 
ID NO 

ASSESSMENT 

TASK TITLE ELEIEIITS 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT YEAR YORK PLAN - TASK ACTIVITY REPORT SHEET 

REPORT PERIOD: FEBRUARY 

LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL 

RELEASE 
SITES 

PRINCIPAL POTENTIAL 
CONTAMINANTS 

X OF FY90 
ELEMENTS 

SCHEDULED 

X OF FY90 
ELEMENTS 

COMPLETED 
FY90 

BUDGET (SK) 
FY90 

COSTS (SIC) 

Al-LA-1 cANYONs SPECIAL CONDITIONS TBD T~-- ~ 20 270 36 

Al-LA-8 TA-21, IC)A A, B, T, 0, l V dk PLAN TID -----~------ 45 60 351 2n 

Al-LA-9 TA-21, SUBSUlFAtE STRUCTlltES dk PLAN ----- TID- TBD 45 ~--- --300- 89 

Xl-LA-10 TX-21, SURFACE CONTAMINATION WORK PLAN TID ---TBO ~---- ~~ 35 300 89 

Al-LA-11 TX-1, CONTAMINATED AREAS WRK PLAN TID - -- TBD-- -----~ 
STRUCTURES - TOWNSITE ' 45 4 - --------.uo-

Al-LX-46 TA-54, MATERIALS DISPOSAL RECOil/RESEARCH TID -- ---AREAS L, G, H, & J T~ - 45 "l4~5~-----,2or5-----.... 1~1 

Al-LA-57 INTERIM REMEDIAL MEASUREs WRK PLANS --lBO-- TBD-- NA --- NA 150 25 

Al-LA-59 NEPA TID --- TBD-- TBII-- TBD ---------TID ----,oo 

Al-LA-60 INSTALLATION WRK PLAN WRK PLAN ~-- TBD~--- T~ -- 50 25 -----uoo- 193 

Al-lX-61 ASSfSSHfNT MANAGEHfNT NA NA ----- --- NA ____ -- ---NA NA 1,404 523 

SUBTOTAL - ASSESSMENT 3,800 1,243 



TASK 
ID ND 

R£MmaTION 

TASK TITLE ELEIEIITS 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT YEAR WORK PLAN - TASK ACTIVITY REPORT SHEET 

REPORT PERIOD: FEBRUARY 

LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL 

RELEASE 
SITES 

PRINCIPAL POTENTIAL 
CONTAMINANTS 

X OF FY90 
ELEMENTS 

SCHEDULED 

X OF FY90 
ELEMENTS 

COMPLETED 
FY90 

BUDGET (SIC) 
FY90 

COSTS (SIC) 

lL-[l-Rt-1 TA-16, BURNING GRIDIJ stllfACE CLOIUIE TBD TBD "'5 -IMPOUtiDMENT J 5 -----.78 -- -- ----~ 

AL-[l-Rt-2 TA-54, AREA L WASTE OIL CLCJ!UE - -STORAGE TANKS TBII TBD 15 -- --., J 150 z 

l[-Ll-Rt-3 TA-35, WASTE OIL STORAGE PITS CLOSURE -- ~ TBD-- - 65 -- --65 ---- -------sDO 980 

lL-[l-Rt-5 TA-40, SCRAP OETOIIATIOII SITE CLOSURE TBII- TBD____ -- 13 - -------u--- -------wD 

lL-Ll-Rc-6 TA-54, AREAS L AND H CLOSURE ~----- ----------y~-- -- -- 20 --- -------,u -------sJZ 84 

lL-Ll-Rt-9 RCRX MIXED WASTE DISPOSAL PERMITTING TBD FACILITY ACTIVITIES TBD TBD TBD 410 6 

lL-[l-57 INTERIM REMEDIAL MEAstllES REMEDIATION TBD Till) --- ---- --NA NA 320 95 

lL-LA-61 REMEDIATION MANAGEMENT NX u-- ------~---- -- -NA ----- NA 310 80 

SUBTOTAL - REMEDIATION 2,890 1,250 

TOTAL - ER PROGRAM 6,690 2,493 

FILE NAME:--EPTS01 



TASK 
ID NO 

AssEsSMENT 

AL·LA-1 

AL-LA-8 

AL-LA-9 

AL-LA-10 

AL-LA-11 

AL-LA-46 

AL-LA-5/ 

AL-LA-60 

AL -LA-61 

.. 

ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR YORK PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 

INSTAllATION: LOS ALAMOS NATIONAL LABORATORY 

CONTROL MILESTONE DESCRIPTION SCHEDULED START DATE PLANNED START DATE SCHEDULED FINISH DATE 
(BASELINE) (BASELINE) 

cANYONs 
Rfi/CMS OCT 1988 OCT 1988A TBO 

TA-21, ADA AI 8, T, 0, & V 
Rf /CMS OCT 1988 OCT 1988A TBO 

TA-21, SUBSURFAcE sTRUCTUREs 
RFI/CMS OCT 1988 OCT 1988A TBO 

TA-21 I StllFAtE CONTAMINATION 
RFI/CMS OCT 1988 OCT 1988A TBO 

TA-1, CONTAMINATED AREAs, stROCTUREs·TOWWsiTE 
RFI/CMS OCT 1988 OCT 1988A TBO 

TA-54, ADA Ll t, H, & J 
Rf /CMS OCT 1988 OCT 1988A TBO 

INTERIM REMEDIAL MEASUREs 
RFI/CMS NA NA NA 

TBD OCT 1989 JAN 1990 TBO 

INsTALLATION WORk PLAN 
!«<RK lli.AN OCT 1989 OCT 1989A MAY 1989 

AssEsSMENT MANAGEMENT 
LEVEL OF EFFORT NA NA NA 

"' 

REPORT PERIOD: FEBRUARY 

PLANNED FINISH DATE FY90 % FY90 X VARIANCE 
SCHEDULED CatPLETED 

TBO 35 20 -15 

TBO 45 60 15 

TBD 45 35 -10 

TBO 45 35 -10 

TBO 45 4 -41 

TBD 45 45 0 

NA NA NA NA 

TBD TBD TBO NA 

JULY 1990 50 25 -25 

NA NA NA NA 



TASK CONTROL MILESTONE DESCRIPTION 
ID NO 

REMEDIATION 

ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED START DATE PLANNED START DATE SCHEDULED FINISH DATE 
(BASELINE) (BASELINE) 

TA-16, BURIIIG GROUND SURFAcE IMPOUIDMEIT AL·LA·Rt-1 
OCT 1988 OCT 1988A SEPT 1990 CLOSURE 

TA-54, AREA L WAstE oiL stORAGE TAiitS AL-LA-Rt-2 
CLOSURE OCT 1988 JAN 1990 SEPT 1990 

TA-35, WAsTE oiL sTORAGE PITs AL-LA-Rt-3 
CLOSURE OCT 1988 OCT 1988A SEPT 1990 

TA-40, stRAP DETONATION siTE AL-LA·Rt-5 
CLOSURE OCT 1989 JAN 1990 SEPT 1990 

TA-54, AREAs L AND H AL-LA-Rt-6 
CLOSURE OCT 1989 JAN 1990 TBD 

AL-LA-Rt-9 RCRA MIXED WAsTE DISPOSAL FAciLITY 
REMEDIATION MAY 1989 MAY 1989 TBD 

AL-LA-57 INTERIM REMEDIAL MEASUREs 
REMEDIATION NA NA NA 

AL-LA-61 REMEDIATION MAIAGEMEIT 
LEVEL OF EFFORT NA NA NA 

FILE NAME: EPTS02 

.. ~ 

REPORT PERIOD: FEBRUARY 

PLANNED FINISH DATE FY90 X FY90 X VARIANCE 
SCHEDULED C04PLETED 

SEPT 1990 35 5 -30 

SEPT 1990 15 3 -12 

SEPT 1990 65 65 0 

SEPT 1990 13 0 -13 

TBD 20 10 -10 

TBD TBD TBD NA 

NA NA NA NA 

NA NA NA NA 



TASK 
ID NO 

ASSESSMENT 

TASK TITLE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT YEAR ~K PLAN - TASK ELEMENT MILESTONE REPORT SHEET 

REPORT PERIOD: FEBRUARY 

ELEMENTS 

LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED 
START DATE 
(BASELINE) 

PLANNED 
START DATE 

1 
SCHEDULED 

FINISH DATE 

1 
PLANNED 

FINISH DATE 

AL-LA-1 CAIIYONS SPECIAL CONDITIONS OCTOBER 1, 1989 OCTOBER 1, 198'l TBD TBD 

AL-LA-8 TA-21, M»A A, B, T, U, l V WR1t-P~ OCTOBER 1-;1989u OCTOBER 1, 1989A OCTOBER 26, 1990 OCTOBER 26, 1990 

AL-LA-9 TA-21, SUBSURFACE STRUCTURES WRK P[MI- OCTOBER 1-;-1989 OCTOBER 1, 1989A OCTOBER 26, 1990 OCTOBER 26, 1990 

AL-LA-10 TA-21, SURFACE aiHAMINATUII WRKPJ:AII- OCTOBER .,----1989 OCTOBER 1, 1989~ER 26, 1990 OCTOBER 26, 1990 

AL-LA-11 TA-.1 . .1. CONTAMINATED AREAS, WRK p~ - - --STR~H;TURES - TCMIS ITE 11111 TBD i1Jo-
TBD 

AL-LA-46 TA-54, MATERIALS DISPOSAL RECOI/RESEARCII-- --OCTOBER 1-;198v--- OCTOBER-,-~-1989A SEPTEMBER 28, 1990 SEPTEMBER 28, 1990 
AREAS L, G, H, l J 

Al-LA-57 INTERIM REMEDIAL MEASUREs WJIK-pLANS-- ---- --~- - ----mNAU- - NA NA 

AL-LA-59 NEPA TBD ~ TBD___ TBD TBD 

AL-LA-60 INSTALLATION DK PLAN WRK PLAN ------ucTOBER-1, 1989- OCTOBERI~---,-y89A TBD TID 

AL-LA-61 ASSESSMENT MANAGEMENT NAU NA- -- NA NA NA 



TASK 
ID NO 

IEMEOlAT I ON 

. ' 

TASIC TITLE 

,. 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT YEAR WORK PLAN • TASK ELEMENT MILESTONE REPORT SHEET 

ELEMENTS 

REPORT PERIOD: FEBRUARY 

LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED 
START DATE 
(BASELINE> 

PLANNED 
START DATE 

1 
SCHEDULED 

FINISH DATE 

1 
PLANNED 

FINISH DATE 

AL-LA-RC-1 TA-16, BURIIIG GROUND SURFACE CLOSURE ·-IMPOlJNOMEIIT DECEMBER 11, 1989 ___ DECEMBER 11, 1989A SEPTEMBER 14 1990 , SEPTEMBER 14, 1990 

AL-LA-RC-2 ~~O:~oe~:.C~ IMSTElJll ____ -----UOSOIE JAJAJART 6, 1990 MARCH),-~ n H-SEPTEMBER 28, 1990 SEPTEMIER 28, 1990 

AL-LA-RC-3 TA-35, WASTE OIL STCIIAGE PrTS _____ --.:LOSlllE OCTOBER-,, 1989 OCTOBER-1~ n--~ST 11, 1990 AUWST 17, 1990 

AL-LA-RC-5 TA-40, SCRAP DETIIIATIDI"SITc ___ ---uoslllE JAIIMRr2Z, 1990 MARCH--,z,- 1990 SEPTEMBER 28, 1990 SEPTEMBER 28, 1990 

AL-LA-RC-6 TA-54, AREAS L AIIDII-- CLOSlltE (H) DECEIIIERI8, 1989 MARC~12, 1990 SEPTEMBER 28, 1990 SEPTEMBER 28, 1990 

AL-LA·RC-9 RCRA MIXED WASTE-oUPOSAL PERMITTING TID --- TBD TBD TBD 
FACILITY ACTIVITIES 

AL -LA-57 INTERIM REMEDIAL MEASURES REIEDIATION IIA NA NA NA 

AL-LA-61 REMEDIATilll IWIAGEMENT lA . --------u NA NA NA 

FTirliAJ£: EPTS03 

"fiNISH DATES" REFER TO THE DATES ~HEN WORKING DRAFT DELIVERABLES ARE PROVIDED TO DOE FOR REVIE~. 


