
Mr. Jack Ellvinger 

'I'I)L ~ 
~-.r '1' 

Department of Energy 
Albuquerque Operations 
Los Alamos Area Office 

Los Alamos, New Mexico 87544 ( 
'i\ t\ I 

\-\! ll.J 5--

J9o ~\ 

New Mexico Environmental Improvement Division 
Hazardous Waste Bureau 
Harold Runnels Bldg. 
1190 St. Francis Drive 
Santa Fe, NM 87503 

Dear Mr. Ellvinger: 

Enclosed for your information are two (2) copies of the Los Alamos 
National Laboratory Environmental Restoration (ER) Program Monthly Report. 
Transmittal of this report is required by Los Alamos National Laboratory's 
Resource Conservation and Recovery Act (RCRA) operating permit. 

Should you have any questions, please call Dr. Paul Schumann of my staff 
at 665-5027. 

Sincerely, 

-..l.t!\Q~ 
James A. Phoenix, Chief 

LESH:2DG-390-6 Environment, Safety and Health Branch 

Enclosures 

111111111111111111111111111111 
8026 



LA-UR-90-2047 

Los Alamos Nat1onal Laboratory 

Environmental Restoration 
A Department of Energy environmental clean-up program 

MONTHLY REPORT 

APRIL 1990 



REPORr PERIOD -APRIL 

WS ALAMOS NATIONAL LABORATORY 

I.ANL ER PROGRAM OFFICE 

ALBUQUERQUE FIELD OFFICE 

CONTRACTOR: UNIVERSI1Y OF CALIFORNIA 

ACTING PROGRAM DIRECTOR: TifOMAS GUNDERSON 

PROGRAM MANAGER: ROBERr VOCKE 

NUMBER OF POTENTIAL RELEASE SITES: APPROXIMATELY 600 

SUSPECT WASTE: RADIONUCLIDES, HIGH-EXPLOSIVES, 
METALS, SOLVENTS, ORGANICS 

FY90 ESTIMATED ACTUAL COSTS: 
GF-72-91-01: $2019K 
GF-72-91-02: $ 240K 
GF-72-89-02: $1211K 
TOTAL: $3470K 

FY90 BUDGET: 
GF-72-91-01: $ 7854K 
GF-72-91-02: $ 505K 
GF-72-89-02: $ 2250K 
TOTAL $10609K 

INTRODUCTION 

The Laboratory's is draft current-year work plan (CYWP) reflects the 
current budget of $1 0609K. If the supplemental funding request of $4550K is 
not provided the wJunded request will be carried into FY91 requiring 
additional supplemental funding to meet permit requirements. In some cases, 
tasks are active when no funding is indicated in the CYWP. This is because of 
ER Program Office activity associated with the task. It is currently not possible 
to devefop element milestones for all tasks (see task discussions for details). 
since some of these depend on interaction with regulatory authorities. Some 
existing element milestones may change due to regulatory negotiations, and 
some element milestones are dependent on receipt of requested LANL ER 
Program supplemental funding. 
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The April status of each task is discussed below. Significant issues are 
summarized under Problems/Issues followed by the Manager's Assessment of 
%Complete. The required monthly reporting forms are attached. The task 
element % scheduled and % completed columns are completed where 
appropriate. 

RCRA/CERCLA ASSESSMENT 
(B&R CATEGORY- GF-72-91-01) 

Task Element Status 

AL-l.A-1 (Canyons) (Project Leader - Sandy Wagner) 

Work Plan - There was no field activity on this task during the month of 
April. There was a small expenditure for hydrologic measurements training. 
The current cost underrun is a reflection of the seasonal nature of field 
activities. It will be offset by an increased level of effort during the summer 
months. 

AL-I.A-2 (TA-33, Material Disposal Areas) (Project Leader - Paul Aamodt) 

Work Plan - During April, the lead technical organization was selected 
(CLS-1) and the initial allocation of funds was made so that work could begin. 
The major activity during April was the completion of the Scope of Work, which 
includes the major activities/milestones for the next year based on requested 
funding levels. A cost underrun is not expected this fiscal year. Because F¥90 
is below the amount indicated in the FY92 FYP, supplemental funding will be 
needed in FY91 and F¥92 to meet the requirements of the HSWA module of the 
RCRA operating permit. 

AL-l.A-3 (TA-33, Buildings and Outfalls) (Project Leader - Paul Aamodt) 

Work Plan- During April, the lead technical organization was selected 
(CLS-1) and the initial alfocation of funds was made so that work could begin. 
The major activity during April was the completion of the Scope of Work, which 
includes the major activities/milestones for the next year based on requested 
funding levels. A cost underrun is not expected this fiscal year. Because F¥90 
is below the amount indicated in the FY92 FYP, supplemental funding will be 
needed in FY91 and F¥92 to meet the requirements of the HSWA module of the 
RCRA operating permit. 

AL-l.A-4 (TA-33, Subsurface Structures) (Project Leader - Paul Aamodt) 

Work Plan - During April, the lead technical organization was selected 
(CLS-1) and the initial alfocation of funds was made so that work could begin. 
The major activity during April was the completion of the Scope of Work, which 
includes the major activities/milestones for the next year based on requested 
funding levels. A cost underrun is not expected this fiscal year. Because F¥90 
is below the amount indicated in the FY92 FYP, supplemental funding will be 
needed in FY91 and FY92 to meet the requirements of the HSWA module of the 
RCRA operating permit. 
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AL-LA-5 (TA-50, Material Disposal Area C and other SWMUs) (Project Leader
Sandy Wagner) 

Work Plan- A major archival search and historical information gathering 
effort is currently underway. The existing SWMU database is vexy incomplete 
and will require extensive effort to obtain adequate information to prepare 
Section 3 of the RFI Work Plan. Existing budget may be inadequate to 
complete activities scheduled for this fiscal year. Work to date is ahead of 
schedule. 

AL-LA-8 (TA-21, MDAA, B. T. U, and V) (Project Leader-Micheline Devaurs) 

Work Plan- Effective April2, 1990, Micheline Devaurs became Project 
Leader for TA-21. Devaurs will serve an interim dual role (team leader /project 
leader) for TA-21 until October 1, 1990. John Krueger will retain responsibility 
for initial ER Program Office review ofTA-21 work plan draft sections. EES-15 
will work with the ER Program Office to select a replacement team leader. who 
will officially assume the technical lead and management of the technical team 
in FY 91. 

The work plan for TA-21 is proceeding slightly behind schedule. In 
addition to I..ANL staff. an outside contractor will be working on Chapters 3 and 
4 for selected SWMUs, to tty and get back on schedule. At this time it appears 
the TA-21 work plan will cost more than originally projected, due to the 
magnitude and complexity of the document being generated. Supplemental 
funding will be required during FY91. This will impact internal TA-21 
milestones and FY91 TA-21 work plan costs, but at this time LANL will still be 
able to meet the RCRA Part B schedule for this document. 

Material Disposal Area B - Work is proceeding on schedule for 
completion of the Area B pilot study. A scope of work for supplemental funding 
to complete this task was approved. The pilot study will be summarized in the 
CERCLA suggested format for a pilot-scale work plan. An annotated outline 
has been sub-mitted and approved for this document. This task is on schedule. 
and a cost underrun is not anticipated this fiscal year. 

AL-LA-9 (TA-21 Subsurface Structures) (Project Leader- Micheline Devaurs) 

Work Plan- Effective April2, 1990, Micheline Devaurs became Project 
Leader for TA-21. Devaurs will serve an interim dual role (team leader/project 
leader) for TA-21 until October 1, 1990. John Krueger will retain responsibility 
for initial ER Program Office review of TA-21 work plan draft sections. EES-15 
will work with the ER Program Office to select a replacement team leader. who 
will officially assume the technical lead and management of the technical team 
in FY 91. 

The work plan for TA-21 is proceeding slightly behind schedule. In 
addition to I..ANL staff, an outside contractor will be working on Chapters 3 and 
4 for selected SWMUs, to tty and get back on schedule. At this time it appears 
the TA-21 work plan will cost more than oriJV_nally projected, due to the 
magnitude and complexity of the document being generated. Supplemental 
funding will be required during FY91. This will impact internal TA-21 
milestone and FY91 TA-21 work plan costs, but at this time LANL will still be 
able to meet the RCRA Part B schedule for this document. 
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AL-I.A-10 rrA-21 Surface Contamination) (Project Leader-Micheline Devaurs) 

Work Plan- Effective Aprtl2, 1990. Micheline Devaurs became Project 
Leader for TA-21. Devaurs will serve an interim dual role (team leader/project 
leader) for TA-21 until October 1, 1990. John Krueger will retain responsibility 
for initial ER Program Office review of TA-21 work plan draft sections. EES-15 
will work with the ER Program Office to select a replacement team leader. who 
will officially assume the technical lead and management of the technical team 
in FY 91. 

The work plan for TA-21 is proceeding slightly behind schedule. In 
addition to LANL staff, an outside contractor will be working on Chapters 3 and 
4 for selected SWMUs, to try and get back on schedule. At this time it appears 
the TA-21 work plan will cost more than originally projected. due to the 
magnitude and complexity of the document being generated. Supplemental 
funding will be required during FY91. This will impact internal TA-21 
milestones and FY91 TA-21 work plan costs, but at this time LANL will still be 
able to meet the RCRA Part B schedule for this document. 

AL-LA-11 (TA-l, Townsite) (Project Leader- Sandy Wagner) 

Work Plan - Minimal work has been performed for the preparation of the 
RFI Work Plan. This task is significantly behind schedule and budget. Effort 
on the Work Plan will be reassigned in an attempt to complete some of the 
scheduled work, but it will not be lOOOA> complete at the end of the fiscal year. 
In addition, it appears that the entire budget cannot be spent on this task. The 
Laboratory will propose that funds be used to initiate work on another task. 

AL-LA-15, (TA-10, Bayo Canyon) (Project Leader- Sandy Wagner) 

Work Plan- The existing SWMU database forTA-10 is being reviewed for 
completeness and accuracy. It appears to be well documented, although 
specific data for individual SWMUs needs to be collected. Existing budget 
appears to be adequate to complete the activities planned for this fiscal year. 
This task is slightly ahead of schedule. 

AL-I.A-46 rrA-54, MDA L, G, H, & J) (Project Leader- John Krueger) 

Recon/ Research - Quarterly sampling of the pore gas monitoring wells 
will not occur again until June. Therefore, there was very little activity this 
month. Some preparations were made for the last round of well installations 
intended to bound the plume, and the database, which has been inoperative, 
was worked on. 

AL-LA-57 (Interim Remedial Measures) (Project Leader- Paul Aamodt) 

These activities are scheduled as needed. When appropriate, task 
element milestones are assigned based on the magnitude and importance of 
the work. The demand for interim remedial measures picked up notably 
during April as warm weather construction work was accelerating. We now 
expect that the demand for interim actions will deplete the available funds well 
before the end of the fiscal year. Without supplemental funding from either the 
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DOE or the projects, there will be a signtflcant impact on some planned 
construction activities this fiscal year. 

Material Disposal Area C 

During April, a geophysical survey was made over the area of pit #6 and 
the chemical waste pit to locate the pit wall boundaries. The results of the 
geophysical survey are planned to be used to safely locate drilling sites near 
the pits. Several holes will be drilled to investigate potential vadose zone 
contamination in the area of the planned Hazardous Waste Treatment Facility. 
currently proposed to be built just south of the two waste pits. 

Sanitruy Wastewater Systems Consolidation 

This construction project is designed to consolidate a number of 
potentially hazardous wastewater discharge lines that currently go to septic 
systems or outfalls. The issues related to it include wastewater line alignments 
that cross old flring sites and other SWMUs, and discharges into Canyon del 
Buey, the location of the main treatment facility, from SWMUs on the 
surrounding mesas. Preliminary sampling of near surface soils was done in 
April to establish whether or not contaminants are present, and if so, what 
hazardous constituents are present. Results of the analyses of these samples 
are yet to be completed. If it turns out that contaminants are present, an 
expanded sampling program will be developed for this project. At present it is 
not clear if the project will pay for the expanded assessment or if supplemental 
funds will be available from the DOE. If the project is required to pay, it is very 
likely that construction will be delayed due to funds being diverted from their 
original purpose. The cost of an expanded assessment could be as much as 
$300-400K: thus the impact is potentially very significant. 

USTRemoval 

Plans are being developed to remove five tanks this fiscal year. 

Materials Science Laboratory (MSLl 

Samples collected in March are being analyzed for organic, inorganic, 
and radionuclides. The results are not yet available. 

AL-LA-59 (NEPA) 

No activity in April. A scope of work will be received from HSE-8 to 
initiate NEPA-related activities during May. 

AL-LA-60 (Installation Work Plan) 

The schedule for delivery of preliminary draft sections of the Installation 
Work Plan has been revised to reflect the new anticipated effective date of the 
HSWA permit. The date has been changed from May 11 to July 27, 1990. 
Parts of the document will probably trickle in ahead of schedule and be 
available for review by the ER Program Office starting next month. 
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Technical Data Management Pro~am CfDMP) - Project Leader - Robert 
Vocke) 

Work on the TDMP is continuing. Major efforts during April included 
assessment of overall data management needs and investigation of regulations 
and reporting requirements pertinent to TDM. There also is an effort underway 
to find a suitable computerized TDM and archival system that can be 
integrated with the GIS within the UNIX workstation environment. 

Community Relations Pro~am- (Project Leader- Martin Janowski) 

Martin Janowski. our Community Relations Specialist. has assumed the 
responsibility of the Community Relations Program under the ER Program. 
Community Interviews - A list of key individuals have been identified and a set 
of questions prepared to begin the process of information gathering for 
preparation of an effective Community Relations Program. Several have been 
scheduled for May. 

OA/OC Program - (Project Leader - Larry Maassen) 

Development of the QA/QC Program is continuing. Several scoping 
meetings were held with ICF Kaiser Engineers regarding Quality Assurance 
Program Plan development. A meeting with EPA Region VI QA personnel was 
held to help determine appropriate QA direction. 

Health and Safety Pro~am - (Project Leader - Edward Norris) 

The Health and Safety Officer began his work in this program April 30. 
One responsibility is to prepare the draft Health and Safety Plan by July 27 for 
the Instillation Work Plan. Activities included gathering information for this 
task with the help of the other project leaders and the Program Manager. 

AL-LA-61 (Assessment Management) 

Activities during April focused on modifying the FYP CYWP and 
managing the ER Program as it is expanding. The ER Program Office is also 
expend silo!nificant effort to ensure that new Laboratory projects are not 
impacted by SWMUs that must be addressed under the ER Program. A cost 
underrun is not expected during FY90 as the ER Program Office will be adding 
new staff and acquiring more space. 

RCRA/CERCLA REMEDIATION 
(B&R CATEGORY - GF-72-91-02) 

Task Element Status 

AL-LA-57 (Interim Remedial Measures) 

No activity during April. This task is not expected to underrun this year 
due to required UST removal. 
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AL-I.A-61 (Remediation Management) 

Activities during April focused on modifying the FYP CYWP and 
managing the EP Program as it is ~anding. A cost underrun is not expected 
during FY90 as the ER Program Office will be adding new staff and acquiring 
more space. 

RCRA REMEDIATION 
(B&R CATEGORY - GF-72-89-02) 

Task Element Status 

AL-I.A-RC-1 (TA-16. Burning Ground Surface Impoundment) 
(Project Leader- John Krueger) 

Closure - The approved closure plan for this site was received by the ER 
Program Office on February 21 from the state of New Mexico through LAAO. It 
included a rigorous schedule starting on February 12 for completion of closure 
activities. To date. all compliance deadlines have been met. 

This month, analytical results were received showing 29 ppb TCE in one 
of 12 verification samples (and in the duplicate). Early next month. a 
determination will have to be made by the State as to whether this represents a 
significant enough level of contamination to warrant further excavation. A 
conference call will occur between IANL. LAAO. and NMEID to resolve the 
issue. 

AL-I.A-RC-2 (TA-54. AreaL Waste Oil Storage Tanks) (Project 
Leader- John Krueger) 

Closure - This month. World Services conducted the bulk of the 
decontamination of all six of the tanks. Rinseate was collected in 55 gallon 
drums and sampled for hazardous waste or constituents. Analytical results 
are expected late next month. 

AL-I.A-RC-3 (TA-35, Waste Oil Storage Pits) (Project Leader 
- John Krueger) 

Closure - No significant activity this month. Reported costs are not 
matching predictions because the remaining work. modification of the closure 
plan. is bebind schedule. A meeting was held with HSE-8 to obtain all of the 
files associated with this task and an analysis of how work in the field 
compared to the closure plan. Once this information is obtained. scoping of 
the final closure plan revision can occur. 

AL-I.A-RC-4 (TA-16 Area P Landfill Closure) (Project Leader- John Krueger) 

Closure - No activity to date. 
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AL-LA-RC-5 (TA-40, Scrap Detonation Site) (Project Leader -
John Krueger) 

Closure- Roy F. Weston, Inc., submitted a scope of work for modification 
of the TA-40 Scrap Detonation Site closure plan this month which was 
approved by the ER Program Office. A kick-off meeting will be held next month 
with TA-40 personnel. The delayed initiation of this task is due to the logistics 
of setting up the contract with Weston. The slight delay is not jeopardizing the 
current year Work Plan for this_ task. 

AL-LA-RC-6 (TA-54, Areas L & H) (Project Leader- John Krueger) 

Closure -The revision of this closure plan, to be conducted by Roy F. 
Weston, Inc., has not been scopedlet. Scoping meetings will be held in June 
or July. The expenditures reporte in April reflect work completed toward the 
development of the mobile GC/MS. A meeting with the State of New Mexico, to 
be set up through LAAO, is required prior to initiating this task. If approval for 
the closure strategy to be presented is not received expeditiously, it may be 
impossible to revise the closure plans this year as planned. 

AL-LA-RC-7 (TA-54, Area G) (Project Leader- John Krueger) 

Closure- Rebaselined in November. No activity planned during F¥90. 

AL-LA-RC-9 (RCRA Mixed Waste Disposal Facility) (Project Leader- Paul 
Aamodt) 

The Internal Draft Mixed Waste Disposal Facility Alternative Design 
Options and Preliminary Site Selection Study documents are being finalized by 
the preparer (Merrick/Dames and Moore). 

Scopes of Work for a Quality Assurance Plan, Project Management Plan, 
and an expanded project logic network were requested as well as an 
assessment of potential Land Ban materials (sources and quantities) that can 
be expected from ER activities. 

The commencement of these tasks in May or June will bring this project 
on schedule and on budget for the remainder of F¥90. 

PROBLEMS/ISSUES 

A si0llftcant problem is developing with regard to funding for remedial 
actions refated to laboratory modernization and maintenance construction 
activities. The DOE has determined that the construction projects are 
responsible for funding any required RFI/CMS/CMI-related activities once the 
ER Program budget is exhausted. This policy has potential to place a 
significant (and unplanned) fmancial burden on several projects and may 
result in major delays or cancellations. 
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MANAGER'S ASSESSMENT OF % COMPLETE: 

It appears that the Laboratory is approximately 33% complete with FY90 
activities based on the revised proposed CYWP and NMEID approval of the 
revised approach to closure activities. The ER Program Office is making 
adjustments to ensure cost effective implementation of the ER Program under 
the proposed CYWP. 
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ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR ~K PLAN 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSO __ M&o CONTRACTOR_X_ PROGRAM PHASE: RIIFS[CERCLAISARAIRCRA 3004(U)]_X_ RDIRA[CERCLAISARAIRCRA 3004(U)] REPORT PERIOD: APRIL 
RCRA CLOSURE --

PLANNED CURRENT FISCAL YEAR COSTS ($K) 
TASK FY90 FY TOTAL 

ID NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP BL I EST I cv 

AL-LA--,-~-- CANYONS ASSESSMENT AL-104 
PLAN 30 30 30 15 15 15 100 100 100 100 100 119 670 I 670 I 0 

ACT 6 20 3 0 7 0 4 

AL-LA-2 TA-33, MATERIAL DISPOSAL AREAS ASSESSMENT AL-1126 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 9 

AL-LA-3 TA-33 BLDGS AND OUTFALLS ASSESSMENT AL-1122 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 6 

AL-LA-4 TA-33 SUBSURFACE STRUCTURES ASSESSMENT AL-1125 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 6 

AL-LA-5 TA-50, MATERIAL DISPOSAL AREA C ASSESSMENT AL-1147 
PLAN 0 0 20 20 20 20 20 100 I 100 I 0 

ACT 0 15 

AL-LA-8 TA-21, MATERIAL DISPOSAL AREAS A, B, T, U, & V ASSESSMENT AL-1107 
PLAN 35 35 35 35 35 33 50 55 55 51 45 50 611 I 611 I 0 

ACT 16 71 76 92 17 39 39 

AL-LA-9 TA-21, SUBSURFACE STRUCTURES ASSESSMENT AL-1106 
PLAN 30 30 30 30 30 50 60 61 40 20 20 25 365 I 365 I 0 

ACT 16 12 13 34 14 29 28 

AL -LA-10 TA-21, SURFACE CONTAMINATION ASSESSMENT AL-1109 
PLAN 30 30 30 30 30 50 60 61 40 20 20 25 365 I 365 I 0 

ACT 16 12 13 34 14 29 27 
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AlBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAl RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PlAN 
INSTAllATION: LOS AlAMOS NATIONAl lABORATORY 

RESPONSIBlE-PARTY: ER-TSO __ M&0 CONTRACTOR_X_ PROGRAM PHASE: RIIFS[CERCLAISARAIRCRA 3004(U)]_X_ RDIRA[CERCLAISARA/RCRA 3004(U)] REPORT PERIOD: APRIL 
RCRA ClOSURE --

PlANNED CURRENT FISCAL YEAR COSTS ($K) 
TASK FY90 FY TOTAL 

ID NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP BL I EST I cv 

Al-LA-11 TA-1, CONTAMINATED AREAS, STRUCTURES - TOWNSITE ASSESSMENT AL-1078 
PLAN s 10 10 1S 1S 1S 20 20 20 20 20 30 1SO I 1SO I 0 

ACT 0 0 0 2 3 1 0 

Al-LA-1S TA-10 FIRING SITES, STR - TOWNSITE AL-1079 
PLAN 0 0 20 20 20 20 20 100 I 100 I 0 

ACT 0 1S 

Al-LA-46 TA-S4, MATERIALS DISPOSAL AREAS L, G, H, & J ASSESSMENT Al-11S3 
PLAN s s s 0 0 2S 20 10 2S 20 10 29 1SO I 1SO I 0 

ACT 0 1 1 3 6 4 16 

AL-LA-S7 INTERIM REMEDIAl MEASURES AT CONTAMINATED SITES AND UNDERGROUND TANKS ASSESSMENT Al-1062 
PlAN 0 2S 25 2S 2S 2S 100 100 100 100 100 89 639 I 639 I 0 

ACT 0 0 4 1S 6 8 49 

Al-LA-59 NEPA ASSESSMENT Al-1066 
PLAN 0 0 10 10 10 0 0 10 10 10 10 10 SO I SO I 0 

ACT 0 0 0 0 0 0 0 

Al-LA-60 INSTAllATION WORK PlAN ASSESSMENT Al-210S 
PLAN 100 100 100 75 75 198 248 366 324 269 2S2 250 2100 I 2100 I 0 

ACT 0 6 17 95 75 55 94 

Al-LA-61 MANAGEMENTIREVIE~IREPORTING ASSESSMENT Al-2107 
PlAN 100 100 100 120 120 120 240 240 240 240 245 256 2104 I 2104 I 0 

ACT 59 86 56 269 53 71 232 

TOTALS 
PlAN 335 365 375 355 355 531 913 1138 1084 980 952 1013 7854 I 7854 I 0 

ACT 113 208 183 544 195 236 540 

SIGNATURE OF PREPARER AND DATE SIGNATURE OF DOE AREA OFFICE ER PROGRAM MANAGER AND DATE SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 

FOOTNOTE: BL = ACTUALS (OCT-FEB) PLUS PLANNED (MAR - SEP) 
FILE NAME: (ERP4-1) 
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ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSO __ M&o CONTRACTOR_X_ PROGRAM PHASE: RI/FS[CERCLAISARAIRCRA l004(U)l ___ RDIRA[CERCLAISARAIRCRA-3004(U)] X 
RCRA CLOSURE_X_ - -

PLANNED CURRENT FISCAL-YEAlfCOSTS (SK) 

TASK FY90 
ID NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 

BL I 

AL·LA·RC--1 ---TA-16, BURNING GROUND SURFACE IMPOUNDMENT CLOSURE-REMEDIATION AL-1091 
PLAN 0 0 0 20 43 25 25 25 10 10 6 3 107 I 

ACT 0 0 0 0 3 10 2 

AL·LA·RC·2 TA-54, AREA L WASTE OIL STORAGE TANKS REMEDIATION AL-1150 
PLAN 0 0 0 5 20 10 35 20 5 2 1 0 75 I 

ACT 0 0 0 1 1 5 30 

AL·LA·RC-3 TA-35, WASTE OIL STORAGE PIT CLOSURE REMEDIATION AL-1127 
PLAN 620 50 20 50 15 20 15 20 35 25 2 3 1100 I 

ACT 620 32 30 296 2 21 

AL-LA·RC-4 TA-16, AREA P LANDFILL CLOSURE REMEDIATION AL-1090 
PLAN 0 0 0 0 0 0 0 0 0 17 17 16 50 I 

ACT 0 0 0 0 0 0 0 

AL·LA·RC-5 TA-40, SCRAP DETONATION SITE CLOSURE REMEDIATION AL-1135 
PLAN 0 0 0 5 20 0 5 20 15 5 0 5 50 I 

ACT 0 0 0 0 0 0 0 

AL-LA·RC-6 TA-54, AREA L AND H CLOSURE REMEDIATION AL-1152 
PLAN 0 0 10 45 55 50 50 50 75 75 75 94 553 I 

ACT 0 0 0 49 35 30 37 

AL-LA-RC-7 TA-54, AREA G CLOSURE REMEDIATION AL-1151 
PLAN 0 0 0 0 0 0 0 0 0 0 0 0 0 I 

REBASELINED DURING NOVEMBER, NO ACTIVITY PLANNED DURING FY 90 
ACT 0 0 

AL-LA-RC-9 RCRA MIXED WASTE DISPOSAL FACILITY REMEDIATION AL-1067 
PLAN 10 20 20 20 20 0 21 52 52 68 68 48 315 I 

ACT 25 -25 6 0 0 0 0 

REPORT PERIOD: APRIL 

FY TOTAL 
EST I cv 

107 I 0 

151 0 

1100 I 0 

50 I 0 

50 I 0 

553 I 0 

0 I 0 

315 I 0 



ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSO __ M&o CONTRACTOR_)(_ PROGRAM PHASE: RI/FS[CERCLA/SARA/RCRA 3004(U)) ___ RD/RA[CERCLA/SARA/RCRA 3004(U)) X REPORT PERIOD: APRIL 
RCRA CLOSURE_X___ - -

TASK 
ID NO 

AL-LA-57 

AL-LA-61 

TOTALS 

PLANNED CURRENT FISCAL YEAR COSTS ($K) 

FY90 
OCT NOV DEC JAN FEB MAR APR MAY JUN 

INTERIM REMEDIAL MEASURES AT CONTAMINATED SITES ANOUNi>ERGROUND TANKS REMEDIATION AL-1063 
PLAN 0 10 10 0 0 0 0 0 25 

ACT 6 88 0 

MANAGEMENT/REVIEW/REPORTING REMEDIATION AL-2106 
PLAN 20 25 25 25 

ACT 

PLAN 

ACT 

0 

650 

651 

0 

105 

95 

9 

85 

46 

52 

170 

398 

0 

25 

19 

198 

60 

3 

35 

20 

140 

89 

0 

25 

42 

176 

112 

35 35 

222 252 

SIGNATURE OF PREPARER AND DATE SIGNATURE OF DOE AREA OFFICE ER PROGRAM MANAGER AND DATE 

FOOTNOTE: BL = ACTUALS (OCT-FEB) PLUS PLANNED (MAR-SEP) 

FILE NAME: (ERP5-1) 

JUL AUG SEP FY TOTAL 
BL I EST I CV 

25 25 25 195 I 195 I 0 

25 25 50 310 I 310 I 0 

252 219 244 2755 I 2755 I 0 

SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 



ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN · TASK ACTIVITY REPORT SHEET 

REPORT PERIOO: APRIL 
LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL X OF FY90* X OF FY90* 

TASK RELEASE PRINCIPAL POTENTIAL ELEMENTS ELEMENTS FY90 FY90 
ID NO TASK TITLE ELEMENTS SITES CONTAMINANTS SCHEDULED COMPLETED BUDGET (SK) COSTS (SK) 

AL·LA--1 ---CANYoNS SPECIAL CONDITIONS TBD TBD 
-- - --- - -- -------

45 20 670 40 

AL·LA-2 TA-33, MATERIAL DISPOSAL AREAS WORK PLAN TBD TBD 10 2 150 9 

AL·LA-3 TA-33, BLDGS AND OUTFALLS WORK PLAN TBD TBD 10 2 ----,0 6 

AL -LA--4 ---TA-33, SUBSURFAtE STROI:TIJRES -- WORK PLAN - - - - --- -- -- --· ---- ------- TBD TBD 10 2 150 6 

AL-LA-5 TA-50, MATERIAL DISP AREA C WORCPI.W--- --TBD-- ---- ---------rBD 0 15 100 15 

AL-LA-8 TA-21, MDA A, B, T, U, & V WORK PLAN TBD TBD so 65 611 350 

AL·LA-9 TA-21, SUBSURFACE STRUCTURES WORK PLAN TBD TBD 50 40 365 146 

AL·LA-10 TA-21, SURFACE CONTAMINATION WORK PLAN TBD TBD 50 ---40 365 ---m-

AL -LA-11 TA-1, CONTAMINATED AREAS, WORK PLAN TBD TBD 60 9 -,--o 6 
STRUCTURES - TOWNSITE 

AL-LA-15 TA-10 FIRING SITES, STR - WORK PLAN TBD TBD 0 15 100 15 
T~NSITE 

AL-LA-46 TA-54, MATERIALS DISPOSAL RECON/RESEARCH TBD TBD 55 --- ---ss 150 31 
AREAS L, G, H, & J 

AL·LA-57 INTERIM REMEDIAL MEASURES WORK PLANS TBD TBD NA NA 639 ----s2 

AL·LA-59 NEPA TBD TBD TBD TBD TBD 50 0 

AL·LA-60 INSTALLATION WORK PLAN WORK PLAN TBD TBD 40 15 2,100 342 
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TASK 
ID NO 

AL-LA-61 

TASK TITLE 

ASSESSMENT MANAGEMENT 

SUBTOTAL - ASSESSMENT 

REMEDIATION 

AL-LA-RC-1 TA-16; BURNING GROUND SURFACE 
IMPOUNDMENT 

ELEMENTS 

NA 

CLOSURE 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ACTIVITY REPORT SHEET 

REPORT PERIOD: APRIL 
LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL 

RELEASE 
SITES 

NA 

TBD 

PRINCIPAL POTENTIAL 
CONTAMINANTS 

NA 

TBD 

X OF FY90* 
ELEMENTS 

SCHEDULED 

NA 

50 

X OF FY90* 
ELEMENTS 

COMPLETED 

NA 

FY90 
BUDGET ($K) 

FY90 
COSTS (SK) 

2,104 826 

7,854 2,019 

50- 107 15 

AL-LA-RC-2--TA--54, AREA T~AS-TE OIL - CLOSURE TBD TBD 50 40 75 37 
STORAGE TANKS 

AL-LA-RC-3 TA-35, WASTE- OIL STORAGE PITS CLOSURE TBD TBD as-·- 85 1,100 1,002 

AL-LA-RC-4 TA-16 AREA P LANDFILL CLOSURE TBD TBD 0 0 50 0 

AL-LA-RC-5 TA-40, SCRAP DETONATION SITE CLOSURE TBD TBD 20 5 50 0 

AL-LA-RC-6 TA-54, AREAS L AND H CLOSURE TBD TBD 40 20 553 151 

AL-LA-RC-9 RCRA MIXED ~ASTEDISPOSAL PERMITTING TIID TBD 15 3 315 6 
FACILITY ACTIVITIES 

AL-LA-57 INTERIM REMEDIAL MEASURES REMEDIATION TBD TBD NA NA -195 98 

AL-LA-61 REMEDIATION MANAGEMENT NA NA NA NA NA 310 142 

SUBTOTAL - REMEDIATION 2,755 1,451 

TOTAL - ER PROGRAM 10,609 3,470 

- ----·-- ---

*PROPOSED CYWP %SCHEDULED AND COMPLETED WILL BE MODIFIED WHEN THE CYWP IS APPROVED. 
FILE NAME: EPTS01-1 
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ALBUQUERQUE OPERATIONS OFFICE REPORT PERIOO: APRIL 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

TASK CONTROL MILESTONE DESCRIPTION SCHEDULED START DATE PLANNED START DATE SCHEDULED FINISH DATE PLANNED FINISH DATE FY90 X FY90 X VARIANCE 
ID NO (BASELINE) (BASELINE) SCHEDULED COMPLETED 

ASSESSMENT 

AL-LA-1 CANYONS 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 45 20 -25 

AL-LA-2 TA-33, MATERIAL DISPOSAL AREAS 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 10 2 -8 

AL-LA-3 TA-33 BLDGS AND OUTFALLS 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 10 2 -8 

AL-LA-4 TA-33 SUBSURFACE STRUCTURES 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 10 2 -8 

AL-LA-5 TA-50, MATERIAL DISPOSAL AREA C 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 0 15 15 

AL-LA-8 TA-21, -MDA A, B, T, U, & V 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 50 65 15 

AL-LA-9 TA-21, SUBSURFACE STRUCTURES 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 50 40 -10 

AL-LA-10 TA-21, SURFACE CONTAMINATION 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 50 45 -5 

AL-LA-11 TA-1, CONTAMINATED AREAS, STRUCTURES-TOWNSITE 
RF 1/CMS OCT 1988 OCT 1988A TBD TBD 60 9 -51 

AL-LA-15 TA-10 FIRING SITES, STR 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 0 15 15 

AL·LA-46 TA-54, MDA L, G, H, & J 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 55 55 0 

AL-LA-57 INTERIM REMEDIAL MEASURES 
RFI/CMS NA NA NA NA NA NA NA 



ALBUQUERQUE OPERATIONS OFFICE REPORT PERIOO: APRIL 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

TASK CONTROL MILESTONE DESCRIPTION SCHEDULED START DATE PLANNED START DATE SCHEDULED FINISH DATE PLANNED-FINISH DATE FY90 X FY90 i VARIANCE 
ID NO (BASELINE) (BASELINE) SCHEDULED COMPLETED 

AL-LA- 9 NEPA 
TBD OCT 1989 MAY 1990 TBD TBD TBD TBD NA 

AL-LA-60 INSTALLATION WORK PLAN 
WRK PLAN OCT 1989 OCT 1989A MAY 1989 NOVEMBER 1990 40 15 -25 

AL-LA-61 ASSESSMENT MANAGEMENT 
LEVEL OF EFFORT NA NA NA NA NA NA NA 

REMEDIATION 

AL-LA-RC-1 TA-16, BURNING GROUND SURFACE IMPOUNDMENT 
CLOSURE OCT 1988 OCT 1988A SEPT 1990 SEPT 1990 50 so 0 

AL-LA-RC-2 TA-54, AREA L WASTE OIL STORAGE TANKS 
CLOSURE OCT 1988 JAN 1990A SEPT 1990 SEPT 1990 50 40 -10 

AL-LA-RC-lTA-35,-I.IASTE Oil -STORAGE PITS 
CLOSURE OCT 1988 OCT 1988A SEPT 1990 SEPT 1990 85 85 0 

AL-LA-RC-4 TA-16, AREA P LANDFILL 
CLOSURE 0 0 0 

JULY 1990 JULY 1990 SEPT 1990 SEPT 1990 

AL-LA-RC-5 TA-40, SCRAP DETONATION SITE 
CLOSURE OCT 1989 MAY 1990 SEPT 1990 SEPT 1990 20 5 -15 

AL-LA-RC-6 TA-54, AREAS L AND H 
CLOSURE OCT 1989 JAN 1990A TBD TBD 40 20 -20 

AL-LA-RC-9 RCRA MIXED WASTE DISPOSAL FACILITY 
REMEDIATION MAY 1989 MAY 1989 TBD TBD 15 3 -12 

AL-LA-57 INTERIM REMEDIAL MEASURES 
REMEDIATION NA NA NA NA NA NA NA 

AL-LA-61 REMEDIATION MANAGEMENT 
LEVEL OF EFFORT NA NA NA NA NA NA NA 

FILE NAME: EPTS02-2 
17 



TASK 
ID NO TASK TITLE 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ELEMENT MILESTONE REPORT SHEET 

REPORT PERIOD: APRIL 

ELEMENTS 

LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED 
START DATE 
(BASELINE) 

PLANNED 
START DATE 

AL-LA-1 CANYONS SPECIAL -CON1HTiONS- - -OCTOBER1,1989 -- -OCToBE~89A 

AL-LA-2 TA-33, MATERIAL DISPOSAL AREAS WORK PLAN MAY ~1990 MAY 1,-1990 

AL-LA-3 TA-33 BLDGS AND OUTFALLS WORK PLAN MAY 1,-1990 MAY 1, 1990 

AL-LA-4 TA-33 SUBSURFACE STRUCTURES WORK PLAN ___ ---MAYl~1990-- ----.tAYl,---,--990 

AL-LA-S TA-50, MATERIAL DISPOSAL AREA C WORK PLAN MAY 1,-1990 APRIL 1 I l990A 

AL-LA-8 TA-21 I II>AA, ~t--;-1.1~& v WORK PLAN OCTOBER 1, 1989 ·----ocTosEif1--;-T989A 

1 
SCHEDULED 

FINISH DATE 

TBD 

TBD 

TBD 

TBD 

TBD 

OCTOBER 26,1990 

AL-LA-9 TA-21, SUBSURFACE STRUCTURES WORK PLAN -OCToBER1~1989- -OCTOBER1~989A-- OCTOBER 26, 1990 

AL-LA-10 TA-21; SURFACE-CONTAMINATION WORK PLAN OCTOBER 1, 1989 OCTOBER 1~- 1989A OCTOBER 26, 1990 

AL-LA-11 TA-1, CONTAMINATED AREAS, WORK PLAN OCTOBER 1, 1989 JANUARY 1~1990A TBO 
STRUCTURES - TOWNSITE 

AL-LA-15 TA-10 FIRING SITES WORK PLAN MAY 1, 1990 APRIL 1, l990A TBD 
STRUCTURES 

AL-LA-46 TA-54, MATERIALS DISPOSAL RECON/RESEARCH OCTOBER 1, 1989 OCTOBER f; 1989A SEPTEMBER 28, 1990 
AREAS L, G, H, & J 

AL-LA-57 INTERIM REMEDIAL MEASURES WORK PLANS NA NA NA 

AL-LA-59 NEPA TBD TBD TBD TBD 

AL-LA-60 INSTALLATION WORK PLAN WORK PLAN OCTOBER 1 I 1989 OCTOBER 1, 1989A TBD 

18 

1 
PLANNED 

FINISH DATE 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

SEPTEMBER 28, 1990 

NA 

TBD 

TBD 



TASK 
ID NO 

AL-LA-61 

REMEDIATION 

AL-LA-RC-1 

AL-LA-RC-2 

AL-LA-RC-3 

AL-LA-RC-4 

AL-LA-RC--5----

AL-LA-RC-6-- -

AL·LA-RC-9 

AL-LA-57 

AL-LA-61 

FILE NAME: EPTS03-3 

TASK TITLE 

ASSESSMENT MANAGEMENT 

TA-16, BURNING GROUND SURFACE 
IMPOUNDMENT 

TA-54, AREA L WASTE OIL 
STORAGE TANKS 

TA-35, WASTE OIL STORAGE PITS 

TA-16, AREA P LANDFILL 

TA-40, SCRAP DETONATION SITE 

TA-54, AREAS L AND H 

RCRA MIXED WASTE DISPOSAL 
FACILITY 

INTERIM REMEDIAL MEASURES 

REMEDIATION MANAGEMENT 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR ~RK PLAN - TASK ELEMENT MILESTONE REPORT SHEET 

REPORT PERIOD: APRIL 

ELEMENTS 

NA 

CLOSURE 

CLOSURE 

CLOSURE 

CLOSURE 

CLOSURE 

CLOSURE 

PERMITTING 
ACTIVITIES 

REMEDIATION 

NA 

LOS ALAMOS NATIONAL LABORATORY 

-

SCHEDULED 
START DATE 
(BASELINE) 

NA 

DECEMBER 11, -1989 

JANUARY 6, 1990 

PLANNED 
START DATE 

NA 

- DECEMBElf 1-y:-1989A 

MARCH 5, 1990A 

-OCTOBER 1:- 1989 - - OCT OBERt ,1989A 

JULY 2, 1990 JULY 2, 1990 

JANUARY 22, 1990 MARCH 12, 1990A 

DECEMBER 18, 1989 JULY 2, 1990 

TBD TBD 

NA NA 

NA NA 

"FINISH OATES" REFER TO THE OATES IJHEN IJORKING DRAFT DELIVERABLES ARE PROVIDED TO DOE FOR REVIEIJ. 
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1 
SCHEDULED 

FINISH DATE 

NA 

SEPfEMBER 14, 1990 

SEPTEMBER 28, 1990 

AUGUST -17, 1990 

SEPTEMBER 28, 1990 

SEPTEMBER 28, 1990 

SEPTEMBER 28, 1990 

TBD 

NA 

NA 

1 
PLANNED 

FINISH DATE 

NA 

SEPTEMBER-14, 1990 

- SEPTEMBER 28, 1990 

AUGUSt T7, 1990 

SEPTEMBER 28, 1990 

SEPTEMBER 28, 1990 

SEPTEMBER 28, 1990 

TBD 

NA 

NA 


