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·· -, DEC I 0 1900 

REPORT PERIOD - JULY F¥1990 

LOS ALAMOS NATIONAL LABORATORY 

lANL ER PROGRAM OFFICE 

ALBUQUERQUE FIELD OFFICE 

CONTRACTOR: UNIVERSI'IY OF CALIFORNIA 

DEPU'IY DMSION LEADER: THOMAS GUNDERSON 

PROGRAM MANAGER: ROBERT VOCKE 

NUMBER OF POTENTIAL RELEASE SITES: APPROXIMATELY 600 

SUSPECT WASTE: RADIONUCLIDES, HIGH-EXPWSIVES, 
METALS, SOLVENTS, ORGANICS 

F¥90 ESTIMATED ACTUAL COSTS TO DATE: 
GF-72-91-01: $4165K 
GF-72-91-02: $ 362K 
GF-72-89-02: $1371K 
TOTAL: $5898K 

F¥90 BUDGET: 
GF-72-91-01: $ 7854K 
GF-72-91-02: $ 505K 
GF -72-89-02: $ 2250K 
TOTAL $10609K 

INTRODUCTION 

Laboratory and DOE/ AL program staff met with representatives of DOE 
Headquarters Environmental Management and their contractors to discuss 
application of the Observational Approach of program planning to the 
Laboratory's program. The approach addresses focusing on likely problem 
areas and solutions rather than the entire array of potentials. The Laboratory 
has already incorporated elements of this approach into its planning (as 
allowed in draft Subpart S, 40 CFR 264, under the authority of RCRA 3004 
(u)) and will work with the DOE/HQ contractors to ensure optimization of 
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the program's plans. The FY90 CYWP will be adjusted in next month's 
report to reflect supplementary funding of $4,551,000 received in July and 
August. To the extent possible, these supplementary funds will be 
committed in FY90 while ensuring that they are used in a cost effective 
manner to meet FY91 RCRA/HSWA permit requirements. 

The July status of each task is discussed below. Significant issues are 
summarized under Problems/Issues followed by the Manager's Assessment 
of o/o Complete. The required monthly reporting forms are attached. The 
task element o/o scheduled and o/o completed columns are completed where 
appropriate. 

RCRAJCERCLAASSESSMENT 
(B&R CATEGORY- GF-72-91-01) 

Task Element Status 

AL-LA-1 (Canyons) (Project Leader - Sandy Wagner) 

Work Plan -There was some field activity conducted on this task 
during the month of July, as preparations were made to begin well 
installations to meet permit requirements. The project is expected to be on 
schedule but significantly below budget by the end of the fiscal year. 

AL-LA-2 (TA-33, Material Disposal Areas) (Project Leader- Paul Aamodt) 

Work Plan - The technical team continued to compile archival 
information on the Material Disposal Areas at TA-33. Contacts with 
personnel associated with early activities at TA-33 were made to gather 
additional information and verify the location of certain activities. A draft 
history of task activities, of past waste management practices, and site 
geology was prepared for Section 2 of the RFI Work Plan. Raw data from 
reconnaissance sampling by Roy F. Weston Co. has been located. This dat. 
consisting of geophysical and chemical sampling at TA-33. will need to be 
analyzed before we can continue writing final drafts of parts 2 and 3 of the 
RFI Work Plan. Group HSE-8 was advised of our needs for archaeological. 
wetland, and habitat surveys. 

A cost underrun is not expected this fiscal year, even though work did 
not start until mid-year because the available funding was below the amount 
indicated in the FY92 FYP. Supplemental funding in FY91 and FY92 will 
likely be needed to meet the requirements of the HSWA module of the RCRA 
Operating Permit. 
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AL-LA-3 (TA-33, Buildings and Outfalls) (Project Leader- Paul Aamodt) 

Work Plan- Because AL-LA-3 is being conducted as a package task 
with AL-LA-2 and AL-LA-4 (below). the activity description for AL-IA-2 
covers all three task elements. The budgetary description applies likewise. 

AL-LA-4 (TA-33, Subsurface Structures) (Project Leader- Paul Aamodt) 

Work Plan- Same as AL-IA-2 above, including budgetary description. 

AL-LA-5 (TA-50, Material Disposal Area C and other SWMUs) (Project 
Leader-Sandy Wagner) 

Work Plan- Section 3 of the RFI Work Plan is being written and is 
expected to be completed by the end of the fiscal year. Additional funds 
were requested to complete activities scheduled for this fiscal year. Work to 
date is on schedule. 

AL-LA-8, 9, 10 (TA-21 Work Plan Development, General Accomplishments) 
(Project Leader - Micheline Devaurs) 

TA-21 Work Plan- Tasks 8, 9, and 10. TA-21 Material Disposal Areas, 
TA-21 subsurface structures, and TA-21 surface contamination, respectively 
are addressed together since a single work plan is being written. and LANL 
is now combining tasks which all address one site. 

The internal milestone for completion of Section 3 of the TA-21 Work 
Plan (SWMU description and identification of data needs) for all 68 TA-21 
SWMUs was May 28, 1990. This deliverable is still incomplete for all TA-21 
SWMUs. It is projected to be complete for the majority of TA-21 SWMUs by 
the end of this fiscal year. 

The internal milestone for completion of Section 2 of the TA-21 Work 
Plan (Task description and identification of data needs) was July 9. 1990. 
Parts of this deliverable are incomplete; however. the majority of Section 2 
is projected to be complete by the end of the fiscal year. 

Work plan activities this month focused on: (1) review of Section 3 and 
Section 4 (field sampling plan) write ups for selected SWMUs, (2) definition 
of NEPA requirements, and (3) defining work scopes for additional TA-21 
work plan assignments this fiscal year. 

Section 3 was completed for outfalls and the dry well by a contractor. 
Completion of section 3 for MDA B has been delayed due to the amount of 
data analysis required. Personnel were assigned for completion of Section 3 
for TA-21 surface SWMUs. Additional archive data on stack emissions from 
1946 to present is being gathered as part of this assignment. The majority 
of Section 3 writeups for TA-21 are projected to be complete by October 1, 
1990. 
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Section 4 was completed for seepage pits and the dry well. 
Development of the field sampling plan for the MDA's continued. 

In order to satisfy NEPA requirements, preliminary steps have been 
taken to initiate background/baseline data on archaeological and biological 
resources present at TA-21 early next fiscal year. This should facilitate 
completion of necessary documentation (i.e. HSE questionnaire and DEC) 
and approval of a categorical exclusion prior to initiation of site 
characterization activities under the ER Program at TA-21. 

At this time it appears the TA-21 work plan will cost more than 
originally projected, due to both the magnitude and complexity of the 
document being generated, and also because it is the first site work plan 
LANL is doing. The budget for this work plan may not be adequate for this 
fiscal year. This is impacting internal TA-21 milestones, and will impact FY 
91 TA-21 Work Plan costs, but at this time I.ANL will still be able to meet 
the RCRA Part B Permit schedule for this document. 

Material Disposal Area B Pilot Study - Data analysis of the Area B pilot 
study data is on-going. The Pilot Scale Work Plan is anticipated to be 
complete September 1, 1990 for incorporation into the TA-21 Work Plan. 

This task is on schedule, and a cost underrun is not anticipated this 
fiscal year. 

AL-LA-11 (TA-l, Townsite) (Project Leader - Sandy Wagner) 

Work Plan- The task was rebaselined in May, but work is already 
behind the new schedule and budget. Contractor assistance is being sought 
in an attempt to complete the work scheduled for the rest of this fiscal year. 
It is expected that the FY90 effort for this task will be completed within the 
rebaselined budget. 

AL-LA-15, (TA-10, Bayo Canyon) (Project Leader- Sandy Wagner) 

Work Plan- The draft of Section 3 of the RFI Work Plan for TA-10 
Firing Sites was completed. The rest of the SWMUs are being integrated 
into a section that addresses the site as a whole. It is expected that the 
overall effort will be within budget. Work to date is ahead of schedule. 

AL-LA-46 (TA-54, MDA L, G, H, & J) (Project Leader- John Krueger) 

A scoping meeting was held this month with EES-5 to define the 
modelling to be conducted on the AreaL vadose zone plume. The effort will 
begin in September and will consist of several steps leading to the optimum 
design of a vapor extraction system. Modelling will take about four months, 
and a scope of work will be submitted in August. 
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Completion of well installation is dependent on drill rig availability. If 
it is not possible to complete the installation, a budget underrun is expected 
for this task. Spending on this task is already behind schedule. The Current 
Year Work Plan includes the purchase of an instrument capable of automated 
analyses of the pore gas samples, and the instrument has not yet come in. 
Actual spending will approach planned spending once the invoice for this 
instrument is paid. 

AL-LA-51 (TA-49, Subsurface Contamination) (Project Leader - Sandy 
Wagner) 

Existing documentation for TA-49 is primarily classified due to the 
nature of past activities conducted there. As a part of the archival search 
and presenting existing information for TA-49, the classified documents will 
be compiled and developed into an unclassified report to be used as a 
reference document for the RFI Work Plan. This will serve to assist in 
defining the classification guidelines for future ER work at TA-49. 

Work to date on the unclassified report has included a detailed review 
by the lANL classification group to determine what information remains 
classified and what can be included in the report. Other activities include 
long-term employee interviews, archival searches, and collection of 
environmental surveillance monitoring data. 

The work planned for the rest of the fiscal year appears to be on 
schedule and under budget. 

AL-LA-52 (TA-49, Surface Structures) (Project Leader - Sandy Wagner) 

This task is being conducted concurrently with AL-LA-51. 

AL-LA-57 (Interim Remedial Measures) (Project Leader - John Krueger) 

In July, meetings were held with Engineering to develop a 
coordinated system for the review of engineering projects and the conduct 
of ER Program interim actions. The process has also been coordmated with 
the rest of HSE division. HSE-3 serves as a single point of contact between 
HSE and Engineering, by funnelling projects to appropriate HSE groups for 
review, including HSE-DO/ER. The ER Program Office utilizes two 
subcontractors for review of engineering projects against the solid waste 
management unit (SWMU) database. Projects to be conducted within the 
area of influence of a SWMU are reported to the interim action project 
leader who coordinates with the ENG construction project manager (CPM) 
to provide guidance and/ or define an interim action that could facilitate the 
engineering project. An electronic database, to be used as a tracking 
system, was conceived this month and will be operative next month. 
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A letter was received this month from EPA interpreting the 
application of land disposal restrictions to waste generated during an 
interim action. Their guidance allows us to move waste around within the 
boundary of a SWMU, but outside the SWMU such disturbance would be 
considered "placement". The EPA letter was the basis of most of the 
guidance provided by ER to Engineering this month. The following interim 
actions are currently active: 

Gas Cylinder Disposal Facility - HSE-7 has proposed the construction 
of a gas cylinder disposal facility at Area G on top of pits 1 and 2. Because 
this facility is designed to be temporary, it will not interfere with future ER 
Program work to be conducted at Area G. Also, the construction will occur 
entirely within the boundary of Area G, so "placement" of hazardous waste is 
not a potential concern. Therefore, the ER Program Office approved of the 
action with a recommendation that HSE-7 consult with other HSE groups 
for guidance on personnel protection and training requirements. 

Sanitary Wastewater System Consolidation (SWSCl Wastewater 
Treatment Facility - Although core sampling of the proposed site indicated a 
lack of contamination, it was the consensus of HSE-8 and the ER Program 
Office that surface sampling was needed to ensure that the drainage leading · 
from several SWMUs is not contaminated. Sampling was conducted by HSE-
8 on July 19, and analytical results are expected next month. Because this is 
a corrective activity, a memo will be written to HSE-8 requesting that they 
fund this action. 

Sanitru:y Wastewater System Consolidation (SWSCl Wastewater 
Treatment Facility Access Road - On July 26, a meeting was held at DOE-AL 
concerning the SWSC project. It was decided that reconnaissance sampling 
of the landfill that the permanent access road is sited over is necessary prior 
to construction. A sampling plan was requested from HSE-8. 

Sanitazy Wastewater System Consolidation (SWSCl South Interceptor­
Plans are under review by our subcontractor. 

Upper Mortandad Brid~e -An access road requiring a bridge across 
upper Mortandad Canyon will be constructed in an area where three SWMUs 
(outfalls) may have degraded the environment. Two rounds of sampling in 
the area showed no contamination and the project was approved on this 
basis, on July 18. 

Special Nuclear Material Pre-treatment Facility- Three geotechnical 
boreholes are sited within 50 feet of the Northern edge of Area C at TA-50. 
The ER Program concern is the possibility of a vadose zone plume similar to 
the one at Area L. If the drill cuttings are hazardous waste, they would be 
subject to the land disposal restrictions. On July 20, a meeting was held at 
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TA-50 and it was decided that reconnaissance sampling is needed. Drilling 
and core sampling (hopefully using the mobile GC/MS) will occur in 
September. A scope of work for this activity will be submitted by HSE-8 in 
August. 

TA-2 Drillin~ and Drain Consolidation- Because of the nature of the 
SWMUs at TA-2, guidance was provided to Engineering to consider all of the 
fenced area of TA-2 as the SWMU boundary. Movement of waste within the 
boundary, therefore, will not violate Land Ban. The work was approved, and 
workers were advised to consult with HSE-5 and HSE-1 for personnel 
protection and training requirements. 

Live Firin~ Ran~e - A new administration building is planned in the 
present location of the firing range. Because of the possibility of lead 
contamination in the soil to be excavated, it was decided to perform 
reconnaissance sampling. Sampling for EP toxic metals and total lead 
occurred on July 21. 

Area L Archaeological Samplin~ - An additional $2400K was requested 
to run radiological analyses specific for Thorium. Trace levels of VOCs were . 
detected, but semi-volatiles and metals were negative. 

AL-LA-59 (NEPA) 

NEPA-related activities were initiated in June. Preliminary activities 
include initial scoping of NEPA requirements for the mixed waste disposal 
facility. 

AL-LA-60 (Installation Work Plan) 

Preparation of the Installation Work Plan (IWP) is still running behind 
schedule. However, it is anticipated that the IWP will be back on schedule 
by September 1, 1990. The following discussion presents the status of the 
IWP by section heading. 

A cost underrun is not anticipated for this proJect this fiscal year. 

Executive Summaxy 

This section will not be completed until the rest of the document is 
prepared. 

Introduction 

No activity to date. 
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ER Pro~am Description 

Activities associated with this section include the SWMU data base and 
the WIN information system. This SWMU database should be completed as 
rough drafts by mid-July, and the data input to the WIN system should be 
completed by the end of August. 

LANL ER Prof.!ram Management 

The Laboratory needs additional DOE guidance on several elements of 
the AL ER Program Management Plan before completing its plan. 

Installation Description 

Some portions of this section were in outline form for the July 
internal review deadline. This section will be completed as scheduled for 
delivery to EPA. 

Pilot Studies Work Plan 

This plan, involving proposed activities at the Environmental 
Engineering Testing Facility, EETF, (integrated test plot cover 
demonstrations and long-term woodland pilot study) and at material 
disposal areas F and G, was submitted May 18, 1990. This document is 
undergoing internal review. 

Micheline Devaurs attended a two-day EPA workshop on "Design and 
Construction of RCRA/CERCLA Final Covers." The focus was on conventional 
cover designs, many of which have failed principally due to either poor 
design or poor installation. 

A cost underrun is not anticipated for this project this fiscal year. 

Stabilization StrateeY and Conceptual Model Description 

This work plan section, involving development of a concep\_ual model 
of a capped generic waste site with long-term monitoring, is projected to be 
complete by August 17, 1990. It has undergone internal review and is 
currently being revised. 

A cost underrun is not anticipated for this project this fiscal year. 

Decision Analysis MethodoloeY and Benefit-Cost Analysis 

This work plan section will address decision analysis methodology and 
benefit cost analysis as tools for determining the best allocation of resources, 
for organizing the multidisciplinary efforts necessary to investigate and 
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remediate waste sites, and for evaluating remediation alternatives. This 
document has undergone internal review and is currently being revised. 

A cost underrun is not anticipated for this project this fiscal year. 

Statistical Data Analysis to Support Task Work Plan Development for 
Low-Level Radioactive Waste Manaflement Areas 

A scope of work was approved to statistically analyze existing low-level 
radioactive waste disposal area data to provide information on how to best 
sample these areas to maximize sample effectiveness and minimize cost. 
This information will be incorporated into field sampling plans for 
appropriate waste disposal areas. 

This task will be completed in the next nine months by A-1 staff and a 
Los Alamos affiliate. 

Quality Assurance Program Plan Annex 

A draft of the ER Quality Assurance Program Plan was distributed 
within the ER Program Office for review. 

Health & Safety Program Plan Annex 

The text of the Health and Safety Annex of the Installation Work Plan 
was completed on schedule this month and submitted for internal reviews. 

Technical Data Manaflement Proflram Plan Annex 

The "working draft" of the Technical Data Management Program was 
submitted to the Program Office for distribution and review comments. A 
preliminruy listing of anticipated procedures needed for TDM activities has 
been included in this draft as Appendix A. 

Community Relations Program Plan Annex 

An initial draft of the Community Relations Plan has been prepared 
and submitted for internal technical review to ER Program staff. 

AL-LA-61 (Assessment Management) 

General activities conducted under this task during July are discussed 
in the following sections. 

Program Management 

Activities during June focused on modifying the FYP CYWP and 
managing the ER Program as it is expanding. Activities included expending 
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significant effort to ensure that new Laboratory projects are not impacted by 
SWMUs that must be addressed under the ER Program. 

Laboratory and DOE/ AL program staff met with representatives of DOE 
Headquarters Environmental Management and their contractors to discuss 
application of the Observational Approach of program planning to the 
Laboratory's program. The approach addresses focusing on likely problem 
areas and solutions rather than the entire array of potentials. The Laboratory 
has already incorporated elements of this approach into its planning [as 
allowed in draft Subpart S, 40 CFR 264, under the authority of RCRA 3004 
(u)] and will work with the DOE/HQ contractors to ensure optimization of 
the program's plans. 

A cost underrun is not expected during FY90 as the ER Program Office 
will be acquiring more space. 

Quality Assurance /Quality Control Program - (Project Leader - Larry 
Maassen) 

During July, Marcia Jones (EES-1) came on board to help establish an- . 
interim records management facility for the ER program. Space has been 
secured and a mail stop established for this facility. Marcia is in the process 
of writing an interim records management procedure. Karen Foster was 
hired in the ER Program Office as a QA specialist to aid in the 
implementation of the QA program. 

Record of Verbal Communication forms were distributed to ER 
Program Office personnel so that we will have a written record of telephone 
conversations. 

Health and Safety Pro~ram - (Project Leader - Edward Norris) 

An effective health and safety program for the Environmental 
Restoration Program requires the cooperation and assistance of the 
radiation protection, occupational medicine, industrial hygiene, and safety 
and risk assessment groups at Los Alamos National Laboratory. Thomas 
Gunderson has arranged for the leaders of these groups to discuss, early 
next month, how best to prepare the 51 site-specific health and safety 
plans, what arrangements must be made to have site safety officers at 
environmental restoration sites, and appropriate radiation protection 
training for the employees of contractors at SWMU sites. Another purpose 
of this meeting is to establish a technical resource team for the 
Environmental Restoration Program as part of the ongoing health and safety 
activities for this work. 
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Technical Data Mana2ement Pro2I'am (TDMPl - Project Leader­
Robert Vocke) 

The Interim Records Facility (IRF) is close to being operational for 
receiving formal submittal of Program records. A draft form for 
data/records packages submittal has been completed and is being reviewed. 
The procedure required for package submittal is also being drafted but is 
contingent upon the finalization of LANL-ER-QP-03.1 (Preparation of Quality 
Administrative Procedures). The INFORM port access has been requested 
in writing. Also, we have formally requested the necessary paperwork to 
complete for obtaining an account for the Facility for Information 
Management, Analysis, and Display (FIMAD) on the Waste Information 
Network (WIN). 

Written input on the Technical Data Management Program 
requirements for the ER Program subcontracts was provided to the Program 
Office. The requirements are three-fold: 1) Subjection to Program QA 
controls, 2) subcontractors data/records need to be submitted to the 
FIMAD, and 3) a "loading" factor may be required to make sure the 
data/records conversions to the Programs system are covered. 

A preliminary draft System Acquisition Plan has been completed and 
submitted to the Program Office. An extensive list of vendors for potential 
response to the Request for Quotation (RFQ) has been developed. This is 
required for justification of the FIMAD system to obtain formal DOE approval. 

Community Relations Pro2ram - (Project Leader- Martin Janowski) 

Community Relations provided background information and support 
necessary to conduct two Communications Training Seminars for ER 
Program staff during the week of July 30 through August 3, 1990. 

Ordered furniture and equipment needed to operate Community 
Relations Reading Room, all of which is expected to arrive before the end of 
the current fiscal year. 

PrQject Schedule - (Project Leader - Jim Aldrich) 

During this past month the schedule for the Five Year Plan was 
completed. Resources were loaded into the schedule and baselined. The 
next step will be to enter the two spending plan scenarios and determine 
the impacts on the schedule. 
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RCRA/CERCLA REl\fEDIATION 
(B&R CATEGORY- GF-72-91-02) 

Task Element Status 

AL-LA-57 (Interim Remedial Measures) 

No activity during July. This task is not expected to underrun this 
year due to required UST removal. 

AL-LA-61 (Remediation Management) 

Activities during July focused on modifying the FYP CYWP and 
managing the EP Program as it is expanding. A cost underrun is not 
expected during FY90 as the ER Program Office will be acquiring more 
space. 

RCRA REMEDIATION 
(B&R CATEGORY - GF-72-89-02) 

Task Element Status 

AL-LA-RC-1 (TA-16, Burning Ground Surface Impoundment) (Project 
Leader- John Krueger) 

Closure - The approved closure plan for this site was received by the 
ER Program Office on February 21 from the State of New Mexico through 
LAAO. It included a rigorous schedule starting on February 12 for 
completion of closure activities. To date, all compliance deadlines have 
been met. 

All field activities were completed last month. HSE-8 has begun 
compiling the required closure report. Santa Fe Engineering will certify the 
closure in August The final closure report and certification are due 
September 20, 1990. They will be submitted on time. 

Costs to date for this task are below predictions because they don't yet 
reflect all of the analytical costs for the 12 samples. Organic analyses costs 
may have been accidently reported on the wrong program code. The 
situation will be corrected in next month's report. Additionally, the $107K 
cost estimate assumed that contamination would be found in the verification 
samples, triggering further excavation and additional sampling. Since this is 
not the case, this task will underrun by at least $53.5K. 

AL-LA-RC-2 (TA-54, Area L Waste Oil Storage Tanks) (Project Leader - John 
Krueger) 

12 



Closure - The three tanks that did not thoroughly rinse the first time 
were rinsed again this month and analytical results on the rinseate are 
expected near the end of August. 

AL-LA-RC-3 (TA-35, Waste Oil Storage Pits) (Project Leader- John Krueger) 

Closure - The supplemental verification sampling plan is still being 
prepared by HSE-8, and drilling will probably occur in early October. 
Meanwhile, IT Corporation will be tasked in August to augment their risk 
assessment (to the extent possible). Benchmark Corporation will be tasked 
(through HSE-7) next fiscal year to finalize the closure plan and certify the 
closure. 

Obviously, it will now be impossible to complete the closure this fiscal 
year since analytical results will not be available to integrate into the risk 
assessment until November at the earliest. Therefore, this year's budget for 
this task is expected to underrun. 

AL-LA-RC-4 (TA-16 Area P Landfill Closure) (Project Leader - John Krueger) 

Closure - The revision of this closure plan, if deemed necessary, has 
not been scoped yet, and scoping meetings are not expected to occur this 
fiscal year. Therefore, this task will underrun by $50K. 

AL-LA-RC-5 (TA-40, Scrap Detonation Site) (Project Leader- John Krueger) 

Closure - Spending on this task is behind because the subcontractor 
has been waiting for word from M Division on the nature of the material 
unexpectedly disposed of at the site (see last month's report). To get the 
closure plan going again, we have directed the subcontractor to write the 
plan assuming that the material is merely solid waste and can be spread 
apart to make way for the necessary sampling of the original firing site. A 
first draft of the revised plan is expected next month. 

AL-LA-RC-6 (TA-54, Areas L & H) (Project Leader - John Krueger) 

Closure - The revision of this closure plan, has not been scoped yet. 
Scoping meetings will be held in August if a meeting with the State can be 
held and guidance obtained. The expenditures reported in June reflect 
work completed toward the development of the mobile GC/MS. 

AL-LA-RC-7 (TA-54, Area G) (Project Leader- John Krueger) 

Closure - Rebaselined in November. No activity planned during FY90. 
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AL-l.A-RC-9 (RCRA Mixed Waste Disposal Facility) (Project Leader- Paul 
Aamodt) 

The process of reevaluating prospective sites for the Mixed Waste 
Disposal Facility (MWDF) was continued during July. A committee composed 
of Los Alamos during July. A committee composed of Los Alamos 
Engineering, Waste Management, ER Office, Space Planning, Merrick & Co. 
and Dames and Moore met each week to review and modify (as necessary) 
the criteria for site selection. The basic criteria were categorized as: 1) 
Geotechnical. 2) Environmental/Sociological, and 3) Logistics/Construction. 
The categories were then "weighted" by the committee by analysis of each 
subelement's relative importance using a 0-5 scale and consensus approach 
to applying the subelement "weights". The outcome was that "Geotechnical" 
(as a group of factors) had a total weight percentage of 50%, 
"Environmental/Sociological", 30%, and "Logistics/Construction", 20%. The 
next steps in the process include documenting the definitions of each factor 
weight (relative to others in that category), developing common 
descriptions of all sites ( -14) to be considered, and finally, completing the 
site selection evaluation. The desired outcome will be to have identified a 
small number (2-5) of suitable site locations. They will be ranked for 
favorability (based on the criteria used), but will all be viable candidates. The 
Laboratory's Space Committee will ultimately determine which of the 
candidate sites is selected based on compatibility with long range and use 
plans and other relevant criteria. 

The QA Plan for the MWDF continued to be prepared by the 
Merrick/Dames and Moore team during July. The first draft should be ready 
for review in August. 

The MWDF Project Management Plan was begun in July and is 
expected to be ready for review in September. A first semi-detailed 
schedule of activities and milestones is being prepared as part of this task. 

The final report on MWDF Design Alternatives is nearing completion 
and should be out in early August. This report compares design features that 
could be incorporated into the MWDF with emphasis on regulatory 
compliance, constructibility, and cost. 

Due to uncertainties about how much mixed waste the ER Program 
may generate (including effects of LDRs), a task to try and roughly quantify 
(or bound) the total volume of MWDF - candidate materials is under 
consideration. This would be undertaken as part of the LDR inventory study 
that is soon to begin. 

The MWDF Project remains slightly behind schedule during July, but 
there is reason to expect that by the end of the fiscal year. both the schedule 
and budget projections for F¥90 will be met. 
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PROBLEMS/ISSUES 

The Laboratory is developing strategies for managing the significant 
problem/issue identified in the May report (i.e., SWMU impacts on 
construction projects). 

The Laboratory will modify the FY90 CYWP to reflect the $4.551-
million supplemental funding. However, due to late FY90 notification of this 
supplemental funding increase, actual costing of all funds may not be 
possible during FY90. 

MANAGER'S ASSESSMENT OF 0!0 COMPLETE: 

It appears that the Laboratory is approximately 56% complete with 
FY90 activities based on the revised proposed CYWP and NMEID approval of 
the revised approach to closure activities. The Task-by-Task estimates are 
made without approval of the proposed CYWP. The ER Program Office is 
making adjustments to ensure cost effective implementation of the ER 
Program under the proposed CYWP. 
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ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSO __ M&O CONTRACTOR_X_ PROGRAM PHASE: RIIFS[CERCLAISARAIRCRA~ 3004(U))_X_ RDIRA[CERCLAISARAIRCRA 3004(U)l REPORT PERl 00: JULY 
RCRA CLOSURE --

PLANNED CURRENT FISCAL -YEAR-COSTS (SIC) 
TASK FY90 FY TOTAL 

ID NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP BL I EST I cv 

AL-LA-1 CANYONS ASSESSMENT AL-1049 
PLAN 30 30 30 15 15 15 100 100 100 100 100 119 670 I 670 I 0 

ACT 6 20 3 0 7 0 4 2 6 8 

AL-LA-2 TA-33, MATERIAL DISPOSAL AREAS ASSESSMENT AL-1126 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 9 18 16 26 

AL-LA-3 TA-33 BLDGS AND OUTFALLS ASSESSMENT AL-1122 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 6 14 12 20 

AL-LA-4 TA-33 SUBSURFACE STRUCTURES ASSESSMENT AL-1125 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 6 14 12 20 

AL-LA-5 TA-50, MATERIAL DISPOSAL AREA C ASSESSMENT AL-1147 
PLAN 0 0 20 20 20 20 20 100 I 100 I 0 

ACT 0 15 18 10 7 

AL-LA-8 TA-21, MATERIAL DISPOSAL AREAS A, B, T, U, & V ASSESSMENT AL-1107 
PLAN 35 35 35 35 35 33 50 55 55 66 60 65 656 I 656 I 0 

ACT 16 71 76 92 17 39 39 70 n 40 

AL-LA-9 TA-21, SUBSURFACE STRUCTURES ASSESSMENT AL-1106 
PLAN 30 30 30 30 30 50 60 61 40 25 30 30 385 I 385 I 0 

ACT 16 12 13 34 14 29 28 39 40 38 
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ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR ~K PLAN 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSO __ M&0 CONTRACTOR_X_ PROGRAM PHASE: RIIFS[CERCLAISARAIRCRA 3004(U)J_X_ RDIRA[CERCLAISARAIRCRA l004(U)J -· REPCRTPER-1 OD: JULY 
RCRA CLOSURE --

PLANNED CURRENT FISCAL YEAR COSTS (SK) 
TASK FY90 FY TOTAL 

ID NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP BL I EST I cv 

AL-LA-10 TA-21, SURFACE CONTAMINATION ASSESSMENT AL-1109 
PLAN 30 30 30 30 30 so 60 61 40 30 30 40 400 I 400 I 0 

ACT 16 12 13 34 14 29 27 38 40 47 

*AL-LA-11 TA-1, CONTAMINATED AREAS, STRUCTURES - TOWNSITE ASSESSMENT AL-1078 
PLAN s 10 10 1S 1S 1S 20 20 11 11 11 11 SO I SO I 0 

ACT 0 0 0 2 3 1 0 0 3 8 

AL-LA-1S TA-10 FIRING SITES, STR - TOWNSITE AL-1079 
PLAN 0 0 20 20 20 20 20 100 I 100 I 0 

ACT 0 1S 18 10 3 

AL-LA-46 TA-S4, MATERIALS DISPOSAL AREAS L, G, H, & J ASSESSMENT AL-11S3 
PLAN s s s 0 0 2S 20 10 2S 20 10 29 1SO I 1SO I 0 

ACT 0 1 1 3 6 4 16 1S 10 46 

AL-LA-S1 TA-49 SUB-SURFACE CONTAMINATION AL-1144 
PLAN 0 0 13 13 14 40 I 40 I 0 

ACT 0 0 12 

AL·LA-S2 TA-49 SURFACE STRUCTURES AL 114S 
PLAN 0 0 20 20 20 60 I 60 I 0 

ACT 0 0 12 

AL-LA-57 INTERIM REMEDIAL MEASURES AT CONTAMINATED SITES AND UNDERGROUND TANKS ASSESSMENT AL-1062 
PLAN 0 25 25 25 25 25 100 100 100 100 100 89 639 I 639 I 0 

ACT 0 0 4 1S 6 8 49 48 so 37 

*BL = ACTUALS (OCT-MAY) S6K; PLUS PLANNED (JUN-SEP) S44K 
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RESPONSIBLE PARTY: ER-TSO __ M&o CONTRACfOR_X_ PROGRAM PHASE: 

PLANNED CURRENT FISCAL YEAR COSTS (SK) 
TASK 

ID NO OCT NOV DEC JAN 

AL-LA-59 NEPA ASSESSMENT AL-1066 
PLAN 0 0 10 10 

ACT 0 0 0 0 

AL-LA-60 INSTALLATION WORK PLAN ASSESSMENT AL-2105 
PLAN 100 100 100 75 

ACT 0 6 17 95 

AL-LA-61 MANAGEMENTIREVIE~IREPORTING ASSESSMENT AL-2107 
PLAN 100 100 100 120 

ACT 59 86 56 269 

TOTALS 
PLAN 335 365 375 355 

ACT 113 208 183 544 

ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

--

RIIFS [CERCLA/SARAIRCRA3004(U)] _X_ RDIRA[CERCLAISARAIRCRA 3004(U)] ____ 
RCRA CLOSURE --

FY90 
FEB MAR APR MAY JUN JUL AUG SEP BL I 

10 0 0 10 10 10 10 10 50 I 

0 0 0 0 0 2 

75 198 248 366 324 269 252 250 2100 I 

75 55 94 225 121 256 

120 120 240 240 240 210 210 221 2004 I 

53 71 232 127 99 412 

355 531 913 1138 1075 1004 976 1028 7854 I 

195 236 540 646 506 994 

REPORT PERIOD: JULY 

FY TOTAL 
EST I cv 

50 I 0 

2100 I 0 

2004 I 0 

7854 I 0 

SIGNATURE OF PREPARER AND DATE SIGNATURE OF DOE AREA OFFICE ER PROGRAM MANAGER AND DATE SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 

FOOTNOTE: BL = ACTUALS (OCT-FEB) PLUS PLANNED (MAR - SEP) 
FILE NAME: (ERP4-1) 

" 
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RESPONSIBLE PARTY: 

TASK 
ID NO 

AL-LA-RC-1 

AL·LA-RC-2 

AL·LA·RC-r-- -

AL-LA-RC-4 

AL·LA·RC·' 

AL·LA·RC-6 

AL·LA-RC-7 

AL·LA-RC-9 

ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

ER·TSO __ 14&0-CONTRACTOR_X_ PROGRAM PHASE: RIIFS-[CERCLA/SARAIRCRA3004(U))_ RDIRA [CERCLAISARA/RCRA 3004(0)]_( __ -REPOiff-pfR(OO: --JUt Y 
RCRA CLOSURE_X_ 

PLANNED CURRENT FISCAL YEAR-COSTS ($K) 

FY90 
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP FY TOTAL 

BL I EST I CV 

TA-16; BURNING GRClJNDSURFACE IMPClJNDMENT CLOSURE REMEDIATION A[-1091 
PLAN 0 0 0 20 43 25 25 25 10 10 6 3 107 I 107 I 0 

ACT 0 0 0 0 3 10 2 2 10 0 

TA-54, AREA L ~ASTE OIL STORAGE TANKS REMEDIATION AL-1150 
PLAN 0 0 0 5 20 10 35 20 5 2 1 0 75 I 751 0 

ACT 0 0 0 1 1 5 30 21 1 8 

TA-35, ~ASTE OIL STORAGE PIT CLOSURE REMEDIATION AL-1127 
PLAN 620 50 20 50 15 20 15 20 35 25 2 3 1100 I 1100 I 0 

ACT 620 32 30 296 2 21 1 0 -19 0 

TA~6, AREA P LANDFILL CLOSURE REMEDIATION AL-1090 
PLAN 0 0 0 0 0 0 0 0 0 17 17 16 50 I 50 I 0 

ACT 0 0 0 0 0 0 0 0 0 0 

TA-40, SCRAP DETONATION SITE CLOSURE REMEDIATION AL-1135 
PLAN 0 0 o· 5 20 0 5 20 15 5 0 5 50 I 50 I 0 

ACT 0 0 0 0 0 0 0 1 0 8 

TA-54, AREA LAND H CLOSURE REMEDIATION AL-1152 
PLAN 0 0 10 45 55 50 50 50 75 75 75 94 553 I 553 I 0 

ACT 0 0 0 49 35 30 37 31 13 25 

TA-54, AREA G CLOSURE REMEDIATION AL-1151 
PLAN 0 0 0 0 0 0 0 0 0 0 0 0 0 I 0 I 0 

REBASELINED DURING NOVEMBER, NO ACTIVITY PLANNED DURING FY 90 
ACT 0 0 

RCRA MIXED ~ASTE DISPOSAL FACILITY REMEDIATION AL-1067 
PLAN 10 20 20 20 20 0 21 52 52 68 68 48 315 I 315 I 0 

ACT 25 -25 6 0 0 0 0 30 12 17 
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ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

PROGRAM PHASE: RI/FS[CERCLA/SARA/RCRA 3004(0~-· -RD/RA[CERCLAISARAIRCRA~Oit(U)] X 
- RCRA CLOSURE_X_ - -

REPORT PERIOD: JULY RESPONSIBLE PARTY: ER-TSO __ M&O CONTRACTOR_X_ 

TASK 
ID NO 

AL-LA-57 

AL-LA-61 

TOTALS 

PLANNED CURRENT FISCAL YEAR COSTS (SK) 

FY90 
OCT NOV DEC JAN FEB MAR APR MAY JUN 

INTERIM REMEDIAL MEASURES ACCONTAMINATED SITES AND UNDERGROUND TANKS REMEDIATIOffAL~1063 
PLAN 0 10 10 0 0 0 0 0 25 

ACT 6 88 0 

MANAGEMENT/REVIEW/REPORTING REMEDIATION AL-2106 
n~ ~ ~ ~ ~ 

ACT 

PLAN 

ACT 

0 

650 

651 

0 

105 

95 

9 

85 

46 

52 

170 

398 

0 

25 

19 

198 

60 

3 

35 

20 

140 

89 

0 

25 

42 

176 

112 

0 

35 

36 

222 

121 

-1 

35 

55 

252 

71 

SIGNATURE OF PREPARER AND DATE SIGNATURE OF DOE AREA OFFICE ER PROGRAM MANAGER AND DATE 

FOOTNOTE: BL = ACTUALS (OCT-FEB) PLUS PLANNED (MAR-SEP) 

FILE NAME: (ERP5-1) 

20 

JUL 

25 

0 

25 

32 

252 

90 

AUG SEP FY TOTAL 
BL I EST I CV 

25 25 195 I 195 I 0 

25 50 310 I 310 I 0 

219 244 2755 I 2755 I 0 

SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 



TASK 
ID NO TASK TITLE ELEMENTS 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN • TASK ACTIVITY REPORT SHEET 

REPORT PERIOD: JULY 
LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL 

RELEASE 
SITES 

PRINCIPAL POTENTIAL 
CONTAMINANTS 

X Of FY90* 
ELEMENTS 

SCHEDULED 

X OF FY90* 
ELEMENTS 

COMPLETED 
FY90 

BUDGET (SK) 
FY90 

COSTS (SK) 

AL·LA·r CANYONS SPECIAL CONDITIONS TBO TBO -- 67- 8 670 56 

AL·LA·2 TA·lT, MATERIAL -I>ISPOSALAREAS WORK PLAN - -TBD-- TBO 60 46 150 69 

AL·LA·3 TA·33, BLDGS AND OUTFALLS WORK PLAN TBD TBO 60 35 150 52 

AL·LA·4 TA·33, SUBSURFACE STRUCTURES - WORK PlAN TBD TBD -· 60--- 35 150 52 

AL·LA·S TA·SO, MATERIAL DISP AREA c· woRK PlAN TBD TBD - --- - --60 50 100 50 

AL·LA·8 TA·Z'f; MDA ~B~T, -ll, & V WORK PLAN TBO TBD 66 82 656 537 

AL·LA·9 TA·21, SUBSURFACE STRUCTURES WORK PLAN TBO TBD 85 68 385 263 

AL·LA·10 TA-21, SURFACE CONTAMINATION \IORK PLAN TBO TBO 83 68 400 270 

AL·LA·,------rA-1,CONTAMINATED AREAs,-- -WORKPLAN ------- TBD TBO 56 34 50 17 
STRUCTURES · TOWNSITE 

AL·LA·l5 TA--10 r!RING SfTES, STR- · woRK PLAN TBO TBD ----- ·---60 
46 100 --~ 

TOIJNSITE 

AL·LA·46 TA·54, MATERIALS DISPOSAL RECON/RESEARCH TBD TBD 75 65 ~0-- 102 
AREAS L, G, H, & J 

AL·LA·51 TA·49 SUB-SURFACE WORK PLAN tsD TBD 32 30 40 12 
CONTAMINATION 

AL·LA·52 TA-49 SURFACE STRUCTURES ~RK PLAN TBD -TBD -·-·--

33 20 ----z;o- . 12 

AL·LA·57 INTERIM REMEDIAL MEASURES ~RK PLANS TBD TBD NA NA 639 217 

AL·LA-59 NEPA TBD TBD TBD TBD TBD 50 2 
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TASK 
ID NO TASK TITLE ELEMENTS 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ACTIVITY REPORT SHEET 

REPORT PERIOD: JULY 
LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL 

RELEASE 
SITES 

PRINCIPAL POTENTIAL 
CONTAMINANTS 

X OF FY90* 
ELEMENTS 

SCHEDULED 

X OF FY90* 
ELEMENTS 

COMPLETED 
FY90 

BUDGET ($K) 
FY90 

COSTS ($K) 

AL-LA-60 INSTALLATION WORK PLAN WORK PLAN TBD TBD 6 45 2,100 947t 

AL-LA-61 ASSESSMENT MANAGEMENT NA NA NA NA NA 2,004 1,464 

SUBTOTAL - ASSESSMENT 

REMED I A Tl ON 

AL-LA-RC-1 TA-16, BURNING GROUND SURFACE- CLOSURE TBD 
IMPOUNDMENT 

AL-LA-RC-2 TA-S4, AREA L WASTE OIL CLOSURE TBD 
STORAGE TANKS 

AL-LA-RC-3 TA-3S, WASTE OIL STORAGEPifS- CLOSURE TBD 

AL-LA-RC-4 TA-16 AREA P LANDFILL CLOSURE TBD 

AL-LA-RC-S TA-40, SCRAP DETONATION SITE CLOSURE TBD 

AL-LA-RC-6 TA-S4, AREAS L AND H CLOSURE TBD 

AL-LA-RC-9 RCRA MIXED WASTE DISPOSAL PERMITTING TBD 
FACILITY ACTIVITIES 

AL-LA-S7 INTERIM REMEDIAL MEASURES REMEDIATION TBD 

AL-LA-61 REMEDIATION MANAGEMENT NA NA 

SUBTOTAL - REMEDIATION 

TOTAL - ER PROGRAM 

*PROPOSED CY~P% SCHEDULED AND COMPLETED YILL BE MODIFIED YHEN THE CY~P IS APPROVED. 
FILE NAME: EPTS01-1 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

NA 
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7,8S4 4,16S 

85 60 107 27 

98 80 75 67 

98 90 1,100 983 

0 0 so 0 

8S 2S so 9 

70 40 SS3 220 

63 21 31S 6S 

NA NA 19S 97 

NA NA 310 26S 

2,75S 1, 733 

10,609 5,898 



ALBUQUERQUE OPERATIONS OFFICE REPORT PERIOD: JULY 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR ~K PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

TASK CONTROL MILESTONE DESCRIPTION SCHEDULED START DATE PLANNED START DATE SCHEDULED FINISH DATE PLANNED FINISH DATE FY90 X FY90 X VARIANCE 
10 NO (BASELINE) (BASELINE) SCHEDULED COMPLETED 

ASSESSMENT 

AL-LA-1- CANYONS 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 67 8 -59 

AL-LA-Z TA-33, MATERIAL DISPOSAL AREAS 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 60 46 

_,, 

AL-LA-3 TA-33 SLOGS AND OUTFALLS 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 60 35 -25 

AL-LA-4--TA~33 SUBSURFACE STRUCTURES 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 60 35 -25 

AL-LA-5 TA-50, MATERIAL DISPOSAL AREA C 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 60 50 -10 

AL-LA-8 TA-21, MDA A, B, T, U, & V 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 66 82 16 

AL-LA-9 TA-21, SUBSURFACE STRUCTURES 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 85 68 -17 

AL-LA-1-0-TA-21, SURFACE CONTAMINATION 
RFI/CMS OCT 1988 OCT 1988A TBO TBD 83 68 

AL-LA-11 TA-1, CONTAMINATED AREAS, STRUCTURES-TOWNSITE 
RFI/CMS OCT 1988 OCT 1988A TBO TBD 56 34 -22 

AL-LA-15 TA-10 FIRING SITES, STR .. 
RFI/CMS OCT 1988 OCT 1988A TBO TBD 60 46 -14 

AL-LA-46 TA-54,MDTL~ G, H, & J 
RFI/CMS OCT 1988 OCT 1988A TBO TBD 75 65 -10 

AL-LA-51 TA-49 SUB-SURFACE CONTAMINATION 
JULy 1 I 1990 JULY 1 I 1990 TBO TBD 32 30 -2 

AL-LA-52 TA-49 SURFACE STRUCTURES 
JULY 1, 1990 JULY 1, 1990 TBO TBD 33 20 -13 



ALBUQUERQUE OPERATIONS OFFICE REPORT PERHX>: JULY 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

TASK CONTROL MILESTONE DESCRIPTION SCHEDULED START DATE PLANNED START DATE SCHEDULED FINISH DATE PLANNED FINISH DATE FY90 X FY90 X -- VARIANCE 
ID NO (BASELINE) (BASELINE) SCHEDULED C(IWLETED 

AL-LA-57 INTERIM REMEDIAL MEASURES 
RFI/CMS NA NA NA NA NA NA NA 

AL-LA-59 NEPA 
TBD OCT 1989 MAY 1990 TBD TBD TBD TBD NA 

AL-LA-60 INSTALLATION WORK PLAN 
WORK PLAN OCT 1989 OCT 1989A MAY 1989 NOVEMBER 1990 76 45 -31 

AL-LA-61 ASSESSMENT MANAGEMENT 
LEVEL OF EFFORT NA NA NA NA NA NA NA 

REMEDIATION 

AL-LA-RC-1 TA-16, BURNING GROUND SURFACE IMPOUNDMENT 
CLOSURE OCT 1988 OCT 1988A SEPT 1990 SEPT 1990 85 60 -25 

AL-LA-RC-2 TA-54, AREA L WASTE OIL STORAGE TANKS 
CLOSURE OCT 1988 JAN 1990A SEPT 1990 SEPT 1990 98 80 -18 

AL-LA-RC-3 TA-35, WASTE OIL STORAGE PITS 
CLOSURE OCT 1988 OCT 1988A SEPT 1990 SEPT 1990 98 90 -8 

AL-LA-RC-4 TA-16, AREA P LANDFILL 
CLOSURE 0 0 

JULY 1990 JULY 1990 SEPT 1990 SEPT 1990 

AL-LA-RC-5 TA-40, SCRAP DETONATION SITE 
CLOSURE OCT 1989 MAY 1990 SEPT 1990 SEPT 1990 85 25 -60 

AL-LA-RC-6 TA-54, AREAS L AND H 
CLOSURE OCT 1989 JAN 1990A TBD TBD 70 40 -30 

AL-LA-RC-9 RCRA MIXED WASTE DISPOSAL FACILITY 
REMEDIATION MAY 1989 MAY 1989 TBD TBD 63 21 -42 

AL-LA-57 INTERIM REMEDIAL MEASURES 
REMEDIATION NA NA NA NA NA NA NA 

AL-LA-61 REMEDIATION MANAGEMENT 
LEVEL OF EFFORT NA NA NA NA NA NA NA 

FILE NAME: EPTS02-Z- ---- ---------
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TASK 
ID NO 

AL-LA-l 

TASK TITLE 

CANYONS 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ELEMENT MILESTONE REPORT SHEET 

REPORT PERIOD: JULY 

ELEMENTS 

SPECIAL CONDITIONS 

LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED 
START DATE 
(BASELINE) 

PLANNED 
START DATE 

OCTOBER f, 1989 OCTOBER 1, 1989A 

AL-LA- TA-33, MATERIAL DISPOSAL AR~- WORK PLAN MAY 1,-1990 MAY f;1990A 

AL-LA-3 TA-33 BLDGS AND OUTFALLS WORK PLAN MAY 1, 1990 MAY 1, 1990A 

AL-LA~4 TA-33-SUBSURFACE-STRUCTURES WORK PLAN MAY 1, 1990 MAY 1, 1990A 

AL-LA-5 TA-5o,--MATERIAL DfSPOSAL AREA C WORK PLAN MAY 1, 1990 APRIL 1, 1990A 

AL-LA-8 TA-~A-A~ B, T, U, & V WORK PLAN OCTOBER 1, 1989 OCTOBER 1, 1989A 

AL-LA-9 TA-~-SUBSURFACE STRUCTURES WORK PLAN - ---OCTOBER 1, 1989 OCTOBER 1, 1989A 

AL-LA-10 TA-21, SURFACE CONTAMINATION WORK PLAN OCTOBER 1, 1989 OCTOBER 1, 1989A 

AL-LA-,-,---- -u:t~ CONTAMINATED AREAS, WORK PLAN --- OCTOBER ,----1989 JANUARrr;-1990A 
STRUCTURES - TOWNSITE 

AL-LA-15 TA-10 HRING STies-- WORK PLAN ---MAY-1; 1990 APRIL 1, 1990A 
STRUCTURES 

AL-LA-46 TA-54, MATERIALS DISPOSAL RECON/RESEARCH OCTOBER 1, 1989 OCTOBER 1, 1989A 
AREAS L, G, H, & J 

AL-LA--51 ____ TA-49 SUB-SURFACE CONTAMINATION WORK PLAN JULY 1, 1990 JULY 1, 1990A 

AL-LA-52 TA-49 SURFACE STRUCTURES WORK PLAN JULY 1, 1990 JULY 1, 1990A 

AL-LA-57 INTERIM REMEDIAL MEASURES WORK PLANS NA NA 
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,-- f 
SCHEDULED PLANNED 

FINISH DATE FINISH DATE 

TBD TBD 

TBD TBD 

TBD TBD 

TBD TBD 

TBD TBD 

OCTOBER 26, 1990 TBD 

OCTOBER 26, 1990 TBD 

OCTOBER 26, 1990 TBD 

TBD TBD 

TBD TBD 

SEPTEMBER 28, 1990 SEPTEMBER 28, or-99o 

TBD TBD 

TBD TBD 

NA NA 



TASK 
ID NO 

AL-LA-59 

AL-LA-60 

AL-LA-61 

REMEDIATION 

.. t. .. 

TASK TITLE 

NEPA 

INSTALLATION WORK PLAN 

ASSESSMENT MANAGEMENT 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ELEMENT MILESTONE REPORT SHEET 

REPORT PERIOD: JULY 

ELEMENTS 

TBD 

WORK PLAN 

NA 

LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED 
START DATE 
(BASELINE) 

TBD 

PLANNED 
START DATE 

TBD 

OCTOBER 1,11)89 OCTOBER 1, 1989A 

NA NA 

f -. 1 
SCHEDULED PLANNED 

FINISH DATE FINISH DATE 

TBD TBD 

TBD TBD 

NA NA 

AL-LA-RC-1 TA-16, BURNING GROUND SURFACE CLOSURE DECEMBER 11, 1989 DECEMBER 11, 1989A SEPTEMBER 14, 1990 SEPTEMBER 14, 1990 
IMPOUNDMENT 

AL-LA-RC-2 TA-54, AREA L WASTE OIL 
STORAGE TANKS 

CLOSURE JANUARY 6, -1990 MARCH 5~990A SEPTEMBER 28~ 1990 

AL-LA-RC-3 TA-35, WASTE OIL STORAGE PITS CLOSURE OCTOBER 1, 1989 OCTOBER 1, 1989A AUGUST 17, 1990 

AL-LA-RC-4 TA-16, AREA P LANDFILL CLOSURE JULY 2-;--1990-----JULY 2, 199!'f 
'\l..; ~· TBD 

AL-LA-RC-5 TA-40, SCRAP DETONATION SITE CLOSURE JANUARY 22, 1990 MARCH 12, 1990A SEPTEMBER 28, 1990 

AL-LA-RC-6 TA-54, AREAS L AND H CLOSURE (H) DECEMBER 18, 1989 JULY 2; 1990 SEPTEMBER 28, 1990 

AL-LA-RC-9 RCRA MIXED WASTE DISPOSAL PERMITTING TBD TBD TBD 
FACILITY ACTIVITIES 

AL-LA-57 INTERIM REMEDIAL MEASURES REMEDIATION NA NA NA 

AL-LA-61 REMEDIATION MANAGEMENT NA NA NA NA 

FILE NAME: EPTS03-3 

"fiNISH DATES" REFER TO THE DATES IJHEN IJORKING DRAFT DELIVERABLES ARE PROVIDED TO DOE FOR REVIEW. 
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SEPTEMBER 28, 1990 

TBD 

TBD 

SEPTEMBER 28, 1990 

TBD 

TBD 

NA 

NA 


