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REPORT PERIOD- AUGUST FY1990 

LOS ALAMOS NATIONAL LABORATORY 

LANL ER PROGRAM OFFICE 

ALBUQUERQUE FIELD OFFICE 

CONTRACTOR: UNIVERSITI OF CALIFORNIA 

DEPUTI DIVISION LEADER: THOMAS GUNDERSON 

PROGRAM MANAGER: ROBERT VOCKE 

NUMBER OF POTENTIAL RELEASE SITES: APPROXIMATELY 600 

SUSPECT WASTE: RADIONUCLIDES, HIGH-EXPLOSIVES, 
METALS, SOLVENTS, ORGANICS 

FY90 ESTIMATED ACTUAL COSTS TO DATE: 
GF-72-91-01: $4165K 
GF-72-91-02: $ 362K 
GF-72-89-02: $1371K 
TOTAL: $5898K 

FY90 BUDGET: 
GF-72-91-01: $ 11905K 
GF-72-91-02: $ 1005K 
GF-72-89-02: $ 2250K 
TOTAL $ 15160K 

INTRODUCTION 

The FY90 CYWP has been adjusted to reflect supplementary funding of 
$4,551,000 received in July and August to B&R GF-72-91-01. LANL 
requested a change in funding from B&R GF -72-91-01 to B&R GF -72-91-02 
of $500K. The FY90 budget was modified accordingly. To the extent 
possible, these supplementary funds will be committed in FY90 while 
ensuring that they are used in a cost effective manner to meet FY91 
RCRA/HSWA permit requirements. 
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The August status of each task is discussed below. Significant issues 
are summarized under Problems/Issues followed by the Manager's 
Assessment of% Complete. The required monthly reporting forms are 
attached. The task element % scheduled and % completed columns are 
completed where appropriate. 

RCRA/CERCLA ASSESSMENT 
(B&R CATEGORY- GF-72-91-01) 

Task Element Status 

AL-LA-1 (Canyons) (Project Leader- Sandy Wagner) 

Work Plan -There was extensive field activity conducted on this task 
during the month of August to meet permit requirements for well 
installations. The project is expected to be on schedule but significantly 
below budget by the end of the fiscal year due to lack of disposal costs. 

AL-LA-2 (TA-33, Material Disposal Areas) (Project Leader - Keith Dowler) 

Work Plan- An effort was made to verify the location of each SWMU at 
the site with the maps and description in the Draft Solid Waste Management 
Report. Three surface disposal areas and one outfall were reported 
inaccurate and their locations changed before the report was finalized. A 
draft of Section 2 of the RFI Work Plan is about 75% complete. We still 
need interpretation of geophysical data that was produced by Roy F. Weston, 
Inc.,·before--we---can complete Section 2 and identify data needs in Section 3 
of the Work Plan. Our internal scope of work committed to a delivery of 
Sections 2 and 3 of the Work Plan by October 1, 1990. This schedule will 
not be accomplished. A cost underrun is not expected this fiscal year. 

AL-LA-3 (TA-33, Buildings and Outfalls) (Project Leader - Keith Dowler) 

Work Plan- Because AL-LA-3 is being conducted concurrently withAL
LA-2 and AL-LA-4 (below), the activity description for AL-LA-2 covers all 
three task elements. The budgetary description applies likewise. 

AL-LA-4 (TA-33, Subsurface Structures) (Project Leader - Keith Dowler) 

Work Plan- Same as AL-LA-2 above, including budgetary description. 

AL-LA-5 (TA-50, Material Disposal Area C and other SWMUs) (Project Leader 
- Tom Hakonson) 

Work Plan- An archives search for documents relevant to this task is 
completed. A long-term employee was hired to assist with this effort. A 
draft of Section 3 has been started and will be completed by 9/25/90. 
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Information on the leak at the TA-50 Grit Chamber has been reviewed 
and an action recommendation has been forwarded to the ER Program. 

AL-LA-8, 9, 10 (TA-21) (Project Leader - Micheline Devaurs) 

Work Plan- Work Plan activities this month focused on: (1) continued 
writing of Section 3 for TA-21 SWMUs; (2) initiation of Section 4 writeups 
for selected SWMUs; (3) initiation of Work Plan definition for QA and H&S 
plans, (4) definition of the Work Plan review cycle; (5) continued 
discussions of building D&D; (6) site visit for contractor who will review 
planned vadose zone characterization activities at TA-21. 

Section 4 was initiated for outfalls, acid pit, waste treatment 
laboratory, Building 35, and acid waste lines and sumps. These writeups are 
projected to be complete by October 1, 1990. 

At this time it appears the TA-21 Work Plan will cost more than 
originally projected, due to both the magnitude and complexity of the 
document being generated, and also because it is the first site work plan 
LANL is doing. Additional funding was approved to assist in completion of 
the FY90 effort. This is expected to minimize impact on internal TA-21 
milestones, and will allow us to meet the RCRA HSWA Permit module 
schedule for this document. 

Material Disposal Area B Pilot Study - Data analysis of the Area B pilot 
study data is on-going. The Pilot Scale Work Plan is anticipated to be 
complete September 17, 1990 for incorporation into the TA-21 Work Plan. 

This task is on schedule, and a cost underrun is not anticipated this 
fiscal year. 

AL-LA-11 (TA-l, Townsite) (Project Leader -Tom Buhl) 

Work Plan - IT Corporation has begun work on Chapter 3 of the Work 
Plan, which is the compilation and summarization of information on the 
various SWMUs within TA-l. Preliminary work also has started on 
identifying information required to perform risk analyses for these sites. 

AL-LA-15, (TA-10, Bayo Canyon) (Project Leader- Tom Hakanson) 

Work Plan- Comments from the internal review of Section 30 if the 
RFI Work Plan for the TA-10 Firing Site have been received. Corrections 
based on the review have been made and the next version will be completed 
as a working draft on 9/18/90. 
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AL-LA-46 (TA-54, MDA L, G, H, & J) (Project Leader- John Krueger) 

The additional four monitoring wells did not get in this month. 
Completion of well installation in September is dependent on drill rig 
availability. If it is not possible to complete the installation, a budget 
underrun is expected for this task. 

AL-LA-51 (TA-49, Subsurface Contamination) (Project Leader - Gary Eller) 

The effort currently is evenly split between the surface and subsurface 
tasks at TA-49. Progress on each of the three deliverables due September 
30, 1990 is detailed below. The overall activity is progressing approximately 
on schedule and within budget. 

Definition of classification 2uidelines for TA-49 ER activities - Writing 
of the guide has commenced and is expected to be completed on schedule. 

Initiate information search and begin preparation of unclassified 
document on past TA-49 activities - Information retrieval and interviews 
with individuals knowledgeable about TA-49 are continuing. A field 
inspection of TA-49 SWMU's was conducted. Leads were developed for 
Nevada Test Site locations related to TA-49 and possible connections with 
the analogous NTS remediation activities. Writing of the historical and 
introduction phases has commenced and we are still hopeful of having a 
rough draft by September 30. 

Develop scope of work statement for FY 91 - Writing of the guide has 
-commenced and-we expect to complete it-on schedule. 

Currently, this effort is projected to underrun slightly, primarily due 
to some delay in getting personnel assigned to this new project. 

AL-LA-52 (TA-49, Surface Structures) (Project Leader- Gary Eller) 

This task is being conducted concurrently with AL-LA.-51. 

AL-LA-57 (Interim Remedial Measures) (Project Leader - John Krueger) 

An electronic tracking system is under development to assist in the 
tracking of engineering project review. The system will use dBase III Plus 
and will electronically connect subcontractors. Modems are on order and 
the system should be on-line in September. 

Sanitary Wastewater System Consolidation (SWSC) Wastewater 
Treatment Facility - Although core sampling of the proposed site indicated a 
lack of contamination, it was the consensus of HSE-8 and the ER Program 
Office that surface sampling was needed to ensure that the drainage leading 
from several SWMUs is not contaminated. Sampling was conducted by HSE-
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8 on July 19, and analytical results indicate that the area is clean. The 
sampling results will be written up next month. 

Sanitruy Wastewater System Consolidation (SWSC) Wastewater 
Treatment Facility Access Road - On July 26, a meeting was held at DOE-AL 
concerning the SWSC project. It was decided that reconnaissance sampling 
of the landfill that the permanent access road is sited over is necessary prior 
to construction. A sampling plan was requested from HSE-8 in July, and a 
site visit was conducted this month to locate the three boreholes. The 
actual sampling is scheduled for late September. 

Sanitruy Wastewater System Consolidation (SWSC) South Interceptor
Plans are under review by our subcontractor. It will be complete in 
September. 

Special Nuclear Material Pre-treatment Facility - Three geotechnical 
boreholes are sited within 50 feet of the Northern edge of Area C at TA-50. 
The ER Program concern is the possibility of a vadose zone plume similar to 
the one at AreaL. If the drill cuttings are hazardous waste, they would be 
subject to the land disposal restrictions. On July 20, a meeting was held at 
TA-50 and it was decided that reconnaissance sampling is needed. Drilling 
and core sampling (hopefully using the mobile GC/MS) will occur in 
September. 

The scope of the interim sampling for this project has been expanded 
to ring all of Area C in order to provide information on other planned 
construction projects. A SOW for this drilling effort will be submitted in 
-september. 

Live Firin~ Ran~e - A new administration building is planned in the 
present location of the firing range. Because of the possibility of lead 
contamination in the soil to be excavated, it was decided to perform 
reconnaissance sampling. Sampling for EP toxic metals and total lead 
occurred on July 21. A partial set of analytical results came in this month; 
EP toxic metals look low. Thus, the site of the administration building will 
apparently be O.K 

Area L Archaeolo~ical Samplin~ - A complete set of analytical data will 
be delivered in September. 

AL-LA-59 (NEPA) 

NEPA-related activities were initiated in June. Preliminary activities 
include initial scoping of NEPA requirements for the mixed waste 
storage/disposal facility. During the month of August a beginning plan and 
schedule, integrated with the MWSDF, were prepared. Additional detail will 
be added as it becomes available. 
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AL-LA-60 (Installation Work Plan) (Project Leader-Micheline Devaurs) 

Pilot Studies Work Plan Appendix 
., 

This plan, involving proposed activities at the Environmental 
Engineering Testing Facility, EETF, (integrated test plot cover 
demonstrations and long-term woodland pilot study) and at material 
disposal areas F and G, was submitted May 18, 1990. This document has 
undergone internal review and is being revised to meet IWP deadlines. 

A cost underrun is not anticipated for this project this fiscal year. 

Stabilization Stratee;y and Conceptual Model Description 

This work plan section, involving development of a conceptual model 
of a capped generic waste site with long-term monitoring, was completed 
August 17, 1990, and will be incorporated into the IWP. 

A cost underrun is not anticipated for this project this fiscal year. 

Decision Analysis Methodology and Benefit-Cost Analysis 

This work plan section will address decision analysis methodology and 
cost benefit analysis as tools for determining the best allocation of resources 
for organizing the multidisciplinary efforts necessary to investigate and 
remediate waste sites, and for evaluating remediation alternatives. This 
document has undergone internal review and is currently being revised to 
meet IWP deadlines. 

A cost underrun is not anticipated for this project this fiscal year. 

Statistical Data Analysis to Support Task Work Plan Development for 
Low-Level Radioactive Waste Mana2ement Areas 

A scope of work was approved to statistically analyze existing low-level 
radioactive waste disposal area data to provide information on how to best 
sample these areas to maximize sample effectiveness and minimize cost. 
This information will be incorporated into field sampling plans for 
appropriate waste disposal areas. 

This task will be completed in the next nine months by A-1 staff and a 
Los Alamos affiliate. 

Executive Summary 

This section will not be completed until the rest of the document is 
prepared. 
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Introduction 

This section was completed in draft for internal review in anticipation 
of preparation of the IWP. 

ER Pro~ram Description 

Activities associated with this section include the SWMU data base and 
the WIN information system. This SWMU database was completed as rough 
draft in mid-August, and the data input to the WIN system should be 
completed by the end of September. 

Installation Description 

This section will be completed as scheduled for delivery to EPA. 

Pro~ram Plan Annex 

The Laboratory is proceeding to prepare the ER Program Annex based 
on draft HQ guidance. 

Quality Assurance Pro~ram Plan Annex 

A draft of the ER Quality Assurance Program Plan was distributed 
within the ER Program Office for review. 

Health & Safety Program Plan Annex 

The text of the Health and Safety Annex of the Installation Work Plan 
was distributed for internal reviews, with a date of September 10 for return 
of comments. Some reviews were returned before the end of August. The 
comments will be helpful for clarifying the text of the Annex in several 
places. 

Technical Data Mana~ement Program Plan Annex 

The "working draft" of the Technical Data Management Program was 
submitted to the Program Office for distribution and review comments. A 
preliminary listing of anticipated procedures needed for TDM activities has 
been included with this draft. 

Community Relations Pro~ram Plan Annex 

An initial draft of the Community Relations Plan has been prepared 
and submitted for internal technical review to ER Program staff. 
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AL-LA-61 (Assessment Management) 

General activities conducted under this task during July are discussed 
in the following sections. 

Activities during August focused on modifying the FYP CYWP and 
managing the ER Program as it is expanding. Activities included expending 
significant effort to ensure that new Laboratory projects are not impacted by 
SWMUs that must be addressed under the ER Program. 

A cost underrun is expected during FY90 as a result of the year end 
allocation from DOE-AL. 

Quality Assurance /Quality Control ProJlram - (Project Leader - Larry 
Maassen) 

Writing and editing of the ER Quality Assurance Program Plan and QA 
Project Plan has continued. Drafts of QA implementing procedures were 
also begun. In mid-August, the ER Program participated in an EPA audit of 
the environmental laboratory at Brooks Air Force Base in San Antonio, TX, to 
learn more about the EPA audit process and gain insight as to what the EPA 
wants to see in our QA program. 

Health and Safety ProJlram - (Project Leader - Edward Norris) 

·-The Health and Safetyprogram·for the ER work at Los Alamos is based 
on full compliance with OSHA regulations, DOE orders, Laboratory policies, 
and other applicable requirements. Parts of this program can draw on 
resources developed previously by groups in the Laboratory's Health, Safety, 
and Environment (HSE) Division. A technical team from groups in the HSE 
Division is being organized for ER program needs pertaining to health and 
safety. The ER program needs were discussed with three HSE group 
leaders this month. Topics included radiation protection, health physics 
surveys, personal dosimetry, and whole body counting (Radiation Protection 
Group); baseline medical examinations and medical surveillance for workers 
that may be exposed to hazardous wastes (Occupational Medicine Group); 
and training for hazardous waste workers and reviews of site health and 
safety plans (Safety and Risk Assessment Group). Discussions with other 
HSE group leaders will continue next month to establish the HSE Technical 
Team for ER program work. 

Technical Data Mana~ement Pro~ram (TDMP) - Project Leader - Mike 
Ray) 

Internal review comments on the July draft of the Technical Data 
Management Plan for the IWP were received from four Project Leaders. 
Based upon some confusion reflected in those comments, the decision was 
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made to simplify terminology to Records Management. The statutory 
definition for the term "records" includes technical data and is used in the 
Records Management Plan to reflect the broader scope of protecting all ER 
Program records. This usage is also consistent with the General Records 
Schedules for environmental records defined by the National Archives and 
Records Administration. 

A rough draft of the Procedure for LANL ER Records Management 
(LANL-ER-OP-xx.x.RO) was completed. This procedure will provide specific 
guidance to ER Program participants for submittal of Record Packages to the 
Record Processing Facility (RPF). Project Leaders will have the opportunity 
for review and comment prior to approval by the Program Manager. 

FIMAD - (Project Leader- Greg Cole) 

A draft of the Acquisition Plan required for the FIMAD hardware and 
software was completed. This was a substantial effort and will become a part 
of the Configuration Management documentation for the FIMAD. The plan is 
subject to DOE approval. 

Community Relations Program- (Project Leader- Martin Janowski) 

Community Relations provided background information and support 
necessary to conduct two Communications Training Seminars for ER 
Program staff during the week of July 30 through August 3, 1990. 

Furniture and equipment needed to operate Community Relations 
- ~ Reading Room were ~ordered, all of which are expected to arrive before the 

end of the current fiscal year. 

Project Schedule - (Project Leader - Jim Aldrich) 

During this past month the schedule for the Five Year Plan was 
completed. Resources were loaded into the schedule and baselined. The 
next step will be to enter the two spending plan scenarios and determine 
impact on the schedule. 

RCRA/CERCIA REMEDIATION 
(B&R CATEGORY- GF-72-91-02) 

Task Element Status 

AL-LA-57 (Interim Remedial Measures) 

No activity during July. This task is not expected to underrun this 
year due to required UST removal. 
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AL-LA-61 (Remediation Management) 

Activities during August focused on modifying the FYP CYWP and 
managing the EP Program as it is expanding. A cost underrun is not 
expected during F¥90. 

RCRA REMEDIATION 
(B&R CATEGORY- GF-72-89-02) 

Task Element Status 

AL-LA-RC-1 (TA-16, Burning Ground Surface Impoundment) (Project 
Leader - John Krueger) 

The approved closure plan for this site was received by the ER 
Program Office on February 21 from the State of New Mexico through LAAO. 
It included a rigorous schedule starting on February 12 for completion of 
closure activities. To date, all compliance deadlines have been met. 

All field activities were completed in June. HSE-8 has begun 
compiling the required closure report, and Santa Fe Engineering has 
certified the closure. The final closure report and certification will be 
submitted by September 20, 1990. 

Costs to date for this task are below predictions because they don't yet 
reflect all of the analytical costs for the 12 samples. Organic analyses costs 

·may have been·acctc:lently reported· on the wrong -program code. The 
situation will be corrected in next month's report. Additionally, the $107K 
cost estimate assumed that contamination would be found in the verification 
samples, triggering further excavation and additional sampling. Since this is 
not the case, this task will underrun by at least $53.5K. 

AL-LA-RC-2 (TA-54, Area L Waste Oil Storage Tanks) (Project Leader - John 
Krueger) 

The three tanks that did not thoroughly rinse the first time were 
rinsed again this month and analytical results on the rinseate are expected 
near the end of August. 

AL-LA-RC-3 (TA-35, Waste Oil Storage Pits) (Project Leader -John Krueger) 

The supplemental verification sampling plan is still being prepared by 
HSE-8, and drilling will probably occur early next fiscal year. Also next fiscal 
year, IT Corporation will be tasked to augment their risk assessment (to the 
extent possible), and Benchmark Corporation will be tasked (through HSE-
7) to finalize the closure plan and certify the closure. 
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Obviously, it will now be impossible to complete the closure this fiscal 
year since analytical results will not be available to integrate into the risk 
assessment until next fiscal year. Therefore, this year's budget for this task 
is expected to underrun. 

AL-LA-RC-4 (TA-16 Area P Landfill Closure) (Project Leader - John Krueger) 

The revision of this closure plan, if deemed necessary, has not been 
scoped yet, and scoping meetings are not expected to occur this fiscal year. 
Therefore, this task will underrun by $50K. 

The ER Program Office is considering incorporating Area P into the 
corrective action process in a manner similar to that discussed below for 
Areas L and H. A meeting with the State of New Mexico concerning the 
proposed strategy will .have to occur before expending resources to revise 
the closure plan. 

AL-LA-RC-5 (TA-40, Scrap Detonation Site) (Project Leader - John Krueger) 

This month a memorandum was received from M Division 
documenting the nature of the waste which was inadvertently disposed in 
the amphitheater created by past operations. The memo confirmed that the 
waste pile is non-hazardous, and can be excavated with a front-end loader to 
a point just above the original firing site. Remaining material will then be 
spread apart to gain access to sampling locations. The revised closure plan 
for this site will be delivered on time in September, and slightly under 
budget. 

AL-LA-RC-6 (TA-54, Areas L & H) (Project Leader - John Krueger) 

Specific units (i.e., trenches and shafts) within both Areas Land Hare 
subject to closure since they received hazardous waste after the effective 
date of the hazardous waste regulations. In 1986, a closure plan for these 
sites was submitted to the NMEID. Comment on, or approval of the plan is 
still pending. Since it is the policy of the LANL ER Program Office to delay 
actual closure implementation until closure plan approval is received from 
the NMEID, no field work at Areas Land H has yet occurred. 

In the meantime, the LANL ER Program Office is considering revising 
the closure plan to propose that the closure units within each area be taken 
through the corrective action process concurrently with the other units 
(subject to corrective action under section 3004(u)). A meeting with the 
State of New Mexico concerning the proposed strategy will have to occur 
before expending resources to revise the closure plan. 

AL-LA-RC-7 (TA-54, Area G) (Project Leader - John Krueger) 

Closure - Rebaselined in November. No activity planned during FY90. 

11 



AL-LA-RC-9 (RCRA Mixed Waste Storage/Disposal Facility) (Project Leader
Paul Aamodt) 

The process of reevaluating prospective sites for the Mixed Waste 
Storage/Disposal Facility (MWSDF) was continued during August. A 
committee composed of Los Alamos Engineering, Waste Management, ER 
Program Office, Space Planning, Merrick & Co. and Dames and Moore met 
each week to review and modify (as necessary) the criteria for site selection. 
The basic criteria were categorized as: 1) Geotechnical, 2) 
Environmental/Sociological, and 3) Logistics/Construction. The categories 
were then "weighted" by the committee by analysis of each subelement's 
relative importance using a 0-5 scale and consensus approach to applying 
the subelement "weights". The outcome was that "Geotechnical" (as a group 
of factors) had a total weight percentage of 50%, 
"Environmental/Sociological", 35o/o, and "Logistics/Construction", 15%. 
(Note that these percentages are corrected from those reported last 
month.) The next steps in the process include documenting the definitions 
of each factor weight (relative to others in that category), developing 
common descriptions of all sites to be considered, and finally, completing 
the site selection evaluation. The desired outcome will be to have identified 
a small number (2-5) of suitable site locations. They will be ranked for 
favorability (based on the criteria used), but will all be viable candidates. The 
Laboratory's Space Committee will ultimately determine which of the 
candidate sites is selected based on compatibility with long range and use 
plans and other relevant criteria. 

The First Draft QA Plan for the MWSDF was completed by the 
.'Merrick/Dames-and-Moore-team·during July.· The draft was sent out for 
internal review in late August. 

The MWSDF Project Management Plan was begun in July and is 
expected to be ready for review in September or October. A first semi
detailed schedule of activities and milestones was prepared as part of this 
task during August. 

The final report on MWSDF Design Alternatives was completed in early 
August. This report compares design features that could be incorporated 
into the MWSDF with emphasis on regulatory compliance, constructibility, 
and cost. A request was made to conduct a brief assessment of an above
ground facility as an add-on to the original scope of work. This work will 
not start until FY91, as funds are available to support it. 

Due to uncertainties about how much mixed waste the ER Program 
may generate (including effects of LDRs), a task to roughly quantify (or 
bound) the total volume of MWSDF - candidate materials is to begin in 
September. This will be undertaken as part of the LDR inventory study. 
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The MWSDF Project remains slightly behind schedule during August, 
but there is reason to expect that by the end of the fiscal year, both the 
schedule and budget projections for FY90 will be met. 

PROBLEMS/ISSUES 

The Laboratory is developing strategies for managing the significant 
problem/issue identified in the May report (i.e., SWMU impacts on 
construction projects). 

The Laboratory has modified the FY90 CYWP to reflect the $4.551-
million supplemental funding. However, due to late FY90 notification of this 
supplemental funding increase, actual costing of all funds may not be 
possible during FY90. 

MANAGER'S ASSESSMENT OF o/o COMPLETE: 

It appears that the Laboratory is approximately 52% complete with 
FY90 activities based on the revised proposed CYWP and NMEID approval of 
the revised approach to closure activities. (The apparent decrease in % 
complete is a result of increased funding and not a reduction of effort.) The 
Task-by-Task estimates are made without approval of the proposed CYWP. 
The ER Program Office is making adjustments to ensure cost effective 
implementation of the ER Program under the proposed CYWP. 
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ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-Tso __ R&O coNTRACToR_X_ PROGRAM PHASE: RI/FS[CERCLA/SARA/RCRA 3004(0)]_X_ RD/RA[CERCLA/SARA/RCRA 3004(0)] -- REPORT PERIOD: AUGUsT 
RCRA CLOSURE --

PLANNED cURRENT FISCAL YEAR costs (SK) 
TASK FY90 FY TOTAL 

10 NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP BL I EST I cv 

AL-LA-1 CANYONS ASSESSMENT AL-1049 
PLAN 30 30 30 15 15 15 100 100 100 100 100 119 670 I 670 I 0 

ACT 6 20 3 0 7 0 4 2 6 8 18 

AL-LA-2 TA-33, MATERIAL DISPOSAL AREAS ASSESSMENT AL-1126 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 9 18 16 26 54 

AL-LA-3 TA-33 BLDGS AND OUTFALLS ASSESSMENT AL-1122 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 6 14 12 20 44 

AL-LA-4 TA-33 SUBSURFACE STRUCTURES ASSESSMENT AL-1125 
PLAN 0 5 25 30 30 30 30 150 I 150 I 0 

ACT 0 6 14 12 20 43 

AL-LA-5 TA-50, MATERIAL DISPOSAL AREA C ASSESSMENT AL-1147 
PLAN 0 0 20 20 20 20 20 100 I 100 I 0 

ACT 0 15 18 10 7 15 

**AL-LA-8 TA-21, MATERIAL DISPOSAL AREAS A, B, T~ U, & V ASSESSMENT AL-1107 
PLAN 35 35 5 35 35 33 50 55 55 66 60 149 740 I 740 I 0 

ACT 16 71 76 92 17 39 39 70 77 40 38 

**AL-LA-9 TA-21, SUBSURFACE STRUCTURES ASSESSMENT AL-1106 
PLAN 30 30 30 30 30 50 60 61 40 25 30 114 469 I 469 I 0 

ACT 16 12 13 34 14 29 28 39 40 38 30 

** REBASELINED 8/90 To REFLECT YEAR-END SUPPLEMENTAL FUNDING 

14 



ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSo __ M&O CONTRACTOR_X_ PROGRAM PHASE: RI/FSTCERCLA/SA~AIRCRA 3004(U)]~ RD/RAICERCLA/SARA/~004{0)~ 
RCRA CLOSURE --

PLANNED CURRENT FisCAL YEAR COSTS (SK) 
TASK FY90 

ID NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP 

**AL-LA-10 TA-21, SURFACE CONTAMINATION ASSESSMENT AL-1109 
PLAN 30 30 30 30 30 50 60 61 40 30 30 123 

ACT 16 12 13 34 14 29 27 38 40 47 44 

*AL-LA-11 TA-1, CONTAMINATED AREAS, STRUCTURES - TOWNSITE ASSESSMENT AL-1078 
PLAN 5 10 10 15 15 15 20 20 11 11 11 11 

ACT 0 0 0 2 3 1 0 0 3 8 0 

AL-LA-15 TA-10 FIRING SITES, STR - TOWNSITE AL-1079 
PLAN 0 0 20 20 20 20 20 

ACT 0 15 18 10 3 23 

AL-LA-46 TA-54, MATERIALS DISPOSAL AREAS L, G, H~ & J ASSESSMENT AL-1153 
PLAN 5 5 0 0 25 20 10 25 20 10 29 

ACT 0 1 1 3 6 4 16 15 10 46 13 

AL-LA-51 TA-49 SUB-SURFACE CONTAMINATION AL-1144 
PLAN 0 0 13 13 14 

ACT 0 0 12 11 

AL-LA-52 TA-49 SURFACE STRUCTURES AL 1145 
PLAN 0 0 20 20 20 

ACT 0 0 12 21 

AL-LA-57 INTERIM REMEDIAL MEASURES AT CONTAMINATED SITES AND UNDERGROUND TANKS ASSESSMENT AL-1062 
PLAN 0 25 25 25 25 25 100 100 100 100 100 89 

ACT 0 0 4 15 6 8 49 48 50 37 61 

*BL - ACTUALS (OCT-MAY>-~OK; PLUS KIUlNED (JUN~SEP) $44K 
** REBASELINED 8190 TO REFLECT YEAR-END SUPPLEMENTAL FUNDING 

15 

.. ~ORT PERIOO: AUGUST 

FY TOTAL 
BL I EST I CV 

483 I 483 I 0 

50 I 50 I 0 

100 I 100 I 0 

150 I 150 I 0 

40 I 40 I 0 

60 I 60 I 0 

639 I 639 I 0 



RESPONSIBLE PARTY: ER-TSO __ M&O CONTRACTOR_X_ PROGRAM PHASE: 

PLANNED cURRENT FIScAL YEAR cosTs (SK) 
TASK 

ID NO OCT NOV DEC JAN 

AL-LA-59 NEPA ASSESSMENT AL-1066 
PLAN 0 0 10 10 

ACT 0 0 0 0 

AL-LA-60 INSTALLATION WORK PLAN ASSESSMENT AL-2105 
PLAN 100 100 100 75 

ACT 0 6 17 95 

**AL-LA-61 MANAGEMENT/REVIEW/REPORTING ASSESSMENT AL-2107 
PLAN 100 100 100 120 

ACT 59 86 56 269 

TOTALS 
PLAN 335 365 375 355 

ACT 113 208 183 544 

ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RI/FS[CERClA7SARA/RCRA 3004(U)l_X_ RD/RA[CERCLA/SARA/RCRA 3004(0)] 
RCRA CLOSURE --

FEB MAR APR 
FY90 

MAY JUN JUL AUG SEP 

10 0 0 10 10 10 10 10 

0 0 0 0 0 2 

75 198 248 366 324 269 252 250 

75 55 94 225 121 256 190 

120 120 240 240 240 210 210 4021 

53 71 232 127 99 412 1161 

355 531 913 1138 1075 1004 976 5079 

195 236 540 646 506 994 1767 

REPORT PERIOD: AUGUsT --

FY TOTAL 
BL I EST I cv 

50 I 50 I 0 

2100 I 2100 I 0 

5804 I 5804 I 0 

11905 I 11905 I 0 

SIGNATURE OF PREPARER AND DATE SIGNATURE OF DOE AREA OFFICE ER PROGRAM MANAGER AND DATE SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 

FOOTNOTE: BL = ACTUALS (OCT-FEB) PLUS PLANNED (MAR - SEP) 

** REBASELINED 8/90 TO REFLECT YEAR-END SUPPLEMENTAL FUNDING 

FILE NAME: (ERP4·1) 

16 



ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR YORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-TSO M&CICONTRACTOR X n PROGRAMPlQSE: Rl!FS[CERClA!SA~/RCRA 3004{U)] RD/RA[CERCLA/SARA/RCRA 3004(U)] X REPORT PERIOD: AUGUST 
-- - - - RCRA CLOSURE_X_ - -

PLANNED TURRENTTTSCAL YEAR COSTS {$10 

TASK FY90 
ID NO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP FY TOTAL 

BL I EST I cv 
AL-LA-Rc-1 TA-16, BURNING GROUND sURFACE IMPOUNDMENT CLOSURE REMEDIATioN AL-1091 

PLAN 0 0 0 20 43 25 25 25 10 10 6 3 107 I 107 I 0 

ACT 0 0 0 0 3 10 2 2 10 0 2 

AL-LA-RC-2 TA-54, AREA L YASTE OIL STORAGE TANKS REMEDIATION AL-1150 
PLAN 0 0 0 5 20 10 35 20 5 2 1 0 75 I 75 I 0 

ACT 0 0 0 1 1 5 30 21 1 8 3 

AL-LA-RC-3 TA-35, WASTE oiL STORAGE PIT cLOSURE REMEDIATION AL-1127 
PLAN 620 50 20 50 15 20 15 20 35 25 2 3 1100 I 1100 I 0 

ACT 620 32 30 296 2 21 1 0 -19 0 0 

AL-LA-RC-4 TA-16, AREA P LANDFILL CLOSURE REMEDIATION AL-1090 
PLAN 0 0 0 0 0 0 0 0 0 17 17 16 50 I 50 I 0 

ACT 0 0 0 0 0 0 0 0 0 0 0 

AL-LA-Rc-5 TA-40, SCRAP DETONATION SITE cLosURE REMEDIATION AL-1135 
PLAN 0 0 0 5 20 0 5 20 15 5 0 5 50 I 50 I 0 

ACT 0 0 0 0 0 0 0 1 0 8 2 

AL-LA-RC-6 TA-54, AREA L AND H CLOSURE REMEDIATION AL-1152 
PLAN 0 0 10 45 55 50 50 50 75 75 75 94 553 I 553 I 0 

ACT 0 0 0 49 35 30 37 31 13 25 55 

AL-LA-Rc-7 TA-54, AREA G cLosURE REMEDIATION AL-1151 
PLAN 0 0 0 0 0 0 0 0 0 0 0 0 0 I 0 I 0 

REBASELINED DURING NOVEMBER, NO ACTIVITY PLANNED DURING FY 90 
ACT 0 0 

AL-LA-RC-9 RCRA MIXED YASTE DISPOSAL FACILITY REMEDIATION AL-1067 
PLAN 10 20 20 20 20 0 21 52 52 68 68 48 315 I 315 I 0 

ACT 25 -25 6 0 0 0 0 30 12 17 23 

1 7 



~ 

ALBUQUERQUE OPERATIONS OFFICE 

ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN 

INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

RESPONSIBLE PARTY: ER-Tso M&O CONTRAcToR X PROGRAM PHASE: RI/FS[CERCLA/SARA/RCRA 3004(0)] RD/RA[CERCLA/SARA/RCRA 3004(0)1 x REPORT PERIOD: AUGUST 
-- - - - RCRA CLOSURE_X_ - -

TASK 
ID NO 

PLANNED CURRENT FISCAL YEAR COSTS (SK} 

OCT NOV DEC 
FY90 

JAN FEB MAR APR MAY 

**AL-LA-57 INTERIM REMEDIAL MEASURES AT CONTAMINATED SITES AND UNDERGROUND TANKS REMEDIATION AL-1063 

JUN JUL AUG SEP FY TOTAL 
BL I EST I CV 

PLAN 0 10 10 0 0 0 0 0 25 25 25 225 395 I 395 I 0 

ACT 6 88 0 

**AL- LA- 61 MANAGERFilT7REV1Fil!REPORTING -REMEDIATION AF 2106 

TOTALS 

PLAN 20 25 25 25 

ACT 

PLAN 

ACT 

0 

650 

651 

0 

105 

95 

9 

85 

46 

52 

170 

398 

0 

25 

19 

198 

60 

3 

35 

20 

140 

89 

0 

25 

42 

176 

112 

0 

35 

36 

222 

121 

-1 

35 

55 

252 

71 

SIGNATURE OF PREPARER AND DATE SIGNATURE OF DOE AREA OFFICE ER PROGRAM MANAGER AND DATE 

FOOTNOTE: BL = ACTUALS (OCT-FEB) PLUS PLANNED (MAR-SEP) 

** REBASELINED 8190 TO REFLECT YEAR-END SUPPLEMENTAL FUNDING 

FILE NAME: (ERP5-1) 

1 8 

0 

25 

32 

252 

90 

0 

25 

86 

219 

171 

350 

744 

610 I 610 I 0 

3255 I 3255 I 0 

SIGNATURE OF AL ER PROGRAM PROJECT ENGINEER AND DATE 



;; 

ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

REPORT PERIOD: AUGUST 

TASK CONTROL MILESTONE DESCRIPTION ---scHEDlJ(EJ)STARTlrATE --PLANNEIJ--sTARTlrAT~DUIErftilUSKlYATE---pr-ANNEIJTINTSH~I~ATrtY90 % FY90 % VARIANCE 
JD NO (BASELINE) (BASELINE) SCHEDULED COMPLETED 

.I.SSES SMEliT 

AL-L~ ~JmYUNS 
RFI/CMS 

AGTA::z--- T~ MATEliTAl ~ DTSPOSAL 1\REAS 
RFJ/CMS 

AL-TA-~-- TA-3:>BLDGS7'ND OOTFALLS 
RFI/CMS 

AL-LA-4 TA-33 SUBSURFAcr-sTJWC11JRES 
RFJ/CMS 

AL- LA- 5 ~ MATERTAL-NSPOSAL AREA C 
RFI/CMS 

Al-LA-8 TA-21, MD~ s;--r,ll, & V 
RFI/CMS 

AL-TA~ TA-Z'r; SUBSURFACE ~TRUCTURES 
RFI/CMS 

AL-TA ::w- TA::zl, SURFACE CONTAI'l INA T I ON 
RFI/CMS 

AL- LA-11 TA -1, CONTAMINATED AREAS RFI/CMS ' STRUCTURES~rTE 

AL-LA-15 TA-10 FIRING siTEs, STR 

OCT 1988 

OCT 1988 

OCT 1988 

OCT 1988 

OCT 1988 

OCT 1988 

OCT 1988 

OCT 1988 

OCT 1988 

OCT 1988A TBD TBD 82 11 

OCT 1988A TBD TBD 80 82 

OCT 1988A TBD TBD 80 64 

OCT 1988A TBD TBD 80 63 

OCT 1988A TBD TBD 80 65 

OCT 1988A TBD TBD 79 77 

OCT 1988A TBD TBD 76 62 

OCT 1988A TBD TBD 75 65 

OCT 1988A TBD TBD 78 34 

-71 

2 

-1,, 

-17 

-15 

-2 

-14 

-10 

-44 

RFI/CMS OCT 1988 OCT 1988A TBD TBD 80 69 -11 

AL-LA-46 T~ MDA---r;- G; -~ J 
RFI/CMS OCT 1988 OCT 1988A TBD TBD 90 80 -10 

AL-LA-51 TA-49 SUB-SURFACE CONTAMINATION 
JULY 1, 1990 JULY 1, 1990 TBD TBD 65 57 -8 

AL-LA-52 TA-49 SURFACE STRUcTURES 
JULY 1, 1990 JULY 1, 1990 TBD TBD 67 55 -12 

19 



:; • 

ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROGRAM 

FY90 CURRENT-YEAR WORK PLAN - FY90/FY91 MAJOR MILESTONE REPORT SHEET 
INSTALLATION: LOS ALAMOS NATIONAL LABORATORY 

REPORT PERIOD: AUGUST 

TASK CONTROL MILESTONE DESCRIPTION SCHEDULED START DATE PLANNED START DATE SCHEDULED FINISH DATE PLANNED FINISH DATE FV90 X FV90 X VARIANCE 
ID NO (BASELINE) (BASELINE) SCHEDULED COMPLETED 

AL-LA-57 INTERIM REMEDIAL MEASURES 
RFI/CMS 

AL-LA-59 NEPA 
TBD 

AL-LA-60 INSTALLATION IJORICPLAN 
WORK PLAN 

AL-LA-61 ASSESSMENT MANAGEMENT 
LEVEL OF EFFORT 

REMEDIATION 

AL-LA-RC-l TA-16, BURNING GR CLOSURE OUND SURFACE lMPOUNIYMEliT 

Al-LA-RC-2 fA -~4. AREA L UASTE CLOSURE OIL STORAGE TANKS 

Al- LA-RC-3 TA-35, UASTE Oll-STORAliE-~lTS 
CLOSURE 

AL-LA-RC-4 TA 0 16,-AREAVLANDFILL 
CLOSURE 

Al-LA-RC-5 TA-40, SCRAP DETONATluw-sTTE 
CLOSURE 

AL-LA-RC-6 TA-54, AREAS L AND-H 
CLOSURE 

Al-LA-RC-9 RC RA MIXED UASTE""""'~-REMEDIA~:g~oSAL FACILITY 

AL-LA-57 INTERIM REMrofAL MEASURES 
REMEDIATION 

AL-lA-0.--------REMEDIATIQN.MANAGEMENT 
LEVEL OF EFFORT 

FILE NAME: EPT$02-2 

NA NA 

OCT 1989 MAY 1990 

OCT 1989 OCT 1989A 

NA NA 

OCT 1988 OCT 1988A 

OCT 1988 JAN 1990A 

OCT 1988 OCT 1988A 

JULY 1990 JULY 1990 

OCT 1989 MAY 1990 

OCT 1989 JAN 1990A 

MAY 1989 MAY 1989 

NA NA 

NA NA 

2 0 

NA NA NA NA 

TBD TBD TBD TBO 

MAY 1989 NOVEMBER 1990 89 54 

NA NA NA NA 

SEPT 1990 SEPT 1990 95 90 

SEPT 1990 SEPT 1990 100 90 

SEPT 1990 SEPT 1990 99 90 

0 0 
SEPT 1990 SEPT 1990 

SEPT 1990 SEPT 1990 90 60 

TBD TBD 80 50 

TBD TBD 85 28 

NA NA NA NA 

NA NA NA NA 

NA 

NA 

-35 

NA 

-5 

-10 

-9 

0 

-30 

\; 
-30 

-57 

NA 

NA 



TASK 
10 NO TASK TITLE ELEMENTS 

• • 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ACTIVITY REPORT SHEET 

REPORT PERIOD: SEPTEMBER 
LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL 

RELEASE 
SITES 

PRINCIPAL POTENTIAL 
CONTAMINANTS 

X OF FY90* 
ELEMENTS 

SCHEDULED 

%OF FY90* 
ELEMENTS 

COMPLETED 
FY90 

BUDGET ($K) 
FY90 

COSTS ($K) 

AL- LA -1 CANYONS SPECIAL CONDITIONS -----reo-- TBD 82 11 670 74 

Al-LA-2 TA-33, MATERIAL DISPOSAL AREAS WORK Pl~--- ~Bu--- ----- -----nm----------- 80 82 150 123 

AL-LA-3 TA-33, BLDGS AND OUTFALLS UORK PLAN TBD TBD 80 64 150 96 

Al-LA-4 TA-33, SUBSURFACE STRUCTURES ~~--- -------reo-- ---- ----nro --- ----- ----80 63 150 95 

AL-LA-5 TA-50, MATERIAL DISP AREA C UORK PLAN TBD TBD 80 65 100 65 

**Al-LA-8 TA-2.,---MIYA1\~,----u;-a;v-- \IOlOCI!LAlf _____ -~D -TIID ----~ 77 740 575 

**AL-LA-9 TA-21, SUBSURFACE STRUCTURES WORK PLAN TBD TBD 76 62 469 293 

**Al-LA-10 TA-2r,-suRFA:CCTIJNTAMTNATIOr- \IOlOCI!LAw--- --- --TilD --- -lBO --- --------,.,-------- 65 483 314 

AL-LA-11 TA-1; CONTAMTNATR>-A:REAS, IJORKPLAN -IBD --TBD --- ~---~ 50 17 
STRUCTURES - TOIJNSITE 

AL-LA-15 TA-WtTRTNGSTITS, --sT~- IJORi<PLAN --TBD TBD --- a-u- ----c;g-- 100 69 
TOIJNSITE 

AL-LA-46 TA-54,MATERIALS DISPOSAL RECON/RESEARCH --IBD --TBD -----~---~ 150 115 
AREAS L, G, H, & J 

AL-LF5r- TA-49 SUB-SURFAC-e- IJORK PlAN IBD TBD - 65- -- 5~ -- --- ~- 23 
CONTAMINATION 

AL-LA-52 TA-49 SURFACE STRUCTURES ----~LAw--------------n!~ -- -----nm-- --- --- 67 55 60 33 

AL-LA--=-sr------rNTERIM REMEDIAL MEASURES IJORKPLANS -----rtlD TBD NA NA- ---~ 278 

AL-LA-5y- - NEPA- -------- -- TBD- TBD TBIY -TBD --- -- TBD - 50-- --~ 

~BASELINED 8;90 TO REFLECT YEAR-END SUPPLEMENTAL FUNDING 

2 1 



TASK 
ID NO 

AL-LA-60 

TASK TITLE ELEMENTS 

INSTALLATION WORK PLAN IKIRK PLAN 

• • 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ACTIVITY REPORT SHEET 

REPORT PERIOD: SEPTEMBER 
LOS ALAMOS NATIONAL LABORATORY 

NO OF 
POTENTIAL % OF FY90* 

RELEASE PRINCIPAL POTENTIAL ELEMENTS 
SITES CONTAMINANTS SCHEDULED 

TBD TBD 89 

% OF FY90* 
ELEMENTS FY90 FY90 

COMPLETED BUDGET ($K) COSTS ($K) 

54 2,100 1,134 

**AL-LA-61 ASSESSMENrMANAGEMENr- -~ -- NA - -NA- --- -- -- ~- NA-- 5,804 2,625 

SUBTOTAL - ASSESSMENT 11,905 5,932 

REMEDIATION 

AL-LA-RC-1 -----rFTO,BURNTNG GROUND-slJRFACF CLOSURE TBD TBD -- 95- --- ·---vo·---- 107 29 
IMPOUNDMENT 

AL-LA-RC-2 TA-54, AREA lllASTCOTL-- -----ciO~---------- TBD ------ --TilD_______ 100 90 75 70 
STORAGE TANKS 

AL-LA-RC-3 TA-35, WASTE OIL STORAGE-prrs---cro~- ___ TBD ______ -------rBu----- 99 90 1,100 983 

AL-LA-RC-4 TA-16 AREJ\l>TANliTITI:ClOSURE ________________ TBD-------~~-- ------~-------rr-------,'"""-----.... 

AL-LA-RC-5 T~CRA!'DTIORArrmr-srrr ----nos-orr- ---- --- TB!J ----- -- --TilD-- -------- 90 60 50 11 

AL-LA-RC-6 T~AI<EASL AND--H- --- ----rroSURr -------- - TBD- - --- --nur- --- --- --80 50 553 275 

AL-LA-RC-9 RCR7\RTXEIJWISTEIITSPOS7\l--- ----pfRMlTTING _______ TBo ------~--------- 85 28 315 88 
FACILITY ACTIVITIES 

**Al-LA-57 INTERIM REMEDIAL MEASURES REMEDIATION --- TBD TBD NA NA 395 97 

**AL-LA-61 REMEDIATION MANAGEMENT ----wA-- --- -- -- NA- --~ -- --- ---NA NA 610 351 

SUBTOTAL - REMEDIATION 

TOTAL - ER PROGRAM 

"'FRDPUSE!Yl:~ SCREDULEIJANDLOMPITTED-liTLT-Bfr.IDUTFTEU--wElfTHEl:YWTI AP-rROVEU. 

**RE-BASELINED 8/90 TO REFLECT YEAR-END SUPPLEMENTAL FUNDING 

FILE NAME: EPTS01-1 

22 

3,255 1,904 

15,160 7,836 



TASK 
ID NO 

• 

TASK TITLE 

• • 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ELEMENT MILESTONE REPORT SHEET 

REPORT PERIOD: AUGUST 
LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED -- ---
START DATE PLANNED SCHEDULED PLANNED 

ELEMENTS (BASELINE) START DATE FINISH DATE FINISH DATE 

AL-LA-1 --CANYONs- -- ---~-------- ---spECTAL CONDITmNs- ----OCTOBER!, WB9- ---oCTOBER 1, 1989A TBD TBD 

AL-LA-2 -- -- T~3,1olATERlAL DTS~L ~AS- 110RfC-p-LAN-- - HAr-1, T990 ~ -MAYI, 1V90A---~-----~ TBD 

AL-LA-3 TA-33 BLD~FAITS ------w~LAw--- ------- HA'Y1~o- ---------,.,AY 1, 1990A TBD TBD 

AL-LA-4 --- -- TA~ SUBSURFACE-sTRUCTURE!> WRK PLAN - HAY-1, 1990 KAY I, 1990A- -- -- ·-rso- TBD 

AL-LA-5 TA-50, MATERIAL DISPOSAL AREA C IJORK PLAw-______ MAYI~ APRIL 1, 1990A TBD TBD 

AL-LA-8 TA-21-;-MDAA-;--B, T, U, & V -~-----wRrPLA~ -------OCTOBERI,-WB9- OCTOBER 1, 1989A OCTOBER 26, 1990 TBD 

AL-LA-9 TA-21-;--sDBSURTACCSTRUCTURES- ----wRrPLA~ - - -- OCTOBERI,-1989- ----ucTOBER---.,--1W9A OCTOBER 26, 1990 TBD 

Al~[A-10 TA-TI~RFACE CONTAMWAlTON- -WORKPl.AN- -- -- -OCTOBER!, TW!9- ----oClOBER--,-;-1989A OCTOBER 26, 1990 TBD 

AL-LA-11 TA-T,-CONTARTNATE!JAREAS;--- -IIDRKPlAN- - ---OCTOBER!, 1989- ---;JANUARY-,-;-1990A TBD TBD 
STRUCTURES - TOWNSITE 

AL-LA-15 ----TA-TOFlRING--siTEs- --- -- IIDRKNAN- -HAll, 1990- APR!li,T990~----- TBD ------n!U 
STRUCTURES 

AL-LA-46 -TA-57.,-J.lATERlAlS DlSPOSAL RECON7RESEA~CH -- - -OCTOBER I, 1989 ~ OCTOBER l~-1989A ----sEPTEMBER 28, 1990 SEPTEMBER 28, 1990 
AREAS L, G, H, & J 

AL-LA-51 TA-49 SUB-SURTAcr-rONTAMlNATI~---wRKI5[AN- ----- -----:ruLIT, l99D ____ JULY 1, 1990A TBD TBD 

AL-LA-Sz---- --lA-7;9 SURFAl:tSTRUClORES -- -- -OORKPLAN JULYT, 1990 JULY 1~199UA iBD HID 

AL-LA-57 INTERIM REMEDIAL MEASURES WORK PLA~ ----~ -- -- --------w;--

2 3 



., 

TASK 
ID NO TASK TITLE 

• • 

ENVIRONMENTAL RESTORATION PROGRAM 
FY90 CURRENT YEAR WORK PLAN - TASK ELEMENT MILESTONE REPORT SHEET 

REPORT PERIOD: AUGUST 
LOS ALAMOS NATIONAL LABORATORY 

SCHEDULED- - - - - -- - -- 1--- -------, 
START DATE PLANNED SCHEDULED PLANNED 

ELEMENTS (BASELINE) START DATE FINISH DATE FINISH DATE 

AL-LA-59 NEPA ----.so--- - -- - -- -- -lBD- -- - - - TBD -- - - - TBD -- - - --TBD 

Al-LA-60 INTIXLUTI~PLAN -- - -WRICllLAfr OCTOBER 1, 1989- OCTOBER 1, -1989A - TBD -- IBD 

AL-LA-61 ASSESSMENT MANAGEMENT - ---uA--- - - -- -- - NA- - -- - - NA- --- -- -llA - - ---~A 

REMEDIATION 

AL-LA-RC-1 TA-16, BURNING GROOND SURFACE CLOSURE ---·-·-----nECEHBEJ<,...-1989 ___ UEEHBERIT;---wB~ ----sEPTEHBEJ<14, 1990--SEPTEHBER 14, 1990 
IMPOUNDMENT 

AL-LA-RC-2 TA-54, AREA L UASTE OIL CLOSURE JANUARY 6, 1990 MARCH 5, 1990A SEPTEMBER 28, 1990 SEPTEMBER 28, 1990 
STORAGE TANKS 

AL-LA-RC-3 TA-35, WASTE OIL STORAGE PITS CLOSURE OCTOBER 1, 1989 OCTOBER 1, 1989A AUGUST 17, 1990 TBD 

AL-LA-RC-4 TA-16, AREA P LANDFILL CLOSURE -- -- - ----:JUl'Y2;199[J -- - - -- TBIJ - TBD - -- - - IBD 

AL-LA-RC-5 TA-40, SCRAP DETONATION SITE CLOSURE ----- ----:JANUARY----z-2,199{1 - MARCHIZ, lWOA -- SEPTEMBE!r28;-199rr --SEPTEMBER 2g-;- 1990 

AL-LA-RC-6 TA-54, AREAS L AND H CLOSURE (H)---.---- ---uEcEMBE~18;-198ll - - TBD- - - SfPTERBEn8;-199rr - - IBD 

AL-LA-RC-9 RCRA MIXED WASTE DISPOSAL PERMITTING TBD TBD TBD TBD 
FACILITY ACTIVITIES 

AL- LA=:i7 INTERIM REMEDJALMEASURES REMEDTA T ION NA NA NA NA 

AL- LA- 61 REMEDIATION MANAGEMENT NA NA NA NA ------wl 

FilE NAME: EPTS03-3 

"FINISH DATES" REFER TO THE DATES WHEN WORKING DRAFT DELIVERABLES ARE PROVIDED TO DOE FOR REVIEW. 
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