
_ William Honker, Chief 
RCRA Permits Branch 

Department of Energy 
Field Office, Albuquerque 
Los Alamos Area Office 

Los Alamos, New Mexico 87544 

AUG 3 0 1993 _ 

Hazardous Waste Hanagement Division 
U.S. Environmental Protection Agency, Region 6 
1445 Ross Avenue 
Dallas, Texas 75202-2733 

Dear Mr. Honker: 

UBRAmt· COPY 

Enclosed are two copies of the Environmental Restoration Monthly Report for 
May 1993 for the Los Alamos National Laboratory. This report was delayed due 
to a reassignment of responsibilities for conducting this work by the 
University of California. 

If you have questions, please call me at (505) 665-5027, or ask your staff to 
call Ted Taylor of my staff at (505) 665-7203. 

Sincerely, 

J~;ci ~ 
Jose h C. Vo ella, Chief 
Env:iJronme 

1
-, Safety and Health Branch 

Enclosure 

CC: 
C.Fesmire, ESH, LAAO 
S. Slaten, ESH, ~AO 
T. Taylor, ESH, LAAO 
P. Treat, ESH, LAAO 
K. Schenck, Scientech/LAAO 
K. Bitner, ERPO, AL, MS A906 
R. Harris, EM-452, HQ 
J. Shipley, EE-.~TO, UC-LANL, MS F643 
T. Gunderson, EH-DO, UC-LANL, MS K491 
R. Vocke, EH-13, UC-LAlifL, MS H992 
D. Sankey, FIN-18, UC-LANL, HS A107 
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CERTIFICATION 

I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted. Based on my inquiry of the person or persons 
who manage the system, or those persons directly responsible for 
gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that 
there are significant penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing violation. 

Document Title: 

Name: 

Name: 
Joseph Vozella.~ Chief 
Enviro ment, sifety, and Health Branch 
DOE-Los Alamos Area Office 

1993 

~-30-0-? Date: _____ !.c._/ __ 
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LOS ALAMOS NATIONAL LABORATORY 
ENVIRONMENTAL MANAGEMENT DIVISION 

ENVIRONMENTAL RESTORATION PROGRAM 
EXECUTIVE SUMMARY 

FOR PERIOD ENDING MAY 31,1993 

PROGRAM ACCOMPLISHMENTS: 
• The Los Alamos Environmental Restoration (ER) Program encompassing the 

Remedial Actions (RA) and Decontamination and Decommissioning (D&D) projects 
participated in the Department of Energy (DOE) Headquarters (HQ) Mid-Year Review 
for Major Systems Acquisition (MSA) projects. The ER Program was cited for the very 
good work to-date in programmatic accomplishments and management of the ER 
resources. 

• The ER Program met with the Independent Cost Estimating (ICE) team from the DOE
HQ Project Management Group (PR-24) to reconcile ICE draft findings. Issues such 
as scope definition, cost rates, etc., were discussed. A second draft of the ICE was 
also commented on by Los Alamos. 

• -Monthly meetings with the New Mexico Environment Department (NMED) and the 
Environmental Protection Agency (EPA) have resulted in improved communications 
and interactions. 

• The monthly DOE-HQ, Albuquerque (AL) , and Los Alamos Area Office (LAAO) 
meeting was canceled due to participation at the Mid-Year Review. 

• The ER Program participated in a Fiscal Year 1995 Five-Year Plan validation review 
conducted by DOE-HQ. 

TECHNICAL STATUS: 

• One operable unit (OU) work plan (OU 1093) was completed and sent to the EPA, 
Region 6, for review. 

• Two OU work plans (OUs 1111 and 1140) were sent to DOE for review. 

• Preparations were being made for field site characterization work in OUs 1071, 1079, 
1106, 1122, 1129, 1144, and 1147. The site characterization work will not start until 
satisfactory completion of ER Program readiness reviews for each OU. 

• OU 1078 (the current townsite area) has some field work in progress during May and 
more field work scheduled during the sampling season. 

• The MWDF work in May included start of Title I Design for surface facilities and pits 
and continuation of design work on the monitoring and alarm system. The 
environmental survey for Goshawk habitats was also started in May and will be 
completed in early June. This survey must be completed before the seismic study 
trenches are emplaced--in mid-June. 



COST STATUS: 
The ER Program experienced a favorable cost variance of $593.8K for this reporting 
period, to bring the cumulative to $1585.6K. 

SCHEDULE STATUS: 
• The unfavorable schedule variance decreased this period by $518K, to bring the 

cumulative to $9062K or approximately seven weeks behind schedule. 

HQ MILESTONES: 
Milestones Completed 
• ADS 1129: Closure Report/Certification Complete 

-• ADS 2107: 2nd Quarter Report submitted to EPA 
• ADS 2107: March EPA Report submitted FY93 

Milestone Slippages: 
• ADS 1 066: The project completion date has been delayed. Early geological studies 

suggest the potential for a fault passing near or through the site chosen for the Mixed 
Waste Disposal Facility (MWDF) pits which necessitates more detailed evaluation 

-and, possibly, a shift in location. 

• ADS 1067: Completion of all milestones, including Project Complete for the MWDF 
has been delayed because the start of Title I Design did not occur as soon as planned 
and because there is no decision yet by DOE whether an EA is acceptable, rather 
than an EIS. 

• ADS 1 078: Due to slower than anticipated lab analytical turnaround times, phase 
reports have slipped. 

• ADS 1079: Due to extensive EPA/NMED comments, the sample plan for TA-10 must 
be rewritten, which will delay the RFI Work Plan complete date. A month delay in 
drilling and sampling at T A-45 has caused a delay in beginning to develop the RFI. 

• ADS 1082: Completion of the RFI Work Plan has slipped awaiting EPA/NMED 
comments. 

• ADS 1086: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. The deadline for submitting the RFI work plan was changed and 
approved by the EPA causing the start date of the RFI to be pushed out until March 
1994. 

• ADS 1093: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 



• ADS 1106: Due to slower than anticipated lab analytical turnaround times, phase 
reports have slipped. Sample Plan/Work Plan modifications for Chapter 18 
completion have been delayed due to a delay in D&D activities. 

• ADS 1111: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1114: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1122: Completion of the RFI Work Plan has slipped awaiting EPNNMED 
comments. 

• ADS 1127: Schedule does not currently reflect activities in process at T A-35. 
Schedule reflects one surface impoundment being closed but there are two within T A-
35 to be closed. A BCP has been submitted to accurately describe activities. 

• ADS 1129: Completion of the RFI Work Plan has slipped awaiting EPA comments. 

• ADS 1130: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1132: AFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1135: Completion of this closure and all corresponding milestones has been 
delayed due to the detection of contamination at four different locations and the late 
arrival of the categorical exclusion determination by DOE. The final closure date will 
be renegotiated with the State of New Mexico. 

• ADS 1140: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1144: EPA approval of the Draft RFI Work Plan was not as fast as scheduled. A 
BCP has been written to accurately reflect current activities scheduled for FY93. The 
current baseline shows treatability studies, which will not be conducted this FY. 

• ADS 1147: Completion of the RFI Work Plan has slipped awaiting EPA comments. 

• ADS 1148: Completion of the RFI Work Plan has slipped awaiting EPA comments. 
the field work activities, which require drilling and sampling, are delayed due to 
programmatic issues, i.e., Readiness review and ER Program drilling/procurement 
process. 



• ADS 1154: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1157: EPA approval of the Draft RFI Work Plan was not as fast as scheduled. A 
BCP has been written to accurately reflect current activities scheduled for FY93. The 
current baseline shows treatability studies, which will not be conducted this FY. 



LOS ALAMOS NATIONAL LABORATORY 

ENVIRONMENTAL MANAGEMENT DIVISION 
ENVIRONMENTAL RESTORATION PROGRAM 

FOR PERIOD ENDING MAY 31, 1993 

BUDGET STATUS 
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WS ALAMOS NATIONAL LABORA1URY 
ENVIRONMENTAL MANAGEMENT DIVISION 
FY 1993 COST PLAN (SK.} 

PROGRAM: ENVIRONMENTAL RESTORATION PROGRAfo! SUBMITTED BY: R. Vocke 

DATE: JUNE 10, 1993 REPORTING LBVBL: ADS PBRlOD BNDIMO: MAY 31, 1993 
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1049 aayoaa Aucumcat M7t• 170.0 tSS.O 61.0 39S 16LO 9.0 ' 

1066 NBPA Documcatatioa M73• 94.0 86.0 66.1 70S 7LI 22.9 

1067 RCRA MWSDF M96• 3,227.0 2,767.0 785.1 24S 1,733.1 1,493.9 

1071 A 0, 19, 26, 73, 74 AIICII M74• 2,600.0 2,25M atM 31S 2,63&.4 (3&.4 

1078 A-1 Aucumcat M7S• 3,047.0 2,6212 1, 11&.9 37S 1,9119 1,13LI 

1079 A-10, 31, 32, 4S AIICII M76• 1,67&.0 1,485.0 469.2 28S 881.2 796.8 

1082 A It, 13, 16,24,25,28,37 M77• 1, 703.0 1,448.0 1,0718 63S 1,756.8 (53.8 

tOSS A- 12,14,67 Aucumeu Ml6" 603.0 511.0 247.9 41S 476.9 126.1 

1086 A-IS Aucumcat M78• 844.0 761.0 570.7 68S 870.7 (26.7 

1093 fl'A-18, 27, 65 Aueumeat. M79• 1,07S.O 91&.0 StU 48S 1,25!1.8 (184.8 

109R I'A 2, 41 Aueumenl Mao• 782.0 705.0 470.5 60S 689.5 915 

1100 trA 20, 53, 72 Aueumeat Mt7• 1,070.0 90&.0 551.3 S2S 916.3 153.7 

1106 A-21, Aueumeat M8t• 4,745.0 4,124.0 2,06S.S 44S 3,206.5 1,53&.5 

1 It I A-6, 7, 22,40, 58, 62 Aueu M82• 1,320.0 I, 147.0 74&.3 51S 1,187.3 132.7 

1114 A-3,30,S9,60,61,64 Aucu M83• 9!10 824.0 61U 67S 981.6 (75-:6: 

1122 ti'A-33, 70Aueumcat M84• 2,6010 2,210.0 7311 2SS 2,433.1 16&.9 

1127 trA-35, Wat 011 Pitt Clar M99• 87.0 86.0 19.7 23S 19.7 67.3 

t 129 TA-4,5,3S,42,48,S2,5S,63,66 Mas• 2,625.0 2,227.0 94&.6 36S 2,2316 3914 

1130 TA-36,68,71 Aucumcu M86• 9210 195.0 4511 49S 992.1 (70.1 

1132 TA-39 Aueumcat M87• 1,044.0 1,12&.0 626.7 60S 1,377.7 (333.7J 

1135 TA-40, Scrap Detoa. Site Cia M94• 254.0 SO.O 34.3 t3S 34.3 219.7 

1136 TA-43 Aucumcat Mt8• 270.0 229.0 719 27S 152.9 117.1 

1140 TA-46, Aueumcat Mss• 908.0 774.0 537.7 S9S 707.7 200.3 

1144 TA-49, Aucumcu M89• 1,244.0 1,059.0 251.0 20S 437.0 807.0 

1147 A-SO, Aucumcat M90• 1,319.0 1,119.0 161.6 13S 1,187.6 131.4 

1148 A-51, S4, Amu, MDAL M9t• 3,670.0 3,119.0 1,120.9 31S 2,480.9 1,189.1 

1154 A-51 Aucumcat M19• 36&.0 3110 89.4 24S 2214 145.6 

1151 trA-8, 9, 23, 69 Aucumcat M92• 706.0 631.0 794.0 112S 817.0 (171.0 

2105 fl'ccb Support-- Aucumcat M7o• 9,906.0 8,664.0 4,718.2 48S 7,7412 2,164.8 

2107 jAucumeot Maaascmcot M98• 14,425.0 11,573.0 10,409.9 72'J5 15,390.9 (96S.9 

21 tO jAllllytical Cbcm. Bid Studies M9S• 3,055.0 2,622.0 1,444.1 47')5 I,S9&.1 1,456.9 

TOTAL 6'1 n~.o 5 '.315.2 32.5~1 4A~ ~~~~~~·1 ~ 1n ,. Projecteclaaclerraa Ia commltteclud/or approved wort scope 

FY -93 BA 61 4S3.0 I 
FY 92 CARR YOVIlR FUNDS S,90LO I NOTE 
•py _ 93 TOTAL ANTICIPATED 80/RA 67.354.0 AS OF THE APRL111113REPORTTHE CALCUlATIONSFORTHE'lBAIElNE IP!M' ANOTI<E FflOJECTBl (0\IEII) UNOE!I RUN 
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Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LABORATORY 

Month Ending: MAY 31, 1993 , 

The unfavorable schedule variance decreased this period 
by $518K, to bring the cumulative to -$9,062K or 
approximately seven (7) weeks behind schedule. There are 
impacts forecast to DOE HQ Controlled Milestones. 

($K) 

Installation: Los Alamos National 
Laboratory 
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Figure 1 : Performance Curves 
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The favorable cost variance increased this period by 
$518K, to bring the cumulative to $1,586. This 
favorable cost variance reflects lessons learned and good 
productivity resulting in fewer resources utilized to 
accomplish activities. 

The favorable at complete variance remained at -$BOOK. 
The program will reevaluate this variance as 
appropriate for the June report. 

Table A 
isk Factors 

ARE ADDITIONAL FUNDS REQUIRED? YES 
WILL DOE-HQ CONTROLLED MILESTONES BE LATE? YES 
WILL REGULATORY MILESTONES BE LATE? YES 
WILL SCOPE OF WORK CHANGE? 
IF YES, EXPLAIN. 

YES 

NO 
X NO 
X NO 
X NO 

Several ADSs wtll have scope changes. This Is the result of revised 
planning of field work being delayed due to drilling and changes 
reauested from EPA for Notices of Deficiencies CNODl. 

4.0% 
Installation: Los Alalmos National Laboratory 
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Figure 2: Schedule I Cost Variance 
Figure 2 depicts the percent cost, schedule, and at-complete variance trends. 
The main contributors are quantified and described In Table B. 

The causal factors associated with the WBS shown on the above 
graphs are described In the following table (Table B), which 
summarizes the cause, impact and corrective action planned 
and/or underway as contained in the detail on the VARs. 



WEEKS VARIANCES 
ADS# +(-) 
DESC* AT· 

CYP PROJ SCHEO COST COMP. 

ADS 1066* -29 -30 59.1 36.0 -100.0 

ADS 1067" -16 -41 -1316.5 1n.4 -200.0 

ADS 1078 -16 0 -1097.5 33.5 0.0 

ADS 1079 -9 0 -882.1 85.0 0.0 

ADS 1085 -12 0 -90.6 35 0.0 

ADS 1093 -8 0 -105.8 -289.5 -100.0 

ADS 1098 -27 0 -204.9 -112.0 -200.0 

ADS 1100 -10 0 -147.7 5.9 0.0 

ADS 1106 -11 0 -547.2 991.7 0.0 

ADS 1122 +5 0 794.2 964.5 0.0 

Table B 
Variance Anal --, ---

CAUSE I IMPACT 
DESCRIPTION DISCUSSION 

Start dates delayed due to seasonal factors Technical Support Document for OU 1067 
& relocation of MWDF. will be delayed approximately 30 weeks and 

additional costs will be Incurred for 
additional survevs. 

Design Criteria and the Conceptual Design Schedule slippage of approximately 41 
Report need approval by DOE before Title I weeks. 
Design can begin. 
Lab analysis turnaround time Is slower than Lab Analysis and Data Assessment will be 
anticipated. The Mesa Top Sampling Plan delayed until the end of July. 
has not been approved by EPA causing 
further delays. 
Data analysis and Validation activity delayed None. 
to complete RFI Field Work activities. 
ARCH/BIO survey and report will be This delay does not Impact progress as 
delayed by constrained resources. completion is not required until the final 

Issue of the work olan. 
Higher than anticipated costs for RFI Work, No major milestone completion dates will be 
VCA Treatabilltv Studies behind schedule. Impacted. 
Completion of the RFI Work Plan was Schedule: Nont 
necessary before PL could devote time to Cost: None. Funds will be available from 
Prelimlnarv Recon Field Studies. other activities which will underrun. 
RFI NEPA documentation for this OU has A delay In the NEPA documentation 
been delayed. development until next year. No major 

milestone will be affected. 
Results late due to slow lab turnaround. June 1993 RFI Phase I Report delivery In 

jeopardy. Delay Is approximately four to six 
months. 

Sample analysis activities statused None. 
Incorrectly. 

CORRECTIVE 
ACTION DESCRIPTION --

A BCP will be prepared to revise schedule and 
Incorporate additional scope. 

Reviews not under LANL control. A BCP will be 
submitted In July 1993. 

A rescheduling of tasks will occur. A BCP will 
be submitted in July. 

Additional resources will be scheduled to 
complete task. 

Work will be performed as soon as resources 
become available. 

The PL will review the slaffing level for this OU. 

Preliminary Recon Field Studies will be 
rebasellned into FY94. 

A BCP will be submitted to rescope this 
ADS. 

Cannot speed up sample analysis 
turnaround time. Project currently being 
rebasellned, with submittal scheduled in 
Jutv. 
Activities will be restatused. 

Page 1 of 2 
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WEEKS VARIANCES 
ADS# +(-) 
DESC* AT· 

CYP PROJ SCHED COST COMP. 

ADS 1130 -3 0 -19.0 -89.8 0.0 

ADS 1132 -5 0 -69.7 -402.6 -400.0 

ADS 1135 -33 -30 -212.4 7.9 0.0 

ADS 1136 -13 0 -90.7 26.9 0.0 

ADS 1140 -7 -2 -52.2 147.6 0.0 

ADS 1144 -26 0 -703.4 102.8 0.0 

ADS 1148 -10 0 -1308.8 -119.3 0.0 

ADS 1154 -15 0 -145.7 0.7 0.0 

ADS 1157 -5 0 -227.9 -56.6 -300.0 

ADS 2110* -24 0 -1573.9 -115.9 0.0 

-7 0 -7942.7 1429.2 -1300.0 

Table 8 
Variance Anal 

CAUSE 
DESCRIPTION 

RFI Work Plan activities are costing more 
than anticipated. 

Cost of RFI Work Plan Activities. 

Contamination was detected at four different 
locations. Closure started over 1 00 days 
late. Late arrival of analytical results. 
Arch/Bio Survey and Report will be 
performed in October. Delay caused by 
constrained resources. 
Inappropriate distribution of resources. 

VCA treatability studies were originally 
scheduled In FY93, however, a VCA was 
not Identified, and a Pilot Study will be 
performed Instead. 
Land Survey delayed due to revision In the 
Field Sampling strategy (Regulatory Issue). 

Due to higher priority tasks, the OUPL did 
not begin work on this ADS until January, 
1993. 
Low parametric estimate resulted In 
insufficient BCWS at start of FY93. 
Start of mobile lab design was delayed 
twelve weeks. 

"-

IMPACT 
DISCUSSION 

No milestone impacts are anticipated. 

No major milestones Impacted. 

Start of field work Is anticipated for June, 
1993. 

Schedule: This will continue until EM-8 
performs this work. This does not Impact 
work pJan progress. 
Cost: Underrun will continue until late In the 
third quarter. Trend will then reverse due to 
fewer hours budgeted for last two Quarters. 
No impact Is anticipated. OUPL will recover 
schedule slippage without additional 
resources. 

No Impact to RFI Field Work milestone Is 
expected. 

No impact is anticipated. OUPL will recover 
schedule slippage without additional 
resources. 
Cost trending indicates an overrun for FY93. 
Estimated overrun approximately $300K. 
No impact anticipated for this summer's 
sampling program. 

TOTAL -- --· -~ -------~ ---~-----~---~~---~-- ------

• Assessment complete (Project Cc;>mplete for those ADS's which do not have an Assessment Phase). 
Note: Format tor weeks +(·) modified as discussed with LAAO. 

c \Nin..,.ord\workl.ar •n•l 

CORRECTIVE 
ACTION DESCRIPTION 

None. Funds will be available from other 
activities that will not be performed. 

PL will monitor and realize cost savings in 
other activities. 
Final closure date being renegotiated with 
the State. A BCP is In progress and will be 
submitted in Jl!)y,1993. 
A BCP to rescope ADS will be submitted in 
July. 

Cost: None 

Accelerated program to be Implemented. 

BCP LANL 93-35 has been issued to 
correct the scope of work for FY93, and 
Includes removal of activity No. 260180844 
regulatory Issues. 
Level of Work increased significantly in 
April, and will continue to increase through 
SeQtember. 
None. Funds will be Identified to cover the 
overrun. 
BCP will be submitted in July, 1993 to 
remove elements not associated with the 
current scope of work. 

L__------~-- ----· ~--------- ---- ---- -
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WBSM 
6101012 
6101012 
6101012 
6101013 
6101013 
6101014 
6101014 
6101014 
6101014 
6101015 
6101015 
6101015 
6101016 
6101016 
6101016 
6101017 
6101017 
6101017 
6101017 
6101023 
6101023 
6101028 
6101028 
6101028 
6104012 
6104012 
6104012 
6104013 
6104013 
6104014 
6104014 
6104014 
6104014 
6104015 
6104015 
6104015 
6104016 

ENVIRONMENTAL RESTORATION PROJECi OFFICE 
MI,LESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 515195 
1049: RFI WORK PLAN COMPLETE 13.8 8121195 
1049: START RFI WORK PLAN 100.0 1012189 1012/89 
1049: RFI FIELD WORK COMPLETE 0.0 7/W99 
1049: START RFI 0.0 10f.!5195 9/14195 
1 049: EP A/NMED DRAFT OF PH 1 APT COMPLETE 0.0 2112198 
1049: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8123100 
1049: REVISED RFI REPORT COMPLETE 0.0 11128/00 
1049: START DEVELOPING RFI REPORT 0.0 7128197 718197 
1049: EPA APPROVED CMS PLAN 0.0 7/19101 
1049: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 3128101 
1049: START DEVELOPMENT OF CMS PLAN 0.0 8124/00 7/19/00 
1049: CMS FIELD STUDY COMPLETE . 0.0 9128101 
1049: START BENCH I PILOT STUDIES 0.0 10/1193 10/1193 
1049: START CMS FIELD STUDY 0.0 7120101 5129101 
1049: ASSESSMENT COMPLETE 0.0 7130102 
1049: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4mi02 
1049: REVISED CMS REPORT COMPLETE 0.0 7/30102 
1049: START DEVELOPMENT OF CMS REPORT 0.0 10/1101 8/7/01 
1049: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9128107 
1049: STAAT CORRECTIVE MEASURES IMPLEMENTATION. 0.0 1011/04 10/1/04 
1049: PROJECT COMPLETE 0.0 9129115 
1049: STAAT VCA SOILS REMEDIATION 0.0 3/1104 311104 
1049: VCA SOILS REMEDIATION COMPLETE 0.0 9129115 
1071: EPA/NMED DRAFT OF AFI WORK PLAN COMPLETE 100.0 5122192 
1071: AFI WORK PLAN COMPLETE 100.0 11124192 
1071: START RFI WORK PLAN 100.0 10119190 10119190 
1071: RFI FIELD WORK COMPLETE 3.3 6120197 
1071: START RFI 100.0 5/18192 5/18192 
1071: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 10124196 
1071: EPAINMED DRAFT; COMPLETION OF RFI 0.0 218199 
1071: REVISED AFI REPORT COMPLETE 0.0 5110199 

1071: START DEVELOPING RFI REPORT 0.0 1126194 12120193 

1071: EPA APPROVED CMS PLAN 0.0 1218199 

1071: EP AINMED DRAFT OF CMS PLAN COMPLETE 0.0 8/12199 

1071: STAAT DEVELOPMENT OF CMS PLAN 0.0 219199 1214198 

1071: CMS FIELD STUDY COMPLETE 0.0 1211/00 

Page 1 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3/31195 
7/13195 

1012/89 
7f2199 

1112198 
7118/00 
10/16/00 

5128/01 
216/01 

816/01 

5121102 
2120102 
5121102 

8/15/07 

9129/15 

9129/15 
5122192 5122192 
1122193 1122193 

10/19190 
5/16197 

5118192 
1012196 
1213198 
3/3199 

9/W99 
6/3199 

8/30/00 



WBSM 
6104016 
6104016 
6104017 
6104017 
6104017 
6104017 
6104023 
6104023 
6104023 
6104028 
6104028 
6105012 
6105012 
6105012 
6105013 
6105013 
6105014 
6105014 
6105014 
6105014 
6105015 
6105015 
6105015 
6105016 
6105016 
6105016 
6105017 
6105017 
6105017 
6105017 
6105023 
6105023 
6105023 
6105028 
6105028 
6106012 
6106012 

ENVIRONMENT A~ RESTORATION PROJECT OFFICE , 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT EARLY 
OU I MILESTONE COMP. START FINISH START FINISH 
1071: START BENCH /PILOT STUDIES 0.0 219199 1214198 
1071: START CMS FIELD STUDY 0.0 1219199 9123199 
1071: ASSESSMENT COMPLETE 0.0 7127101 4/16/01 
1071: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4126101 1/16/01 
1071: REVISED CMS REPORT COMPLETE 0.0 7127101 4116101 
1071: START DEVELOPMENT OF CMS REPORT 0.0 1219199 9123199 
1071: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30103 9/12103 
1071: PROJECT COMPLETE 0.0 9/30103 9/12103 
1071: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1102 1011102 
1071: START VCA SOILS REMEDIATION 0.0 1011198 10/1198 
1071: VCA SOILS REMEDIATION COMPLETE 0.0 9128101 9128101 
1078: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 5122192 
1078: RFI WORK PLAN COMPLETE 100.0 2116193 8/13193 
1078: START RFI WORK PLAN 100.0 211190 211190 
1078: RFI FIELD WORK COMPLETE 29.4 3115195 2127195 
1078: START RFI 100.0 611192 6/1192 
1 078: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 10/12193 2118194 
1078: EPAINMED DRAFT; COMPLETION OF RFI 0.0 4/16196 3/13196 
1078: REVISED RFI REPORT COMPLETE 0.0 7/17196 6/11196 
1078: START DEVELOPING RFI REPORT 0.0 411/93 8/16193 
1078: EPA APPROVED CMS PLAN 0.0 3/12197 1121197 
1078: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 11/12196 1012/96 
1078: START DEVELOPMENT OF CMS PLAN 0.0 4/17/96 3/14196 
1078: CMS FIELD STUDY COMPLETE 0.0 3/12198 1/5198 
1078: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1078: START CMS FIELD STUDY 0.0 3113197 1122197 
1078: ASSESSMENT COMPLETE 0.0 1/8199 10120/98 
1 078: EP AINMED DRAFT; COMPLETION OF CMS 0.0 10/1/98 7122198 
1078: REVISED CMS REPORT COMPLETE 0.0 1/8199 10120/98 
1078: START DEVELOPMENT OF CMS REPORT 0.0 3/13198 1/6198 
1078: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 8/16199 5120199 
1078: PROJECT COMPLETE 0.0 8/16199 5120199 
1078: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1/11/99 10121198 
1078: START VCA SOILS REMEDIATION 0.0 313197 3/3197 
1078: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 9/30198 
1079: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5127192 5127192 

1079: RFI WORK PLAN COMPLETE 99.6 1211192 6121193 
-· --------

Page2 

ACTUAL ACTUAL I 

START FINISH ! 

5122192 

211190 

6/1192 

10/1192 

• 

5127192 



WBSM 
6106012 
6106013 
6106013 
6106014 
6106014 
6106014 
6106014 
6106015 
6106015 
6106015 
6106016 
6106016 
6106016 
6106017 
6106017 
6106017 
6106017 
6106023 
6106023 
6106028 
6106028 ' 
6106028 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107013 
6107013 
6107014 
6107014 
6107014 
6107014 
6107015 
6107015 

ENVIRONMENTAL RESTORATION PROJECT OFFICE. 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET 
OU I MILESTONE COMP. START 
1079: STAATAFI WORK PLAN 100.0 412190 
1079: RFI FIELD WORK COMPLETE 5.8 
1079: START RFI 100.0 5/1192 
1079: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 
1079: EPAINMED DRAFT; COMPLETION OF RFI 0.0 
1079: REVISED AFI REPORT COMPLETE 0.0 
1079: START DEVELOPING RFI REPORT 0.0 7121193 
1079: EPA APPROVED CMS PLAN 0.0 
1079: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 
1079: START DEVELOPMENT OF CMS PLAN 0.0 3/7197 
1079: CMS FIELD STUDY COMPLETE 0.0 
1079: STAAT BENCH I PILOT STUDIES 100.0 10/1192 
1079: STAAT CMS FIELD STUDY 0.0 1130/98 
1079: ASSESSMENT COMPLETE 0.0 
1079: EPNNMED DRAFT; COMPLETION OF CMS 0.0 
1079: REVISED CMS REPORT COMPLETE 0.0 
1079: STAAT DEVELOPMENT OF CMS REPORT 0.0 211199 
1079: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 
1079: STAAT CORRECTIVE MEASURES IMPLEMENTATION 0.0 11124199 
1079: PROJECT COMPLETE 0.0 
1079: START VCA SOILS REMEDIATION 0.0 313198 
1079: VCA SOILS REMEDIATION COMPLETE 0.0 
1082: EPNNMED DRAFT COMPLETE 1ST RFI WP 0.0 
1082: EPNNMED DRAFT COMPLETE 2ND RFI WP 0.0 
1082: EPAINMED DRAFT COMPLETE 3AD AFI WP 0.0 
1082: RFI WORK PLAN COMPLETE 1STAFI WP 0.0 
1082: RFI WORK PLAN COMPLETE 2ND AFI WP 0.0 
1082: RFI WORK PLAN COMPLETE 3RDRFIWP 34.4 

1082: STAATAFI WORK PLAN 100.0 1011191 

1082: RFI FIELD WORK COMPLETE 0.0 

1082: STAATAFI 0.0 10/1193 

1 082: EP NNMED DRAFT OF PH 1 APT COMPLETE 0.0 

1082: EPAINMED DRAFT; COMPLETION OF RFI 0.0 

1082: REVISED AFI REPORT COMPLETE 0.0 

1082: STAAT DEVELOPING RFI REPORT 0.0 9/4196 

1082: EPA APPROVED CMS PLAN 0.0 

1082: EPAINMED DRAFT OF CM§ PLAN_QQMPLETE 0.0 

o .. ,o ~ 

EARLY CURRENT EARLY 
FIMSH START FINISH 

412190 
211/96 1119196 

5/1192 
316195 3124195 
316197 214197 
615197 5/5197 

11/9/93 
1129198 12115197 
9130197 8126197 

215197 
1129199 11127198 

1011192 
12116197 

11123199 9113199 
8120199 8115199 
11123199 9113199 

11/30/98 
11122100 8125/00 

9114199 
9/30104 9123104 

313198 
9/30/04 9123104 
5125193 7112193 
1n194 6122194 
1n195 6/1195 

9130193 11129193 
12115194 11123194 
12115195 1112/95 

10/1/91 
10/18198 10/5198 

11130193 
3127198 2125198 
11119199 10120199 
2128/00 1/18100 

8/14/96 
10/13100 9ntoo 
6121100 5/10100 

ACTUAL ACTUAL 
START FINISH 
412190 

5/1192 

1011192 

10/1191 



WBSM 
6107015 
6107016 
6107016 
6107016 
6107017 
6107017 
6107017 
6107017 
6107023 
6107023 
6107028 
6107028 
6107028 
6108012 
6108012 
6108012 
6108012 
6108012 
6108013 
6108013 
6108014 
6108014 
6108014 
6108014 
6108016 
6108017 
6108028 
6108028 
16108028 
6109012 
6109012 
6109012 
6109013 
6109013 
6109013 
6109014 
6109014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

"· TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1082: START DEVELOPMENT OF CMS PLAN 0.0 11122199 10121199 
1082: CMS FIELD STUDY COMPLETE 0.0 8128101 
1082: START BENCH I PILOT STUDIES 100.0 1011192 10/1192 
1082: START CMS FIELD STUDY 0.0 10/16/00 9/8/00 
1082: ASSESSMENT COMPLETE 0.0 6127102 
1082: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 3128102 
1082: REVISED CMS REPORT COMPLETE 0.0 6127102 
1082: START DEVELOPMENT OF CMS REPORT 0.0 8129/01 7110/01 
1082: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9130110 
1082: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1013105 1013105 
1 082: PROJECT COMPLETE 0.0 9128/18 
1082: START VCA SOILS REMEDIATION 0.0 311/00 3/1/00 
1082: VCA SOILS REMEDIATION COMPLETE 0.0 9128/18 
1085: EPA/NMED DRAFT COMPLETE 1ST RFI WP 0.0 5123194 
1085: EPA/NMED DRAFT COMPLETE 2ND RFI WP 0.0 2128195 
1085: RFI WORK PLAN COMPLETE 1STRFIWP 0.0 9nl94 
1085: RFI WORK PLAN COMPLETE 2ND RFIWP 20.8 6/13/95 
1085: START RFI WORK PLAN 100.0 1011192 1011192 
1085: RFI FIELD WORK COMPLETE 0.0 1123/97 
1085: START RFI 0.0 9/8194 8/19/94 
1085: EPA/NMED DRAFT OF PH 1 APT COMPLETE 0.0 7116/96 
1085: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 2126/98 
1085: REVISED RFI REPORT COMPLETE 0.0 6/4/98 

1085: START DEVELOPING RFI REPORT 0.0 114/96 12121/95 
1085: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1085: ASSESSMENT COMPLETE 0.0 6/4198 
1085: PROJECT COMPLETE 0.0 9130199 
1085: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 

1085: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 

1086: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5128/93 
1086: RFI WORK PLAN COMPLETE 78.8 9/14193 

1086: START RFI WORK PLAN 100.0 1011/91 1011/91 
1086: REVISED RFI REPORT COMPLETE 0.0 1127/00 

1086: RFI FIELD WORK COMPLETE 0.0 10127/98 

1086: START RFI 0.0 9/15193 3/1194 

1 086: EP A/NMED DRAFT OF PH 1 APT COMPLETE 0.0 1127/97 

1086: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 10120199 
--

P~nA A. 

EARLY ACTUAL ACTUAL 
FINISH START FINISH ' 

719101 
1011192 

4123102 
1123102 
4123102 

7115/10 
' 

9128118 

9128/18 
5/6194 
1126195 
8/18/94 I 

I 

5/10/95 I 

10/1/92 
12123/96 

6126/96 
1n/98 

4/14198 

10/1192 
4/14198 
9/30/99 

9130199 
7112193 
10122/93 

10/1/91 
11/5/99 
9117/98 

1219/96 
8/9/99 



WBSM 
6109014 
6109015 
6109015 
6109015 
6109016 
6109016 
6109016 
6109017 
6109017 
6109017 
6109017 
6109023 
6109023 
6109023 
6109028 
6109028 
6110012 
6110012 
6110012 
6110013 
6110013 
6110014 
6110014 
6110014 
6110014 
6110016 
6110017 
6110028 
6110028 
6110028 
6111012 
6111012 
6111012 
6111013 
6111013 
6111014 

6111014 

ENVIRONMENT A~ RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1086: START DEVELOPING RFI REPORT 0.0 5/31196 4126196 
1086: EPA APPROVED CMS PLAN 0.0 9113/00 
1086: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5122100 
1086: START DEVELOPMENT OF CMS PLAN 0.0 10121199 8/10199 
1086: CMS FIELD STUDY COMPLETE 0.0 9113/01 
1086: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1086: START CMS FIELD STUDY 0.0 9/14100 6/19/00 
1086: ASSESSMENT COMPLETE 0.0 7/15102 
1086: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4112102 
1086: REVISED CMS REPORT COMPLETE 0.0 7115102 
1086: START DEVELOPMENT OF CMS REPORT 0.0 9/14/01 6/1/01 
1086: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30103 
1086: PROJECT COMPLETE 0.0 9130103 
1086: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1102 10/1102 
1086: START VCA SOILS REMEDIATION 0.0 10/1199 10/1199 
1086: VCA SOILS REMEDIATION COMPLETE 0.0 9128/01 
1093: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 2118193 
1093: RFI WORK PLAN COMPLETE 93.8 5126193 
1093: START RFI WORK PLAN 100.0 10/1191 10/1191 
1093: RFI FIELD WORK COMPLETE 0.0 211196 
1093: START RFI 0.0. 5127193 8/31193 
1093: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3130195 
1093: EPAINMED DRAFT; COMPLETION OF RFI 0.0 316197 
1093: REVISED RFI REPORT COMPLETE 0.0 6/5197 
1093: START DEVELOPING RFI REPORT 0.0 8131194 512195 
1093: START BENCH I PILOT STUDIES 100.0 10/1192 1011192 
1093: ASSESSMENT COMPLETE 0.0 815197 
1093: PROJECT COMPLETE 0.0 9130198 
1093: STARTVCASOILS REMEDIATION 0.0 313197 313197 
1093: VCA SOILS REMEDIATION COMPLETE 0.0 9130198 
1098: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4126193 
1098: RFI WORK PLAN COMPLETE 69.6 8110193 
1098: START RFI WORK PLAN 100.0 10/1191 1011191 
1098: RFI FIELD WORK COMPLETE 0.0 12115195 
1098: START RFI 0.0 8120193 9113193 

1098: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 3130195 

1098: EPAINMED DRAFT; COMPLETION OF RFI 0.0 1/W97 
~ ~--------

PMP.fi 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

6/16/00 
2128/00 

5131/01 
10/1/92 

3115102 
12117/01 
3115102 

9112103 
9112103 

9128/01 
513193 5/3193 

8130193 
10/1191 

6127196 

11115195 
7114197 
10110197 

10/1/92 
10/10197 
9/30198 

9/30198 
5/28193 5128193 
9110193 

1011191 
12/7195 

3114195 
12123196 : 

----------



WBSM 
6111014 
6111014 
6111015 
6111015 
6111015 
6111016 
6111016 
6111016 
6111017 
6111017 
6111017 
6111017 
6111023 
6111023 
6111023 
6111028 
6111028 
6112012 
6112012 
6112012 
6112013 
6112013 
6112014 
6112014 
6112014 
6112014 
6112014 
6112015 
6112015 
6112015 
6112016 
6112016 
6112016 
6112017 
6112017 
6112017 

6112017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1098: REVISED RFI REPORT COMPLETE 0.0 4123197 
1098: START DEVELOPING RFI REPORT 0.0 9/12194 9!7194 
1098: EPA APPROVED CMS PLAN 0.0 12/12197 
1098: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 8/18197 
1098: START DEVELOPMENT OF CMS PLAN 0.0 1/23197 12124196 
1098: CMS FIELD STUDY COMPLETE 0.0 12/11198 
1098: START BENCH I PILOT STUDIES 100.0 1011192 1011192 
1098: START CMS FIELD STUDY 0.0 12/15197 11/3197 
1098: ASSESSMENT COMPLETE 0.0 10!7199 
1098: EPAINMED DRAFT; COMPLETION OF CMS 0.0 718199 
1098: REVISED CMS REPORT COMPLETE 0.0 10!7199 
1098: START DEVELOPMENT OF CMS REPORT 0.0 12/14198 10/15198 
1098: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 9130/04 
1098: PROJECT COMPLETE 0.0 9130/04 
1098: STAAT CORRECTIVE MEASURES IMPLEMENTATION 0.0 1012/00 1012/00 
1098: START VCA SOILS REMEDIATION 0.0 4/24197 3/24197 
1098: VCA SOILS REMEDIATION COMPLETE 0.0 9116197 
1100: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5123194 
1100: AFI WORK PLAN COMPLETE 34.6 9!7194 
1100: START RFI WORK PLAN 100.0 10/1192 10/1192 
1100: RFI FIELD WORK COMPLETE 0.0 1/23197 
1100: START RFI 0.0 9/8194 8131194 
1100: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 7116196 
1100: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2126198 
1100: PROJECT COMPLETE 0.0 8/18/04 
1100: REVISED AFI REPORT COMPLETE 0.0 5128198 
1100: START DEVELOPING RFI REPORT 0.0 1/4196 12121195 
1100: EPA APPROVED CMS PLAN 0.0 1121199 
1100: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9122198 

1100: START DEVELOPMENT OF CMS PLAN 0.0 2127198 118/98 
1100: CMS FIELD STUDY COMPLETE 0.0 1121/00 
1100: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 
1100: START CMS FIELD STUDY 0.0 1122/99 11118/98 

11 00: ASSESSMENT COMPLETE 0.0 11114100 

1100: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8/11/00 

1100: REVISED CMS REPORT COMPLETE 0.0 11/14100 

1100: START DEVELOPMENTOF CMS REPORT 0.0 1124100 1112199 
---------------- ---------

Page 6 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3121197 

10/31197 
7114197 

10/14198 
10/1192 

7129199 
4130199 
7129199 

7/26/04 
7/26/04 

8113197 
5/18/94 
8/30194 

10/1192 
12123196 

6126196 
1!7198 

4123104 
4!7198 

11/17198 
7129198 

1111199 
1011192 

8115/00 
5117/00 
8/15100 



WBSM 
6112023 
6112023 
6112023 
6112023 
6112024 
6112024 
6112028 
6112028 
6113012 
6113012 
6113013 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113015 
6113015 
6113015 
6113016 
6113016 
6113016 
6113017 
6113017 
6113017 
6113017 
6113023 
6113023 
6113028 

ENVIRONMENTAL·RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY·· CURRENT 
OU I MILESTONE COMP. START FINISH START 
1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6118103 
1100: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11/14101 
1100: START CLOSURE IMPLEMENTATION 0.0 10/1197 . 1011197 
1100: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/15100 8/16100 
1100: CLOSURE REPORT/CERTIFICATION COMPLETE 0.0 8/18104 
1100: START CLOSURE REPORT/CERTIFICATION 0.0 6119103 3/13103 
1100: START VCA SOILS REMEDIATION 0.0 312198 312198 
1100: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
1106: RFI WORK PLAN COMPLETE 100.0 9/30191 
1106: START RFI WORK PLAN 100.0 1012189 1012189 
11 06: START RFI 100.0 10/1191 10/1191 
1106: EPAINMED DRAFT COMPLETE SQ10 PH2 APT 0.0 12115198 
1106: EPAINMED DRAFT COMPLETE SQ2 PH1 APT 0.0 11/14194 
1106: EPAINMED DRAFT COMPLETE SQ3 PH1 APT 0.0 10127195 
1106: EPAINMED DRAFT COMPLETE SQ4 PH1 APT 0.0 81?.0196 
1106: EPAINMED DRAFT COMPLETE SQ5 PH2 APT 0.0 9129197 
1106: EPAINMED DRAFT COMPLETE SQ6 PH1 APT 0.0 1117196 
1106: EPAINMED DRAFT COMPLETE SQ7 PH1 APT 0.0 11115196 
1106: EPAINMED DRAFT COMPLETE SQ8 PH1 APT 0.0 11120196 
1106: EPAINMED DRAFT COMPLETE SQ9 PH2 APT 0.0 216198 
1106: EPAINMED DRAFT SMP PLN/WP MOD CH18 COMPL 0.0 5/5193 
1106: EPAINMED DRAFT; COMPLETION OF RFI 0.0 7121199 
1106: REVISED RFI REPORT COMPLETE 0.0 10121199 
1106: START DEVELOPING AFI REPORT 100.0 10/1192 1211192 

1106: EPA APPROVED CMS PLAN 0.0 6117/00 
1106: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 4126100 
1106: START DEVELOPMENT OF CMS PLAN 0.0 7122199 6/17199 
11 06: CMS FIELD STUDY COMPLETE 0.0 8113/01 

1106: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1106: START CMS FIELD STUDY 0.0 8/18/00 6128/00 
1106: ASSESSMENT COMPLETE 0.0 7125102 
1106: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4124102 

1106: REVISED CMS REPORT COMPLETE 0.0 7125/02 
1106: START DEVELOPMENT OF CMS REPORT 0.0 8/14101 6/6/01 
1106: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/08 
1106: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/03 10/1103 

1106: PROJECT COMPLETE 0.0 9/30/11 
-

Paoe 7 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3112103 
7130/01 

4123104 

9/30198 
9130191 9/30191 

1012/89 
10/1191 

11/19198 
619194 
1019195 
8/1196 

9/10197 
12120195 
10125196 
10129196 
1nl98 

3/17194 
6116199 
9/14199 

1211192 
6127/00 
318/00 

6/5/01 
1011192 

5/1/02 
1131/02 
511102 

7115/08 

5n/13 ~ 



WBSM 
6113028 
6113028 
6114012 
6114012 
6114012 
6114013 
6114013 
6114014 
6114014 
6114014 
6114014 
6114015 
6114015 
6114015 
6114016 
6114016 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 
6114023 
6114023 
6114028 
6114028 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115013 
6115013 
6115014 
6115014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1106: START VCA SOILS REMEDIATION 0.0 311/00 311/00 
1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/11 
1111: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/12193 
1111: RFI WORK PLAN COMPLETE 93.0 10/21193 
1111: START RFI WORK PLAN 100.0 10/1190 1011190 
1111: RFI FIELD WORK COMPLETE 2.8 9/1195 
1111: STARTRFI 0.0 11/30193 12/14193 
1111: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 2/28195 
1111: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10/4196 
1111: REVISED RFI REPORT COMPLETE 0.0 1/14197 
1111: START DEVELOPING RFI REPORT 0.0 8/10194 8/16194 
1111: EPA APPROVED CMS PLAN 0.0 9/5197 
1111: EPAINMED DRAFT OF CMS PLAN COMPLETE ·0.0 518197 
1111: START DEVELOPMENT OF CMS PLAN 0.0 10/7196 9/18196 
1111: CMS FIELD STUDY COMPLETE 0.0 9/30198 
1111: START BENCH I PILOT STUDIES 100.0 1011192 10/1192 
1111: START CMS FIELD STUDY 0.0 10/1197 8/21197 
1111: ASSESSMENT COMPLETE 0.0 7/30199 
1111: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4129199 
1111: REVISED CMS REPORT COMPLETE 0.0 7/30199 
1111: START DEVELOPMENT OF CMS REPORT 0.0 1011198 8/5198 
1111: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/28/01 
1111: PROJECT COMPLETE 0.0 9/28/01 
1111: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1011199 10/1199 
1111: START VCA SOILS REMEDIATION 0.0 313197 313197 
1111: VCA SOILS REMEDIATION COMPLETE 0.0 9129198 
1114: EPAINMED DRAFT COMPLETE 1ST RFI WP 0.0 4120193 
1114: EPAINMED DRAFT COMPLETE 2NDRFIWP 0.0 7/13195 

1114: EP AINMED DRAFT COMPLETE 3RDRFIWP 0.0 7/12196 

1114: RFI WORK PLAN COMPLETE 1ST RFI WP 0.0 9/30193 

1114: RFI WORK PLAN COMPLETED 2ND RFIWP 0.0 12121195 
1114: RFI WORK PLAN COMPLETED 3RD RFI WP 27.0 12120196 

1114: START RFI WORK PLAN 100.0 10/1191 10/1191 

1114: RFI Fl ELD WORK COMPLETE 0.0 7/25/00 

1114: START RFI 0.0 10/1193 12/3193 

1114: ASSESSMENT COMPLETE 0.0 11/30/01 

1114: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 1/14/00 
---- -----------

PageS 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

5n/13 
7/28193 
1119193 

10/1190 
9/1195 

2120195 
9/17196 
12/16196 

7/28197 
4/8197 

8/4198 
10/1192 

5/19199 
2/18199 
5/19199 

8/27/01 
8/27/01 

9129198 
6/25193 
619195 

5/23196 
1212193 

11/10195 
10/24196 

10/1/91 
717100 

10122/01 
1/3/00 



WBSM 
6115014 
6115014 
6115014 
6115016 
6115028 
6115028 
6115028 
6116012 
6116012 
6116012 
6116013 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 
6116015 
6116016 
6116016 
6116016 
6116017 
6116017 
6116017 
6116017 
6116023 
6116023 
6116023 
6116028 
6116028 
6117014 
6117014 
6118012 
6118012 
6118012 
6118013 

ENVIRONMENTAL 'RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1114: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8/27/01 
1114: REVISED RFI REPORT COMPLETE 0.0 11130/01 
1114: START DEVELOPING RFI REPORT 0.0 1n/98 11/25197 
1114: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1114: PROJECT COMPLETE 0.0 9/28/12 
1114: START VCA SOILS REMEDIATION 0.0 3/1/01 311/01 
1114: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/12 
1122: RFI WORK PLAN COMPLETE 100.0 1/14193 
1122: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1122: START RFI WORK PLAN 100.0 412190 412190 
1122: RFI FIELD WORK COMPLETE 31.0 9120196 
1122: START RFI 100.0 10/1192 10/1192 
1122: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 4120195 
1122: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10/24197 
1122: REVISED RFI REPORT COMPLETE 0.0 212198 
1122: START DEVELOPING RFI REPORT 0.0 11/15193 3/9194 
1122: EPA APPROVED CMS PLAN 0.0 9/18198 
1122: EP AINMED DRAFT OF CMS PLAN COMPLETE 0.0 5128198 
1122: START DEVELOPMENT OF CMS PLAN 0.0 10/27197 1013197 
1122: CMS FIELD STUDY COMPLETE 0.0 9/30199 
1122: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1122: START CMS FIELD STUDY 0.0 10/1198 919/98 
1122: ASSESSMENT COMPLETE 0.0 7131/00 
1122: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4128/00 
1122: REVISED CMS REPORT COMPLETE 0.0 7/31/00 
1122: START DEVELOPMENT OF CMS REPORT 0.0 10/1199 8/24199 
1122: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9/30/03 

1122: PROJECT COMPLETE 0.0 9/30103 
1122: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 
1122: START VCA SOILS REMEDIATION 0.0 312/98 312/98 
1122: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 

1127: CLOSURE REPORT/CERTIFICATION COMPLETE 100.0 3/26193 

1127: PROJECT COMPLETE 0.0 3/26/93 

1129: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1129: RFI WORK PLAN COMPLETE 96.3 4/23193 

1129: START RFI WORK PLAN 100.0 11/1190 1111190 

1129: FIELD IMPLEMENTATION PLAN RFI PH1 MOB 100.0 5/20193 5120193 

""'- -- " 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
7124/01 
10122/01 

10/1192 ' 

9/28/12 

9/28/12 
7/27193 
5122192 5f22192 

412/90 
9/17196 

10/1/92 
4/4195 
1012/97 

12131197 

9/8198 
4123198 

8/23199 
10/1/92 

' 

6/6/00 
3/8/00 
6/6/00 

9/30/03 
9/30/03 

9/30199 
4/30/93 4/30193 
1212/93 
5122192 5122192 
11/17/93 ' 

11/1190 
5120193 i 



WBSM 
6118013 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
6118015 
6118015 
6118015 
6118016 
6118016 

6118016 
6118017 
6118017 
6118017 
6118017 
6118023 
6118023 
6118028 
6118028 . 
6118028 
6119012 
6119012 
6119012 
6119013 

6119013 
6119014 
6119014 
6119014 
6119014 
6119015 
6119015 
6119015 
6119016 
6119016 

ENViRONMENTAL, RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

--
% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 
1129: RFI FIELD WORK COMPLETE 5.2 7130197 
1129: START RFI 100.0 10/1192 10/1192 
1129: SUBCONTR CONTRACT IN PLACE RFI PH1 CON 100.0 4122/93 5/17193 
1129: SUBMIT SOW TO MAT-7 RFI PH1 CON 100.0 312193 4/23193 
1129: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 518197 
1129: EPAINMED DRAFT; COMPLETION OF RFI 0.0 9/1198 
1129: REVISED AFI REPORT COMPLETE 0.0 1217198 
1129: START DEVELOPING RFI REPORT 0.0 11/17193 9/16194 
1129: EPA APPROVED CMS PLAN 0.0 7/28199 
1129: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 4/6199 
1129: START DEVELOPMENT OF CMS PLAN 0.0 912198 5/5199 
1129: CMS FIELD STUDY COMPLETE 0.0 7/27/00 
1129: START BENCH I PILOT STUDIES 0.0 10/1192 1011193 
1129: START CMS FIELD STUDY 0.0 7129199 3114/00 
1129: ASSESSMENT COMPLETE 0.0 6/11101 
1129: EPAINMED DRAFT; COMPLETION OF CMS 0.0 2126/01 
1129: REVISED CMS REPORT COMPLETE 0.0 6/11101 
1129: START DEVELOPMENT OF CMS REPORT 0.0 7/28/00 2126/01 
1129: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9130104 
1129: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1102 1011/02 
1129: PROJECT COMPLETE 0.0 9130113 
1129: START VCA SOILS REMEDIATION 0.0 1011/01 1011101 
1129: VCA SOILS REMEDIATION COMPLETE 0.0 9130113 
1130: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4/15193 
1130: RFI WORK PLAN COMPLETE 93.2 7/30193 
1130: START RFI WORK PLAN 100.0 1011191 1011191 
1130: RFI FIELD WORK COMPLETE 0.0 6127195 
1130: START RFI 0.0 5/27193 712193 
1130: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 119195 
1130: EPAINMED DRAFT; COMPLETION OF AFt 0.0 7130196 
1130: REVISED RFI REPORT COMPLETE 0.0 10130196 
1130: START DEVELOPING RFI REPORT 0.0 116194 716194 
1130: EPA APPROVED CMS PLAN 0.0 6/24197 
1130: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 314197 
1130: START DEVELOPMENT OF CMS PLAN 0.0 7/31196 6/12197 
1130: CMS FIELD STUDY COMPLETE 0.0 9/30198 
11~Q:_ START BENCH I PILOT STUDIES 100.0 10/1192 --- L_ '---_!011192 

- -- -

Page 10 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4/17198 

10/1192 ' 

5/17193 
4/23193 

12/4197 
5/4199 
812199 

3/13/00 
11/23199 

2123/01 

12124101 I 

9111101 
12124101 

8/27/04 

3122/13 

3122/13 
5/21193 5121193 
9/10193 

10/1191 
5/27196 

2/16195 
6111197 
919197 

4/21198 
12/31197 

415199 

,_ 1011192 
----



WBSM 

6119016 
6119017 
6119017 
6119017 
6119017 
6119023 
6119023 
6119023 
6119028 
6119028 
6120012 
6120012 
6120012 
6120013 
6120013 
6120014 
6120014 
6120014 ---------
6120014 
6120015 
6120015 
6120015 
6120016 
6120016 
6120016 
6120017 
6120017 
6120017 
6120017 
6120023 
6120023 
6120028 
6120028 
6120028 
6121013 
6121014 
6121014 

ENVIRONMENTAL.RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1130: START CMS FIELD STUDY 0.0 1011197 7123197 
1130: ASSESSMENT COMPLETE 0.0 7130199 
1130: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4129199 
1130: REVISED CMS REPORT COMPLETE 0.0 7130199 
1130: START DEVELOPMENT OF CMS REPORT 0.0 1011198 4/6199 
1130: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 91"28/01 
1130: PROJECT COMPLETE 0.0 9128/01 
1130: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1012/00 1012100 
1130: START VCA SOILS REMEDIATION 0.0 1011197 1011197 
1130: VCA SOILS REMEDIATION COMPLETE 0.0 9129199 
1132: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 3/18193 
1132: RFI WORK PLAN COMPLETE 93.4 7/1193 
1132: START RFI WORK PLAN 100.0 10/1191 10/1191 
1132: RFI FIELD WORK COMPLETE 0.0 1118196 
1132: START RFI 0.0 712193 9120193 
1132: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 512195 
1132: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 2120197 
1132: REVISED AFI REPORT COMPLETE 0.0 51"21197 
1132: STAAT DEVELOPING RFI REPORT 0.0 10114194 5/10195 
1132: EPA APPROVED CMS PLAN 0.0 1114198 
1132: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 - 9/16197 
1132: START DEVELOPMENT OF CMS PLAN 0.0 21"21197 717197 
1132: CMS FIELD STUDY COMPLETE 0.0 9/30199 
1132: START BENCH I PILOT STUDIES 100.0 1011192 10/1192 
1132: STAAT CMS FIELD STUDY 0.0 10/1198 717198 
1132: ASSESSMENT COMPLETE 0.0 7/31/00 
1132: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4128100 
1132: REVISED CMS REPORT COMPLETE 0.0 7/31/00 
1132: START DEVELOPMENT OF CMS R EPOAT 0.0 10/1199 6f21199 
1132: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9/30102 
1132: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 811/00 4/4/00 
1132: PROJECT COMPLETE 0.0 91"29106 
1132: STAAT VCA SOILS REMEDIATION 0.0 3/1199 3/1199 

1132: VCA SOILS REMEDIATION COMPLETE 0.0 9129/06 
1135: CLOSURE IMPLEMENTATION COMPLETED 0.0 1219192 
1135: CLOSURE REPORT/CERTIFICATION COMPLETE 0.0 213193 

1135: PROJECT COMPLETE 0.0 213193 
-- ···---------·- -

o.,.no 11 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

1/18/00 
10120199 
1118/00 

9/12/01 
9112/01 

1118/00 
6/7193 

9117193 
10/1191 

6119196 

: 

11114195 I 

714197 I 

1012197 
I 

5114198 j 

11"23198 

6/18/99 
10/1192 

4/3/00 
1/4/00 
4/3/00 

81"27102 

9129/06 

9129106 
8/3193 

9122193 ' 

9122193 



WBSM 
6121014 
6122012 
6122012 
6122012 
6122013 
6122013 
6122014 
6122014 
6122014 
6122014 
6122016 
6122017 
6122028 
6122028 
6122028 
6123012 
6123012 
6123012 
6123013 
6123013 
6123014 
6123014 
6123014 
6123014 
6123016 
6123017 
6123028 
6123028 
6123028 
6124012 
6124012 
6124012 
6124013 
6124014 
6124014 
6124014 
6124014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE· 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT EARLY 
OU I MILESTONE COMP. START FINISH START FINISH 
1135: START CLOSURE REPORT 100.0 10/13192 10/21192 
1136: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5123194 516194 
1136: RFI WORK PLAN COMPLETE 31.2 9nl94 8/18194 
1136: START RFI WORK PLAN 100.0 1011192 1011192 
1136: RFI FIELD WORK COMPLETE 0.0 1/23197 12!23196 
1136: START RFI 0.0 918194 8119194 
1136: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 7116196 6!26196 
1136: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2!26198 1nl98 
1136: REVISED RFI REPORT COMPLETE 0.0 5/28198 4nl98 
1136: START DEVELOPING RFI REPORT 0.0 114196 12!21195 
1136: START BENCH I PILOT STUDIES 100.0 1011192 1011192 
1136: ASSESSMENT COMPLETE 0.0 5/28198 4nl98 
1136: PROJECT COMPLETE 0.0 9130199 9130199 
1136: START VCA SOILS REMEDIATION 0.0 311199 3/1199 
1136: VCA SOILS REMEDIATION COMPLETE 0.0 9130199 9130199 
1140: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/17193 7/23193 
1140: RFI WORK PLAN COMPLETE 86.1 9/21193 11/24193 
1140: START RFI WORK PLAN 100.0 10f2/91 10f2/91 
1140: RFI FIELD WORK COMPLETE 0.0 1/26/96 12!26195 
1140: START RFI 0.0 9122193 11/25193 
1140: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7/19195 6129195 
1140: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2!28197 119197 
1140: REVISED RFI REPORT COMPLETE 0.0 5130197 419197 
1140: START DEVELOPING RFI REPORT 0.0 12!27/94 12114194 
1140: START BENCH I PILOT STUDIES 0.0 1011/93 1011193 
1140: ASSESSMENT COMPLETE 0.0 5130/97 419197 
1140: PROJECT COMPLETE 0.0 9/30198 9130198 
1140: START VCA SOILS REMEDIATION 0.0 3f2/98 3f2/98 

1140: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 9130198 
1144: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 5f22192 
1144: RFI WORK PLAN COMPLETE 100.0 118/93 6114193 
1144: START RFI WORK PLAN 100.0 7f2190 

1144: RFI FIELD WORK COMPLETE 3.5 4129197 3131197 

1144: EPAINMED DRAFT OF PH1 REPORT COMPLETE 0.0 1f2/96 12119195 

1144: EPAINMED DRAFT; COMPLETION OF RFI 0.0 12111198 10/16198 

1144: REVISED RFI REPORT COMPLETE 0.0 3118199 1/14199 

1144: START DEVELOPING RFI REPORT 0.0 9/1/95 8/30195 

Page 12 

ACTUAL ACTUAL 
START FINISH 
10/21192 

1011192 

1011192 

10f2/91 i 

j 
I 

5f22192 

7f2190 



WBSM 
6124015 

6124015 

6124015 

6124016 

6124016 

6124016 

6124017 

6124017 

6124017 

6124017 
6124023 

6124023 
6124023 

6124028 

6124028 
6125012 

6125012 
6125012 

6125013 

6125013 

6125013 
6125014 

6125014 

6125014 

6125014 

6125015 

6125015 

6125015 

6125016 

6125016 

6125016 

6125017 

6125017 

6125017 

6125017 

6125023 

6125023 

ENViRONMENT A~ RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1144: EPA APPROVED CMS PLAN 0.0 10/13199 
1144: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 6121199 
1144: START DEVELOPMENT OF CMS PLAN 0.0 12114198 10/19198 
1144: CMS FIELD STUDY COMPLETE 0.0 10113100 
1144: START BENCH I PILOT STUDIES 0.0 12114198 10/19198 

1144: START CMS FIELD STUDY 0.0 10/14199 8/6199 
1144: ASSESSMENT COMPLETE 0.0 8122101 

1144: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 5122/01 

1144: REVISED CMS REPORT COMPLETE 0.0 8122101 

1144: START DEVELOPMENT OF CMS REPORT 0.0 10/16/00 7121100 

1144: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9130103 

1144: PROJECT COMPLETE 0.0 9/30103 

1144: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1011/02 1011/02 

1144: START VCA SOILS REMEDIATION 0.0 311/01 311/01 

1144: VCA SOILS REMEDIATION COMPLETE 0.0 9/30102 

1147: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1147: RFI WORK PLAN COMPLETE 99.8 12115192 

1147: START RFI WORK PLAN 100.0 416190 4/6190 

1144: START RFI 100.0 5fW92 5122192 

1147: RFI FIELD WORK COMPLETE 1.9 10116195 

1147: START RFI 100.0 12116192 2115193 

1147: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 6/5195 

1147: EPAINMED DRAFT; COMPLETION OF RFI 0.0 11118196 

1147: REVISED RFI REPORT COMPLETE 0.0 2125197 

1147: START DEVELOPING RFI REPORT 0.0 3/25194 4126194 

1147: EPA APPROVED CMS PLAN 0.0 10110197 

1147: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 6/19197 

1147: START DEVELOPMENT OF CMS PLAN 0.0 11119196 10125196 

1147:. CMS FIELD STUDY COMPLETE 0.0 9/30198 

1147: START BENCH I PILOT STUDIES 100.0 1011192 1011192 

1147: START CMS FIELD STUDY 0.0 10114197 9/10197 

1147: ASSESSMENT COMPLETE 0.0 7/30199 

1147: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 4129199 

1147: REVISED CMS REPORT COMPLETE 0.0 7130199 

1147: START DEVELOPMENT OF CMS REPORT 0.0 10/1198 8/13/98 

1147: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9130/05 

1147: PROJECT COMPLETE 0.0 9/30/05 

Page 13 

EARLY ACTUAL ACTUAL I 
FINISH START FINISH 
815199 ! 

4/16199 

7120100 

5115101 

2114/01 

5115/01 

9112103 
9112103 

9130102 

5122192 5122192 
6118193 

416190 
5122192 

10/10195 

2115193 
5/17195 

10124196 

1122197 

919197 

5115197 

I 
8112198 

10/1192 

5127199 

2126199 

5127199 

7126105 

7126/05 



WBSM 
6125023 
6125028 
6125028 
6126012 
6126012 
6126012 
6126013 
6126013 
6126014 
6126014 
6126014 
6126014 
6126015 
6126015 
6126015 
6126016 
6126016 
6126016 
6126017 
6126017 
6126017 
6126017 
6126018 
6126018 
6126018 
6126018 
6126018 
6126023 
6126023 
6126023 
6126028 
6126028 
6126028 
6127012 
6127012 
6127012 
6127013 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1147: STAAT CORRECTIVE MEASURES IMPLEMENTATION 0.0 8f2199 5128199 
1147: STAAT VCA SOILS REMEDIATION 0.0 313197 313/97 
1147: VCA SOILS REMEDIATION COMPLETE 0.0 9129/00 
1148: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1148: AFI WORK PLAN COMPLETE 100.0 1/14193 
1148: START AFI WORK PLAN 100.0 1012/89 1012/89 
1148: AFI FIELD WORK COMPLETE 3.6 4/11/96 
1148: STAAT AFI 100.0 1011192 11/15192 
1148: EPAINMED DRAFT OF PH1 REPORT COMPLETE 0.0 4/8196 
1148: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10120197 
1148: REVISED AFI REPORT COMPLETE 0.0 1127/98 
1148: STAAT DEVELOPING RFI REPORT 0.0 11n/95 11/1195 
1148: EPA APPROVED CMS PLAN 0.0 10127/98 
1148: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 7/6198 
1148: STAAT DEVELOPMENT OF CMS PLAN 0.0 10121197 9/11197 
1148: CMS FIELD STUDY COMPLETE 0.0 10/27199 
1148: STAAT BENCH /PILOT STUDIES 100.0 10/1192 10/1192 
1148: STAAT CMS FIELD STUDY 0.0 10128198 912/98 

1148: ASSESSMENT COMPLETE 0.0 9/5/00 
1148: EPAINMED DRAFT; COMPLETION OF CMS 0.0 6/5/00 

1148: REVISED CMS REPORT COMPLETE 0.0 9/5/00 

1148: START DEVELOPMENT OF CMS REPORT 0.0 10/28199 8117199 
1148: STAAT INSTALLATION HCA VAPOR EXTRACT SYS 0.0 10/6197 2/19/98 

1148: START INSTALLATION LCA VAPOR EXTRACT SYS 0.0 212196 7/11/96 
1148: START OPERATION HCA PILOT SYSTEM 0.0 1/4198 6/13196 
1148: STAAT OPERATION LCA VAPOR EXTRACTION SYS 0.0 2/4197 6126197 
1148: START OPERATION OF LCA PILOT SYSTEM 0.0 5/5194 11/14194 
1148: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9129/06 
1148: PROJECT COMPLETE 0.0 9129/06 

1148: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1011/01 10/1/01 
1148: START OPERATION HCA VAPOR EXTRACTION SYS 0.0 10/6198 213199 
1148: STAAT VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1148: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/04 
1154: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5123194 
1154: RFI WORK PLAN COMPLETE 9.7 9n/94 

1154: START RFI WORK PLAN 100.0 10/1192 1/4193 
1154: RFI FIELD WORK COMPLETE 0.0 7121195 

P~nA 1.4 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

9129/00 
5122192 5!22192 
8125193 

1012/89 
3125196 

11/15192 
3121196 
9/10197 
1219197 

9/1198 
5/13198 

8/16199 
10/1192 

6/8/00 
3/10/00 
6/8/00 

7/11/06 
7/11/06 

9/30/04 
8/4194 

11/16194 
1/4193 

7/19195 



WBSM 
6127013 
6127014 
6127014 
6127014 
6127014 
6127016 
6127028 
6127028 
6127028 
6128012 
6128012 
6128012 
6128013 
6128013 
6128014 
6128014 
6128014 
6128014 
6128015 
6128015 
6128015 
6128016 
6128016 
6128016 
6128017 
6128017 
6128017 
6128017 
6128023 
6128023 
6128023 
6128028 
6128028 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL, RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1154: START RFI 0.0 918194 11117194 
1154: ASSESSMENT COMPLETE 0.0 11125196 
1154: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 8122196 
1154: REVISED RFI REPORT COMPLETE 0.0 11125196 
1154: START DEVELOPING RFI REPORT 0.0 7124195 7120195 
1154: START BENCH I PILOT STUDIES 0.0 1011193 1011193 
1154: PROJECT COMPLETE 0.0 9/30198 
1154: STAAT VCA SOILS REMEDIATION 0.0 3/3197 313197 
1154: VCA SOILS REMEDIATION COMPLETE 0.0 9130197 
1157: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/17193 
1157: AFI WORK PLAN COMPLETE 96.4 8/31193 
1157: STAAT AFI WORK PLAN 100.0 1212191 
1157: AFI FIELD WORK COMPLETE 0.0 6124196 
1157: START RFI 0.0 3/18193 611193 
1157: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 3/13195 
1157: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 712a/97 
1157: REVISED AFI REPORT COMPLETE 0.0 10128197 
1157: START DEVELOPING RFI REPORT 0.0 619194 618194 
1157: EPA APPROVED CMS PLAN 0.0 6122198 
1157: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 312198 
1157: START DEVELOPMENT OF CMS PLAN 0.0 7129197 718197 
1157: CMS FIELD STUDY COMPLETE 0.0 9/30199 
1157: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 

1157: START CMS FIELD STUDY 0.0 1011/98 717198 

1157: ASSESSMENT COMPLETE 0.0 7131/00 

1157: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 4128100 
1157: REVISED CMS REPORT COMPLETE 0.0 7/31/00 

1157: START DEVELOPMENT OF CMS REPORT 0.0 10/1199 6/21/99 

1157: QORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/08 

1157: PROJECT COMPLETE 0.0 9130/08 

1157: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1011/04 1011/04 
1157: START VCA SOILS REMEDIATION 0.0 3/1199 311199 

1157: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 100.0 1/15193 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1118194 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1116/95 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1116196 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

10131196 
812196 

10131196 

9/30198 

9130197 
6/7193 

10129193 
1212191 

612.0196 ! 

2123195 
717197 
10/3197 

5/15198 
1/26198 

6/18/99 I 
I 

10/1192 

413/00 
114100 
4/3/00 

7131/08 
7/31/08 

9/30199 
3/31193 3/31193 
1117194 
1/16195 
1/15196 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15197 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115198 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115199 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/18100 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16101 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/02 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115103 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15104 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/18/05 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/17/06 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/07 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1115108 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15109 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/10 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1118/11 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1117i12 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/13 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/14 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/15 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/18 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/17117 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/18 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 100.0 4115193 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115194 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4117195 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115196 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115197 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115198 
2107~ 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115199 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/17100 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4116/01 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115102 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115/03 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115104 

2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115105 

2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4117106 

2107: 2ND QUARTER REPORT §l)BMI]TED _IQEPA 0.0 4116/07 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1/15197 
1115198 
1/15199 
1/17100 
1115/01 
1/15102 
1/15103 
1/15104 
1117/05 
1/16/06 
1/15/07 
1/15/08 
1/15109 
1/15/10 I 

1/17/11 
1116/12 
1115/13 
1115/14 
1115/15 
1115/16 
1/18/17 i 
1/15/18 i 

4/15193 4/15/93 
4115194 
4/17195 
4/15196 
4/15197 
4/15198 
4115199 
4117100 
4/16/01 
4115102 
4/15/03 
4/15104 
4115/05 
4/17106 
4118/07 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 --------
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATiON PROJECT OFFICE· 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15108 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15109 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15110 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15111 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/12 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15113 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15114 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15115 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15116 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17117 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/18 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15193 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115194 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7117195 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/96 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15197 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15198 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115199 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7117100 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7116101 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15102 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15103 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115104 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115105 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7117106 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/07 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/08 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15109 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/10 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15111 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/12 
12107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15113 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115114 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15115 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115116 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/17 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7116/18 

Paqe 17 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4/15108 
4/15109 
4115110 
4115/11 
4/16/12 
4115113 
4/15114 
4/15115 
4/15/16 
4/17/17 
4/16118 
7/15193 
7/15194 
7117195 
7/15196 
7/15197 
7/15198 
7115199 
7/17/00 
7116/01 
7115102 
7/15/03 
7/15/04 
7115/05 
7/17/06 
7/16/07 
7/15108 
7/15/09 
7/15/10 
7115111 
7/16112 
7/15/13 
7115/14 
7/15/15 
7/15/16 
7117/17 
7/16118 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
t6303019 
!6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 100.0 10/15192 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15193 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17194 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16195 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15196 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15197 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15198 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10115/99 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16100 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/01 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15102 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15103 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15104 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/05 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16106 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/07 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10115108 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10115109 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/11 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10115/12 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/13 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/14 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/15 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/16 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/17 
2107: APR EPA REPORT SUBMITTED FYOO 0.0 5130100 
2107: APR EPA REPORT SUBMITTED FY01 0.0 5129/01 
2107: APR EPA REPORT SUBMITTED FY02 0.0 5128102 
2107: APR EPA REPORT SUBMITTED FY03 0.0 5127103 
2107: APR EPA REPORT SUBMITTED FY04 0.0 5127104 
2107: APR EPA REPORT SUBMITTED FY05 0.0 5127/05 
2107: APR EPA REPORT SUBMITTED FY06 0.0 5/30/06 
2107: APR EPA REPORT SUBMITTED FY07 0.0 5129/07 
2107: APR EPA REPORT SUBMITTED FY08 0.0 5127/08 

2107: APR EPA REPORT SUBMITTED FY09 0.0 5127109 
2107: APR EPA REPORT SUBMITTED FY10 0.0 5127/10 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
2126193 2126193 
10/15193 
10/17/94 
10/16195 
10115196 
10115197 
10/15198 
10/15199 
10/16100 
10/15/01 
10/15/02 
10/15103 
10/15/04 
10/17/05 
10/16106 
10/15107 
10/15/08 
10/15109 
10115/10 
10/17111 
10/15112 
10/15/13 
10/15/14 
10/15/15 
10/17/16 
10116/17 
5129100 
5128/01 
5127102 
5127103 
5127104 
5127/05 
5129/06 
5128/07 
5/27/08 
5127109 
5127/10 



---

WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE' 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: APR EPA REPORT SUBMITTED FY11 0.0 5127/11 
2107: APR EPA REPORT SUBMITTED FY12 0.0 5129/12 
2107: APR EPA REPORT SUBMITTED FY13 0.0 5128/13 
2107: APR EPA REPORT SUBMITTED FY14 0.0 5127/14 
2107: APR EPA REPORT SUBMITTED FY15 0.0 5127/15 
2107: APR EPA REPORT SUBMITTED FY16 0.0 5127/16 
2107: APR EPA REPORT SUBMITTED FY17 0.0 5/30/17 
2107: APR EPA REPORT SUBMITTED FY18 0.0 5129/18 
2107: APR EPA REPORT SUBMITTED FY93 100.0 5127193 
2107: APR EPA REPORT SUBMITTED FY94 0.0 5127194 
2107: APR EPA REPORT SUBMITTED FY95 0.0 5130195 
2107: APR EPA REPORT SUBMITTED FY96 0.0 5128196 
2107: APR EPA REPORT SUBMITTED FY97 0.0 5127197 
2107: APR EPA REPORT SUBMITTED FY98 0.0 5127198 
2107: APR EPA REPORT SUBMITTED FY99 0.0 51?.7199· 
2107: AUG EPA REPORT SUBMITTED FYOO 0.0 9127/00 
2107: AUG EPA REPORT SUBMITTED FY01 0.0 9127/01 
2107: AUG EPA REPORT SUBMITTED FY02 0.0 9127/02 
2107: AUG EPA REPORT SUBMITTED FY03 0.0 9129/03 
2107: AUG EPA REPORT SUBMITTED FY04 0.0 9127/04 
2107: AUG EPA REPORT SUBMITTED FY05 0.0 9127/05 
2107: AUG EPA REPORT SUBMITTED FY06 0.0 9127106 
2107: AUG EPA REPORT SUBMITTED FY07 0.0 9127107 
2107: AUG EPA REPORT SUBMITTED FYOS 0.0 9129108 
2107: AUG EPA REPORT SUBMITTED FY09 0.0 9128109 
2107: AUG EPA REPORT SUBMITTED FY10 0.0 9127/10 
2107: AUG EPA REPORT SUBMITTED FY11 0.0 9127111 
2107: AUG EPA REPORT SUBMITTED FY12 0.0 9127/12 
2107: AUG EPA REPORT SUBMITTED FY13 0.0 9127113 
2107: AUG EPA REPORT SUBMITTED FY14 0.0 9129/14 
2107: AUG EPA REPORT SUBMITTED FY15 0.0 9128/15 
2107: AUG EPA REPORT SUBMITTED FY16 0.0 9127116 
2107: AUG EPA REPORT SUBMITTED FY17 0.0 9127/17 
2107: AUG EPA REPORT SUBMITTED FY18 0.0 9127/18 
2107: AUG EPA REPORT SUBMITTED FY93 0.0 9127193 
2107: AUG EPA REPORT SUBMITTED FY94 0.0 9127194 
2107: AUG EPA REPORT SUBMITTED FY95 0.0 9127195 

Paae 19 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5127/11 
5128112 

i 

5127/13 I 
I 

5127/14 
5127/15 I 

5127/16 . 

5129/17 
5128/18 
5127193 5127193 
5127194 
5129/95 
5127/96 
5127197 
5127198 
5127199 
9127/00 
9127101 
9127102 
9129/03 
9127/04 
9127105 
9127106 
9127107 
9129108 
9128109 
9127/10 
9127111 
9127/12 
9127113 
9/29/14 
9128/15 
9/27/16 
9127/17 
9127/18 
9127193 
9127194 
9127195 I 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: AUG EPA REPORT SUBMITIED FY96 0.0 9127196 
2107: AUG EPA REPORT SUBMITIED FY97 0.0 9129197 
2107: AUG EPA REPORT SUBMITIED FY98 0.0 9128198 
2107: AUG EPA REPORT SUBMITIED FY99 0.0 9127199 
2107: DEC EPA REPORT SUBMITIED FYOO 0.0 1127/00 
2107: DEC EPA REPORT SUBMITIED FY01 0.0 1/29101 
2107: DEC EPA REPORTSUBMITIED FY02 0.0 1128102 
2107: DEC EPA REPORT SUBMITIED FY03 0.0 1127103 
2107: DEC EPA REPORT SUBMITIED FY04 0.0 1127/04 
2107: DEC EPA REPORT SUBMITIED FY05 0.0 1127105 
2107: DEC EPA REPORT SUBMITIED FY06 0.0 1127/08 
2107: DEC EPA REPORT SUBMITIED FY07 0.0 1129107 
2107: DEC EPA REPORT SUBMITTED FY08 0.0 1128108 
2107: DEC EPA REPORT SUBMITIED FY09 0.0 1127109 
2107: DEC EPA REPORT SUBMITIED FY10 0.0 1/?.7110 
2107: DEC EPA REPORT SUBMITTED FY11 0.0 1127/11 
2107: DEC EPA REPORT SUBMITIED FY12 0.0 1127112 
2107: DEC EPA REPORT SUBMITIED FY13 0.0 1/28/13 
2107: DEC EPA REPORT SUBMITIED FY14 0.0 1127/14 
2107: DEC EPA REPORT SUBMITIED FY15 0.0 1127/15 
2107: DEC EPA REPORT SUBMITIED FY16 0.0 1127/16 
2107: DEC EPA REPORT SUBMITIED FY17 0.0 1127117 
2107: DEC EPA REPORT SUBMITIED FY18 0.0 1129118 
2107: DEC EPA REPORT SUBMITTED FY93 100.0 1127193 

2107: DEC EPA REPORT SUBMITIED FY94 0.0 1127194 
2107: DEC EPA REPORT SUBMITIED FY95 0.0 1127195 
2107: DEC EPA REPORT SUBMITIED FY96 0.0 1129196 
2107: DEC EPA REPORT SUBMITIED FY97 0.0 1127/97 

2107~ DEC EPA REPORT SUBMITIED FY98 0.0 1127198 
2107: DEC EPA REPORT SUBMITIED FY99 0.0 1127199 
2107: FEB EPA REPORT SUBMITIED FYOO 0.0 3127100 
2107: FEB EPA REPORT SUBMITIED FY01 0.0 3127/01 

2107: FEB EPA REPORT SUBMITIED FY02 0.0 3127102 

2107: FEB EPA REPORTSUBMITIED FY03 0.0 3127103 
2107: FEB EPA REPORT SUBMITIED FY04 0.0 3129/04 

2107: FEB EPA REPORT SUBMITIED FY05 0.0 3128105 

2107: FEB EPA REPORT SUBMITIED __ F'!'Q6_ _ 0.0 3127106 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/27196 
9129197 
9/28198 
9127199 
1127/00 
1129/01 
1128102 
1127103 
1127/04 
1127105 
1127/06 
1129/07 
1128108 I 

1127109 
1127/10 
1/27/11 
1127112 
1128/13 
1127/14 
1127/15 
1127116 
1127/17 
1129/18 
1122193 1122193 
1127194 
1127195 
1129196 
1127197 
1127198 
1127199 
3127/00 
3127/01 
3127/02 
3127/03 
3129104 
3128105 I 
3127/06 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENT A~ RESTORATION PROJECT OFFICE· 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: FEB EPA REPORT SUBMITIED FY07 0.0 3127/07 
2107: FEB EPA REPORTSUBMITIED FY08 0.0 3127108 
2107: FEB EPA REPORT SUBMITIED FY09 0.0 3127109 
2107: FEB EPA REPORT SUBMITIED FY10 0.0 3129/10 
2107: FEB EPA REPORT SUBMITIED FY11 0.0 3128/11 
2107: FEB EPA REPORT SUBMITIED FY12 0.0 3127/12 
2107: FEB EPA REPORT SUBMITIED FY13 0.0 3127/13 
2107: FEB EPA REPORT SUBMITIED FY14 0.0 3127/14 
2107: FEB EPA REPORT SUBMITIED FY15 0.0 3127115 
2107: FEB EPA REPORTSUBMITIED FY16 0.0 3128/18 
2107: FEB EPA REPORT SUBMITIED FY17 0.0 3127/17 
2107: FEB EPA REPORT SUBMITIED FY18 0.0 3127118 
2107: FEB EPA REPORT SUBMITIED FY93 100.0 3129193 
2107: FEB EPA REPORT SUBMITIED FY94 0.0 3128194 
2107: FEB EPA REPORT SUBMITIED FY95 0.0 3127195 
2107: FEB EPA REPORTSUBMITIED FY96 0.0 3127198 
2107: FEB EPA REPORT SUBMITTED FY97 0.0 3127197 
2107: FEB EPA REPORT SUBMITIED FY98 0.0 3127198 
2107: FEB EPA REPORT SUBMITIED FY99 0.0 3129199 
2107: JAN EPA REPORT SUBMITIED FYOO 0.0 2128100 
2107: JAN EPA REPORT SUBMITIED FY01 0.0 2127/01 
2107: JAN EPA REPORT SUBMITIED FY02 0.0 2127/02 
2107: JAN EPA REPORT SUBMITIED FY03 0.0 2127103 
2107: JAN EPA REPORT SUBMITIED FY04 0.0 2127/04 
2107: JAN EPA REPORT SUBMITIED FY05 0.0 2128105 
2107: JAN EPA REPORT SUBMITIED FY06 0.0 2127108 
2107: JAN EPA REPORT SUBMITIED FY07 0.0 2127/07 
2107: JAN EPA REPORT SUBMITIED FY08 0.0 2127/08 

2107: JAN EPA REPORT SUBMITIED FY09 0.0 2127109 
2107: JAN EPA REPORT SUBMITIED FY10 0.0 2126/10 
2107: JAN EPA REPORT SUBMITIED FY11 0.0 2128/11 
2107: JAN EPA REPORT SUBMITIED FY12 0.0 2127112 
2107: JAN EPA REPORT SUBMITIED FY13 0.0 2127113 
2107: JAN EPA REPORT SUBMITIED FY14 0.0 2127114 
2107: JAN EPA REPORT SUBMITIED FY15 0.0 2127/15 

2107: JAN EPA REPORT SUBMITIED FY16 0.0 2129/16 
2107: JAN EPA REPORT SUBMITIED FY17 0.0 2127117 
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EARLY ACTUAL ACTUAL ' 
FINI$H START FINISH 
3127/07 
3127108 I 

3127109 
3129/10 
3128/11 
3127/12 
3127113 
3127/14 
3/2.7115 
3/28/16 
3127/17 
3127/18 
3129193 3129193 
3128194 
3127195 
3127196 
3127197 
3/27198 I 

3129199 
2128100 
2127/01 
2127102 
2127103 
2127104 
2128/05 
2127/06 
2127/07 
2127/06 
2127109 
2126/10 
2128/11 
2127/12 
2127113 
2127114 
2127/15 
2129/16 
2127/17 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE, 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: JAN EPA REPORT SUBMITIED FY18 0.0 2127/18 
2107: JAN EPA REPORT SUBMITIED FY93 100.0 2126193 
2107: JAN EPA REPORT SUBMITIED FY94 0.0 2128194 
2107: JAN EPA REPORT SUBMITIED FY95 0.0 2127195 
2107: JAN EPA REPORT SUBMITIED FY96 0.0 2127/96 
2107: JAN EPA REPORT SUBMITIED FY97 0.0 2127197 
2107: JAN EPA REPORT SUBMITIED FY98 0.0 2127198 
2107: JAN EPA REPORT SUBMITIED FY99 0.0 2126199 
2107: JUL EPA REPORT SUBMITIED FYOO 0.0 8128JOO 
2107: JUL EPA REPORT SUBMITIED FY01 0.0 8127/01 
2107: JUL EPA REPORT SUBMITIED FY02 0.0 8127102 
2107: JUL EPA REPORT SUBMITIED FY03 0.0 8127/03 
2107: JUL EPA REPORT SUBMITIED FY04 0.0 8127104 
2107: JUL EPA REPORT SUBMITIED FY05 0.0 8129/05 
2107: JUL EPA REPORT SUBMITIED FY06 0.0 8128106. 
2107: JUL EPA REPORT SUBMITIED FY07 0.0 8127/07 
2107: JUL EPA REPORT SUBMITIED FY08 0.0 8127/08 
2107: JUL EPA REPORT SUBMITIED FY09 0.0 8127/09 
2107: JUL EPA REPORT SUBMITIED FY10 0.0 8127/10 
2107: JUL EPA REPORT SUBMITIED FY11 0.0 8129/11 
2107: JUL EPA REPORT SUBMITIED FY12 0.0 8127112 
2107: JUL EPA REPORT SUBMITIED FY13 0.0 8127/13 
2107: JUL EPA REPORT SUBMITIED FY14 0.0 8127/14 
2107: JUL EPA REPORT SUBMITIED FY15 0.0 8/27/15 
2107: JUL EPA REPORT SUBMITIED FY16 0.0 8129116 
2107: JUL EPA REPORT SUBMITIED FY17 0.0 8128/17 
2107: JUL EPA REPORT SUBMITIED FY18 0.0 8127/18 
2107: JUL EPA REPORT SUBMITIED FY93 0.0 8127193 
2107.: JUL EPA REPORT SUBMITIED FY94 0.0 8129194 

2107: JUL EPA REPORT SUBMITIED FY95 0.0 . 8128195 

2107: JUL EPA REPORT SUBMITIED FY96 0.0 8127196 
2107: JUL EPA REPORT SUBMITIED FY97 0.0 8127197 
2107: JUL EPA REPORT SUBMITIED FY98 0.0 8/27198 

2107: JUL EPA REPORT SUBMITIED FY99 0.0 8127199 

2107: JUN EPA REPORT SUBMITIED FYOO 0.0 7/27JOO 

2107: JUN EPA REPORT SUBMITIED FY01 0.0 7127/01 

2107: JUN EPA REPORT SUBMITIED FY02 0.0 7129102 
-
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
2127/18 
2122193 2122193 
2128194 
2127195 
2127/96 
2127197 
2127198 
2126199 
8/28JOO 
8/27/01 
8/27/02 
8/27/03 
8127/04 
8129/05 
8/28/06 
8127/07 I 

8127/08 
8/27/09 I 

8/27/10 
8129/11 
8/27/12 
8/27/13 
8127/14 
8/27/15 
8129/16 
8128/17 
8127/18 
8127193 
8129194 
8/28195 
8127/96 
8/27197 
8/27198 
8/27199 
7/27100 
7127/01 
7129102 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: JUN EPA REPORT SUBMITIED FY03 0.0 7128103 
2107: JUN EPA REPORT SUBMITIED FY04 0.0 7127104 
2107: JUN EPA REPORT SUBMITIED FY05 0.0 7127105 
2107: JUN EPA REPORT SUBMITIED FY06 0.0 7127108 
2107: JUN EPA REPORT SUBMITIED FY07 0.0 7127107 
2107: JUN EPA REPORT SUBMITIED FY08 0.0 7128108 
2107: JUN EPA REPORT SUBMITIED FY09 0.0 7127109 
2107: JUN EPA REPORT SUBMITIED FY10 0.0 7127/10 
2107: JUN EPA REPORT SUBMITIED FY11 0.0 7127/11 
2107: JUN EPA REPORT SUBMITIED FY12 0.0 7127112 
2107: JUN EPA REPORT SUBMITIED FY13 0.0 7129113 
2107: JUN EPA REPORT SUBMITIED FY14 0.0 7128/14 
2107: JUN EPA REPORT SUBMITIED FY15 0.0 7127/15 
2107: JUN EPA REPORT SUBMITIED FY16 0.0 7127116 
2107: JUN EPA REPORT SUBMITIED FY17 0.0 71?.7117 
2107: JUN EPA REPORT SUBMITTED FY18 0.0 7127/18 
2107: JUN EPA REPORT SUBMITTED FY93 0.0 7127/93 
2107: JUN EPA REPORT SUBMITIED FY94 0.0 7127194 
2107: JUN EPA REPORT SUBMITIED FY95 0.0 7127/95 
2107: JUN EPA REPORT SUBMITIED FY96 0.0 7129196 
2107: JUN EPA REPORT SUBMITIED FY97 0.0 7128197 
2107: JUN EPA REPORT SUBMITIED FY98 0.0 7127198 
2107: JUN EPA REPORT SUBMITIED FY99 . 0.0 7127199 
2107: MAR EPA REPORT SUBMITIED FYOO 0.0 4127/00 
2107: MAR EPA REPORT SUBMITIED FY01 0.0 4127101 

21 07: MAR EPA REPORT SUBMITIED FY02 0.0 4129102 
2107: MAR EPA REPORT SUBMITIED FY03 0.0 4128103 
2107: MAR EPA REPORT SUBMITIED FY04 0.0 4127104 
2107:'MAR EPA REPORT SUBMITIED FY05 0.0 4127/05 

2107: MAR EPA REPORT SUBMITIED FY06 0.0 4127/06 
2107: MAR EPA REPORT SUBMITIED FY07 0.0 4/27/07 

2107: MAR EPA REPORT SUBMITIED FY08 0.0 4/28108 

2107: MAR EPA REPORT SUBMITIED FY09 0.0 4/27109 
2107: MAR EPA REPORT SUBMITIED FY10 0.0 4127110 

2107: MAR EPA REPORT SUBMITIED FY11 0.0 4127/11 

2107: MAR EPA REPORT SUBMITIED FY12 0.0 4127/12 

2107: MAR EPA REPORT SUBMITTED FY13 0.0 . 4129/13 
-
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
7128103 
7127104 
7127/05 
7127106 
7127107 
7128/08 
7127/09 
7127/10 
7127111 
7127/12 
7129/13 
7128/14 
7127/15 
7127/16 
7127117 
7127/18 
7127193 
7127194 
7127195 
7129196 
7128/97 
7127/98 
7127199 
4/27/00 
4127/01 
4129/02 
4128/03 
4127104 
4127/05 
4127106 
4127/07 
4128/08 
4/27/09 
4/27/10 
4127/11 
4127/12 
4129/13 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: MAR EPA REPORT SUBMITTED FY14 0.0 4!28/14 
2107: MAR EPA REPORT SUBMITTED FY15 0.0 4!27/15 
2107: MAR EPA REPORT SUBMITTED FY16 0.0 4127/16 
2107: MAR EPA REPORT SUBMITTED FY17 0.0 4/27/17 
2107: MAR EPA REPORT SUBMITTED FY18 0.0 4127118 
2107: MAR EPA REPORT SUBMITTED FY93 100.0 4!27193 
2107: MAR EPA REPORT SUBMITTED FY94 0.0 4!27194 
2107: MAR EPA REPORT SUBMITTED FY95 0.0 4!27195 
2107: MAR EPA REPORT SUBMITTED FY96 0.0 4129196 
2107: MAR EPA REPORT SUBMITTED FY97 0.0 4128197 
2107: MAR EPA REPORT SUBMITTED FY98 0.0 4127198 
2107: MAR EPA REPORT SUBMITTED FY99 0.0 4127199 
2107: MAY EPA REPORT SUBMITTED FYOO 0.0 6127100 
2107: MAY EPA REPORT SUBMITTED FY01 0.0 6127/01 
2107: MAY EPA REPORT SUBMITTED FY02 0.0 6127102 
2107: MAY EPA REPORT SUBMITTED FY03 0.0 6127i03 
2107: MAY EPA REPORT SUBMITTED FY04 0.0 6128104 
2107: MAY EPA REPORT SUBMITTED FY05 0.0 8127/05 
2107: MAY EPA REPORT SUBMITTED FY06 0.0 6127106 
2107: MAY EPA REPORT SUBMITTED FY07 0.0 6/27/07 
2107: MAY EPA REPORT SUBMITTED FY08 0.0 6127/08 
2107: MAY EPA REPORT SUBMITTED FY09 0.0 6129109 
2107: MAY EPA REPORT SUBMITTED FY10 0.0 6128/10 
2107: MAY EPA REPORT SUBMITTED FY11 0.0 6127/11 

2107: MAY EPA REPORT SUBMITTED FY12 0.0 6/27112 
2107: MAY EPA REPORT SUBMITTED FY13 0.0 8127113 
2107: MAY EPA REPORT SUBMITTED FY14 0.0 6127114 
2107: MAY EPA REPORT SUBMITTED FY15 0.0 8/29/15 
2107' MAY EPA REPORT SUBMITTED FY16 0.0 6127/16 
2107: MAY EPA REPORT SUBMITTED FY17 0.0 6127/17 
2107: MAY EPA REPORT SUBMITTED FY18 0.0 6127/18 
2107: MAY EPA REPORT SUBMITTED FY93 0.0 6128193 
2107: MAY EPA REPORT SUBMITTED FY94 0.0 6127194 
2107: MAY EPA REPORT SUBMITTED FY95 0.0 6127195 
2107: MAY EPA REPORT SUBMITTED FY96 0.0 6127196 
2107: MAY EPA REPORT SUBMITTED FY97 0.0 6/27197 
2107: MAY_f:PA REPORT SUBMITTED FY98 0.0 6129198 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4!28/14 
4!27/15 
4127/16 
4127/17 
4/27/18 i 

4130193 4/30193 
4127194 
4127/95 
4129196 
4/28197 
4/27/98 
4127199 
6127100 
6127/01 
6127102 
6127103 
6128/04 
6127/05 
6/27106 
6127/07 
6/27/08 
6129/09 
6/28/10 
6/27/11 
6/27/12 
6127/13 
6127114 
6129/15 
6/27/16 
6/27/17 
6127/18 
6128/93 
6/27194 
6/27195 
6127196 
6127197 
6129198 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE· 
MILESTONE REPORT 
STATUS AS OF MAY 

--------

% TARGET EARLY CURRENT EARLY 
OU I MILESTONE COMP. START FINISH START FINISH 
2107: MAY EPA REPORT SUBMITTED FY99 0.0 6128199 6128199 
2107: NOV EPA REPORT SUBMITTED FYOO 0.0 12128199 12127199 
2107: NOV EPA REPORT SUBMITTED FY01 0.0 12127/00 12127/00 
2107: NOV EPA REPORT SUBMITTED FY02 0.0 12127101 12127/01 
2107: NOV EPA REPORT SUBMITTED FY03 0.0 12127102 12127102 
2107: NOV EPA REPORT SUBMITTED FY04 0.0 12129103 12129/03 
2107: NOV EPA REPORT SUBMITTED FY05 0.0 12128104 12127104 
2107: NOV EPA REPORT SUBMITTED FY06 0.0 12127105 12127/05 
2107: NOV EPA REPORT SUBMITTED FY07 0.0 12127/06 12127/06 
2107: NOV EPA REPORT SUBMITTED FY08 0.0 12127107 12127/07 
2107: NOV EPA REPORT SUBMITTED FY09 0.0 12129108 12129/08 
2107: NOV EPA REPORT SUBMITTED FY10 0.0 12129109 12128109 
2107: NOV EPA REPORT SUBMITTED FY11 0.0 12128/10 12127/10 
2107: NOV EPA REPORT SUBMITTED FY12 0.0 12127/11 12127/11 
2107: NOV EPA REPORT SUBMITTED FY13 0.0 12127112 12127/12 
2107: NOV EPA REPORT SUBMITTED FY14 0.0 12127113 12127/13 
2107: NOV EPA REPORT SUBMITTED FY15 0.0 12129114 12129/14 
2107: NOV EPA REPORT SUBMITTED FY16 0.0 12128/15 12128/15 
2107: NOV EPA REPORT SUBMITTED FY17 0.0 12127/16 12127/16 
2107: NOV EPA REPORT SUBMITTED FY18 0.0 12127/17 12127/17 
2107: NOV EPA REPORT SUBMITTED FY93 100.0 12129192 12122192 
2107: NOV EPA REPORT SUBMITTED FY94 0.0 12128193 12127193 
2107: NOV EPA REPORT SUBMITTED FY95 0.6 12127194 12127194 
2107: NOV EPA REPORT SUBMITTED FY96 0.0 12127195 12127195 
2107: NOV EPA REPORT SUBMITTED FY97 0.0 12127/96 12127/96 
2107: NOV EPA REPORT SUBMITTED FY98 0.0 12129197 12129197 
2107: NOV EPA REPORT SUBMITTED FY99 0.0 12129198 12128198 
2107: OCT EPA REPORT SUBMITTED FYOO 0.0 11129199 11129199 
2107: OCT EPA REPORT SUBMITTED FY01 0.0 11127/00 11127/00 
2107: OCT EPA REPORT SUBMITTED FY02 0.0 11127101 11127/01 
2107: OCT EPA REPORT SUBMITTED FY03 0.0 11127102 11127102 
2107: OCT EPA REPORT SUBMITTED FY04 0.0 11127103 11127103 
2107: OCT EPA REPORT SUBMITTED FY05 0.0 11129104 11129/04 
2107: OCT EPA REPORT SUBMITTED FY06 0.0 11128105 11128/05 
2107: OCT EPA REPORT SUBMITTED FY07 0.0 11127/06 11127/06 
2107: OCT EPA REPORT SUBMITTED FY08 0.0 11127107 11127107 
2107: OCT EPA REPORT SUBMITTED FY09 0.0 1211108 11127/08 

--- -----------
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ACTUAL ACTUAL 
START FINISH 

12122192 

-- L____ _____ ----



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
--· 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

o/o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: OCT EPA REPORT SUBMITTED FY10 0.0 11/30109 
2107: OCT EPA REPORT SUBMITTED FY11 0.0 11129/10 
2107: OCT EPA REPORT SUBMITTED FY12 0.0 11/28/11 
2107: OCT EPA REPORT SUBMITTED FY13 0.0 11/27/12 
2107: OCT EPA REPORT SUBMITTED FY14 0.0 11/27/13 
2107: OCT EPA REPORT SUBMITTED FY15 0.0 11/27114 
2107: OCT EPA REPORT SUBMITTED FY16 0.0 11/27/15 
2107: OCT EPA REPORT SUBMITTED FY17 0.0 11/28/16 
2107: OCT EPA REPORT SUBMITTED FY18 0.0 11/27/17 
2107: OCT EPA REPORT SUBMITTED FY93 100.0 11/30192 
2107: OCT EPA REPORT SUBMITTED FY94 0.0 11129193 
2107: OCT EPA REPORT SUBMITTED FY95 0.0 11/28194 
2107: OCT EPA REPORT SUBMITTED FY96 0.0 11/27195 
2107: OCT EPA REPORT SUBMITTED FY97 0.0 11/27196 
2107: OCT EPA REPORT SUBMITTED FY98 0.0 1211/97 
2107: OCT EPA REPORT SUBMITTED FY99 0.0 11130198 
2107: PROJECT COMPLETE 0.0 9/28/18 
2107: SEP EPA REPORT SUBMITTED FYOO 0.0 10/27/00 
2107: SEP EPA REPORT SUBMITTED FY01 0.0 10129/01 
2107: SEP EPA REPORT SUBMITTED FY02 0.0 10/28102 
2107: SEP EPA REPORT SUBMITTED FY03 0.0 10/27103 
2107: SEP EPA REPORT SUBMITTED FY04 0.0 10/27/04 
2107: SEP EPA REPORT SUBMITTED FY05 0.0 10/27/05 

2107: SEP EPA REPORT SUBMITTED FY06 0.0 10/27/06 

2107: SEP EPA REPORT SUBMITTED FY07 0.0 10129/07 

2107: SEP EPA REPORT SUBMITTED FY08 0.0 10/27108 
2107: SEP EPA REPORT SUBMITTED FY09 0.0 10/27109 

2107: SEP EPA REPORT SUBMITTED FY10 0.0 10/27/10 

2107-: SEP EPA REPORT SUBMITTED FY11 0.0 10/27/11 

2107: SEP EPA REPORT SUBMITTED FY12 0.0 10129/12 

2107: SEP EPA REPORT SUBMITTED FY13 0.0 10/28/13 
2107: SEP EPA REPORT SUBMITTED FY14 0.0 10127114 

2107: SEP EPA REPORT SUBMITTED FY15 0.0 10127/15 

2107: SEP EPA REPORT SUBMITTED FY16 0.0 10127116 

2107: SEP EPA REPORT SUBMITTED FY17 0.0 10127/17 

2107: SEP EPA REPORT SUBMITTED FY92 100.0 10/27192 

2107: SEP EPA REPORT SUBMITTED FY93 0.0 10/27193 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
11/27109 
11129/10 
11/28/11 
11/27/12 
11/27/13 
11/27/14 
11127/15 
11/28/16 
11127/17 
11/20192 11/20/92 
11129193 
11/28194 
11/27195 
11/27196 
11/27197 
11/27198 
8/21/17 
10/27/00 
10129/01 
10128102 
10/27/03 
10/27/04 
10/27/05 
10/27/06 

10129107 
10/27/08 
10/27109 
10/27/10 
10/27111 
10129/12 
10/28/13 
10/27/14 
10/27/15 
10/27/16 
10/27/17 
10/20192 10/20192 
10/27193 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6304139 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6305069 
6306019 
6601029 
6601029 
6601049 
6601079 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 
STATUS AS OF MAY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: SEP EPA REPORT SUBMITIED FY94 0.0 10127194 
2107: SEP EPA REPORT SUBMITIED FY95 0.0 10127195 
2107: SEP EPA REPORT SUBMITIED FY96 0.0 10128196 
2107: SEP EPA REPORT SUBMITIED FY97 0.0 10127197 
2107: SEP EPA REPORT SUBMITIED FY98 0.0 10127198 
2107: SEP EPA REPORT SUBMITIED FY99 0.0 10127199 
2105: PROJECT COMPLETE 0.0 9113119 
2105: FYOO IWP SUBMITIED TO EPA 0.0 11/17/00 
2105: FY01 IWP SUBMITIED TO EPA 0.0 11/19/01 
2105: FY92 IWP SUBMITIED TO EPA 100.0 11/19192 
2105: FY931WP SUBMITIED TO EPA 0.0 11/19193 
2105: FY94 IWP SUBMITIED TO EPA 0.0 11/18194 
2105: FY95 IWP SUBMITIED TO EPA 0.0 11/17195 
2105: FY961WP SUBMITIED TO EPA 0.0 11/19196 
2105: FY971WP SUBMITIED TO EPA 0.0 11/19197 
2105: FY98 IWP SUBMITIED TO EPA 0.0 11/19198 
2105: FY991WP SUBMITIED TO EPA 0.0 11/19199 
2110: PROJECT COMPLETE 0.0 9128118 
1066: PROJECT COMPLETE 0.0 3116195 
1067: ENGINEERING STUDY REPORT 100.0 10/30192 
1067: MWSDF DESIGN CRITERIA DOCUMENT 100.0 10/30192 
1067: PROJECT COMPLETE 0.0 9127196 
1067: RECEIPT OF RCRA PERMIT 0.0 6/13196 

P!lnt3 ?7 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
10127194 
10127195 
10128196 
10127197 
10127198 
10127199 
2120119 
11/10/00 
11/12101 
11119192 11/19192 
11129193 
11/11194 
11/10195 
11/12196 
11112197 
11/12198 
11/12199 
11/6/17 
9/8195 

10/30192 10/30192 
10/30192 10/30192 
6/18197 
1219196 



LOS ALAMOS NATIONAL LABORATORY 
ENVIRONMENTAL MANAGEMENT DIVISION 

DECONTAMINATION AND DECOMMISSIONING PROGRAM 
EXECUTIVE SUMMARY FOR PERIOD ENDING MAY 31, 1993 

PROGRAM ACCOMPLISHMENTS: 
• A project team has been created for the D&D ADSs. 

TECHNICAL STATUS: 
• Waiting for response to NESHAP approval package for TA-21 remediation. 

COST STATUS: 
FY93 ETC for all active ADSs. 

• ADS 1 051: Is under budget by approximately $270K. 
• ADS 10518: Is under budget by approximately $230K. 
• ADS 1054: Is under budget by approximately $12K. 
• ADS 1055: Is over budget by approximately $187K. 

SCHEDULE STATUS: 
• ADSs 1051/10518: Are on schedule. 
• ADS 1054: Has an eight-month schedule slip because resources early in the year 

were shifted to facility transition and a new project leader was coming up to speed on 
the project. 

• ADS 1055: Has a seventeen-month schedule slip in starting remediation at TA-21 3 & 
4 South due to NESHAP permit application. The final NESHAP approval package is 
submitted to EPA, and no response has been received by the Laboratory. 

HQ MILESTONES: 
• ADSs 1051/10518: Are on schedule. 
• ADS 1 054: The start of remediation has slipped eight months. 
• ADS 1055: Finish Assessment/Start Remediation originally planned to occur March 

18, 1992. The new estimated date is August 16, 1993. This slip in the planned date 
is due to a change in technical requirements primarily due to the need to get 
NESHAP approval from EPA. 

AREAS OF CONCERN: 
• The baseline has been reduced by the 5% OM8 cut to correspond with Budget 

Authorization of $5084K. 
• Only $809.6K of the expected $1248K carryover is allocated to LANL. 
• 8CP for fiscal year 1994. 



LOS ALAMOS NATIONAL LAB ORA TORY 
, DECONTAMINATION AND DECOMMISIONING PROGRAM 
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LOS ALAMOS NATIONAL LABORATORY 
FISCAL YEAR 1993 COST PLAN ($K) 

1051 lOP Facilities Management I 
10518 I Non-DP Management I 

1053A LAPRE II 

1054 Phase Separator Pit 

1055 ITA-21 DP West Entire Site I 

FY-93 

FY-93 

M252 I 1,345.01 I 
M253 I 390.01 390.01 

M250 

M249/M256 1,741.0 1,821.7 

M254/M255 I 1,608.01 2.581.41 

I I I I UIVIC IIUiuua""· 

underrun Is committed and approved 
26.51 7%1 166.51 223.5lwork scope. It is work scope apportioned with 

1054. 

4.6 4.6 -4.6 
FIN Plan at 
1053A 

142.4 8% 162.4 1578.6 
Projected underrun is committed and approved 
work scope 

Drniof'torl 1 

188.01 12% 

1,083.11 21% 



~LBUQUERQUE OPERATIONS OFFICE 
:NViRONMENTAL RESTORATION PROJECT OFFiCE 
1111LESTONE REPORT 

)ATE: 14 July 1993 
~EPORTING PERIOD: 01 May 93 thru 31 May 93 

NSTALLATION NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

NBS# OU/ADS/MILESTONE %COMP. SAC PLAN 
BCWP/BAC X $1000 START STOP 

3.2.0 PRE-FY92 D&D PROJECTS 
FYP.7-FY90 NON-DP FUNDED D&D PROJECTS 100.0% $5,589 1-0ct-86 30-Sep-90 
FY91 NON-DP FUNDED D&D PROJECTS 100.0% $20 25-Sep-87 1-0ct-91 
FY91 DP FUNDED PROJECTS 100.0% $53 25-Sep-87 1-0ct-91 

3.2.1 LAPRE II REACTOR D&D 
1053: ASSESSMENT (NOT WSED) N/A $0 N/A N/A 
1 053-A: ASSESSMENT 100.0% $137 1-0ct-87 30-0ct-91 
2120: REMEDIATION 100.0% $68 1-Feb-91 28-Feb-92 

3.2.2 1054: TA-35 PHASE SEPARATOR PIT D&D 
ASSESSMENT 29.6% $545 3-Sep-92 1-0ct-93 
REMEDIATION 0.0% $5,550 9-Apr-93 30-Sep-94 

5.2.3 1055: DP WEST SITE D&D 
TA-21 BUILDINGS 3&4 SOUTH D&D 

ASSESSMENT 99.7% $300 25-Sep-87 1-Apr-93 
REMEDIATION 0.4% $6,939 18-Mar-92 10-Apr-95 

TA-21 ALL OTHER BUILDINGS D&D 
ASSESSMENT 0.0% $25,561 1-0ct-93 30-Sep-04 
REMEDIATION 0.0% $111,363 1-0ct-93 30-Sep-04 

5.2.4 CMR BUILDING WING ONE D&D (CANCELLED) 
2111: ASSESSMENT N/A $0 N/A N/A 
2124: REMEDIATION N/A $0 N/A N/A 

5.2.5 CMR BUILDING W1NG TWO D&D (CANCELLED) 
2112: ASSESSMENT N/A $0 N/A N/A 
2125: REMEDIATION N/A $0 N/A N/A 

5.2.6 CMR BUILDING WING FOUR D&D (CANCELLED) 
2113: ASSESSMENT N/A $0 N/A N/A 
2126: REMEDIATION N/A $0 N/A N/A 
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ESTIMATE ACTUAL 
START STOP START STOP 

1-0ct-86 1-0ct-9: 
1-0ct-90 1-Jun-9: 
1-0ct-90 1-Jun-9: 

N/A N/A N/A N/A 
1-0ct-87 1-0ct-9; 
1-Feb-91 1-0ct-9: 

14-Dec-93 3-Sep-92 
15-Dec-93 16-Feb-95 

1-Jul-93 26-Jul-89 
6-Aug-96 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

---



ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROJECT OFFiCE 
MILESTONE REPORT 

DATE: 14 July 1993 
REPORTING PERIOD: 01 May 93 thru 31 May 93 

INSTALLATION NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

WBS# OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAC X $1000 START 

6.2.7 CMR BUILDING WING NINE 0&0 (CANCELLED) 
1050: ASSESSMENT N/A $0 N/A 
2123: REMEDIATION N/A $0 N/A 

5.2.8 2136: TA-16 HE CONTAMINATED SITE D&D 
ASSESSMENT 0.0% $890 1-0ct-93 
REMEDIATION 0.0% $16,048 1-0ct-93 

6.2.9 2135: TA-33 BLDG 33 TRITIUM FACILITY 
ASSESSMENT 0.0% $107 1-0ct-93 
REMEDIATION 0.0% $1,020 12-Jan-94 

6.2.10 2134: TA-3 SM-35 PRESS BUILDING 
ASSESSMENT 0.0% $327. 1-0ct-93 
REMEDIATION 0.0% $6,471 10-May-94 

6.3.1 1051: DEFENSE FACILITIES MANAGEMENT 
FY 92 PROGRAM MANAGEMENT 100.0% $1,030 1-0ct-91 
FY 93 PROGRAM MANAGEMENT 64.9% $1,346 1-0ct-92 
FY 94 PROGRAM MANAGEMENT 0.0% $1,655 1-0ct-93 
FY 95 PROGRAM MANAGEMENT 0.0% $1,741 3-0ct-94 
FY 96 PROGRAM MANAGEMENT 0.0% $1,836 2-0ct-95 
FY 97 PROGRAM MANAGEMENT 0.0% $1,937 1-0ct-96 
FY 98 PROGRAM MANAGEMENT 0.0% $2,041 1-0ct-97 
FY 99 PROGRAM MANAGEMENT 0.0% $2,153 1-0ct-98 
FY 00 PROGRAM MANAGEMENT 0.0% $2,250 1-0ct-99 
FY 01 PROGRAM MANAGEMENT 0.0% $2,374 2-0ct-00 
FY 02 PROGRAM MANAGEMENT 0.0% $2,504 1-0ct-01 
FY 03 PROGRAM MANAGEMENT 0.0% $2,641 1-0ct-02 
FY 04 E_ROGRAM MANAGEMENT 0.0% $2.786 1-0ct-03 
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ESTIMATE ACTUAL 
STOP START STOP START STOP 

N/A N/A N/A N/A N/A 
N/A N/A N/A N/A N/A 

2-Nov-94 
30-Sep-98 

11-Jan-94 
5-Aug-94 

P-May-94 
5-Apr-96 

30-Sep-92 1-0ct-91 30-Sep-9: 
30-Sep-93 30-Sep-93 1-0ct-92 
30-Sep-94 
29-Sep-95 
30-Sep-96 
30-Sep-97 
30-Sep-98 
30-Sep-99. 
29-Sep-00 
28-Sep-01 
30-Sep-02 
30-Sep-03 
30-Sep-04 



~LBUQUERQUE OPERATIONS OFFICE 
=NVIRONMENTAL RESTORATION PROJECT OFFICE 
V11LESTONE REPORT 

)ATE: 14 July 1993 
~EPORTING PERIOD: 01 May 93 thru 31 May 93 

NSTALLATION NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

NBS# 

3.3.2 

).4.1 

3.4.2 

3.4.3 

3.7.4 

OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAQ X $1000 START STOP 

10518: NON-DEFENSE FACILITIES MANAGEMENT 
FY 93 PROGRAM MANAGEMENT 65.1% $391 1-0ct-92 30-Sep-93 
FY 94 PROGRAM MANAGEMENT 0.0% $227 1-0ct-93 30-Sep-94 
FY 95 PROGRAM MANAGEMENT NIA $0 NIA NIA 

1070: DP FACILITIES S&M (FY 91) 100.0% $19 1-0ct-90 30-Sep-91 

1050-B: NON-DP FACILITIES S&D (FY 91) N/A $0 1-0ct-90 30-Sep-91 

2138: DP FACILITIES S&M (FY94+) 
FY 94 S&M 0.0% $1,554 1-0ct-93 30-Sep-94 
FY 95 S&M 0.0% $1,633 3-0ct-94 29-Sep-95 
FY 96 S&M 0.0% $1,719. 1-0ct-95 30-Sep-96 
FY 97 S&M 0.0% $1,809 1-0ct-96 30-Sep-97 
FY 98 S&M 0.0% $1,904 1-0ct-97 30-Sep-98 
FY 99 S&M 0.0% $2,003 1-0ct-98 30-Sep-99 
FY 00 S&M 0.0% $2,108 1-0ct-99 29-Sep-00 
FY 01 S&M 0.0% $2,218 2-0ct-00 28-Sep-01 
FY 02 S&M 0.0% $2,334 1-0ct-01 30-Sep-02 
FY 03 S&M 0.0% $2,456 1-0ct-02 30-Sep-03 
FY 04 S&M 0.0% $2,584 1-0ct-03 30-Sep-04 

2137: D&D PROGRAM TECHNICAL SUPPORT 
FY 94 TECHNICAL SUPPORT 0.0% $919 1-0ct-93 30-Sep-94 
FY 95 TECHNICAL SUPPORT 0.0% $525 2-0ct-94 29-Sep-95 
FY 96 TECHNICAL SUPPORT 0.0% $554 2-0ct-95 30-Sep-96 
FY 97 TECHNICAL SUPPORT 0.0% $584 1-0ct-96 30-Sep-97 
FY 98 TECHNICAL SUPPORT 0.0% $615 1-0ct-97 30-Sep-98 

-------- ------ -----

$233,436 
NOTE: 

All Elements are planned and f'stimated through the entire project lifecycle except for the following : 
6.3.1 DP Facilities, 6.3.2 Non-DP Facilities, & 6.7.4 Technical Support. 
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ESTIMATE ACTUAL 
START STOP START STOP 

30-Sep-93 1-0ct-92 

1-0ct-90 1-Sep-9; 

1-0ct-90 30-Sep-9"· 


