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CERTIFICATION 

I certify under penalty of law that this document and all attachments were prepared 
- under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violation. 

Document Title: 

LANL ER Program Monthly Report for August 1993 

Name: 

Name: 
Jos h V lla, Chief 
Env1 onm t, Safety, and Health Branch 
DOE-Los Alamos Area Office 
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Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LABORATORY' 

Month Ending: AUGUST 31, 1993 

The unfavorable schedule variance (SV) increased this period by $724.8K, to bring 
the cumulative to -$12,215.2K or approximately nine (9) weeks behind schedule. 

This unfavorable SV has been caused by delays associated w~h several major activ~ies, 
which include NEPA documentation, sample analysis turnaround (3- 9 months), Mixed 
Waste Disposal Facility documentation, field mobilization, and drilling. The entire 9 week 
SV will not be made up this fiscal year. However, most carry over funds will be 

encumbered or committed. The program will be rebaselined in FY 94 and will include 
lessons learned and better estimates for sample analysis turnaround. 

($K) 
Installation: Los Alamos National Laboratory 
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Figure 1: Performance Curves 

The ER Program experienced an unfavorable cost variance 
of $-443.0K for the reporting period. This has resu~ed in 
an overall favorable cumulative cost variance of $56.9K. 
The favorable at complete variance remained at -$800K. 
The program will reevaluate this variance as appropriate 
for the September report. 
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Table A 
Risk Factors 

ARE ADDITIONAL FUNDS REQUIRED? YES NO X -- --
WILL DOE-HQ CONTROLLED MILESTONES BE I YES X NO -- --
WILL REGULATORY MILESTONES BE LATE? YES X NO -- --WILL SCOPE OF WORK CHANGE? YES X NO -- --
IF YES, EXPLAIN. 
Several ADSs will have scope changes. This is the resu~ of revised 
planning of field work being delayed due to drilling and changes 

requElstedfrom_~P~for t-Jotic~s of _[)eficlencles (NOD). 
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Figure 2: Schedule/ Cost Variance 

Figure 2 depicts the percent cost, schedule, and at-complete variance trends. 

The program anticipates underruning in FY 94 by approximately 
$12M, which Is committed in terms of contractually obligated 
approved technical work that is behind schedule. For example, 
samples collected in August and September, which have been 
subcontracted for analysis. 



COST PERFORMANCE REPORT· WORK BREAKDOWN STRUCTURE 

Contnctor: LOS ALAMOS NATIONAL LABORATORY Contrtct Typo/Wumbw P!ogr•m Ntmt/Wumbw} R1port Pwiod: 11 
~~-"ZUt:-4 Ferm Appro~ 

Loe~tion: LOS ALAMOS, NEW MEXICO ENVIRONMENTAL 
RESTORATION PROGRAM Pwiod End O.tl: 31-Aug-93 ~~~lYA,.._ /"t fA.HQ '""' 

OMB Numblr 
RDTilE 0 P!oduction 0 ?- :u-13 22R0327 
Quantity N~t~otiatld Cost Eat Coat Auth, Unpricld Work TGT P!ofit/Fn ll Eat Plica Shere Ratio ContrtciCilltg hi Contrtct Clinl 
NA 0.0 0.0 0.0 ~A 3450901.4 I 0.0 0.0 0.0 

mM CURRENT PERIOD CUMULATIV£ TO DATE AT COMPLETION 

BUDGETED COST Actual VARIANCE BUDGETED COST Actutl VARIANCE 

Coat of C011tf Lltlll 

LANL WBS3 Work .1 Work Work Schetlul1 Coat Sc';'u~ I COlt Work Wtrk Work Schtdull I C01t Schldulll Coat " Budgttld Rtvlltd VarilnCI Varilne1 
Schetlultd f'lrformld Pwlormld . ' " Schldulld Pwformld Pwformld ' ' " " Campllt1 htinltl " 

1049: CANYONS ASSESSMENT 
6.1.1 24.0 18.1 29.8 ·7.9 ·13.7 ·32.9ll -85.1% B19.1 827.8 828.3 8.5 1.3 1.0% 0.2% 0.4% 210823.8 210823.8 0.0 0.0% 

1082: rmRIM REMEDIAL MEASURES 
8.1.2 0.0 0.0 0.0 0.0 0.0 O.Dll 0.0% 1719.8 1719.8 1719.3 0.0 0.5 0.0% 0.0% 100.0!1 1719.0 1719.0 0.0 0.0!1 

1083: IUERIM REM MEASURES· USTa 
8.1.3 0.0 0.0 0.0 0.0 0.0 0.0!1 0.0!1 1340.1 1340.1 1340.1 0.0 0.0 0.0!1 0.0!1 100.0!1 1340.0 1340.0 0.0 0.0!1 

1088: NEPA DOCUMENTATION 
6.3.6 1.5 2.1 9.3 0.6 -7.2 40.0!1 -342.9!1 333.1 276.0 355.9 -57.1 -79.9 ·11.1!1 -28.9!1 7.9!1 3505.1 3005.1 ·100.0 ·2.9!1 

1067: RCRA MWSDF 
8.6.1 156.6 380.0 446.7 203.2 -88.7 129.6!1 ·24.1!1 5025.7 3564.4 3590.9 ·1481.3 -28.5 ·29.1!1 .(J.7!1 20.1!1 17708.1 17908.1 ·200.0 ·1.1!1 

1071: TA-O, 19,26,73,74 ASSESSMENT 
o.o%! 8.1.4 496.1 240.9 864.8 ·255.2 -423.7 ·51.4!1 -175.9% 4582.4 4398.4 4435.5 ·164.0 -37.1 -3.8!1 -0.8!1 8.3!1 89800.8 89800.8 0.0 

1078: TA-l ASSESSMENT 
8.1.5 146.0 231.1 213.5 85.1 17.8 58.3!1 7.8!1 4828.1 3852.1 3648.7 -974.0 203.4 ·20.2!1 5.3% 20.7!1 18578.7 18578.7 0.0 0.0!1 

1079: TA-10,31,32,45 ASSESSMENT 
8.1.8 135.6 48.8 184.3 -86.8 -135.5 ·64.0!1 ·211.7% 3891.2 3405.6 3182.3 ·485.4 223.5 -12.5!1 8.8% 8.4!1 53044.1 53044.1 0.0 O.O'It 

1082: TA-11, 13, 16,24,25,28,37 ASSESS. 
8.1.7 155.5 177.2 48.4 21.7 128.8 14.0% 72.7% 2948.0 2788.2 2831.5 ·159.8 -45.3 -5.4!1 ·1.8!1 0.9!1 318038.3 318038.3 0.0 0.0% 

1085: TA-12, 14,67 ASSESSMENT 
6.1.8 50.2 92.5 81.6 42.3 30.9 84.3!1 33.4!1 509.9 448.3 383.4 ·83.8 82.9 ·12.5!1 14.1% 4.4% 10083.0 10083.0 0.0 O.O'It 

1086: TA-15 ASSESSMENT 
8.1.9 43.6 31.0 50.8 -12.6 -19.B -28.9!1 -83.9% 1253.2 1282.8 1310.9 9.4 -48.3 0.8!1 ·3.8% 4.0!1 31882.8 31882.8 0.0 0.0% 

1091: TA-18 Burning Ground 
0.0 0.0 0.0 0.0 0.0 O.O'It O.O'It 31.0 31.0 31.0 0.0 0.0 0.0!1 0.0!1 100.0% 31.0 31.0 0.0 O.O'It 

1093: TA-18,27,85 ASSESSMENT 
6.1.10 182.8 28.3 211.1 ·156.5 -184.8 ·85.6!1 -702.7% 1812.9 1015.5 1522.1 -597.4 -508.8 ·37.0!1 -49.9% 8.7% 15268.2 15386.2 ·100.0 ·0.7% 

1098: TA-2,41 ASSESSMENT 
8.1.11 31.9 38.8 99.0 8.7 -80.4 21.0% -156.5% 1288.8 946.5 1180.4 ·320.1 ·213.9 -25.3!1 -22.6!1 1.3!1 71970.7 72170.7 ·200.0 ·0.3% 

1100: TA-20,53,72 ASSESSMENT 
6.1.12 104.4 137.2 190.7 32.8 -53.5 31.4% -39.0!1 1039.1 791.8 940.5 ·247.3 -148.7 ·23.8!1 ·18.8% U'lt 47335.0 47335.0 0.0 0.0% 

1108: TA-21 ASSESSMENT 
8.1.13 327.5 485.8 118.3 138.3 347.5 42.2% 74.6!1 10319.8 9538.5 8492.0 -783.3 1044.5 ·1.6% 11.0% 8.0% 159724.8 159724.8 0.0 0.0% 

1111: TA-8,7 ,22,40,58,82 ASSESSMENT 
8.1.14 123.1 70.0 138.8 -53.1 -88.8 ·43.1!1 -98.0% 2800.7 2541.5 2437.9 ·59.2 103.8 ·2.3% 4.1% 8.9% 28475.4 28475.4 0.0 0.0% 

1114: TA-3,30,59,80,81,64 ASSESSMENT 
6.1.15 104.6 22.0 -43.6 -82.6 85.6 -79.0% 298.2% 1719.2 1585.7 16114.1 ·133.5 -106.4 ·7.8!1 -8.8'1t 1.9!1 82183.5 82183.5 0.0 0.0~ 

1122: TA-33,70 ASSESSMENT 
6.1.16 325.3 -521.1 289.3 ·646.4 ·790.4 ·280.2% 151.7!1 4246.8 2789.7 3131.8 -1459.1 ·341.9 -34.3% ·12.3% 15.8!1 17906.4 17906.4 0.0 0.0~ 

1127: TA-35 WASTE OIL PITS CLOSURE 
8.1.17 0.0 0.0 3.5 0.0 ·3.5 O.O'It -1539318278888300.0% 1198.8 1198.8 1137.8 0.0 81.0 O.O'It 5.1% 100.0!1 1198.4 1198.4 0.0 0.0~ 

1129: TA4,5,35,42,52,55,83,66 ASSESS. 
8.1.18 I 341.2 36.8 235.5 -302.4 -196.7 -88.6!1 ·507.0% 4518.4 3482.1 3928.4 -1058.3 -464.3 ·23.4% ·13.4% 2.7% 130197.9 130197.9 0.0 0.0~ 

PIQIT of2 lan·PJI.IC,.UJQ.. 
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COST PERFORMANCE REPORT· WORK BREAKDOWN STRUCTURE 

NATIONAl lABORATORY Form 

RESTORATION PROGRAM 

TGT Prolit/FM% 

134.0 79.3 122.8 -54.7 ·43.5 -40.8!1 ·54.9!11 1078.2 1018.2 1120.8 ·58.0 ·102.8 ·5.4!1 

320.7 27.0 93.8 ·293.7 ·66.8 ·91.8!1 ·247.4!1 1135.9 743.6 1443.5 ·392.3 ·1199.9 ·34.5!1 ·94.1!1 1.7!1 44342.6 44742.6 

0.0 0.0 0.4 0.0 ·0.4 O.O'll O.O'lll 571.4 359.0 355.2 ·212.4 3.8 -37.2% 1.1% 62.6!1 571.8 571.8 

6.1.22 18.3 43.9 27.5 27.6 16.4 169.3% 37.4!1 241.5 178.2 131.3 ·63.3 48.9 ·28.2!1 26.3% 6.3!1 2627.0 2627.0 
1140: TA-46 ASSESSMENT 
6.1.23 62.3 10.4 67.6 -51.9 -57.2 -83.3!1 -550.0!1 1512.6 1385.8 1340.8 ·126.8 45.2 -8.4!1 3.3!1 8.5!1 16228.3 16226.3 
1144: TA-49 ASSESSMENT 
6.1.24 34.9 136.8 96.1 103.9 40.7 297.7% 29.3!1 2401.9 1708.2 1592.2 ·893.7 116.0 ·28.9!1 6.8!11 10.4!11 16385.9 16385.9 

147: TA-50 ASSESSMENT 
264.7 606.8 101.7 542.1 705.1 204.6!1 87.4!1 2235.9 2826.2 151!i.3 690.3 1280.9 26.4!1 44.6!1 5.7!1 49782.8 49782.6 

349.3 175.8 288.3 ·173.7 ·110.7 ·49.7!1 ·63.0!1 6724.5 4662.1 5151.9 ·1862.4 -289.8 ·27.7!1 -6.0!1 6.4!1 89705.0 89705.0 

0.0 0.0 0.0 0.0 0.0 O.O'll O.O'll 75.0 75.0 75.0 . 0.0 0.0 O.O'll O.O'll 100.0!1 75.0 75.0 

33.3 21.7 46.4 ·11.8 ·28.7 -34.8!1 ·123.0!1 343.5 211.7 161.5 ·131.8 60.2 ·36.4!1 23.7!1 8.9!1 3089.0 3069.0 

22.0 10.7 ·40.5 ·11.3 51.2 -51.4!1 478.5!1 1388.5 1276.3 1846.8 ·901 -370.5 -8.6'll -29.011 31'll 3991!i.2 4021!i.2 

773.1 764.7 1121.6 -6.4 -358.9 -l.l'll -48.7!1 25588.9 25240.7 23918.8 -328.2 1321.9 ·1.3'll 5.2'll 9.2'll 273378.3 273078.3 
REMEDIATION MANAGEMENT I 

0.0 0.0 0.0 0.0 0.0 O.O'll O.O'll 0.0 0.0 0.0 0.0 0.0 0.0% o.or. 0.0!1 0.0 0.0 

1279.4 1240.6 397.6 -38.8 843.0 ·3.0% 88.0% 34240.7 34240.7 34039.6 0.0 201.1 O.O'll 0.8!1 6.7!1 607460.9 507250.9 

39.8 558.3 541.4 518.5 18.9 1302.8'!1 3.0% 3280.0 2417.1 3623.2 -842.9 ·1206.1 ·25.9% -49.9% 6.Br. 35507.2 35607.2 

0.0 o.or. o.or. 0.0 0.0 
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lOS AlAMOS NATIONAl lABORATORY 

ENVIRONMENTAL RESTORATION 

FY 1993COST PlAN lfKI 

PROJECT NAME: lOS AlAMOS NATIONAl lABORATORY 

1049 Canyon• Ana.n•t 
1082 lntlrin Rn Anuam•t 
1063 lntm Rn usra 
1088 NEPA Docum•taliln 
1067 RCRA MWSOF 
1071 TA-O, 19, 28, 73, 74 Anut 
1078 TA-1 AmHm•t 
1079 TA-10,31,32,45Anut 

TA-11,13,18.24.25.211.37 

T ~-16 Burning Ground 
TA-18, 27, l!i Ana.n•t 

1098 TA-2, 41 Ana.n•t 
1100 TA-20, 53, n Atnnm•t 
1108 TA-21, At1H1111•1 
1111 TA-8, 7,22,40, 58,82 Amn 
1114 TA-3.30.59,00,81,64 Atnn 
122 TA-33, 70 Atunm•t 

1127 TA-35,WSTOilPITSClSR 
1129 TA-4,5,35,42,48,52,55,63,66 
1130 TA-38,88,71 At-am•t 
1132 TA-39 Amtam•t 
1135 TA-40, Scrap Dtton. Site Cbr 
1138 TA-43, At-am• I 
1140 TA-48, Anuam•t 
1144 TA49, Anuam•t 
1147 TA-50, Atuaam•t 
1148 TA-51,54,Amu, MOAt 
1150 TA-54 Ar11 L W11t1 01 
154 TA-57 AtiHtm•t 
157 TA-8, 9, 23,111 AtiHtm•t 

I'MCU_2JCII1/201121:U"' 

UNNtRSnlefCAUfORN~ 

ESTIMATE 

BAC 



WBSM 
6101012 
6101012 
6101012 
6101013 
6101013 
6101014 
6101014 
6101014 
6101014 
6101015 
6101015 
6101015 
6101016 
6101016 
6101016 
6101017 
6101017 
6101017 
6101017 
6101023 
6101023 
6101028 
6101028 
6101028 
6306019 
6601029 
6601029 
6601049 
6601079 
6104012 
6104012 
6104012 
6104013 
6104013 
6104014 
6104014 
6104014 
6104014 
6104015 
6104015 
6104015 
6104016 

ENViRONMENTAL RESTORATION PROJECT OFFICE 
Mlli~STONE REPORT 

STATUS AS OF AUGUST 

,. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/5195 
1049: RFI WORK PLAN COMPLETE 14.7 8!.21195 
1049: START RFI WORK PLAN 100.0 10!2189 
1049: START RFI 0.0 10!.25195 10!.25195 
1049: RFI FIELD WORK COMPLETE 0.0 71'22199 
1049: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 2/12198 
1049: START DEVELOPING RFI REPORT 0.0 7!28197 7!28197 
1049: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8!.23/00 
1049: REVISED RFI REPORT COMPLETE 0.0 11!.28/00 
1049: START DEVELOPMENT OF CMS PLAN 0.0 8!24100 8!24100 
1049: EPNNMED DRAFT OF CMS PLAN COMPLETE 0.0 3!.28101 
1049: EPA APPROVED CMS PLAN 0.0 7119/01 
1049: START BENCH I PILOT STUDIES 0.0 10/1193 10/1193 
1049: START CMS FIELD STUDY 0.0 7!20/01 7!.20/01 
1049: CMS FIELD STUDY COMPLETE 0.0 9!.28101 
1049: START DEVELOPMENT OF CMS REPORT 0.0 10/1/01 10/1/01 
1049: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4129/02 
1049: ASSESSMENT COMPLETE 0.0 7/30/02 
1049: REVISED CMS REPORT COMPLETE 0.0 7/30/02 
1049: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/04 10/1/04 
1049: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9!.28/07 
1049: START VCA SOILS REMEDIATION 0.0 3/1/04 311/04 
1049: VCA SOILS REMEDIATION COMPLETE 0.0 9129/15 
1049: PROJECT COMPLETE 0.0 9129/15 
1066: PROJECT COMPLETE 0.0 3/16195 
1067: MWSDF DESIGN CRITERIA DOCUMENT 100.0 10/30192 
1067: ENGINEERING STUDY REPORT 100.0 10/30192 
1067: PROJECT COMPLETE 0.0 9!27196 
1067: RECEIPT OF RCRA PERMIT 0.0 6/13196 
1071: RFI WORK PLAN COMPLETE 100.0 11!.24192 
1071: EPA!NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 51'22192 
1071: START RFI WORK PLAN 100.0 10/19190 
1071: RFI FIELD WORK COMPLETE 6.4 6!20197 
1071: START RFI 100.0 5/18192 5118/92 
1071: EPNNMED DRAFT OF PH1 APT COMPLETE 0.0 10!.24/96 
1071: START DEVELOPING RFI REPORT 0.0 1!.26194 1!.25194 
1071: EPAINMED DRAFT; COMPLETION OF RFI 0.0 218199 
1071: REVISED RFI REPORT COMPLETE 0.0 5/10/99 
1 07kSTART DEVELOPMENT OF CMS PLAN 0.0 219199 219/99 
1071: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 8/12199 
1071: EPA APPROVED CMS PLAN 0.0 12/8199 
197_1: START BENCH /PILOT STUDIES 0.0 219199 2/9/99 

Page 1 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5/5195 
8!.21195 

10!2189 

71'22199 
2/12198 

8!.23/00 
11!.28100 

3!.28101 
7/19/01 

9!.28/01 

4129/02 
7/30/02 
7/30/02 

9!.28/07 

9!.29/15 
9129/15 
1/10/96 

10/30192 10/30/92 
10/30192 10/30/92 
9!.29197 
3/31/97 
11'22193 11'22193 
51'22192 51'22192 

10/19190 
6!20197 

5/18/92 
10!.24196 

218199 
5/10/99 

8/12199 
12/8/99 



WBSM 
6104016 
6104016 
6104017 
6104017 
6104017 
6104017 
6104023 
6104023 
6104023 
6104028 
6104028 
6105012 
6105012 
6105012 
6105013 
6105013 
6105014 
6105014 
6105014 
6105014 
6105015 
6105015 
6105015 
6105016 
6105016 
6105016 
6105017 
6105017 
6105017 
6105017 
6105023 
6105023 
6105023 
6105028 
6105028 
6106012 
6106012 
6106012 
6106013 
6106013 
6106014 
6106014 --

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1071: START CMS FIELD STUDY 0.0 1219.199 1219/99 
1071: CMS FIELD STUDY COMPLETE 0.0 12/1/00 
1071: START DEVELOPMENT OF CMS REPORT 0.0 1219.199 1219.199 
1071: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4126101 
1071: ASSESSMENT COMPLETE 0.0 7/27/01 
1071: REVISED CMS REPORT COMPLETE 0.0 7/27/01 
1071: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 1011/02 
1071: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30/03 
1071: PROJECT COMPLETE 0.0 9/30/03 
1071: START VCA SOILS REMEDIATION 0.0 10/1/98 10/1/98 
1071: VCA SOILS REMEDIATION COMPLETE 0.0 9/28101 
1078: RFI WORK PLAN COMPLETE 0.0 2/16193 
1078: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22192 
1078: START RFI WORK PLAN 100.0 211/90 
1078: RFI FIELD WORK COMPLETE 40.4 3/15195 
1078: START RFI 100.0 611192 6/1/92 
1078: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 10/12193 
1078: START DEVELOPING RFI REPORT 0.0 4/1/93 10/1/93 
1078: EPAINMED DRAFT; COMPLETION OF RFI 0.0 4/16/96 
1078: REVISED RFI REPORT COMPLETE 0.0 7/17/96 
1078: START DEVELOPMENT OF CMS PLAN 0.0 4/17/96 4/17/96 
1078: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 11/12196 
1078: EPA APPROVED CMS PLAN 0.0 3/12197 
1078: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1078: START CMS FIELD STUDY 0.0 3/13/97 3/13/97 
1078: CMS FIELD STUDY COMPLETE 0.0 3/12198 
1078: START DEVELOPMENT OF CMS REPORT 0.0 3/13/98 3/13/98 
1078: EPAINMED DRAFT; COMPLETION OF CMS 0.0 10/1/98 

1078: ASSESSMENT COMPLETE 0.0 1/8/99 
1078: REVISED CMS REPORT COMPLETE 0.0 1/8/99 
1078: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1/11/99 1/11/99 
1078: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 8/16/99 
1078: PROJECT COMPLETE 0.0 8116199 
1078: START VCA SOILS REMEDIATION 0.0 3/3/97 3/3/97 
1078: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/98 

1079: RFI WORK PLAN COMPLETE 100.0 1211/92 
1079: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/27/92 
1079: START RFI WORK PLAN 100.0 4/2190 
1079,: RFI FIELD WORK COMPLETE 16.9 211/96 
1079: START RFI 100.0 5/1/92 5/1/92 
1079: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/6/95 

1079: START DEVELOPING RFI REPORT 0.0 7/21/93 1218/93 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

12/1100 

4/26/01 
7/27/01 
7/27/01 

9/30/03 
9/30/03 

9/28/01 
9120/93 
5122192 5122192 

211/90 I 

3115195 
6/1/92 

4120194 

4/16/96 
7117196 

11/12196 
3112197 

10/1192 

3/12198 

10/1198 
1/8.199 
1/8199 

8/16199 
8/16/99 

9/30/98 
8/16/93 8/16/93 
5/27192 5127192 

4/2190 
2127/96 

5/1192 
5/16/95 



WBSM 

6106014 
6106014 
6106015 
6106015 
6106015 
6106016 
6106016 
6106016 
6106017 
6106017 
6106017 
6106017 
6106023 
6106023 
6106028 
6106028 
6106028 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107013 
6107013 
6107014 
6107014 
6107014 
6107014 
61o1o15 
6107015 
6107015 
6107016 
6107016 
6107016 
6107017 
6107017 
6107017 
6107017 
6107023 
6107023 

ENVIRONMENTAL ~ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

'Yo TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1079: EPAINMED DRAFT; COMPLETION OF RFI 0.0 316197 
1079: REVISED RFI REPORT COMPLETE 0.0 615197 
1079: START DEVELOPMENT OF CMS PLAN 0.0 317197 411/97 
1079: EP AINMED DRAFT OF CMS PLAN COMPLETE 0.0 9130197 
1079: EPA APPROVED CMS PLAN 0.0 1129/98 
1079: START BENCH I PILOT STUDIES 100.0 1011192 1011/92 
1079: START CMS FIELD STUDY 0.0 1130/98 2125/98 
1079: CMS FIELD STUDY COMPLETE 0.0 1129199 
1079: START DEVELOPMENT OF CMS REPORT 0.0 211/99 2125199 
1079: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8120/99 
1079: ASSESSMENT COMPLETE 0.0 11123199 
1079: REVISED CMS REPORT COMPLETE 0.0 11/23/99 
1079: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11124/99 12121/99 
1079: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11122100 
1079: START VCA SOILS REMEDIATION 0.0 313198 . 313198 
1079: VCA SOILS REMEDIATION COMPLETE 0.0 9130104 
1079: PROJECT COMPLETE 0.0 9130104 
1082: START RFI WORK PLAN 100.0 1011/91 
1082: EPAINMED DRAFT COMPLETE 1ST RFI WP 0.0 5125/93 
1082: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 717194 
1082: EPAINMED DRAFT COMPLETE 3RD RFI WP 0.0 1n195 
1082: RFI WORK PLAN COMPLETE 1STRFI WP 0.0 9130/93 
1082: RFI WORK PLAN COMPLETE 2ND RFI WP 0.0 12115/94 
1082: RFI WORK PLAN COMPLETE 3RD RFI WP 38.2 12115/95 
1082: START RFI 0.0 10/1193 1/14/94 
1082: RFI FIELD WORK COMPLETE 0.0 10116/98 
1082: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/27198 
1082: START DEVELOPING AFI REPORT 0.0 914/96 10/23196 

1082: EPAINMED DRAFT; COMPLETION OF AFI 0.0 11119199 
1082: REVISED RFI REPORT COMPLETE 0.0 2128100 
1082: START DEVELOPMENT OF CMS PLAN 0.0 11122199 11122199 
1082: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 6121/00 
1082: EPA APPROVED CMS PLAN 0.0 10113/00 
1082: STAAT BENCH I PILOT STUDIES 100.0 1011/92 1011192 

1082: START CMS FIELD STUDY 0.0 10/16100 10116/00 
1082: CMS FIELD STUDY COMPLETE 0.0 8/28101 
1082: START DEVELOPMENT OF CMS REPORT 0.0 8129101 8/29101 
1082: EPAINMED DRAFT; COMPLETION OF CMS 0.0 3128/02 
1 082; ASSESSMENT COMPLETE 0.0 6127102 
1082: REVISED CMS REPORT COMPLETE 0.0 6127102 
1082: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1013105 10/3/05 
1082: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9130110 
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EARLY ACTUAL ACTUAL 

FINISH START FINISH 
3131/97 
6/30/97 

10124/97 
2124/98 

10/1/92 

2124/99 
I 
I 

9115/99 
12120199 
12120/99 

12119/00 

9130/04 
9/30/04 

1011/91 
8131/93 
911/94 

7111/95 
1113/94 
2115/95 
12119/95 

10116198 
3127198 

11/19/99 
2128/00 

6/21100 
10113/00 

1011/92 

8/28101 

3128102 
6127102 
6127102 

9130/10 



WBSM 

6107028 
6107028 
6107028 
6108012 
6108012 
6108012 
6108012 
6108012 
6108013 
6108013 
6108014 
6108014 
6108014 
6108014 
6108016 
6108017 
6108028 
6108028 
6108028 
6109012 
6109012 
6109012 
6109013 
6109013 
6109013 
6109014 
6109014 
6109014 
6109015 
6109015 
6109015 
6109016 
6109016 
6109016 
6109017 
6109017 
6109017 
6109017 
6109023 
6109023 
6109023 
6109028 

ENVIRONMENTAL ijESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

o;. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1082: STAAT VCA SOILS REMEDIATION 0.0 3/1/00 3/1100 
1082: VCA SOILS REMEDIATION COMPLETE 0.0 9128118 
1082: PROJECT COMPLETE 0.0 9128/18 
1085: STAAT RFI WORK PLAN 100.0 1011/92 10/1192 
1085: EPAINMED DRAFT COMPLETE 1ST AFI WP 0.0 5123/94 
1085: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 2128195 
1085: RFI WORK PLAN COMPLETE 1ST RFI WP 0.0 9/7/94 
1085: RFI WORK PLAN COMPLETE 2ND RFI WP 34.6 6/13/95 
1085: START RFI 0.0 9/8/94 9/14/94 
1085: AFI FIELD WORK COMPLETE 0.0 1123/97 
1085: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7/16/96 
1085: STAAT DEVELOPING AFI REPORT 0.0 1/4/96 1/4196 
1085: EPAINMED DRAFT; COMPLETION OF AFI 0.0 2126/98 
1085: REVISED RFI REPORT COMPLETE 0.0 6/4198 
1085: STAAT BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1085: ASSESSMENT COMPLETE 0.0 6/4/98 
1085: START VCA SOILS REMEDIATION 0.0 3/1/99 3/1/99 
1085: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/99 
1085: PROJECT COMPLETE 0.0 9/30199 
1086: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5128/93 
1086: STAAT RFI WORK PLAN 100.0 10/1/91 
1086: RFI WORK PLAN COMPLETE 94.9 9/14/93 
1086: START RFI 0.0 9/15/93 3/1/94 
1086: RFI FIELD WORK COMPLETE 0.0 10127/98 
1086: REVISED RFI REPORT COMPLETE 0.0 1127/00 
1086: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 1127197 
1086: START DEVELOPING AFI REPORT 0.0 5/31196 5/31/96 
1086: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10120/99 
1086: START DEVELOPMENT OF CMS PLAN 0.0 10121/99 10121/99 
1086: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5122/00 
1086: EPA APPROVED CMS PLAN 0.0 9/13100 
1086: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1086: STAAT CMS FIELD STUDY 0.0 9/14/00 9/14/00 

1086: CMS FIELD STUDY COMPLETE 0.0 9/13/01 
1086: START DEVELOPMENT OF CMS REPORT 0.0 9/14/01 9/14/01 
1086: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4/12102 
1086: ASSESSMENT COMPLETE 0.0 7/15/02 
1086: REVISED CMS REPORT COMPLETE 0.0 7/15102 
108&. START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1/02 

1086: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/03 

1086: PROJECT COMPLETE 0.0 9/30/03 

J086: START VG_A SQIL~_FIEMEDIATION 0.0 10/1/99 10/1/99 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

9128/18 
9128/18 

10/1/92 
5127/94 
2128/95 
9/13/94 
6/13/95 

1123197 
7/16/96 

I 

2126/98 
6/4/98 

1011/92 I 

6/4198 

9/30/99 
9/30/99 
712193 712193 

10/1/91 
12120/93 

10127/98 
1127/00 
1127/97 

10120/99 

5122100 
9/13100 

10/1/92 

9/13/01 

4/12/02 
7/15/02 
7/15/02 

9/30/03 
9/30/03 



WBSM 

6109028 
6110012 
6110012 
6110012 
6110013 
6110013 
6110014 
6110014 
6110014 
6110014 
6110016 
6110017 
6110028 
6110028 
6110028 
6111012 
6111012 
6111012 
6111013 
6111013 
6111014 
6111014 
6111014 
6111014 
6111015 
6111015 
6111015 
6111016 
6111016 
6111016 
6111017 
6111017 
6111017 
6111017 
6111023 
6111023 
6111023 
6111028 
6111028 
6112012 
6112012 
611~0_12 

ENVIRONMENTAL l;lESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATU.S AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1086: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/01 
1093: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 2118/93 
1093: START RFI WORK PLAN 100.0 10/1191 
1093: RFI WORK PLAN COMPLETE 93.8 5/26193 
1093: START RFI 100.0 5127193 
1093: RFI FIELD WORK COMPLETE 0.0 211196 
1093: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3130195 
1093: START DEVELOPING RFI REPORT 0.0 8131/94 5119195 
1093: EPAINMED DRAFT; COMPLETION OF RFI 0.0 316197 
1093: REVISED RFI REPORT COMPLETE 0.0 6/5197 
1093: START BENCH I PILOT STUDIES 100.0 1011/92 1011192 
1093: ASSESSMENT COMPLETE 0.0 615197 
1093: STARTVCA SOILS REMEDIATION 0.0 313197 313197 
1093: VCA SOILS REMEDIATION COMPLETE 0.0 9130198 
1093: PROJECT COMPLETE 0.0 9130198 
1098: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4126193 
1098: START RFI WORK PLAN 100.0 1011191 
1098: RFI WORK PLAN COMPLETE 69.6 8110193 
1098: START RFI 0.0 8/20193 1125194 
1098: RFI FIELD WORK COMPLETE 0.0 12115195 
1098: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 3130195 
1098: START DEVELOPING RFI REPORT 0.0 9112194 1118194 
1098: EPAINMED DRAFT; COMPLETION OF RFI 0.0 1122197 
1098: REVISED RFI REPORT COMPLETE 0.0 4123197 
1098: START DEVELOPMENT OF CMS PLAN 0.0 1123197 1123197 
1098: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 8118197 
1098: EPA APPROVED CMS PLAN 0.0 12112197 
1098: START BENCH I PILOT STUDIES 100.0 1011192 1011192 
1098: START CMS FIELD STUDY 0.0 12115197 12115197 
1098: CMS FIELD STUDY COMPLETE 0.0 12111198 
1098: START DEVELOPMENT OF CMS REPORT 0.0 12114198 12114198 
1098: EPAINMED DRAFT; COMPLETION OF CMS 0.0 7/8199 
1098: ASSESSMENT COMPLETE 0.0 10/7199 
1098: REVISED CMS REPORT COMPLETE 0.0 10/7199 
1098: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/2100 10/2100 
1098: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9130/04 
1098: PROJECT COMPLETE 0.0 9130/04 
1098: START VCA SOILS REMEDIATION 0.0 4124197 4124197 
109&; VCA SOILS REMEDIATION COMPLETE 0.0 9116197 
1100: START RFI WORK PLAN 100.0 1011192 1011192 
1100: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5123194 
1100: RFI WORK PLAN COMPLETE 52.3 9/7194 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9128/01 
513/93 5/3193 

10/1191 
1217193 

7/18196 
12113195 

8/20197 
11121197 

1011192 
11121197 

9130198 
1016198 
5128193 5128193 

1011191 
1124194 

12115195 
5125195 

1122197 
4123197 

8118197 
12112197 

1011192 

12111198 

7/8199 
10/7199 
10/7199 

9130/04 
9130/04 

9116197 
10/1192 

612194 
9116194 

--



WBSM 

6112013 
6112013 
6112014 
6112014 
6112014 
6112014 
6112014 
6112015 
6112015 
6112015 
6112016 
6112016 
6112016 
6112017 
6112017 
6112017 
6112017 
6112023 
6112023 
6112023 
6112023 
6112024 
6112024 
6112028 
6112028 
6113012 
6113013 
6113012 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113015 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1100: START RFI 0.0 9/8/94 9/19/94 
1100: RFI FIELD WORK COMPLETE 0.0 11'23197 
1100: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 7/16/96 
1100: START DEVELOPING RFI REPORT 0.0 1/4196 1/4/96 
1100: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 21'26/98 
1100: REVISED RFI REPORT COMPLETE 0.0 5128/98 
1100: PROJECT COMPLETE 0.0 8/18104 
1100: START DEVELOPMENT OF CMS PLAN 0.0 2!27/98 2!27/98 
1100: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9f22198 
1100: EPA APPROVED CMS PLAN 0.0 11'21199 
1100: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 
1100: START CMS FIELD STUDY 0.0 1f22199 1f22199 
1100: CMS FIELD STUDY COMPLETE 0.0 11'21/00 
1100: START DEVELOPMENT OF CMS REPORT 0.0 11'24/00 11'24/00 
1100: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8/11/00 
1100: ASSESSMENT COMPLETE 0.0 11/14/00 
1100: REVISED CMS REPORT COMPLETE 0.0 11/14/00 
1100: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/15/00 11/15/00 
1100: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11/14/01 
1100: START CLOSURE IMPLEMENTATION 0.0 10/1/97 10/1197 
1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6/18/03 
1100: START CLOSURE REPORT/CERTIFICATION 0.0 6/19/03 6/19/03 
1100: CLOSURE REPORT/CERTIFICATION COMPLETE 0.0 8/18/04 
1100: START VCA SOILS REMEDIATION 0.0 3f2/98 3f2/98 
1100: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
1106: RFI WORK PLAN COMPLETE 100.0 9/30/91 
11 06: START RFI 100.0 10/1/91 10/1/91 
1106: START RFI WORK PLAN 100.0 1012/89 
1106: EPA/NMED DRAFT COMPLETE SQ10 PH2 APT 0.0 12/15/98 
1106: EPA/NMED DRAFT COMPLETE SQ2 PH1 APT 0.0 11/14/94 
1106: EP AINMED DRAFT COMPLETE SQ3 PH 1 APT 0.0 101'27195 

1106: EPA/NMED DRAFT COMPLETE SQ4 PH1 APT 0.0 8!20196 
1106: EPAINMED DRAFT COMPLETE SQ5 PH2 APT 0.0 9!29/97 

1106: EPAINMED DRAFT COMPLETE SQ6 PH1 APT 0.0 1/17/96 

1106: EPAINMED DRAFT COMPLETE SQ7 PH1 APT 0.0 11/15/96 

1106: EPA/NMED DRAFT COMPLETE SQ8 PH1 APT 0.0 111'20/96 
1106: EPAINMED DRAFT COMPLETE SQ9 PH2 APT 0.0 2/6198 

1106: START DEVELOPING RFI REPORT 100.0 10/1/92 12/1/92 

1106~EPA/NMED DRAFT SMP PLN/WP MOD CH18 COMPL 0.0 5/5/93 

1106: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 71'21199 

1106: REVISED RFI REPORT COMPLETE 0.0 10!21/99 

1106: START DEVELOPMENT OE CMS PLAN 0.0 71'22199 7122199 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

11'23/97 
7/16/96 

2!26/98 
51'28/98 
8/18/04 

9f22198 
11'21/99 

10/1192 

11'21/00 

8/11/00 
11/14/00 
11/14/00 

11/14/01 

6/18/03 

8/18/04 

9/30/98 
9/30/91 9/30191 

10/1191 
1012/89 

12/15/98 
·-·-

41'29/94 
101'27/95 
8!20196 
91'29/97 
1/17/96 I 
11/15/96 
111'20/96 
2/6/98 

12/1/92 
8f2/94 
71'21/99 
101'21/99 



WBSM 

6113015 
6113015 
6113016 
6113016 
6113016 
6113017 
6113017 
6113017 
6113017 
6113023 
6113023 
6113028 
6113028 
6113028 
6114012 
6114012 
6114012 
6114013 
6114013 
6114014 
6114014 
6114014 
6114014 
6114015 
6114015 
6114015 
6114016 
6114016 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 
6114023 
6114023 
6114028 
6114028 
6115012 
6115012 
6115012 
6115012 

ENVIRONMENTAL F;IESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1106: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 4126/00 
1106: EPA APPROVED CMS PLAN 0.0 8/17/00 
1106: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 
1106: START CMS FIELD STUDY 0.0 8/18/00 8118/00 
1106: CMS FIELD STUDY COMPLETE 0.0 8/13/01 
1106: START DEVELOPMENT OF CMS REPORT 0.0 8/14/01 8/14/01 
1106: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4124102 
1106: ASSESSMENT COMPLETE 0.0 7125102 
1106: REVISED CMS REPORT COMPLETE 0.0 7125102 
1106: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/03 10/1103 
1106: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9130/08 
1106: START VCA SOILS REMEDIATION 0.0 3/1100 3/1/00 
1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/11 
1106: PROJECT COMPLETE 0.0 9/30/11 
1111: START RFI WORK PLAN 100.0 10/1192 10/1190 
1111: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/12193 
1111: RFI WORK PLAN COMPLETE 93.4 10121193 
1111: START RFI 0.0 11/30193 3/16/94 
1111: RFI FIELD WORK COMPLETE 2.8 9/1195 
1111: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 2128195 
1111: START DEVELOPING RFI REPORT 0.0 8/10/94 11123/94 
1111: EP AINMED DRAFT; COMPLETION OF RFI 0.0 10/4196 
1111: REVISED RFI REPORT COMPLETE 0.0 1/14197 
1111: START DEVELOPMENT OF CMS PLAN 0.0 10/7196 10/18196 
1111: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5/8197 
1111: EPA APPROVED CMS PLAN 0.0 9/5197 
1111: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1111: START CMS FIELD STUDY 0.0 10/1/97 10/8/97 
1111: CMS FIELD STUDY COMPLETE 0.0 9/30198 
1111: START DEVELOPMENT OF CMS REPORT 0.0 10/1/98 10/8/98 
1111: EP AINMED DRAFT; COMPLETION OF CMS 0.0 4129199 
1111: ASSESSMENT COMPLETE 0.0 7/30199 
1111: REVISED CMS REPORT COMPLETE 0.0 7130/99 
1111: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/99 10/1/99 

1111: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 9/28/01 
1111: PROJECT COMPLETE 0.0 9/28/01 
1111: START VCA SOILS REMEDIATION 0.0 313/97 3/3197 
1111: VCA SOILS REMEDIATION COMPLETE 0.0 9129/98 
1114-t START RFI WORK PLAN 100.0 10/1191 

1114: EPAINMED DRAFT COMPLETE 1STRFIWP 100.0 4120/93 
1114: EPAINMED DRAFT COMPLETE 2NDRFIWP 0.0 7/13/95 

1114: EP AINMED DRAFT COMPLETE 3RD RFI WP 0.0 7/12196 
' 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4126/00 
8/17/00 

10/1/92 

8/13101 I 

4124102 
7125/02 
7125102 

9/30108 

9/30/11 
9/30/11 

10/1190 
9122193 
218194 

9/14195 
6/9195 

10/17196 
1/24197 

5120197 
9/12197 

10/1192 

10/7198 

516199 
8/6199 
8/6199 

9128/01 
9/28/01 

9129/98 
10/1191 

6125/93 6125193 
7/13195 
7/12196 



WBSM 
6115012 
6115012 
6115012 
6115013 
6115013 
6115014 
6115014 

6115014 
6115014 
6115014 
6115016 
6115028 
6115028 
6115028 
6116012 
6116012 
6116012 
6116013 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 
6116015 
6116016 
6116016 
6116016 
6116017 
6116017 
6116017 
6116017 
6116023 
6116023 
6116023 
6116028 
6116028 
6117014 
6117014 
6118012 
6118012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

'Yo TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1114: RFI WORK PLAN COMPLETE 1STRFI WP 0.0 9130193 
1114: RFI WORK PLAN COMPLETED 2ND RFI WP 0.0 12!21195 
1114: RFI WORK PLAN COMPLETED 3RD RFI WP 27.4 12!20196 
1114: START RFI 0.0 1011193 5111194 
1114: RFI FIELD WORK COMPLETE 0.0 7/25/00 
1114: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 1114/00 
1114: START DEVELOPING RFI REPORT 0.0 1/7198 12/3198 
1114: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8/27/01 
1114: REVISED RFI REPORT COMPLETE 0.0 11130/01 
1114: ASSESSMENT COMPLETE 0.0 11130/01 
1114: START BENCH I PILOT STUDIES 100.0 10/1192 1011192 
1114: START VCA SOILS REMEDIATION 0.0 311/01 3/1101 
1114: VCA SOILS REMEDIATION COMPLETE 0.0 9/28112 
1114: PROJECT COMPLETE 0.0 9/28112 
1122: START RFI WORK PLAN 100.0 4f2190 
1122: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1122: RFI WORK PLAN COMPLETE 0.0 1114193 
1122: START RFI 100.0 1011192 10/1192 
1122: RFI FIELD WORK COMPLETE 15.4 9/20196 
1122: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 4120/95 
1122: START DEVELOPING RFI REPORT 0.0 11115193 4/27194 
1122: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10/24197 
1122: REVISED RFI REPORT COMPLETE 0.0 2f2198 
1122: START DEVELOPMENT OF CMS PLAN 0.0 10/27197 10/27197 
1122: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5/28198 
1122: EPA APPROVED CMS PLAN 0.0 9118198 
1122: START BENCH I PILOT STUDIES 100.0 1011192 1011192 
1122: START CMS FIELD STUDY 0.0 1011198 1011/98 
1122: CMS FIELD STUDY COMPLETE 0.0 9130199 
1122: START DEVELOPMENT OF CMS REPORT 0.0 1011199 1011199 
1122: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4/28/00 
1122: ASSESSMENT COMPLETE 0.0 7131100 
1122: REVISED CMS REPORT COMPLETE 0.0 7131/00 
1122: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1011/01 1011101 
1122: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9130/03 
1122: PROJECT COMPLETE 0.0 9130103 
1122: START VCA SOILS REMEDIATION 0.0 3f2198 3f2198 
1122: VCA SOILS REMEDIATION COMPLETE 0.0 9130199 
1127· CLOSURE REPORT/CERTIFICATION COMPLETE 100.0 3/26193 

1127: PROJECT COMPLETE 0.0 3/26193 
1129: START RFI WORK PLAN 100.0 11/1190 
1129: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE __ 

~ 

JOO.O 5~-·~ -----·· -
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5110194 
12!21195 
12!20196 

7/25/00 
1/14100 

8/27101 
11130/01 
11130101 

10/1192 

9/28/12 
9/28/12 

4f2190 
5/22192 5/22192 
9/27193 

10/1192 
9120196 
4/20195 

10/24/97 
2f2198 

5128198 
9118198 

10/1192 

9130199 

4/28/00 
7131/00 
7131/00 

9130103 
9130/03 

9130199 
4130193 4130193 
12f2193 

1111190 
_512m2 -- 5122192 



WBSM 

6118012 
6118013 
6118013 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
6118015 
6118015 
6118015 
6118016 
6118016 
6118016 
6118017 
6118017 
6118017 
6118017 
6118023 
6118023 
6118028 
6118028 
6118028 
6119012 
6119012 
6119012 
6119013 
6119013 
6119014 
6119014 
6119014 
6119014 
6119015 
6119015 
6119015 
6119016 
6119016 
6119016 
6119017 
6119017 

ENVIRONMENTAL f71ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1129: RFI WORK PLAN COMPLETE 97.8 4123193 
1129: START RFI 100.0 1011192 1011192 
1129: SUBMIT SOW TO MAT-7 RFI PH1 CON 100.0 312/93 4123193 
1129: SUBCONTR CONTRACT IN PLACE RFI PH1 CON 100.0 4122193 5117193 
1129: FIELD IMPLEMENTATION PLAN RFI PH1 MOB 100.0 5120/93 5120193 
1129: RFI FIELD WORK COMPLETE 5.9· 7130197 
1129: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 518197 
1129: START DEVELOPING RFI REPORT 0.0 11117193 9120194 
1129: EPAINMED DRAFT; COMPLETION OF RFI 0.0 911198 
1129: REVISED RFI REPORT COMPLETE 0.0 12/7198 
1129: START DEVELOPMENT OF CMS PLAN 0.0 912198 5121/99 
1129: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 416199 
1129: EPA APPROVED CMS PLAN 0.0 7128199 
1129: START BENCH I PILOT STUDIES 100.0 1011192 1011/92 
1129: START CMS FIELD STUDY 0.0 7129199 4117100 
1129: CMS FIELD STUDY COMPLETE 0.0 7127100 
1129: START DEVELOPMENT OF CMS REPORT 0.0 7128100 4/17101 
1129: EPAINMED DRAFT; COMPLETION OF CMS 0.0 2126101 
1129: ASSESSMENT COMPLETE 6.0 6111/01 
1129: REVISED CMS REPORT COMPLETE 0.0 6111101 
1129: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1102 1011/02 
1129: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9130104 
1129: START VCA SOILS REMEDIATION 0.0 1011101 1011101 
1129: VCA SOILS REMEDIATION COMPLETE 0.0 9130113 
1129: PROJECT COMPLETE 0.0 9130113 
1130: START RFI WORK PLAN 100.0 1011/91 
1130: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4115193 
1130: RFI WORK PLAN COMPLETE 93.4 7130193 
1130: START RFI 100.0 5127193 
1130: RFI FIELD WORK COMPLETE 0.0 6127195 
1130: EPAINMED DRAFT OF PH 1 RPT COMPLETE 0.0 1/9195 
1130: START DEVELOPING RFI REPORT 0.0 116194 7/8194 
1130: EPAINMED DRAFT; COMPLETION OF RFI 0.0 7130196 
1130: REVISED RFI REPORT COMPLETE 0.0 10130/96 
1130: STAAT DEVELOPMENT OF CMS PLAN 0.0 7/31/96 711197 
1130: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 314197 
1130: EPA APPROVED CMS PLAN 0.0 6124197 
1130: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 
1130: STAAT CMS FIELD STUDY 0.0 1011197 9130/97 
1130: CMS FIELD STUDY COMPLETE 0.0 9130198 
1130: START DEVELOPMENT OF CMS REPORT 0.0 1011198 5126199 
1130: EPAINMED DRAFT· COMPLETION OF CMS 0.0 4129199 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1115193 

1011/92 
4123193 
5117193 
5120193 

4117/98 
12115197 

5120199 
8/20199 

12120199 
4114100 

1011/92 

4/16101 

1116101 
2128102 
2128102 

9130104 

9/30113 
9/30113 

10/1/91 
5121193 5121/93 
1219/93 

5128196 
316195 

6130197 
9130/97 

212198 
5126/98 

10/1/92 

5125199 

12120/99 



WBSM 
6119017 
6119017 
6119023 
6119023 
6119023 
6119028 
6119028 
6120012 

6120012 

6120012 

6120013 

6120013 

6120014 

6120014 

6120014 

6120014 

6120015 

6120015 

6120015 

6120016 

6120016 

6120016 

6120017 

6120017 

6120017 

6120017 

6120023 

6120023 

6120028 

6120028 

6120028 

6121013 
6121014 
6121014 
6121014 
6122012 
6122012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1130: ASSESSMENT COMPLETE 0.0 7/30/99 
1130: REVISED CMS REPORT COMPLETE 0.0 7/30/99 
1130: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1012100 1012/00 
1130: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/28/01 
1130: PROJECT COMPLETE 0.0 9128/01 
1130: START VCA SOILS REMEDIATION 0.0 10/1/97 10/1/97 
1130: VCA SOILS REMEDIATION COMPLETE 0.0 9129199 
1132: START RFI WORK PLAN 100.0 10/1/91 

1132: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 3/18/93 

1132: RFI WORK PLAN COMPLETE 93.4 711/93 

1132: START RFI 0.0 712/93 11/17/93 

1132: RFI FIELD WORK COMPLETE 0.0 1/18196 

1132: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 512/95 

1132: START DEVELOPING RFI REPORT 0.0 10/14/94 5126/95 

1132: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2120/97 

1132: REVISED RFI REPORT COMPLETE 0.0 5121/97 

1132: START DEVELOPMENT OF CMS PLAN 0.0 2121/97 8/14/97 

1132: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 9/16/97 

1132: EPA APPROVED CMS PLAN 0.0 1/14/98 

1132: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 

1132: STARTCMS FIELD STUDY 0.0 10/1/98 1112/98 

1132: CMS FIELD STUDY COMPLETE 0.0 9/30199 

1132: START DEVELOPMENT OF CMS REPORT 0.0 10/1/99 1112/99 

1132: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 4128100 

1132: ASSESSMENT COMPLETE 0.0 7/31/00 

1132: REVISED CMS REPORT COMPLETE 0.0 7/31/00 
~--

1132: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 8/1/00 8/30/00 

1132: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9/30/02 

1132: START VCA SOILS REMEDIATION 0.0 3/1/99 3/1/99 

1132: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/06 

1132: PROJECT COMPLETE 0.0 9/29/06 

1135: CLOSURE IMPLEMENTATION COMPLETED 60.8 12/9/92 
1135: START CLOSURE REPORT 100.0 10/13/92 10121/92 
1135; CLOSURE REPORT/CERTIFICATION COMPLETE 33.6 213193 
1135: PROJECT COMPLETE 0.0 213/93 --
1136: START RFI WORK PLAN 100.0 10/1/92 10/1/92 
1136: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 56.6 5/23/94 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3124/00 
3124/00 

9/28/01 
9/28/01 

3/24100 
10/1/91 

6/30/93 6/15/93 

11/16/93 

7/11/96 

12111/95 

8/13/97 

11/14/97 

3/18/98 

7/9/98 

10/1/92 
' 
I 

11/1/99 

5/30/00 

8/29/00 

8/29/00 

9/30/02 

9/29/06 

9/29/06 

11/5/93 
10/21/92 

1/4194 
1/4/94 

10/1/92 
5127/94 



ENVIRONMENTAL RESTORATION PROJECT OFFICE 
' 

MILESTONE REPORT 
STATUS AS OF AUGUST 

o/o TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6122012 1136: RFI WORK PLAN COMPLETE 0.0 9f7/94 9113/94 
6122013 1136: START RFI 0.0 9/8194 9/14194 
6122013 1136: RFI FIELD WORK COMPLETE 0.0 1123197 1123197 
6122014 1136: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7116/96 7116/96 
6122014 1136: START DEVELOPING RFI REPORT 0.0 114/96 114196 
6122014 1136: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 2126198 2126198 
6122014 1136: REVISED RFI REPORT COMPLETE 0.0 5/28198 5/28198 
6122016 1136: START BENCH I PILOT STUDIES 100.0 1011/92 1011192 1011/92 
6122017 1136: ASSESSMENT COMPLETE 0.0 5/28198 5128/98 
6122028 1136: START VCA SOILS REMEDIATION 0.0 311199 311/99 
6122028 1136: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 9/30/99 
6122028 1136: PROJECT COMPLETE 0.0 9130/99 9/30/99 
6123012 1140: START RFI WORK PLAN 100.0 1012/91 1012/91 
6123012 1140: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5117193 8131193 
6123012 1140: RFI WORK PLAN COMPLETE 89.4 9/21193 1110/94 
6123013 1140: START RFI 0.0 9/22193 1111194 
6123013 1140: RFI FIELD WORK COMPLETE 0.0 1126196 3112196 
6123014 1140: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 7/19/95 8131/95 
6123014 1140: START DEVELOPING RFI REPORT 0.0 12/27194 2110195 
6123014 1140: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2/28/97 4114/97 
6123014 1140: REVISED RFI REPORT COMPLETE 0.0 5130197 7115197 
6123016 1140: START BENCH I PILOT STUDIES 0.0 1011/93 1011/93 

6123017 1140: ASSESSMENT COMPLETE 0.0 5130/97 7115/97 
6123028 1140: START VCA SOILS REMEDIATION 0.0 312/98 312/98 
6123028 1140: VCA SOILS REMEDIATION COMPLETE 0.0 9130/98 9130198 
6123028 1140: PROJECT COMPLETE 0.0 9130198 9130198 
6124012 1144: START RFI WORK PLAN 100.0 712/90 712190 
6124012 1144: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122/92 5122192 5122192 
6124012 1144: RFI WORK PLAN COMPLETE 95.0 118/93 1111/93 
6124013 1144: RFI FIELD WORK COMPLETE 4.5 4129/97 4129/97 
6124014 1144: EPAINMED DRAFT OF PH1 REPORT COMPLETE 0.0 112/96 112/96 
6124014 1144: START DEVELOPING RFI REPORT 0.0 911195 911195 

6124014 1144: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 12111/98 12111198 

6124014 1144: REVISED RFI REPORT COMPLETE 0.0 3118/99 3/18/99. 

6124015 1144: START DEVELOPMENT OF CMS PLAN 0.0 12114/98 12114/98 

6124015 1144: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 6121/99 6/21/99 

6124015 1144: EPA APPROVED CMS PLAN 0.0 10113/99 10/13/99 

6124016 1144: START BENCH I PILOT STUDIES 0.0 12114/98 12114198 

6124016 1144; START CMS FIELD STUDY 0.0 10114/99 10114199 

6124016 1144: CMS FIELD STUDY COMPLETE 0.0 10113100 10113100 

6124017 1144: START DEVELOPMENT OF CMS REPORT 0.0 10116100 10116100 

6124017 1144: EPAINMED DRAFT; COMPLETION OF CMS 0.0 - -·----
_5/22101_ 

L._ --·---- --
5122/01 

- -
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
} 

MILESTONE REPORT 
STATUS AS OF AUGUST 

"'o TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6124017 1144: ASSESSMENT COMPLETE 0.0 8f22/01 8122/01 
6124017 1144: REVISED CMS REPORT COMPLETE 0.0 8f22/01 8f22/01 
6124023 1144: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1/02 
6124023 1144: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 9/30/03 9/30/03 
6124023 1144: PROJECT COMPLETE 0.0 9/30/03 9/30/03 
6124028 1144: START VCA SOILS REMEDIATION 0.0 311/01 3/1/01 
6124028 1144: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/02 9/30/02 
6125013 1144: START RFI 100.0 5122192 5122192 5/22192 
6125012 1147: START RFI WORK PLAN 100.0 4/6190 4/6/90 
6125012 1147: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 5122192 5122192 . 

6125012 1147: RFI WORK PLAN COMPLETE 0.0 12/15192 9/21193 
6125013 1147: START RFI 100.0 12/16.192 2/15193 2/15193 
6125013 1147: RFI FIELD WORK COMPLETE 99.8 10/16195 10/16195 
6125014 1147: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 6/5195 6/5195 
6125014 1147: START DEVELOPING RFI REPORT 14.8 3/25194 6/16194 
6125014 1147: EPAINMED DRAFT; COMPLETION OF RFI 0.0 11/18196 11/18196 
6125014 1147: REVISED RFI REPORT COMPLETE 0.0 2125197 2/25197 
6125015 1147: START DEVELOPMENT OF CMS PLAN 0.0 11/19196 11/19196 
6125015 1147: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 6/19197 6/19197 
6125015 1147: EPA APPROVED CMS PLAN 0.0 10/10197 10/10.197 
6125016 1147: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 10/1192 
6125016 1147: START CMS FIELD STUDY 0.0 10/14/97 10/14197 
6125016 1147: CMS FIELD STUDY COMPLETE 0.0 9/30198 9/30198 
6125017 1147: START DEVELOPMENT OF CMS REPORT 0.0 10/1198 10/1198 -
6125017 1147: EP AINMED DRAFT; COMPLETION OF CMS 0.0 4/29199 4129199 
6125017 1147: ASSESSMENT COMPLETE 0.0 7/30199 7/30199 
6125017 1147: REVISED CMS REPORT COMPLETE 0.0 7/30199 7/30199 
6125023 1147: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 812/99 8/2199 
6125023 1147: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9/30/05 9/30/05 
6125023 1147: PROJECT COMPLETE 0.0 9/30/05 9/30/05 

6125028 1147: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
6125028 1147: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/00 9129/00 
6126012 1148: START RFI WORK PLAN 100.0 10/2189 1012/89 
6126012 1148: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122.192 5122/92 5/22192 
6126012 1148: RFI WORK PLAN COMPLETE 100.0 1/14193 11/10193 
6126013 1148: START RFI 100.0 10/1192 11115/92 11/15/92 
6126013 1148: RFI FIELD WORK COMPLETE 4.5 4/11196 4/11196 
6126014 1148: EPAINMED DRAFT OF PH1 REPORT COMPLETE 0.0 4/8196 4/8196 

6126014 1148: START DEVELOPING RFI REPORT 0.0 11/7195 11/7195 
6126014 1148: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10/20197 10/20197 
6126014 1148: REVISED RFI REPORT COMPLETE 0.0 1/27198 1/27198 

6126015 1148: START DEVELOPMENT OF CMS PLAN 0.0 10/21197 10121197 
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WBSM 
6126015 
6126015 
6126016 
6126016 
6126016 
6126017 
6126017 
6126017 
6126017 
6126018 
6126018 
6126018 
6126018 
6126018 
6126023 
6126023 
6126023 
6126028 
6126028 
6126028 
6127012 
6127012 
6127012 
6127013 
6127013 
6127014 
6127014 
6127014 
6127014 
6127016 
6127028 
6127028 
6127028 
6128012 
6128012 
6128012 
6128013 
6128013 
6128014 
6128014 
6128014 
6128014 

ENVIRONMENTAL ~ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

•;. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1148: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 7/6/98 
1148: EPA APPROVED CMS PLAN 0.0 10/27198 
1148: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1148: STARTCMS FIELD STUDY 0.0 10/28198 10/28198 
1148: CMS FIELD STUDY COMPLETE 0.0 10/27199 
1148: START DEVELOPMENT OF CMS REPORT 0.0 10/28199 10/28199 
1148: EPAINMED DRAFT; COMPLETION OF CMS 0.0 6/5/00 
1148: ASSESSMENT COMPLETE 0.0 9/5/00 
1148: REVISED CMS REPORT COMPLETE 0.0 9/5/00 
1148: START OPERATION OF LCA PILOT SYSTEM 0.0 5/5194 219195 
1148: START INSTALLATION LCA VAPOR EXTRACT SYS 0.0 2f2196 10/31196 
1148: START OPERATION LCA VAPOR EXTRACTION SYS 0.0 214197 11/3197 
1148: START OPERATION HCA PILOT SYSTEM 0.0 1/4196 10f2/96 
1148: START INSTALLATION HCA VAPOR EXTRACT SYS 0.0 10/6197 7/13/98 
1148: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 
1148: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/29/06 
1148: PROJECT COMPLETE 0.0 9/29/06 
1 i 48: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1148: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/04 
1148: START OPERATION HCA VAPOR EXTRACTION SYS 0.0 10/6198 7/13199 
1154: START RFI WORK PLAN 100.0 1011192 1/4193 
1154: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/23194 
1154: AFI WORK PLAN COMPLETE 39.6 9nl94 
1154: STAAT RFI 0.0 9/8194 1/13/95 
1154: RFI FIELD WORK COMPLETE 0.0 7/21195 
1154: START DEVELOPING RFI REPORT 0.0 7/24195 9/8195 
1154: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8/22196 
1154: REVISED RFI REPORT COMPLETE 0.0 11/25196 
1154: ASSESSMENT COMPLETE 0.0 11/25196 
1154: START BENCH I PILOT STUDIES 0.0 1011193 10/1/93 
1154: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
1154: VCA SOILS REMEDIATION COMPLETE 0.0 9/30197 
1154: PROJECT COMPLETE 0.0 9/30/98 

1157: START AFI WORK PLAN 100.0 12f2191 
1157: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/17193 
1157: RFI WORK PLAN COMPLETE 96.5 8/31193 
1157: START RFI 100.0 3/18/93 3/22/93 
1157: RFI FIELD WORK COMPLETE 0.0 6/24196 
1157': EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/13195 
1157: STAAT DEVELOPING RFI REPORT 0.0 619/94 619194 
1157: EPAINMED DRAFT; COMPLETION OF RFI 0.0 7128197 
1157: REVISED RFI REPOFIT COMP(_ETE 0.0 10/28197 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
7/6198 

10/27198 
10/1192 

10/27199 

6/5/00 
9/5/00 
9/5/00 

9/29/06 
9/29/06 

9/30/04 

1/4193 
9/21194 
1/12195 

9nl95 

10/9196 
1/17197 
1/17197 

9/30197 
9/30198 

12f2191 
8/31193 
12/20193 

3/22193 
6/24/96 
3/13195 

7128197 
10/28197 - -



WBSM 

6128015 
6128015 
6128015 
6128016 
6128016 
6128016 
6128017 
6128017 
6128017 
6128017 
6128023 
6128023 
6128023 
6128028 
6128028 
6304139 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

~-

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

o/o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1157: START DEVELOPMENT OF CMS PLAN 0.0 7129/97 7129/97 
1157: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 312198 
1157: EPA APPROVED CMS PLAN 0.0 6122/98 
1157: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1157: START CMS FIELD STUDY 0.0 10/1/98 10/1/98 
1157: CMS FIELD STUDY COMPLETE 0.0 9/30/99 
1157: START DEVELOPMENT OF CMS REPORT 0.0 10/1/99 10/1/99 
1157: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4!28/00 
1157: ASSESSMENT COMPLETE 0.0 7/31/00 
1157: REVISED CMS REPORT COMPLETE 0.0 7/31/00 
1157: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/04 10/1/04 
1157: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/08 
1157: PROJECT COMPLETE 0.0 9/30/08 
1157: START VCA SOILS REMEDIATION 0.0 3/1/99 3/1/99 
1157: VCA SOILS REMEDIATION COMPLETE o:o 9/30/99 
2105: PROJECT COMPLETE 0.0 9/13/19 
2105: FY921WP SUBMITIED TO EPA 100.0 11/19/92 
2105: FY93 IWP SUBMITIED TO EPA 5.5 11/19193 
2105: FY94 IWP SUBMITIED TO EPA 0.0 11/18/94 
2105: FY951WP SUBMITIED TO EPA 0.0 11/17195 
2105: FY96IWP SUBMITIED TO EPA 0.0 11/19196 
2105: FY971WP SUBMITIED TO EPA 0.0 11/19/97 
2105: FY98IWP SUBMITIED TO EPA 0.0 11/19198 
2105: FY99IWP SUBMITIED TO EPA 0.0 11/19/99 
2105: FYOO IWP SUBMITIED TO EPA 0.0 11/17/00 
2105: FY01 IWP SUBMITIED TO EPA 0.0 11119/01 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 100.0 10/15192 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 100.0 1115/93 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 100.0 4/15193 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 100.0 7/15/93 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15193 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1118/94 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115/94 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/94 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/17/94 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16195 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/17/95 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/17/95 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/95 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1116/96 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/96 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/96 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

312198 
6122/98 

10/1/92 

9/30/99 

4!28/00 
7/31/00 
7/31/00 

9/30/08 
9/30/08 

9/30/99 -
9/13/19 
11/19/92 11/19/92 
11/19/93 
11/18/94 
11/17/95 
11/19/96 
11/19/97 
11/19/98 
11/19/99 
11/17/00 
11/19/01 
2!26/93 2!26/93 
3/31/93 3/31/93 
4/15/93 4/15/93 
8/31/93 8/30/93 
10/15/93 
1/18/94 
4/15/94 
7/15/94 
10/17194 
1/16/95 
4/17/95 
7117/95 
10/16/95 
1116/96 
4/15/96 
7/15/96 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

'Yo TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15196 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15197 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15197 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/97 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15197 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115198 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15198 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15198 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/98 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/99 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115/99 
2107: 3RD QUARTER REPORTSUBMITIED TO EPA 0.0 7115/99 
2107: 4TH QUARTER REPORTSUBMITIED TO EPA 0.0 10/15199 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/18/00 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/17/00 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7117/00 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/00 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/01 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/16/01 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/01 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/01 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/02 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/02 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/02 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/02 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115103 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115/03 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/03 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/03 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/04 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/04 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/04 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/04 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1118/05 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/05 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/05 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10117/05 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/17/06 
2101.: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/17/06 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/17/06 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/06 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1116/07 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
10/15/96 
1115197 
4/15197 
7/15197 
10/15197 
1/15/98 
4/15/98 
7/15/98 
10/15198 
1/15/99 
4/15199 
7/15199 
10/15/99 
1/18/00 
4/17/00 
7/17/00 
10/16/00 
1116/01 
4/16/01 
7116/01 
10/15/01 
1/15/02 
4/15/02 
7/15/02 
10/15/02 
1/15/03 
4/15/03 
7115/03 
10/15/03 
1/15/04 
4/15/04 
7/15/04 
10115/04 
1/18/05 
4115/05 
7/15/05 
10/17/05 
1/17/06 
4/17/06 
7/17/06 
10/16/06 
1/16/07 



WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

'Yo TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16107 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16107 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15107 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15108 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15108 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15108 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15108 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15109 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15109 

' 2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15109 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15109 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/10 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/10 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15110 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18/11 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/11 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/11 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/11 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17112 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/12 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16112 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/12 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/13 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/13 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/13 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/13 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15114 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/14 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/14 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10115/14 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/15 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/15 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/15 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/15 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/16 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/16 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/16 

2107i4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/16 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17117 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/17 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/17 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4/16107 
7/16107 
10/15107 
1/15108 
4/15/08 
7/15108 
10/15108 
1/15/09 
4/15109 
7/15/09 
10/15109 
1/15/10 ! 

4/15/10 
7/15/10 
10/15/10 
1/18/11 
4/15/11 
7/15/11 
10/17/11 
1/17/12 
4/16112 
7/16112 
10/15/12 
1/15/13 
4/15/13 
7/15/13 
10/15/13 
1/15/14 
4/15/14 
7/15/14 
10/15114 
1/15/15 
4/15/15 
7/15/15 
10/15/15 
1/15/16 
4/15/16 
7/15/16 
10/17/16 
1117/17 
4/17/17 
7/17/17 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL ~ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/17 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16118 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16118 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/18 
2107: SEP EPA REPORT SUBMITTED FY92 100.0 10127192 
2107: OCT EPA REPORT SUBMITTED FY93 100.0 11/30/92 
2107: NOV EPA REPORT SUBMITTED FY93 100.0 12129192 
2107: DEC EPA REPORT SUBMITTED FY93 100.0 1127/93 
2107: JAN EPA REPORT SUBMITTED FY93 100.0 2126/93 
2107: FEB EPA REPORT SUBMITTED FY93 100.0 3129193 
2107: MAR EPA REPORT SUBMITTED FY93 100.0 4127/93 
2107: APR EPA REPORT SUBMITTED FY93 100.0 5127/93 
2107: MAY EPA REPORT SUBMITTED FY93 100.0 6128/93 
2107: JUN EPA REPORT SUBMITTED FY93 100.0 7127/93 
2107: JUL EPA REPORT SUBMITTED FY93 0.0 8127/93 -
2107: AUG EPA REPORT SUBMITTED FY93 0.0 9127193 
2107: SEP EPA REPORT SUBMITTED FY93 0.0 10127193 
2107: OCT EPA REPORT SUBMITTED FY94 0.0 11129/93 
2107: NOV EPA REPORT SUBMITTED FY94 0.0 12128193 
2107: DEC EPA REPORT SUBMITTED FY94 0.0 1/27194 
2107: JAN EPA REPORT SUBMITTED FY94 0.0 2128194 
2107: FEB EPA REPORT SUBMITTED FY94 0.0 3128194 
2107: MAR EPA REPORT SUBMITTED FY94 0.0 4/27194 
2107: APR EPA REPORT SUBMITTED FY94 0.0 5127/94 
2107: MAY EPA REPORT SUBMITTED FY94 0.0 6127194 
2107: JUN EPA REPORT SUBMITTED FY94 0.0 7127194 
2107: JUL EPA REPORT SUBMITTED FY94 0.0 8129/94 
2107: AUG EPA REPORT SUBMITTED FY94 0.0 9127194 
2107: SEP EPA REPORT SUBMITTED FY94 0.0 10127194 
2107: OCT EPA REPORT SUBMITTED FY95 0.0 11128/94 
2107: NOV EPA REPORT SUBMITTED FY95 0.0 12127194 
2107: DEC EPA REPORT SUBMITTED FY95 0.0 1127195 
2107: JAN EPA REPORT SUBMITTED FY95 0.0 2127195 
2107: FEB EPA REPORT SUBMITTED FY95 0.0 3127195 
2107: MAR EPA REPORT SUBMITTED FY95 0.0 4127195 
2107: APR EPA REPORT SUBMITTED FY95 0.0 5/30195 
2107: MAY EPA REPORT SUBMITTED FY95 0.0 6/27195 
2107: JUN EPA REPORT SUBMITTED FY95 0.0 7127/95 
2104; JUL EPA REPORT SUBMITTED FY95 0.0 8128195 
2107: AUG EPA REPORT SUBMITTED FY95 0.0 9127195 
2107: SEP EPA REPORT SUBMITTED FY95 0.0 10127195 
2107: OCT EPA REPORT SUBMITTED FY96 

-------~ 

O.Q_ __ 
'-·~~-J1/27/95 

~- --
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
10/16/17 
1/16/18 
4/16118 
7/16/18 
10120/92 10120192 
11120/92 11120/92 
12122/92 12122192 
1122/93 1122/93 
2122193 2122193 
3129/93 3129193 
4/30/93 4/30193 
5127193 5127/93 
8/31/93 8/3193 
8/31/93 7128/93 
8/31/93 
9127/93 
10127193 
11129/93 
12128/93 
1127/94 
2128194 
3128/94 
4127194 
5127194 
6127194 
7127194 
8129194 
9127194 
10127194 
11128194 
12127194 
1127/95 
2127195 
3127/95 
4127/95 
5/30/95 
6127195 
7127195 
8128/95 
9127/95 
10127195 

_11/27195 - ---



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 ' 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

o/o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: NOV EPA REPORT SUBMITIED FY96 0.0 12127/95 
2107: DEC EPA REPORT SUBMITIED FY96 0.0 1129/96 
2107: JAN EPA REPORT SUBMITIED FY96 0.0 2127/96 
2107: FEB EPA REPORT SUBMITIED FY96 0.0 3127/96 
2107: MAR EPA REPORT SUBMITIED FY96 0.0 4129/96 
2107: APR EPA REPORT SUBMITIED FY96 0.0 5128/96 
2107: MAY EPA REPORT SUBMITIED FY96 0.0 6127/96 
2107: JUN EPA REPORT SUBMITIED FY96 0.0 7129/96 
2107: JUL EPA REPORT SUBMITIED FY96 0.0 8127/96 
2107: AUG EPA REPORT SUBMITIED FY96 0.0 9127/96 
2107: SEP EPA REPORT SUBMITIED FY96 0.0 10128196 
2107: OCT EPA REPORT SUBMITIED FY97 0.0 11127196 
2107: NOV EPA REPORT SUBMITIED FY97 0.0 12127196 
2107: DEC EPA REPORT SUBMITIED FY97 0.0 1127/97 
2107: JAN EPA REPORT SUBMITIED FY97 0.0 2127197 
2107: FEB EPA REPORT SUBMITIED FY97 0.0 3127/97 
2107: MAR EPA REPORT SUBMITIED FY97 0.0 4/28/97 
2107: APR EPA REPORT SUBMITIED FY97 0.0 5127/97 
2107: MAY EPA REPORT SUBMITIED FY97 0.0 6127/97 
2107: JUN EPA REPORT SUBMITIED FY97 0.0 7128/97 
2107: JUL EPA REPORT SUBMITIED FY97 0.0 8127/97 
2107: AUG EPA REPORT SUBMITIED FY97 0.0 9129/97 
2107: SEP EPA REPORT SUBMITIED FY97 0.0 10127/97 
2107: OCT EPA REPORT SUBMITIED FY98 0.0 1211/97 
2107: NOV EPA REPORT SUBMITIED FY98 0.0 12129/97 
2107: DEC EPA REPORT SUBMITIED FY98 0.0 1127/98 
2107: JAN EPA REPORT SUBMITIED FY98 0.0 2127/98 
2107: FEB EPA REPORT SUBMITIED FY98 0.0 3127/98 
2107: MAR EPA REPORT SUBMITIED FY98 0.0 4127/98 
2107: APR EPA REPORT SUBMITIED FY98 0.0 5127/98 
2107: MAY EPA REPORT SUBMITIED FY98 0.0 6/29/98 
2107: JUN EPA REPORT SUBMITIED FY98 0.0 7127198 
2107: JUL EPA REPORT SUBMITTED FY98 0.0 8/27/98 
2107: AUG EPA REPORT SUBMITIED FY98 0.0 9/28198 
2107: SEP EPA REPORT SUBMITIED FY98 0.0 10/27/98 
2107: OCT EPA REPORT SUBMITIED FY99 0.0 11/30/98 
2107: NOV EPA REPORT SUBMITIED FY99 0.0 12129/98 
2107: DEC EPA REPORT SUBMITIED FY99 0.0 1/27/99 
2101: JAN EPA REPORT SUBMITTED FY99 0.0 2126/99 
2107: FEB EPA REPORT SUBMITIED FY99 0.0 3/29/99 
2107: MAR EPA REPORT SUBMITIED FY99 0.0 4/27/99 
g1Q?: t.PR EPAREPORT SUBM_l_TI_ED FY99 0.0 5127/99 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12127/95 
1129/96 
2127/96 
3127/96 
4129/96 
5128/96 
6127/96 
7129/96 
8127/96 
9127/96 
10128/96 
11127/96 
12127/96 
1127197 
2127197 
3127/97 
4128/97 
5127/97 
6127/97 
7128/97 
8127/97 
9129/97 
10127/97 
1211/97 

12129/97 
1127/98 
2127/98 
3127/98 
4127/98 
5/27/98 
6/29/98 
7127198 
8/27/98 
9/28/98 
10/27/98 
11/30/98 
12129/98 
1/27/99 
2126/99 
3/29/99 
4/27/99 

·5127/99 



WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

"'o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: MAY EPA REPORT SUBMITTED FY99 0.0 6/28199 
2107: JUN EPA REPORT SUBMITTED FY99 0.0 7/27199 
2107: JUL EPA REPORT SUBMITTED FY99 0.0 8/27199 
2107: AUG EPA REPORT SUBMITTED FY99 0.0 9/27199 
2107: SEP EPA REPORT SUBMITTED FY99 0.0 10/27199 
2107: OCT EPA REPORT SUBMITTED FYOO 0.0 11129199 
2107: NOV EPA REPORT SUBMITTED FYOO 0.0 12128199 
2107: DEC EPA REPORT SUBMITTED FYOO 0.0 1/27/00 
2107: JAN EPA REPORT SUBMITTED FYOO 0.0 2128/00 

' 2107: FEB EPA REPORT SUBMITTED FYOO 0.0 3127100 
2107: MAR EPA REPORT SUBMITTED FYOO 0.0 4/27/00 
2107: APR EPA REPORT SUBMITTED FYOO 0.0 5/30/00 
2107: MAY EPA REPORT SUBMITTED FYOO 0.0 6/27/00 
2107: JUN EPA REPORT SUBMITTED FYOO 0.0 7127100 
2107: JUL EPA REPORT SUBMITTED FYOO 0.0 8/28/00 
2107: AUG EPA REPORT SUBMITTED FYOO 0.0 9/27/00 
2107: SEP EPA REPORT SUBMITTED FYOO 0.0 10/27/00 
2107: OCT EPA REPORT SUBMITTED FY01 0.0 11127/00 
2107: NOV EPA REPORT SUBMITTED FY01 0.0 12127/00 
2107: DEC EPA REPORT SUBMITTED FY01 0.0 1/29/01 
2107: JAN EPA REPORT SUBMITTED FY01 0.0 2127/01 
2107: FEB EPA REPORT SUBMITTED FY01 0.0 3/27/01 
2107: MAR EPA REPORT SUBMITTED FY01 0.0 4/27/01 
2107: APR EPA REPORT SUBMITTED FY01 0.0 5129/01 
2107: MAY EPA REPORT SUBMITTED FY01 0.0 6/27/01 
2107: JUN EPA REPORT SUBMITTED FY01 0.0 7/27/01 
2107: JUL EPA REPORT SUBMITTED FY01 0.0 8/27/01 
2107: AUG EPA REPORT SUBMITTED FY01 0.0 9/27/01 
2107: SEP EPA REPORT SUBMITTED FY01 0.0 10/29/01 
2107: OCT EPA REPORT SUBMITTED FY02 0.0 11/27/01 
2107: NOV EPA REPORT SUBMITTED FY02 0.0 12127/01 
2107: DEC EPA REPORT SUBMITTED FY02 0.0 1/28/02 
2107: JAN EPA REPORT SUBMITTED FY02 0.0 2127/02 
2107: FEB EPA REPORT SUBMITTED FY02 0.0 3/27/02 
2107: MAR EPA REPORT SUBMITTED FY02 0.0 4/29/02 
2107: APR EPA REPORT SUBMITTED FY02 0.0 5/28/02 
2107: MAY EPA REPORT SUBMITTED FY02 0.0 6/27/02 
2107: JUN EPA REPORT SUBMITTED FY02 0.0 7/29/02 
2107: JUL EPA REPORT SUBMITTED FY02 0.0 8/27/02 
2107: AUG EPA REPORT SUBMITTED FY02 0.0 9/27/02 
2107: SEP EPA REPORT SUBMITTED FY02 0.0 10/28/02 
2107: OCT EPA REPORT SUBMITTED FY03 0.0 11/27/02 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
6128199 
7127199 
8/27199 
9/27199 
10/27199 
11129199 
12128199 
1127/00 
2128/00 
3/27/00 
4127/00 
5/30/00 I 

6127/00 
7127100 
8/28/00 
9/27/00 
10127/00 
11/27/00 
12127/00 
1129/01 
2127/01 
3/27/01 
4127/01 
5/29/01 
6/27/01 
7/27/01 
8/27/01 
9/27/01 
10129/01 
11/27/01 
12/27/01 
1/28/02 
2127/02 
3/27/02 
4129/02 
5128/02 
6/27/02 
7/29/02 
8/27/02 
9/27/02 
10/28/02 
11/27/02 

----



WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: NOV EPA REPORT SUBMITIED FY03 0.0 12127102 
2107: DEC EPA REPORT SUBMITIED FY03 0.0 1127/03 
2107: JAN EPA REPORT SUBMITIED FY03 0.0 2127/03 
2107: FEB EPA REPORT SUBMITIED FY03 0.0 3127/03 
2107: MAR EPA REPORT SUBMITIED FY03 0.0 4128/03 
2107: APR EPA REPORT SUBMITIED FY03 0.0 5127/03 
2107: MAY EPA REPORT SUBMITIED FY03 0.0 6127/03 
2107: JUN EPA REPORT SUBMITIED FY03 0.0 7128/03 
2107: JUL EPA REPORT SUBMITIED FY03 0.0 8127/03 
2107: AUG EPA REPORT SUBMITIED FY03 0.0 9/29/03 
2107: SEP EPA REPORT SUBMITIED FY03 0.0 10127/03 
2107: OCT EPA REPORT SUBMITIED FY04 0.0 11127/03 
2107: NOV EPA REPORT SUBMITIED FY04 0.0 12129/03 
2107: DEC EPA REPORT SUBMITIED FY04 0.0 1127/04 
2107: JAN EPA REPORT SUBMITIED FY04 0.0 2127/04 
2107: FEB EPA REPORT SUBMITIED FY04 0.0 3129/04 
2107: MAR EPA REPORT SUBMITIED FY04 0.0 4127/04 
2107: APR EPA REPORT SUBMITIED FY04 0.0 5127/04 
2107: MAY EPA REPORT SUBMITIED FY04 0.0 6128/04 
2107: JUN EPA REPORT SUBMITIED FY04 0.0 7127/04 
2107: JUL EPA REPORT SUBMITIED FY04 0.0 8/27/04 
2107: AUG EPA REPORT SUBMITIED FY04 0.0 9127/04 
2107: SEP EPA REPORT SUBMITIED FY04 0.0 10127/04 
2107: OCT EPA REPORT SUBMITIED FY05 0.0 11129/04 
2107: NOV EPA REPORT SUBMITIED FYOS 0.0 12128/04 
2107: DEC EPA REPORT SUBMITIED FY05 0.0 1127/05 
2107: JAN EPA REPORT SUBMITIED FY05 0.0 2128/05 
2107: FEB EPA REPORT SUBMITIED FY05 0.0 3128/05 
2107: MAR EPA REPORT SUBMITIED FY05 0.0 4127/05 
2107: APR EPA REPORT SUBMITIED FYOS 0.0 5127/05 

2107: MAY EPA REPORTSUBMITIED FY05 0.0 6127/05 
2107: JUN EPA REPORT SUBMITIED FY05 0.0 7127/05 
2107: JUL EPA REPORT SUBMITIED FY05 0.0 8/29/05 
2107: AUG EPA REPORT SUBMITIED FY05 0.0 9127/05 
2107: SEP EPA REPORT SUBMITIED FY05 0.0 10127/05 
2107: OCT EPA REPORT SUBMITIED FY06 0.0 11128/05 
2107: NOV EPA REPORT SUBMITIED FY06 0.0 12127/05 
2107: DEC EPA REPORT SUBMITIED FY06 0.0 1127/06 

2107~JAN EPA REPORT SUBMITIED FY06 0.0 2127/06 
2107: FEB EPA REPORT SUBMITIED FY06 0.0 3/27/06 
2107: MAR EPA REPORT SUBMITIED FY06 0.0 4127/06 
2107: APR EPA REPORT SUBMITIED FY06 0.0 5/30/06 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12127/02 
1127/03 
2127/03 
3127/03 
4128/03 
5127/03 
6127/03 
7128/03 
8127/03 
9129/03 
10127/03 
11127/03 
12129/03 
1127/04 
2127/04 
3/29/04 
4127/04 
5127/04 
6128/04 
7127/04 
8/27/04 
9/27/04 
10127/04 
11129/04 
12128/04 
1127/05 
2128/05 
3128/05 
4127/05 

~-~·--

5127/05 
6127/05 
7127/05 
8/29/05 
9127/05 
10127/05 
11/28/05 
12127/05 
1127/06 
2127/06 
3127/06 
4127/06 
5/30/06 



WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENViRONMENTAL ~ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: MAY EPA REPORT SUBMITTED FY06 0.0 6127106 
2107: JUN EPA REPORT SUBMITTED FY06 0.0 7127/06 
2107: JUL EPA REPORT SUBMITTED FY06 0.0 8128/06 
2107: AUG EPA REPORT SUBMITTED FY06 0.0 9/27/06 
2107: SEP EPA REPORT SUBMITTED FY06 0.0 10/27/06 
2107: OCT EPA REPORT SUBMITTED FY07 0.0 11127/06 
2107: NOV EPA REPORT SUBMITTED FY07 0.0 12127/06 
2107: DEC EPA REPORT SUBMITTED FY07 0.0 1129/07 
2107: JAN EPA REPORT SUBMITTED FY07 0.0 2127/07 

6303019 , 2107: FEB EPA REPORT SUBMITTED FY07 0.0 3127/07 
6303019 2107: MAR EPA REPORT SUBMITTED FY07 0.0 4127/07 
6303019 2107: APR EPA REPORT SUBMITTED FY07 0.0 5129/07 
6303019 2107: MAY EPA REPORT SUBMITTED FY07 0.0 6/27/07 
6303019 2107: JUN EPA REPORT SUBMITTED FY07 0.0 7127/07 
6303019 2107: JUL EPA REPORT SUBMITTED FY07 0.0 8/27/07 
6303019 2107: AUG EPA REPORT SUBMITTED FY07 0.0 9/27/07 
6303019 2107: SEP EPA REPORT SUBMITTED FY07 0.0 10129/07 
6303019 2107: OCT EPA REPORT SUBMITTED FY08 0.0 11127/07 
6303019 2107: NOV EPA REPORT SUBMITTED FY08 0.0 12127/07 
6303019 2107: DEC EPA REPORT SUBMITTED FY08 0.0 1128/08 
6303019 2107: JAN EPA REPORT SUBMITTED FY08 0.0 2127/08 
6303019 2107: FEB EPA REPORT SUBMITTED FY08 0.0 3127/08 
6303019 2107: MAR EPA REPORT SUBMITTED FY08 0.0 4128/08 
6303019 2107: APR EPA REPORT SUBMITTED FY08 0.0 5/27/08 
6303019 2107: MAY EPA REPORT SUBMITTED FY08 0.0 6127/08 
6303019 2107: JUN EPA REPORT SUBMITTED FY08 0.0 7128/08 
6303019 2107: JUL EPA REPORT SUBMITTED FY08 0.0 8/27/08 
6303019 2107: AUG EPA REPORT SUBMITTED FY08 0.0 9129/08 
6303019 2107: SEP EPA REPORT SUBMITTED FY08 0.0 10/27/08 
6303019 2107: OCT EPA REPORT SUBMITTED FY09 0.0 12/1/08 
6303019 2107: NOV EPA REPORT SUBMITTED FY09 0.0 12129/08 
6303019 2107: DEC EPA REPORT SUBMITTED FY09 0.0 1127/09 
6303019 2107: JAN EPA REPORT SUBMITTED FY09 0.0 2127/09 
6303019 2107: FEB EPA REPORT SUBMITTED FY09 0.0 3127/09 
6303019 2107: MAR EPA REPORT SUBMITTED FY09 0.0 4127109 

6303019 2107: APR EPA REPORT SUBMITTED FY09 0.0 5127/09 
6303019 2107: MAY EPA REPORT SUBMITTED FY09 0.0 6/29/09 
6303019 2107: JUN EPA REPORT SUBMITTED FY09 0.0 7127/09 
6303019 2107.: JUL EPA REPORT SUBMITTED FY09 0.0 8127/09 

6303019 2107: AUG EPA REPORT SUBMITTED FY09 0.0 9128/09 

6303019 2107: SEP EPA REPORT SUBMITTED FY09 0.0 10127/09 

630301~-- 2107: OCTEPABEPORT SUBMITT~_D_fY!O 0.0 11/30/09 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
6127106 
7127106 
8128/06 
9/27/06 
10127/06 
11127/06 
12127/06 
1129/07 
2127/07 
3/27/07 
4127107 
5129/07 
6/27/07 
7127107 
8127/07 
9127/07 
10/29/07 
11127/07 
12127/07 
1128/08 
2127108 
3127/08 
4128/08 
5127/08 
6/27/08 
7128/08 
8/27/08 
9129108 
10127/08 
12/1/08 

12129/08 
1127/09 
2127/09 
3127/09 
4127/09 
5127/09 
6/29/09 
7127/09 
8127/09 
9128/09 
10127/09 
11/30/09 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL ~ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: NOV EPA REPORT SUBMITIED FY10 0.0 12!.29109 
2107: DEC EPA REPORT SUBMITIED FY10 0.0 1~7/10 
2107: JAN EPA REPORT SUBMITIED FY10 0.0 ~6/10 

2107: FEB EPA REPORT SUBMITIED FY10 0.0 3129/10 
2107: MAR EPA REPORT SUBMITIED FY10 0.0 4~7/10 

2107: APR EPA REPORT SUBMITIED FY10 0.0 5~7/10 

2107: MAY EPA REPORT SUBMITIED FY10 0.0 6128/10 
2107: JUN EPA REPORT SUBMITIED FY10 0.0 m111o 
2107: JUL EPA REPORT SUBMITIED FY10 0.0 ~7/10 

2107: AUG EPA REPORT SUBMITIED FY10 0.0 9~7/10 

2107: SEP EPA REPORT SUBMITIED FY10 0.0 10127/10 
2107: OCT EPA REPORT SUBMITIED FY11 0.0 11129/10 
2107: NOV EPA REPORT SUBMITIED FY11 0.0 1~8/10 

2107: DEC EPA REPORT SUBMITIED FY11 0.0 1~7/11 

2107: JAN EPA REPORT SUBMITIED FY11 0.0 ~8111 

2107: FEB EPA REPORT SUBMITIED FY11 0.0 3~8/11 

2107: MAR EPA REPORT SUBMITIED FY11 0.0 4127/11 
2107: APR EPA REPORT SUBMITIED FY11 0.0 .5~7/11 

2107: MAY EPA REPORT SUBMITIED FY11 0.0 6/27/11 
2107: JUN EPA REPORT SUBMITIED FY11 0.0 7127/11 
2107: JUL EPA REPORT SUBMITIED FY11 0.0 8~9/11 

2107: AUG EPA REPORT SUBMITIED FY11 0.0 9~7/11 

2107: SEP EPA REPORT SUBMITIED FY11 0.0 10/27/11 
2107: OCT EPA REPORT SUBMITIED FY12 0.0 11~8/11 
2107: NOV EPA REPORT SUBMITIED FY12 0.0 1~7/11 

2107: DEC EPA REPORT SUBMITIED FY12 0.0 1~7/12 

2107: JAN EPA REPORT SUBMITIED FY12 0.0 ~7112 

2107: FEB EPA REPORT SUBMITIED FY12 0.0 3127/12 
2107: MAR EPA REPORT SUBMITIED FY12 0.0 4~7/12 
2107: APR EPA REPORT SUBMITIED FY12 0.0 5~9/12 . 
2107: MAY EPA REPORT SUBMITIED FY12 0.0 6~7/12 

2107: JUN EPA REPORT SUBMITIED FY12 0.0 m1112 . 
2107: JUL EPA REPORT SUBMITIED FY12 0.0 8~7/12 

2107: AUG EPA REPORT SUBMITIED FY12 0.0 9~7/12 

2107: SEP EPA REPORT SUBMITIED FY12 0.0 10129/12 
2107: OCT EPA REPORT SUBMITIED FY13 0.0 11~7/12 

2107: NOV EPA REPORT SUBMITIED FY13 0.0 1~7/12 

2107: DEC EPA REPORT SUBMITIED FY13 0.0 1/28/13 
2107· JAN EPA REPORT SUBMITIED FY13 0.0 ~7113 

2107: FEB EPA REPORT SUBMITIED FY13 0.0 3127/13 
2107: MAR EPA REPORT SUBMITIED FY13 0.0 4129/13 
2107: APR EPA REPOR_I_Sl,.J~MllliD_f_j'1_3 __ JtO_ 5~8113 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12!.29109 
1/27/10 
~6/10 

3129/10 
4~7/10 

5~7/10 

6~8110 

7/27/10 I 
8~7110 

9~7/10 

10127/10 I 
11~9/10 I 

1~8/10 

1~7/11 

~8/11 

3/28111 
4~7111 

5m111 
6~7111 

7127/11 
8/29/11 
9/27/11 
10127111 
11128/11 
1~7/11 

1~7/12 

~7112 

3~7/12 

4~7/12 

5129/12 
6~7/12 

7127/12 
8~7/12 

9~7112 

10129/12 
11127/12 
1~7/12 

1~8113 

~7/13 

3127/13 
4129/13 
5/28113 

-· 



I 

·WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
'6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL ~ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: MAY EPA REPORT SUBMITIED FY13 0.0 6127/13 
2107: JUN EPA REPORT SUBMITIED FY13 0.0 7129113 
2107: JUL EPA REPORT SUBMITIED FY13 0.0 8127113 
2107: AUG EPA REPORT SUBMITIED FY13 0.0 9/27/13 
2107: SEP EPA REPORT SUBMITIED FY13 0.0 10128/13 
2107: OCT EPA REPORT SUBMITIED FY14 0.0 11127/13 
2107: NOV EPA REPORT SUBMITIED FY14 0.0 12127/13 
2107: DEC EPA REPORT SUBMITIED FY14 0.0 1127114 
2107: JAN EPA REPORT SUBMITIED FY14 0.0 2127/14 
2107: FEB EPA REPORT SUBMITIED FY14 0.0 3/27/14 
2107: MAR EPA REPORT SUBMITIED FY14 0.0 4128/14 
2107: APR EPA REPORT SUBMITIED FY14 0.0 5127/14 
2107: MAY EPA REPORT SUBMITIED FY14 0.0 6/27/14 
2107: JUN EPA REPORT SUBMITIED FY14 0.0 7128/14 
2107: JUL EPA REPORT SUBMITIED FY14 0.0 8/27114 
2107: AUG EPA REPORT SUBMITIED FY14 0.0 9/29/14 
2107: SEP EPA REPORT SUBMITIED FY14 0.0 10127114 
2107: OCT EPA REPORT SUBMITIED FY15 0.0 11127114 
2107: NOV EPA REPORT SUBMITIED FY15 0.0 12129/14 
2107: DEC EPA REPORT SUBMITIED FY15 0.0 1127/15 
2107: JAN EPA REPORT SUBMITIED FY15 0.0 2127/15 
2107: FEB EPA REPORT SUBMITIED FY15 0.0 3127/15 
2107: MAR EPA REPORT SUBMITIED FY15 0.0 4127/15 
2107: APR EPA REPORT SUBMITIED FY15 0.0 5127/15 
2107: MAY EPA REPORT SUBMITIED FY15 0.0 6129/15 
2107: JUN EPA REPORT SUBMITIED FY15 0.0 7127115 
2107: JUL EPA REPORT SUBMITIED FY15 0.0 8127/15 
2107: AUG EPA REPORT SUBMITIED FY15 0.0 9/28115 
2107: SEP EPA REPORT SUBMITIED FY15 0.0 10127/15 
2107: OCT EPA REPORT SUBMITIED FY16 0.0 11127/15 
2107: NOV EPA REPORT SUBMITIED FY16 0.0 12128/15 
2107: DEC EPA REPORT SUBMITIED FY16 0.0 1127/16 
2107: JAN EPA REPORT SUBMITIED FY16 0.0 2129116 
2107: FEB EPA REPORT SUBMITIED FY16 0.0 3/28/16 
2107: MAR EPA REPORT SUBMITIED FY16 0.0 4127/16 
2107: APR EPA REPORT SUBMITIED FY16 0.0 5127/16 
2107: MAY EPA REPORT SUBMITIED FY16 0.0 6/27/16 

2107: JUN EPA REPORT SUBMITIED FY16 0.0 7127/16 
2107~ JUL EPA REPORT SUBMITIED FY16 0.0 8129/16 

2107: AUG EPA REPORT SUBMITIED FY16 0.0 9/27/16 
2107: SEP EPA REPORT SUBMITIED FY16 0.0 10127/16 
2107: OCT EPA REPORT SUBMITIED FY17 0.0 11/28/16 

-------
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
6127/13 
7129/13 
8127/13 
9127/13 
10/28/13 
11127113 
12127/13 
1127/14 
2127/14 
3127/14 
4128/14 
5127/14 
6/27/14 
7128/14 
8127114 
9/29/14 
10127/14 
11127/14 
12129/14 
1127/15 
2127/15 
3127/15 
4127/15 
5127/15 
6/29/15 
7127/15 
8127/15 
9/28/15 
10127/15 
11127/15 
12128/15 
1127/16 
2129/16 
3/28/16 
4127/16 
5/27/16 
6127/16 
7127/16 
8/29/16 
9127/16 
10/27/16 
11/28/16 __ L___ 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6305069 

ENVIRONMENTAL ~ESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF AUGUST 

'Yo TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: NOV EPA REPORT SUBMITIED FY17 0.0 12127/16 
2107: DEC EPA REPORT SUBMITIED FY17 0.0 1127/17 
2107: JAN EPA REPORT SUBMITIED FY17 0.0 2127/17 
2107: FEB EPA REPORT SUBMITIED FY17 0.0 3127/17 
2107: MAR EPA REPORT SUBMITIED FY17 0.0 4127/17 
2107: APR EPA REPORT SUBMITIED FY17 0.0 5/30/17 
2107: MAY EPA REPORT SUBMITTED FY17 0.0 6127117 
2107: JUN EPA REPORT SUBMITTED FY17 0.0 7127/17 
2107: JUL EPA REPORT SUBMITTED FY17 0.0 8/28/17 
2107: AUG EPA REPORT SUBMITTED FY17 0.0 9/27/17 
2107: SEP EPA REPORT SUBMITTED FY17 0.0 10127/17 
2107: OCT EPA REPORT SUBMITIED FY18 0.0 11127/17 
2107: NOV EPA REPORT SUBMITTED FY18 0.0 12127/17 
2107: DEC EPA REPORT SUBMITTED FY18 0.0 1129/18 
2107: JAN EPA REPORT SUBMITIED FY18 0.0 2127/18 
2107: FEB EPA REPORT SUBMITTED FY18 0.0 3127/18 
2107: MAR EPA REPORT SUBMITTED FY18 0.0 4127/18 
2107: APR EPA REPORT SUBMITTED FY18 0.0 5129/18 
2107: MAY EPA REPORT SUBMITIED FY18 0.0 6127/18 
2107: JUN EPA REPORT SUBMITIED FY18 0.0 7127/18 
2107: JUL EPA REPORT SUBMITTED FY18 0.0 8127/18 
2107: AUG EPA REPORT SUBMITTED FY18 0.0 9127/18 
2107: PROJECT COMPLETE 0.0 9128118 
2110: PROJECT COMPLETE 0.0 9128/18 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12127/16 
1127/17 
2127/17 
3/27117 
4127/17 
5/30/17 
6/27/17 
7127/17 
8/28/17 
9/27/17 
10127/17 
11127/17 
12127/17 
1129/18 
2127/18 
3127/18 
4127/18 
5129/18 
6/27/18 
7127/18 
8127/18 
9127/18 
9/24/18 
10/11/18 
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Installation Summary Report - Decontamination and Decommissioning 
Installation: LOS ALAMOS NATIONAL LABORATORY , 

Month Ending: August 31, 1993 

The unfavorable schedule variance remained constant 
during the month of August at ($3,779.9k). This is 
approximately 38 weeks, or 8 months behind schedule. 
There are impacts on the DOE HQ controlled milestones 
for ADS 1 054 and ADS 1055. 

The cost variance improved this month, primarily on the 
program management ADSs 

($K) 
Installation: Los Alamos National Laboratory 
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Figure 1: Performance Curves 

The favorable cost variance decreased this period by $157k to 
bring the cumulative to a $60.4k current underrun. This 
favorable cost variance is primarily due to good productivity on 
the program management ADSs. 

The favorable variance at completion is also due to underruns 
in the program management ADSs. 

The negative schedule variance is due to delays in starting 
remediation on ADS 1054 and 1055. 

Tabl~ A 
Risk Factors 

ARE ADDITIONAL FUNDS REQUIRED? YES 

WILL DOE-HQ CONTROLLED MILESTONES BE LATE? YES 

WILL REGULATORY MILESTONES BE LATE? YES 

WILL SCOPE OF WORK CHANGE? YES 

IF YES, EXPLAIN. 

% Installation: Los Alalmos National Laboratory 
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Figure 2: Schedule I Cost Variance 
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Figure 2 depicts the percent cost, schedule, and at-complete variance trends. 

c. 
(]) 
(/) 

X 

The causal factors for the schedule trend on the D&D program include a 
planned start of the remediation at TA-35 in March which did not occur. 
The negative schedule trend is now stabilized as this ADS continues to 
improve it's schedule position. 

(Note: Positive numbers indicate a lessening of the variance and 
negative trends indicate greater variances.) 



COST PERFORMANCE REPORT- WORK BREAKDOWN STRUCTURE 

Contractor: LOS ALAMOS NATIONAL LABORATORY Contract Type/Number Program Name{Number Report Period: 6 

;{~;.~·~ 
Form Approved 

Location: LOS ALAMOS, NEW MEXICO ENVIRONMENTAL 
I RESTORATION PROGRAM Period End Date: 8/t/93 ~&,MMrz,;,1 OMB Number 

RDT&E 0 Production 0 22R0327 
Quantity Negotiated Cost Est Cost Auth, Unpriced Work TGT Profit/Fee% Est Price Share Ratio 7 CMrtract Ceiling' Est Contract Ceiling 
NA 0.0 0.0 0.0 iNA 274515.2 0.0 0.0 0.0 

ITEM CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION 

BUDGETED COST Actual VARIANCE BUDGETED COST Actual VARIANCE 
Cost of Cost of Latest 

LANLWBS3 Work J Work Work Schedul1 Cost Schedule~ Cost Work Work Work Schedule I Cost Schedu1 Cost % Budgeted Revised Variance Variance 
Scheduled Performed Performed $ $ % % Scheduled Performed Performed $ $ % % Complete Estimate % 

1050B: S&M CM WING NINE 
6.04.02 0.0 0 0 0.0 0.0 0.0% 0.0% 0 0 
1051: D&D PROGRAM MANAGEMENT 

0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 

6.03.01 121.5 121.5 243.2 0.0 -121.7 0.0% ·100.2% 2260.6 2260.6 2013.1 0.0 247.5 0.0% 10.9% 8.6% 26294.0 26046.5 247.5 0.9% 
1051B: NON-DP PROGRAM MANAGEMENT 
6.03.02 I 35.2 35.2 21.5 0.0 13.7 0.0% 38.9% 358.4 
1053A: LAPRE II REACTOR DECOMISSIONING 

358.2 94.7 ·0.2 263.5 ..0.1% 73.6% 58.0% 618.0 354.5 263.5 42.6% 

6.02.01 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 205.0 205.0 
1054: PHASE SEPARATOR PIT 

163.6 0.0 41.4 0.0% 20.2% 0.0% 204.6 163.2 41.4 20.2% 

6.02.02 222.1 31.4 33.1 ·190.7 ·1.7 -85.9% -5.3% 1565.1 270.4 401.0 ·1294.7 ·130.6 ·82.7% ·48.3% 4.4% 6093.9 6224.5 :130.6 ·2.1% 
1055: DP WEST ENTAIE SITE 
6.02.03 111.7 00 45.2 -111.7 ·45.2 ·100.0% 0.0% 2808.8 323.8 686.1 ·2485.0 ·362.4 -88.5% ·111.9% 0.2% 144163.0 144268.8 ·105.8 -0.1% 
1056: CMR WING ASMT {CANCELLED) 
6.02.07 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
1070 S&M T A·21 3&4 SOUTH 
6.04.01 00 0.0 0.0 0.0 0.0 0.0% 0.0% 19.0 
EARLY D&D PROGRAM 

19.0 22.0 0.0 ·3.0 0.0% ·15.8% 0.3% 19.0 22.0 ·3.0 ·15.8% 

6.02.00 00 00 0.0 0.0 00 0.0% 0.0% 5663.0 5663.0 5659.0 0.0 4.0 0.0% 0.1% 100.0% 5662.5 5658.5 4.0 0.1% 
2111: CMR WING ASMT {CANCELLED) 
6 02.04 0.0 0.0 0.0 0.0 00 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
2112: CMR WING ASMT {CANCELLED) 
6.02.05 0.0 0.0 00 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
2113 CMR WING ASMT (CANCELLED) 
6.02 06 0.0 0.0 00 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
2123: CMR WING REMED {CANCELLED) 
6.02.07 0.0 0.0 00 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
2124: CMR WING REM ED (CANCELLED) 
6.02.04 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
2125: CMR WING REMED (CANCELLED) 
6.02.05 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
2126: CMR WING REMED (CANCELLED) 
6.02.06 0.0 0.0 0.0 0.0 00 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 0.0 0.0 0.0 0.0% 
2134: TA-3 PRESS BUILDING 
6.02.10 0.0 0.0 0.0 00 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 6798.0 6798.0 0.0 0.0% 
2135: TRITIUM BUILDING 
6 02.09 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 00 0.0 0.0% 0.0% 0.0% 1126.7 1126.7 0.0 0.0% 
2136: TA-16 HE CONTAMINATED SITES 
6.02.08 0.0 00 0.0 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 16936.8 16936.8 0.0 0.0% 
2137: D&D TECHNICAL SUPPORT 
6.07.04 0.0 0.0 0.0 00 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 3197.0 3197.0 0.0 0.0% 
2138: S&M . 
6.04 03 0.0 00 0.0 0.0 0.0 0.0% 0.0% 0.0 0.0 0.0 0.0 0.0 0.0% 0.0% 0.0% 22322.0 22322.0 0.0 0.0% 
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LOS ALAMOS NATIONAL LABORATORY 

ENVIRONMENTAL RESTORATION 

FY 1993 COST PLAN ($1<) 

3&4 South Remed 
CMRWINGONE 
CMRWINGONE 
CMRWINGTWO 

CMR WING FOUR 
CMR WING NINE 
CMR WING NINE 
TA-16 HE SITE 
TA-33 BLDG 86 

121 
35 

104 
30 

98 
28 

68 
26 

105 
31 

;:::::::::::::;:::::::}:::::{':f(:;::;:::::::::]'::::::::::::;::::::::r::::;:;:;:;:::;::J:':'::::::::;:;:;:;:J:;:;:::::;:;:::. 

ID<>I=DARI=n BY ALICE SKEHAN 

• BASELINE HAS BEEN REDUCED BY 5% OMB REDUCTION TO RECONCILE WITH BA OF $5064 K 

3296 3461 

:::. 



LBUQUERQUE OPERATiONS OFFiCE 
NVIRONMENTAL RESTORATION PROJECT OFFICE 
ILESTONE REPORT 

ATE:20 August 1993 
EPORTING PERIOD: 01August 93 thru 31 August 93 

ISTALLA TION NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

/BS # OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAC X $1000 START STOP 

2.0 PRE-FY92 D&D PROJECTS 
FY87-FY90 NON-DP FUNDED D&D PROJECTS 100.0% $5,589 1-0ct-86 30-Sep-90 
FY91 NON-DP FUNDED D&D PROJECTS 100.0% $20 25-Sep-87 1-0ct-91 
FY91DPFUNDEDPROJECTS 100.0% $53 25-Sep-87 1-0ct-91 

2.1 LAPRE II REACTOR D&D 
1053: ASSESSMENT (NOT USED) N/A $0 N/A N/A 
1 053-A: ASSESSMENT 100.0% $137 1-0ct-87 30-0ct-91 
2120: REMEDIATION 100.0% $68 1-Feb-91 28-Feb-92 

2.2 1054: TA-35 PHASE SEPARATOR PIT D&D 
ASSESSMENT 49.6% $545 3-Sep-92 1-0ct-93 
REMEDIATION 0.0% $5,550 9-Apr-93 30-Sep-94 

2.3 1055: DP WEST SITE D&D 
TA-21 BUILDINGS 3&4 SOUTH D&D 

ASSESSMENT 99.7% $300 25-Sep-87 1-Apr-93 
REMEDIATION 0.4% $6,939 18-Mar-92 10-Apr-95 

TA-21 ALL OTHER BUILDINGS D&D 
ASSESSMENT 0.0% $25,561 1-0ct-93 30-Sep-04 
REMEDIATION 0.0% $111,363 1-0ct-93 30-Sep-04 

2.4 CMR BUILDING WING ONE D&D (CANCELLED) 
2111: ASSESSMENT N/A $0 N/A N/A 
2124: REMEDIATION N/A $0 N/A N/A 

2.5 CMR BUILDING WING TWO D&D (CANCELLED) 
2112: ASSESSMENT N/A $0 N/A N/A 
2125: REMEDIATION N/A $0 N/A N/A 

2.6 CMR BUILDING WING FOUR D&D (CANCELLED) 
2113: ASSESSMENT N/A $0 N/A N/A 
2126: REMEDIATION N/A $0 NIA N/A 

Page 1 of 3 

ESTIMATE ACTUAL 
START STOP START STOP 

1-0ct-86 1-0ct-92 
1-0ct-90 1-Jun-92 
1-0ct-90 1-Jun-92 

N/A N/A N/A N/A 
1-0ct-87 1-0ct-92 
1-Feb-91 1-0ct-92 

8-Jun-94 3-Sep-92 
9-Jun-94 19-Sep-95 

17-Sep-93 26-Jul-89 
23-0ct-96 

' 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

N/A N/A N/A N/A 
N/A N/A N/A N/A 



LBUQUERQUE OPERATIONS OFFICE 
NVIRONMENTAL RESTORATION PROJECT OFFICE 
IILESTONE REPORT 

ATE:20 August 1993 
EPORTING PERIOD: 01August 93 thru 31 August 93 

~STALLATION NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

JBS# OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAC X $1000 START STOP 

2.7 CMR BUILDING WING NINE D&D (CANCELLED) 
1050: ASSESSMENT N/A $0 N/A N/A 
2123: REMEDIATION N/A $0 N/A N/A 

.2.8 2136: TA-16 HE CONTAMINATED SITE D&D 
ASSESSMENT 0.0% $890 1-0ct-93 2-Nov-94 
REMEDIATION 0.0% $16,048 1-0ct-93 30-Sep-98 

.2.9 2135: TA-33 BLDG 33 TRITIUM FACILITY 
ASSESSMENT 0.0% $107 1-0ct-93 11-Jan-94 
REMEDIATION 0.0% $1,020 12-Jan-94 5-Aug-94 

.2.1 0 2134: TA-3 SM-35 PRESS BUILDING 
ASSESSMENT 0.0% $327 1-0ct-93 9-May-94 
REMEDIATION 0.0% $6,471 10-May-94 5-Apr-96 

.3.1 1051: DEFENSE FACILITIES MANAGEMENT 
FY 92 PROGRAM MANAGEMENT 100.0% $1,030 1-0ct-91 30-Sep-92 
FY 93 PROGRAM MANAGEMENT 91.4% $1,346 1-0ct-92 30-Sep-93 
FY 94 PROGRAM MANAGEMENT 0.0% $1,655 1-0ct-93 30-Sep-94 
FY 95 PROGRAM MANAGEMENT 0.0% $1,741 3-0ct-94 29-Sep-95 
FY 96 PROGRAM MANAGEMENT 0.0% $1,836 2-0ct-95 30-Sep-96 
FY 97 PROGRAM MANAGEMENT 0.0% $1,937 1-0ct-96 30-Sep-97 
FY 98 PROGRAM MANAGEMENT 0.0% $2,041 1-0ct-97 30-Sep-98 
FY 99 PROGRAM MANAGEMENT 0.0% $2,153 1-0ct-98 30-Sep-99 
FY 00 PROGRAM MANAGEMENT 0.0% $2,250 1-0ct-99 29-Sep-OO 
FY 01 PROGRAM MANAGEMENT 0.0% $2,374 2-0ct-00 28-Sep-01 
FY 02 PROGRAM MANAGEMENT 0.0% $2,504 1-0ct-01 30-Sep-02 
FY 03 PROGRAM MANAGEMENT 0.0% $2,641 1-0ct-02 30-Sep-03 
FY 04 PROGRAM MANAGEMENT 0.0% $2,786 1-0ct-03 30-Sep-04 
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ESTIMATE ACTUAL 
START STOP START STOP 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

1-0ct-91 30-Sep-92 
30-Sep-93 1-0ct-92 

I 

I 



_BUQUERQUE OPERATIONS OFFICE 
\JVIRONMENTAL RESTORATION PROJECT OFFICE 
ILESTONE REPORT 

A. TE:20 August 1993 
EPORTING PERIOD: 01August 93 thru 31 August 93 

ISTALLATION NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

IBS # 

3.2 

4.1 

4.2 

4.3 

7.4 

OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAC X $1000 START STOP 

10518: NON-DEFENSE FACILITIES MANAGEMENT 
FY 93 PROGRAM MANAGEMENT 91.6% $391 1-0ct-92 30-Sep-93 
FY 94 PROGRAM MANAGEMENT 0.0% $227 1-0ct-93 30-Sep-94 
FY 95 PROGRAM MANAGEMENT N/A $0 N/A N/A 

1070: DP FACILITIES S&M (FY 91) 100.0% $19 1-0ct-90 30-Sep-91 

1050-B: NON-DP FACILITIES S&D (FY 91) N/A $0 1-0ct-90 30-Sep-91 

2138: DP FACILITIES S&M (FY94+) 
FY 94 S&M 0.0% $1,554 1-0ct-93 30-Sep-94 
FY 95 S&M 0.0% $1,633 3-0ct-94 29-Sep-95 
FY 96 S&M 0.0% $1,719 1-0ct-95 30-Sep-96 
FY 97 S&M 0.0% $1,809 1-0ct-96 30-Sep-97 
FY 98 S&M 0.0% $1,904 1-0ct-97 30-Sep-98 
FY 99 S&M 0.0% $2,003 1-0ct-98 30-Sep-99 
FY 00 S&M 0.0% $2,108 1-0ct-99 29-Sep-00 
FY 01 S&M 0.0% $2,218 2-0ct-00 28-Sep-01 
FY 02 S&M 0.0% $2,334 1-0ct-01 30-Sep-02 
FY 03 S&M 0.0% $2,456 1-0ct-02 30-Sep-03 
FY 04 S&M 0.0% $2,584 1-0ct-03 30-Sep-04 

2137: D&D PROGRAM TECHNICAL SUPPORT 
FY 94 TECHNICAL SUPPORT 0.0% $919 1-0ct-93 30-Sep-94 
FY 95 TECHNICAL SUPPORT 0.0% $525 2-0ct-94 29-Sep-95 
FY 96 TECHNICAL SUPPORT 0.0% $554 2-0ct-95 30-Sep-96 
FY 97 TECHNICAL SUPPORT 0.0% $584 1-0ct-96 30-Sep-97 
FY 98 TECHNICAL SUPPORT 0.0% $615 1-0ct-97 30-Sep-98 

$233,436 
NOTE: 

All Elements are planned and estimated through the entire project lifecycle except for the following : 
6.3.1 DP Facilities, 6.3.2 Non-DP Facilities, & 6.7.4,Technical Support. 
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ESTIMATE ACTUAL 
START STOP START STOP 

30-Sep-93 1-0ct-92 

1-0ct-90 1-Sep-92 

1-0ct-90 30-Sep-91 

------~ 


