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Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LABORATORY 

Month Ending: APRIL 30, 1994 

Per guidance, April19941s being used to correct to the new cost and schedule baseline. 
The perfonnance and schedule variance curves In figure 1 reftect the April 30 1994 
adjustment In reference to BCP 94001. The new baseline Is effective beginning May 2, 
1994. 
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Figure 1: Performance Curves 

Table A 

RISK FACTORS 
ARE ADDITIONAL FUNDS REQUIRED? YES NO _X __ 

1

WILL DOE-HQ CONTROLLED MILESTONES BE LATE? YES _X __ NO __ _ 
iWILL REGULATORY MILESTONES BE LATE? YES _X __ NO ----
.WILL SCOPE OF WORK CHANGE? YES _X __ NO __ _ 

IF YES, EXPLAIN. 
SevinJ ADSs will have scope changes. This Is the resuH of revised planning of field work being · 
delayed due to procurement delays and changes requ.ted from EPA for Notices of Deficiencies. 
D&D at TA-21 buildings 3 & 4 South and TA-35 Phase Separator Pit have slipped. The rebasellne 
elfllfl will incorponde Into the baseline regulator commente and the resulls of the Site Prioritization 
System. A permit modification wiD be submitted to Incorporate l8bueline schedules, as required. 

,Appnwal and implementation of the - baseline in May will remove the risk faclo111 marlced "yes" 
above. 
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Figure 2: Schedule I Cost Variance 

Figure 2 depicts the percent cost, schedule, and at-complete variance trends. 

i 

: 

The Program experienced a cost variance of -$952.2K for the reporting period. This is mainly due 
to the r&-baseline of the ER Program which takes effect May 2, 1994. 



WBSM 
6101011 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101012 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 
6101013 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1049: COMPLETE ASSESSMENT ADS MANAGEMENT 0.0 2/15/08 
1049: START RFI WORK PLAN 0.0 10/3/94 10/3/94 
1049: START RFI WORK PLAN 0.0 10/1/96 10/1/96 
1049: START RFI WORK PLAN 0.0 10/1/97 10/1/97 
1049: START RFI WORK PLAN 0.0 10/1/98 10/1/98 
1049: START RFI WORK PLAN 0.0 10/1/99 10/1/99 
1049: START RFI WORK PLAN 0.0 10/2/00 10/2/00 
1049: START RFI WORK PLAN 0.0 10/2/00 10/2/00 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/22/95 
1049: RFI WORK PLAN COMPLETE El.O 9/6/95 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/30/96 
1049: RFI WORK PLAN COMPLETE 0.0 5/14/96 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/28/98 
1049: RFI WORK PLAN COMPLETE 0.0 5/13/98 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/28/99 
1049: RFI WORK PLAN COMPLETE 0.0 5/13/99 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/13/00 
1049: RFI WORK PLAN COMPLETE 0.0 4/28/00 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/12/01 
1049: RFI WORK PLAN COMPLETE 0.0 4/30/01 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/14/02 
1049: RFI WORK PLAN COMPLETE 0.0 4/30/02 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/14/02 
1049: RFI WORK PLAN COMPLETE 0.0 4/30/02 
1049: START RFI WORK PLAN 100.0 10/2/89 10/2/89 
1049: START RFI 0.0 9!7/95 9/13/95 
1049: START RFI 0.0 5/15/96 5/24/96 
1049: START RFI 0.0 5/14/98 5/22/98 
1049: START RFI 0.0 5/14/99 5/24/99 

1049: START RFI 0.0 5/1/00 5/9/00 
1049: START RFI 0.0 5/1/01 5/9/01 

1049: START RFI 0.0 5/1/02 5/9/02 

1049: START RFI 0.0 5/1/02 5/9/02 

1049: RFI FIELD WORK COMPLETE 0.0 3/22/99 

1049: RFI FIELD WORK COMPLETE 0.0 9/9/99 
1049: RFI FIELD WORK COMPLETE 0.0 1/9/02 

1049: RFI FIELD WORK COMPLETE 0.0 1/9/03 

1049: RFI Fl ELD WORK COMPLETE 0.0 1/12/04 

1049: RFI FIELD WORK COMPLETE 0.0 1/11/05 

1049: RFI FIELD WORK COMPLETE 0.0 1/6/06 

1049: RFI FIELD WORK COMPLETE 0.0 1/6/06 
----- --
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 9115/97 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 3/26/99 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/01 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/02 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/24/03 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/04 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/22/05 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/22/05 
1049: START DEVELOPING RFI REPORT 0.0 3/6/97 3/12/97 
1049: START DEVELOPING RFI REPORT 0.0 10/26/98 10/30/98 
1049: START DEVELOPING RFI REPORT 0.0 2/28/01 3/8/01 
1049: START DEVELOPING RFI REPORT 0.0 2/28/02 3/11/02 
1049: START DEVELOPING RFI REPORT 0.0 3/3/03 3/12/03 
1049: START DEVELOPING RFI REPORT 0.0 3/2/04 3/11/04 
1049: START DEVELOPING RFI REPORT 0.0 3/1/05 3/10/05 
1049: START DEVELOPING RFI REPORT 0.0 3/1/05 3/10/05 
1049: EPA DRAFT; COMPLETION OF RFI 0.0 4/21/00 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 10/12/00 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/12/03 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/12/04 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/14/05 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/10/06 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 217107 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 217107 
1049: REVISED RFI REPORT COMPLETE 0.0 7/24/00 
1049: REVISED RFI REPORT COMPLETE 0.0 1/19/01 
1049: REVISED RFI REPORT COMPLETE 0.0 5/14/03 
1049: REVISED RFI REPORT COMPLETE 0.0 5/13/04 

1049: REVISED RFI REPORT COMPLETE 0.0 5/16/05 
1049: REVISED RFI REPORT COMPLETE 0.0 5112/06 
1049: REVISED RFI REPORT COMPLETE 0.0 5/9/07 
1049: REVISED RFI REPORT COMPLETE 0.0 5/9/07 

1049: START DEVELOPMENT OF CMS PLAN 0.0 4/24/00 5110/00 

1049: EPA DRAFT OF CMS PLAN COMPLETE 0.0 11/17/00 

1049: EPA APPROVED CMS PLAN 0.0 3/19/01 

1049: START DEVELOPMENT OF CMS PLAN 0.0 10/13/00 10/25/00 

1049: EPA DRAFT OF CMS PLAN COMPLETE 0.0 5/17/01 

1049: EPA APPROVED CMS PLAN 0.0 2/4/02 

1049: START CMS FIELD STUDY 0.0 3/20/01 4/10/01 

1049: START CMS FIELD STUDY 0.0 2/5/02 2/11/02 

1049: CMS FIELD STUDY COMPLETE 0.0 
( __ ----

9/28/01 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1049: CORRECTIVE MEASURES STUDY COMPLETE 0.0 2/4/03 
1049: START DEVELOPMENT OF CMS REPORT 0.0 10/1/01 10/23/01 
1049: START DEVELOPMENT OF CMS REPORT 0.0 2/5/03 2/14/03 
1049: EPA DRAFT; COMPLETION OF CMS 0.0 4129/02 
1049: EPA DRAFT OF CMS REPORT COMPLETE 0.0 9/3/03 
1049: ASSESSMENT COMPLETE 0.0 7/30/02 
1049: ASSESSMENT COMPLETE 0.0 12/8103 
1049: REVISED CMS REPORT COMPLETE 0.0 7130102 
1049: REVISED CMS REPORT COMPLETE 0.0 12/8103 
1049: START ADS MGT REMEDIATION 0.0 12/9/03 12/18103 
1049: COMPLETE ADS MANAGEMENT REMEDIATION 0.0 1217104 
1049: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/04 1011104 
1049: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 12/9103 12/18103 
1049: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30105 
1049: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 612106 
1049: PROJECT COMPLETE 0.0 7116/07 
1049: START VCA SOILS REMEDIATION 0.0 311104 311/04 
1049: START REMEDIATION VCA 0.0 3/1104 3/17104 
1049: START REMEDIATION VCA 0.0 3/1105 3/18105 
1049: START REMEDIATION VCA 0.0 311106 3/21106 
1049: START REMEDIATION VCA 0.0 311107 3121107 
1049: START REMEDIATION VCA 0.0 313108 3/19108 
1049: START REMEDIATION VCA 0.0 313108 3/19108 
1049: VCA SOILS REMEDIATION COMPLETE 0.0 7116107 
1049: SOILS REMEDIATION COMPLETE 0.0 5121/04 

1049: SOILS REMEDIATION COMPLETE 0.0 5123105 

1049: SOILS REMEDIATION COMPLETE 0.0 5/23/06 

1049: SOILS REMEDIATION COMPLETE 0.0 5123107 

1049: SOILS REMEDIATION COMPLETE 0.0 5123108 
1049: SOILS REMEDIATION COMPLETE 0.0 5/23108 

1049: PROJECT COMPLETE 0.0 9121/04 

1049: PROJECT COMPLETE 0.0 9121105 

1049: PROJECT COMPLETE 0.0 9121106 

1049: PROJECT COMPLETE 0.0 9/21/07 

1049: PROJECT COMPLETE 0.0 9/23/08 

1049: PROJECT COMPLETE 0.0 9123108 
1051: COMPLY WI CHAPTER 5 OF DOE ORDER 5820.2A 100.0 9/30193 

1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820."2A 0.0 9/30194 

1051: COMPLY WI CHAPTER 5 OF DOE ORDER 5820.2A 0.0 1012/95 

1051: COMPLY WI CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9130196 

1051: COMPLY WI CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9130/97 
--- -
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/98 
1051 B: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 100.0 10/1/93 9/30/93 10/1/93 
1051 B: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/94 9/29/94 9/30/94 
1054: START ASSESSMENT 100.0 10/1/93 10/1/93 
1054: COMPLETE ASSESSMENT 0.0 10/1/93 5/2/94 
1054: TA-35 Project Completed 0.0 5/16/97 
1054: COMPLETE SITE CHARACTERIZATION 0.0 7/29/94 
1054: START ENVIRONMENTAL COMPLIANCE 0.0 8/1/94 9/6/94 
1054: COMPLETE ENVIRONMENTAL COMPLIANCE 0.0 12/2/94 
1054: BEGIN FINAL PROJECT PLANS & REVIEWS 0.0 917/94 10/13/94 
1054: COMPLETE PROJ. PLANS & REVIEWS 0.0 12/5/94 
1054: TA-35 ASSMT END & START REMEDIATION 0.0 12/6/94 1/20/95 
1054: START PROJECT SUPPORT FOR TA-35 0.0 12/6/94 1/20/95 
1054: COMPLETE PROJECT SUPPORT FOR TA-35 0.0 11115/96 
1054: START PROCEDURE PREPARATION FOR TA-35 0.0 10/1/93 5/2/94 
1054: COMPLETE PROCEDURE PREPARATION FOR TA-35 0.0 4/9/96 
1054: START DECONTAMINATION FOR TA-35 0.0 1/4/95 2/15/95 
1054: COMPLETE DECONTAMINATION FOR TA-35 0.0 8/9/95 
1054: START DECOMMISSIONING FOR TA-35 0.0 12/6/94 1/20/95 
1054: COMPLETE DECOMMISSIONING FOR TA-35 0.0 8/16/96 
1054: START WASTE DISPOSAL FOR TA-35 0.0 6/20/95 811/95 
1054: COMPLETE WASTE DISPOSAL FOR TA-35 0.0 8/16/96 
1054: START DISMANTLEMENT FOR TA-35 0.0 1/4/95 2/15/95 
1054: END PHASE 1 AND START PHASE 2 0.0 5/8/95 5/5/95 6/19/95 
1054: END PHASE 4 & START PHASE 5 0.0 5/29/96 5/28/96 7/15/96 
1054: COMPLETE DISMANTLEMENT FOR TA-35 0.0 6/20/96 
1054: COMPLETE REMOVAL OF STORAGE & LEAD BRICKS 0.0 2/28/96 2/27/96 4/12/96 
1054: END PHASE 3 & START PHASE 4 0.0 2/28/96 2/27/96 4/12/96 

1054: END PHASE 2 & START PHASE 3 0.0 8/10/95 8/9/95 9/21/95 
1054: START HEALTH PHYSICS FOR TA-35 0.0 12/6/94 1/20/95 

1054: COMPLETE HEALTH PHYSICS FOR TA-35 0.0 8/9/96 
1054: START RESTORATION FOR TA-35 0.0 3/12/96 4/25/96 

1054: COMPLETE RESTORATION FOR TA-35 0.0 6/25/96 

1054: START PROJECT CLOSEOUT FOR TA-35 0.0 6/21/96 817/96 

1054: TA-35 PROJ. CLOSURE & REMEDIATION COMPLET 0.0 2/25/97 2/24/97 4/15/97 

1055: PRE FY94ACTIVITIES 100.0 10/1/93 10/1/93 

1055: START ASSESSMENT FOR REMAINING BUILDINGS 0.0 10/1/93 9/30/93 5/2/94 

1055: SPB5 ASSESSMENT START 0.0 10/2/00 10/2/00 

1055: NPB5 ASSESSMENT START 0.0 4/5/01 4/10/01 

1055: RB21 ASSESSMENT START 0.0 10/2/01 10/5/01 

1055: SPB2 ASSESSMENT START 0.0 4/5/02 4/15/02 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1055: NPB2 ASSESSMENT START 0.0 10/2/02 10/10/02 
1055: NPB3ASSESSMENT START 0.0 4f7/03 4/18/03 
1055: NPB4ASSESSMENT START 0.0 10/2/03 10/16/03 
1055: PB150ASSESSMENT START 0.0 4/6/04 4/22/04 
1055: S8286 ASSESSMENT START 0.0 10/1/04 10/1/04 
1055: SP402 ASSESSMENT START 0.0 4/6/05 4/27/05 
1055: LWB257 ASSESSMENT START 0.0 1013/05 10/3/05 
1055: SB228 ASSESSMENT START 0.0 4/5/06 5/2/06 
1055: FY01 D&D ACTIVITIES START 0.0 10/2/00 10/2/00 
1055: FY02 D&D ACTIVITIES START 0.0 10/2/01 10/5/01 
1055: FY03 D&D ACTIVITIES START 0.0 10/2/02 10/10/02 
1055: FY04 D&D ACTIVITIES START 0.0 10/2/03 10/16/03 
1055: FY05 D&D ACTIVITIES START 0.0 10/1/04 10/1/04 
1055: FY06 D&D ACTIVITIES START 0.0 1013/05 10/3/05 
1055: FY07 D&D ACTIVITIES START 0.0 10/2/06 10/2/06 
1055: FINISH FY94ASSESSMENT 0.0 10/1/93 5/2/94 
1055: SPB5 ASSESSMENT COMPLETE 0.0 4/4/01 
1055: NPB5 ASSESSMENT COMPLETE 0.0 10/1/01 
1055: R821 ASSESSMENT COMPLETE 0.0 4/4/02 
1055: SPB2 ASSESSMENT COMPLETE 0.0 10/1/02 
1055: NPB2 ASSESSMENT COMPLETE 0.0 4/4/03 
1055: NPB3 ASSESSMENT COMPLETE 0.0 10/1/03 
1055: NPB4 ASSESSMENT COMPLETE 0.0 4/5/04 
1055: P8150 ASSESSMENT COMPLETE 0.0 9130/04 
1055: S8286 ASSESSMENT COMPLETE 0.0 4/5/05 
1055: SP402 ASSESSMENT COMPLETE 0.0 9/30/05 
1055: LWB257 ASSESSMENT COMPLETE 0.0 413/06 

1055: SB228 ASSESSMENT COMPLETE 0.0 9/28/06 
1055: FY01 D&D ACTIVITIES COMPLETE 0.0 10/1/01 

1055: FY02 D&D ACTIVITIES COMPLETE 0.0 10/1/02 
1055: FY03 D&D ACTIVITIES COMPLETE 0.0 10/1/03 

1055: FY04 D&D ACTIVITIES COMPLETE 0.0 9130/04 
1055: FY05 D&D ACTIVITIES COMPLETE 0.0 9130/05 

1055: FY06 D&D ACTIVITIES COMPLETE 0.0 10/2/06 

1055: FY07 D&D ACTIVITIES COMPLETE 0.0 10/1/07 

1055: START REMEDIATION 0.0 10/1/93 9130/93 5/2/94 

1055: START REMEDIATION ON REMAINING BUILDINGS 0.0 10/2/95 9/29/95 10/6/95 

1055: SP85 REMEDIATION START 0.0 10/2/01 10/5/01 

1055: NPB5 REMEDIATION START 0.0 4/5/02 4/15/02 

1055: RB21 REMEDIATION START 0.0 10/2/02 10/10/02 

1055: SPB2 REMEDIATION START '--O.Q 417/03 4/18/03 

Page 5 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

I 

4/9/01 
10/4/01 
4/12/02 
10/9/02 
4/17/03 

10/15/03 
4/21/04 
10/19/04 

4/8/05 
10/24/05 
4/10/06 
10/26/06 
10/4/01 
10/9/02 

10/15/03 
10/19/04 
10/24/05 
10/27/06 
11/1/07 
4/29/94 
10/5/95 



WBSM 
6203021 
6203021 
6203021 
6203021 
6203021 
6203021 
6203021 
6203021 
6203023 
6203023 
6203023 
6203023 
6203023 
6203023 
6203023 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 

6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203026 
6203029 
6203029 
6203029 
6203029 
6203029 
6203029 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1055: NP82 REMEDIATION START 0.0 10/2103 10/16/03 
1055: NPB3 REMEDIATION START 0.0 4/6/04 4/22104 
1055: NPB4 REMEDIATION START 0.0 10/1/04 10/1/04 
1055: PB150 REMEDIATION START 0.0 4/6/05 4/27/05 
1055: S8286 REMEDIATION START 0.0 10/3/05 10/3/05 
1055: SP402 REMEDIATION START 0.0 4/5/06 5/2106 
1055: LW8257 REMEDIATION START 0.0 10/2106 10/2106 
1055: S8228 REMEDIATION START 0.0 4/5/07 517/07 
1055: DECONTAMINATION COMPLETE FOR SPB3 100.0 4/5/94 
1055: DECONTAMINATE SPB4 0.0 10/3/94 10/3/94 
1055: DECONTAMINATION COMPLETE FOR SPB4 0.0 1117/94 
1055: DECONTAMINATE OFB146 0.0 10/2195 10/6/95 
1055: DECONTAMINATION COMPLETE FOR OFB146 0.0 11/6/95 
1055: DECONTAMINATE FB324 0.0 4/1/96 4/10/96 
1055: DECONTAMINATION COMPLETE FOR FB324 0.0 5/3/96 
1055: SP85 REMEDIATION COMPLETE 0.0 4/4/02 
1055: NPB5 REMEDIATION COMPLETE 0.0 10/1/02 
1055: R821 REMEDIATION COMPLETE 0.0 4/4/03 
1055: SPB2 REMEDIATION COMPLETE 0.0 10/1/03 
1055: NPB2 REMEDIATION COMPLETE 0.0 4/5/04 
1055: NPB3 REMEDIATION COMPLETE 0.0 9/30/04 
1055: NPB4 REMEDIATION COMPLETE 0.0 4/5/05 

1055: PB150 REMEDIATION COMPLETE 0.0 9/30/05 
1055: SB286 REMEDIATION COMPLETE 0.0 4/3/06 

1055: SP402 REMEDIATION COMPLETE 0.0 9/29/06 
1055: LWB257 REMEDIATION COMPLETE 0.0 4/3/07 412107 517/07 

1055: S8228 REMEDIATION COMPLETE 0.0 10/1/07 

1055: START DISMANTLEMENT FOR SPB3 100.0 11/8193 11/5/93 11/8/93 

1055: COMPLETE REMEDIATION FOR SPB3 0.0 9/30/94 

1055: START DISMANTLEMENT FOR SPB4 0.0 11/8/94 11/8/94 

1055: COMPLETE DISMANTLEMENT FOR SPB4 0.0 9/29/95 

1055: START DISMANTLEMENT FOR OFB146 0.0 1117/95 11/14/95 

1055: COMPLETE DISMANTLEMENT FOR OFB146 0.0 1/2196 

1055: START DISMANTLEMENT FOR FB324 0.0 5/6/96 5/15/96 

1055: COMPLETE DISMANTLEMENT FOR FB324 0.0 9/30/96 

1055: PROJECT CLOSEOUT FOR SPB3 0.0 9/30/94 

1055: PROJECT CLOSEOUT FOR SBPB4 0.0 9/29/95 

1055: SPB3 & SPB4 REMEDIATION COMPLETE 0.0 215/96 

1055: OFB146 REMEDIATION COMPLETE 0.0 3/29/96 

1055: FB324 REMEDIATION COMPLETE 0.0 9/30/96 

1055: FINISH REMEDIATION ON REMAINI~(3 ~UILDINGS 0.0 10/1/07 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

4/5/94 4/5/94 

1117/94 

11/13/95 

5/14/96 
4/12102 
10/9/02 
4/17/03 
10/15/03 
4/21/04 
10/19/04 
4/26/05 
10/24/05 

5/1/06 
10/27/06 

5/4/07 
11/1/07 

11/8/93 
9/27/94 

10/5/95 

1/11/96 

10/9/96 
9/30/94 
10/5/95 
2114/96 
4/9/96 
10/9/96 
11/1/07 



WBSM 
6306019 
6306019 
6306019 
6306019 
6306019 
6306019 
6306019 
6306019 
6306019 
6306019 
6601029 
6601029 
6601049 
6601079 
6601079 
6601079 
6601079 
6601079 
6601079 
6106014 
6104012 
6104012 
6104012 
6104013 
6104013 
6104014 
6104014 
6104014 
6104014 
6104015 
6104015 
6104015 
6104016 
6104016 
6104016 
6104017 
6104017 
6104017 
6104017 
6104023 
6104023 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1 066: Final EA Compilation Completed 0.0 8/1/94 
1066: EA Completed - FONSI or EIS 0.0 11/17/94 
1066: FONSI Published in Federal Register 0.0 12/5/94 
1066: NEPA Complete 0.0 8/20/98 
1 066: Archeological Report Approved 0.0 5/26/94 
1 066: Biological Report Approved 0.0 7/14/94 
1 066: Excavation Report Approved 0.0 3/6/95 
1 066: Excavation Completed 0.0 8/20/96 
1066: Excavation Report Completed 0.0 7/24/97 
1066: Project Complete 0.0 7/24/97 
1067: MWSDF DESIGN CRITERIA DOCUMENT 100.0 10/30/92 
1067: ENGINEERING STUDY REPORT 100.0 10/30/92 
1067: PROJECT COMPLETE 0.0 6/17/99 
1067: Submit Application to NMED & EPA 0.0 4/3/95 
1067: Receive NMED & EPA Completeness Rev Cmmts 0.0 9/25/95 
1067: Receive NOD's From NMED & EPA 0.0 7/23/96 
1067: Submit Permit Application REV 2 0.0 9/18/96 
1067: Permit Application REV 2 Complete 0.0 3/27/97 
1067: RECEIPT OF RCRA PERMIT 0.0 9/23/97 
1070: Draft TA-10 Phase 1 Sub Sur Report to EPA 0.0 3/25/96 
1071: RFI WORK PLAN COMPLETE 0.0 6/14/94 
1071: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22/92 
1071: START RFI WORK PLAN 100.0 10/19/90 10/19/90 
1071: RFI FIELD WORK COMPLETE 0.0 7/20/99 
1071: START RFI 100.0 5/18/92 5/18/92 
1071: EPA DRAFT OF PH1 RPT COMPLETE 0.0 7/20/00 
1071: START DEVELOPING RFI REPORT 0.0 4/18/94 515/94 

1071: EPA DRAFT; COMPLETION OF RFI 0.0 11/13/02 

1071: REVISED RFI REPORT COMPLETE 0.0 2/20/03 

1071: START DEVELOPMENT OF CMS PLAN 0.0 11/14/02 12/23/02 

1071: EPA DRAFT OF CMS PLAN COMPLETE 0.0 5/23/03 

1071: EPA APPROVED CMS PLAN 0.0 9/16/03 

1071: START BENCH /PILOT STUDIES 0.0 11/14/02 12/23/02 

1071: START CORRECTIVE MEASURES ASSESSMENT 0.0 9/17/03 10/28/03 

1071: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 9/15/04 

1071: START DEVELOPMENT OF CMS REPORT 0.0 9/16/04 11/1/04 

1071: EPA DRAFT; COMPLETION OF CMS 0.0 4/25/05 

1071: ASSESSMENT COMPLETE 0.0 7/26/05 

1071: REVISED CMS REPORT COMPLETE 0.0 7/26/05 

1071: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 5/10/05 5/10/05 

1071: CORRECTIVE MEASURES IMPLEM~:I1JIATION CMPL T 0.0 7/24/06 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

12/14/94 
4/5/95 

4/19/95 
4/2/99 

12/21/94 
9/21/94 
8/1/95 
4/2197 
3/6/98 
3/6/98 

10/30/92 10/30/92 
10/30/92 10/30/92 
1217/99 
6/5/95 

11/30/95 
1/6/97 
3/5/97 
9/3/97 
3/13/98 
4/1/96 

6/14/94 
5/22/92 5/22/92 

10/19/90 I 

7/28/99 
5/18/92 

8/10/00 

12/20/02 
4/1/03 

7/3/03 
10/27/03 

10/29/04 

6/13/05 
9/13/05 
9/13/05 

9/18/06 



WBSM 
6105012 
6105012 
6105013 
6105013 
6105014 
6105014 
6105014 
6105014 
6105014 
6105014 
6105015 
6105015 
6105015 
6105016 
6105016 
6105016 
6105017 
6105017 
6105017 
6105017 
6105023 
6105023 
6105023 
6105028 
6105028 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106013 
6106013 
6106013 
6106013 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1078: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22/92 
1078: START RFI WORK PLAN 100.0 2/1/90 2/1/90 
1078: RFI FIELD WORK COMPLETE 0.0 1/8/96 
1078: START RFI 100.0 6/1/92 6/1/92 
1078: EPA DRAFT OF HILLSIDE PH1 RPT COMPLETE 0.0 10/21/94 
1078: START DEVELOPING RFI REPORT 0.0 4/1/94 7/18/94 
1078: FINAL MESA TOP PH1 RPT COMPLETE 0.0 6/25/96 
1078: EPA DRAFT; COMPLETION OF RFI 0.0 7/29/97 
1078: REVISED RFI REPORT COMPLETE 0.0 10/29/97 
1078: EPA DRAFT OF MESA TOP PH1 RPT COMPLETE 0.0 4/11/96 
1078: START DEVELOPMENT OF CMS PLAN 0.0 7/30/97 2/11/98 
1078: EPA DRAFT OF CMS PLAN COMPLETE 0.0 3/3/98 
1078: EPA APPROVED CMS PLAN 0.0 6/23/98 
1078: START BENCH I PILOT STUDIES 0.0 6/24/98 1/11/99 
1078: START CORRECTIVE MEASURES ASSESSMENT 0.0 6/24/98 1/11/99 
1078: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 12/23/98 
1078: START DEVELOPMENT OF CMS REPORT 0.0 12/24/98 7/9/99 
1078: EPA DRAFT; COMPLETION OF CMS 0.0 7/20/99 
1078: ASSESSMENT COMPLETE 0.0 10/20/99 
1078: REVISED CMS REPORT COMPLETE 0.0 10/20/99 
1078: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/21/99 5/11/00 
1078: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 6/1/00 

1078: PROJECT COMPLETE 0.0 6/29/01 

1078: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 

1078: VCA SOILS REMEDIATION COMPLETE 0.0 6/29/01 
1079: Draft TA-10 Phase 2 Surface W/P to EPA 0.0 8/9/96 

1079: Draft TA-10 Phase 2 Sub/S Work Plan to EPA 0.0 11/8/96 

1079: Draft TA-31 Phase 2 Work Plan to EPA 0.0 11/30/95 

1 079: Draft TA-32 Phase 2 Work Plan to EPA 0.0 11/30/95 

1079: Draft TA-45 Phase 2 Work Plan to EPA 0.0 11/30/95 

1079: TA-10 PH2 Surf Work Plan APP BY EPA 0.0 1/6/97 

1079: TA-10 PH2 Sub-Surf Work Plan APP BY EPA 0.0 4/7/97 

1079: TA-31 PH2 Work Plan APP BY EPA 0.0 4/23/96 

1079: TA-32 PH2 Work Plan APP BY EPA 0.0 4/23/96 

1079: Issue TA-45 PH2 Work Plan 0.0 4/23/96 

1079: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/27/92 

1079: START RFI WORK PLAN 100.0 4/2/90 4/2/90 

1079: Notify EPA of TA-10 Surf FLO Work 100.0 4/27/94 4/27/94 

1079: TA-10 PH1 SURF FLO Work Cmpl 0.0 8/4/95 

1079: Notify EPA of TA-10 Sub-Surf FLO 100.0 4/27/94 4/27/94 

1079: TA-10 PH1 Sub-Surf FLO Work Cmpl 0.0 11/3/95 
-
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5/22/92 5/22/92 

2/1/90 
1/12/96 

6/1/92 
2/3/95 

1/2/97 
2/10/98 
5/12/98 
10/8/96 

9/4/98 
1/8/99 

7/8/99 

2/9/00 
5/10/00 
5/10/00 

12/19/00 
7/10/01 

7/10/01 
8/16/96 
11/18/96 
11/29/95 
11/29/95 
11/29/95 
1/13/97 
4/14/97 
4/22/96 
4/22/96 
4/22/96 
5/27/92 5/27/92 

4/2/90 

4/27/94 
8/11/95 

4/27/94 
11/13/95 



WBSM 
6106013 
.6106013 
6106013 

16106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106018 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1079: TA-31 PH1 FLO Work Cmpl 0.0 11/21/94 
1079: TA-32 PH1 FLO Work Cmpl 0.0 11/21/94 
1079: TA-45 PH1 Surf FLO Work Cmpl 0.0 4/4/94 
1079: TA-45 PH1 Sub-Surf FLO Work Cmpl 0.0 11/21/94 
1079: Notify EPA ofTA-10 PH2 Surf FLO WK 0.0 4/17/97 4/24/97 
1079: TA-10 PH2 Surf FLO Work Cmpl 0.0 7/24/98 
1079: Notify EPA of TA-10 PH2 Sub-Surf 0.0 7/17/97 7/24/97 
1079: TA-10 PH2 Sub-SURF FLO Work Cmpl 0.0 1212/98 
1079: Notify EPA of TA-31 PH2 FLO 0.0 9/9/96 9/6/96 
1079: TA-31 PH2 FLO Work Cmpl 0.0 12118/97 
1079: Notify EPA ofTA-32 PH2 FLO Work 0.0 8/2196 8/1/96 
1079: TA-32 PH2 FLO Work Cmpl 0.0 11/10/97 
1079: Notify EPA of TA-45 PH2 FLO 0.0 8/1/96 
1079: TA-45 PH2 FLO Work Cmpl 0.0 11/10/97 
1079: START RFI 100.0 5/1/92 5/1/92 
1079: Draft TA-10 Phase 1 Surface Report to EPA 0.0 12115/95 
1079: Draft TA-31 Phase 1 Phase RPT to EPA 0.0 4/11/95 
1079: Draft TA-32 Phase 1 Phase Report to EPA 0.0 4/11/95 
1079: Draft TA-45 PH 1 Surface Report to EPA 0.0 8/10/94 
1079: Draft TA-45 PH 1 Sub-Surface Report to EPA 0.0 4/11/95 
1079: Draft Ta-1 0 Phase 2 Surface PH RPT to EPA 0.0 1214/98 

1079: Draft TA-10 PH 2 SubS Phase RPTto EPA 0.0 4/19/99 
1079: Draft TA-31 Phase 2 Phase Report to EPA 0.0 5/5/98 

1079: Draft TA-32 PH 2 Phase Report to EPA 0.0 3/31/98 
1079: Draft TA-45 Phase 2 Phase Report to EPA 0.0 3/31/98 

1079: Draft Summary RFI Report to EPA 0.0 9/23/99 
1079: Submit Final TA-10 PH1 Surf PH RPT to EPA 0.0 3/13196 

1079: Sub Final TA-10 PH1 Sub-Surf PH RPTto EPA 0.0 6/11/96 

1079: Submit Final TA-31 PH1 Phase RPT to EPA 0.0 6/28/95 

1079: Submit Final TA-32 PH1 Phase RPT to EPA 0.0 6/28/95 

1079: Submit Final TA-45 PH1 Surf PH RPT to EPA 0.0 10/28/94 

1079: Sub Final TA-45 PH1 Sub-Surf PH RPT to EPA 0.0 6/28/95 

1079: Submit Final TA-10 PH2 Surf PH RPT to EPA 0.0 3/3/99 

1079: Sub Final TA-10 PH2 Sub-Surf PH to RPT EPA 0.0 717/99 

1079: Submit Final TA-31 PH2 Phase RPTto EPA 0.0 7/23/98 

1079: Submit Final TA-32 PH2 Phase RPTto EPA 0.0 6/17/98 

1079: Submit Final TA-45 PH2 Phase RPTto EPA 0.0 6/17/98 

1079: Submit Final RFI RPTto EPA 0.0 2111/00 

1079: Issue Final Bayo Canyon VCA RPTto EPA 0.0 6/22195 

1079: Final TA-32 VCA RPT to EPA 0.0 1/3/95 

1079: Bayo Canyon VCA RPT Draft to EP~ 0.0 4/26/95 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
11/18/94 
11/18/94 
5/2194 

11/18/94 

7/31/98 

1219/98 

12117/97 

1117/97 
7/31/96 
1117/97 

5/1/92 
12122195 
4/10/95 
4/10/95 
8/10/94 
4/10/95 
12111/98 
4/26/99 
5/4/98 
3/30/98 
3/30/98 
9/30/99 
3/20/96 
6/18/96 
6/27/95 
6/27/95 
10/28/94 
6/27/95 
3/10/99 
7114/99 
7/22198 
6/16/98 
6/16/98 
2118/00 
5/19/95 
3/1/95 

3/24/95 



WBSM 
6106018 
6106018 
6106018 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107013 
6107013 
6107014 
6107014 
6107014 
6107014 
6107015 
6107015 
6107015 
6107016 
6107016 
6107017 
6107017 
6107017 
6107019 
6107023 
6107023 
6107023 
6107023 
6107023 
6107023 
6107023 
6108012 
6108012 
6108012 
6108013 
6108013 
6108014 
6108014 
6108014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1079: Former Med Rad Lab VCA RPT Draft to EPA 0.0 10/25/94 
1079: TA-10 VCA Plan Approved by DOE 100.0 4/19/94 
1079: TA-32 VCA Plan Approved by DOE 0.0 5/3/94 
1082: EPA DRAFT COMPLETE RFIWP2 0.0 7/7/94 
1082: EPA DRAFT COMPLETE RFIWP3 0.0 7/6/95 
1082: RFI WORK PLAN COMPLETE RFIWP 1 0.0 8/26/94 
1082: RFI WORK PLAN COMPLETE RFIWP2 0.0 11/1/95 
1082: RFI WORK PLAN COMPLETE RFIWP3 0.0 10/30/96 
1082: RFI WORK PLAN COMPLETE RFIWP4 0.0 3/1/96 
1082: RFI WORK PLAN COMPLETE RFI WP5 0.0 10/1/96 
1082: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1082: START RFI 0.0 8/1/95 8/1/95 
1082: RFI Fl ELD WORK COMPLETE 0.0 8/1/01 
1082: EPA DRAFT OF PH1 RPT COMPLETE PH1 RPT 0.0 4/24/00 
1082: START DEVELOPING RFI REPORT 0.0 7/8/97 7122197 
1082: EPA DRAFT; COMPLETION OF RFI RFI RPT 0.0 9/4/02 
1082: REVISED RFI REPORT COMPLETE RFI RPT 0.0 1219/02 
1082: START DEVELOPMENT OF CMS PLAN CMS PLN 0.0 9/5/02 10/1/02 
1082: EPA DRAFT OF CMS PLAN COMPLETE CMS PLN 0.0 6/6/03 
1082: EPA APPROVED CMS PLAN CMS PLN 0.0 1/9/04 
1082: START CMS FIELD STUDY CMS 0.0 1/12104 2111/04 
1082: CMS FIELD STUDY COMPLETE CMS 0.0 1/10/05 
1082: START DEVELOPMENT OF CMS REPORT CMS RPT 0.0 1/11/05 2115/05 
1082: EPA DRAFT; COMPLETION OF CMS CMS RPT 0.0 8/2105 

1082: REVISED CMS REPORT COMPLETE CMS RPT 0.0 11/2105 
1082: ASSESSMENT COMPLETE 0.0 11/2105 

1082: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/3/05 12112105 
1082:MDA-P SUBMIT TO NMED FOR REVIEW PH2 0.0 9/6/95 

1082:MDA-P DOE SUBMITS FINAL CLS PLN TO NMEDPH 2 0.0 12123/96 
1082: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/09 

1082: PROJECT COMPLETE 0.0 9/30/09 

1082: START VCA SOILS REMEDIATION 0.0 3/1/00 3/1/00 

1082: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/00 

1085: COMPLETE 2ND DRAFT WP RFIWP 100.0 1/4/94 

1085: EPA DRAFT COMPLETE RFIWP 0.0 6/17/94 

1085: RFI WORK PLAN COMPLETE RFIWP 0.0 1215/94 

1085: START RFI FIELD PLANNING RFI PH1 0.0 11/3/94 216/95 

1085: RFI FIELD WORK COMPLETE RFIPH2 0.0 7/3/97 

1085: START DEVELOPING RFI REPORT PH2 RPT 0.0 11/26/96 7/11/97 

1085: TA-12,671SSUE EPA DRAFT PH1 RPT 0.0 7/25/96 10/24/96 

1085: TA-141SSUE EPA DRAFT PH1 RPT 0.0 10/11/96 5/29/97 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

12122194 
4/18/94 4/18/94 
6128/94 
7/7/94 
7/17/95 
11/28/94 
11/7/95 
11/14/96 

3/6/96 
10/1/96 

10/1/91 

8/22101 
5/10/00 

9/30/02 
1/10/03 

I 

7/8/03 
2110/04 

2114/05 

9/6/05 
1219/05 
1219/05 

9/6/95 
12123/96 
1212109 
1212109 

9129/00 
4/15/94 4/15/94 
9/7/94 
3/6/95 

2124/98 



WBSM 
16108014 
!6108014 
6108014 
6108014 
6108018 
6108018 
6108028 
6108028 
6108028 
6108028 
6109012 
6109012 
6109013 
6109014 
6109014 
6109014 
6109014 
6109015 
6109015 
6109015 
6109016 
6109016 
6109017 
6109017 
6109017 
6109017 
6109023 
6109023 
6109023 
6109028 
6109028 
6110012 
6110012 
6110013 
6110014 
6110014 
6110014 
6110014 
6110017 
6110028 
6110028 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1085: TA-12,67 REPORT CMPL PH1 RPT 0.0 915/96 
1085: TA-14 RPT CPL PH1 RPT 0.0 11/25/96 
1085: ISSUE EPA DRAFT RFIRPT 0.0 8/21/97 4/13/98 
1085: ISSUE FINAL RFI RPT RFIRPT 0.0 6/8/98 
1085: START VCA ASSESSMENT 0.0 3/3/97 6/19/97 
1085: VCA ASSESSMENT COMPLETE 0.0 5/23/97 
1085: SOILS REMEDIATION 0.0 1/4/99 9/17/99 11/23/99 
1085: START VCA SOILS REMEDIATION 0.0 1/4/99 11/23/99 
1085: VCA SOILS REMEDIATION COMPLETE 0.0 9/17/99 
1085: PROJECT COMPLETE 0.0 9/17/99 
1086: RFI WORK PLAN COMPLETE 0.0 4/6/94 
1086: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1086: RFI FIELD WORK COMPLETE 0.0 5/31/96 
1086: EPA DRAFT OF PH1 RPT COMPLETE 0.0 6/4/96 
1086: START DEVELOPING RFI REPORT 0.0 7/26/95 811/95 
1086: EPA DRAFT; COMPLETION OF RFI 0.0 10/14/97 
1086: REVISED RFI REPORT COMPLETE 0.0 1/21/98 
1086: START DEVELOPMENT OF CMS PLAN 0.0 10/15/97 10/20/97 
1086: EPA DRAFT OF CMS PLAN COMPLETE 0.0 7/13/98 
1086: EPA APPROVED CMS PLAN 0.0 214/99 
1086: START CMS FIELD STUDY 0.0 215/99 2110/99 
1086: CMS FIELD STUDY COMPLETE(BENCH/PILOT) 0.0 214100 
1086: START DEVELOPMENT OF CMS REPORT 0.0 217/00 2115/00 

1086: EPA DRAFT; COMPLETION OF CMS 0.0 8/25/00 
1086: ASSESSMENT COMPLETE 0.0 1217/00 
1086: REVISED CMS REPORT COMPLETE 0.0 1217/00 
1086: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1218/00 12118/00 
1086: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 1217/01 
1086: PROJECT COMPLETE 0.0 1217/01 

1086: START VCA SOILS REMEDIATION 0.0 217/00 2115/00 
1086: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/01 
1093: RFI WORK PLAN COMPLETE 100.0 4/4/94 

1093: START RFI WORK PLAN 100.0 10/1/91 10/1/91 

1093: RFI Field Work Complete 0.0 4/25/97 

1093: EPA DRAFT OF PH1 RPT COMPLETE 0.0 2122196 

1093: Start Developing RFI Report 0.0 8/15/94 8/8/94 

1093: EPA DRAFT; COMPLETION OF RFI 0.0 7/27/98 

1093: REVISED RFI REPORT COMPLETE 0.0 10/27/98 

1093: ASSESSMENT COMPLETE 0.0 10/27/98 

1093: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 

1093: VCA SOILS REMEDIATION COMPLETE 0.0 6/28/01 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1219/96 
7/10/97 

211/99 

9/12197 
8/16/00 

8/16/00 
8/16/00 
7/26/94 

10/1/91 
I 

5/31/96 
617/96 

10/17/97 
1/29/98 

7/21/98 
219/99 

2114/00 

9/5/00 
12115/00 
12115/00 

12120/01 
12120/01 

9/28/01 
4/4/94 4/4/94 

10/1/91 
5/9/97 
3/4/96 

8/13/98 
11/16/98 
11/16/98 

6/28/01 



WBSM 
6110028 
6111012 
6111012 
6111013 
6111013 
16111014 

16111014 
L6111 014 
6111014 
6111015 
6111015 
6111015 
6111016 
6111016 
6111017 
6111017 
6111017 
6111017 
6111023 
6111023 
6111023 
6111028 
6111028 
6112012 
6112012 
6112013 
6112013 
6112014 
6112014 
6112014 
6112014 
6112015 
6112015 
6112015 
6112016 
6112016 
6112017 
6112017 
6112017 
6112017 
6112023 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1093: PROJECT COMPLETE 0.0 6/29/01 
1098: RFI WORK PLAN COMPLETE 100.0 11/15/93 
1098: START RFI WORK PLAN 100.0 10/1/91 1011/91 
1098: START RFI 100.0 11/16/93 11/1/93 
1098: RFI FIELD WORK COMPLETE 0.0 4/23/97 
1098: EPA DRAFT OF PH1 RPT COMPLETE PH1 RPT 0.0 8/2/96 
1098: START DEVELOPING RFI REPORT 0.0 1/24/96 1/29/96 
1098: EPA DRAFT; COMPLETION OF RFI 0.0 5/27/98 
1098: REVISED RFI REPORT COMPLETE 0.0 8/26/98 
1098: START DEVELOPMENT OF CMS PLAN 0.0 5/28/98 6/10/98 
1098: EPA DRAFT OF CMS PLAN COMPLETE 0.0 12/24/98 
1098: EPA APPROVED CMS PLAN 0.0 4/21/99 
1098: START CORRECTIVE MEASURES ASSESSMENT 0.0 4/22/99 5/10/99 
1098: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 4/19/00 
1098: START DEVELOPMENT OF CMS REPORT 0.0 4/20/00 5/11/00 
1098: EPA DRAFT; COMPLETION OF CMS 0.0 11/9/00 
1098: ASSESSMENT COMPLETE 0.0 2/16/01 
1098: REVISED CMS REPORT COMPLETE 0.0 2/16/01 
1098: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 2/20/01 3/16/01 
1098: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 2/17/05 
1098: PROJECT COMPLETE 0.0 2/17/05 
1098: START VCA SOILS REMEDIATION (LOE) 0.0 7/1/99 7/1/99 
1098: VCA SOILS REMEDIATION COMPLETE (LOE) 0.0 7/1/03 
1100: EPA Draft of RFI WORK PLAN Complete 0.0 3/11/94 
1100: RFI WORK PLAN COMPLETE 0.0 10/21/94 
1100: START RFI 100.0 3/10/94 3/10/94 
1100: RFI FIELD WORK COMPLETE 0.0 6/9/97 
1100: EPA DRAFT OF PH1 RPT COMPLETE 0.0 617/96 

1100: START DEVELOPING RFI REPORT 0.0 2/22/95 3/3/95 

1100: EPA DRAFT; COMPLETION OF RFI 0.0 11/4/98 
1100: REVISED RFI REPORT COMPLETE 0.0 2111/99 

1100: START DEVELOPMENT OF CMS PLAN 0.0 11/5/98 11/10/98 

1100: EPA DRAFT OF CMS PLAN COMPLETE 0.0 6/8/99 

1100: EPA APPROVED CMS PLAN 0.0 9/29/99 

1100: START CORRECTIVE MEASURES ASSESMENT 0.0 10/1/98 10/22/98 

1100: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 9/28/00 

1100: START DEVELOPMENT OF CMS REPORT 0.0 9/29/00 10/13/00 

1100: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 4/27/01 

1100: ASSESSMENT COMPLETE 0.0 7/30/01 

1100: REVISED CMS REPORT COMPLETE 0.0 7/30/01 

1100: NMED RECEIVES RCRA CLOSURE PLAN S CL 0.0 6/22/95 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
7/10/01 
1/31/94 1/31/94 

10/1/91 
11/1/93 

5/1/97 
817/96 

6/9/98 
9/9/98 

1/14/99 
517/99 

5/10/00 I 

I 

12/5/00 
3/15/01 
3/15/01 

4/1/05 
4/1/05 

7/18/03 
5/9/94 

12/16/94 
3/10/94 

6/9/97 
6/21/96 

11/9/98 
2/22/99 

6/16/99 
1017/99 

10/12/00 

5/15/01 
8/15/01 
8/15/01 
6/22/95 



WBSM 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112028 
6112028 
6113012 
6113012 
6113013 
6113014 
6113014 
6113014 
6113014 
6113016 
6113017 
6113017 
6113023 
6113028 
6113028 
6114012 
6114013 
6114014 
6114014 
6114014 
6114014 
6114015 
6114015 
6114015 
6114016 
6114016 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1100: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 7/31/01 8/16/01 
1100: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 7/30/02 
1100: Start Closure PlanS IMPOUNDMENT SCL 0.0 3/1/95 3/1/95 
1100: S Closure Plan Complete SCL 0.0 4/12/96 
1100: START CLOSURE IMPLEMENTATION 0.0 5/28/98 5/28/98 
1100: Closure Plan NE NW Impoundments Complete 0.0 5/16/94 
1100: START CLOSURE IMPLEMENTATION NE NW IMPDS 0.0 5/17/94 7/15/94 
1100: CLOSURE IMPLEMENTATION COMPLETE NE NW IMPD 0.0 5/16/95 
1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6/11/03 
1100: CLOSURE IMPLEMENTATION COMPLETE SCI 0.0 4121/98 
1100: PROJECT COMPLETE 0.0 6/11/03 
1100: START CLOSURE REPORT/CERT NE NW IMPDS 0.0 5/17/95 7/18/95 
1100: CLOSURE REPORT/CERT NE NW IMPD COMPLETE 0.0 5/23/96 
1100: CLOSURE REPORT/CERT S IMPD COMPLETE 0.0 6/22/99 
1100: START CLOSURE REPORT/CERTIFICATION S CRC 0.0 4/22/98 4/22/98 
1100: START VCA SOILS REMEDIATION 0.0 6/9/99 6/17/99 
1100: VCA SOILS REMEDIATION COMPLETE 0.0 617/00 
1106: RFI WORK PLAN COMPLETE 100.0 9/30/91 
1106: START RFI WORK PLAN 100.0 10/2/89 10/2/89 
1106: START RFI 100.0 10/1/91 10/1/91 
1106: REVISED RFI REPORT COMPLETE 0.0 1/4/02 
1106: EPA DRAFT COMPLETE SQ1 0 PH2 RPT 0.0 2/27/01 
1106: EPA DRAFT COMPLETE SQ5 PH2 RPT 0.0 12/24/97 
1106: EPA DRAFT COMPLETE SQ9 PH2 RPT 0.0 5/1/00 
1106: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 10/22/03 
1106: ASSESSMENT COMPLETE 0.0 10/1/04 
1106: REVISED CMS REPORT COMPLETE 0.0 10/1/04 
1106: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 10/2109 

1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/10 
1106: PROJECT COMPLETE 0.0 9/29/10 
1111: RFI WORK PLAN COMPLETE RFIWP 0.0 4/6/94 
1111: RFI FIELD WORK COMPLETE 0.0 12/6/96 

1111: EPA DRAFT OF PH1 RPT COMP PH1 RPT 0.0 5/28/96 

1111: START DEVELOPING RFI REPORT RFI RPT 0.0 8/12/96 8/21/96 

1111: EPA DRAFT; COMPLETION OF RFI RPT 0.0 1/13/98 

1111: REVISED RFI REPORT COMPLETE 0.0 4/15/98 

1111: START DEVELOPMENT OF CMS PLAN 0.0 1/14/98 2/3/98 

1111: EPA DRAFT OF CMS PLAN COMPLETE 0.0 8/10/98 

1111: EPA APPROVED CMS PLAN 0.0 12/4/98 

1111: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 

1111: START CMS FIELD STUDY 0.0 1/4/99 1127/99 
-
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

8/20/02 

4/17/96 

7/14/94 

7/17/95 
7/2/03 
4/21/98 
712103 

7/29/96 
6/25/99 ' 

6/15/00 
9/30/91 9/30/91 

10/2/89 
10/1/91 

1/17/02 
317/01 
1/6/98 

5/10/00 
1117/03 

10/25/04 
10/25/04 
11/24/09 
9/30/10 
9/30/10 
10/27/94 
12/17/96 

6/6/96 

2/2/98 
5/4/98 

8/27/98 
12/23/98 

10/1/93 



WBSM 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 
6114023 
6114023 
6114028 
6114028 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115013 
6115013 
6115013 
6115013 
6115014 
6115014 
6115014 
6115014 
6115014 
6115014 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6116012 
6116012 
6116012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1111: CMS FIELD STUDY COMPLETE 0.0 2/2/00 
1111: START DEVELOPMENT OF CMS REP CMS RPT 0.0 2/3/00 3/2/00 
1111: EPA DRAFT; COMPLETION OF CMS RPT 0.0 8/23/00 
1111: ASSESSMENT COMPLETE 0.0 11/28/00 
1111: REVISED CMS REPORT COMPLETE 0.0 11/28/00 
1111: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/30/00 1/4/01 
1111: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 9/30/02 
1111: PROJECT COMPLETE 0.0 9/30/02 
1111: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1111: VCA SOILS REMEDIATION COMPLETE 0.0 6/27/01 
1114: Draft Work PLan 1 Phase 2 to EPA 0.0 6/26/96 
1114: Final Work Plan #1 Phase 1 Approved by EPA 0.0 5/4/94 
1114: Final Work Plan 1 Phase 2 Approved by EPA 0.0 11/12/96 
1114:Draft Work Plan 2 Phase 1 to EPA 0.0 7/25/95 
1114: Work Plan 2 Phase 1 Draft Delivered to EPA 0.0 7/25/95 
1114: Final Work Plan 2 Phase 1 Approved by EPA 0.0 7/11/96 
1114: Draft Work Plan 2 Phase 2 to EPA 0.0 12/17/98 12/16/98 3/1/99 
1114: Final Work Plan 2 Phase 2 Approved by EPA 0.0 5/5/99 
1114: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1114: Notify EPA WP1 PH1 Field Work 0.0 4/14/94 5/23/94 
1114: Notify EPA of Work Plan 1 Phase 2 Field Wk 0.0 1/15/97 
1114: Notify EPA Work Plan 2 Phase 1 Field Work 0.0 6/6/96 7/31/96 
1114: Notify EPA Work Plan 2 Field Work 0.0 5/13/99 7/21/99 
1114: Draft Work Plan 1 Phase 1 Phase RPT to EPA 0.0 9/27/95 
1114: Draft Work PLan 2 Phase 1 Phase Rpt to EPA 0.0 4/13/98 
1114: Submit Final WP#1 PH1 Phase RPT to EPA 0.0 12/19/95 

1114: Submit Final Work Plan 1 Phase2 RPT to EPA 0.0 11/23/98 
1114: Submit Final Work Plan2 Phase 2 RPT to EPA 0.0 6/30/98 

1114: Submit Final RFI REPORT to EPA 0.0 4/24/01 

1114: Notify EPA of VCA Field Work 100.0 3/10/94 

1114: Submit Final VCA RPT TO EPA 0.0 10/12/94 

1114: Submit Final VCAs 1-1 Report to EPA 0.0 8129/96 

1114: Submit Final VCAs 1-2 Report to EPA 0.0 7/16/99 

1114: Submit Final VCAs 2-1 Report to EPA 0.0 2/24/99 

1114: Submit Final VCAs 2-2 Report to EPA 0.0 11/13/01 

1114: Draft VCA 1-2 Report to EPA 0.0 7/16/99 

1114: Draft VCA 2-1 Report to EPA 0.0 2124/99 

1114: Draft VCA 2-2 REport to EPA 0.0 11/13/01 

1122: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22/92 

1122: START RFI WORK PLAN 100.0 4/2/90 4/2/90 

1122: RFI WORK PLAN COMPLETE RFIWP 0.0 4/1/94 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3/1/00 

9/20/00 
1/2/01 
1/2/01 

11/5/02 
11/5/02 

6/27/01 
8/15/96 
6/21/94 
1/10/97 
9/13/95 
9/13/95 
9/4/96 

2/26/99 
7/13/99 

10/1/91 

3/11/97 

11/14/95 
6/15/98 
2/12/96 
2/1/99 
9/1/98 

7/10/01 
3/10/94 3/10/94 
8/23/94 
10/21/96 
9/17/99 
4/30/99 
217/02 
9/17/99 
4130/99 
2/7/02 

5/22/92 5/22/92 
4/2/90 

8/15/94 



WBSM 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 
6116015 
6116016 
6116016 
6116016 
6116017 
6116017 
6116017 
6116017 
6116023 
6116023 
6116023 
6116028 
6116028 
6117012 
6117014 
6118011 
6118012 
6118012 
6118012 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
6118014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1122: RFI FIELD WORK COMPLETE 0.0 9/20/96 
1122: EPA DRAFT OF PH1 RPT COMPLETE 0.0 12/19/95 
1122: START DEVELOPING RFI REPORT 0.0 2/16/94 7/22/94 
1122: EPA DRAFT; COMPLETION OF RFI 0.0 10/29/97 
1122: REVISED RFI REPORT COMPLETE 0.0 2/10/98 
1122: START DEVELOPMENT OF CMS PLAN 0.0 10/30/97 10/30/97 
1122: EPA DRAFT OF CMS PLAN COMPLETE 0.0 6/5/98 
1122: EPA APPROVED CMS PLAN 0.0 9/28/98 
1122: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 
1122: START CMS FJELD STUDY 0.0 10/21/98 10/21/98 
1122: CMS FIELD STUDY COMPLETE 0.0 10/20/98 
1122: START DEVELOPMENT OF CMS REPORT 0.0 10/21/98 10/21/98 
1122: EPA DRAFT; COMPLETION OF CMS 0.0 5/21/99 
1122: ASSESSMENT COMPLETE 0.0 8/23/99 
1122: REVISED CMS REPORT COMPLETE 0.0 8/23/99 
1122: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 
1122: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 10/8/03 
1122: PROJECT COMPLETE 0.0 10/8/03 
1122: STARTVCA SOILS REMEDIATION 0.0 3/2/98 3/2/98 
1122: VCASOILS REMEDIATION COMPLETE 0.0 7/2/01 
1127:TA-35 CLOSURE PLAN AMEND SUBMIT TO NMED CPL 100.0 11/1/93 11/1/93 

1127:TA-35 SUBMIT REPORT/CERTIFICATION TO NMED 0.0 9/22/95 
1129: START FY94ACTIVITIES 100.0 10/1/93 10/1/93 
1129: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22192 
1129: START RFI WORK PLAN 100.0 11/1/90 11/1/90 

1129: RFJ WORK PLAN COMPLETE 0.0 7/22/94 

1129: ALL DATA IN FIMAD TA-4& 5 RFI PH1 0.0 10/19/95 

1129: ALL DATA IN FJMAD TA-35 RFI PH1 0.0 10/27/94 

1129: ALL DATA IN FIMAD TA-48 RFI PH1 0.0 5/27/94 

1129: ALL DATA IN FJMAD T-52 55 63 RFI PH1 0.0 8/21/95 

1129: SPTL & ANL DATA TA-4 & 5 RFI PH1 0.0 10/19/95 

1129: SPTL & ANL DATA TA-35 RFI PH1 0.0 10/27/94 

1129: RECV SPTL & ANL DATA TA-48 RFI PH1 0.0 5/27/94 

1129: SPTL & ANL DATA TA-52 55 63 RFI PH1 0.0 8/21/95 

1129: SURVACT PTS TA-35 COMPLETE RFJ PH1 0.0 1/18/95 

1129: RFI FIELD WORK COMPLETE 0.0 4/22/97 

1129: ISSUE 1ST QUARTER RPT FY94 PH1 RPT 100.0 12/30/93 

1129: ISSUE 2ND QUARTER RPT FY94 PH1 RPT 100.0 3/31/94 

1129: ISSUE 3RD QUARTER RPT FY94 PH1 RPT 0.0 6/30/94 

1129: ISSUE 4TH QUARTER RPT FY94 PH1 RPT 0.0 9/30/94 

1129: EPA DRAFT OF PH1 RfT j::_MPL TA-4 & 5 0.0 7/25/96 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/20/96 
2/1/96 

10/29/97 
2/10/98 

6/5/98 
9/28/98 

10/1/93 

10/20/98 

5/21/99 
8/23/99 
8/23/99 I 

10/8/03 
10/8/03 

7/2/01 
11/1/93 

9/28/95 
10/1/93 

5/22/92 5/22/92 
11/1/90 

5/20/94 
10/18/95 
10/26/94 
6/14/94 
8/18/95 
10/18/95 
10/26/94 
6/14/94 
8/18/95 
1/18/95 
4/29/97 
12/21/93 12/21/93 

4/1/94 4/1/94 
6/30/94 
9/30/94 
7/29/96 



WBSM 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118015 
6118015 
6118015 
6118016 
6118016 
6118017 
6118017 
6118017 
6118017 
6118023 
6118023 
6118023 
6118028 
6118028 
6118028 
6118028 
6118028 
6118028 

6119012 
6119012 
6119013 
6119014 
6119014 
6119014 
6119014 
6119015 
6119015 
6119015 
6119016 
6119016 
6119017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1129: EPA DRAFT OF PH1 RPT CMPL TA-35 0.0 8/3/95 
1129: EPA DRAFT OF PH1 RPT CMPL TA-48 0.0 317/95 
1129: EPA DRAFT OF PH1 RPT CMPL TA-52 55 63 0.0 5/28/96 
1129: EPA APPROVE PH2 SAP TA-4 & 5 PH2 SAP 0.0 8/28/96 
1129: EPA APPROVE PH2 SAP TA-35 PH2 SAP 0.0 917/95 
1129: EPA APPROVE PH2 SAP TA-48 PH2SAP 0.0 4/10/95 
1129: EPA APPROVE PH2SAPTA-52 PH2SAP 0.0 7/1/96 
1129: START DEVELOPING RFI REPORT 0.0 10/28/94 10/27/94 
1129: EPA DRAFT; COMPLETION OF RFI 0.0 5/26/98 
1129: REVISED RFI REPORT COMPLETE 0.0 8/25/98 
1129: START DEVELOPMENT OF CMS PLAN 0.0 5/27/98 6/8/98 
1129: EPA DRAFT OF CMS PLAN COMPLETE 0.0 12/23/98 
1129: EPA APPROVED CMS PLAN 0.0 4/20/99 
1129: START CMS FIELD STUDY 0.0 4/21/99 5/6/99 
1129: CMS FIELD STUDY COMPLETE 0.0 4/19/00 
1129: START DEVELOPMENT OF CMS REPORT 0.0 4/20/00 5/10/00 
1129: EPA DRAFT; COMPLETION OF CMS 0.0 11/9/00 
1129: ASSESSMENT COMPLETE 0.0 3/5/01 
1129: REVISED CMS REPORT COMPLETE 0.0 3/5/01 
1129: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1/02 
1129: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30/04 
1129: PROJECT COMPLETE 0.0 2/28/07 
1129: START VCA SOILS REMEDIATION 0.0 3/1/01 3/1/01 
1129: VCA SOILS REMEDIATION COMPLETE 0.0 2/28/07 
1129: ISSUE EPA DRAFT TA-4 & 5 PH2 SAP 0.0 6/6/96 6/12/96 6/10/96 
1129: ISSUE EPA DRAFT TA-35 PH2SAP 0.0 6/15/95 6/21/95 6/20/95 

1129: ISSUE EPA DRAFT TA-48 PH2 SAP 0.0 1/16/95 1/20/95 2/7/95 
1129: ISSUE EPA DRAFT TA-52 55 63 PH2 SAP 0.0 4/9/96 4/15/96 4/11/96 

1130: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1130: RFI WORK PLAN COMPLETE 100.0 7/13/94 
1130: RFI FIELD WORK COMPLETE 0.0 2/12/98 

1130: EPA DRAFT OF PH1 RPT COMPLETE 0.0 12/9/96 

1130: START DEVELOPING RFI REPORT 0.0 10/24/94 1/9/95 

1130: EPA DRAFT; COMPLETION OF RFI 0.0 3/18/99 

1130: REVISED RFI REPORT COMPLETE 0.0 6/17/99 

1130: START DEVELOPMENT OF CMS PLAN 0.0 3/19/99 1/4/00 

1130: EPA DRAFT OF CMS PLAN COMPLETE 0.0 10/13/99 

1130: EPA APPROVED CMS PLAN 0.0 2/10/00 

1130: START CORRECTIVE MEASURES ASSESSMENT 0.0 10/1/97 5/19/98 

1130: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 2/9/01 

1130: START DEVELOPMENT QF CMS REPORT 0.0 2/12/01 11/29/01 
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WBSM 
6119017 
6119017 
6119017 
6119023 
6119023 
6119023 
6119028 
6119028 
6120012 
6120012 
6120013 
6120014 
6120014 
6120014 
6120014 
6120015 
6120015 
6120015 
6120016 
6120016 
6120017 
6120017 
6120017 
6120017 
6120023 
6120023 
6120028 
6120028 
6120028 
6121013 
6121014 
6121014 
6121014 
6122012 
6122012 
6122013 
6122014 
6122014 
6122028 
6122028 
6122028 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1130: EPA DRAFT; COMPLETION OF CMS 0.0 8/31/01 
1130: ASSESSMENT COMPLETE 0.0 12/6/01 
1130: REVISED CMS REPORT COMPLETE 0.0 12/6/01 
1130: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/2/00 10/2/00 
1130: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11/4/02 
1130: PROJECT COMPLETE 0.0 11/4/02 
1130: START VCA SOILS REMEDIATION 0.0 10/1/97 10/1/97 
1130: VCA SOILS REMEDIATION COMPLETE 0.0 12/6/01 
1132: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1132: RFI Work Plan Complete 0.0 8/15/94 
1132: RFI FIELD WORK COMPLETE 0.0 3/28/97 
1132: EPA DRAFT OF PH1 RPT COMPLETE 0.0 9/27/96 
1132: START DEVELOPING RFI REPORT 100.0 2/4/94 3/15/94 
1132: EPA DRAFT; COMPLETION OF RFI 0.0 4/30/98 
1132: REVISED RFI REPORT COMPLETE 0.0 7/31/98 
1132: START DEVELOPMENT OF CMS PLAN 0.0 5/1/98 3/23/99 
1132: EPA DRAFT OF CMS PLAN COMPLETE 0.0 11/30/98 
1132: EPA APPROVED CMS PLAN 0.0 3/26/99 
1132: START CORRECTIVE MEASURES ASSESSMENT 0.0 3/29/99 2/18/00 
1132: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 3/27/00 
1132: START DEVELOPMENT OF CMS REPORT 0.0 3/28/00 2/23/01 
1132: EPA DRAFT; COMPLETION OF CMS 0.0 10/17/00 
1132: ASSESSMENT COMPLETE 0.0 1/24/01 
1132: REVISED CMS REPORT COMPLETE 0.0 1/24/01 
1132: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1/25/01 12/19/01 
1132: CORRECTIVE MEASURES IMPLEMENTATION COMPL T. 0.0 1/23/03 
1132: START VCA SOILS REMEDIATION 0.0 10/1/99 10/1/99 
1132: VCA SOILS REMEDIATION COMPLETE 0.0 3/4/08 
1132: PROJECT COMPLETE 0.0 3/4/08 
1135:TA-40 NMED REV OF CLOSURE PLAN AMENDMENT 0.0 4/15/94 5/2/94 
1135:TA-40 CLOSURE IMPLEMENTATION COMPLETE 0.0 8/17/94 
1135:TA-40 START CLOSURE REPORT 0.0 8/4/94 8/19/94 
1135:TA-40 CLOSURE CERTIFICATION AND REPORT 0.0 9/30/94 

1136: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/20/94 6/13/94 

1136: RFI WORK PLAN COMPLETE 0.0 11/2/94 

1136: RFI FIELD WORK COMPLETE 0.0 10/31/95 

1136: EPA DRAFT; COMPLETION OF RFI REPORT 0.0 12/5/96 

1136: REVISED RFI REPORT COMPLETE 0.0 3/19/97 

1136: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 

1136: VCA SOILS REMEDIATION COMPLETE 0.0 6/1/00 

1136: PROJECT COMPLETE 0.0 6/1/00 
--
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WBSM 
6123012 
6123012 
6123013 
6123014 
6123014 
6123014 
6123014 
6123016 
6123017 
6123028 
6123028 
6123028 
6124012 
6124012 
6124012 
6124013 
6124013 
6124014 
6124014 
6124014 
6124014 
6124015 
6124015 
6124015 
6124016 
6124016 
6124016 
6124017 
6124017 
6124017 
6124017 
6124023 
6124023 
6124023 
6124028 
6124028 
6125012 
6125012 
6125012 
6125013 
6125014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1140: START RFI WORK PLAN 100.0 10/2/91 10/2/91 
1140: RFI WORK PLAN COMPLETE 0.0 9/29/94 
1140: RFI FIELD WORK COMPLETE 0.0 1/23/97 
1140: EPA DRAFT OF PH1 RPT COMPLETE 0.0 9/30/96 
1140: START DEVELOPING RFI REPORT 0.0 10/2/95 10/2/95 
1140: EPA DRAFT; COMPLETION OF RFI 0.0 313/98 
1140: REVISED RFI REPORT COMPLETE 0.0 6/2/98 
1140: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 
1140: ASSESSMENT COMPLETE 0.0 6/2198 
1140: START VCA SOILS REMEDIATION 0.0 9/29/99 9/29/99 
1140: VCA SOILS REMEDIATION COMPLETE 0.0 9/27/00 
1140: PROJECT COMPLETE 0.0 9/27/00 
1144: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1144: START RFI WORK PLAN 100.0 7/2/90 7/2190 
1144: RFI WORK PLAN COMPLETE 100.0 10/15/93 
1144: START RFI 100.0 5/22192 5/22192 
1144: RFI FIELD WORK COMPLETE 0.0 1/13/00 
1144: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 8/5/98 
1144: START DEVELOPING RFI REPORT 0.0 4/14/98 4/22/98 
1144: EPA DRAFT OF RFI REPORT COMPLETE 0.0 8/23/01 
1144: REVISED RFI REPORT COMPLETE 0.0 11/28/01 
1144: START DEVELOPMENT OF CMS PLAN 0.0 8/24/01 9/17/01 
1144: EPA DRAFT OF CMS PLAN COMPLETE 0.0 3/7/02 

1144: EPA APPROVED CMS PLAN 0.0 6/27/02 

1144: START BENCH f PILOT STUDIES CMS 0.0 8/24/01 9/17/01 

1144: START CMS FIELD STUDY 0.0 6/28/02 7/25/02 

1144: CMS FIELD STUDY COMPLETE 0.0 6/30/03 

1144: START DEVELOPMENT OF CMS REPORT 0.0 7/1/03 7131/03 

1144: EPA DRAFT; COMPLETION OF CMS 0.0 216/04 

1144: ASSESSMENT COMPLETE 0.0 5/7/04 

1144: REVISED CMS REPORT COMPLETE 0.0 5/7/04 

1144: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 4/12104 5/14/04 

1144: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 4/11/05 

1144: PROJECT COMPLETE 0.0 4/11/05 

1144: START VCA SOILS REMEDIATION 0.0 3/3/03 3/3/03 

1144: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/04 

1147: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22192 

1147: START RFI WORK PLAN 100.0 4/6/90 4/6/90 

1147: RFI WORK PLAN COMPLETE RFIWP 0.0 5/20/94 

1147: RFI FIELD WORK COMPLETE 0.0 12/4/96 

1147: EPA DRAFT OF PH1 Rfl]" COMPLETE 0.0 3/4/96 
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WBSM 
6125014 
6125014 
6125014 
6125014 
6125015 
6125015 
6125015 
6125016 
6125016 
6125016 
6125017 
6125017 
6125017 
6125017 
6125023 
6125023 
6125023 
6125028 
6125028 
6126012 
6126012 
6126012 
6126012 
6126013 
6126014 
6126014 
6126014 
6126014 
6126015 
6126015 
6126015 
6126016 
6126016 
6126016 
6126017 
6126017 
6126017 
6126017 
6126018 
6126018 
6126018 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1147: EPA DRAFT OF PH1 RPT COMPLETE 0.0 7112195 
1147: START DEVELOPING RFI REPORT PH1 RPT 0.0 9119194 9119194 
1147: EPA DRAFT; COMPLETION OF RFI 0.0 119/98 
1147: REVISED RFI REPORT COMPLETE 0.0 4/13198 
1147: START DEVELOPMENT OF CMS PLAN 0.0 1112198 2123198 
1147: EPA DRAFT OF CMS PLAN COMPLETE 0.0 816198 
1147: EPA APPROVED CMS PLAN 0.0 1212198 
1147: START BENCH I PILOT STUDIES 100.0 1011193 1011193 
1147: START CMS FIELD STUDY 0.0 1213198 1121199 
1147: CMS FIELD STUDY COMPLETE 0.0 11118/99 
1147: START DEVELOPMENT OF CMS REPORT 0.0 11119/99 1113100 
1147: EPA DRAFT; COMPLETION OF CMS 0.0 6115100 
1147: ASSESSMENT COMPLETE 0.0 9115100 
1147: REVISED CMS REPORT COMPLETE 0.0 9115100 
1147: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 9118100 1116100 
1147: CORRECTIVE MEASURES IMPLEMENTATION COMPL T. 0.0 9/30105 
1147: PROJECT COMPLETE 0.0 9/30105 
1147: START VCA SOILS REMEDIATION 0.0 7/1199 711199 
1147: VCA SOILS REMEDIATION COMPLETE 0.0 11/28/01 
1148: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1148: START RFI WORK PLAN 100.0 1012189 10/2189 
1148: EPA DRAFT WKPLN MOD COMPLETE 0.0 3131/94 
1148: RFI WORK PLAN MODIFICATION COMPLETE 0.0 5/13/94 
1148: RFI FIELD WORK COMPLETE 0.0 6111199 
1148: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 1130198 
1148: START DEVELOPING RFI REPORT 0.0 713197 1117/97 
1148: EPA DRAFT; COMPLETION OF RFI 0.0 2123100 
1148: REVISED RFI REPORT COMPLETE 0.0 5131100 
1148: START DEVELOPMENT OF CMS PLAN 0.0 2124/00 7112100 
1148: EPA DRAFT OF CMS PLAN COMPLETE 0.0 10131/00 
1148: EPA APPROVED CMS PLAN 0.0 311101 
1148: START BENCH I PILOT STUDIES 100.0 1011/93 1011193 
1148: START CORRECTIVE MEASURES ASSESSMENT 0.0 312101 7124101 
1148: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 3/1/02 
1148: START DEVELOPMENT OF CMS REPORT 0.0 314102 7129102 
1148: EPA DRAFT; COMPLETION OF CMS 0.0 10/1/02 
1148: ASSESSMENT COMPLETE 0.0 118103 
1148: REVISED CMS REPORT COMPLETE 0.0 1/8/03 
1148: START INSTALLATION LCA VAPOR EXTRACT SYS 0.0 6127196 6127/96 
1148: COMPLETE INSTALL VES OUTER PLUME LCA VES 0.0 2128197 
1148: START OPERATION LCA VAPQR_E:XT~ACTION SYS 0.0 313197 313197 
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WBSM 
6126018 
6126018 
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6126023 
6126023 
6126028 
6126028 
6126028 
6127012 
6127012 
6127012 
6127013 
6127013 
6127012 
6127014 
6127014 
6127018 
6127018 
6127018 
6127018 
6128012 
6128012 
6128013 
6128014 
6128014 
6128014 
6128014 
6128015 
6128015 
6128015 
6128016 
6128016 
6128017 
6128017 
6128017 
6128017 
6128023 
6128023 
6128023 
6128028 
6128028 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1148: START OPERATION HCA PILOT SYSTEM 0.0 5/2/97 5/2/97 
1148: START INSTALLATION HCA VAPOR EXTRACT SYS 0.0 5/4/98 517/98 
1148: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1/9/03 6/11/03 
1148: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 1/4/08 
1148: PROJECT COMPLETE 0.0 1/8/09 
1148: START VCA SOILS REMEDIATION 0.0 1/9/03 6/11/03 
1148: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/08 
1148: START OPERATION HCA VAPOR EXTRACTION SYS 0.0 1/4/99 1/5/99 
1154: NEW MEXIUSFW APPROVE REPORT RFI WP NEPA 0.0 4/18/94 
1154: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/23/94 
1154: RFI WORK PLAN COMPLETE 0.0 11/10/94 
1154: START RFI 0.0 6/8/94 5/25/94 
1154: RFI PH1 FIELDWORK COMPLETE RFI PH1 0.0 8/25/94 
1154: PROJECT COMPLETE 0.0 11/13/97 
1154: START DEVELOPING REPORT FINAL RFI RPT 0.0 8/25/95 8/25/95 
1154: RFI REPORT COMPLETE 0.0 9/9/96 
1154: REG. APPRVL OF CHEM WASTE TNK REPORT VCA 0.0 417/95 
1154: REG. APPROVAL OF CHEM WASTE TANK VCA PLN 0.0 8/3/94 
1154: REGULA TORY APPROVAL OF LEACH FLO VCA PLN 0.0 11/4/94 
1154: REG. APPRVL OF LEACH FIELD REPORT VCA 0.0 10/25/95 
1157: START RFI WORK PLAN 100.0 12/2/91 12/2/91 
1157: RFI WORK PLAN COMPLETE RFIWP 0.0 8/9/94 
1157: RFI FIELD WORK COMPLETE 0.0 10/30/97 
1157: EPA DRAFT OF PH1 RPT COMPLETE 0.0 8/20/96 
1157: START DEVELOPING RFI PH1 REPORT 100.0 10/1/93 10/1/93 
1157: EPA DRAFT REPORT COMPLETE 0.0 6/26/98 
1157: FINAL RFI REPORT COMPLETE 0.0 9/28/98 
1157: START DEVELOPMENT OF CMS PLAN 0.0 6/29/98 6/29/98 

1157: EPA DRAFT OF CMS PLAN COMPLETE 0.0 1/29/99 

1157: EPA APPROVED CMS PLAN 0.0 5121/99 

1157: START CMS FIELD STUDY 0.0 5/10/99 5/10/99 

1157: CMS FIELD STUDY COMPLETE 0.0 5/22/00 

1157: START DEVELOPMENT OF CMS REPORT 0.0 5/23/00 5/23/00 

1157: EPA DRAFT; COMPLETION OF CMS 0.0 12/15/00 

1157: ASSESSMENT COMPLETE 0.0 3/22/01 

1157: REVISED CMS REPORT COMPLETE 0.0 3/22/01 

1157: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 2/23/01 2123/01 

1157: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 3/29/05 

1157: PROJECT COMPLETE 0.0 3/29/05 

1157: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 

1157: VCA SOILS REMEDIATION COMPLETE 0.0 6/30/00 
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6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
1157: Regulatory Appr.VCA PLAN TANK/VESSEL VCA 0.0 8/9/94 
1157: Regulatory Approval VCA Plan MDAMVCA 0.0 9/26/94 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 100.0 10/15/93 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 100.0 1/18/94 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/94 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/94 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 100.0 10/17/94 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/95 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/95 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/95 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/95 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/96 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/96 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/96 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/96 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/97 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/97 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/97 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/97 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/98 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/98 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/98 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/98 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/99 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/99 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/99 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/99 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18/00 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/00 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/00 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/00 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/01 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/01 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/01 

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/01 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/02 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/02 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/02 

2107: PROJECT COMPLETE 0.0 9/30/10 

2107: SEP EPA REPORT SUBMITTED FY93 100.0 10/27/93 

2107: OCT EPA REPORT SUBMITTED FY94 100.0 11/29/93 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
8/9/94 

9/26/94 
12/8/93 12/8/93 
3/10/94 3/10/94 
4/29/94 
7/15/94 
12/8/93 12/8/93 
1/17/95 
4/17/95 
7/17/95 
10/16/95 
1/16/96 
4115/96 
7/15/96 
10/15/96 
1/15/97 
4/15/97 
7/15/97 
10/15/97 
1/15/98 
4/15/98 
7/15/98 
10/15/98 
1/15/99 
4/15/99 
7/15/99 
10/15/99 
1/18/00 
4/17/00 
7/17/00 
10/16/00 
1/16/01 
4/16/01 
7/16/01 
10/15/01 
1/15/02 
4/15/02 
7/15/02 
12/21/10 
11/19/93 11/19/93 

1/4/94 1/4/94 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
16303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
2107: NOV EPA REPORT SUBMITTED FY94 100.0 12/28/93 
2107: DEC EPA REPORT SUBMITTED FY94 100.0 1/27/94 
2107: JAN EPA REPORT SUBMITTED FY94 100.0 2/28/94 
2107: FEB EPA REPORT SUBMITTED FY94 100.0 3/28/94 
2107: MAR EPA REPORT SUBMITTED FY94 100.0 4/27/94 
2107: APR EPA REPORT SUBMITTED FY94 0.0 5/27/94 
2107: MAY EPA REPORT SUBMITTED FY94 0.0 6/27/94 
2107: JUN EPA REPORT SUBMITTED FY94 0.0 7/27/94 
2107: JUL EPA REPORT SUBMITTED FY94 0.0 8/29/94 
2107: AUG EPA REPORT SUBMITTED FY94 0.0 9/27/94 
2107: SEP EPA REPORT SUBMITTED FY94 0.0 10/27/94 
2107: OCT EPA REPORT SUBMITTED FY95 0.0 11/28/94 
2107: NOV EPA REPORT SUBMITTED FY95 0.0 12/27/94 
2107: DEC EPA REPORT SUBMITTED FY95 0.0 1/27/95 
2107: JAN EPA REPORT SUBMITTED FY95 0.0 2/27/95 
2107: FEB EPA REPORT SUBMITTED FY95 0.0 3/27/95 
2107: MAR EPA REPORT SUBMITTED FY95 0.0 4/27/95 
2107: APR EPA REPORT SUBMITTED FY95 0.0 5/30/95 
2107: MAY EPA REPORT SUBMITTED FY95 0.0 6/27/95 
2107: JUN EPA REPORT SUBMITTED FY95 0.0 7/27/95 
2107: JUL EPA REPORT SUBMITTED FY95 0.0 8/28/95 
2107: AUG EPA REPORT SUBMITTED FY95 0.0 9/27/95 
2107: SEP EPA REPORT SUBMITTED FY95 0.0 10/27/95 
2107: OCT EPA REPORT SUBMITTED FY96 0.0 11/27/95 
2107: NOV EPA REPORT SUBMITTED FY96 0.0 12/27/95 
2107: DEC EPA REPORT SUBMITTED FY96 0.0 1/29/96 
2107: JAN EPA REPORT SUBMITTED FY96 0.0 2/27/96 
2107: FEB EPA REPORT SUBMITTED FY96 0.0 3/27/96 

2107: MAR EPA REPORT SUBMITTED FY96 0.0 4129/96 
2107: APR EPA REPORT SUBMITTED FY96 0.0 5/28/96 
2107: MAY EPA REPORT SUBMITTED FY96 0.0 6/27/96 

2107: JUN EPA REPORT SUBMITTED FY96 0.0 7/29/96 

2107: JUL EPA REPORT SUBMITTED FY96 0.0 8/27/96 

2107: AUG EPA REPORT SUBMITTED FY96 0.0 9/27/96 

2107: SEP EPA REPORT SUBMITTED FY96 0.0 10/28/96 

2107: OCT EPA REPORT SUBMITTED FY97 0.0 11/27/96 

2107: NOV EPA REPORT SUBMITTED FY97 0.0 12/27/96 

2107: DEC EPA REPORT SUBMITTED FY97 0.0 1/27/97 

2107: JAN EPA REPORT SUBMITTED FY97 0.0 2/27/97 

2107: FEB EPA REPORT SUBMITTED FY97 0.0 3/27/97 

2107: MAR EPA REPORT SUBMITTED FY97 - _Q.Q_ ,_ 4/28/97 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1/4/94 1/4/94 
2/1/94 2/1/94 
2/4/94 2/4/94 
4!7/94 417/94 
4/28/94 4/28/94 
5/27/94 
6/27/94 
7/27/94 
8/29/94 
9/27/94 
10/27/94 
11/28/94 

1/3/95 
1/27/95 
2/27/95 
3/27/95 
4/27/95 
5/30/95 
6/27/95 
7/27/95 
8/28/95 
9/27/95 
10/27/95 
11/27/95 

1/2/96 
1/29/96 
2/27/96 
3/27/96 
4/29/96 
5/28/96 
6/27/96 
7/29/96 
8/27/96 
9/27/96 
10/28/96 
11/27/96 

1/2/97 
1/27/97 
2/27/97 
3/27/97 
4/28/97 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
2107: APR EPA REPORT SUBMITTED FY97 0.0 5/27/97 
2107: MAY EPA REPORT SUBMITTED FY97 0.0 6/27/97 
2107: JUN EPA REPORT SUBMITTED FY97 0.0 7/28/97 
2107: JUL EPA REPORT SUBMITTED FY97 0.0 8/27/97 
2107: AUG EPA REPORT SUBMITTED FY97 0.0 9/29/97 
2107: SEP EPA REPORT SUBMITTED FY97 0.0 10/27/97 
2107: OCT EPA REPORT SUBMITTED FY98 0.0 12/1/97 
2107: NOV EPA REPORT SUBMITTED FY98 0.0 12/29/97 
2107: DEC EPA REPORT SUBMITTED FY98 0.0 1/27/98 
2107: JAN EPA REPORT SUBMITTED FY98 0.0 2/27/98 
2107: FEB EPA REPORT SUBMITTED FY98 0.0 3/27/98 
2107: MAR EPA REPORT SUBMITTED FY98 0.0 4127/98 
2107: APR EPA REPORT SUBMITTED FY98 0.0 5/27/98 
2107: MAY EPA REPORT SUBMITTED FY98 0.0 6/29/98 
2107: JUN EPA REPORT SUBMITTED FY98 0.0 7/27/98 
2107: JUL EPA REPORT SUBMITTED FY98 0.0 8/27/98 
2107: AUG EPA REPORT SUBMITTED FY98 0.0 9/28/98 
2107: SEP EPA REPORT SUBMITTED FY98 0.0 10/27/98 
2107: OCT EPA REPORT SUBMITTED FY99 0.0 11/30/98 
2107: NOV EPA REPORT SUBMITTED FY99 0.0 12/29/98 
2107: DEC EPA REPORT SUBMITTED FY99 0.0 1/27/99 
2107: JAN EPA REPORT SUBMITTED FY99 0.0 2/26/99 

2107: FEB EPA REPORT SUBMITTED FY99 0.0 3/29/99 
2107: MAR EPA REPORT SUBMITTED FY99 0.0 4/27/99 

2107: APR EPA REPORT SUBMITTED FY99 0.0 5/27/99 

2107: MAY EPA REPORT SUBMITTED FY99 0.0 6/28/99 

2107: JUN EPA REPORT SUBMITTED FY99 0.0 7/27/99 

2107: JUL EPA REPORT SUBMITTED FY99 0.0 8/27/99 

2107: AUG EPA REPORT SUBMITTED FY99 0.0 9/27/99 

2107: SEP EPA REPORT SUBMITTED FY99 0.0 10/27/99 

2107: OCT EPA REPORT SUBMITTED FYOO 0.0 11/29/99 
2107: NOV EPA REPORT SUBMITTED FYOO 0.0 12/28/99 

2107: DEC EPA REPORT SUBMITTED FYOO 0.0 1/27/00 

2107: JAN EPA REPORT SUBMITTED FYOO 0.0 2/28/00 

2107: FEB EPA REPORT SUBMITTED FYOO 0.0 3/27/00 

2107: MAR EPA REPORT SUBMITTED FYOO 0.0 4127100 
2107: APR EPA REPORT SUBMITTED FYOO 0.0 5/30/00 

2107: MAY EPA REPORT SUBMITTED FYOO 0.0 6/27/00 

2107: JUN EPA REPORT SUBMITTED FYOO 0.0 7127100 

2107: JUL EPA REPORT SUBMITTED FYOO 0.0 8/28/00 

2107: AUG EPA REPORT SUBMITTED FYOO 0.0 9/27/00 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5/27/97 
6/27/97 
7/28/97 
8/27/97 
9/29/97 
10/27/97 
12/1/97 
1/2/98 

1/27/98 
2/27/98 
3/27/98 
4/27/98 
5/27/98 
6/29/98 
7/27/98 
8/27/98 
9/28/98 
10/27/98 
11/30/98 

1/4/99 
1/27/99 
2/26/99 
3/29/99 
4/27/99 
5/27/99 
6/28/99 
7/27/99 
8/27/99 
9/27/99 
10/27/99 
11/29/99 

1/3/00 
1/27/00 
2/28/00 
3/27/00 
4/27/00 
5/30/00 
6/27/00 
7127100 
8/28/00 
9/27/00 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
16303019 
16303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
2107: SEP EPA REPORT SUBMITTED FYOO 0.0 10127/00 
2107: OCT EPA REPORT SUBMITTED FY01 0.0 11/27/00 
2107: NOV EPA REPORT SUBMITTED FY01 0.0 12127/00 
2107: DEC EPA REPORT SUBMITTED FY01 0.0 1/29/01 
2107: JAN EPA REPORT SUBMITTED FY01 0.0 2127/01 
2107: FEB EPA REPORT SUBMITTED FY01 0.0 3/27/01 
2107: MAR EPA REPORT SUBMITTED FY01 0.0 4/27/01 
2107: APR EPA REPORT SUBMITTED FY01 0.0 5129/01 
2107: MAY EPA REPORT SUBMITTED FY01 0.0 6/27/01 
2107: JUN EPA REPORT SUBMITTED FY01 0.0 7127/01 
2107: JUL EPA REPORT SUBMITTED FY01 0.0 8127/01 
2107: AUG EPA REPORT SUBMITTED FY01 0.0 9127/01 
2107: SEP EPA REPORT SUBMITTED FY01 0.0 10/29/01 
2107: OCT EPA REPORT SUBMITTED FY02 0.0 11/27/01 
2107: NOV EPA REPORT SUBMITTED FY02 0.0 12127/01 
2107: DEC EPA REPORT SUBMITTED FY02 0.0 1/28/02 
2107: JAN EPA REPORT SUBMITTED FY02 0.0 2127/02 
2107: FEB EPA REPORT SUBMITTED FY02 0.0 3/27/02 
2107: MAR EPA REPORT SUBMITTED FY02 0.0 4129/02 
2107: APR EPA REPORT SUBMITTED FY02 0.0 5/28/02 
2107: MAY EPA REPORT SUBMITTED FY02 0.0 6127/02 
2107: JUN EPA REPORT SUBMITTED FY02 0.0 7/29/02 
2107: JUL EPA REPORT SUBMITTED FY02 0.0 8/27/02 
2107: AUG EPA REPORT SUBMITTED FY02 0.0 9/27/02 
2107: SEP EPA REPORT SUBMITTED FY02 0.0 10/28/02 
2107: OCT EPA REPORT SUBMITTED FY03 0.0 11127/02 
2107: NOV EPA REPORT SUBMITTED FY03 0.0 12127/02 
2107: DEC EPA REPORT SUBMITTED FY03 0.0 1/27/03 

2107: JAN EPA REPORT SUBMITTED FY03 0.0 2127/03 

2107: FEB EPA REPORT SUBMITTED FY03 0.0 3/27/03 

2107: MAR EPA REPORT SUBMITTED FY03 0.0 4128/03 

2107: APR EPA REPORT SUBMITTED FY03 0.0 5/27/03 

2107: MAY EPA REPORT SUBMITTED FY03 0.0 6/27/03 

2107: JUN EPA REPORT SUBMITTED FY03 0.0 7/28/03 

2107: JUL EPA REPORT SUBMITTED FY03 0.0 8127/03 

2107: AUG EPA REPORT SUBMITTED FY03 0.0 9/29/03 

2107: SEP EPA REPORT SUBMITTED FY03 0.0 10/27/03 

2107: OCT EPA REPORT SUBMITTED FY04 0.0 11/27/03 

2107: NOV EPA REPORT SUBMITTED FY04 0.0 12129/03 

2107: DEC EPA REPORT SUBMITTED FY04 0.0 1/27/04 

2107: JAN EPA REPORT SUBMITTED FY04 ... Q.Q 2127/04 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
10/27/00 
11/27/00 

1/2101 
1/29/01 
2127/01 
3/27/01 
4/27/01 
5/29/01 
6/27/01 
7/27/01 
8/27/01 
9/27/01 
10/29/01 
11/27/01 

1/2102 
1128/02 
2127/02 
3/27/02 I 

4/29/02 
5/28/02 
6/27/02 
7/29/02 
8/27/02 
9/27/02 
10/28/02 
11/27/02 

1/2103 
1/27/03 
2127/03 
3/27/03 
4/28/03 
5127/03 
6/27/03 
7128/03 
8/27/03 
9/29/03 
10/27/03 
1211/03 
1/2104 

1/27/04 
2127/04 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
,6303019 
16303019 
i6303019 
'6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
2107: FEB EPA REPORT SUBMITTED FY04 0.0 3/29/04 
2107: MAR EPA REPORT SUBMITTED FY04 0.0 4/27/04 
2107: APR EPA REPORT SUBMITTED FY04 0.0 5/27/04 
2107: MAY EPA REPORT SUBMITTED FY04 0.0 6/28/04 
2107: JUN EPA REPORT SUBMITTED FY04 0.0 7/27/04 
2107: JUL EPA REPORT SUBMITTED FY04 0.0 8/27/04 
2107: AUG EPA REPORT SUBMITTED FY04 0.0 9/27/04 
2107: SEP EPA REPORT SUBMITTED FY04 0.0 10/27/04 
2107: OCT EPA REPORT SUBMITTED FY05 0.0 11/29/04 
2107: NOV EPA REPORT SUBMITTED FY05 0.0 12/28/04 
2107: DEC EPA REPORT SUBMITTED FY05 0.0 1/27/05 
2107: JAN EPA REPORT SUBMITTED FY05 0.0 2/28/05 
2107: FEB EPA REPORT SUBMITTED FY05 0.0 3/28/05 
2107: MAR EPA REPORT SUBMITTED FY05 0.0 4/27/05 
2107: APR EPA REPORT SUBMITTED FY05 0.0 5/27/05 
2107: MAY EPA REPORT SUBMITTED FY05 0.0 6/27/05 
2107: JUN EPA REPORT SUBMITTED FY05 0.0 7/27/05 
2107: JUL EPA REPORT SUBMITTED FY05 0.0 8/29/05 
2107: AUG EPA REPORT SUBMITTED FY05 0.0 9/27/05 
2107: SEP EPA REPORT SUBMITTED FY05 0.0 10/27/05 
2107: OCT EPA REPORT SUBMITTED FY06 0.0 11/28/05 
2107: NOV EPA REPORT SUBMITTED FY06 0.0 12127/05 
2107: DEC EPA REPORT SUBMITTED FY06 0.0 1/27/06 
2107: JAN EPA REPORT SUBMITTED FY06 0.0 2/27/06 
2107: FEB EPA REPORT SUBMITTED FY06 0.0 3/27/06 
2107: MAR EPA REPORT SUBMITTED FY06 0.0 4/27/06 
2107: APR EPA REPORT SUBMITTED FY06 0.0 5/30/06 
2107: MAY EPA REPORT SUBMITTED FY06 0.0 6/27/06 
2107: JUN EPA REPORT SUBMITTED FY06 0.0 7127106 
2107: SEP EPA REPORT SUBMITTED FY06 0.0 10/27/06 
2107: OCT EPA REPORT SUBMITTED FY07 0.0 11/27/06 
2107: NOV EPA REPORT SUBMITTED FY07 0.0 12/27/06 
2107: DEC EPA REPORT SUBMITTED FY07 0.0 1/29/07 
2107: JAN EPA REPORT SUBMITTED FY07 0.0 2/27/07 
2107: FEB EPA REPORT SUBMITTED FY07 0.0 3/27/07 

2107: MAR EPA REPORT SUBMITTED FY07 0.0 4127107 
2107: APR EPA REPORT SUBMITTED FY07 0.0 5/29/07 

2107: MAY EPA REPORT SUBMITTED FY07 0.0 6/27/07 

2107: JUN EPA REPORT SUBMITTED FY07 0.0 7/27/07 

2107: JUL EPA REPORT SUBMITTED FY07 0.0 8/27/07 

2107: AUG EPA REPORT SUBMITTEQFYOI_ _ 0.0 9/27/07 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3/29/04 
4/27/04 
5/27/04 
6/28/04 
7/27/04 
8/27/04 
9/27/04 
10/27/04 
11/29/04 

1/3/05 
1/27/05 
2/28/05 
3/28/05 
4/27/05 j 
5/27/05 I 

6/27/05 
7/27/05 
8/29/05 
9/27/05 
10/27/05 
11128/05 

1/3/06 
1/27/06 
2/27/06 
3/27/06 
4127/06 
5/30/06 
6/27/06 
7/27/06 
10/27/06 
11/27/06 

1/2/07 
1/29/07 
2127/07 
3/27/07 
4127107 
5/29/07 
6/27/07 
7/27/07 
8/27/07 
9/27/07 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
2107: SEP EPA REPORT SUBMITTED FY07 0.0 10/29/07 
2107: OCT EPA REPORT SUBMITTED FY08 0.0 11/27/07 
2107: NOV EPA REPORT SUBMITTED FY08 0.0 12/27/07 
2107: DEC EPA REPORT SUBMITTED FY08 0.0 1/28/08 
2107: JAN EPA REPORT SUBMITTED FY08 0.0 2127108 
2107: FEB EPA REPORT SUBMITTED FY08 0.0 3/27/08 
2107: MAR EPA REPORT SUBMITTED FY08 0.0 4/28/08 
2107: APR EPA REPORT SUBMITTED FY08 0.0 5/27/08 
2107: MAY EPA REPORT SUBMITTED FY08 0.0 6/27/08 
2107: JUN EPA REPORT SUBMITTED FY08 0.0 7/28/08 
2107: JUL EPA REPORT SUBMITTED FY08 0.0 8/27/08 
2107: AUG EPA REPORT SUBMITTED FY08 0.0 9/29/08 
2107: SEP EPA REPORT SUBMITTED FY08 0.0 10/27/08 
2107: OCT EPA REPORT SUBMITTED FY09 0.0 12/1/08 
2107: NOV EPA REPORT SUBMITTED FY09 0.0 12/29/08 
2107: DEC EPA REPORT SUBMITTED FY09 0.0 1/27/09 
2107: JAN EPA REPORT SUBMITTED FY09 0.0 2127/09 
2107: FEB EPA REPORT SUBMITTED FY09 0.0 3/27/09 
2107: MAR EPA REPORT SUBMITTED FY09 0.0 4/27/09 
2107: APR EPA REPORT SUBMITTED FY09 0.0 5/27/09 
2107: MAY EPA REPORT SUBMITTED FY09 0.0 6/29/09 
2107: JUN EPA REPORT SUBMITTED FY09 0.0 7/27/09 
2107: JUL EPA REPORT SUBMITTED FY09 0.0 8/27/09 
2107: AUG EPA REPORT SUBMITTED FY09 0.0 9/28/09 

2107: SEP EPA REPORT SUBMITTED FY09 0.0 10/27/09 
2107: OCT EPA REPORT SUBMITTED FY10 0.0 11/30/09 
2107: NOV EPA REPORT SUBMITTED FY10 0.0 12/29/09 
2107: DEC EPA REPORT SUBMITTED FY10 0.0 1/27/10 

2107: JAN EPA REPORT SUBMITTED FY10 0.0 2/26/10 

2107: FEB EPA REPORT SUBMITTED FY10 0.0 3/29/10 

2107: MAR EPA REPORT SUBMITTED FY10 0.0 4/27/10 

2107: APR EPA REPORT SUBMITTED FY10 0.0 5/27/10 

2107: MAY EPA REPORT SUBMITTED FY10 0.0 6/28/10 

2107: JUN EPA REPORT SUBMITTED FY10 0.0 7/27/10 

2107: JUL EPA REPORT SUBMITTED FY10 0.0 8/27/10 

2107: AUG EPA REPORT SUBMITTED FY10 0.0 9/27/10 

2107: SEP EPA REPORT SUBMITTED FY10 0.0 10/27/10 

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/02 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/03 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/03 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA_ 0.0 7/15/03 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

10/29/07 
11/27/07 

1/2/08 
1/28/08 
2/27/08 
3/27/08 
4/28/08 
5/27/08 
6/27/08 
7/28/08 
8/27/08 
9/29/08 
10/27/08 
12/1/08 
1/2/09 

1/27/09 
2/27/09 
3/27/09 
4/27/09 
5/27/09 
6/29/09 
7/27/09 
8/27/09 
9/28/09 
10/27/09 
11/30/09 

1/4/10 
1/27/10 
2/26110 
3/29/10 
4/27/10 
5/27/10 
6/28/10 
7/27/10 
8/27/10 
9/27/10 
10/27/10 
10/15/02 
1/15/03 
4/15/03 
7/15/03 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6305019 
620911 
620911 
620921 
620921 
6208110 
6208110 
6208110 
6208110 
6208110 
6208110 
6208110 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/03 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/04 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/04 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/04 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/04 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18/05 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/05 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/05 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/05 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17/06 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/06 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/06 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/06 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/07 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/07 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/07 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/07 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/08 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/08 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/08 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/08 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/09 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/09 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/09 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/09 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/10 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/10 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/10 

2110: PROJECT COMPLETE 0.0 9/30/10 

2135: START ASSESSMENT 0.0 1/3/95 1/3/95 
2135: COMPLETE ASSESSMENT & START REMEDIATION 0.0 8/28/96 

2135: COMPLETE REMEDIATION 0.0 8/26/99 

2135: PROJECT COMPLETE 0.0 117/00 

2136:(A) START ASSESSMENT GROUP 1 0.0 1/2195 1/2195 

2136:(B) START PROJECT GROUP 2 0.0 1/1/96 1/1/96 

2136:(C) START PROJECT GROUP 3 0.0 1/1/97 1/1/97 

2136:(D) START PROJECT GROUP 4 0.0 1/1/98 1/1/98 

2136:(A) CPT GRP 1 ASSESSMENT/START REMEDIATION 0.0 7/31/96 

2136:(B) COMPLETE ASSESSMENT GROUP 2 0.0 7/30/97 

2136:(C) COMPLETE ASSESSMENT GROUP~- 0.0 7/31/98 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

10/15/03 
1/15/04 
4/15/04 
7115/04 
10/15/04 
1/18/05 
4/15/05 
7/15/05 
10/17/05 
1/17/06 
4/17/06 
7/17/06 
10/16/06 
1/16/07 
4/16/07 
7/16/07 
10/15/07 
1/15/08 
4/15/08 
7/15/08 
10/15/08 
1/15/09 
4/15/09 
7/15/09 
10/15/09 
1/15/10 
4/15/10 
7/15/10 
10115/10 
9/30/10 

8/28/96 
8/26/99 
117/00 

7/31/96 
7/30/97 
7/31/98 



WBSM 
6208110 
6208210 
6208210 
6208210 
6208210 
6208210 
6208210 
6208210 
6208210 
--------

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 30 APRIL 1994 

COM TARGET EARLY CURREN 
OU I MILESTONE P. START FINISH TSTART 
2136:(D) COMPLETE ASSESSMENT GROUP 4 0.0 8/2/99 
2136:(A) COMPLETE REMEDIATION GROUP 1 0.0 5/27/99 
2136:(A) PROJECT COMPLETE GROUP 1 0.0 9/23/99 
2136:(8) COMPLETE REMEDIATION GROUP 2 0.0 5/25100 
2136:(8) PROJECT COMPLETE GROUP 2 0.0 9/21/00 
2136:(C) COMPLETE REMEDIATION GROUP 3 0.0 5/28/01 
2136:(C) PROJECT COMPLETE GROUP 3 0.0 9/24/01 
2136:(D) COMPLETE REMEDIATION GROUP 4 0.0 5/28/02 
2136:(D) ~ROJECT COMPLETE GROUP 4 0.0 9/24/02 
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EARLY ACTUAL ACTUAL: 
FINISH START FINISH 
8/2/99 

5/27/99 
9/23/99 
5/25/00 
9/21/00 
5/28/01 
9/24/01 
5/28/02 
9/24/02 



Los Alamos National Laboratory 
Los Alamos, New Mexico 87545 

Mr. Ted Taylor, Program Manager 
U.S. Department of Energy 
Los Alamos Area Office, MS A316 
Los Alamos, NM 87544 . 

Thru: Jorg Jansen, EM/EFf'\ ~ 
Dear Mr. Taylor: 

oArE: June 14, 1994 
IN REPLY REFER TO: EM/ER:94-A21 0 

MAIL STOP: M992 
TELEPHONE: (505) 665-5136 

SUBJECT: NOTES FROM DOE MONTHLY STATUS MEETING 
ACTIVITY DATA SHEET 2107 
WORK BREAKDOWN STRUCTURE 1.4.2.6.3.3.6.1 

I am enclosing a copy of my notes from the June 8, 1994, monthly status 

meeting for the Los Alamos Environmental Restoration Project. It is my 

understanding that you have requested these notes so that you may distribute 

them. 

Encl: Notes from June 8 meeting 

Cy: T. Baca, EM, MS J591 
J. Shipley, EM, MS J591 
D. Mcinroy, EMlER, MS M992 
L. Soholt, EM/ER, MS M773 
T. Farmer, EM/ER, MS M992 
P. Shanley, ESH-8, MS K490 
D. Casperson, BUSIER, MS M992 
D. Bradbury, EM/ER, MS M992 
L. Byars, EM/ER, MS M773 
D. Hickens, EM/ER, MS M992 
T. Glatzmaier, EES-5, MS M992 
L. Souza, EM/ER, MS M992 
RPF, MS M707 
CRM-4, MS A 150 

Sincerely, 

~/V~ 
Edward Norris 

An Equal Opportunity Employer/Operated by University of California 



From: A. E. Norris 
Subject: NOTES FROM THE DEPARTMENT OF ENERGY'S MONTHLY 

ENVIRONMENTAL RESTORATION STATUS MEETING 
Date: June 13, 1994 

I. Meeting Location 

The Department of Energy's monthly status meeting for the Los Alamos National 
Laboratory's Environmental Restoration Project commenced at 8 a.m. on June 8, 1994, at 
the Los Alamos Inn. Ted Taylor chaired this meeting, with the exception of the final 
minutes, which Court Fesmire chaired. 

II. Department of Energy Announcements 

A. Headquarters EM-43 

Bill Spurgeon reported that the baseline pre-briefing for the Energy Systems 
Acquisition Advisory Board went well. Thomas Grumbly's request for additional 
personnel to help manage Environmental Restoration activities has been granted, 
and the Albuquerque Operations Office will receive about a hundred new 
positions for such work. Mr. Grumbly expects to visit Los Alamos on June 29. An 
important task is to develop performance measures for the Environmental 
Restoration Project and to obtain installation concurrence that the performance 
measures are appropriate. Action: Julianne Levings will determine whether 
fi~ld installations have participated in developing performance measures. 

B. Albuquerque Operations Office 

Julianne Levings said the Decontamination and Decommissioning budget for Los 
Alamos in fiscal year 1996 tentatively is set at $15 million, with $8 M for TA-21, 
$3M for TA-16, and $4 M for TA-2. Lars Soholt noted that preparatory work in 

fiscal year 1995 needs to be funded. Paul Treat said he was unable to get 
information about EM-60's plans for funding maintenance at TA-21 and TA-16. 
Julianne recommended that Paul Treat contact Paul Dickman at the Environmental 
Restoration Project Office. 

III. Los Alamos National Laboratory Announcements 

Jorg Jansen said version II of Los Alamos National Laboratory's presentation on 
contractual options for the Environmental Restoration Project would be given to the 
Department of Energy the afternoon of June 8 in Albuquerque. Jorg has scheduled a 
workshop on June 20 and 21 to discuss reorganization of the project office. 
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IV. General Issues 

Action: Ted Taylor requested that action items from these status meetings be 
tracked. He assigned Jorg}ansen the responsibility to see that tracking is done. 

Waste management issues were discussed. Dave Mcinroy said no resolution has 
been reached with ESH-8 whether investigation derived materials are considered subject to 
the 90-day rule as soon as they are removed from the ground or only after analyses have 
shown such materials to be hazardous. Ted Taylor spoke about the Memorandum of 
Understanding concerning wastes that he has required the Los Alamos Environmental 
Restoration and Waste Management programs to complete before the Installation Work 
Plan is sent to the Environmental Protection Agency in November. He expects the 
agreement to be part of the waste management appendix in that document. 

Jorg Jansen reported the sample coordination facility to be overwhelmed with 
samples from the current field season. He is working to get it underwhelmed. 

Court Fesmire said a meeting will be held Tuesday to discuss the issue of 
remediation versus assessment work performed by contractors. 

V. Regulatory Status 

Action: Ted Taylor requested that the monthly regulatory status listing prepared 
by David Hickens be included in the information package for this meeting. 

A regulatory problem was caused when material from Potential Release Site 3-0lO(a) 
that was thought to be contaminated only with low level radioactivity was found to have 
low concentrations of an organic solvent. Some of this material was placed in Area G, pit 
37. The organic solvent had the same composition as a solvent that was used to clean 
vacuum pumps at 3-0lO(a) many years ago, so the solvent was considered to be a listed 
waste, which should not have been introduced into pit 37. New Mexico regulators 
inspected pit 37 on June 6. In a discussion of how to prevent repetition of occurrences like 
this, Bill Spurgeon recommended putting wastes on plastic sheeting until the results of 
chemical analyses are available. Bob Enz suggested that analytical turn around times be 
shortened. Ted Taylor reported that he has asked Bonnie Koch to write a history of the 
state-driven remediation of Potential Release Site 3-0lO(a) to help identify lessons to be 
learned. 

Ethan Merrill announced a meeting to be held at the Forrestal Building's Room 
5A092 on July 12 to discuss the site-wide Environmental Impact Statement for Los Alamos 
National Laboratory. Ethan recommended representation of the environmental restoration 
viewpoint at this meeting. Action: Ted Taylor will be responsible for obtaining such 
representation. Julianne Levings spoke of the need for a unified Laboratory /Los Alamos 
Area Office/ Albuquerque Operations Office position on implementation of the National 
Environmental Policy Act provisions during the Resource Conservation and Recovery Act 
remediation work at Los Alamos. Action: David Mcinroy was assigned responsibility to 
get a position paper developed by the next status meeting. 

Page2 



VI. Technical, Cost, and Schedule Status 

Activity Data Sheet 2105. Paul Aamodt said the $3 million holdback by the Albuquerque 
Operations Office had resulted in the following cuts. · 

• $0.5 million 
• $1.0 million 
• $1.5 million 

Facility for Information Management, Analysis, and Display 
Sensor development 
Analytical chemistry (Activity Data Sheet 2110) 

Paul said a proposal to get an additional $3 million for Los Alamos will be developed on 
the basis of a draft proposal sent to the Albuquerque Operations Office combined with the 
comments received on the draft. Action: Paul will find out if the $5.7 million restored to 
the Los Alamos project has been transmitted officially from Albuquerque. · 

Activity Data Sheet 2107. The project's reorganization is expected to reduce the scope, the 
full time equivalents, and the costs for this activity. 

Activity Data Sheet 1067. Paul Aamodt said that lower estimates of wastes requiring 
disposal are calling into question the need for a Mixed Waste Disposal Facility. Perhaps 
mixed and low level wastes can be disposed off-site at a lower total cost. Court Fesmire 
asked if the Mixed Waste Disposal Facility should be included in the site-wide 
Environmental Impact Statement, even if the facility were put on hold. Additional studies 
will be required to answer this question. 

Activity Data Sheet 1078. Ted Taylor asked if solid waste management units are being 
posted with signs. Dave Mcinroy did not know of such activities. Bonnie Koch thought 
the Environmental Protection Agency recommended such signs for hillside 140. Julianne 
Levings said Warren Cox had a procedure in place governing the use of warning signs at 
Sandia National Laboratories. 

Activity Data Sheet 1122. New information and observation of depleted uranium at 
TA-33 may require more sampling than planned during the field investigation. 

Action: Ted Taylor required by June 22 the prototype of a Solid Waste Management 
Unit book. He recommended the magazine format developed by Pantex. 

VII. Special Topic 

Ted Taylor said the June 22 meeting with the Environmental Protection Agency's 
Region 6 and New Mexico Environment Department personnel will be the last of this 
monthly series. He said the usefulness of the meetings had been degraded by having too 
many people attending (23 at the last meeting) and having too many agenda changes with 
subsequent poorly prepared discussions. Future meetings will be scheduled on an ad hoc 
basis. Jorg Jansen wanted to know the agenda for the June 22 meeting. Action: Julianne 
Levings will check on the agenda status and inform Jorg. 
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VIII. Conclusion 

The meeting concluded with a review of the eight action items that are listed above 
in bold type. Court Fesmire noted the date for the next status meeting is July 13. He 
adjourned this meeting at 10:40 a.m. 

IX. Attendees 

Paul Aamodt David Bradbury 
Deann Caspersen Bob Enz 
Mike Gilgosch Tracy Glatzmaier 
J org Jansen Bonnie Koch 
Randy Mendenhall Dave Mcinroy 
Ted Norris Ken Schenck 
Lars Soholt Larry Souza 
Ted Taylor Paul Treat 

Larry Byars 
Court Fesmire 
David Hickens 
Julianne Levings 
Ethan Merrill 
Pat Shanley 
Bill Spurgeon 
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