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Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LAB ORA TORY 

Month Ending: MAY 31, 1994 

Per guidance, April 1994 was used to correct to the 
new cost and schedule baseline. The performance 
and schedule variance curves in Figure 1 reflect 
the April 30 1994 adjustment in reference to BCP 94 
001. The new schedule variance of ($1998.7K) 
equates to total project being one week behind. 
The ADS's causing the most of the variance are ADS 
1067, ADS 1071, and ADS 1093. 
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Figure 1: Performan~e Curves 
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Table A 
RISK FACTORS 

ARE ADDITIONAL FUNDS REQUIRED? 
WILL DOE-HQ CONTROLLED MILESTONES BE LATE? 
jWILL REGULATORY MILESTONES BE LATE? 
iWILL SCOPE OF WORK CHANGE? 

IF YES, EXPLAIN. 

YES __ 
YES __ 
YES __ 
YES --
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Figure 2: Schedule I Cost Variance 
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Figure 2 depicts the percent cost, schedule, and at-complete variance r· rend~ 

The Program experienced a cost variance of +$3670.4K for 

the reporting period. This is mainly due to a cost 
underrun on ADS 2105 and ADS 1122. 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1049: COMPLETE ASSESSMENT ADS MANAGEMENT 0.0 2/15/08 

1049: START RFI WORK PLAN 0.0 10/3/94 10/3/94 

1049: START RFI WORK PLAN 0.0 1011/96 10/1196 

1049: START RFI WORK PLAN 0.0 10/1/97 10/1/97 

1049: START RFI WORK PLAN 0.0 10/1/98 10/1/98 

1049: START RFI WORK PLAN 0.0 10/1199 10/1199 

1049: START RFI WORK PLAN 0.0 10/2/00 10/2/00 

1049: START RFI WORK PLAN 0.0 10/2/00 10/2100 

1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/22195 

1 049: RFI WORK PLAN COMPLETE 0.0 9/6/95 

1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/30196 

1049: RFI WORK PLAN COMPLETE 0.0 5/14196 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/28/98 

1049: RFI WORK PLAN COMPLETE 0.0 5/13/98 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1128/99 
1049: RFI WORK PLAN COMPLETE 0.0 5/13/99 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/13/00 
1049: RFI WORK PLAN COMPLETE 0.0 4128/00 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1112/01 
1049: RFI WORK PLAN COMPLETE 0.0 4130/01 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/14102 
1049: RFI WORK PLAN COMPLETE 0.0 4130/02 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/14102 
1049: RFI WORK PLAN COMPLETE 0.0 4130/02 
1049: START RFI WORK PLAN 100.0 10/2/89 10/2/89 
1049: START RFI 0.0 9/7/95 917/95 
1049: START RFI 0.0 5/15/96 5/15/96 
1049: START RFI 0.0 5/14198 5/14198 
1049: START RFl 0.0 5/14199 5/14199 
1049: START RFI 0.0 5/1/00 511/00 
1049: START RFI 0.0 5/1/01 5/1/01 
1049: START RFI 0.0 5/1/02 5/1/02 
1049: START RFI 0.0 5/1/02 5/1/02 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/21/97 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 2/22/99 
1049: READINESS REVIEW PH I COMPLETE 0.0 2122/99 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/14101 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/22/00 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/14102 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/22/01 

61010fl_ 1049: READINESS REVIEW PH 2 COMPLETE __ ~- __ _ _Q:.Q_ 1-. 6/17/03 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/22102 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/16/04 
1049: READINESS REVIEW PH I COMPLETE 0.0 2121/03 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/15/05 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/21/03 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/15/05 
1049: RFI FIELD WORK COMPLETE 0.0 3122199 
1049: RFI FIELD WORK COMPLETE 0.0 9/9199 
1049: RFI FIELD WORK COMPLETE 0.0 1/9/02 
1049: RFI FIELD WORK COMPLETE 0.0 119/03 
1049: RFI FIELD WORK COMPLETE 0.0 1/12104 
1049: RFI FIELD WORK COMPLETE 0.0 1/11/05 
1049: RFI FIELD WORK COMPLETE 0.0 1/6/06 
1049: RFI FIELD WORK COMPLETE 0.0 1/6/06 
1 049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 9/15197 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 3126199 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/01 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/02 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/24103 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7123104 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/22/05 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7122105 
1049: START DEVELOPING RFI REPORT 0.0 3/6/97 3/6/97 
1049: START DEVELOPING RFI REPORT 0.0 10/26/98 10/26/98 
1049: START DEVELOPING RFI REPORT 0.0 2128/01 2/28/01 
1049: START DEVELOPING RFI REPORT 0.0 2/28/02 2/28/02 
1049: START DEVELOPING RFI REPORT 0.0 3/3/03 3/3/03 
1049: START DEVELOPING RFI REPORT 0.0 3/2104 3/2104 
1049: START DEVELOPING RFI REPORT 0.0 3/1/05 3/1/05 
1049: START DEVELOPING RFI REPORT 0.0 3/1/05 3/1/05 
1049: EPA DRAFT; COMPLETION OF RFI 0.0 4121/00 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 10/12/00 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/12/03 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/12104 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/14105 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2110/06 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 217107 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 217107 
1049: REVISED RFI REPORT COMPLETE 0.0 7124100 
1049: REVISED RFI REPORT COMPLETE 0.0 1/19/01 
1049: REVISED RFI REPORT COMPLETE 0.0 5/14/03 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

'k TARGET EARLY CURRENT 

WBSM OU I MILESTONE COMP. START FINISH START 

6101014 1049: REVISED RFI REPORT COMPLETE 0.0 5/13/04 

6101014 1049: REVISED RFI REPORT COMPLETE 0.0 5/16/05 

6101014 1049: REVISED RFI REPORT COMPLETE 0.0 5/12/06 

l6101014 1049: REVISED RFI REPORT COMPLETE 0.0 5/9/07 

6101014 1049: REVISED RFI REPORT COMPLETE 0.0 5/9/07 

6101015 1049: START DEVELOPMENT OF CMS PLAN 0.0 4/24/00 4/24/00 

6101015 1049: EPA DRAFT OF CMS PLAN COMPLETE 0.0 11/17/00 

6101015 1049: EPA APPROVED CMS PLAN 0.0 3119/01 
6101015 1049: START DEVELOPMENT OF CMS PLAN 0.0 10/13/00 10/13/00 

6101015 1049: EPA DRAFT OF CMS PLAN COMPLETE 0.0 5117/01 
6101015 1049: EPA APPROVED CMS PLAN 0.0 2/4/02 
6101016 1049: START CMS FIELD STUDY 0.0 3/20/01 3/20/01 
6101016 1049: START CMS FIELD STUDY 0.0 215102 2/5102 
6101016 1049: CMS FIELD STUDY COMPLETE 0.0 9/28/01 
6101016 1049: CORRECTIVE MEASURES STUDY COMPLETE 0.0 214/03 
6101017 1049: START DEVELOPMENT OF CMS REPORT 0.0 10/1/01 10/1/01 
6101017 1049: START DEVELOPMENT OF CMS REPORT 0.0 215/03 215/03 
6101017 1049: EPA DRAFT; COMPLETION OF CMS 0.0 4/29/02 
6101017 1049: EPA DRAFT OF CMS REPORT COMPLETE 0.0 9/3/03 
6101017 1049: ASSESSMENT COMPLETE 0.0 7130/02 
6101017 1049: ASSESSMENT COMPLETE 0.0 12/8/03 
6101017 1049: REVISED CMS REPORT COMPLETE 0.0 7/30/02 
6101017 1049: REVISED CMS REPORT COMPLETE 0.0 1218/03 
6101021 1049: START ADS MGT REMEDIATION 0.0 12/9/03 12/9/03 
6101021 1049: COMPLETE ADS MANAGEMENT REMEDIATION 0.0 1217/04 
6101022 1049: START REMEDIATION VCA 0.0 311/04 3/1/04 
6101022 1049: START REMEDIATION VCA 0.0 311/05 311/05 
6101022 1049: START REMEDIATION VCA 0.0 3/1/06 3/1106 
6101022 1049: START REMEDIATION VCA 0.0 3/1/07 3/1/07 
6101022 1049: START REMEDIATION VCA 0.0 3/3/08 3/3/08 
6101022 1049: START REMEDIATION VCA 0.0 3/3/08 3/3/08 
6101022 1049: SOILS REMEDIATION COMPLETE 0.0 5/21/04 
6101022 1049: SOILS REMEDIATION COMPLETE 0.0 5/23/05 
6101022 1049: SOILS REMEDIATION COMPLETE 0.0 5123/06 
6101022 1049: SOILS REMEDIATION COMPLETE 0.0 5123/07 
6101022 1049: SOILS REMEDIATION COMPLETE 0.0 5/23108 
6101022 1049: SOILS REMEDIATION COMPLETE 0.0 5123/08 
6101022 1049: PROJECT COMPLETE 0.0 9/21/04 
6101022 1049: PROJECT COMPLETE 0.0 9/21/05 
6101022 1049: PROJECT COMPLETE 0.0 9/21/06 
6101022_ j_049: PROJECT CQMPLETE 0.0 9/21/07 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

".4 TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1049: PROJECT COMPLETE 0.0 9/23/08 
1049: PROJECT COMPLETE 0.0 9/23/08 
1049: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/04 10/1/04 
1049: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 12/9/03 12/9/03 
1049: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/05 

1049: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 6/2/06 
1049: PROJECT COMPLETE 0.0 7/16/07 
1049: START VCA SOILS REMEDIATION 0.0 3/1/04 3/1/04 
1049: VCA SOILS REMEDIATION COMPLETE 0.0 7/16/07 
1051 B: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 100.0 10/1/93 10/1/93 
1051 B: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30194 9/29/94 9/30/94 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 100.0 9/30/93 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/94 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 10/2195 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/96 
1051: COMPLY WI CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30197 
1051: COMPLY WI CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30198 
1054: COMPLETE ASSESSMENT 0.0 5119197 5119/97 
1054: START ASSESSMENT 100.0 1011193 1011193 
1054: BEGIN FINAL PROJECT PLANS & REVIEWS 0.0 9128/94 9/28194 
1054: TA-35ASSMT END & START REMEDIATION 0.0 12129194 12/29194 
1054: TA-35 PROJ. CLOSURE & REMEDIATION COMPLET 0.0 3113/97 3112197 3/13197 
1054: READINESS REVIEW PACKAGE 0.0 12129194 1119195 12129194 
1055: SPB5 ASSESSMENT START 0.0 10/2100 1012100 
1055: SPB5 ASSESSMENT COMPLETE 0.0 4/4/01 
1055: NPB5 ASSESSMENT START 0.0 4/5/01 4/5101 
1055: NPB5 ASSESSMENT COMPLETE 0.0 1011/01 
1055: RB21 ASSESSMENT START 0.0 10/2/01 10/2101 
1055: SPB2ASSESSMENT START 0.0 4/5/02 4/5/02 
1055: NPB2 ASSESSMENT START 0.0 10/2/02 1012/02 
1055: NPB3ASSESSMENT START 0.0 4/7/03 417103 
1055: NPB4ASSESSMENT START 0.0 10/2/03 1012103 
1055: PB150ASSESSMENT START 0.0 4/6/04 416104 
1055: SB286ASSESSMENT START 0.0 10/1104 1011104 
1055: SP402 ASSESSMENT START 0.0 416105 4/6/05 
1055: LWB257 ASSESSMENT START 0.0 10/3/05 10/3105 
1055: SB228 ASSESSMENT START 0.0 4/5/06 4/5/06 
1055: RB21 ASSESSMENT COMPLETE 0.0 414102 
1055: SPB2 ASSESSMENT COMPLETE 0.0 10/1102 
1055: NPB2 ASSESSMENT COMPLETE 0.0 4/4/03 
1055: NPB3 ASSESSMENT COMPLETE 0.0 10/1/03 

L_ -·----
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 
1055: NPB4ASSESSMENT COMPLETE 0.0 415/04 
1055: PB150 ASSESSMENT COMPLETE 0.0 9/30/04 
1055: SB286 ASSESSMENT COMPLETE 0.0 415105 
1055: SP402 ASSESSMENT COMPLETE 0.0 9/30/05 
1055: LWB257 ASSESSMENT COMPLETE 0.0 413106 
1055: SB22B ASSESSMENT COMPLETE 0.0 9/28/06 
1055: SPB5 REMEDIATION START 0.0 10/2/01 10/2/01 
1055: NPB5 REMEDIATION START 0.0 415/02 415/02 
1055: RB21 REMEDIATION START 0.0 10/2/02 10/2/02 
1055: SPB2 REMEDIATION START 0.0 417103 417103 
1055: NPB2 REMEDIATION START 0.0 10/2/03 10/2/03 
1055: NPB3 REMEDIATION START 0.0 416104 416104 
1055: NPB4 REMEDIATION START 0.0 10/1/04 10/1/04 
1055: PB150 REMEDIATION START 0.0 416105 416105 
1055: SB286 REMEDIATION START 0.0 10/3/05 10/3/05 
1055: SP402 REMEDIATION START 0.0 415106 415106 
1055: LWB257 REMEDIATION START 0.0 10/2/06 10/2/06 
1055: SB228 REMEDIATION START 0.0 415107 4/5/07 
1055: SPB5 REMEDIATION COMPLETE 0.0 414102 
1055: NPB5 REMEDIATION COMPLETE 0.0 10/1/02 
1055: RB21 REMEDIATION COMPLETE 0.0 414103 
1055: SPB2 REMEDIATION COMPLETE 0.0 10/1/03 
1055: NPB2 REMEDIATION COMPLETE 0.0 415/04 
1055: NPB3 REMEDIATION COMPLETE 0.0 9/30/04 
1055: NPB4 REMEDIATION COMPLETE 0.0 415/05 
1055: PB150 REMEDIATION COMPLETE 0.0 9/30/05 
1055: SB286 REMEDIATION COMPLETE 0.0 413106 
1055: SP402 REMEDIATION COMPLETE 0.0 9/29/06 
1055: LWB257 REMEDIATION COMPLETE 0.0 412107 
1055: SB228 REMEDIATION COMPLETE 0.0 10/1/07 
1066: EA Completed- FONSI or EIS 0.0 11/17/94 
1066: NEPA Complete 0.0 8/20/98 
1 066: Project Complete 0.0 7/24197 
1067: MWSDF DESIGN CRITERIA DOCUMENT 100.0 10/30/92 
1067: ENGINEERING STUDY REPORT 100.0 10/30/92 
1067: Recieve FONSI on Environmental Assessment 0.0 11/17/94 11/16/94 11/17/94 
1067: PROJECT COMPLETE 0.0 6/17/99 
1067: Submit Application to NMED & EPA 0.0 413/95 
1067: Receive NMED & EPA Completeness Rev Cmmts 0.0 9/25/95 
1067: Receive NOD's From NMED & EPA 0.0 7/23/96 
1067: Submit Permit Application REV 2 0.0 9/18/96 

Page 5 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4/5/04 
9/30/04 
415/05 
9/30/05 
413106 

9/28/06 

4/4102 
1011/02 
414103 
10/1/03 
4/5104 

9/30/04 
415/05 

9/30/05 
4/3/06 
9/29/06 
412107 
10/1/07 

11/17/94 
8/20/98 
7124197 
10/30/92 10/30/92 
10/30/92 10/30/92 
11/16/94 
6/17/99 
413/95 

9/25/95 
------· 

7/23/96 
__ 9/18/9_6 C .. -



WBSM 
6601079 
6601079 
6106014 
6104012 
6104012 
16104012 
6104013 
6104013 
6104014 
6104014 
6104014 
6104014 
6104015 
6104015 
6104015 
6104016 
6104016 
6104016 
6104017 
6104017 
6104017 
6104017 
6104023 
6104023 
6105014 
6105012 
6105013 
6105013 
6105013 
6105013 
6105014 
6105014 
6105014 
6105014 
6105014 
6105015 
6105015 
6105015 
6105016 
6105016 
6105016 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1067: Permit Application REV 2 Complete 0.0 3/27/97 

1067: RECEIPT OF RCRA PERMIT 0.0 9/23197 

1070: Draft TA-10 Phase 1 Sub Sur Report to EPA 0.0 3/21196 

1071: RFI WORK PLAN COMPLETE 0.0 6/14194 
1071: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122/92 

1071: START RFI WORK PLAN 100.0 10/19/90 10/19/90 

1071: RFI FIELD WORK COMPLETE 0.0 7/20/99 

1071: START RFI 100.0 5/18/92 5118/92 
1071: EPA DRAFT OF PH1 RPT COMPLETE 0.0 7120/00 

1071: START DEVELOPING RFI REPORT 100.0 4118/94 4118/94 
1071: EPA DRAFT; COMPLETION OF RFI 0.0 11113/02 
1071: REVISED RFI REPORT COMPLETE 0.0 2/20/03 
1071: START DEVELOPMENT OF CMS PLAN 0.0 11/14102 11114102 
1071: EPA DRAFT OF CMS PLAN COMPLETE 0.0 5123/03 
1 071: EPA APPROVED CMS PLAN 0.0 9/16/03 
1071: START BENCH /PILOT STUDIES 0.0 11/14102 11114102 
1071: START CORRECTIVE MEASURES ASSESSMENT 0.0 9/17/03 9/17/03 
1071: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 9115/04 
1071: START DEVELOPMENT OF CMS REPORT 0.0 9/16/04 9/16/04 
1071: EPA DRAFT; COMPLETION OF CMS 0.0 4125/05 
1071: ASSESSMENT COMPLETE 0.0 7/26/05 
1071: REVISED CMS REPORT COMPLETE 0.0 7/26/05 
1071: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 5/10/05 5/10/05 
1071: CORRECTIVE MEASURES IMPLEMENTATION CMPL T 0.0 7/24106 
1078: FINAL MESA TOP PH1 RPT COMPLETE 0.0 6124196 
1078: START RFI WORK PLAN 100.0 2/1/90 2/1/90 
1078: READINESS REVIEW COMPLETE RFIPH1 0.0 3/14195 
1078: READINESS REVIEW COMPLETE RFI PH2 0.0 5/3/95 
1078: RFI FIELD WORK COMPLETE 0.0 1/8/96 
1078: START RFI 100.0 6/1/92 6/1/92 
1078: EPA DRAFT OF HILLSIDE PH1 RPT COMPLETE 0.0 10/21/94 
1078: START DEVELOPING RFI REPORT 100.0 4/1/94 411/94 
1078: EPA DRAFT; COMPLETION OF RFI 0.0 7/29/97 
1078: REVISEil RFI REPORT COMPLETE 0.0 10/29/97 
1078: EPA DRAFT OF MESA TOP PH1 RPT COMPLETE 0.0 4110/96 
1078: START DEVELOPMENT OF CMS PLAN 0.0 7/30/97 7/30/97 
1078: EPA DRAFT OF CMS PLAN COMPLETE 0.0 3/3/98 
1078: EPA APPROVED CMS PLAN 0.0 6/23/98 
1078: START BENCH I PILOT STUDIES 0.0 6/24198 6/24198 
1078: START CORRECTIVE MEASURES ASSESSMENT 0.0 6/24198 6/24198 
1078: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 12123/98 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3/27/97 
9/23/97 
3/21/96 
6/14194 
5122/92 5/22192 

10/19/90 
7/20/99 

5/18/92 
7/20/00 

4118/94 
11/13/02 
2/20/03 

5123/03 
9/16/03 

9/15/04 

4125105 
7/26/05 
7/26/05 

7/24106 
6/24196 

2/1/90 
3/14195 
5/3/95 
1/8/96 

6/1/92 
10/21/94 

4/1/94 
7/29/97 
10/29/97 
4110/96 

3/3/98 
6/23/98 

12/23/98 



WBSM 
6105017 
6105017 
6105017 
6105017 
6105023 
6105023 
6105023 
6105028 
6105028 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 
1078: START DEVELOPMENT OF CMS REPORT 0.0 12124198 12/24198 

1078: EPA DRAFT; COMPLETION OF CMS 0.0 7/20199 
1078: ASSESSMENT COMPLETE 0.0 10/20/99 

1078: REVISED CMS REPORT COMPLETE 0.0 10/20/99 

1078: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/21/99 10/21/99 
1078: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 6/1/00 
1078: PROJECT COMPLETE 0.0 6/29/01 
1078: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 

1078: VCA SOILS REMEDIATION COMPLETE 0.0 6/29/01 
1079: Draft TA-10 Phase 2 Surface W/P to EPA 0.0 8/13/96 
1079: Draft TA-10 Phase 2 Sub!S Work Plan to EPA 0.0 11/6/96 
1079: Draft TA-31 Phase 2 Work Plan to EPA 0.0 11/29195 
1079: Draft TA-32 Phase 2 Work Plan to EPA 0.0 11/29/95 
1079: Draft TA-45 Phase 2 Work Plan to EPA 0.0 11/29/95 
1079: TA-10 PH2 Surf Work Plan APP BY EPA 0.0 1/8197 
1079: TA-10 PH2 Sub-Surf Work Plan APP BY EPA 0.0 413/97 
1079: TA-31 PH2 Work Plan APP BY EPA 0.0 4122/96 
1079: TA-32 PH2 Work Plan APP BY EPA 0.0 4122/96 
1 079: Issue T A-45 PH2 Work Plan 0.0 4122/96 
1079: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5127/92 
1079: START RFI WORK PLAN 100.0 412/90 412/90 
1079: Notify EPA of TA-10 Surf FLO Work 100.0 4127/94 4127/94 
1079: TA-10 PH1 SURF FLO Work Cmpl 0.0 8/8/95 
1079: Notify EPA of TA-10 Sub-Surf FLO 100.0 4127/94 4127/94 
1079: TA-10 PH1 Sub-Surf FLO Work Cmpl 0.0 11/1/95 
1079: TA-31 PH1 FLO Work Cmpl 0.0 11/18/94 
1079: TA-32 PH1 FLO Work Cmpl 0.0 11118/94 
1079: TA-45 PH1 Surf FLO Work Cmpl 0.0 5/2/94 
1079: TA-45 PH1 Sub-Surf FLO Work Cmpl 0.0 11/18/94 
1079: Notify EPA ofTA-10 PH2 Surf FLO WK 0.0 4121/97 4121/97 
1079: TA-10 PH2 Surf FLO Work Cmpl 0.0 7/31/98 
1079: Notify EPA ofTA-10 PH2 Sub-Surf 0.0 7/15/97 7/15/97 
1079: TA-10 PH2 Sub-SURF FLO Work Cmpl 0.0 12/2/98 
1079: Notify EPA of TA-31 PH2 FLO 0.0 9/6/96 9/6/96 
1079: TA-31 PH2 FLO Work Cmpl 0.0 12/17/97 
1079: Notify EPA of TA-32 PH2 FLO Work 0.0 8/1/96 8/1/96 
1079: TA-32 PH2 FLO Work Cmpl 0.0 11/7/97 
1079: Notify EPA of TA-45 PH2 FLO 0.0 7/31/96 
1079: TA-45 PH2 FLO Work Cmpl 0.0 11/10/97 
1079: START RFI 100.0 5/1/92 5/1/92 
1079: Draft TA-10 Phase 1 Surface Re_Qelrt to EPA _0.0 -- 12/19/95 
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EARLY ACTUAL ACTUAL 

FINISH START FINISH 

7/20/99 
10/20/99 
10120/99 

6/1/00 
6/29/01 

6/29/01 
8/13/96 
11/6/96 

11/29/95 
11/29/95 
11/29/95 

1/8/97 
413/97 

4122/96 
4122196 
4122/96 
5/27/92 5/27/92 

412190 
4127/94 

8/8/95 
4127/94 

11/1/95 
11/18/94 
11/18/94 

5/2/94 
11/18/94 

7/31/98 

-----~ 

12/2/98 

12/17/97 

11/7/97 
7/31/96 --
11/7/97 --

5/1/92 --
12/19/95 



WBSM 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106018 
6106018 
6106018 
6106018 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107013 
6107013 
6107014 
6107014 
6107014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1079: Draft TA-31 Phase 1 Phase RPT to EPA 0.0 4110/95 

1079: Draft TA-32 Phase 1 Phase Report to EPA 0.0 4110/95 

1079: Draft TA-45 PH 1 Surface Report to EPA 0.0 8/10/94 
1079: Draft TA-45 PH 1 Sub-Surface Report to EPA 0.0 4110/95 

1079: Draft Ta-10 Phase 2 Surface PH RPTto EPA 0.0 1217/98 

1079: Draft TA-10 PH 2 SubS Phase RPTto EPA 0.0 4119/99 
1079: Draft TA-31 Phase 2 Phase Report to EPA 0.0 5/4198 
1079: Draft TA-32 PH 2 Phase Report to EPA 0.0 3/30/98 
1079: Draft TA-45 Phase 2 Phase Report to EPA 0.0 3/31/98 
1079: Draft Summary RFI Report to EPA 0.0 9/23/99 

1079: Submit Final TA-10 PH1 Surf PH RPT to EPA 0.0 3/15196 
1079: Sub Final TA-10 PH1 Sub-Surf PH RPTto EPA 0.0 617196 
1079: Submit Final TA-31 PH1 Phase RPTto EPA 0.0 6/27/95 
1079: Submit Final TA-32 PH1 Phase RPT to EPA 0.0 6/27195 
1079: Submit Final TA-45 PH1 Surf PH RPT to EPA 0.0 10/28194 
1079: Sub Final TA-45 PH1 Sub-Surf PH RPT to EPA 0.0 6/27195 
1079: Submit Final TA-10 PH2 Surf PH RPT to EPA 0.0 314199 
1079: Sub Final TA-10 PH2 Sub-Surf PH to RPT EPA 0.0 717199 
1079: Submit Final TA-31 PH2 Phase RPT to EPA 0.0 7/22/98 
1079: Submit Final TA-32 PH2 Phase RPTto EPA 0.0 6/16198 
1079: Submit Final TA-45 PH2 Phase RPT to EPA 0.0 6/17/98 
1079: Submit Final RFI RPTto EPA 0.0 2/11/00 
1079: Issue Final Bayo Canyon VCA RPT to EPA 0.0 6/12/95 
1079: Final TA-32 VCA RPT to EPA 0.0 311195 
1079: Bayo Canyon VCA RPT Draft to EPA 0.0 4114195 
1079: Former Med Rad Lab VCA RPT Draft to EPA 0.0 12/22/94 
1 079: T A-1 0 VCA Plan Approved by DOE 100.0 4118/94 
1079: TA-32 VCA Plan Approved by DOE 0.0 6/28/94 
1082: EPA DRAFT COMPLETE RFIWP2 0.0 7/7/94 
1082: EPA DRAFT COMPLETE RFIWP3 0.0 7/7/95 
1082: RFI WORK PLAN COMPLETE RFIWP 1 0.0 9/7/94 
1082: RFI WORK PLAN COMPLETE RFIWP2 0.0 11/1/95 
1082: RFI WORK PLAN COMPLETE RFIWP3 0.0 10/31/96 
1082: RFI WORK PLAN COMPLETE RFIWP4 0.0 3/1/96 
1082: RFI WORK PLAN COMPLETE RFIWP5 0.0 10/1/96 
1082: START RFI WORK PLAN 100.0 10/1/91 1011/91 
1082: START RFI 0.0 8/1/95 811/95 
1082: RFI FIELD WORK COMPLETE 0.0 8/1/01 
1082: EPA DRAFT OF PH1 RPT COMPLETE PH1 RPT 0.0 4124/00 
1082: START DEVELOPING RFI REPORT 0.0 7/8/97 7/8/97 
1082: EPA DRAFT; COMPLETIQ_N_OF RFI RFIRPT --L_().O 9/4102 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4110/95 
4110/95 
8/10/94 
4110/95 
1217/98 
4119/99 
5/4198 

3/30/98 
3/31/98 
9/23/99 
3/15196 
617196 

6/27/95 
6/27195 
10/28/94 
6/27/95 
3/4199 
7/7/99 

7/22/98 
6/16/98 
6/17/98 
2/11/00 
6/12/95 
311/95 

4114195 
12/22194 

-
4118/94 4118/94 
6/28/94 
7/7/94 
7/7/95 
9/7/94 
11/1/95 

10/31/96 
3/1/96 
10/1/96 

10/1191 

8/1/01 
4124100 

9/4102 



WBSM 
6107014 
6107015 
6107015 
6107015 
6107016 
6107016 
6107017 
6107017 
6107017 
61.07019 
6107023 
6107023 
6107023 
6107023 
6107023 
6107023 
6107023 
6108014 
6108012 
6108012 
6108013 
6108013 
6108014 
6108014 
6108014 
6108014 
6108014 
6108014 
6108018 
6108018 
6108028 
6108028 
6108028 
6108028 
6109012 
6109012 
6109013 
6109014 
6109014 
6109014 
6109014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 
1082: REVISED RFI REPORT COMPLETE RFIRPT 0.0 1219/02 
1082: START DEVELOPMENT OF CMS PLAN CMS PLN 0.0 9/5/02 9/5/02 

1082: EPA DRAFT OF CMS PLAN COMPLETE CMS PLN 0.0 6/6/03 
1082: EPA APPROVED CMS PLAN CMS PLN 0.0 1/9/04 
1082: START CMS FIELD STUDY CMS 0.0 1/12104 1112104 

1082: CMS FIELD STUDY COMPLETE CMS 0.0 1/10/05 
1082: START DEVELOPMENT OF CMS REPORT CMS RPT 0.0 1/11/05 1/11/05 
1082: EPA DRAFT; COMPLETION OF CMS CMS RPT 0.0 812105 
1082: REVISED CMS REPORT COMPLETE CMS RPT 0.0 11/2105 
1082: ASSESSMENT COMPLETE 0.0 11/2105 
1082: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/3/05 11/3/05 
1082:MDA-P SUBMIT TO NMED FOR REVIEW PH2 0.0 9/6195 
1 082:MDA-P DOE SUBMITS FINAL CLS PLN TO NMEDPH 2 0.0 12123/96 
1082: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 9/30/09 
1082: PROJECT COMPLETE 0.0 9/30/09 
1082: START VCA SOILS REMEDIATION 0.0 3/1/00 3/1/00 
1082: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/00 
1085: START DEVELOPING.RFI REPORT PH2 RPT 0.0 11/26/96 11/26/96 
1085: EPA DRAFT COMPLETE RFIWP 100.0 6/17/94 
1085: RFI WORK PLAN COMPLETE RFIWP 0.0 1215/94 
1085: START RFI FIELD PLANNING RFI PH1 0.0 11/3/94 11/3/94 
1085: RFI FIELD WORK COMPLETE RFIPH2 0.0 7/3/97 
1085: TA-12,671SSUE EPA DRAFT PH1 RPT 0.0 7125/96 7/25/96 
1085: TA-141SSUE EPA DRAFT PH1 RPT 0.0 10/11/96 10/11/96 
1085: TA-12,67 REPORT CMPL PH1 RPT 0.0 9/5/96 
1085: TA-14 RPT CPL PH1 RPT 0.0 11/25/96 
1085: ISSUE EPA DRAFT RFIRPT 0.0 8/21/97 8/21/97 
1085: ISSUE FINAL RFI RPT RFIRPT 0.0 6/8/98 
1085: START VCA ASSESSMENT 0.0 3/3/97 3/3/97 
1085: VCA ASSESSMENT COMPLETE 0.0 5/23/97 
1085: SOILS REMEDIATION 0.0 1/4/99 9117/99 1/4/99 
1085: START VCA SOILS REMEDIATION 0.0 1/4/99 1/4/99 
1085: VCA SOILS REMEDIATION COMPLETE 0.0 9/17/99 
1085: PROJECT COMPLETE 0.0 9/17/99 
1086: RFI WORK PLAN COMPLETE 0.0 6/6/94 
1086: START RFI WORK PLAN 100.0 1011/91 1011/91 
1086: RFI FIELD WORK COMPLETE 0.0 5/31/96 
1086: EPA DRAFT OF PH1 RPT COMPLETE 0.0 6/4/96 
1086: START DEVELOPING RFI REPORT 0.0 7/26/95 7/26/95 
1086: EPA DRAFT; COMPLETION OF RFI 0.0 10/14/97 
1086: REVISED RFI REPORT COMPLETE 0.0 1/21/98 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1219/02 

6/6/03 
1/9/04 

1/10/05 

B/2105 
11/2105 
11/2105 

9/6/95 
12123/96 
9/30/09 
9/30/09 

9/29/00 

5/23/94 5/23/94 
1215/94 

7/3/97 

9/5/96 
11/25/96 

--
6/8/98 --

5/23/97 
9/17/99 

9/17/99 --
9/17/99 
6/6/94 

10/1/91 
5/31/96 
6/4/96 

10/14/97 
1/21/98 



WBSM 
6109015 
6109015 
6109015 
6109016 
6109016 
6109017 
6109017 
6109017 
6109017 
6109023 
6109023 
6109023 
6109028 
6109028 
6110012 
6110012 
6110013 
6110013 
6110013 
6110014 
6110014 
6110014 
6110014 
6110017 
6110028 
6110028 
6110028 
6111012 
6111012 
6111013 
6111013 
6111014 
6111014 
6111014 
6111014 
6111015 
6111015 
6111015 
6111016 
6111016 
6111017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

'h TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 
1086: START DEVELOPMENT OF CMS PLAN 0.0 10/15/97 10/15/97 

1086: EPA DRAFT OF CMS PLAN COMPLETE 0.0 7/13/98 

1086: EPA APPROVED CMS PLAN 0.0 214/99 

1086: START CMS FIELD STUDY 0.0 215/99 215/99 

1086: CMS FIELD STUDY COMPLETE(BENCH/PILOT) 0.0 214100 
1086: START DEVELOPMENT OF CMS REPORT 0.0 217/00 217100 
1086: EPA DRAFT; COMPLETION OF CMS 0.0 8/25/00 

1086: ASSESSMENT COMPLETE 0.0 1217/00 
1086: REVISED CMS REPORT COMPLETE 0.0 1217/00 
1086: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1218/00 1218/00 
1086: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 1217/01 
1086: PROJECT COMPLETE 0.0 1217/01 
1086: START VCA SOILS REMEDIATION 0.0 217/00 217/00 
1086: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/01 
1093: RFI WORK PLAN COMPLETE 100.0 414194 
1093: START RFI WORK PLAN 100.0 10/1/91 10/1191 
1093: Readiness Review RFIPH1 100.0 5/2194 
1 093: Readiness Review RFI PH2 0.0 4121/95 
1093: RFI Field Work Complete 0.0 4/25/97 
1093: EPA DRAFT OF PH1 RPT COMPLETE 0.0 2122196 
1093: Start Developing RFI Report 0.0 8/15/94 8/15/94 
1093: EPA DRAFT; COMPLETION OF RFI 0.0 7/27/98 
1093: REVISED RFI REPORT COMPLETE 0.0 10/27/98 
1093: ASSESSMENT COMPLETE 0.0 10/27/98 
1093: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1093: VCA SOILS REMEDIATION COMPLETE 0.0 6/28/01 
1093: PROJECT COMPLETE 0.0 6/29/01 
1098: RFI WORK PLAN COMPLETE 100.0 1/31194 
1098: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1098: START RFI 100.0 11/1/93 1111/93 
1098: RFI FIELD WORK COMPLETE 0.0 4123/97 
1098: EPA DRAFT OF PH1 RPT COMPLETE PH1 RPT 0.0 8/2196 
1098: START DEVELOPING RFI REPORT 0.0 1/24196 1/24196 
1098: EPA DRAFT; COMPLETION OF RFI 0.0 5/27/98 
1098: REVISED RFI REPORT COMPLETE 0.0 8/26198 
1098: START DEVELOPMENT OF CMS PLAN 0.0 5/28/98 5/28/98 
1098: EPA DRAFT OF CMS PLAN COMPLETE 0.0 12124/98 
1098: EPA APPROVED CMS PLAN 0.0 4121/99 
1098: START CORRECTIVE MEASURES ASSESSMENT 0.0 4122199 4/22199 
1098: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 4/19/00 
1098: START DEVELOPMENT OF CMS REPORT 0.0 4/20/00 4/20/00 --------- --- ----
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EARLY ACTUAL ACTUAL 

FINISH START FINISH 

7/13/98 
214199 

214100 

8/25/00 
1217/00 
1217/00 

1217/01 
1217/01 

9/28/01 
414194 414194 

10/1/91 
5/6/94 5/6/94 

4121/95 
4/25/97 
2122196 

7/27/98 
10/27/98 
10/27/98 

6/28/01 
6/29/01 
1131194 1/31/94 

10/1/91 
11/1/93 

4123/97 
8/2196 

5/27/98 
8/26/98 

12124198 
4/21/99 

4/19/00 



WBSM 
6111017 
6111017 
6111017 
6111023 
6111023 
6111023 
6111028 
6111028 
6112012 
6112012 
6112013 
6112013 
6112014 
6112014 
6112014 
6112014 
6112015 
6112015 
6112015 
6112016 
6112016 
6112017 
6112017 
6112017 
6112017 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1098: EPA DRAFT; COMPLETION OF CMS 0.0 11/9/00 

1098: ASSESSMENT COMPLETE 0.0 2116/01 

1098: REVISED CMS REPORT COMPLETE 0.0 2116/01 
1098: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 2120/01 2120/01 

1098: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 2117/05 

1098: PROJECT COMPLETE 0.0 2117/05 

1098: START VCA SOILS REMEDIATION (LOE) 0.0 7/1/99 7/1/99 

1098: VCA SOILS REMEDIATION COMPLETE (LOE) 0.0 7/1/03 

1100: EPA Draft of RFI WORK PLAN Complete 100.0 5/9/94 

1100: RFI WORK PLAN COMPLETE 0.0 10/21/94 

1100: START RFI 100.0 3/10/94 3/10194 
1100: RFI FIELD WORK COMPLETE 0.0 6/9/97 
1100: EPA DRAFT OF PH1 RPT COMPLETE 0.0 6/6/96 
1100: START DEVELOPING RFI REPORT 0.0 2121/95 2121/95 
1100: EPA DRAFT; COMPLETION OF RFI 0.0 11/4198 
1100: REVISED RFI REPORT COMPLETE 0.0 2111/99 
1100: START DEVELOPMENT OF CMS PLAN 0.0 11/5/98 11/5/98 
1100: EPA DRAFT OF CMS PLAN COMPLETE 0.0 6/8/99 
1100: EPA APPROVED CMS PLAN 0.0 9/29/99 
1100: START CORRECTIVE MEASURES ASSESMENT 0.0 10/1/98 10/1/98 
1100: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 9i28/00 
1100: START DEVELOPMENT OF CMS REPORT 0.0 9/29/00 9/29/00 
1100: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4/27/01 
1100: ASSESSMENT COMPLETE 0.0 7/30/01 
1100: REVISED CMS REPORT COMPLETE 0.0 7130/01 
1100: NMED RECEIVES RCRA CLOSURE PLAN S CL 0.0 6/22195 
1100: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 7131/01 7131/01 
1100: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 7/30/02 
1100: Start Closure PlanS IMPOUNDMENT SCL 0.0 3/1/95 3/1/95 
1100: S Closure Plan Complete SCL 0.0 4112196 
1100: START CLOSURE IMPLEMENTATION 0.0 5/28/98 5/28/98 
1100: Closure Plan NE NW Impoundments Complete 0.0 6/23/94 
1100: START CLOSURE IMPLEMENTATION NE NW IMPDS 0.0 6/24194 6/24194 
1100: CLOSURE IMPLEMENTATION COMPLETE NE NW IMP 0.0 5/16/95 
1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6/11/03 
1100: CLOSURE IMPLEMENTATION COMPLETE SCI 0.0 4121198 
1100: PROJECT COMPLETE 0.0 6/11/03 
1100: START CLOSURE REPORT/CERT NE NW IMPDS 0.0 5/17/95 5/17/95 
1100: CLOSURE REPORT/CERT NE NW IMPD COMPLETE 0.0 5/23/96 
1100: CLOSURE REPORT/CERT S IMPD COMPLETE 0.0 6/22199 
1100: START CLOSURE REPORT/CERTIFICATION. S CR(;_ __ 0.0 4/22198 4/22198 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
11/9/00 
2116/01 
2116/01 

2117/05 I 

2117105 

7/1/03 
5/16/94 5/16/94 
10/21/94 

3/10/94 
6/9/97 
6/6/96 

11/4198 
2111/99 

6/8/99 
9/29/99 

9/28/00 

4127/01 
7/30/01 
7130/01 
6/22195 

7/30/02 

4/12196 

6/23/94 

5/16/95 
6/11/03 
4/21/98 
6/11/03 

5/23/96 
6/22199 



WBSM 
6112028 
6112028 
6113012 
6113012 
6113013 
6113014 
6113014 
6113014 
6113014 
6113016 
6113017 
6113017 
6113023 
6113028 
6113028 
6114012 
6114013 
6114014 
6114014 
6114014 
6114014 
6114015 
6114015 
6114015 
6114016 
6114016 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 
6114023 
6114023 
6114028 
6114028 
6115012 
6115012 
6115012 
6115012 
6115012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1100: START VCA SOILS REMEDIATION 0.0 6/9/99 6/9/99 

1100: VCA SOILS REMEDIATION COMPLETE 0.0 6/7/00 

1106: RFI WORK PLAN COMPLETE 100.0 9/30/91 

1106: START RFI WORK PLAN 100.0 10/2/89 10/2/89 

1106: START RFI 100.0 10/1/91 10/1/91 

1106: EPA DRAFT COMPLETE SQ1 0 PH2 RPT 0.0 2/27/01 
1106: EPA DRAFT COMPLETE SQ5 PH2 RPT 0.0 12/24/97 

1106: EPA DRAFT COMPLETE SQ9 PH2 RPT 0.0 5/1/00 
1106: REVISED RFI REPORT COMPLETE 0.0 1/4/02 
1106: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 10/22103 
1106: ASSESSMENT COMPLETE 0.0 10/1/04 
1106: REVISED CMS REPORT COMPLETE 0.0 10/1/04 
1106: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 10/2/09 
1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/10 
1106: PROJECT COMPLETE 0.0 9/29/10 
1111: RFI WORK PLAN COMPLETE RFIWP 0.0 7/5194 
1111: RFI FIELD WORK COMPLETE 0.0 12/6/96 
1111: EPA DRAFT OF PH1 RPT COMP PH1 RPT 0.0 5/28196 
1111: START DEVELOPING RFI REPORT RFI RPT 0.0 8/12/96 8/12/96 
1111: EPA DRAFT; COMPLETION OF RFI RPT 0.0 1/13/98 
1111: REVISED RFI REPORT COMPLETE 0.0 4/15/98 
1111: START DEVELOPMENT OF CMS PLAN 0.0 1/14/98 1/14/98 
1111: EPA DRAFT OF CMS PLAN COMPLETE 0.0 8/10/98 
1111: EPA APPROVED CMS PLAN 0.0 12/4/98 
1111: START BENCH I PILOT STUDIES 100.0 1011/93 10/1/93 
1111: START CMS FIELD STUDY 0.0 1/4/99 1/4/99 
1111: CMS FIELD STUDY COMPLETE 0.0 2/2/00 
1111: START DEVELOPMENT OF CMS REP CMS RPT 0.0 2/3/00 2/3/00 
1111: EPA DRAFT; COMPLETION OF CMS RPT 0.0 8/23/00 
1111: ASSESSMENT COMPLETE 0.0 11/28/00 
1111: REVISED CMS REPORT COMPLETE 0.0 11/28/00 
1111: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/30/00 11/30/00 
1111: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/02 
1111: PROJECT COMPLETE 0.0 9/30/02 
1111: START VCA SOILS REMEDIATION 0.0 711/99 7/1/99 
1111: VCA SOILS REMEDIATION COMPLETE 0.0 6/27/01 
1114: Draft Work PLan 1 Phase 2 to EPA 0.0 6/17/96 
1114: Final Work Plan #1 Phase 1 Approved by EPA 0.0 6/21/94 
1114: Final Work Plan 1 Phase 2 Approved by EPA 0.0 11/7/96 
1114:Dran Work Plan 2 Phase 1 to EPA 0.0 7/13/95 
1114: Work Plan 2 Phase 1 Draft Delivered to EPA 0.0 7/13/95 

~-
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EARLY ACTUAL ACTUAL 

FINISH START FINISH 

6/7/00 
9/30/91 9/30/91 

10/2/89 
10/1191 

2/27/01 
12124/97 

5/1/00 
1/4/02 ! 

10/22/03 
10/1/04 
10/1/04 
10/2/09 
9/29/10 
9/29/10 
7/5/94 
12/6/96 
5/28/96 

1/13/98 
4/15/98 

8/10/98 
12/4/98 

10/1/93 

2/2/00 

8/23/00 
11/28/00 
11/28/00 

9/30/02 
9/30/02 

6/27/01 
6/17/96 
6/21/94 
11/7/96 
7/13/95 
7/13/95 



WBSM 
6115012 
6115012 
6115012 
6115012 
6115013 
6115013 
6115013 
6115013 
6115014 
'6115014 
6115014 
6115014 
6115014 
6115014 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6116012 
6116012 
6116012 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 
6116015 
6116016 
6116016 
6116016 
6116017 
6116017 
6116017 
6116017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1114: Final Work Plan 2 Phase 1 Approved by EPA 0.0 6/28/96 

1114: Draft Work Plan 2 Phase 2 to EPA 0.0 12117/98 12116/98 12117/98 

1114: Final Work Plan 2 Phase 2 Approved by EPA 0.0 5/5199 

1114: START RFI WORK PLAN 100.0 10/1/91 10/1191 

1114: Notify EPA WP1 PH1 Field Work 0.0 5/23194 5/23/94 

1114: Notify EPA of Work Plan 1 Phase 2 Field Wk 0.0 213/97 

1114: Notify EPA Work Plan 2 Phase 1 Field Work 0.0 5124/96 5/24/96 

1114: Notify EPA Work Plan 2 Field Work 0.0 5113199 5/13/99 

1114: Draft Work Plan 1 Phase 1 Phase RPT to EPA 0.0 8/21/95 

1114: Draft Work Plan 2 Phase 1 Phase Rpt to EPA 0.0 4/13/98 
1114: Submit Final WP#1 PH 1 Phase RPT to EPA 0.0 11/8/95 
1114: Submit Final Work Plan 1 Phase2 RPT to EPA 0.0 11/30/98 
1114: Submit Final Work Plan2 Phase 2 RPT to EPA 0.0 6/30/98 

1114: Submit Final RFI REPORT to EPA 0.0 4/24/01 
1114: Notify EPA of VCA Field Work 100.0 3/10/94 
1114: Submit Final VCA RPT TO EPA 0.0 10/12194 
1114: Submit Final VCAs 1-1 Report to EPA 0.0 9/5196 
1114: Submit Final VCAs 1-2 Report to EPA 0.0 7/19/99 
1114: Submit Final VCAs 2-1 Report to EPA 0.0 2124/99 
1114: Submit Final VCAs 2-2 Report to EPA 0.0 11/14/01 
1114: Draft VCA 1-2 Report to EPA 0.0 7/19/99 
1114: Draft VCA 2-1 Report to EPA 0.0 2124/99 
1114: Draft VCA 2-2 REport to EPA 0.0 11/14/01 
1122: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22192 
1122: START RFI WORK PLAN 100.0 4/2190 4/2190 
1122: RFI WORK PLAN COMPLETE RFIWP 0.0 8/15/94 
1122: RFI FIELD WORK COMPLETE 0.0 9/20/96 
1122: EPA DRAFT OF PH1 RPT COMPLETE 0.0 12120/95 
1122: START DEVELOPING RFI REPORT 0.0 7/22194 7/22194 
1122: EPA DRAFT; COMPLETION OF RFI 0.0 10/30/97 
1122: REVISED RFI REPORT COMPLETE 0.0 2111/98 
1122: START DEVELOPMENT OF CMS PLAN 0.0 10/31/97 10/31/97 
1122: EPA DRAFT OF CMS PLAN COMPLETE 0.0 6/8/98 
1122: EPA APPROVED CMS PLAN 0.0 9/29/98 
1122: START BENCH I PILOT STUDIES 0.0 512194 5/2194 
1122: START CMS FIELD STUDY 0.0 10121198 10121/98 
1122: CMS FIELD STUDY COMPLETE 0.0 10/20/98 
1122: START DEVELOPMENT OF CMS REPORT 0.0 10/21/98 10/21/98 
1122: EPA DRAFT; COMPLETION OF CMS 0.0 5/21/99 
1122: ASSESSMENT COMPLETE 0.0 8/23/99 
1122: REVISED CMS REPORT COMPLETE 0.0 8/23/99 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
6/28/96 
12116/98 

5/5/99 
10/1/91 
5/23/94 

213/97 

8/21/95 
4/13/98 
11/8/95 

11/30/98 
6/30/98 
4/24/01 
3/10/94 3/10/94 
10/12194 
9/5/96 
7/19/99 
2124/99 
11/14/01 
7/19/99 
2124/99 
11/14/01 
5/22192 5/22192 

4/2190 
8/15/94 
9/20/96 
12120/95 

10/30/97 
2111/98 

--
6/8/98 
9/29/98 

5/2194 

10/20/98 

5/21/99 
8/23/99--

8/23/99 



WBSM 
6116023 
6116023 
6116023 
6116028 
6116028 
6117012 
6117014 
6118011 
6118012 
6118012 
6118012 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118015 
6118015 
6118015 
6118016 
6118016 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1122: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 

1122: CORRECTIVE MEASURES IMPLEMENTATION COMPLT 0.0 10/B/03 

1122: PROJECT COMPLETE 0.0 10/8/03 

1122: START VCA SOILS REMEDIATION 0.0 3/2/98 3/2/98 

1122: VCA SOILS REMEDIATION COMPLETE 0.0 7/2/01 
1127:TA-35 CLOSURE PLAN AMEND SUBMIT TO NMED CPL 100.0 11/1/93 11/1/93 

1127:TA-35 SUBMIT REPORT/CERTIFICATION TO NMED 0.0 9/22/95 

1129: START FY94ACTIVITIES 0.0 5/2/94 5/2/94 

1129: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22/92 
1129: START RFI WORK PLAN 100.0 1111/90 11/1/90 

1129: RFI WORK PLAN COMPLETE 0.0 7/22/94 
1129: ALL DATA IN FIMAD TA-4 & 5 RFI PH1 0.0 10/19/95 
1129: ALL DATA IN FIMAD TA-35 RFI PH1 0.0 10/27/94 
1129: ALL DATA IN FIMAD TA-48 RFI PH1 0.0 5127/94 
1129: ALL DATA IN FIMAD T -52 55 63 RFI PH1 0.0 8/21195 
1129: SPTL & ANL DATA TA-4 & 5 RFI PH1 0.0 10119/95 

1129: SPTL & ANL DATA TA-35 RFI PH1 0.0 10/27/94 
1129: RECV SPTL& ANL DATA TA-48 RFI PH1 0.0 5127/94 
1129: SPTL & ANL DATA TA-52 55 63 RFI PH1 0.0 8/21/95 
1129: SURV ACT PTS TA-35 COMPLETE RFI PH1 0.0 1/18/95 
1129: RFI FIELD WORK COMPLETE 0.0 4122197 
1129: ISSUE 1ST QUARTER RPT FY94 PH1 RPT 100.0 12121/93 
1129: ISSUE 2ND QUARTER RPT FY94 PH1 RPT 100.0 4/1/94 
1129: ISSUE 3RD QUARTER RPT FY94 PH1 RPT 0.0 ' 6/30/94 
1129: ISSUE 4TH QUARTER RPT FY94 PH1 RPT 0.0 9/30/94 
1129: EPA DRAFT OF PH1 RPT CMPL TA-4& 5 0.0 7/25/96 
1129: EPA DRAFT OF PH1 RPT CMPL TA-35 0.0 8/3/95 
1129: EPA DRAFT OF PH1 RPT CMPL TA-48 0.0 3f7/95 
1129: EPA DRAFT OF PH1 RPT CMPL TA-52 55 63 0.0 5/28/96 
1129: EPA APPROVE PH2 SAP TA-4 & 5 PH2 SAP 0.0 8/28/96 
1129: EPA APPROVE PH2 SAP TA-35 PH2SAP 0.0 9/7/95 
1129: EPA APPROVE PH2 SAP TA-48 PH2SAP 0.0 4/10/95 
1129: EPA APPROVE PH2 SAP TA-52 PH2 SAP 0.0 7/1/96 
1129: START DEVELOPING RFI REPORT 0.0 10/28/94 10/28/94 
1129: EPA DRAFT; COMPLETION OF RFI 0.0 5/26/98 
1129: REVISED RFI REPORT COMPLETE 0.0 8/25/98 
1129: START DEVELOPMENT OF CMS PLAN 0.0 5/27/98 5/27/98 
1129: EPA DRAFT OF CMS PLAN COMPLETE 0.0 12/23/98 
1129: EPA APPROVED CMS PLAN 0.0 4/20/99 
1129: START CMS FIELD STUDY 0.0 4/21/99 4/21/99 
1129: CMS FIELD STUDY COMPLETE 0.0 4/19/00 

-----·-

Page 14 

EARLY ACTUAL ACTUAL 

FINISH START FINISH 

10/8/03 
10/8/03 

7/2/01 
11/1/93 

9/22/95 
5/2/94 

5/22/92 5/22192 
11/1/90 

7/22/94 
10119/95 
10/27/94 
5/27/94 
8/21/95 
10/19/95 
10/27/94 
5/27/94 
8/21/95 
1/18/95 
4122197 
12/21/93 12/21/93 
411/94 411/94 

6/30/94 
9/30/94 
7/25/96 
8/3/95 
3f7/95 

5/28/96 
8/28/96 
9f7/95 
4110/95 
7/1/96 

5/26/98 
--

8/25/98 

12/23/98 
-----

4120/99 

---
4119/00 



WBSM 
6118017 
6118017 
6118017 
6118017 
6118023 
6118023 
6118023 
6118028 
6118028 
6119012 
6119012 
6119013 
6119013 
6119013 
6119013 
6119014 
6119014 
6119014 
6119014 
6119015 
6119015 
6119015 
6119016 
6119016 
6119017 
6119017 
6119017 
6119017 
6119023 
6119023 
6119023 
6119028 
6119028 
6120012 
6120012 
6120013 
6120013 
6120013 
6120013 
6120014 
6120014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS Of 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1129: START DEVELOPMENT OF CMS REPORT 0.0 4/20/00 4/20/00 

1129: EPA DRAFT; COMPLETION OF CMS 0.0 11/9/00 

1129: ASSESSMENT COMPLETE 0.0 3/5/01 
1129: REVISED CMS REPORT COMPLETE 0.0 3/5/01 

1129: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1102 10/1/02 

1129: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30/04 
1129: PROJECT COMPLETE 0.0 2/28/07 

1129: START VCA SOILS REMEDIATION 0.0 3/1/01 3/1/01 

1129: VCA SOILS REMEDIATION COMPLETE 0.0 2/28107 
1130: START RFI WORK PLAN 100.0 10/1/91 10/1/91 

1130: RFI WORK PLAN COMPLETE 100.0 3/7/94 
1130: Readiness Review Complete RFI PH1 100.0 5/2/94 
1130: Readiness Review Complete RFI PH1 0.0 5/4/95 
1130: Readiness Review Complete RFI PH2 0.0 6/25196 
1130: RFI FIELD WORK COMPLETE 0.0 2/12/98 
1130: EPA DRAFT OF PH1 RPT COMPLETE 0.0 12/9/96 
1130: START DEVELOPING RFI REPORT 0.0 10/24/94 10/24/94 
1130: EPA DRAFT; COMPLETION OF RFI 0.0 3/18/99 
1130: REVISED RFI REPORT COMPLETE 0.0 6/17/99 
1130: START DEVELOPMENT OF CMS PLAN 0.0 3/19/99 3/19/99 
1130: EPA DRAFT OF CMS PLAN COMPLETE 0.0 10/13/99 
1130: EPA APPROVED CMS PLAN 0.0 2/10/00 
1130: START CORRECTIVE MEASURES ASSESSMENT 0.0 10/1/97 10/1/97 
1130: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 2/9/01 
1130: START DEVELOPMENT OF CMS REPORT 0.0 2/12/01 2/12/01 
1130: EPA DRAFT; COMPLETION OF CMS 0.0 8/31/01 
1130: ASSESSMENT COMPLETE 0.0 12/6/01 
1130: REVISED CMS REPORT COMPLETE 0.0 12/6/01 
1130: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/2/00 10/2/00 
1130: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11/4/02 
1130: PROJECT COMPLETE 0.0 11/4/02 
1130: START VCA SOILS REMEDIATION 0.0 10/1/97 10/1/97 
1130: VCA SOILS REMEDIATION COMPLETE 0.0 12/6/01 
1132: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1132: RFI Work Plan Complete 100.0 5/17/94 
1132: Readiness Review COMPLETE PH1 100.0 5/2/94 
1132: Readiness Review COMPLETE PH1 0.0 5/2/95 
1132: Readiness Review COMPLETE PH2 0.0 3/27/96 
1132: RFI FIELD WORK COMPLETE 0.0 3/28/97 
1132: EPA DRAFT OF PH1 RPT COMPLETE 0.0 9/27/96 
1132: START DEVELOPING RFI REPORT 100.0 3/15/94 3/15/94 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

11/9/00 
3/5/01 
3/5/01 

9/30/04 
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10/1/91 
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5/6/94 5/6/94 
5/4/95 

6/25/96 
2/12/98 
12/9/96 

3/18/99 
6117/99 

10/13/99 
2/10/00 

2/9/01 

8/31/01 
12/6/01 
12/6/01 

11/4/02 
11/4/02 

12/6/01 
10/1/91 

5/2/94 5/2/94 
5/5194 5/5/94 
5/2195 

3/27/96 
--

3/28/97 
-~ 

9/27/96 
3/15/94 



WBSM 
6120014 
6120014 
6120015 
6120015 
6120015 
6120016 
6120016 
6120017 
6120017 
6120017 
6120017 
6120023 
6120023 
6120028 
6120028 
6120028 
6121013 
6121014 
6121014 
6121014 
6122012 
6122012 
6122013 
6122014 
6122014 
6122028 
6122028 
6122028 
6123012 
6123012 
6123013 
6123014 
6123014 
6123014 
6123014 
6123016 
6123017 
6123028 
6123028 
6123028 
6124012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1132: EPA DRAFT; COMPLETION OF RFI 0.0 4/30/98 

1132: REVISED RFI REPORT COMPLETE 0.0 7/31198 

1132: START DEVELOPMENT OF CMS PLAN 0.0 5/1/98 5/1/98 

1132: EPA DRAFT OF CMS PLAN COMPLETE 0.0 11130/98 

1132: EPA APPROVED CMS PLAN 0.0 3/26199 

1132: START CORRECTIVE MEASURES ASSESSMENT 0.0 3/29/99 3/29/99 

1132: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 3/27/00 

1132: START DEVELOPMENT OF CMS REPORT 0.0 3/28/00 3/28/00 

1132: EPA DRAFT; COMPLETION OF CMS 0.0 10/17/00 

1132: ASSESSMENT COMPLETE 0.0 1/24/01 
1132: REVISED CMS REPORT COMPLETE 0.0 1/24/01 
1132: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1/25/01 1/25/01 

1132: CORRECTIVE MEASURES IMPLEMENTATION COMPL T 0.0 1/23/03 
1132: START VCA SOILS REMEDIATION 0.0 10/1/99 10/1/99 

1132: VCA SOILS REMEDIATION COMPLETE 0.0 3/4108 
1132: PROJECT COMPLETE 0.0 3/4108 
1135:TA-40 NMED REV OF CLOSURE PLAN AMENDMENT 0.0 5/2194 5/2194 
1135:TA-40 CLOSURE IMPLEMENTATION COMPLETE 0.0 8/25/94 
1135:TA-40 START CLOSURE REPORT 0.0 8/12194 8/12194 
1135:TA-40 CLOSURE CERTIFICATION AND REPORT 0.0 9/30/94 
1136: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 6/13/94 6/13/94 
1136: RFI WORK PLAN COMPLETE 0.0 11/2194 
1136: RFI FIELD WORK COMPLETE 0.0 10/31/95 
1136: EPA DRAFT; COMPLETION OF RFI REPORT 0.0 1215196 
1136: REVISED RFI REPORT COMPLETE 0.0 3/19/97 
1136: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1136: VCA SOILS REMEDIATION COMPLETE 0.0 6/1/00 
1136: PROJECT COMPLETE 0.0 6/1/00 
1140: START RFI WORK PLAN 100.0 10/2191 10/2191 
1140: RFI WORK PLAN COMPLETE 0.0 9/29/94 
1140: RFI FIELD WORK COMPLETE 0.0 1/23/97 
1140: EPA DRAFT OF PH1 RPT COMPLETE 0.0 9/30/96 
1140: START DEVELOPING RFI REPORT 0.0 10/2195 10/2195 
1140: EPA DRAFT; COMPLETION OF RFI 0.0 3/3/98 
1140: REVISED RFI REPORT COMPLETE 0.0 6/2198 
1140: START BENCH I PILOT STUDIES 100.0 10/1193 10/1193 
1140: ASSESSMENT COMPLETE 0.0 6/2198 
1140: START VCA SOILS REMEDIATION 0.0 9/29/99 9/29/99 
1140: VCA SOILS REMEDIATION COMPLETE 0.0 9/27/00 
1140: PROJECT COMPLETE 0.0 9/27/00 
1144: EPAINMED D_R_AFT OF RFI WORK PLAt(COMPLETE 100.0 ,_ 5/22192 
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-
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5/2194 
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11/2194 
10/31/95 
1215/96 
3/19/97 

6/1/00 
6/1/00 
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9/29/94 
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9/30/96 
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WBSM 
6124012 
6124012 
6124013 
6124013 
6124014 
6124014 
6124014 
6124014 
6124015 
6124015 
6124015 
6124016 
6124016 
6124016 
6124017 
6124017 
6124017 
6124017 
6124023 
6124023 
6124023 
6124028 
6124028 
6125012 
6125012 
6125012 
6125013 
6125014 
6125014 
6125014 
6125014 
6125014 
6125015 
6125015 
6125015 
6125016 
6125016 
6125016 
6125017 
6125017 
6125017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1144: START RFI WORK PLAN 100.0 7/2190 7/2190 

1144: RFI WORK PLAN COMPLETE 100.0 1/14194 

1144: START RFI 100.0 5/22192 5/22192 

1144: RFI FIELD WORK COMPLETE 0.0 1/13/00 

1144: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 8/5/98 

1144: START DEVELOPING RFI REPORT 0.0 4114198 4114198 

1144: EPA DRAFT OF RFI REPORT COMPLETE 0.0 8/23/01 
1144: REVISED RFI REPORT COMPLETE 0.0 11/28101 

1144: START DEVELOPMENT OF CMS PLAN 0.0 8/24101 8/24101 

1144: EPA DRAFT OF CMS PLAN COMPLETE 0.0 3/7/02 

1144: EPA APPROVED CMS PLAN 0.0 6/27/02 

1144: START BENCH I PILOT STUDIES CMS 0.0 8/24101 8/24101 
1144: START CMS FIELD STUDY 0.0 6/28102 6/28/02 
1144: CMS FIELD STUDY COMPLETE 0.0 6/30/03 
1144: START DEVELOPMENT OF CMS REPORT 0.0 7/1/03 7/1/03 
1144: EPA DRAFT; COMPLETION OF CMS 0.0 216/04 
1144: ASSESSMENT COMPLETE 0.0 5/7/04 

1144: REVISED CMS REPORT COMPLETE 0.0 5/7/04 
1144: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 4112104 4112104 
1144: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 4111/05 
1144: PROJECT COMPLETE 0.0 4111/05 
1144: START VCA SOILS REMEDIATION 0.0 313/03 3/3/03 

1144: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/04 
1147: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1147: START RFI WORK PLAN 100.0 416/90 416/90 
1147: RFI WORK PLAN COMPLETE RFIWP 0.0 5/20/94 
1147: RFI FIELD WORK COMPLETE 0.0 1214196 
1147: EPA DRAFT OF PH1 RPT COMPLETE 0.0 3/4196 
1147: EPA DRAFT OF PH1 RPT COMPLETE 0.0 7/12195 
1147: START DEVELOPING RFI REPORT PH1 RPT 0.0 9/19/94 9/19/94 
1147: EPA DRAFT; COMPLETION OF RFI 0.0 1/12198 
1147: REVISED RFI REPORT COMPLETE 0.0 4114198 
1147: START DEVELOPMENT OF CMS PLAN 0.0 1/13/98 1/13/98 
1147: EPA DRAFT OF CMS PLAN COMPLETE 0.0 8/7/98 
1147: EPA APPROVED CMS PLAN 0.0 1213/98 
1147: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 
1147: START CMS FIELD STUDY 0.0 1214198 1214198 
1147: CMS FIELD STUDY COMPLETE 0.0 11/19/99 
1147: START DEVELOPMENT OF CMS REPORT 0.0 11/22199 11/22199 
1147: EPA DRAFT; COMPLETION OF CMS 0.0 6/16/00 
1147: ASSESSMENT COMPLETE 0.0 9/18/00 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
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9/28/04 
5/22192 5/22192 

4/6/90 
5/20/94 
1214196 
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8/7/98 
1213/98 

10/1/93 
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--1-----~ 
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1-----~----

----------
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WBSM 
6125017 
6125023 
6125023 
6125023 
6125028 
6125028 
6126012 
6126012 
6126012 
6126012 
6126013 
6126014 
6126014 
6126014 
6126014 
6126015 
6126015 
6126015 
6126016 
6126016 
6126016 
6126017 
6126017 
6126017 
6126017 
6126018 
6126018 
6126018 
6126018 
6126018 
6126023 
6126023 
6126023 
6126028 
6126028 
6126028 
6127018 
6127018 
6128012 
6128018 
6128014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1147: REVISED CMS REPORT COMPLETE 0.0 9/18/00 
1147: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 9/19/00 9/19/00 

1147: CORRECTIVE MEASURES IMPLEMENTATION COMPL T 0.0 9/30/05 

1147: PROJECT COMPLETE 0.0 9/30/05 

1147: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 

1147: VCA SOILS REMEDIATION COMPLETE 0.0 11/28101 
1148: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22/92 
1148: START RFI WORK PLAN 100.0 10/2/89 10/2/89 

1148: EPA DRAFTWKPLN MOD COMPLETE 0.0 5/13/94 
1148: RFI WORK PLAN MODIFICATION COMPLETE 0.0 5/13/94 
1148: RFI FIELD WORK COMPLETE 0.0 6/11/99 
1148: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 1/30/98 
1148: START DEVELOPING RFI REPORT 0.0 7/3/97 7/3/97 
1148: EPA DRAFT; COMPLETION OF RFI 0.0 2/23/00 
1148: REVISED RFI REPORT COMPLETE 0.0 5/31/00 
1148: START DEVELOPMENT OF CMS PLAN 0.0 2124100 2/24100 
1148: EPA DRAFT OF CMS PLAN COMPLETE 0.0 10/31/00 
1148: EPA APPROVED CMS PLAN 0.0 311/01 
1148: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 
1148: START CORRECTIVE MEASURES ASSESSMENT 0.0 3/2/01 3/2/01 
1148: CORRECTIVE MEASURES ASSESSMENT COMPLETE 0.0 3/1/02 
1148: START DEVELOPMENT OF CMS REPORT 0.0 3/4102 3/4102 
1148: EPA DRAFT; COMPLETION OF CMS 0.0 10/1/02 
1148: ASSESSMENT COMPLETE 0.0 1/8/03 
1148: REVISED CMS REPORT COMPLETE 0.0 1/8/03 
1148: START INSTALLATION LCA VAPOR EXTRACT SYS 0.0 6/27/96 6/27/96 
1148: COMPLETE INSTALL VES OUTER PLUME LCA VES 0.0 2/28197 
1148: START OPERATION LCA VAPOR EXTRACTION SYS 0.0 3/3/97 3/3/97 
1148: START OPERATION HCA PILOT SYSTEM 0.0 5/2/97 5/2/97 
1148: START INSTALLATION HCA VAPOR EXTRACT SYS 0.0 5/4198 5/4198 
1148: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1/9/03 1/9/03 
1148: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 114108 
1148: PROJECT COMPLETE 0.0 1/8/09 
1148: START VCA SOILS REMEDIATION 0.0 1/9/03 1/9/03 
1148: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/08 
1148: START OPERATION HCA VAPOR EXTRACTION SYS 0.0 1/4199 1/4199 
1154: REG. APPROVAL OF CHEM WASTE TANK VCA PLN 0.0 8/3/94 
1154: REGULATORY APPROVAL OF LEACH FLO VCA PLN 0.0 11/4194 
1157: RFI WORK PLAN COMPLETE RFIWP 0.0 8/9/94 
1157: Regulatory Appr.VCA PLAN TANK/VESSEL VCA 0.0 8/9/94 
1157: EPA DRAFT REPORT COMPLETE 0.0 6/26/98 

--
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/18/00 

9/30/05 
9/30/05 

11/28/01 
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2/23/00 
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10/31/00 
3/1/01 
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311/02 

10/1/02 
1/8/03 
1/8/03 

2/28/97 

1/4108 
1/8/09 

9/30/08 

8/3/94 
11/4194 -- ----~--
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·----
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WBSM 
6128014 
6128015 
6128015 
6128015 
6128016 
6128016 
6128017 
6128017 
6128017 
6128017 
6128023 
6128023 
6128023 
6128028 
6128028 
6128018 
6304049 
6304049 
6304099 
6304099 
6304099 
6304099 
6304149 
6304149 
6304149 
6304149 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

1157: FINAL RFI REPORT COMPLETE 0.0 9/28/98 

1157: START DEVELOPMENT OF CMS PLAN 0.0 6/29/98 6/29/98 

1157: EPA DRAFT OF CMS PLAN COMPLETE 0.0 1/29/99 

1157: EPA APPROVED CMS PLAN 0.0 5/21/99 

1157: START CMS FIELD STUDY 0.0 5/10/99 5/10/99 

1157: CMS FIELD STUDY COMPLETE 0.0 5/22100 

1157: START DEVELOPMENT OF CMS REPORT 0.0 5/23/00 5/23/00 

1157: EPA DRAFT; COMPLETION OF CMS 0.0 12/15/00 
1157: ASSESSMENT COMPLETE 0.0 3/22/01 

1157: REVISED CMS REPORT COMPLETE 0.0 3/22/01 
1157: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 2/23/01 2/23/01 

1157: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 3/29/05 
1157: PROJECT COMPLETE 0.0 3129/05 

1157: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1157: VCA SOILS REMEDIATION COMPLETE 0.0 6130/00 
1157: Regulatory Approval VCA Plan MDAMVCA 0.0 9126/94 
2105: COMPL ELEC DOC & IMAGE DEVELOPMENT 0.0 6/29/94 
2105: COMPL DALLAS/EPA NETWORK MODS 0.0 9/1194 
2105: BUDGET TRACKING 1ST QUARTER REPORT 0.0 4129/94 
2105: BUDGET TRACKING 2ND QUARTER REPORT 0.0 4129/94 
2105: BUDGET TRACKING 3RD QUARTER REPORT 0.0 7/15/94 
2105: BUDGET TRACKING 4TH QUARTER REPORT 0.0 10/17/94 
2105: QUARTERLY TECHNICAL SESSIONS 100.0 10/15/93 
2105: QUARTERLY TECHNICAL SESSIONS 0.0 4129/94 
2105: QUARTERLY TECHNICAL SESSIONS 100.0 5/16/94 
2105: QUARTERLY TECHNICAL SESSIONS 0.0 8/15/94 
2105: DRAFT IWP SUBMITTED TO EPA REV3 100.0 11/19/93 
2105: DRAFT IWP SUBMITTED TO EPA REV4 0.0 11/21/94 
2105: DRAFT IWP SUBMITTED TO EPA REV5 0.0 11/20/95 
2105: DRAFT IWP SUBMITTED TO EPA REV6 0.0 11/19/96 
2105: DRAFT IWP SUBMITTED TO EPA REV7 0.0 11/19/97 
2105: DRAFT IWP SUBMITTED TO EPA REVS 0.0 11/19/98 
2105: DRAFT IWP SUBMITTED TO EPA REV9 0.0 11/19/99 
2105: DRAFT IWP SUBMITTED TO EPA REV10 0.0 11/20/00 
2105: DRAFT IWP SUBMITTED TO EPA REV11 0.0 11/19/01 
2107: NOV EPA REPORT SUBMITTED FY94 100.0 1/4194 
2107: DEC EPA REPORT SUBMITTED FY94 100.0 2/1/94 
2107: JAN EPA REPORT SUBMITTED FY94 100.0 2/4194 
2107: FEB EPA REPORT SUBMITTED FY94 100.0 417/94 
2107: MAR EPA REPORT SUBMITTED FY94 100.0 4128/94 
2107: APR EPA REPORT SUBMITTED FY94 0.0 5/27/94 
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WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
16303019 
,6303019 
6303019 
6303019 
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6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
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6303019 
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6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

2107: MAY EPA REPORT SUBMITTED FY94 0.0 6/27/94 

2107: JUN EPA REPORT SUBMITTED FY94 0.0 7/27/94 
2107: JUL EPA REPORT SUBMITTED FY94 0.0 8/29/94 

2107: AUG EPA REPORT SUBMITTED FY94 0.0 9/27/94 

2107: SEP EPA REPORT SUBMITTED FY94 0.0 10/27/94 

2107: OCT EPA REPORT SUBMITTED FY95 0.0 11/28/94 

2107: NOV EPA REPORT SUBMITTED FY95 0.0 12127/94 
2107: DEC EPA REPORT SUBMITTED FY95 0.0 1/27/95 

2107: JAN EPA REPORT SUBMITTED FY95 0.0 2127/95 
2107: FEB EPA REPORT SUBMITTED FY95 0.0 3/27/95 
2107: MAR EPA REPORT SUBMITTED FY95 0.0 4127/95 
2107: APR EPA REPORT SUBMITTED FY95 0.0 5130/95 
2107: MAY EPA REPORT SUBMITTED FY95 0.0 6/27/95 
2107: JUN EPA REPORT SUBMITTED FY95 0.0 7/27/95 
2107: JUL EPA REPORT SUBMITTED FY95 0.0 8/28/95 
2107: AUG EPA REPORT SUBMITTED FY95 0.0 9/27/95 
2107: SEP EPA REPORT SUBMITTED FY95 0.0 10/27/95 
2107: OCT EPA REPORT SUBMITTED FY96 0.0 11/27/95 
2107: NOV EPA REPORT SUBMITTED FY96 0.0 12127/95 
2107: DEC EPA REPORT SUBMITTED FY96 0.0 1/29/96 
2107: JAN EPA REPORT SUBMITTED FY96 0.0 2127/96 
2107: FEB EPA REPORT SUBMITTED FY96 0.0 3/27/96 
2107: MAR EPA REPORT SUBMITTED FY96 0.0 4/29/96 
2107: APR EPA REPORT SUBMITTED FY96 0.0 5/28/96 
2107: MAY EPA REPORT SUBMITTED FY96 0.0 6/27/96 
2107: JUN EPA REPORT SUBMITTED FY96 0.0 7/29/96 
2107: JUL EPA REPORT SUBMITTED FY96 0.0 8/27/96 
2107: AUG EPA REPORT SUBMITTED FY96 0.0 9/27/96 
2107: SEP EPA REPORT SUBMITTED FY96 0.0 10128/96 
2107: OCT EPA REPORT SUBMITTED FY97 0.0 11/27/96 
2107: NOV EPA REPORT SUBMITTED FY97 0.0 12127/96 
2107: DEC EPA REPORT SUBMITTED FY97 0.0 1/27/97 
2107: JAN EPA REPORT SUBMITTED FY97 0.0 2127/97 
2107: FEB EPA REPORT SUBMITTED FY97 0.0 3/27/97 
2107: MAR EPA REPORT SUBMITTED FY97 0.0 4/28197 
2107: APR EPA REPORT SUBMITTED FY97 0.0 5127/97 
2107: MAY EPA REPORT SUBMITTED FY97 0.0 6/27/97 
2107: JUN EPA REPORT SUBMITTED FY97 0.0 7/28/97 
2107: JUL EPA REPORT SUBMITTED FY97 0.0 8/27/97 
2107: AUG EPA REPORT SUBMITTED FY97 0.0 9/29/97 
2107: SEP EPA REPORT SUBMITTED FY97 0.0 10/27/97 
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WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6~03019 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

2107: OCT EPA REPORT SUBMITTED FY98 0.0 1211/97 
2107: NOV EPA REPORT SUBMITTED FY98 0.0 12129/97 

2107: DEC EPA REPORT SUBMITTED FY98 0.0 1/27/98 

2107: JAN EPA REPORT SUBMITTED FY98 0.0 2127/98 
2107: FEB EPA REPORT SUBMITTED FY98 0.0 3/27/98 

2107: MAR EPA REPORT SUBMITTED FY98 0.0 4/27/98 
2107: APR EPA REPORT SUBMITTED FY98 0.0 5/27/98 

2107: MAY EPA REPORT SUBMITTED FY98 0.0 6/29/98 
2107: JUN EPA REPORT SUBMITTED FY98 0.0 7/27/98 
2107: JUL EPA REPORT SUBMITTED FY98 0.0 8/27/98 
2107: AUG EPA REPORT SUBMITTED FY98 0.0 9/28/98 
2107: SEP EPA REPORT SUBMITTED FY98 0.0 10/27/98 
2107: OCT EPA REPORT SUBMITTED FY99 0.0 11/30/98 
2107: NOV EPA REPORT SUBMITTED FY99 0.0 12129/98 
2107: DEC EPA REPORT SUBMITTED FY99 0.0 1/27/99 
2107: JAN EPA REPORT SUBMITTED FY99 0.0 2126/99 
2107: FEB EPA REPORT SUBMITTED FY99 0.0 3/29/99 
2107: MAR EPA REPORT SUBMITTED FY99 0.0 4/27/99 
2107: APR EPA REPORT SUBMITTED FY99 0.0 5/27/99 
2107: MAY EPA REPORT SUBMITTED FY99 0.0 6(28199 
2107: JUN EPA REPORT SUBMITTED FY99 0.0 7/27/99 
2107: JUL EPA REPORT SUBMITTED FY99 0.0 8/27/99 
2107: AUG EPA REPORT SUBMITTED FY99 0.0 9/27/99 
2107: SEP EPA REPORT SUBMITTED FY99 0.0 10/27/99 
2107: OCT EPA REPORT SUBMITTED FYOO 0.0 11/29/99 
2107: NOV EPA REPORT SUBMITTED FYOO 0.0 12128/99 
2107: DEC EPA REPORT SUBMITTED FYOO 0.0 1/27/00 
2107: JAN EPA REPORT SUBMITTED FYOO 0.0 2128/00 
2107: FEB EPA REPORT SUBMITTED FYOO 0.0 3/27/00 
2107: MAR EPA REPORT SUBMITTED FYOO 0.0 4/27/00 
2107: APR EPA REPORT SUBMITTED FYOO 0.0 5/30/00 
2107: MAY EPA REPORT SUBMITTED FYOO 0.0 6/27/00 
2107: JUN EPA REPORT SUBMITTED FYOO 0.0 7/27/00 
2107: JUL EPA REPORT SUBMITTED FYOO 0.0 8/28/00 
2107: AUG EPA REPORT SUBMITTED FYOO 0.0 9/27/00 
2107: SEP EPA REPORT SUBMITTED FYOO 0.0 10/27/00 
2107: OCT EPA REPORT SUBMITTED FY01 0.0 11/27/00 
2107: NOV EPA REPORT SUBMITTED FY01 0.0 12127/00 
2107: DEC EPA REPORT SUBMITTED FY01 0.0 1/29/01 
2107: JAN EPA REPORT SUBMITTED FY01 0.0 2127/01 
2107: FEB EPA REPORT SUBMITTED FY01 0.0 3/27/01 

------
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EARLY ACTUAL ACTUAL 

FINISH START FINISH 
1211197 

12129/97 
1/27/98 
2127198 
3/27/98 
4/27198 
5/27/98 
6/29/98 
7/27/98 
8/27/98 
9/28/98 
10/27/98 
11/30/98 
12129/98 
1/27/99 
2126/99 
3/29/99 
4/27/99 
5/27/99 
6/28/99 
7127/99 
8/27/99 
9/27/99 
10/27/99 
11/29199 
12128/99 
1/27/00 
2128/00 
3/27/00 
4/27/00 
5/30/00 
6/27/00 
7/27/00 
8/28/00 
9/27/00 
10/27/00 
11/27/00 
12127/00 
1/29/01 
2127/01 

-
3/27/01 



WBSM 
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6303019 
6303019 
6303019 
6303019 
6303019 
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6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
'63o3019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

2107: MAR EPA REPORT SUBMITTED FY01 0.0 4127/01 

2107: APR EPA REPORT SUBMITTED FY01 0.0 5129/01 

2107: MAY EPA REPORT SUBMITTED FY01 0.0 6/27/01 

2107: JUN EPA REPORT SUBMITTED FY01 0.0 7/27/01 

2107: JUL EPA REPORT SUBMITTED FY01 0.0 8/27/01 

2107: AUG EPA REPORT SUBMITTED FY01 0.0 9/27/01 
2107: SEP EPA REPORT SUBMITTED FY01 0.0 10/29/01 

2107: OCT EPA REPORT SUBMITTED FY02 0.0 11/27/01 

2107: NOV EPA REPORT SUBMITTED FY02 0.0 12/27/01 
2107: DEC EPA REPORT SUBMITTED FY02 0.0 1/28/02 

2107: JAN EPA REPORT SUBMITTED FY02 0.0 2/27/02 
2107: FEB EPA REPORT SUBMITTED FY02 0.0 3/27/02 
2107: MAR EPA REPORT SUBMITTED FY02 0.0 4/29/02 
2107: APR EPA REPORT SUBMITTED FY02 0.0 5/28/02 
2107: MAY EPA REPORT SUBMITTED FY02 0.0 6/27/02 
2107: JUN EPA REPORT SUBMITTED FY02 0.0 7/29/02 
2107: JUL EPA REPORT SUBMITTED FY02 0.0 8/27/02 
2107: AUG EPA REPORT SUBMITTED FY02 0.0 9/27/02 
2107: SEP EPA REPORT SUBMITTED FY02 0.0 10/28/02 
2107: OCT EPA REPORT SUBMITTED FY03 0.0 11/27/02 
2107: NOV EPA REPORT SUBMITTED FY03 0.0 12/27/02 
2107: DEC EPA REPORT SUBMITTED FY03 0.0 1/27/03 
2107: JAN EPA REPORT SUBMITTED FY03 0.0 2/27/03 
2107: FEB EPA REPORT SUBMITTED FY03 0.0 3/27/03 
2107: MAR EPA REPORT SUBMITTED FY03 0.0 4/28/03 
2107: APR EPA REPORT SUBMITTED FY03 0.0 5/27/03 
2107: MAY EPA REPORT SUBMITTED FY03 0.0 6/27/03 
2107: JUN EPA REPORT SUBMITTED FY03 0.0 7/28/03 
2107: JUL EPA REPORT SUBMITTED FY03 0.0 8/27/03 
2107: AUG EPA REPORT SUBMITTED FY03 0.0 9/29/03 
2107: SEP EPA REPORT SUBMITTED FY03 0.0 10/27/03 
2107: OCT EPA REPORT SUBMITTED FY04 0.0 11/27/03 
2107: NOV EPA REPORT SUBMITTED FY04 0.0 12/29/03 
2107: DEC EPA REPORT SUBMITTED FY04 0.0 1/27/04 
2107: JAN EPA REPORT SUBMITTED FY04 0.0 2127/04 
2107: FEB EPA REPORT SUBMITTED FY04 0.0 3129/04 
2107: MAR EPA REPORT SUBMITTED FY04 0.0 4/27/04 
2107: APR EPA REPORT SUBMITTED FY04 0.0 5/27/04 
2107: MAY EPA REPORT SUBMITTED FY04 0.0 6/28/04 
2107: JUN EPA REPORT SUBMITTED FY04 0.0 7127104 
2107: JUL EPA REPORT SUBMITTED FY04 0.0 8/27/04 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4/27/01 
5/29/01 
6/27/01 
7/27/01 
8/27/01 
9/27/01 
10/29/01 
11/27/01 
12/27/01 
1/28/02 
2/27/02 
3127102 
4/29/02 
5/28/02 
6/27/02 
7/29/02 
8/27/02 
9/27/02 
10/28/02 
11/27/02 
12/27/02 
1/27/03 
2/27/03 
3/27/03 
4/28/03 
5/27/03 
6/27/03 
7/28/03 
8/27/03 
9/29/03 
10/27/03 
11/27/03 
12/29/03 
1/27/04 
2127104 
3/29/04 
4/27/04 
5/27/04 

-~--~--

6/28/04 
·--- ------

7/27/04 
8/27/04 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
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6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

2107: AUG EPA REPORT SUBMITTED FY04 0.0 9/27/04 

2107: SEP EPA REPORT SUBMITTED FY04 0.0 10127/04 

2107: OCT EPA REPORT SUBMITTED FY05 0.0 11129/04 

2107: NOV EPA REPORT SUBMITTED FY05 0.0 12128/04 

2107: DEC EPA REPORT SUBMITTED FY05 0.0 1127/05 

2107: JAN EPA REPORT SUBMITTED FY05 0.0 2128/05 

2107: FEB EPA REPORT SUBMITTED FY05 0.0 3128/05 
2107: MAR EPA REPORT SUBMITTED FY05 0.0 4/27/05 

2107: APR EPA REPORT SUBMITTED FY05 0.0 5127/05 
2107: MAY EPA REPORT SUBMITTED FY05 0.0 6127/05 
2107: JUN EPA REPORT SUBMITTED FY05 0.0 7127/05 

2107: JUL EPA REPORT SUBMITTED FY05 0.0 8129/05 
2107: AUG EPA REPORT SUBMITTED FY05 0.0 9/27/05 
2107: SEP EPA REPORT SUBMITTED FY05 0.0 10/27/05 
2107: OCT EPA REPORT SUBMITTED FY06 0.0 11/28105 
2107: NOV EPA REPORT SUBMITTED FY06 0.0 12127/05 
2107: DEC EPA REPORT SUBMITTED FY06 0.0 1127/06 
2107: JAN EPA REPORT SUBMITTED FY06 0.0 2127/06 
2107: FEB EPA REPORT SUBMITTED FY06 0.0 3/27/06 
2107: MAR EPA REPORT SUBMITTED FY06 0.0 4127/06 
2107: APR EPA REPORT SUBMITTED FY06 0.0 5130/06 
2107: MAY EPA REPORT SUBMITTED FY06 0.0 6/27/06 
2107: JUN EPA REPORT SUBMITTED FY06 0.0 7/27/06 
2107: JUL EPA REPORT SUBMITTED FY06 0.0 8/28106 
2107: AUG EPA REPORT SUBMITTED FY06 0.0 9/27/06 
2107: SEP EPA REPORT SUBMITTED FY06 0.0 10/27/06 
2107: OCT EPA REPORT SUBMITTED FY07 0.0 11/27/06 
2107: NOV EPA REPORT SUBMITTED FY07 0.0 12127/06 
2107: DEC EPA REPORT SUBMITTED FY07 0.0 1/29/07 
2107: JAN EPA REPORT SUBMITTED FY07 0.0 2127/07 
2107: FEB EPA REPORT SUBMITTED FY07 0.0 3/27/07 
2107: MAR EPA REPORT SUBMITTED FY07 0.0 4/27/07 
2107: APR EPA REPORT SUBMITTED FY07 0.0 5/29/07 
2107: MAY EPA REPORT SUBMITTED FY07 0.0 6/27/07 
2107: JUN EPA REPORT SUBMITTED FY07 0.0 7127107 
2107: JUL EPA REPORT SUBMITTED FY07 0.0 8127/07 
2107: AUG EPA REPORT SUBMITTED FY07 0.0 9127/07 
2107: SEP EPA REPORT SUBMITTED FY07 0.0 10/29/07 
2107: OCT EPA REPORT SUBMITTED FY08 0.0 11/27/07 
2107: NOV EPA REPORT SUBMITTED FY08 0.0 12127/07 
2107: DEC EPA REPORT SUBMITTED FY08 0.0 1/28/08 

------
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FINISH START FINISH 
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10/27/04 
11/29/04 
12128104 
1127/05 
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4/27/05 
5/27/05 
6/27/05 
7/27/05 
8129/05 
9/27/05 
10127/05 
11/28/05 
12127/05 
1/27/06 
2127/06 
3/27/06 
4127/06 
5130/06 
6/27/06 
7/27/06 
8/28/06 
9/27/06 
10/27/06 
11/27/06 
12127/06 
1/29/07 
2127/07 
3/27/07 
4/27/07 
5129/07 
6/27/07 
7/27/07 
8/27/07 
9/27/07 
10/29/07 

---
11/27/07 --
12127/07 

-
_1/28/08 



WBSM 
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6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
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6303019 
6303019 
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6303019 
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620911 
620911 
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6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

2107: JAN EPA REPORT SUBMITTED FY08 0.0 2127/08 

2107: FEB EPA REPORT SUBMITTED FY08 0.0 3/27/08 

2107: MAR EPA REPORT SUBMITTED FY08 0.0 4/28/08 

2107: APR EPA REPORT SUBMITTED FY08 0.0 5/27/08 

2107: MAY EPA REPORT SUBMITTED FY08 0.0 6/27/08 

2107: JUN EPA REPORT SUBMITTED FY08 0.0 7/28/08 

2107: JUL EPA REPORT SUBMITTED FY08 0.0 8/27/08 

2107: AUG EPA REPORT SUBMITTED FY08 0.0 9/29/08 

2107: SEP EPA REPORT SUBMITTED FY08 0.0 10/27/08 

2107: OCT EPA REPORT SUBMITTED FY09 0.0 12/1/08 
2107: NOV EPA REPORT SUBMITTED FY09 0.0 12129/08 
2107: DEC EPA REPORT SUBMITTED FY09 0.0 1/27/09 
2107: JAN EPA REPORT SUBMITTED FY09 0.0 2127/09 
2107: FEB EPA REPORT SUBMITTED FY09 0.0 3/27/09 

2107: MAR EPA REPORT SUBMITTED FY09 0.0 4/27/09 
2107: APR EPA REPORT SUBMITTED FY09 0.0 5/27/09 
2107: MAY EPA REPORT SUBMITTED FY09 0.0 6129/09 
2107: JUN EPA REPORT SUBMITTED FY09 0.0 7/27/09 
2107: JUL EPA REPORT SUBMITTED FY09 0.0 8/27/09 
2107: AUG EPA REPORT SUBMITTED FY09 0.0 9/28/09 
2110: PROJECT COMPLETE 0.0 9/30/10 

2135: START ASSESSMENT 0.0 1/3195 1/3/95 
2135: COMPLETE ASSESSMENT & START REMEDIATION 0.0 8/28/96 
2135: COMPLETE REMEDIATION 0.0 8/26/99 
2135: PROJECT COMPLETE 0.0 117/00 
2107: SEP EPA REPORT SUBMITTED FY09 0.0 10/27/09 
2107: OCT EPA REPORT SUBMITTED FY1 0 0.0 11/30/09 
2107: NOV EPA REPORT SUBMITTED FY10 0.0 12/29/09 
2107: DEC EPA REPORT SUBMITTED FY10 0.0 1/27/10 
2107: JAN EPA REPORT SUBMITTED FY10 0.0 2/26/10 
2107: FEB EPA REPORT SUBMITTED FY10 0.0 3/29/10 
2107: MAR EPA REPORT SUBMITTED FY10 0.0 4/27/10 
2107: APR EPA REPORT SUBMITTED FY10 0.0 5/27/10 
2107: MAY EPA REPORT SUBMITTED FY10 0.0 6/28/10 
2107: JUN EPA REPORT SUBMITTED FY10 0.0 7127/10 
2107: JUL EPA REPORT SUBMITTED FY10 0.0 8127/10 
2107: AUG EPA REPORT SUBMITTED FY10 0.0 9/27/10 
2107: SEP EPA REPORT SUBMITTED FY10 0.0 10/27/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10115/02 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/03 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 -I..... 4/1§/03 - - -
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2/27/09 
3/27/09 
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9/30/10 
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8/26/99 
117/00 

10/27/09 
11/30/09 
12/29/09 
1/27/10 
2/26110 
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4127110 
5/27/10 
6/28/10 
7/27/10 
8/27/10 
9/27/10 
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10/15/02 

--
1/15/03 

-~---
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6303019 
6303019 
6303019 
6303019 
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6303019 
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6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 

OU I MILESTONE COMP. START FINISH START 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115/03 

2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/03 

2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/04 

2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115/04 

2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/04 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/04 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/18/05 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115/05 

2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/05 

2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/17/05 

2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/17/06 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4117/06 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/17/06 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/06 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/07 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4116/07 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/07 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/07 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/08 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4115/08 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/08 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/08 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/09 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4115/09 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/09 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/09 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/10 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4115110 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/10 
2136:(A) START ASSESSMENT GROUP 1 0.0 1/2/95 1/2/95 
2136:(B) START PROJECT GROUP 2 0.0 1/1/96 1/1/96 

------~---

2136:(C) START PROJECT GROUP 3 0.0 1/1/97 1/1/97 
2136:(D) START PROJECT GROUP 4 0.0 1/1/98 1/1/98 
2136:(A) CPT GRP 1 ASSESSMENT/START REMEDIATION 0.0 7/31/96 
2136:(8) COMPLETE ASSESSMENT GROUP 2 0.0 7/30197 
2136:(C) COMPLETE ASSESSMENT GROUP 3 0.0 7/31/98 
2136:(D) COMPLETE ASSESSMENT GROUP 4 0.0 8/2/99 
2136:(8) PROCEDURE PREPARATION 0.0 7/31/97 3/13/98 7/31/97 
2136:(A) COMPLETE REMEDIATION GROUP 1 0.0 5/27/99 
2136:(A) PROJECT COMPLETE GROUP 1 0.0 9/23/99 
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10/15/07 
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1/15/09 
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7/15/09 
10/15/09 
1/15/10 
4115/10 
7/15/10 
10/15/10 

7/31/96 
7/30/97 

-·· 
7/31/98 

-----
8/2/99 

3/13/98 
5/27/99 
9/23/99 



WBSM 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF 31 MAY 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2136:(8) COMPLETE REMEDIATION GROUP 2 0.0 5/25/00 
2136:(8) PROJECT COMPLETE GROUP 2 0.0 9/21/00 
2136:(C) COMPLETE REMEDIATION GROUP 3 0.0 5/28/01 
2136:(C) PROJECT COMPLETE GROUP 3 0.0 9/24101 
2136:(D) COMPLETE REMEDIATION GROUP 4 0.0 5/28/02 
2136:(D) PROJECT COMPLETE GROUP 4 0.0 9/24102 
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FINISH START FINISH 
5/25100 
9/21/00 
5/28/01 
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