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Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LABORATORY 

Month Ending: JUNE 30, 1994 

Schedule Variancelproject-to-date) 
Cost Variance lproject-to-datel 
Variance at Completion 

I$5517KI 
$ J279.1K 

I$ 266.8KI 

12.6%1 
1.6% 

0.0% 

Per guidance, April 1994 was used to correct to the new cost and schedule 
baseline. The performance and schedule variance curves in Figure 1 reflect 
the status as of June 30 1994. The new schedule variance of ($5517K) equates 
to total project being two weeks behind. 

EXECUTIVE SUMMARY 

Thi~ narrative addre~~es the Installation variances as a whole. The perfor.mance and 
schedule variance curves in Figure 1 reflect the status as of June 30, 1994. The 
ADSs contributing to the majority of the Variance are: ADS 1067, the Mixed Waste 
Disposal Facility (MWDF); ADS 1071, a town site operable unit (OU); and ADS 1093, 
primarily a firing site cu. 

The MWDF is behind schedule because additional scope has been added which includes 
adding a waste treatment plan to the original scope of work. Due to working on 
activities associate~ with this additional scope, the overall schedule has suffered. 
A baseline change proposal has been submitted to the DOE to incorporate this 
additional scope into 'the project. The Installation project may suffer long-ter.m 
effects because the Title I Design must now be revised to include this additional 
scope which is expected to delay the permitting process and subsequently the start 
of the MWDF. 

OU 1071 is behind schedule due to finding more lead-contaminated soil at Solid Waste 
Management Unit 0-016 than was originally expected. The lead is being removed from 
the soil but is causing delays because of the additional amount of work. This event 
is not likely to impact the Installation project. 

A slight delay in the field work has resulted in a schedule variance for OU 1093, 
however, this delay is expected to be overcome by accelerating the field work 
process and will not effect the Installation project. 

Other activities are continuing on ~chedule with positive result~. With as many as 
12 OUs in the field ~imultaneously during this field ~eason, the fact that the 
project a~ a whole is only two week~ behind schedule i~ an indication of an overall 
well-working schedule. Likewi~e, the installation is expecting to meet the budget 
allocation for this fiscal year. 

TABLE A RISK FACTORS 
RI SIC FACTORS 

ARE ADDITIONAL .UNDS REQUIRED? 
WILL OOE-HQ CONTROLLED MILESTONES BE LATE? 
WILL REGULATORY MILESTONES BE LATE? 
WILL SCOPE OF WORK CHANGE? 

IF US, IDCflJUlf. 

YES __ _ 
YES __ _ 
YES __ _ 
YES __ _ 

NO __ X __ 
NO __ X __ 
NO __ x __ 
NO __ x __ 
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Installation: LOS ALAMOS NATIONAL LABORATORY 
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Figure 2: Schedule I Coat Va:r:1ance 

Figura 2 depicts the percent coat, schedule, and at-complete variance trends. 

Jun Jul Aug 

--
Sep 

The Program experienced a cost variance of +$3279.1K for the reporting period. 
This is mainly due to a cost underrun on ADS 2105 and ~S 1122. 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: COMPLETE ASSESSMENT ADS MANAGEMENT 0.0 2/15/08 
1049: START RFI WORK PLAN 0.0 10/3/94 10/3/94 
1049: START RFI WORK PLAN 0.0 10/1/96 10/1/96 
1049: START RFI WORK PLAN 0.0 10/1/97 10/1/97 
1049: START RFI WORK PLAN 0.0 10/1/98 1011/98 
1 049: START RFI WORK PLAN 0.0 10/1/99 10/1/99 
1 049: START RFI WORK PLAN 0.0 10/2/00 10/2/00 
1049: START RFI WORK PLAN 0.0 10/2/00 10/2/00 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/22/95 
1049: RFI WORK PLAN COMPLETE 0.0 9/6/95 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/30/96 
1049: RFI WORK PLAN COMPLETE 0.0 5/14/96 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/28/98 
1049: RFI WORK PLAN COMPLETE 0.0 5/13/98 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/28/99 
1049: RFI WORK PLAN COMPLETE 0.0 5/13/99 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/13/00 
1049: RFI WORK PLAN COMPLETE 0.0 4/28/00 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/12/01 
1049: RFI WORK PLAN COMPLETE 0.0 4/30/01 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/14/02 
1049: RFI WORK PLAN COMPLETE 0.0 4/30/02 
1049: EPA DRAFT OF RFI WORK PLAN COMPLETE 0.0 1/14/02 
1049: RFI WORK PLAN COMPLETE 0.0 4/30/02 
1049: START RFI WORK PLAN 100.0 10/2/89 10/2/89 

1049: START RFI 0.0 9/7/95 9/28/95 
1049: START RFI 0.0 5/15/96 5/15/96 

1049: START RFI 0.0 5/14/98 5/14/98 

1049: START RFI 0.0 5/14/99 5/14/99 
-

1049: START RFI 0.0 5/1/00 5/1/00 
1049: START RFI 0.0 5/1/01 5/1/01 

1049: START RFI 0.0 5/1/02 5/1/02 

1049: START RFI 0.0 5/1/02 5/1/02 

1049: READINESS REVIEW PH I COMPLETE 0.0 2/21/97 

1049: READINESS REVIEW PH 2 COMPLETE 0.0 2/22/99 

1049: READINESS REVIEW PH I COMPLETE 0.0 2/22/99 

1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/14/01 

1049: READINESS REVIEW PH I COMPLETE 0.0 2/22/00 

1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/14/02 

1049: READINESS REVIEW PH I COMPLETE 0.0 2/22/01 

1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/17/03 
-----
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/22/02 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/16/04 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/21/03 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/15/05 
1049: READINESS REVIEW PH I COMPLETE 0.0 2/21/03 
1049: READINESS REVIEW PH 2 COMPLETE 0.0 6/15/05 
1049: RFI FIELD WORK COMPLETE 0.0 3/22/99 
1049: RFI FIELD WORK COMPLETE 0.0 9/9/99 
1049: RFI FIELD WORK COMPLETE 0.0 1/9/02 
1049: RFI FIELD WORK COMPLETE 0.0 1/9/03 
1049: RFI FIELD WORK COMPLETE 0.0 1/12/04 
1049: RFI FIELD WORK COMPLETE 0.0 1/11/05 
1049: RFI FIELD WORK COMPLETE 0.0 1/6/06 
1049: RFI FIELD WORK COMPLETE 0.0 1/6/06 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 9/15/97 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 3/26/99 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/01 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/02 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/24/03 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/23/04 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/22/05 
1049: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 7/22/05 

1049: START DEVELOPING RFI REPORT 0.0 3/6/97 3/6/97 
1049: START DEVELOPING RFI REPORT 0.0 10/26/98 10/26/98 

1049: START DEVELOPING RFI REPORT 0.0 2/28/01 2/28/01 
1049: START DEVELOPING RFI REPORT 0.0 2128/02 2/28/02 

1049: START DEVELOPING RFI REPORT 0.0 3/3/03 3/3/03 

1049: START DEVELOPING RFI REPORT 0.0 3/2/04 3/2/04 

1049: START DEVELOPING RFI REPORT 0.0 3/1/05 3/1/05 

1049: START DEVELOPING RFI REPORT 0.0 3/1/05 3/1/05 

1049: EPA DRAFT; COMPLETION OF RFI 0.0 4/21/00 
1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 10/12100 

1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/12/03 

1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2112104 

1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/14/05 

1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 2/10/06 

1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 217/07 

1049: EPA DRAFT; RFI REPORT COMPLETE 0.0 217/07 

1049: REVISED RFI REPORT COMPLETE 0.0 7/24/00 

1049: REVISED RFI REPORT COMPLETE 0.0 1/19/01 

1049: REVISED RFI REPORT COMPLETE 0.0 L_ ___ 5/14/03 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: REVISED RFI REPORT COMPLETE 0.0 5/13/04 
1049: REVISED RFI REPORT COMPLETE 0.0 5/16/05 
1049: REVISED RFI REPORT COMPLETE 0.0 5/12106 
1049: REVISED RFI REPORT COMPLETE 0.0 5/9/07 
1049: REVISED RFI REPORT COMPLETE 0.0 5/9/07 
1049: START DEVELOPMENT OF CMS PLAN 0.0 4/24/00 4124100 
1049: EPA DRAFT OF CMS PLAN COMPLETE 0.0 11/17/00 
1049: EPA APPROVED CMS PLAN 0.0 3/19/01 
1049: START DEVELOPMENT OF CMS PLAN 0.0 10/13/00 10/13/00 
1049: EPA DRAFT OF CMS PLAN COMPLETE 0.0 5/17/01 
1049: EPA APPROVED CMS PLAN 0.0 214102 
1049: START CMS FIELD STUDY 0.0 3/20/01 3/20/01 
1049: START CMS FIELD STUDY 0.0 215/02 215/02 
1049: CMS FIELD STUDY COMPLETE 0.0 9/28/01 
1049: CORRECTIVE MEASURES STUDY COMPLETE 0.0 214103 
1049: START DEVELOPMENT OF CMS REPORT 0.0 10/1/01 10/1/01 
1049: START DEVELOPMENT OF CMS REPORT 0.0 215/03 215/03 
1049: EPA DRAFT; COMPLETION OF CMS 0.0 4/29/02 
1049: EPA DRAFT OF CMS REPORT COMPLETE 0.0 9/3/03 
1049: ASSESSMENT COMPLETE 0.0 7/30/02 
1049: ASSESSMENT COMPLETE 0.0 1218/03 
1049: REVISED CMS REPORT COMPLETE 0.0 7/30/02 

1049: REVISED CMS REPORT COMPLETE 0.0 1218/03 
1049: START ADS MGT REMEDIATION 0.0 1219/03 1219/03 
1049: COMPLETE ADS MANAGEMENT REMEDIATION 0.0 1217/04 
1049: START REMEDIATION VCA 0.0 3/1/04 3/1/04 

1049: START REMEDIATION VCA 0.0 3/1/05 3/1/05 

1049: START REMEDIATION VCA 0.0 3/1/06 3/1/06 

1049: START REMEDIATION VCA 0.0 3/1/07 3/1/07 

1049: START REMEDIATION VCA 0.0 3/3/08 3/3/08 

1049: START REMEDIATION VCA 0.0 3/3/08 3/3/08 

1049: SOILS REMEDIATION COMPLETE 0.0 5/21/04 

1049: SOILS REMEDIATION COMPLETE 0.0 5/23/05 

1049: SOILS REMEDIATION COMPLETE 0.0 5/23/06 

1049: SOILS REMEDIATION COMPLETE 0.0 5/23/07 

1049: SOILS REMEDIATION COMPLETE 0.0 5/23/08 

1049: SOILS REMEDIATION COMPLETE 0.0 5/23/08 

1049: PROJECT COMPLETE 0.0 9/21/04 

1049: PROJECT COMPLETE 0.0 9/21/05 

1049: PROJECT COMPLETE 0.0 9/21/06 

1049: PROJECT COMPLETE 0.0 L__ 
9/21/07 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: PROJECT COMPLETE 0.0 9/23/08 
1049: PROJECT COMPLETE 0.0 9/23/08 
1049: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 10/1/04 10/1/04 
1049: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 1219/03 1219/03 
1049: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 9/30/05 
1049: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 6/2106 
1049: PROJECT COMPLETE 0.0 7/16/07 
1049: START VCA SOILS REMEDIATION 0.0 3/1/04 3/1/04 
1049: VCA SOILS REMEDIATION COMPLETE 0.0 7/16/07 
1051 B: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2 100.0 10/1/93 10/1/93 
1051 B: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2 0.0 9/30/94 9/29/94 9/30/94 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 100.0 9/30/93 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/94 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 10/2195 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/96 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/97 
1051: COMPLY W/ CHAPTER 5 OF DOE ORDER 5820.2A 0.0 9/30/98 
1054: COMPLETE ASSESSMENT 0.0 5/19/97 5/19/97 
1054: START ASSESSMENT 100.0 10/1/93 10/1/93 
1054: BEGIN FINAL PROJECT PLANS & REVIEWS 0.0 9/28/94 10/17/94 
1054: TA-35 ASSMT END & START REMEDIATION 0.0 12129/94 1/17/95 
1054: TA-35 PROJ. CLOSURE & REMEDIATION COMPL 0.0 3/13/97 3/12197 3/31/97 
1055: SPB5ASSESSMENT START 0.0 10/2100 10/2100 
1055: SPB5 ASSESSMENT COMPLETE 0.0 4/4/01 
1055: NPB5ASSESSMENT START 0.0 4/5/01 4/5/01 
1055: NPB5 ASSESSMENT COMPLETE 0.0 10/1/01 

1055: RB21 ASSESSMENT START 0.0 10/2101 10/2101 
1055: SPB2 ASSESSMENT START 0.0 4/5/02 4/5/02 

1055: NPB2ASSESSMENT START 0.0 10/2102 10/2102 

1055: NPB3ASSESSMENT START 0.0 417/03 417/03 
1055: NPB4ASSESSMENT START 0.0 10/2103 10/2103 

1055: PB150ASSESSMENT START 0.0 4/6/04 4/6/04 

1055: SB286 ASSESSMENT START 0.0 10/1/04 10/1/04 

1055: SP402 ASSESSMENT START 0.0 4/6/05 4/6/05 

1055: LWB257 ASSESSMENT START 0.0 10/3/05 10/3/05 

1055: SB228 ASSESSMENT START 0.0 4/5/06 4/5/06 

1055: RB21 ASSESSMENT COMPLETE 0.0 4/4/02 

1055: SPB2 ASSESSMENT COMPLETE 0.0 10/1/02 

1055: NPB2 ASSESSMENT COMPLETE 0.0 4/4/03 

1055: N PB3 ASSESSMENT COMPLETE 0.0 10/1/03 

1055: NPB4 ASSESSMENT COMPLETE 0.0 4/5/04 
--- -------
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1055: P8150 ASSESSMENT COMPLETE 0.0 9/30/04 
1055: S8286 ASSESSMENT COMPLETE 0.0 4/5/05 
1055: SP402 ASSESSMENT COMPLETE 0.0 9/30/05 
1055: LW8257 ASSESSMENT COMPLETE 0.0 4/3/06 
1055: S8228 ASSESSMENT COMPLETE 0.0 9128/06 
1055: SP85 REMEDIATION START 0.0 10/2101 10/2101 
1055: NP85 REMEDIATION START 0.0 4/5/02 4/5/02 
1055: R821 REMEDIATION START 0.0 10/2102 10/2102 
1055: SP82 REMEDIATION START 0.0 4/7/03 4/7/03 
1055: NP82 REMEDIATION START 0.0 10/2103 10/2103 
1055: NP83 REMEDIATION START 0.0 4/6/04 4/6/04 
1055: NP84 REMEDIATION START 0.0 1011/04 10/1/04 
1055: P8150 REMEDIATION START 0.0 4/6/05 4/6/05 
1055: S8286 REMEDIATION START 0.0 10/3/05 10/3/05 
1055: SP402 REMEDIATION START 0.0 4/5/06 4/5/06 
1055: LW8257 REMEDIATION START 0.0 10/2106 10/2106 
1055:58228 REMEDIATION START 0.0 4/5/07 4/5/07 
1055: SP85 REMEDIATION COMPLETE 0.0 4/4/02 

1055: NP85 REMEDIATION COMPLETE 0.0 10/1/02 
1055: R821 REMEDIATION COMPLETE 0.0 4/4/03 
1055: SP82 REMEDIATION COMPLETE 0.0 10/1/03 
1055: NP82 REMEDIATION COMPLETE 0.0 4/5/04 
1055: NP83 REMEDIATION COMPLETE 0.0 9/30/04 

1055: NP84 REMEDIATION COMPLETE 0.0 4/5/05 

1055: P8150 REMEDIATION COMPLETE 0.0 9/30/05 
1055: S8286 REMEDIATION COMPLETE 0.0 4/3/06 

1055: SP402 REMEDIATION COMPLETE 0.0 9/29/06 

1055: LW8257 REMEDIATION COMPLETE 0.0 412/07 

1055: S8228 REMEDIATION COMPLETE 0.0 10/1/07 

1067: MWSDF DESIGN CRITERIA DOCUMENT 100.0 10/30/92 

1067: ENGINEERING STUDY REPORT 100.0 10/30/92 

1067: PROJECT COMPLETE 0.0 6/17/99 

1067: Submit Application to NMED & EPA 0.0 413/95 

1067: Receive NMED & EPA Completeness Rev Cmmts 0.0 9/25/95 

1067: Receive NOD's From NMED & EPA 0.0 7/23/96 

1067: Submit Permit Application REV 2 0.0 9/18/96 

1067: Permit Application REV 2 Complete 0.0 3/27/97 

1067: RECEIPT OF RCRA PERMIT 0.0 9/23/97 

1070: Draft TA-10 Phase 1 Sub Sur Report to EPA 0.0 3/15/96 

1071: RFI WORK PLAN COMPLETE 100.0 6/14/94 

1071: EPA/NMED DRAFT OF RFI WORK PLAN QQ_MPLE 100.0 5/22192 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/30/04 
4/5/05 
9/30/05 
4/3/06 

9/28/06 

I 
I 

4/4/02 
10/1/02 
4/4/03 
10/1/03 
4/5/04 
9/30/04 
4/5/05 
9/30/05 
4/3/06 

9/29/06 
4/2107 
10/1/07 

10/30/92 10/30/92 
10/30/92 10/30/92 
8/6/99 
5/9/95 
11/1/95 
9/5/96 
11/1196 
5/9/97 
11/6/97 
4/15/96 
6/10/94 6/10/94 
5/22192 5/22192 



WBSM 
6104012 
6104013 
6104013 
6104014 
6104014 
6104014 
6104014 
6104015 
6104015 
6104015 
6104016 
6104016 
6104016 
6104017 
6104017 
6104017 
6104017 
6104023 
6104023 
6105012 
6105012 
6105013 
6105013 
6105013 
6105013 
6105014 
6105014 
6105014 
6105014 
6105014 
6105014 
6105015 
6105015 
6105015 
6105016 
6105016 
6105016 
6105017 
6105017 
6105017 
6105017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1071: START RFI WORK PLAN 100.0 10119/90 10/19/90 
1071 : RFI FIELD WORK COMPLETE 0.0 7120199 
1071: START RFI 100.0 5/18/92 5/18/92 
1071: EPA DRAFT OF PH1 RPT COMPLETE 0.0 7120100 
1071: START DEVELOPING RFI REPORT 100.0 4/18/94 4/18/94 
1071: EPA DRAFT; COMPLETION OF RFI 0.0 11/13/02 
1071: REVISED RFI REPORT COMPLETE 0.0 2/20/03 
1071: START DEVELOPMENT OF CMS PLAN 0.0 11/14/02 11/14/02 
1071: EPA DRAFT OF CMS PLAN COMPLETE 0.0 5/23/03 
1071: EPA APPROVED CMS PLAN 0.0 9/16/03 
1071: START BENCH /PILOT STUDIES 0.0 11/14/02 11/14/02 
1071: START CORRECTIVE MEASURES ASSESSMENT 0.0 9/17103 9/17/03 
1071: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 9115/04 
1071: START DEVELOPMENT OF CMS REPORT 0.0 9/16/04 9/16/04 
1071: EPA DRAFT; COMPLETION OF CMS 0.0 4/25/05 
1071: ASSESSMENT COMPLETE 0.0 7/26/05 
1071: REVISED CMS REPORT COMPLETE 0.0 7/26/05 
1071: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 5/10/05 5/10105 
1071: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 7/24/06 
1078: EPAINMED DRAFT OF RFI WORK PLAN COMPLE 100.0 5/22192 
1078: START RFI WORK PLAN 100.0 2/1/90 2/1/90 
1078: READINESS REVIEW COMPLETE RFI PH1 0.0 3/14195 
1078: READINESS REVIEW COMPLETE RFIPH2 0.0 5/3/95 
1078: RFI FIELD WORK COMPLETE 0.0 118196 
1078: START RFI 100.0 6/1/92 6/1/92 
1078: EPA DRAFT OF HILLSIDE PH1 RPT COMPLETE 0.0 10/21/94 
1078: START DEVELOPING RFI REPORT 100.0 4/1/94 4/1/94 

1078: EPA DRAFT; COMPLETION OF RFI 0.0 7/29/97 

1078: REVISED RFI REPORT COMPLETE 0.0 10/29/97 

1078: EPA DRAFT OF MESA TOP PH1 RPT COMPLETE 0.0 4/10/96 

1078: FINAL MESA TOP PH1 RPT COMPLETE 0.0 6/24/96 

1078: START DEVELOPMENT OF CMS PLAN 0.0 7/30/97 8/15/97 

1078: EPA DRAFT OF CMS PLAN COMPLETE 0.0 3/3/98 

1078: EPA APPROVED CMS PLAN 0.0 6/23/98 

1078: START BENCH I PILOT STUDIES 0.0 6/24/98 7/13/98 

1078: START CORRECTIVE MEASURES ASSESSMENT 0.0 6/24/98 7/13/98 

1078: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 12/23/98 

1078: START DEVELOPMENT OF CMS REPORT 0.0 12/24/98 1/14/99 

1078: EPA DRAFT; COMPLETION OF CMS 0.0 7/20/99 

1078: ASSESSMENT COMPLETE 0.0 10/20/99 

1078: REVISED CMS REPORT COMPLET~ 0.0 10/20/99 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

10/19/90 
7/20199 

5/18/92 
7/20/00 

4/18/94 
11/13/02 
2/20/03 

5/23/03 
9/16/03 

9/15/04 

4/25/05 
7/26/05 
7/26/05 

7/24/06 
5/22/92 5/22/92 

2/1/90 
3/14/95 
5/3/95 
1/8/96 

6/1/92 
11/23/94 

4/1/94 
8/14/97 
11/17/97 
4/26/96 
7/11/96 

3/19/98 
7/10/98 

1/13/99 

8/5/99 
11/5/99 
11/5/99 



WBSM 
6105023 
6105023 
6105023 
6105028 
6105028 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106012 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106013 
6106014 
6106014 
6106014 
6106014 
6106014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1078: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 10/21/99 11/8/99 
1078: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 6/1/00 
1078: PROJECT COMPLETE 0.0 6/29/01 
1078: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1078: VCA SOILS REMEDIATION COMPLETE 0.0 6/29/01 
1079: Draft TA-10 Phase 2 Surface W/P to EPA 0.0 8/7/96 
1079: Draft TA-10 Phase 2 Sub/S Work Plan to EPA 0.0 10/31/96 
1079: Draft TA-31 Phase 2 Work Plan to EPA 0.0 11/21/95 
1079: Draft TA-32 Phase 2 Work Plan to EPA 0.0 11/21/95 
1079: Draft TA-45 Phase 2 Work Plan to EPA 0.0 11/21/95 
1079: TA-10 PH2 Surf Work Plan APP BY EPA 0.0 12/27/96 
1079: TA-10 PH2 Sub-Surf Work Plan APP BY EPA 0.0 3/25/97 
1079: TA-31 PH2 Work Plan APP BY EPA 0.0 4/11/96 
1079: TA-32 PH2 Work Plan APP BY EPA 0.0 4/11/96 
1079: Issue TA-45 PH2 Work Plan 0.0 4/11/96 
1079: EPAINMED DRAFT OF RFI WORK PLAN COMPLE 100.0 5/27192 
1079: START RFI WORK PLAN 100.0 4/2/90 4/2/90 
1079: Notify EPA of TA-1 0 Surf FLO Work 100.0 4/27/94 4/27/94 
1079: TA-10 PH1 SURF FLO Work Cmpl 0.0 8/7/95 
1079: Notify EPA ofTA-10 Sub-Surf FLO 100.0 4/27/94 4/27/94 
1079: TA-10 PH1 Sub-Surf FLO Work Cmpl 0.0 10/31/95 
1079: TA-31 PH1 FLO Work Cmpl 0.0 11/18/94 
1079: TA-32 PH1 FLO Work Cmpl 0.0 11/18/94 
1079: TA-45 PH1 Surf FLO Work Cmpl 0.0 5/2/94 
1079: TA-45 PH1 Sub-Surf FLO Work Cmpl 0.0 11/18/94 
1079: Notify EPA ofTA-10 PH2 Surf FLO WK 0.0 4/10/97 4/18/97 
1079: TA-10 PH2 Surf FLO Work Cmpl 0.0 7/17/98 
1079: Notify EPA ofTA-10 PH2 Sub-Surf 0.0 7/3/97 8/4/97 
1079: TA-10 PH2 Sub-SURF FLO Work Cmpl 0.0 11/16/98 
1079: Notify EPA ofTA-31 PH2 FLO 0.0 8/27/96 10/29/96 
1079: TA-31 PH2 FLO Work Cmpl 0.0 12/3/97 

1079: Notify EPA of TA-32 PH2 FLO Work 0.0 7/23/96 9/23/96 

1079: TA-32 PH2 FLO Work Cmpl 0.0 10/24/97 

1079: Notify EPA ofTA-45 PH2 FLO 0.0 7/22/96 

1079: TA-45 PH2 FLO Work Cmpl 0.0 10/27/97 

1079: START RFI 100.0 5/1/92 5/1/92 

1079: Draft TA-10 Phase 1 Surface Report to EPA 0.0 12/18/95 

1079: Draft TA-31 Phase 1 Phase RPT to EPA 0.0 4/4/95 

1079: Draft TA-32 Phase 1 Phase Report to EPA 0.0 4/4195 

1079: Draft TA-45 PH 1 Surface Report to EPA 0.0 8/10/94 

1079: DraftTA-45 PH 1 Sub-Surface Report to EP,A. 0.0 4/4/95 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

6/19/00 
6/29/01 

6/29/01 
8/15/96 
12/4/96 
1/29/96 
1/29/96 
1/29/96 
1/7/97 

4/23/97 
6/12/96 
6/12/96 
6/12/96 
5/27/92 5/27192 

4/2/90 
4/27/94 

8/15/95 
4/27/94 

12/4/95 
1/26/95 
1/26/95 
7/1/94 
1/26/95 

7/27/98 

12/17/98 

2/6/98 

12131/97 
9/20/96 
1/2/98 

5/1/92 
12/28/95 

6/5/95 
6/5/95 

10/12/94 
6/5/95 



WBSM 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106014 
6106018 
6106018 
6106018 
6106018 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107013 
6107013 
6107014 
6107014 
6107014 
6107014 
6107015 
6107015 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1079: Draft Ta-1 0 Phase 2 Surface PH RPT to EPA 0.0 11/19/98 
1079: Draft TA-10 PH 2 SubS Phase RPT to EPA 0.0 3/31/99 
1079: Draft TA-31 Phase 2 Phase Report to EPA 0.0 4/15/98 
1079: Draft TA-32 PH 2 Phase Report to EPA 0.0 3/11/98 
1079: Draft TA-45 Phase 2 Phase Report to EPA 0.0 3/12/98 
1079: Draft Summary RFI Report to EPA 0.0 9/3/99 
1079: Submit Final TA-10 PH1 Surf PH RPT to EPA 0.0 3/11/96 
1079: Sub Final TA-10 PH1 Sub-Surf PH RPTto EPA 0.0 6/3/96 
1079: Submit Final TA-31 PH1 Phase RPT to EPA 0.0 6/21/95 
1079: Submit Final TA-32 PH1 Phase RPT to EPA 0.0 6/21/95 
1079: Submit Final TA-45 PH1 Surf PH RPT to EPA 0.0 10/28/94 
1079: Sub Final TA-45 PH1 Sub-Surf PH RPTto EPA 0.0 6/21/95 
1079: Submit Final TA-10 PH2 Surf PH RPTto EPA 0.0 2/12/99 
1079: Sub Final TA-10 PH2 Sub-Surf PH to RPT EPA 0.0 6/17/99 
1079: Submit Final TA-31 PH2 Phase RPT to EPA 0.0 7/2/98 
1079: Submit Final TA-32 PH2 Phase RPT to EPA 0.0 5/28/98 
1079: Submit Final TA-45 PH2 Phase RPTto EPA 0.0 5/29/98 
1079: Submit Final RFI RPTto EPA 0.0 1/20/00 
1079: Issue Final Bayo Canyon VCA RPT to EPA 0.0 6/6/95 
1079: Final TA-32 VCA RPT to EPA 0.0 2/23/95 
1079: PROJECT COMPLETE 0.0 6/30/00 
1079: Bayo Canyon VCA RPT Draft to EPA 0.0 4110/95 

1079: Former Med Rad Lab VCA RPT Draft to EPA 0.0 12/22/94 
1079: TA-10 VCA Plan Approved by DOE 100.0 4/18/94 
1079: TA-32 VCA Plan Approved by DOE 0.0 6/28/94 

1082: EPA DRAFT COMPLETE RFIWP2 0.0 717/94 

1082: EPA DRAFT COMPLETE RFIWP3 0.0 ?n/95 
1082: RFI WORK PLAN COMPLETE RFI WP 1 0.0 917/94 

1082: RFI WORK PLAN COMPLETE RFI WP2 0.0 11/1/95 

1082: RFI WORK PLAN COMPLETE RFI WP3 0.0 10/31/96 

1082: RFI WORK PLAN COMPLETE RFIWP4 0.0 3/1/96 

1082: RFI WORK PLAN COMPLETE RFI WP5 0.0 10/1/96 

1082: START RFI WORK PLAN 100.0 10/1/91 10/1/91 

1082: START RFI 0.0 8/1/95 8/1/95 

1082: RFI FIELD WORK COMPLETE 0.0 8/1/01 

1082: EPA DRAFT OF PH1 RPT COMPLETE PH1 RPT 0.0 4/24/00 

1082: START DEVELOPING RFI REPORT 0.0 7/8/97 7/8/97 

1082: EPA DRAFT; COMPLETION OF RFI RFIRPT 0.0 9/4/02 

1082: REVISED RFI REPORT COMPLETE RFI RPT 0.0 12/9/02 

1082: START DEVELOPMENT OF CMS PLAN CMS PL 0.0 9/5/02 9/5/02 

1082: EPA DRAFT OF CMS PLAN COMPLETE CMS PL 0.0 6/6/03 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12/1/98 
4/29/99 
6/16/98 
5/11/98 
5/12/98 
10/5/99 
3/19/96 
7/2/96 
8/22/95 
8/22/95 ' 

1/5/95 
8/22/95 
2/23/99 
7/19/99 
9/2/98 
7/29/98 
7/30/98 
2/18/00 
8/4/95 
4/25/95 
6/30/00 
6/8/95 
2/28/95 
4/18/94 4/18/94 
8/29/94 
717194 
6/30/95 
917/94 
11/1/95 
10/25/96 
3/1/96 
10/1/96 

10/1/91 

8/1/01 
4/24/00 

9/4/02 
12/9/02 

6/6/03 



WBSM 
6107015 
6107016 
6107016 
6107017 
6107017 
6107017 
6107019 
6107023 
6107023 
6107023 
6107023 
6107023 
6107023 
6107023 
6108012 
6108012 
6108012 
6108013 
6108013 
6108014 
6108014 
6108014 
6108014 
6108014 
6108014 
6108014 
6108018 
6108018 
6108028 
6108028 
6108028 
6109012 
6109012 
6109013 
6109014 
6109014 
6109014 
6109014 
6109015 
6109015 
6109015 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

"lo TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1082: EPA APPROVED CMS PLAN CMS PLN 0.0 1/9/04 
1082: START CMS FIELD STUDY CMS 0.0 1/12/04 1/12/04 
1082: CMS FIELD STUDY COMPLETE CMS 0.0 1/10/05 
1082: START DEVELOPMENT OF CMS REPORT CMS 0.0 1/11/05 1/11/05 
1082: EPA DRAFT; COMPLETION OF CMS CMS RPT 0.0 8/2/05 
1082: REVISED CMS REPORT COMPLETE CMS RP 0.0 11/2/05 
1082: ASSESSMENT COMPLETE 0.0 11/2/05 
1082: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 11/3/05 11/3/05 
1082:MDA-P SUBMIT TO NMED FOR REVIEW PH2 0.0 9/6/95 
1082:MDA-P DOE SUBMITS FINAL CLS PLN TO NMEDP 0.0 12/23/96 
1082: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 9/30/09 
1082: PROJECT COMPLETE 0.0 9/30/09 
1082: START VCA SOILS REMEDIATION 0.0 3/1/00 3/1/00 
1082: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/00 
1085: COMPLETE 2ND DRAFT WP RFIWP 100.0 4/15/94 
1085: EPA DRAFT COMPLETE RFIWP 100.0 6/17/94 
1085: RFI WORK PLAN COMPLETE RFIWP 0.0 12/5/94 
1085: START RFI FIELD PLANNING RFI PH1 0.0 11/3/94 11/3/94 
1085: RFI FIELD WORK COMPLETE RFIPH2 0.0 7/3/97 
1085: TA-12,671SSUE EPA DRAFT PH1 RPT 0.0 7/25/96 7/25/96 
1085: TA-141SSUE EPA DRAFT PH1 RPT 0.0 10/11/96 10/11/96 
1085: TA-12,67 REPORT CMPL PH1 RPT 0.0 9/5/96 
1085: TA-14 RPT CPL PH1 RPT 0.0 11/25/96 
1085: START DEVELOPING RFI REPORT PH2 RPT 0.0 11/26/96 11/26/96 
1085: ISSUE EPA DRAFT RFIRPT 0.0 8/21/97 8/21/97 
1085: ISSUE FINAL RFI RPT RFIRPT 0.0 6/8/98 

1085: START VCA ASSESSMENT 0.0 3/3/97 3/3/97 
1085: VCA ASSESSMENT COMPLETE 0.0 5/23/97 

1085: START VCA SOILS REMEDIATION 0.0 1/4/99 1/4/99 

1085: VCA SOILS REMEDIATION COMPLETE 0.0 9/17/99 

1085: PROJECT COMPLETE 0.0 9/17/99 

1086: RFI WORK PLAN COMPLETE 0.0 6/6/94 

1086: START RFI WORK PLAN 100.0 10/1/91 10/1/91 

1086: RFI FIELD WORK COMPLETE 0.0 5/31/96 

1086: EPA DRAFT OF PH1 RPT COMPLETE 0.0 6/4/96 

1086: START DEVELOPING RFI REPORT 0.0 7/26/95 7/26/95 

1086: EPA DRAFT; COMPLETION OF RFI 0.0 10/14/97 

1086: REVISED RFI REPORT COMPLETE 0.0 1/21/98 

1086: START DEVELOPMENT OF CMS PLAN 0.0 10/15/97 10/15/97 

1086: EPA DRAFT OF CMS PLAN COMPLETE 0.0 7/13/98 

1086: EPA APPROVED CMS PLAN 0.0 2/4/99 
----
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1/9/04 

1/10/05 

8/2/05 
11/2/05 
11/2/05 

9/6/95 
12/23/96 
9/30/09 
9/30/09 

9/29/00 
4/15/94 4/15/94 
5/23/94 5/23/94 
12/5/94 

7/3/97 

9/5/96 
11/25/96 

6/8/98 

5/23/97 

9/17/99 
9/17/99 
8/5/94 

10/1/91 
5/31/96 
6/4/96 

10/14/97 
1/21/98 

7/13/98 
2/4/99 



WBSM 
6109016 
6109016 
6109017 
6109017 
6109017 
6109017 
6109023 
6109023 
6109023 
6109028 
6109028 
6110012 
6110012 
6110013 
6110013 
6110013 
6110014 
6110014 
6110014 
6110014 
6110017 
6110028 
6110028 
6110028 
6111012 
6111012 
6111013 
6111013 
6111014 
6111014 
6111014 
6111014 
6111015 
6111015 
6111015 
6111016 
6111016 
6111017 
6111017 
6111017 
6111017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1086: START CMS FIELD STUDY 0.0 215/99 215/99 
1086: CMS FIELD STUDY COMPLETE(BENCH/PILOT) 0.0 214/00 
1086: START DEVELOPMENT OF CMS REPORT 0.0 217/00 217100 
1086: EPA DRAFT; COMPLETION OF CMS 0.0 8/25/00 
1086: ASSESSMENT COMPLETE 0.0 1217/00 
1086: REVISED CMS REPORT COMPLETE 0.0 1217/00 
1086: START CORRECTIVE MEASURES IMPLEMENT AT! 0.0 1218/00 1218/00 
1086: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 1217/01 
1086: PROJECT COMPLETE 0.0 1217/01 
1086: START VCA SOILS REMEDIATION 0.0 217/00 217/00 
1086: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/01 
1093: RFI WORK PLAN COMPLETE 100.0 4/4/94 
1093: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1 093: Readiness Review RFI PH1 100.0 5/2/94 
1093: Readiness Review RFI PH2 0.0 4/21/95 
1093: RFI Field Work Complete 0.0 4/25/97 
1093: EPA DRAFT OF PH1 RPT COMPLETE 0.0 2122196 
1093: Start Developing RFI Report 0.0 8/15/94 7/27/94 
1093: EPA DRAFT; COMPLETION OF RFI 0.0 7/27/98 
1093: REVISED RFI REPORT COMPLETE 0.0 10/27/98 
1093: ASSESSMENT COMPLETE 0.0 10/27/98 

1093: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1093: VCA SOILS REMEDIATION COMPLETE 0.0 6/28/01 

1093: PROJECT COMPLETE 0.0 6/29/01 

1098: RFI WORK PLAN COMPLETE 100.0 1/31/94 

1098: START RFI WORK PLAN 100.0 10/1/91 10/1/91 

1098: START RFI 100.0 11/1/93 11/1/93 

1098: RFI FIELD WORK COMPLETE 0.0 4/23/97 

1098: EPA DRAFT OF PH1 RPT COMPLETE PH1 RPT 0.0 8/2196 
~- ~ 

1098: START DEVELOPING RFI REPORT 0.0 1/24/96 1/24/96 

1098: EPA DRAFT; COMPLETION OF RFI 0.0 5/27/98 

1098: REVISED RFI REPORT COMPLETE 0.0 8/26/98 

1098: START DEVELOPMENT OF CMS PLAN 0.0 5/28/98 5/28/98 

1098: EPA DRAFT OF CMS PLAN COMPLETE 0.0 12124/98 

1098: EPA APPROVED CMS PLAN 0.0 4/21/99 

1098: START CORRECTIVE MEASURES ASSESSMENT 0.0 4/22199 4/22199 

1098: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 4/19/00 

1098: START DEVELOPMENT OF CMS REPORT 0.0 4/20/00 4/20/00 

1098: EPA DRAFT; COMPLETION OF CMS 0.0 11/9/00 

1098: ASSESSMENT COMPLETE 0.0 2116/01 

1098: REVISED CMS REPORT COMPLETI: 0.0 2116/01 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

214100 

8/25/00 
1217/00 
1217/00 

1217/01 
1217/01 I 

9/28/01 
4/4/94 4/4/94 

10/1/91 
5/6/94 5/6/94 

5/17/95 
4/25/97 
2122196 

7/27/98 
10/27/98 
10/27/98 

6/28/01 
6/29/01 
1/31/94 1/31/94 

10/1/91 
11/1/93 

4/23/97 
8/2/96 

5/27/98 
8/26/98 

12124/98 
4/21/99 

4/19/00 

11/9/00 
2116/01 
2116/01 



lwesM 
6111023 
6111023 
6111023 
6111028 
6111028 
6112012 
6112012 
6112013 
6112013 
6112014 
6112014 
6112014 
6112014 
6112015 
6112015 
6112015 
6112016 
6112016 
6112017 
6112017 
6112017 
6112017 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112023 
6112028 
6112028 
6113012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1098: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 2120/01 2120/01 
1098: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 2117/05 
1098: PROJECT COMPLETE 0.0 2117/05 
1098: START VCA SOILS REMEDIATION (LOE) 0.0 7/1/99 7/1/99 
1098: VCA SOILS REMEDIATION COMPLETE (LOE) 0.0 7/1/03 
1100: EPA Draft of RFI WORK PLAN Complete 100.0 5/9/94 
1100: RFI WORK PLAN COMPLETE 0.0 10/21/94 
1100: START RFI 100.0 3/10/94 3/10/94 
1100: RFI FIELD WORK COMPLETE 0.0 6/9/97 
1100: EPA DRAFT OF PH1 RPT COMPLETE 0.0 6/6/96 
1100: START DEVELOPING RFI REPORT 0.0 2121/95 4/21/95 
1100: EPA DRAFT; COMPLETION OF RFI 0.0 11/4/98 
1100: REVISED RFI REPORT COMPLETE 0.0 2111/99 
1100: START DEVELOPMENT OF CMS PLAN 0.0 11/5/98 12110/98 
1100: EPA DRAFT OF CMS PLAN COMPLETE 0.0 6/8/99 
1100: EPA APPROVED CMS PLAN 0.0 9/29/99 
1100: START CORRECTIVE MEASURES ASSESMENT 0.0 10/1/98 10/1/98 
1100: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 9/28/00 

1100: START DEVELOPMENT OF CMS REPORT 0.0 9/29/00 11/1/00 
1100: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4/27/01 

1100: ASSESSMENT COMPLETE 0.0 7/30/01 
1100: REVISED CMS REPORT COMPLETE 0.0 7/30/01 

1100: NMED RECEIVES RCRA CLOSURE PLAN SCL 0.0 6/22/95 
1100: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 7/31/01 8/30/01 

1100: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 7130102 

1100: Start Closure PlanS IMPOUNDMENT SCL 0.0 3/1/95 3/1/95 

1100: S Closure Plan Complete · SCL 0.0 4/12196 

1100: START CLOSURE IMPLEMENTATION 0.0 5/28/98 5/28/98 

1100: Closure Plan NE NW Impoundments Complete 0.0 6/23/94 

1100: START CLOSURE IMPLEMENTATION NE NW IMP 0.0 6/24/94 8/12194 

1100: CLOSURE IMPLEMENTATION COMPLETE NE NW 0.0 5/16/95 

1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6/11/03 

1100: CLOSURE IMPLEMENTATION COMPLETE S Cl 0.0 4/21/98 

1100: PROJECT COMPLETE 0.0 6/11/03 

1100: START CLOSURE REPORT/CERT NE NW IMPDS 0.0 5/17/95 6/28/95 

1100: CLOSURE REPORT/CERT NE NW IMPD COMPLE 0.0 5/23/96 

1100: CLOSURE REPORT/CERT S IMPD COMPLETE 0.0 6/22199 

1100: START CLOSURE REPORT/CERTIFICATION S C 0.0 4/22198 4/22198 

1100: START VCA SOILS REMEDIATION 0.0 6/9/99 7/12/99 

1100: VCA SOILS REMEDIATION COMPLETE 0.0 617/00 

1106: RFI WORK PLAN COMPLETE 100.0 9130/91 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

2117/05 
2117/05 

7/1/03 
5/16/94 5/16/94 
12116/94 

3/10/94 
7/10/97 
10/4/96 

12/9/98 
3/16/99 

7/9/99 
11/1/99 

10/31/00 

5/30/01 
8/29/01 
8/29/01 
6/22195 

8/29/02 

4/12196 

8/11/94 

6/27/95 
6/11/03 
4/21/98 
6/11/03 

7/5/96 
6/22199 

7/10/00 
9/30/91 9130/91 



WBSM 
6113012 
6113013 
6113014 
6113014 
6113014 
6113014 
6113016 
6113017 
6113017 
6113023 
6113028 
6113028 
6114012 
6114013 
6114014 
6114014 
6114014 
6114014 
6114015 
6114015 
6114015 
6114016 
6114016 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 
6114023 
6114023 
6114028 
6114028 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 
6115012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1106: START RFI WORK PLAN 100.0 10/2189 10/2189 
1106: START RFI 100.0 10/1/91 10/1/91 
1106: EPA DRAFT COMPLETE SQ10 PH2 RPT 0.0 2127/01 
1106: EPA DRAFT COMPLETE SQ5 PH2 RPT 0.0 12124/97 
1106: EPA DRAFT COMPLETE SQ9 PH2 RPT 0.0 5/1/00 
1106: REVISED RFI REPORT COMPLETE 0.0 1/4/02 
1106: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 10/22103 
1106: ASSESSMENT COMPLETE 0.0 10/1/04 
1106: REVISED CMS REPORT COMPLETE 0.0 1011/04 
1106: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 10/2109 
1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/10 
1106: PROJECT COMPLETE 0.0 9/29/10 
1111: RFI WORK PLAN COMPLETE RFIWP 0.0 7/5/94 
1111: RFI FIELD WORK COMPLETE 0.0 1216/96 
1111: EPA DRAFT OF PH1 RPT COMP PH1 RPT 0.0 5/28/96 
1111: START DEVELOPING RFI REPORT RFI RPT 0.0 8/12196 8/12196 
1111: EPA DRAFT; COMPLETION OF RFI RPT 0.0 1/13/98 
1111: REVISED RFI REPORT COMPLETE 0.0 4/15/98 
1111: START DEVELOPMENT OF CMS PLAN 0.0 1/14/98 1/14/98 
1111: EPA DRAFT OF CMS PLAN COMPLETE 0.0 8/10/98 
1111: EPA APPROVED CMS PLAN 0.0 1214/98 
1111: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 
1111: START CMS FIELD STUDY 0.0 1/4/99 1/4/99 
1111: CMS FIELD STUDY COMPLETE 0.0 212100 
1111: START DEVELOPMENT OF CMS REP CMS RPT 0.0 213/00 213/00 
1111: EPA DRAFT; COMPLETION OF CMS RPT 0.0 8/23/00 
1111: ASSESSMENT COMPLETE 0.0 11/28/00 
1111: REVISED CMS REPORT COMPLETE 0.0 11/28/00 

1111: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 11/30/00 11/30/00 
1111: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 9/30/02 

1111: PROJECT COMPLETE 0.0 9/30/02 

1111: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 

1111: VCA SOILS REMEDIATION COMPLETE 0.0 6/27/01 

1114: Draft Work PLan 1 Phase 2 to EPA 0.0 6/17/96 

1114: Final Work Plan #1 Phase 1 Approved by EPA 0.0 6/21/94 

1114: Final Work Plan 1 Phase 2 Approved by EPA 0.0 1117/96 

1114:Draft Work Plan 2 Phase 1 to EPA 0.0 7/13/95 

1114: Work Plan 2 Phase 1 Draft Delivered to EPA 0.0 7/13/95 

1114: Final Work Plan 2 Phase 1 Approved by EPA 0.0 6/28/96 

1114: Draft Work Plan 2 Phase 2 to EPA 0.0 12117/98 12116/98 12117/98 

1114: Final Work Plan 2 Phase 2 Approved by EPA 0.0 5/5/99 
----~--
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

10/2189 
1011/91 

2127/01 
12124/97 

5/1/00 
1/4/02 

10/22103 
10/1/04 i 

10/1/04 
10/2109 
7/15/11 
7115/11 
7/22194 
1216/96 
5/28/96 

1/13/98 
4/15/98 

8/10/98 
1214/98 

10/1/93 

212100 

8/23/00 
11/28/00 
11/28/00 

9/30/02 
9130/02 

6/27/01 
8/1/96 
8/5/94 

12130/96 
7/13/95 
7/13/95 
6/28/96 
12116/98 

5/5/99 



lwasM 
16115012 
6115013 
6115013 
6115013 
6115013 
6115014 
6115014 
6115014 
6115014 
6115014 
6115014 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115018 
6115028 
6116012 
6116012 
6116012 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 
6116015 
6116016 
6116016 
6116016 
6116017 
6116017 
6116017 
6116017 
6116023 
6116023 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1114: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1114: Notify EPA WP1 PH1 Field Work 100.0 5/23/94 5/23/94 
1114: Notify EPA of Work Plan 1 Phase 2 Field Wk 0.0 213/97 
1114: Notify EPA Work Plan 2 Phase 1 Field Work 0.0 5/24/96 5/24/96 
1114: Notify EPA Work Plan 2 Field Work 0.0 5/13/99 5/13/99 
1114: Draft Work Plan 1 Phase 1 Phase RPT to EPA 0.0 8/21/95 
1114: Draft Work PLan 2 Phase 1 Phase Rpt to EPA 0.0 4/13/98 
1114: Submit Final WP#1 PH1 Phase RPT to EPA 0.0 11/8/95 
1114: Submit Final Work Plan 1 Phase2 RPTto EPA 0.0 11/30/98 
1114: Submit Final Work Plan2 Phase 2 RPT to EPA 0.0 6/30/98 
1114: Submit Final RFI REPORT to EPA 0.0 4/24/01 
1114: Notify EPA of VCA Field Work 100.0 3/10/94 
1114: Submit Final VCA RPT TO EPA 0.0 10/12194 
1114: Submit Final VCAs 1-1 Report to EPA 0.0 9/5/96 
1114: Submit Final VCAs 1-2 Report to EPA 0.0 7/19/99 
1114: Submit Final VCAs 2-1 Report to EPA 0.0 2124/99 
1114: Submit Final VCAs 2-2 Report to EPA 0.0 11/14/01 
1114: Draft VCA 1-2 Report to EPA 0.0 7/19/99 
1114: Draft VCA 2-1 Report to EPA 0.0 2124/99 
1114: Draft VCA 2-2 REport to EPA 0.0 11/14/01 
1114: Project Complete 0.0 11/14/01 
1122: EPAINMED DRAFT OF RFI WORK PLAN COMPLE 100.0 5/22192 

1122: START RFI WORK PLAN 100.0 4/2190 4/2190 

1122: RFI WORK PLAN COMPLETE RFIWP 0.0 8/15/94 

1122: RFI FIELD WORK COMPLETE 0.0 9/20/96 

1122: EPA DRAFT OF PH1 RPT COMPLETE 0.0 12120/95 
1122: START DEVELOPING RFI REPORT 100.0 7/22194 6/30/94 

1122: EPA DRAFT; COMPLETION OF RFI 0.0 10/30/97 

1122: REVISED RFI REPORT COMPLETE 0.0 2111/98 

1122: START DEVELOPMENT OF CMS PLAN 0.0 10/31/97 10/28/97 

1122: EPA DRAFT OF CMS PLAN COMPLETE 0.0 6/8/98 

1122: EPA APPROVED CMS PLAN 0.0 9/29/98 

1122: START BENCH I PILOT STUDIES 100.0 5/2194 5/2194 

1122: START CMS FIELD STUDY 0.0 10/21/98 10/1/98 

1122: CMS FIELD STUDY COMPLETE 0.0 10/20/98 

1122: START DEVELOPMENT OF CMS REPORT 0.0 10/21/98 10/1/98 

1122: EPA DRAFT; COMPLETION OF CMS 0.0 5/21/99 

1122: ASSESSMENT COMPLETE 0.0 8/23/99 

1122: REVISED CMS REPORT COMPLETE 0.0 8/23/99 

1122: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 10/1/01 10/1/01 

1122: CORRECTIVE MEASURES IMPLEMENTATION CO 0.0 10/8/03 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

10/1/91 
5/23/94 

3/20/97 

10/5/95 
4/13/98 
12129/95 
1/19/99 
6/30/98 
4/24/01 
3/10/94 3/10/94 
12113/94 
10/22196 
9/1/99 

2124/99 
11/14/01 
9/1/99 

2124/99 
11/14/01 
11/14/01 I 

5/22192 5122192 
4/2190 

9/9/94 
9/20/96 
12112195 

6/30/94 
10/27/97 
213/98 

5/29/98 
9/21/98 

5/2194 

9/30/98 

4/29/99 
7/30/99 
7/30/99 

9/30/03 



WBSM 
6116023 
6116028 
6116028 
6117012 
6117014 
6118011 
6118012 
6118012 
6118012 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118014 
6118015 
6118015 
6118015 
6118016 
6118016 
6118017 
6118017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1122: PROJECT COMPLETE 0.0 10/8/03 
1122: START VCA SOILS REMEDIATION 0.0 3/2198 3/2198 
1122: VCA SOILS REMEDIATION COMPLETE 0.0 7/2101 
1127:TA-35 CLOSURE PLAN AMEND SUBMIT TO NMED 100.0 11/1/93 11/1/93 
1127:TA-35 SUBMIT REPORT/CERTIFICATION TO NME 0.0 9/22195 
1129: START FY94 ACTIVITIES 100.0 5/2194 5/2194 
1129: EPAINMED DRAFT OF RFI WORK PLAN COMPLE 100.0 5/22192 
1129: START RFI WORK PLAN 100.0 11/1/90 11/1/90 
1129: RFI WORK PLAN COMPLETE 0.0 7/22194 
1129: ALL DATA IN FIMAD TA-4& 5 RFI PH1 0.0 10/19/95 
1129: ALL DATA IN FIMAD TA-35 RFI PH1 0.0 10/27/94 
1129: ALL DATA IN FIMAD TA-48 RFI PH1 0.0 5/27/94 
1129: ALL DATA IN FIMAD T-52 55 63 RFI PH1 0.0 8/21/95 
1129: SPTL & ANL DATA TA-4 & 5 RFI PH1 0.0 10/19/95 
1129: SPTL & ANL DATA TA-35 RFI PH1 0.0 10/27/94 
1129: RECV SPTL & ANL DATA TA-48 RFI PH1 0.0 5/27/94 
1129: SPTL & ANL DATA TA-52 55 63 RFI PH1 0.0 8/21/95 
1129: SURV ACT PTS TA-35 COMPLETE RFI PH1 0.0 1/18/95 
1129: RFI FIELD WORK COMPLETE 0.0 4/22197 
1129: ISSUE 1ST QUARTER RPT FY94 PH1 RPT 100.0 12121/93 
1129: ISSUE 2ND QUARTER RPT FY94 PH1 RPT 100.0 4/1/94 
1129: ISSUE 3RD QUARTER RPT FY94 PH1 RPT 100.0 6/30/94 
1129: ISSUE 4TH QUARTER RPT FY94 PH1 RPT 0.0 9/30/94 
1129: EPA DRAFT OF PH1 RPT CMPL TA-4& 5 0.0 7/25/96 
1129: EPA DRAFT OF PH1 RPT CMPL TA-35 0.0 8/3/95 
1129: EPA DRAFT OF PH1 RPT CMPL TA-48 0.0 317/95 

1129: EPA DRAFT OF PH1 RPT CMPL TA-52 55 63 0.0 5/28/96 
1129: EPA APPROVE PH2 SAP TA-4 & 5 PH2 SAP 0.0 8/28/96 

1129: EPA APPROVE PH2 SAP TA-35 PH2 SAP 0.0 917/95 
1129: EPA APPROVE PH2 SAP TA-48 PH2SAP 0.0 4/10/95 

1129: EPA APPROVE PH2 SAP TA-52 PH2 SAP 0.0 7/1/96 

1129: START DEVELOPING RFI REPORT 0.0 10/28/94 10/27/94 

1129: EPA DRAFT; COMPLETION OF RFI 0.0 5/26/98 

1129: REVISED RFI REPORT COMPLETE 0.0 8/25/98 

1129: START DEVELOPMENT OF CMS PLAN 0.0 5/27/98 3/6/98 

1129: EPA DRAFT OF CMS PLAN COMPLETE 0.0 12/23/98 

1129: EPA APPROVED CMS PLAN 0.0 4/20/99 

1129: START CMS FIELD STUDY 0.0 4/21/99 1/29/99 

1129: CMS FIELD STUDY COMPLETE 0.0 4/19/00 

1129: START DEVELOPMENT OF CMS REPORT 0.0 4/20/00 1/31/00 

1129: EPA DRAFT; COMPLETION OF CMS 0.0 11/9/00 
-- - L_ 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/30/03 

7/2101 
11/1/93 

9/22195 
5/2194 

5/22192 5/22192 
11/1/90 

7/11/94 
7/28/95 
10/26/94 
7/5/94 

5/31/95 
7/28/95 
10/26/94 
7/5/94 
5/31/95 
10/21/94 
1/30/97 I 

12121/93 12121/93 
4/1/94 4/1/94 
6/30/94 6/30/94 
9/30/94 
5/3/96 
8/2195 
4/6/95 
317/96 
617/96 
9/6/95 
5/10/95 
4/10/96 

3/5/98 
6/4/98 

9/29/98 
1/28/99 

1/28/00 

8/18/00 



I 

'WBSM 
6118017 
6118017 
6118023 
6118023 
6118023 
6118028 
6118028 
6119012 
6119012 
6119013 
6119013 
6119013 
6119013 
6119014 
6119014 
6119014 
6119014 
6119015 
6119015 
6119015 
6119016 
6119016 
6119017 
6119017 
6119017 
6119017 
6119023 
6119023 
6119023 
6119028 
6119028 
6120012 
6120012 
6120013 
6120013 
6120013 
6120013 
6120014 
6120014 
6120014 
6120014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1129: ASSESSMENT COMPLETE 0.0 3/5/01 
1129: REVISED CMS REPORT COMPLETE 0.0 3/5/01 
1129: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 10/1/02 10/1/02 
1129: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 9/30/04 
1129: PROJECT COMPLETE 0.0 2/28/07 
1129: START VCA SOILS REMEDIATION 0.0 3/1/01 3/1/01 
1129: VCA SOILS REMEDIATION COMPLETE 0.0 2/28/07 
1130: START RFI WORK PLAN 100.0 10/1/91 10/1/91 
1130: RFI WORK PLAN COMPLETE 100.0 3n/94 
1130: Readiness Review Complete RFI PH1 100.0 5/2/94 
1130: Readiness Review Complete RFI PH1 0.0 5/4/95 
1130: Readiness Review Complete RFIPH2 0.0 6/25/96 
1130: RFI FIELD WORK COMPLETE 0.0 2/12/98 
1130: EPA DRAFT OF PH1 RPT COMPLETE 0.0 12/9/96 
1130: START DEVELOPING RFI REPORT 0.0 10/24/94 12/12/94 
1130: EPA DRAFT; COMPLETION OF RFI 0.0 3/18/99 
1130: REVISED RFI REPORT COMPLETE 0.0 6/17/99 
1130: START DEVELOPMENT OF CMS PLAN 0.0 3/19/99 5/4/99 
1130: EPA DRAFT OF CMS PLAN COMPLETE 0.0 10/13/99 
1130: EPA APPROVED CMS PLAN 0.0 2/10/00 
1130: START CORRECTIVE MEASURES ASSESSMENT 0.0 10/1/97 12/5/97 
1130: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 2/9/01 

1130: START DEVELOPMENT OF CMS REPORT 0.0 2/12/01 3/29/01 

1130: EPA DRAFT; COMPLETION OF CMS 0.0 8131/01 

1130: ASSESSMENT COMPLETE 0.0 12/6/01 

1130: REVISED CMS REPORT COMPLETE 0.0 12/6/01 

1130: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 10/2/00 10/2/00 

1130: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 11/4/02 

1130: PROJECT COMPLETE 0.0 11/4/02 

1130: START VCA SOILS REMEDIATION 0.0 10/1/97 10/1/97 

1130: VCA SOILS REMEDIATION COMPLETE 0.0 12/6/01 

1132: START RFI WORK PLAN 100.0 10/1/91 10/1/91 

1132: RFI Work Plan Complete 100.0 5/17/94 

1132: Readiness Review COMPLETE PH1 100.0 5/2/94 

1132: Readiness Review COMPLETE PH1 0.0 5/2/95 

1132: Readiness Review COMPLETE PH2 0.0 3/27/96 

1132: RFI FIELD WORK COMPLETE 0.0 3/28/97 

1132: EPA DRAFT OF PH1 RPT COMPLETE 0.0 9/27/96 

1132: START DEVELOPING RFI REPORT 100.0 3/15/94 3/15/94 

1132: EPA DRAFT; COMPLETION OF RFI 0.0 4/30/98 

1132: REVISED RFI REPORT COMPLETE 0.0 7/31/98 
---
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12/7/00 
12/7/00 

9130/04 
2/28/07 

2/28/07 
10/1/91 

3n/94 3/7/94 
5/6/94 5/6/94 

6/20/95 
8/9/96 

3/31/98 
1/28/97 

5/3/99 
8/3/99 

12/1/99 
3/28/00 

3/28/01 

10/18/01 
1/25/02 
1/25/02 

12/23/02 
12/23/02 

1/25/02 
10/1/91 

5/2/94 5/2/94 
5/5/94 5/5/94 
1113/95 
1/10/97 
2/17/98 
7/16/97 

3/15/94 
3/22/99 
6/21/99 



WBSM 
6120015 
6120015 
6120015 
6120016 
6120016 
6120017 
6120017 

16120017 
16120017 
6120023 
6120023 
6120028 
6120028 
6120028 
6121013 
6121014 
6121014 
6121014 
6122012 
6122012 
6122013 
6122014 
6122014 
6122028 
6122028 
6122028 
6123012 
6123012 
6123013 
6123014 
6123014 
6123014 
6123014 
6123016 
6123017 
6123028 
6123028 
6123028 
6124012 
6124012 
6124012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1132: START DEVELOPMENT OF CMS PLAN 0.0 5/1/98 3/23/99 
1132: EPA DRAFT OF CMS PLAN COMPLETE 0.0 11/30/98 
1132: EPA APPROVED CMS PLAN 0.0 3/26/99 
1132: START CORRECTIVE MEASURES ASSESSMENT 0.0 3/29/99 2115/00 
1132: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 3/27/00 
1132: START DEVELOPMENT OF CMS REPORT 0.0 3/28/00 2114/01 
1132: EPA DRAFT; COMPLETION OF CMS 0.0 10/17/00 
1132: ASSESSMENT COMPLETE 0.0 1/24/01 
1132: REVISED CMS REPORT COMPLETE 0.0 1/24/01 
1132: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 1/25/01 12111/01 
1132: CORRECTIVE MEASURES IMPLEMENTATION CO 0.0 1/23/03 
1132: START VCA SOILS REMEDIATION 0.0 10/1/99 10/1/99 
1132: VCA SOILS REMEDIATION COMPLETE 0.0 3/4/08 
1132: PROJECT COMPLETE 0.0 3/4/08 
1135:TA-40 NMED REV OF CLOSURE PLAN AMENDMEN 100.0 5/2194 5/2194 
1135:TA-40 CLOSURE IMPLEMENTATION COMPLETE 0.0 8/25/94 
1135:TA-40 START CLOSURE REPORT 0.0 8/12194 10/14/94 
1135:TA-40 CLOSURE CERTIFICATION AND REPORT 0.0 9/30/94 
1136: EPA DRAFT OF RFI WORK PLAN COMPLETE 100.0 6/13/94 5/23/94 
1136: RFI WORK PLAN COMPLETE 0.0 11/2194 
1136: RFI FIELD WORK COMPLETE 0.0 10/31/95 
1136: EPA DRAFT; COMPLETION OF RFI REPORT 0.0 1215/96 
1136: REVISED RFI REPORT COMPLETE 0.0 3/19/97 
1136: STARTVCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1136: VCA SOILS REMEDIATION COMPLETE 0.0 6/1/00 

1136: PROJECT COMPLETE 0.0 6/1/00 
1140: START RFI WORK PLAN 100.0 10/2191 10/2191 

1140: RFI WORKPLAN COMPLETE 0.0 9/29/94 

1140: RFI FIELD WORK COMPLETE 0.0 1/23/97 

1140: EPA DRAFT OF PH1 RPT COMPLETE 0.0 9/30/96 

1140: START DEVELOPING RFI REPORT 0.0 10/2195 9/26/95 

1140: EPA DRAFT; COMPLETION OF RFI 0.0 3/3/98 

1140: REVISED RFI REPORT COMPLETE 0.0 6/2198 

1140: START BENCH I PILOT STUDIES 100.0 10/1/93 1011/93 

1140: ASSESSMENT COMPLETE 0.0 6/2198 

1140: START VCA SOILS REMEDIATION 0.0 9/29/99 9/29/99 

1140: VCA SOILS REMEDIATION COMPLETE 0.0 9/27/00 

1140: PROJECT COMPLETE 0.0 9/27/00 

1144: EPAINMED DRAFT OF RFI WORK PLAN COMPLE 100.0 5/22192 

1144: START RFI WORK PLAN 100.0 7/2190 7/2190 

1144: RFI WORK PLAN COMPLETE __ 1oo.o 1/14/94 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

10/15/99 
2114/00 

2113/01 

9/5/01 
12110/01 
12110/01 

1219/03 

3/4/08 
3/4/08 

5/2194 
10/27/94 

1216/94 
5/23/94 

10/25/94 
10/31/95 
1215/96 
3/19/97 

6/1/00 
6/1/00 

10/2191 
10/13/94 
1/17/97 
9/25/96 

2120/98 
5/21/98 

10/1/93 
5/21/98 

9/27/00 
9/27/00 
5/22192 5/22192 

7/2190 
1/14/94 1/14/94 



WBSM 
6124013 
6124013 
6124014 
6124014 
6124014 
6124014 
6124015 
6124015 
6124015 
6124016 
6124016 
6124016 
6124017 
6124017 
6124017 
6124017 
6124023 
6124023 
6124023 
6124028 
6124028 
6125012 
6125012 
6125012 
6125013 
6125014 
6125014 
6125014 
6125014 
6125014 
6125015 
6125015 
6125015 
6125016 
6125016 
6125016 
6125017 
6125017 
6125017 
6125017 
6125023 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1144: START RFI 100.0 5/22/92 5/22/92 
1144: RFI FIELD WORK COMPLETE 0.0 1/13/00 
1144: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 8/5/98 
1144: START DEVELOPING RFI REPORT 0.0 4/14/98 4/14/98 
1144: EPA DRAFT OF RFI REPORT COMPLETE 0.0 8/23/01 
1144: REVISED RFI REPORT COMPLETE 0.0 11/28/01 
1144: START DEVELOPMENT OF CMS PLAN 0.0 8/24/01 8/24/01 
1144: EPA DRAFT OF CMS PLAN COMPLETE 0.0 3/7/02 
1144: EPA APPROVED CMS PLAN 0.0 6/27/02 
1144: START BENCH I PILOT STUDIES CMS 0.0 8/24/01 8/24/01 
1144: START CMS FIELD STUDY 0.0 6/28/02 6/28/02 
1144: CMS FIELD STUDY COMPLETE 0.0 6/30/03 
1144: START DEVELOPMENT OF CMS REPORT 0.0 7/1/03 7/1/03 
1144: EPA DRAFT; COMPLETION OF CMS 0.0 2/6/04 
1144: ASSESSMENT COMPLETE 0.0 5/7/04 
1144: REVISED CMS REPORT COMPLETE 0.0 5/7/04 
1144: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 4/12/04 4/12/04 
1144: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 4/11/05 
1144: PROJECT COMPLETE 0.0 4111/05 
1144: START VCA SOILS REMEDIATION 0.0 3/3/03 3/3/03 
1144: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/04 
1147: EPAINMED DRAFT OF RFI WORK PLAN COMPLE 100.0 5/22/92 
1147: START RFI WORK PLAN 100.0 4/6/90 4/6/90 
1147: RFI WORK PLAN COMPLETE RFIWP 0.0 5/20/94 
1147: RFI FIELD WORK COMPLETE 0.0 12/4/96 
1147: EPA DRAFT OF PH1 RPT COMPLETE 0.0 3/4/96 
1147: EPA DRAFT OF PH1 RPT COMPLETE 0.0 7/12/95 
1147: START DEVELOPING RFI REPORT PH1 RPT 0.0 9/19/94 9/20/94 

1147: EPA DRAFT; COMPLETION OF RFI 0.0 1/12/98 
1147: REVISED RFI REPORT COMPLETE 0.0 4/14/98 
1147: START DEVELOPMENT OF CMS PLAN 0.0 1/13/98 1/13/98 
1147: EPA DRAFT OF CMS PLAN COMPLETE 0.0 8/7/98 

1147: EPA APPROVED CMS PLAN 0.0 12/3/98 
1147: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 

1147: START CMS FIELD STUDY 0.0 1214/98 12/4/98 

1147: CMS FIELD STUDY COMPLETE 0.0 11/19/99 
1147: START DEVELOPMENT OF CMS REPORT 0.0 11/22199 11/22/99 

1147: EPA DRAFT; COMPLETION OF CMS 0.0 6/16/00 

1147: ASSESSMENT COMPLETE 0.0 9/18/00 

1147: REVISED CMS REPORT COMPLETE 0.0 9/18/00 

1147: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 9/19/00 .. 9/19/00 
-------
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

5/22/92 
1/13/00 
8/5/98 

8/23/01 
11/28/01 

3/7/02 
6/27/02 

6/30/03 

2/6/04 
5/7/04 

' 

5/7/04 
' 

4/11/05 
4/11/05 

9/28/04 
5/22/92 5/22/92 

4/6/90 
7/22/94 
12/4/96 
3/4/96 
6/26/95 

1/12/98 
4/14/98 

8/7/98 
12/3/98 

10/1/93 

11/19/99 

6/16/00 
9/18/00 
9/18/00 



WBSM 
6125023 
6125023 
6125028 
6125028 
6126012 
6126012 
6126012 
6126012 
6126013 
6126014 
6126014 
6126014 
6126014 
6126015 
6126015 
6126015 
6126016 
6126016 
6126016 
6126017 
6126017 
6126017 
6126017 
6126018 
6126018 
6126018 
6126018 
6126018 
6126023 
6126023 
6126023 
6126028 
6126028 
6126028 
6127012 
6127012 
6127012 
6127012 
6127013 
6127013 
6127013 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1147: CORRECTIVE MEASURES IMPLEMENTATION CO 0.0 9/30/05 
1147: PROJECT COMPLETE 0.0 9/30/05 
1147: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1147: VCA SOILS REMEDIATION COMPLETE 0.0 11/28/01 
1148: EPAINMED DRAFT OF RFI WORK PLAN COMPLE 100.0 5/22/92 
1148: START RFI WORK PLAN 100.0 10/2/89 10/2/89 
1148: EPA DRAFTWKPLN MOD COMPLETE 100.0 5/13/94 
1148: RFI WORK PLAN MODIFICATION COMPLETE 100.0 5/13/94 
1148: RFI FIELDWORK COMPLETE 0.0 6/11/99 
1148: EPA DRAFT OF PH1 REPORT COMPLETE 0.0 1/30/98 
1148: START DEVELOPING RFI REPORT 0.0 7/3/97 11/6/97 
1148: EPA DRAFT; COMPLETION OF RFI 0.0 2/23/00 
1148: REVISED RFI REPORT COMPLETE 0.0 5131/00 
1148: START DEVELOPMENT OF CMS PLAN 0.0 2/24/00 6/27/00 
1148: EPA DRAFT OF CMS PLAN COMPLETE 0.0 10/31/00 
1148: EPA APPROVED CMS PLAN 0.0 3/1/01 
1148: START BENCH I PILOT STUDIES 100.0 10/1/93 10/1/93 
1148: START CORRECTIVE MEASURES ASSESSMENT 0.0 3/2/01 7/5/01 
1148: CORRECTIVE MEASURES ASSESSMENT COMPL 0.0 3/1/02 
1148: START DEVELOPMENT OF CMS REPORT 0.0 3/4/02 7/5/02 
1148: EPA DRAFT; COMPLETION OF CMS 0.0 10/1/02 
1148: ASSESSMENT COMPLETE 0.0 1/8/03 

1148: REVISED CMS REPORT COMPLETE 0.0 1/8/03 
1148: START INSTALLATION LCA VAPOR EXTRACT SY 0.0 6/27/96 6/27/96 

1148: COMPLETE INSTALL VES OUTER PLUME LCA V 0.0 2/28/97 
1148: START OPERATION LCA VAPOR EXTRACTIONS 0.0 3/3/97 3/3/97 

1148: START OPERATION HCA PILOT SYSTEM 0.0 5/2/97 5/2/97 
1148: START INSTALLATION HCA VAPOR EXTRACT SY 0.0 5/4/98 5/4/98 

1148: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 1/9/03 5/14/03 
1148: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 1/4/08 

1148: PROJECT COMPLETE 0.0 1/8/09 
1148: START VCA SOILS REMEDIATION 0.0 1/9/03 5/14/03 

1148: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/08 

1148: START OPERATION HCA VAPOR EXTRACTIONS 0.0 1/4/99 1/4/99 

1154: NEW MEX/USFW APPROVE REPORT RFI WP NE 0.0 7/13/94 

1154: EPA DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/23/94 

1154: RFI WORK PLAN COMPLETE 0.0 11/10/94 

1154: PROJECT COMPLETE 0.0 11/19/97 

1154: START RFI 100.0 6/8/94 6/8/94 

1154: READINESS REVIEW PH1 COMPLETE 0.0 6/22/94 7/25/94 

1154: READINESS REVIEW PH2 COMPLETE 0.0 1/16/95 1/16/95 
- --
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/30/05 
9/30/05 

11/28/01 
5/22/92 5/22/92 

10/2/89 
6/8/94 6/8/94 
6/8/94 6/8/94 

10/15/99 
6/4/98 

6/26/00 
10/3/00 

3/13/01 
7/3/01 

10/1/93 

7/3/02 

2/11/03 
5/13/03 
5/13/03 

2/28/97 

5/8/08 
5/13/09 

5/12/09 

9/12/94 
5/23/94 5/23/94 
11/10/94 

1/2/98 
6/8/94 



WBSM 
6127013 
6127014 
6127014 
6127018 
6127018 
6127018 
6127018 
6128012 
6128012 
6128013 
16128014 
6128014 
6128014 
6128014 
6128015 
6128015 
6128015 
6128016 
6128016 
6128017 
6128017 
6128017 
6128017 
6128018 
6128018 
6128023 
6128023 
6128023 
6128028 
6128028 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1154: RFI PH1 FIELD WORK COMPLETE RFI PH1 0.0 8/25/94 
1154: START DEVELOPING REPORT FINAL RFI RPT 0.0 8/25/95 8/25/95 
1154: RFI REPORT COMPLETE 0.0 9/9/96 
1154: REG. APPRVL OF CHEM WASTE TNK REPORT V 0.0 4/7/95 
1154: REG. APPRVL OF LEACH FIELD REPORT VCA 0.0 10/25/95 
1154: REG. APPROVAL OF CHEM WASTE TANK VCA P 0.0 8/3/94 
1154: REGULATORY APPROVAL OF LEACH FLO VCA P 0.0 11/4/94 
1157: START RFI WORK PLAN 100.0 12/2/91 12/2/91 
1157: RFI WORK PLAN COMPLETE RFIWP 0.0 8/9/94 
1157: RFI FIELD WORK COMPLETE 0.0 10/30/97 
1157: EPA DRAFT OF PH1 RPT COMPLETE 0.0 8/20/96 
1157: START DEVELOPING RFI PH1 REPORT 100.0 10/1/93 1011/93 
1157: EPA DRAFT REPORT COMPLETE 0.0 6/26/98 
1157: FINAL RFI REPORT COMPLETE 0.0 9/28/98 
1157: START DEVELOPMENT OF CMS PLAN 0.0 6/29/98 6/29/98 
1157: EPA DRAFT OF CMS PLAN COMPLETE 0.0 1/29/99 
1157: EPA APPROVED CMS PLAN 0.0 5/21/99 
1157: START CMS FIELD STUDY 0.0 5/10/99 5/10/99 
1157: CMS FIELD STUDY COMPLETE 0.0 5/22/00 
1157: START DEVELOPMENT OF CMS REPORT 0.0 5/23/00 5/23/00 
1157: EPA DRAFT; COMPLETION OF CMS 0.0 12/15/00 
1157: ASSESSMENT COMPLETE 0.0 3/22/01 
1157: REVISED CMS REPORT COMPLETE 0.0 3/22/01 
1157: Regulatory Approval VCA Plan MDAMVCA 0.0 9/26/94 
1157: Regulatory Appr.VCA PLAN TANK/VESSEL VCA 0.0 8/9/94 
1157: START CORRECTIVE MEASURES IMPLEMENTATI 0.0 2/23/01 2/23/01 
1157: CORRECTIVE MEASURES IMPLEMENTATION CM 0.0 3/29/05 

1157: PROJECT COMPLETE 0.0 3/29/05 
1157: START VCA SOILS REMEDIATION 0.0 7/1/99 7/1/99 
1157: VCA SOILS REMEDIATION COMPLETE 0.0 6/30/00 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 100.0 4/29/94 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115/94 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 100.0 12/8/93 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/95 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/95 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/95 

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/95 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/96 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/96 

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/96 

2107: 4TH QUARTER REPORT SUBMITTED TOf:PA 0.0 10/15/96 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/27/94 

9/9/96 
5/16/95 
10/25/95 
9/12/94 
12/9/94 

12/2/91 
9/6/94 

10/30/97 
10/22/96 

10/1/93 
6/26/98 
9/28/98 

1/29/99 
5/21/99 I 

5/22/00 

12/15/00 
3/22/01 
3/22/01 
9/12/94 
9/12/94 

3/29/05 
3/29/05 

6130/00 
6/23/94 6/23/94 
7/15/94 
12/8/93 12/8/93 
1/16/95 
4/17/95 
7/17/95 
10/16/95 
1/16/96 
4/15/96 
7/15/96 
10/15/96 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/97 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/97 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7115/97 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/97 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/98 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/98 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/98 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/98 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/99 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/99 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/99 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/99 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18/00 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/17/00 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/00 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/00 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/01 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/16/01 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/01 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/01 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/02 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/02 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/02 
2107: PROJECT COMPLETE 0.0 9/30/10 
2107: SEP EPA REPORT SUBMITIED FY93 100.0 11/19/93 
2107: OCT EPA REPORT SUBMITIED FY94 100.0 1/4/94 
2107: NOV EPA REPORT SUBMITIED FY94 100.0 1/4194 
2107: DEC EPA REPORT SUBMITIED FY94 100.0 2/1/94 
2107: JAN EPA REPORT SUBMITIED FY94 100.0 2/4/94 
2107: FEB EPA REPORT SUBMITIED FY94 100.0 417/94 
2107: MAR EPA REPORT SUBMITTED FY94 100.0 4/28/94 
21 07: APR EPA REPORT SUBMITTED FY94 100.0 5/27/94 

2107: MAY EPA REPORT SUBMITTED FY94 100.0 6/27/94 

2107: JUN EPA REPORT SUBMITTED FY94 0.0 7/27/94 

2107: JUL EPA REPORT SUBMITTED FY94 0.0 8/29/94 

2107: AUG EPA REPORT SUBMITIED FY94 0.0 9/27/94 

2107: SEP EPA REPORT SUBMITIED FY94 0.0 10/27/94 

2107: OCT EPA REPORT SUBMITTED FY95 0.0 11/28/94 

2107: NOV EPA REPORT SUBMITIED FY95 0.0 12/27/94 

2107: DEC EPA REPORT SUBMITIED FY95 0.0 1/27/95 

2107: JAN EPA REPORT SUBMITIED FY95 0.0 2/27/95 
-
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-. 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1/15/97 
4/15/97 
7/15/97 
10/15/97 
1/15/98 
4/15/98 
7/15/98 
10/15/98 
1/15/99 
4/15/99 
7/15/99 
10/15/99 
1/18/00 
4/17/00 
7/17/00 
10/16/00 
1/16/01 
4/16/01 
7/16/01 ' 

10/15/01 
1/15/02 
4/15/02 
7/15/02 
9/30/10 
11/19/93 11/19/93 

1/4/94 1/4/94 I 
1/4/94 1/4/94 I 
2/1/94 2/1/94 
2/4/94 2/4/94 
4/7/94 417/94 

4/28/94 4128/94 
5/26/94 5/26/94 
6/16/94 6/16/94 
7/27/94 
8/29/94 
9/27/94 
10/27/94 
11/28/94 
12/27/94 
1/27195 
2/27/95 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: FEB EPA REPORT SUBMITTED FY95 0.0 3/27/95 
2107: MAR EPA REPORT SUBMITTED FY95 0.0 4/27/95 
2107: APR EPA REPORT SUBMITTED FY95 0.0 5/30/95 
2107: MAY EPA REPORT SUBMITTED FY95 0.0 6/27/95 
2107: JUN EPA REPORT SUBMITTED FY95 0.0 7/27/95 
2107: JUL EPA REPORT SUBMITTED FY95 0.0 8/28/95 
2107: AUG EPA REPORT SUBMITTED FY95 0.0 9/27/95 
2107: SEP EPA REPORT SUBMITTED FY95 0.0 10/27/95 
2107: OCT EPA REPORT SUBMITTED FY96 0.0 11/27/95 
2107: NOV EPA REPORT SUBMITTED FY96 0.0 12127/95 
2107: DEC EPA REPORT SUBMITTED FY96 0.0 1/29/96 
2107: JAN EPA REPORT SUBMITTED FY96 0.0 2127/96 
2107: FEB EPA REPORT SUBMITTED FY96 0.0 3/27/96 
2107: MAR EPA REPORT SUBMITTED FY96 0.0 4/29/96 
2107: APR EPA REPORT SUBMITTED FY96 0.0 5/28/96 
2107: MAY EPA REPORT SUBMITTED FY96 0.0 6/27/96 
2107: JUN EPA REPORT SUBMITTED FY96 0.0 7/29/96 
2107: JUL EPA REPORT SUBMITTED FY96 0.0 8/27/96 
2107: AUG EPA REPORT SUBMITTED FY96 0.0 9/27/96 
2107: SEP EPA REPORT SUBMITTED FY96 0.0 10/28/96 
2107: OCT EPA REPORT SUBMITTED FY97 0.0 11/27/96 
2107: NOV EPA REPORT SUBMITTED FY97 0.0 12127/96 
2107: DEC EPA REPORT SUBMITTED FY97 0.0 1/27/97 
2107: JAN EPA REPORT SUBMITTED FY97 0.0 2127/97 
2107: FEB EPA REPORT SUBMITTED FY97 0.0 3/27/97 
2107: MAR EPA REPORT SUBMITTED FY97 0.0 4/28/97 
2107: APR EPA REPORT SUBMITTED FY97 0.0 5/27/97 
2107: MAY EPA REPORT SUBMITTED FY97 0.0 6/27/97 
2107: JUN EPA REPORT SUBMITTED FY97 0.0 7/28/97 

2107: JUL EPA REPORT SUBMITTED FY97 0.0 8/27/97 
2107: AUG EPA REPORT SUBMITTED FY97 0.0 9/29/97 

2107: SEP EPA REPORT SUBMITTED FY97 0.0 10/27/97 

2107: OCT EPA REPORT SUBMITTED FY98 0.0 1211/97 

2107: NOV EPA REPORT SUBMITTED FY98 0.0 12129/97 

2107: DEC EPA REPORT SUBMITTED FY98 0.0 1/27/98 

2107: JAN EPA REPORT SUBMITTED FY98 0.0 2127/98 
2107: FEB EPA REPORT SUBMITTED FY98 0.0 3/27/98 

2107: MAR EPA REPORT SUBMITTED FY98 0.0 4/27/98 

2107: APR EPA REPORT SUBMITTED FY98 o.b 5/27/98 

2107: MAY EPA REPORT SUBMITTED FY98 0.0 6/29/98 

2107: JUN EPA REPORT SUBMITTED FY98 0.0 7/27/98 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3/27/95 
4/27/95 
5130/95 
6/27/95 
7/27/95 
8/28/95 
9/27/95 
10/27/95 
11/27/95 
12/27/95 
1/29/96 
2127/96 
3/27/96 
4/29/96 
5/28/96 I 

6/27/96 
7/29/96 
8/27/96 
9/27/96 
10/28/96 
11/27/96 
12/27/96 
1/27/97 
2127/97 
3127/97 
4/28/97 
5/27/97 
6/27/97 
7/28/97 
8/27/97 
9/29/97 
10/27/97 
1211/97 

12129/97 
1/27/98 
2127/98 
3/27/98 
4/27/98 
5/27/98 
6/29/98 
7/27/98 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: JUL EPA REPORT SUBMITTED FY98 0.0 8/27/98 
2107: AUG EPA REPORT SUBMITTED FY98 0.0 9/28/98 
2107: SEP EPA REPORT SUBMITTED FY98 0.0 10/27/98 
2107: OCT EPA REPORT SUBMITTED FY99 0.0 11/30/98 
2107: NOV EPA REPORT SUBMITTED FY99 0.0 12/29/98 
2107: DEC EPA REPORT SUBMITTED FY99 0.0 1/27/99 
2107: JAN EPA REPORT SUBMITTED FY99 0.0 2/26/99 
2107: FEB EPA REPORT SUBMITTED FY99 0.0 3/29/99 
2107: MAR EPA REPORT SUBMITTED FY99 0.0 4/27/99 
2107: APR EPA REPORT SUBMITTED FY99 0.0 5/27/99 
2107: MAY EPA REPORT SUBMITTED FY99 0.0 6/28/99 
2107: JUN EPA REPORT SUBMITTED FY99 0.0 7/27/99 
2107: JUL EPA REPORT SUBMITTED FY99 0.0 8/27/99 
2107: AUG EPA REPORT SUBMITTED FY99 0.0 9/27/99 
2107: SEP EPA REPORT SUBMITTED FY99 0.0 10/27/99 
2107: OCT EPA REPORT SUBMITTED FYOO 0.0 11/29/99 
2107: NOV EPA REPORT SUBMITTED FYOO 0.0 12128/99 
2107: DEC EPA REPORT SUBMITTED FYOO 0.0 1/27/00 
2107: JAN EPA REPORT SUBMITTED FYOO 0.0 2/28/00 
2107: FEB EPA REPORT SUBMITTED FYOO 0.0 3/27/00 
2107: MAR EPA REPORT SUBMITTED FYOO 0.0 4/27/00 
2107: APR EPA REPORT SUBMITTED FYOO 0.0 5/30/00 
2107: MAY EPA REPORT SUBMITTED FYOO 0.0 6/27/00 
2107: JUN EPA REPORT SUBMITTED FYOO 0.0 7127100 
2107: JUL EPA REPORT SUBMITTED FYOO 0.0 8/28/00 
2107: AUG EPA REPORT SUBMITTED FYOO 0.0 9/27/00 
2107: SEP EPA REPORT SUBMITTED FYOO 0.0 10/27/00 

2107: OCT EPA REPORT SUBMITTED FY01 0.0 11/27/00 

2107: NOV EPA REPORT SUBMITTED FY01 0.0 12/27/00 

2107: DEC EPA REPORT SUBMITTED FY01 0.0 1/29/01 

2107: JAN EPA REPORT SUBMITTED FY01 0.0 2/27/01 

2107: FEB EPA REPORT SUBMITTED FY01 0.0 3/27/01 

2107: MAR EPA REPORT SUBMITTED FY01 0.0 4/27/01 

2107: APR EPA REPORT SUBMITTED FY01 0.0 5/29/01 

2107: MAY EPA REPORT SUBMITTED FY01 0.0 6/27/01 

2107: JUN EPA REPORT SUBMITTED FY01 0.0 7/27/01 

2107: JUL EPA REPORT SUBMITTED FY01 0.0 8/27/01 

2107: AUG EPA REPORT SUBMITTED FY01 0.0 9/27/01 

2107: SEP EPA REPORT SUBMITTED FY01 0.0 10/29/01 

2107: OCT EPA REPORT SUBMITTED FY02 0.0 11/27/01 

2107: NOV EPA REPORT SUBMITTED FY02 0.0 12/27/01 
--
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
8/27/98 
9/28/98 
10/27/98 
11/30/98 
12/29/98 
1/27/99 
2/26/99 
3/29/99 
4/27/99 
5/27/99 
6/28/99 i 

7/27/99 
8/27/99 
9/27/99 
10/27/99 
11/29/99 
12/28/99 
1/27/00 
2/28/00 
3/27/00 

' 4/27/00 
5/30/00 
6/27/00 
7127100 
8/28/00 
9/27/00 
10/27/00 
11/27/00 
12/27/00 
1/29/01 
2127/01 
3/27/01 
4/27/01 
5129/01 
6/27/01 
7/27/01 
8/27/01 
9/27/01 
10/29/01 
11/27/01 
12/27/01 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: DEC EPA REPORT SUBMITTED FY02 0.0 1/28/02 
2107: JAN EPA REPORT SUBMITTED FY02 0.0 2127102 
2107: FEB EPA REPORT SUBMITTED FY02 0.0 3127102 
2107: MAR EPA REPORT SUBMITTED FY02 0.0 4/29/02 
2107: APR EPA REPORT SUBMITTED FY02 0.0 5/28/02 
2107: MAY EPA REPORT SUBMITTED FY02 0.0 6127102 
2107: JUN EPA REPORT SUBMITTED FY02 0.0 7/29/02 
2107: JUL EPA REPORT SUBMITTED FY02 0.0 8127102 
2107: AUG EPA REPORT SUBMITTED FY02 0.0 9/27/02 
2107: SEP EPA REPORT SUBMITTED FY02 0.0 10/28/02 
2107: OCT EPA REPORT SUBMITTED FY03 0.0 11/27/02 
2107: NOV EPA REPORT SUBMITTED FY03 0.0 12127/02 
2107: DEC EPA REPORT SUBMITTED FY03 0.0 1/27/03 
2107: JAN EPA REPORT SUBMITTED FY03 0.0 2127103 
2107: FEB EPA REPORT SUBMITTED FY03 0.0 3/27/03 
2107: MAR EPA REPORT SUBMITTED FY03 0.0 4/28/03 
2107: APR EPA REPORT SUBMITTED FY03 0.0 5/27/03 
2107: MAY EPA REPORT SUBMITTED FY03 0.0 6/27/03 
2107: JUN EPA REPORT SUBMITTED FY03 0.0 7/28/03 
2107: JUL EPA REPORT SUBMITTED FY03 0.0 8/27/03 
2107: AUG EPA REPORT SUBMITTED FY03 0.0 9/29/03 
2107: SEP EPA REPORT SUBMITTED FY03 0.0 10/27/03 

2107: OCT EPA REPORT SUBMITTED FY04 0.0 11/27/03 
2107: NOV EPA REPORT SUBMITTED FY04 0.0 12/29/03 

2107: DEC EPA REPORT SUBMITTED FY04 0.0 1/27/04 
2107: JAN EPA REPORT SUBMITTED FY04 0.0 2127104 
2107: FEB EPA REPORT SUBMITTED FY04 0.0 3/29/04 

2107: MAR EPA REPORT SUBMITTED FY04 0.0 4/27/04 

2107: APR EPA REPORT SUBMITTED FY04 0.0 5/27/04 

2107: MAY EPA REPORT SUBMITTED FY04 0.0 6/28/04 

2107: JUN EPA REPORT SUBMITTED FY04 0.0 7127104 
2107: JUL EPA REPORT SUBMITTED FY04 0.0 8/27/04 

2107: AUG EPA REPORT SUBMITTED FY04 0.0 9/27/04 

2107: SEP EPA REPORT SUBMITTED FY04 0.0 10/27/04 

2107: OCT EPA REPORT SUBMITTED FY05 0.0 11/29/04 

2107: NOV EPA REPORT SUBMITTED FY05 0.0 12128/04 

2107: DEC EPA REPORT SUBMITTED FY05 0.0 1/27/05 

2107: JAN EPA REPORT SUBMITTED FY05 0.0 2128/05 

2107: FEB EPA REPORT SUBMITTED FY05 0.0 3/28/05 

2107: MAR EPA REPORT SUBMITTED FY05 0.0 4/27/05 

2107: APR EPA REPORT SUBMITTED FY05 0.0 5/27/05 
--
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1/28/02 
2127102 
3/27/02 
4/29/02 
5/28/02 
6/27102 
7/29/02 
8/27102 
9/27/02 
10/28/02 
11/27/02 
12127/02 
1/27/03 
2127103 
3/27/03 
4/28/03 
5/27/03 
6/27/03 
7/28/03 
8/27/03 
9/29/03 
10/27/03 
11/27/03 
12129/03 
1/27/04 
2127104 
3/29/04 
4/27/04 
5/27/04 -
6/28/04 
7/27/04 
8/27/04 
9/27/04 
10/27/04 
11/29/04 
12128/04 
1/27/05 
2128/05 
3/28/05 
4!27/05 
5/27/05 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: MAY EPA REPORT SUBMITTED FY05 0.0 6/27/05 
2107: JUN EPA REPORT SUBMITTED FY05 0.0 7/27/05 
2107: JUL EPA REPORT SUBMITTED FY05 0.0 8/29/05 
2107: AUG EPA REPORT SUBMITTED FY05 0.0 9/27/05 
2107: SEP EPA REPORT SUBMITTED FY05 0.0 10/27/05 
2107: OCT EPA REPORT SUBMITTED FY06 0.0 11/28/05 
2107: NOV EPA REPORT SUBMITTED FY06 0.0 12/27/05 
2107: DEC EPA REPORT SUBMITTED FY06 0.0 1/27/06 
2107: JAN EPA REPORT SUBMITTED FY06 0.0 2127106 
21 07: FEB EPA REPORT SUBMITTED FY06 0.0 3/27/06 
2107: MAR EPA REPORT SUBMITTED FY06 0.0 4/27/06 
2107: APR EPA REPORT SUBMITTED FY06 0.0 5/30/06 
2107: MAY EPA REPORT SUBMITTED FY06 0.0 6/27/06 
2107: JUN EPA REPORT SUBMITTED FY06 0.0 7/27/06 
2107: JUL EPA REPORT SUBMITTED FY06 0.0 8/28/06 
2107: AUG EPA REPORT SUBMITTED FY06 0.0 9/27/06 
2107: SEP EPA REPORT SUBMITTED FY06 0.0 10/27/06 
2107: OCT EPA REPORT SUBMITTED FY07 0.0 11/27/06 
2107: NOV EPA REPORT SUBMITTED FY07 0.0 12127/06 
2107: DEC EPA REPORT SUBMITTED FY07 0.0 1/29/07 
2107: JAN EPA REPORT SUBMITTED FY07 0.0 2127107 
2107: FEB EPA REPORT SUBMITTED FY07 0.0 3/27/07 
2107: MAR EPA REPORT SUBMITTED FY07 0.0 4127107 
2107: APR EPA REPORT SUBMITTED FY07 0.0 5/29/07 

2107: MAY EPA REPORT SUBMITTED FY07 0.0 6/27/07 

2107: JUN EPA REPORT SUBMITTED FY07 0.0 7127107 
2107: JUL EPA REPORT SUBMITTED FY07 0.0 8/27/07 

2107: AUG EPA REPORT SUBMITTED FY07 0.0 9/27/07 

2107: SEP EPA REPORT SUBMITTED FY07 0.0 10/29/07 

2107: OCT EPA REPORT SUBMITTED FY08 0.0 11/27/07 

2107: NOV EPA REPORT SUBMITTED FY08 0.0 12/27/07 

2107: DEC EPA REPORT SUBMITTED FY08 0.0 1/28/08 

2107: JAN EPA REPORT SUBMITTED FY08 0.0 2/27/08 

2107: FEB EPA REPORT SUBMITTED FY08 0.0 3/27/08 

2107: MAR EPA REPORT SUBMITTED FY08 0.0 4/28/08 

2107: APR EPA REPORT SUBMITTED FY08 0.0 5/27/08 

2107: MAY EPA REPORT SUBMITTED FY08 0.0 6/27/08 

2107: JUN EPA REPORT SUBMITTED FYOS 0.0 7/28/08 

2107: JUL EPA REPORT SUBMITTED FY08 0.0 8/27/08 

2107: AUG EPA REPORT SUBMITTED FY08 0.0 9/29/08 

2107: SEP EPA REPORT SUBMITTED FY08 0.0 10/27/08 

Page 24 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
6/27/05 
7/27/05 
8/29/05 
9/27/05 
10/27/05 
11/28/05 
12/27/05 
1/27/06 
2/27/06 
3/27/06 
4/27/06 I 

5/30/06 I 

6/27/06 I 
7/27/06 
8/28/06 
9/27/06 
10/27/06 
11/27/06 
12127/06 
1/29/07 
2/27/07 
3/27/07 
4127107 
5/29/07 
6/27/07 
7127107 
8/27/07 
9/27/07 
10/29/07 
11/27/07 
12127/07 
1/28/08 
2/27/08 
3/27/08 
4/28/08 
5/27/08 
6/27/08 
7/28/08 
8/27/08 
9/29/08 
10/27/08 



WBSM 
,6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: OCT EPA REPORT SUBMITTED FY09 0.0 12/1/08 
2107: NOV EPA REPORT SUBMITTED FY09 0.0 12/29/08 
2107: DEC EPA REPORT SUBMITTED FY09 0.0 1/27/09 
2107: JAN EPA REPORT SUBMITTED FY09 0.0 2/27/09 
2107: FEB EPA REPORT SUBMITTED FY09 0.0 3/27/09 
2107: MAR EPA REPORT SUBMITTED FY09 0.0 4/27/09 
2107: APR EPA REPORT SUBMITTED FY09 0.0 5/27/09 
2107: MAY EPA REPORT SUBMITTED FY09 0.0 6/29/09 
2107: JUN EPA REPORT SUBMITTED FY09 0.0 7/27/09 
2107: JUL EPA REPORT SUBMITTED FY09 0.0 8/27/09 
2107: AUG EPA REPORT SUBMITTED FY09 0.0 9/28/09 
2107: SEP EPA REPORT SUBMITTED FY09 0.0 10/27/09 
2107: OCT EPA REPORT SUBMITTED FY10 0.0 11/30/09 
2107: NOV EPA REPORT SUBMITTED FY10 0.0 12/29/09 
2107: DEC EPA REPORT SUBMITTED FY10 0.0 1/27/10 
2107: JAN EPA REPORT SUBMITTED FY10 0.0 2/26/10 
2107: FEB EPA REPORT SUBMITTED FY10 0.0 3/29/10 
2107: MAR EPA REPORT SUBMITTED FY10 0.0 4/27/10 
2107: APR EPA REPORT SUBMITTED FY10 0.0 5/27/10 
2107: MAY EPA REPORT SUBMITTED FY10 0.0 6/28/10 
2107: JUN EPA REPORT SUBMITTED FY10 0.0 7/27/10 
2107: JUL EPA REPORT SUBMITTED FY10 0.0 8/27/10 
2107: AUG EPA REPORT SUBMITTED FY10 0.0 9/27/10 
2107: SEP EPA REPORT SUBMITTED FY10 0.0 10/27/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/02 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/03 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/03 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/03 

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/03 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/04 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/04 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/04 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/04 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18/05 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/05 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/05 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/05 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17/06 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/06 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/06 

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/06 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12/1/08 
12/29/08 
1/27/09 
2/27/09 
3/27/09 
4/27/09 
5/27/09 
6/29/09 
7/27/09 
8/27/09 
9/28/09 
10/27/09 
11/30/09 
12/29/09 
1/27/10 
2/26/10 
3/29/10 
4/27/10 
5/27/10 
6/28/10 
7/27/10 
8/27/10 
9/27/10 
10/27/10 
10/15/02 
1/15/03 
4/15/03 
7/15/03 
10/15/03 
1/15/04 
4/15/04 
7115/04 
10/15/04 
1/18/05 
4/15/05 
7/15/05 
10/17/05 
1/17/06 
4/17/06 
7/17/06 
10/16/06 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6305019 
620911 
620911 
620921 
620921 
6208110 
6208110 
6208110 
6208110 
6208110 
6208110 
6208110 
6208110 
6208210 
6208210 
6208210 
6208210 
6208210 
6208210 
6208210 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JUNE 30 1994 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/07 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/07 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/07 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/07 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/08 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/08 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/08 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/08 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15109 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/09 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/09 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/09 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/10 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/10 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/10 
2110: PROJECT COMPLETE 0.:0 9/30/10 
2135: START ASSESSMENT (}.0 1/3/95 1/3/95 
2135: COMPLETE ASSESSMENT & START REMEDIATIO ·o.o 8/28/96 
2135: COMPLETE REMEDIATION ().0 8/26/99 
2135: PROJECT COMPLETE 0.0 117/00 
2136:(A) START ASSESSMENT GROUP 1 0,.0 1/2/95 1/3/95 

2136:(B) START PROJECT GROUP 2 0.0 1/1/96 1/2/96 

2136:(C) START PROJECT GROUP 3 ., 0.0 111/97 1/2/97 
2136:(D) START PROJECT GROUP 4 0.0 1/1/98 1/2/98 
2136:(A) CPT GRP 1 ASSESSMENT/START REMEDIATI 0.0 7/31/96 
2136:(B) COMPLETE ASSESSMENT GROUP 2 0.0 7/30/97 
2136:(C) COMPLETE ASSESSMENT GROUP 3 0.0 7/31/98 

2136:(D) COMPLETE ASSESSMENT GROUP 4 0.0 8/2/99 
2136:(A) COMPLETE REMEDIATION GROUP 1 0.0 5/27/99 

2136:(B) COMPLETE REMEDIATION GROUP 2 0.0 5125/00 
2136:(B) PROJECT COMPLETE GROUP 2 0.0 9/21/00 

2136:(C) COMPLETE REMEDIATION GROUP 3 0.0 5128/01 

2136:(C) PROJECT COMPLETE GROUP 3 0.0 9/24/01 

2136:(D) COMPLETE REMEDIATION GROUP 4 0.0 5/28/02 

2136:(D) PROJECJ C_QMfllgTE GROUP 4 0.0 9/24/02 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1/16/07 
4/16/07 
7/16/07 
10/15/07 
1/15/08 
4/15/08 
7/15/08 
10/15/08 
1/15/09 
4/15/09 
7/15/09 
10/15/09 
1/15/10 
4/15/10 
7/15/10 
10/15/10 
7/15/10 

8/23/96 
8/10/99 I 

12/14/99 

8/23/96 
8/22197 
8/25/98 
8/25/99 
8/10/99 
8/8/00 

12/12/00 
8/9/01 

12/13/01 
8/9/02 

12/13/02 


