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Department of Energy 
Field Office, Albuquerque 
Los Alamos Area Office 

Los Alamos, New Mexico 87544 

FEB 1 3 1995 

UBRARY COPY 

William Honker, Chief 
RCRA Penni ts Branch 
Hazardous Waste Management Division 
U.S. Environmental Protection Agency, 
1445 Ross Avenue 
Dallas, Texas 75202-2733 

Dear Mr. Honker: 

Region 6 

-~<l 
l_E~e an installation summary and milestone report for the months of 

September 1994, October 1994 and November 1994 for the Environmental 
Restoration (ER) Program at the Los Alamos National Laboratory. 

If you have questions, please ask your staff to call me at (505) 665-7203. 

- Sincerely, 

Theodore J. Taylor 
Program Manager 
Environmental Restoration Program 

Enclosure 

cc w/enclosure: 
B. Swanton, NMED/AIP, MS J993 

cc w/ certification: 
T. Taylor, LAAO:EP 
K. Schenck, Scientech/LAAO 
J. Levings, ERPO, AL, MS A906 
E. Merrill, EM-452, HQ 
W. Spurgeon, EM-452, HQ 
B. Garcia, NMED 
T. Baca, EM, UC-LANL, MS J591 
H. Jansen, EM/ER, UC-LANL, MS M992 
RPF, UC-LANL, MS M707 
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CERTIFICATION 

I certify under penalty of law that these documents and all attachments 
were prepared under my direction or supervision in accordance with a 
system designed to assure that qualified personnel properly gather and 
evaluate the information submitted. Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible 
for gathering the information, the information submitted is, to the best of 
my knowledge and belief, true, accurate, and complete. I am aware that 
there are significant penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing violation. 
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Name: 

Denn · Erickson 
Division Director 
Los Alamos National Laboratory 
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Date: 



Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LABORATORY 

Month Ending: SEPTEMBER 30, 1994 
Schedule Variance (projed-to-date) 
Cost Variance (projed-to-date) 
Variance at Completion 

$ {14,004.91<) 
$ 3~~47.5K 
$ {4,324.71<) 

-5.80% 
1.60% 

-0.30% 

Per guidance, April 1994 was used to correct to the new cost and schedule baseline. The 
performance and schedule variance curves in Figure 1 reflec~ the status as of September 30,1994. 
The new schedule variance of ($14,.004. 9K) equates to total project beinq fourteen weeks behind. 

EXECUTIVE SUMMARY 

This narrative addresses the Installation variances as a whole. The performance and schedule variance cucves in 
Figure 1 reflect the status as of September 30, 1994. The ADSs contributing to the majority of the Variance are: 
ADS 1067, the Mixed Waste Disposal Facility (MWDF); and ADS subprojects 1071,1079, 1106, 1147, and 1114. 

The MWDF is behind schedule because of engineering and regulatory issues. The current variance associated with 
the MAS proto-typing will be eliminated with a new MAS/Liner System. If this variance is not corrected, the 
Remedial Actions Subprojects may suffer long-term effects if the facility does not start as planned in the 
baseline. 

OU 1071 is behind schedule due to finding more lead-contaminated soil at Solid Waste Management Unit 0-016 than 
was originally expected. The lead is being removed from the soil through soil washing; this activity is being 
extended due to the additional quantity of lead. This event is not likely to impact the Installation project. 

OU 1079 is behind due to a delay in the shrapnel cleanup activities. The cost for this clean up will be more than 
originally planned due to the greater density of the shrapnel. Alternative methods for cleanup are being studied. 

OU 1106 is behind for two primary reasons. First, there was· a delay in obtaining contract analytical services; 
however, the new contract will result in a substantial cost savings. The OU has also been impacted by lengthy 
analytical turnaround times. 

OU 1147 is behind schedule due to lack of guidance on the RFI reports to complete reporting on FY93 soil sampling. 
Also, coordination of drilling operations with the operating group has delayed some drilling activities; this 
delay should be partly made up in FY95. 

Other activities are continuing on schedule with positive results. With as many as 12 OUs in the field 
simultaneously during this field season, the project as a whole is fourteen weeks behind schedule. Likewise, the 
installation is expecting to meet the budget allocation for this fiscal year. 

The Program experienced a cost variance of +$3S47.5K for the reporting period. The major item impacting the cost 
variance programmatically is the delay in receding the cost of analytical samples to the ER Project; this delay is 
causing a false cost underrun. The issue is being worked by BUS to expedite the ~ecode process. 

TABLE A RISK FACTORS 

ARE ADDITIONAL FUNDS REQUIRED? 
WILL DOE-HQ CONTROLLED MILESTONES BE LATE? 
WILL REGULATORY MILESTONES BE LATE? 
WILL SCOPE OF WORK CHANGE? 

II' YES, EXPLAIN. 

YES __ _ 
YES __ _ 
YES __ _ 
YES ___ _ 

NO __ x __ 
NO __ X __ 
NO __ X __ 
NO __ x __ 



Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LABORATORY 

Month Ending: SEPTEMBER 30, 1994 

($1<} 
FIGURE 1: PERFORMANCE CURVES 
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MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

,\LLI\ 1049 

LF.V 

1 

'riTLE 
MILESTONE REPORT 

STATUS 

EPA DRAFT OF LOS ALAMOS/ACID/PUEBLO CANYONS RFI WORK PLAN COMPLET On Schedule 

LOS ALAMOS/ACID/PUEBLO RFI WORK PLAN COMPLETE On Schedule 

EPI\ DRAFT MORTANDAD CANYON RFI WORK PLAN COMPLETE On Schedule 

MORTANDAD CANYON RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

EPA DRAFT PAJARIT0/2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

PA,TARITOI2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT SANDIA/CANADA DEL BUEY CANYONS RFI WOR~ PLAN COMPLETE on Schedule 

RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

SANDIA/CANADA DEL BUEY CANYONS RFI WORK PLAN COMPLETE On Schedule 

EPI\ DRAFT GUAJE/BAYO/RENDIJA/BARRANCA CANYONS RFI WORK PLAN COMPL On Schedule 

GUAJEIBAYOIRENDIJAIBARRANCA CANYONS RFI WORK PLAN COMPLETE On Schedule 

REVISED RFI REPORT COMPLETE On Schedule 

PROJECT COMPLETE On Schedule 

ALLA-1066 

MILESTONE REPORT 
LEV TITLE STATUS 

F.A COMPLETED (FONSI OR EIS) On Schedule 

NEPA COMPLETE On Schedule 

PROJECT COMPLETE On Schedule 

1 

PLANNED 

05122/1995 

0910611995 

OI/3011996 

05/14/1996 

09/15/1997 

01128/1998 

05/13/1998 

01128/1999 

03122/1999 

03/26/1999 

05/1-311999 

01113/2000 

04128/2000 

07/24/2000 

0912312008 

PLANNED 

11117/1,994 

0812011998 

08120/1998 

FORECAST 

I I 

I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

FORECAST 

I I 

I I 

I I 

ACTUAL 

I I 

I 

I 

I I 

I I 

I I 

I 

I 

I I 

I 

ACTUAL 

I I 

I I 

I I 

MILE CATEGORY 

CAT3 

CAT] 

CAT] 

CAT3 

CAT] 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT] 

MILE CATEGOHY 

CAT3 

C'l\1'3 

CATl 



r, "' 1 n 67 

'l'ITLE 

SUBMIT APPLICATION TO NMED ' EPA 

RECEIPT OF FONSI ON EA 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

On Schedule 

on Schedule 

RECEIPT OF NMEDIEPA COMPLETENESS REVIEW COMMENTS On Schedule 

NODS RECEIVED FROM EPAINMED On Schedule 

PERMIT APPLICATION REV. 2 COMPLETE Forecast Delay 

PLANNED 

0810311995 

1110311995 

0210211996 

1211011996 

FORECAST 

I 

I 

I 

0611811997 0811511997 

Tbis milestone will be rescheduled in the FY95 rebaselining effort to reflect the status of this project. 

1 PERMIT APPLICATION REV. 2 SUBMITTED 

RECEIPT OF RCRA PERMIT 

FACILITY CONSTRUCTION COMPLETE 

PRO,JECT COMPLETE 

2 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

0811111997 

0211311998 

0910211999 

1110811999 

I I 

I I 

I 

I 

ACTUAL MILE CATEGORY 

I I CAT3 

CAT3 

CAT3 

CAT3 

CAT4 

I I CAT3 

I I CAT3 

I I CAT3 

I CAT3 



I.A 1071 

v TITLE 

RFI WORK PLAN COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

EPA DRAFT; COMPLETION OF RFI 

REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

EPA-APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

EPA DRAFT; COMPLETION OF CMS 

ASSESSMENT COMPLETE 

REVISED CMS REPORT COMPLETE 

CHI COMPLETE 

PRO,TECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

3 

PLANNED 

0611411994 

0712011999 

0712012000 

11/1312002 

02/2312003 

05/2312003 

09/1612003 

0911512004 

0412512005 

0712612005 

0712612005 

0712412006 

0712412006 

FORECAST 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

ACTUAL MILE CATEGORY 

06/10/1994 CAT3 

I 

I 

I 

I 

I 

I 

I I 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CA'r3 

CAT3 

CAT3 

CAT] 



II.LA-1078 

8V Tl'l'LE 

RFI FIELD WORK COMPLETE 

EPA DRAFT; COMPLETION OF RFI 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

on Schedule 

Forecast Delay 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0110811996 I I CAT3 

07129/1997 10/22/1997 CAT4 

11alytical results are taking longer than expected; however, this milestone is in the outyears and will be replanned and rescheduled in the FY9~ 
aseline effort to better reflect up-to-date scheduling. 

REVISED RFI REPORT COMPLETE Forecast Delay 10129/1997 01/29/1998 I CAT4 

1elays in prior activities would cause this milestone to be delayed; however, this milestone will be replanned and rescheduled in the FY95 
ebaseling effort to better reflect up-to-date scheduling. -

EPA DRAFT CHS PLAN COMPLETE Forecast Delay 03103/1998 0512611998 I I CAT4 

Jelays in prior activities would cause this milestone to slip; however, this milestone will.be replanned and rescheduled in the FY95 rebaseling 
~ffort to better reflect up-to-date scheduling. 

EPA-APPROVED CMS PLAN Forecast Delay 0612311998 0911611998 CAT4 

r)elays in prior activities would cause this milestone to be delayed. 

CMS FIELD STUDY COMPLETE Forecast Delay 12/23/1998 03/2311999 I I CAT4 

Uelays in prior activities would cause this milestone to be delayed. 

EPA DRAFT OF CHS REPORT COMPLETE Forecast Delay 07/20/1999 10/13/1999 I I CAT4 

DPlays in prior activities would cause this milestone to be delayed. 

1 ASSESSMENT COMPLETE Forecast Delayl0/20/1999 01/20/2000 I I CAT4 

D<days in prior activities would cause this milestone to be delayed. However, this milestone will be replanned to more clearly define the 
schedule tor FY95. 

1 REVISED CMS REPORT COMPLETE 

Delays in prior activities would cause this milestone to be delayed. 

1 C'Ml COMPLETE 

Delays in prior activities would cause this milestone to slip. 

PROJECT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

4 

Forecast Delay10/20/1999 01/2012000 I I 

Forecast Delay 

On Schedule 

On Schedule 

06/0112000 08/24/2000 

06129/2001 

06129/2001 

I I 

I I 

CAT4 

I CAT4 

CAT3 

CATJ 



!I ·" 1 (} 7 9 

I'V TITLE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST ACTUAL 

EPA DRAFT OF TA-45 SURFACE PHASE 1 REPORT COMPLETE OVerdue 0811011994 1211911994 

'I is report has been combi'ned with the TA-45 Subsurface Phase 1 report and will be completed on the forecast date of 12119194. 

TA·-31 RFI FIELD WORK COMPLETE Completed 11/1811994 I I 07119/1994 CAT3 

TA-32 RFI FIELD WORK COMPLETE Forecast De1ay11/18/1994 0111311995 I I CAT4 

MILE CATEGORY 

CAT1 

are presently evaluating data for possible Phase II investigation. 
t . 

We every effort is being made to ensure the planned date of 11118194 

EPA DRAFT OF TA-32 PHASE I REPORT COMPLETE Forecast Delay 04/0411995 0512311995 I I CAT4 

I ·>lays in prior activities would cause this milestone to slip. 

EPA DRAFT OF TA-45 PHASE 1 SUBSURFACE REPORT COMPLETE Forecast Early 0410411995 0210711995 I I CATJ 

EPA DRAFT OF TA-31 PHASE 1 REPORT COMPLETE Forecast Early 0411011995 0210711995 I I CAT3 

EPA DRAFT OF TA-10 PHASE 1 SURFACE REPORT Forecast Delay 0810811995 1112211995 I I CAT4 

:o>lays in prior activities would cause this milestone to be delayed. 

EPA DRAFT TA-10 PHASE 1 SUBSURFACE REPORT COMPLETE On Schedule 0311511996 I I I I CAT3 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0912311999 I I I I CAT3 

REVISED RFI REPORT COMPLETE On Schedule 0211112000 I I I I CAT3 

PROJECT COMPLETE On Schedule 0913012004 I I I I CAT3 

5 

is 



:.1,1\ 108/. 

EV TITLE 

EPA DRAFT OF 2ND RFI WORK PLAN COMPLETE 

lS'r RFI WORK PLAN COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

OVerdue 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0710711994 I 07/07/1994 CAT3 

0910711994 1010511994 CAT1 

esponse to Notice of Deficiency was submitted. Awaiting final approval from the Environmental Protection Agency {expected October 5, 1994). 

EPA DRAFT OF 3RD RFI WORK PLAN COMPLETE On Schedule 

2ND RFI WORK PLAN COMPLETE On Schedule 

3RD RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT OF PHASE 1 REPORT COMPLETE on Schedule 

VCA SOILS REMEDIATION COMPLETE On Schedule 

RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT; COMPLETION OF RFI On Schedule 

REVISED RFI REPORT COMPLETE On Schedule 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 

EPA-APPROVED CMS PLAN On Schedule 

CMS FIELD STUDY COMPLETE On Schedule 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 

ASSESSMENT COMPLETE On Schedule 

REVISED CMS REPORT COMPLETE On Schedule 

CMI COMPLETE On Schedule 

PRO,JECT COMPLETE On Schedule 

6 

0710711995 

1110111995 

10/3011996 

0412412000 

0912912000 

08101/2001 

0910412002 

1210912002 

0610612003 

0110912004 

0111012005 

08102/2005 

1110212005 

11102/2005 

0913012009 

0913012009 

I I 

I I 

I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I 

I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I 

CATJ 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT) 

CAT) 

CAT) 

CA'l'J 



/\1.!./\ lOBS 

I.FV 'l'ITLE 

EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF TA-12, 67 PHASE 1 REPORT COMPLETE 

EPA DRAFT OF TA-14 PHASE 1 REPORT COMPLETE 

ASSESSMENT COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

REVISED RFI REPORT COMPLETE 

PROJECT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

completed 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

on Schedule 

on Schedule 

On Schedule 

On Schedule 

7 

PLANNED 

0512311994 

1210511994 

0910511996 

1112511996 

0512311997 

0710311997 

0812111997 

0610811998 

0911711999 

0911711999 

FORECAST ACTUAL MILE CATEGORY 

I I 05123/1994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT1 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



!\1.1.1\ 1086 

I,EV TITLE 

EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFJ WORK PLAN COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Overdue 

PLANNED FORECAST AC'I'UAI. MILE CATEGORY 

0710211993 I I 0710211993 CAT3 

0610611994 1110711994 I CAT2 

This milestone cannot be completed until Environmental Protection Agency approves the responses to the Notice of Deficiency that were submitted 
·m September 1, 1994. 

RFI FIELD WORK COMPLETE On Schedule 0513111996 I I I I CAT3 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0610411996 I I I I CAT3 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 1011411997 I I I I CAT3 

REVISED RFI REPORT COMPLETE On Schedule 0112111998 I I I I CAT3 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0711311998 I I I I CAT3 

EPA-APPROVED CMS PLAN On Schedule 0210411999 I I I I CAT3 

CMS FIELD STUDY COMPLETE On Schedule 0210412000 I I I I CAT3 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0812512000 I I I I CAT3 

ASSESSMENT COMPLETE On Schedule 1210712000 I I I I CAT3 

REVISED CMS REPORT COMPLETE On Schedule 1210712000 I I I I cNrJ 

VCA SOILS REMEDIATION COMPLETE On Schedule 09128/2001 I I I I CAT3 

CMI COMPLETE On Schedule 1210712001 I I I I CAT3 

PROJEC'r COMPLETE On Schedule 12/0712001 I I I I CAT3 

8 



1\LLI\ 1 0~ J 

l.EV 'T'I'I'LE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

RFl FIELD WORK COMPLETE 

EPA DRAFT; COMPLETION OF RFI 

ASSESSMENT COMPLETE 

REVISED RFI REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

9 

PLANNED 

0410411994 

02122/1996 

0412511997 

0712711998 

1012711998 

10127/1998 

0612812001 

0612912001 

FORECAST ACTUAL MILE CATEGORY 

I I 0410411994 CATJ 

I I I I CATJ 

I I I I CATJ 

I I I I CAT3 

I I I I CAT3 

I I I I CAT) 

I I I I CAT) 

I I I I CAT3 



1\1.1.1\ lll':IH 

LEV TITLE 

RF'I WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

EPA-APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

HEVISED CMS REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

CMI COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

10 

PLANNED 

0811011993 

0810211996 

0412311997 

0512711998 

0812611998 

1212411998 

0412111999 

04/1912000 

1110912000 

0211612001 

02/1612001 

0710112003 

0211712005 

02/1712005 

FORECAST ACTUAL MILE CATEGORY 

I I 01/3111994 CATl 

l I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I cNr3 

I I I I CAT3 

I I I .I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



/ILI./\-1100 

LEV TITLE 

EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Forecast Delay 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0512311994 I I 0511611994 CAT3 

1012111994 0312311995 I I CAT4 

This milestone cannot be completed until Environmental Protection Agency comments are received, addressed, incorporated, and approved. 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE Forecast Delay 06/06/1996 0211911997 I CAT4 

Delay in approval of Department of Energy Environmental Checklist has caused delay in field work. It was to be approved on September 7, 1994. 
Once approved, the schedule performance will be accelerated to ensure milestones are not impacted. 

RFI FIELD WORK COMPLETE Forecast Delay 06109/1997 0410111998 CAT4 

Delay in prior activities would cause this milestone to be delayed. 

EPA DRAFT; COMPLETION OF RFI Forecast Delayl110411998 04/2011999 I I CAT4 

Delay in prior activities would cause this milestone to be delayed. 

REVISED RFI REPORT COMPLETE Forecast Delay 0211111999 0712111999 I CAT4 

Delays in prior activities would cause this milestone to be delayed. 

EPA DRAFT OF CMS PLAN COMPLETE Forecast Delay 0610811999 1111611999 I CAT4 

Delays in prior activities would cause this milestone to be delayed. 

EPA-APPROVED CMS PLAN Forecast Delay 0912911999 0311512000 I CAT4 

Delays in prior activities would cause this milestone to be delayed; however, this is an outyear milestone (not in current or planned year) and 
will be rescheduled and replanned to be reflective of current issues. 

1 VCA SOILS REMEDIATION COMPLETE Forecast Delay 0610712000 0912912000 CAT6 

Delays in prior activities would cause this milestone. It will be replanned and rescheduled to be reflective of current status and issues. 

CMS FIELD STUDY COMPLETE Forecast Delay 0912812000 03115{2001 I I CAT6 

EPA DRAFT; COMPLETION OF CMS Forecast Delay 04127/2001 10/04/2001 I I CAT6 

ASSESSMENT COMPLETE Forecast Delay 07/30/2001 01/11/2002 I I CA'r6 

REVISED CMS REPORT COMPLETE Forecast Delay 07/30/2001 01/11/2002 I I CAT6 

CMI COMPLETE Fox:ecast Delay 07130/2002 01/13/2003 I I CAT6 

I'IW.Jr::C'l' COMPLETE On Schedule 06111/2003 I I I I CAT.J 

11 



MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

,I,LII-1106 

MILESTONE REPORT 
,J·.V TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

-

EPA DRAFT SQ6 PHl REPORT COMPLETE On Schedule 0111711996 I I I I CATJ 

EPA DRAFT SQJ PHl REPORT COMPLETE On Schedule 02/0611996 I I I I CATJ 

EPA DRAFT SQ4 PH1 REPORT COMPLETE On Schedule 081201H96 I I I I CATJ 

EPA DRAFT SQ7 PHl REPORT COMPLETE On Schedule 1111511996 I I I I CATJ 

EPA DRAFT SQ8 PHl REPORT COMPLETE On Schedule 1112011996 I I I I CATJ 

EPA DRAFT SQ5 PH2 REPORT COMPLETE On Schedule 12/2411997 I I I I CATJ 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0712111999 I I I I CATJ 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0412612000 I I I I CAT3 

E~A DRAFT SQ9 PH2 REPORT COMPLETE On Schedule 0510112000 I I I I CATJ 

EPA-APPROVED CMS PLAN On Schedule 0811712000 I I I I CATJ 

EPA DRAFT SQlO PH2 REPORT COMPLETE On Schedule 0212712001 I I I I CAT3 

REVISED RFI REPORT COMPLETE On Schedule 0110412002 I I I I CATJ 

CMS FIELD STUDY COMPLETE On Schedule 10122/2003 I I I I CAT) 

ASSESSMENT COMPLETE On Schedule 10101/2004 I I I I CAT) 

REVISED CMS REPORT COMPLETE On Schedule 1010112004 I I I I CATJ 

CMI COMPLETE On Schedule 10102/2009 I I I I CAT) 

PROJECT COMPLETE On Schedule 0912912010 I I I I CAT) 

VCA SOILS REMEDIATION COMPLETE On Schedule 0912912010 I I I I CAT3 
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MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

1\1.1.1\ . 1 1 1 1 

MILESTONE REPORT 
L~~v TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY' 

RFI WORK PLAN COMPLETE On Schedule 1012711994 I I I I CAT3 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0512811996 I I I I CAT3 

RFI FIELD WORK COMPLETE - On Schedule 12/0611996 I I I I CAT] 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0111311998 I I I I CAT] 

1 REVISED RFI REPORT COMPLETE On Schedule 0411511998 I I I I CAT3 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0811011998 I I I I CAT] 

EPA-APPROVED CMS PLAN On Schedule 1210411998 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 02/02/2000 I I I I CAT3 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0812312000 I I I I CAT3 

ASSESSMENT COMPLETE On Schedule 1112812000 I I I I CAT) 

REVISED CMS REPORT COMPLETE On Schedule 11128/2000 I I I I CAT) 

VCA SOILS REMEDIATION COMPLETE On Schedule 0612712001 I I I I CAT3 

1 CMI COMPLETE On Schedule 09/3012002 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 0913012002 I I I I CAT3 
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l.[,f, 1114 

EV TITLE 

RFI WORK PLAN (1ST) COMPLETE 

EPA DRAFT OF RFI WORK PLAN (2ND) COMPLETE 

'i'his milestone is showing a forecast delay; however, 

RFI WORK PLAN (2ND) COMPLETE 

'!'his milestone is showing a forecast delay; however, 
•ef iort.. 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

EPA DRAFT RFI WORK PLAN (3) COMPLETE 

RFI WORK PLAN ( 3) COMPLETE 

RFT FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Forecast Delay 

PLANNED FORECAST 

0913011993 I I 

0611711996 1010811996 

ACTUAL MILE CATEGORY 

0312311994 CATl 

I I CAT4 

this milestone will be replanned and rescheduled in the FY95 rebaselining effort. 

Forecast Delay 1110711996 0311011997 I CAT4 

since it is in the out years, it will be replanned and rescheduled in the FY95 rebaselining 

On Schedule 0411311998 I I I I CAT3 

On Schedule 1211611998 I I I I CAT) 

On Schedule 0510511999 I I I I CAT) 

On Schedule 0712512000 I I I I CAT3 

On Schedule 0412412001 I I I I CAT) 

On Schedule 11114/2001 I I I I CAT3 
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MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

{ILL/\ 112/. 

MILESTONE REPORT 
I.EV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

RPl WORK PLAN COMPLETE Completed 08/1511994 I I 07!1411993 CAT3 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 1212011995 I I I I CAT] 

RPI FIELD WORK COMPLETE On Schedule 0912011996 I I I I CAT3 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 10/3011997 I I I I CAT] 

REVISED RFI REPORT COMPLETE On Schedule 0211111998 I I I I CAT] 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0610811998 I I I I CAT3 

EPA-APPROVED CMS PLAN On Schedule 0912911998 I I I I CAT] 

CMS FIELD STUDY COMPLETE On Schedule 1012011998 I I I I CAT] 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0512111999 I I I I CAT3 

ASSESSMENT COMPLETE On Schedule 0812311999 I I I I CAT3 

REVISED CMS PLAN COMPLETE On Schedule 0812311999 I I I I CAT3 

VCA SOILS REMEDIATION COMPLETE On Schedule 07102/2001 I I I I CAT3 

PROJECT COMPLETE On Schedule 1010812003 I I I I CAT3 

ALLA-1127 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

PHOJECT COMPLETE On Schedule 09/2211995 I I I I CAT3 

TA-35 REPORT/CERTIFICATION COMPLETE On Schedule 09/22/1995 I I I I CA'l'3 
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<,LI.A 1129 

,I·:V TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF TA-48 PHASE 1 REPORT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 19~4 

MILESTONE REPORT 
STATUS 

Completed 

Forecast Delay 

PLANNED FORECAST ACTUAL MILE CATEGORY 

07122/1994 I I 06/1511994 CAT] 

0310711995 0510911995 CAT4 

Delay in receipt of analytical results has caused this milestone to slip. This milestone will be accelerated to meet original schedule. 

EPA DRAFT OF TA-35 PHASE 1 REPORT COMPLETE Forecast Delay 

Funding constraints stopped field sampling activities. 

EPA DRAFT OF TA-52, 55, 63 PHASE 1 REPORT COMPLETE On Schedule 

EPA DRAFT OF TA-4, 5 PHASE 1 REPORT COMPLETE On Schedule 

RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT RFI REPORT COMPLETE On Schedule 

REVISED RFI REPORT COMPLETE On Schedule 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 

EPA-APPROVED CMS PLAN On Schedule 

CMS FIELD STUDY COMPLETE On Schedule 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 

ASSESSMENT COMPLETE On Schedule 

REVISED CMS REPORT COMPLETE On Schedule 

1 CMI COMPLETE On Schedule 

1 PROJECT COMPLETE On Schedule 

VCA SOILS REMEDIATION COMPLETE On Schedule 
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0810311995 0911311995 

05/28/1996 

0712511996 

04122/1997 

0512611998 

08125/1998 

12123/1998 

04120/1999 

0411912000 

11/0912000 

0310512001 

0310512001 

0913012004 

02/2812007 

0212812007 

I 

I I 

I 

I I 

I I 

I I 

I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I 

I 

I 

I 

I 

CATS 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CATJ 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 



I.L/\ ll ]U 

EV 'riTLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Forecast Delay 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0310711994 I I 03 10'1 /1994 CAT3 

1210911996 0712411997 I I CAT4 

delay in access to the technical area has created a delay in field work. We are currently working the issue with the operational group and 
nt icipate schedule recovery for the planned date. 

RFI FIELD WORK COMPLETE Forecast Delay 0211211998 1111311998 I I CAT4 

delay in access to the technical area created a delay in field work. The schedule will be accelerated to ensure milestones are not impacted. 

EPA DRAFT OF RFI REPORT COMPLETE Forecast Delay 03118/1999 1212011999 I I CAT4 

'''lays in pr·ior activities would cause this milestone to be delayed. 

REVISED RFI REPORT COMPLETE Forecast Delay 0611711999 0312412000 I I CAT4 

>elays in prior activities 'would cause this milestone to be delayed. 

EPA DRAFT OF CMS PLAN COMPLETE Forecast Delay 1011311999 0711912000 I I CAT4 

>.elays in prior activities would cause this milestone to be delayed; however, this milestone will be rescheduled in the FY95 baseline to reflect 
current issues and scheduling matters. 

EPA-APPROVED CMS PLAN Forecast Delay 0211012000 1110912000 I I CAT6 

Delays in prior activities would cause this milestone to be delayed. 

CMS FIELD STUDY COMPLETE Forecast Delay 02/0912001 1110912001 I I CAT6 

EPA DRAFT OF CMS REPORT COMPLETE Forecast Delay 0813112001 0611012002 I I CAT6 

ASSESSMENT COMPLETE Forecast Delay 1210612001 09/1012002 I I CAT6 

REVISED CMS REPORT COMPLETE Forecast Delay 1210612001 09110/2002 I I CAT6 

VCA SOILS REMEDIATION COMPLETE Forecast Delay 1210612001 09110/2002 I I CAT6 

CMI COMPLETE Forecast Delay 11/0412002 08111/2003 I I CAT6 

PROJECT COMPLETE Forecast Delay 1110412002 0811112003 I I CAT6 
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l\LLA-llJ/. 

f,EV TI'ri..E 

RFl WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Forecast Delay 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0511711994 I 0510211994 CATJ 

0912711996 0711611997 CAT4 

Phase I activities will be accelerated to ensure milestones are not impacted. This is a planned milestone for FY96 and will be replanned to 
reflect current issues. 

RFI FIELD WORK COMPLETE Forecast Delay 0312811997 0211711998 I I CAT4 

Delays in drilling activities would cause this milestone to be delayed. 

EPA DRAFT; COMPLETION OF RFI Forecast Delay 0413011998 0312211999 I I CAT4 

!l•~lays in prior activities would cause this milestone to be delayed. 

REVISED RFI REPORT COMPLETE Forecast Delay 0713111998 0612111999 I I CAT4 

llt>lays in prior activities would cause this milestone to be delayed. 

EPA DRAFT OF CMS PLAN COMPLETE Forecast Delay 1113011998 1011511999 I I CAT4 

Delays in prior activities would cause this milestone to be delayed. 

EPA-APPROVED CMS PLAN Forecast Delay 0312611999 0211412000 I I CAT4 

De> lays in prior activities would cause this milestone to be delayed. 

CMS FIELD STUDY COMPLETE Forecast Delay 0312712000 0211312001 I I CA'l'6 

EPA DRAFT OF CMS PLAN COMPLETE Forecast Delay 1011712000 0910512001 I I CAT6 

1 ASSESSMENT COMPLETE Forecast Delay 0112412001 1211012001 I I CAT6 

REVISED CMS REPORT COMPLETE Forecast Delay 0112412001 1211012001 I I CAT6 

CMI COMPLETE Forecast Delay 0112312003 1210912003 I I CAT6 

PROJECT COMPLETE On Schedule 0310412008 I I I I CAT3 

VCA SOILS REMEDIATION COMPLETE On Schedule 0310412008 I I I I CAT3 
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1\I.LA-111') 

LEV TITLE 

CLOSURE IMPLEMENTATION COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Overdue 

PLANNED FORECAST 

08/25/1994 01/17/1995 

,\mb iguous regulator start date due to a reissued New Mexico Environment Department Closure Plan approval. 

CLOSURE REPORT/CERTIFICATION COMPLETE Forecast Delay ·09/30/1994 02/23/1995 

Slip in previous milestone has caused delay of the entire project. 

PROJECT COMPLETE Forecast Delay 09/3011994 02123/1995 

f; lip in previous milestone has caused a delay of the entire project. 

1\LLA-1136 

MILESTONE REPORT 
;"EV TITLE STATUS PLANNED FORECAST 

EPA DRAFT OF RFI WORK PLAN COMPLETE On Schedule 11/02/1994 I I 

RFI WORK PLAN COMPLETE Completed 1110211994 I I 

RFI FIELD WORK COMPLETE on Schedule 1013111995 1013111995 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 12/0511996 I I 

REVISED RFI REPORT COMPLETE On Schedule 03/1911997 I I 

PROJECT COMPLETE On Schedule 0610112000 I I 

VCA SOILS REMEDIATION COMPLETE On Schedule 0610112000 I I 

' 
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ACTUAL MILE CATEGORY 

CAT1 

CAT2 

CAT2 

ACTUAL MILE CATEGORY 

I I CAT3 

09123/1994 CAT3 

I I CAT3 

I I CAT3 

I I CAT) 

I I CAT3 

I I CAT3 



A .; ./\ · 1 14 0 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

----------------------------------------------------------------------------------------------------------------------~-----

I. \1 'l'lTLE 

RFI WORK PLAN COMPLETE 

MILESTONE REPORT 
STATUS 

OVerdue 

N"t ice of Deficiency was received on the work plan from the Environmental 
"'' ll be completed when EPA approves the response to the NOD. 

Protection Agency 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 

RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT; COMPLETION OF RFI On Schedule 

ASSESSMENT COMPLETE On Schedule 

REVISED RFI REPORT COMPLETE On Schedule 

PROJECT COMPLETE On Schedule 

VCA SOILS REMEDIATION COMPLETE On Schedule 
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PLANNED FORECAST ACTUAL MILE CATEGORY 

0912911994 12/1211994 I CAT2 

(EPA) and response was submitted. This milestone 

09/3011996 I I I I CAT3 

0112311997 I I I I CAT3 

0310311998 I I I I CAT3 

0610211998 I I I I CAT3 

0610211998 I CAT3 

0912712000 I I I I CAT3 

0912712000 I I I I CAT3 



Al.l.A 1144 

I.I·:V TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

REVISED RFI REPORT COMPLETE 

EPA URAFT OF CMS PLAN COMPLETE 

EPA APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE' 

REVISED CMS REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

CMI COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Forecast Early 

Forecast Early 

Forecast Early 

PLANNED FORECAST 

0111411994 I I 

0810511998 0413011997 

0111312000 1111211997 

08/23/2001 06129/1999 

Forecast Ear1y1112812001 09/2911999 I 

Forecast Early 03/0712002 0111012000 

Forecast Early 0612712002 05/0212000 

Forecast Early 0613012003 05/d312001 

Forecast Early 02106/2004 1210712001 

On Schedule 0510712004 I I 

On Schedule 0510712004 I I 

On Schedule 09128/2004 I I 

On Schedule 04fll12005 I I 

On Schedule 0411112005 I I 

21 

ACTUAL MILE CATEGORY 

0111411994 CAT3 

I I CAT3 

I I CAT3 

I I CAT3 

I CAT3 

I I CAT3 

I I CAT3 

I I CAT3 

I I CAT3 

I I CAT3 

I I CAT3 

I I CA'r3 

I I CAT3 

I I CAT3 



1• l.I.A · 1 l 4 7 

LEV TITLE 

RFI WORK PLAN COMPLETE 

'J'hi s milestone cannot be completed until 

EPA DRAFT PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

EPA-APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

REVISED CMS REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

CMI COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Overdue 

final comments are received from the Environmental 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED FORECAST ACTUAL MILE CATEGORY 

0512011994 1012411994 CAT1 

Protect. ion Agency. 

0310411996 I I I I CAT3 

12/0411996 I I CAT3 

0111211998 I I I I CAT] 

04/1411998 I I I I CAT3 

0810711998 I I I I CAT3 

12/0311998 I I I I CAT) 

11119/1999 I I I "I CAT) 

0611612000 I I I I CAT3 

0911812000 I I I I CAT3 

0911812000 I I I I CAT] 

1112812001 I I I I CAT3 

09/3012005 I I I I CAT] 

09/3012005 I I I I CAT] 



1\J.LA 1148 

~.~:v TITLE 

EPA DRAFT WORK PLAN MODIFICATION COMPLETE 

RFI WORK PLAN MODIFICATION COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Completed 

Forecast Delay 

Pelays in prior activities may cause this milestone to be delayed. 

RFI FIELD WORK COMPLETE Forecast Delay 

!>Plays in prior activities may cause this milestone to be delayed. 

EPA DRAFT OF RFI COMPLETE Forecast Delay 

Delays in prior activities may cause this milestone to be delayed. 

REVISED RFI REPORT COMPLETE Forecast Delay 

Delays in prior activities may cause this milestone to be delayed. 

PLANNED FORECAST 

0511311994 I I 

0511311994 I I 

0113011998 0112712000 

0611111999 0610712001 

02123/2000 0211912002 

05131/2000 0512812002 

1 EPA DRAFT OF CMS PLAN COMPLETE Forecast Delay10131/2000 10128/2002 I 

EPA-APPROVED CMS PLAN Forecast Delay 03/0112001 02126/2003 

CMS FIELD STUDY COMPLETE Forecast Delay 0310112002 0212612004 

EPA DRAFT OF CMS REPORT COMPLETE Forecast Delay1010112002 0912712004 I 

ASSESSMENT COMPLETE Forecast Delay 0110812003 0110412005 

REVISED CMS REPORT COMPLETE Forecast Delay 0110812003 0110412005 

CMI COMPLETE Forecast Delay 01104/2008 1212012009 

VCA SOILS REMEDIATION COMPLETE Forecast Delay 0913012008 09/29/2010 

PROJECT COMPLETE Forecast Delay 01108/2009 Ol/04!p011 
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ACTUAL MILE CATEGORY 

06108/1994 CAT1 

0910111994 CAT1 

I I CAT4 

I I CAT6 

I I CAT6 

I I CAT6 

I CAT6 

I I CAT6 

I I CAT6 

I CAT6 

I I CAT6 

I I CAT6 

I I CAT6 

I I CAT6 

I I CAT6 



Ai.LA- 1154 

1 •:v 'l'I'l'LE 

EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI FIELD WORK COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

OVerdue 

PLANNED FORECAST ACTUAL MILE CATEGORY 

05/23/1994 I 05123!1994 CAT3 

08125/1994 1010611994 I CATl 

Th~ completion of the chemical waste tank removal and locating and sampling the leach field is pushing this activity out. The tank was removed 
in S<'ptember and the leach field will be sampled, if found and weather permit.ting, in October. Missing this milestone will not affect the 
project. 

RFI WORK PLAN COMPLETE Forecast Delay 11/10/1994 01/1811995 I I CAT4 

'I'his milestone cannot be completed until conunents are received from the Environmental Protection Agency. 

RFI REPORT COMPLETE Forecast Delay 09/09/1996 10/1011996 I I CAT4 

This milestone will be rescheduled to more clearly reflect the scope and schedule of this Activity Data Sheet in the FY95 rebaselining. 

PROJECT COMPLETE Forecast Delay 11/1911997 09117/1998 I I CAT4 

'''he completion of the chemical waste tank removal is pushing the activity out. The tank was removed and this milestone will not be missed. 

1 ... 
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'.f,A · 1157 

EV TITLE 

RFI WORK PLAN COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Overdue 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0810911994 1210911994 / CAT1 

This mileslone cannot be completed until approval has been received from the Environmental Protection Agency. A response to the Notice of 
lief iciency was submitted May 23, 1994, and final approval is pending. We have proceeded to sample •at risk• and therefore this milestone wi 11 
nut affect others. 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0812011996 I I I I CAT) 

RFI FIELD WORK COMPLETE On Schedule 1013011997 I I I I CAT) 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0612611998 I I I I CAT) 

REVISED RFI REPORT COMPLETE On Schedule 0912811998 I I I I CAT3 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0112911999 I I I I CAT] 

EPA-APPROVED CMS PLAN On Schedule 05121/1999 I I I I CAT3 

CMS FIELD STUDY COMPLETE On Schedule 05122/2000 I I I I. CAT3 

VCA SOILS REMEDIATION COMPLETE on Schedule 0613012000 I I I I CA'r3 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 12/1512000 I I I I CAT) 

1 ASSESSMENT COMPLETE On Schedule 0312212001 I I I I CAT) 

REVISED CMS REPORT COMPLETE On Schedule 03122/2001 I I I I CAT3 

CMI COMPLETE On Schedule 0312912005 I I I I CATJ 

PROJECT COMPLETE on Schedule 0312912005 I I I I CAT) 
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MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

.1 !.A 21 0'7 

MILESTONE REPORT 
.EV 'ri1'LE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

, SEP. FY93 EPA REPORT SUBMITTED Completed 1012711993 I I 1111911993 CAT1 

OCT. FY94 EPA REPORT SUBMITTED Completed 1112911993 I I 0110411994 CAT1 

NOV. FY94 EPA REPORT SUBMITTED Completed 1212811993 I I 01/0411994 CATl 

1ST QUARTER FY94 REPORT SUBMITTED TO EPA Completed 0111811994 I I 0311011994 CATl 

DEC. FY94 EPA REPORT SUBMITTED Completed 0112711994 I I 0210111994 CAT1 

JAN. FY94 EPA REPORT SUBMITTED Completed 02/2811994 I I 0310211994 CATl 

FEB. FY94 EPA REPORT SUBMITTED Completed 0312811994 I I 04/1111994 CAT1 

2ND QUARTER FY94 REPORT SUBMITTED TO EPA Completed 0411511994 I I 04129/1994 CATl 

MAR. FY94 EPA REPORT SUBMITTED Completed 04128/1994 I I 0412811994 CAT3 

APR. FY94 EPA REPORT SUBMITTED Completed 05/2711994 I I 0512711994 CA'I'3 

MAY FY94 EPA REPORT SUBMITTED Completed 06/27/1994 I I 07108/1994 CATl 

3RD QUARTER FY94 REPORT SUBMITTED TO EPA Completed 0711511994 I I 08128/1994 CATl 

JUN. FY94 EPA REPORT SUBMITTED Completed 0712711994 I I 0810811994 CA1'1 

JUL. FY94 EPA REPORT SUBMITTED Completed 0812911994 I I 08129/1994 CAT) 

AUG. FY94 EPA REPORT SUBMITTED OVerdue 09127/1994 1010311994 I I CATl 

Internal sign-off took longer than expected. 

4TH QUARTER FY94 REPORT SUBMITTED TO EPA On schedule 10/17/1994 I I I I CAT3 

1 SEP. FY94 EPA REPORT SUBMITTED On Schedule 1012711994 I I I I CAT) 

OCT. FY95 EPA REPORT SUBMITTED On Schedule 1112811994 I I I I CAT3 

NOV. FY95 EPA REPORT SUBMITTED On Schedule 1212711994 I I I I CAT) 

1ST QUARTER FY95 REPORT SUBMITTED TO EPA On Schedule 0111611995 I I I I CAT3 

DEC. FY95 EPA REPORT SUBMITTED On Schedule 0112711995 I I I I CAT3 

.lAN. FY95 EPA REPORT SUBMITTED On Schedule 0212711995 I I I I CAT) 

FER. FY95 EPA REPOR'l' SUBMIT'l'ED On Schedule 0312711995 I I I I CAT) 
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1 

1 

1 

1 

2ND QUARTER FY95 REPORT SUBMITTED TO EPA 

MAR. FY95 EPA REPORT SUBMITTED 

APR. FY95 EPA REPORT SUBMITTED 

MAY FY95 EPA REPORT SUBMITTED 

3RD QUARTER FY95 REPORT SUBMITTED TO EPA 

JUN. FY95 EPA REPORT SUBMITTED 

JUL. FY95 EPA REPORT SUBMITTED 

AUG. FY95 EPA REPORT SUBMITTED 

4TH QUARTER FY95 REPORT SUBMITTED TO EPA 

SEP. FY95 EPA REPORT SUBMITTED 

OCT. FY96 EPA REPORT SUBMITTED 

NOV. FY96 EPA REPORT SUBMITTED 

1ST QUARTER FY96 REPORT SUBMITTED TO EPA 

DEC. FY96 EPA REPORT SUBMITTED 

JAN. FY96 EPA REPORT SUBMITTED 

FEB. FY96 EPA REPORT SUBMITTED 

2ND QUARTER FY96 REPORT SUBMITTED TO EPA 

MAR. FY96 EPA REPORT SUBMITTED 

APR. FY96 EPA REPORT SUBMITTED 

MAY FY96 EPA REPORT SUBMITTED 

3RD QUARTER FY96 REPORT SUBMITTED TO EPA 

JUN. FY96 EPA REPORT SUBMITTED 

JUL. FY96 EPA REPORT SUBMITTED 

AUG. FY96 EPA REPORT SUBMITTED 

4TH QUARTER FY96 REPORT SUBMITTED TO EPA 

SEP. FY96 EPA REPORT SUBMITTED 

OCT. FY97 EPA REPORT SUBMITTED 

NOV. FY97 EPA REPORT SUBMITTED 

1ST ~>11/IRTER FY97 RF!'OR'I' SI!BMTTTED TO EPA 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 
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On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

0411711995 

0412711995 

05/3011995 

OGI2711995 

0711711995 

0712711995 

0812811995 

0912711995 

1011611995 

1012711995 

1112711995 

1212711995 

0111611996 

0112911996 

02/2711996 

0312711996 

0411511996 

0412911996 

0512811996 

0612711996 

0711511996 

0712911996 

0812711996 

0912711996 

1011511996 

1012811996 

1112711996 

12127 1199'6 

01115/1997 

I 

I 

·I 

I 

I I 

I 

I 

I I 

I I 

I I 

I 

I 

I I 

I 

I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I 

I 

I 

I 

I 

I I 

I I 

I 

I 

I I 

I I 

I I 

I 

I 

I I 

I 

I I 

I I 

I I 

I 

I 

I 

CAT3 

CAT3 

CAT] 

CAT] 

CATJ 

CAT] 

CAT] 

CAT] 

CAT]· 

CAT] 

CAT] 

CAT] 

CAT] 

CAT3 

CAT] 

CAT] 

CAT3 

CJ\.T3 

Cli.T3 

CAT3 

CAT3 

CAT3 

CJ\.T3 

CAT3 

CAT] 

Cli.'I'J 

CATJ 

CATJ 

CATl 



1 

LJEC. FY97 EPA REPORT SUBMITTED 

,J/IN. FY97 EPA REPORT SUBMITTED 

FEB. FY97 EPA REPORT SUBMITTED 

2ND QUARTER FY97 REPORT SUBMITTED TO EPA 

MAR. FY97 EPA REPORT SUBMITTED 

APR. FY97 EPA REPORT SUBMITTED 

MAY FY97 EPA REPORT SUBMITTED 

JRD QUARTER FY97 REPORT SUBMITTED TO EPA 

JUN. FY97 EPA REPORT SUBMITTED 

JUL. FY97 EPA REPORT SUBMITTED 

AUG. FY97 EPA REPORT SUBMITTED 

4TH QUARTER FY97 REPORT SUBMITTED TO EPA 

SEP. FY97 EPA REPORT SUBMITTED 

OCT. FY98 EPA REPORT SUBMITTED 

NOV. FY98 EPA REPORT SUBMITTED 

1ST QUARTER FY98 REPORT SUBMITTED TO EPA 

DEC. FY98 EPA REPORT SUBMITTED 

JAN. FY98 EPA REPORT SUBMITTED 

FEB. FY98 EPA REPORT SUBMITTED 

2ND QUARTER FY98 REPORT SUBMITTED TO EPA 

MAR. FY98 EPA REPORT SUBMITTED 

APR. FY98 EPA REPORT SUBMITTED 

MAY FY98 EPA REPORT SUBMITTED 

3RD QUARTER FY98 REPORT SUBMITTED TO EPA 

JUN. FY98 EPA REPORT SUBMITTED 

JUL. FY98 EPA REPORT SUBMITTED 

AUG. FY98 EPA REPORT SUBMITTED 

4TH (}UARTER FY98 REPORT SUBMITTED TO EPA 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

28 

0112711997 

02/27/1997 

03127/1997 

04/15/1997 

0412811997 

05127/1997 

06127/1997 

07115/1997 

0712811997 

0812711997 

0912911997 

1011511997 

1012711997 

12/0111997 

1212911997 

0111511998 

0112711998 

02/2711998 

0312711998 

0411511998 

0412711998 

0512711998 

0612911998 

0711511998 

0712711998 

0812711998 

091281199,8 

10/15/1998 

I I 

I 

I I 

I 

I I 

I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I 

I 

I 

I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I 

I 

I I 

I 

CAT3 

CAT3 

CAT3 

CAT) 

CAT3 

CATJ 

CAT) 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT] 

CAT] 

CAT] 

CAT3 

CAT) 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CA'I'3 

CAT3 

CAT3 

cA'rJ 

C'A'f'l 



MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

SEP. FY98 EPA REPORT SUBMITTED On Schedule 1012711998 I I I I CAT) 

oC'r. FY99 EPA REPORT SUBMITTED On Schedule 11/3011998 I I I I CAT3 

NOV. FV99 EPA REPORT SUBMITTED On Schedule 12/2911998 I I I I CAT3 

1ST QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 0111511999 I I I I CAT3 

DEC. FY99 EPA REPORT SUBMITTED On Schedule 0112711999 I I I I CAT) 

JAN. FY99 EPA REPORT SUBMITTED On Schedule 02/2611999 I I I I CAT) 

FEB. FY99 EPA REPORT SUBMITTED On Schedule 0312911999 I I I I CAT3 

2ND QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 0411511999 I I I I CAT) 

MAR. FY99 EPA REPORT SUBMITTED On schedule 0412711999 I I I I CAT) 

APR. FY99 EPA REPORT SUBMITTED On Schedule 05/2711999 I I I I CAT3 

MAY FY99 EPA REPORT SUBMITTED On Schedule 06/2811999 I I I I CAT3 

3RD QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 0711511999 I I I I CAT3 

JUN. FY99 EPA REPORT SUBMITTED On Schedule 07 !2711999 I I I I CAT) 

JUL. FY99 EPA REPORT SUBMITTED On Schedule 0812711999 I I I I CAT3 

AUG. FY99 EPA REPORT SUBMITTED On Schedule 0912711999 I I I I CAT3 

4TII QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 1011511999 I I I I CAT3 

SEP. FY99 EPA REPORT SUBMITTED On Schedule 10/2711999 I I I I CAT3 

PROJECT COMPLETE On Schedule 1011512010 I I I I CAT3 

,;; ·, {< :' 

29 



1\LLA-:1.105 

',EV TITLE 

FY93 IWP SUBMITTED TO EPA 

FY94 IWP SUBMITTED TO EPA 

FY95 IWP SUBMITTED TO EPA 

FY96 IWP SUBMITTED TO EPA 

FY97 IWP SUBMITTED TO EPA 

FY98 IWP SUBMITTED TO EPA 

FY99 IWP SUBMITTED TO EPA 

FYOO IWP SUBMITTED TO EPA 

FYOl IWP SUBMITTED TO EPA 

PROJECT COMPLETE 

LLA 2110 

EV TITLE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

MILESTONE REPORT 
STATUS 

On Schedule 

30 

PLANNED 

1111911993 

1111811994 

1111711995 

1111911996 

1111911997 

1111911998 

1111911999 

1111712000 

1111912001 

0911312019 

PLANNED 

0913012010 

FORECAST ACTUAL MILE CATEGORY 

I I 11!1911993 CAT3 

I I I I CAT] 

I I I I CAT3 

I I I I CAT3 

I I I I CAT] 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I . CAT3 

FORECAST ACTUAL MILE CATEGORY 

I I I CAT3 

;j. 



II.I.A- I O'i 1 

'.l·:v Tl'I'LE 

COMPLY W/CHAPTER 5 OF DOE ORDER 5820.2A 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

;? COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

,\LLA·l051B 

LEV T I'I'LE 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Completed 

PLANNED 

0913011993 

09/3011994 

On Schedule 1010211995 I I 

On Schedule 0913011996 

On Schedule 0913011997 

On Schedule 09/3011998 

MILESTONE REPORT 
STATUS PLANNED 

Completed 09/3011993 

Completed 09/3011994 

31 

FORECAST ACTUAL MILE CATEGORY 

I I 09/3011993 

I I 09130/1994 

I 

I I I I 

I I I 

FORECAST ACTUAL MILE CATEGORY 

I I 09/3011993 

I I 09130/1994 



/II.LA 1051 

I t.V 'riTLE 

COMPLETE SITE CHARACTERIZATION 

COMPLETE ENVIRONMENTAL COMPLIANCE 

COMPLETE PROJECT PLANS AND REVIEWS 

ASSESSMENT COMPLETE 

COMPLETE DECONTAMINATION FOR TA-35 

COMPLETE RESTORATION OF TA-35 

REMEDIATION COMPLETE 

TA-35 PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

32 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0811911994 I I 0913011994 

12/2711994 I I I 

12/2811994 I I I 

1212911994 1212911994 I I 

0812811995 I I I 

0811611996 I I I 

03112/1997 I I 

0311311997 I I I I 

~ i 



/\I.L/\-1055 

LEV TITLE 

::! DECONTAMINATION COMPLETE FOR SPB3 

SPB3 REMEDIATION COMPLETE 

Washing soil to minimize waste is causing delay. 

PROJECT CLOSEOUT FOR SPB3 

Washing soi 1 to minimize waste is causing delay. 

~ DECONTAMINATION COMPLETE FOR SPB4 

COMPLETE DISMANTLEMENT FOR SPB4 

PROJECT CLOSEOUT FOR SPB4 

DECONTAMINATION COMPLETE FOR OFB146 

COMPLETE DISMANTLEMENT FOR OFB146 

SPB4 REMEDIATION COMPLETE 

OFB146 REMEDIATION COMPLETE 

DECONTAMINATION COMPLETE FOR FB324 

COMPLETE DISMANTLEMENT FOR FB324 

FB324 REMEDIATION COMPLETE 

SPB5 ASSESSMENT COMPLETE 

NPB5 ASSESSMENT COMPLETE 

COMPI"ETE REMEDIATION (ALL OTHER BUILDINGS) 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Overdue 

Forecast Delay 

On Schedule 

On Schedule 

·On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

33 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0410511994 I I 0410511994 

0912711994 0813011995 I I 

0913011994 0813011995 I I 

1110711994 I I I I 

0911511995 I I I I 

0912911995 I I I 

1110611995 I I I I 

0110211996 I I I I 

0210511996 I I I I 

0312911996 I I I I 

0510311996 I I I I 

0913011996 I I I I 

0913011996 I I I I 

04104/2001 I I I I 

1010112001 I I ,fq I I 

1010112007 I I I I 



/d,I.A-21]5 

LEV TITLE 

START ASSESSMENT 

COMPLETE ASSESSMENT 

COMPLETE REMEDIATION 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

34 

PLANNED 

0110311995 

0812611996 

08/2611999 

01/07/2000 

FORECAST ACTUAL MILE CATEGORY 

I I I 

I I I I 

I I I I 

I I I I 

1~·' 



MILESTONE STATUS LOG 
AS OF SEPTEMBER 30, 1994 

ALLA 2136 

MILESTONE REPORT 
LEV TTTLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

START ASSESSMENT On Schedule 0110311995 I I I 

COMPLETE ASSESSMENT GROUP 1 On Schedule 07/3111996 I I I I 

1 COMPLETE ASSESSMENT GROUP 2 On Schedule 0713011997 I I I I 

COMPLETE ASSESSMENT GROUP 3 On Schedule 0713111998 I I I I 

COMPLETE REMEDIATION GROUP 1 On Schedule 0512711999 I I I I 

1 COMPLETE ASSESSMENT GROUP 4 On Schedule 0810211999 I I I I 

1 PROJECT COMPLETE GROUP 1 On Schedule 0912911999 I I I I 

COMPLETE REMEDIATION GROUP 2 On Schedule 0512512000 I I I I 

PROJECT COMPLETE GROUP 2 On Schedule 0912112000 I I I I 

COMPLETE REMEDIATION GROUP 3 On Schedule 0512812001 I I I I 

PROJECT COMPLETE GROUP 3 On Schedule 0912412001 I I 

COMPLETE REMEDIATION GROUP 4 On Schedule 0512812002 I I I I 

1 PROJECT COMPLETE GROUP 4 On Schedule 0912412002 I I I I 

TA-16 PROJECT COMPLETE On Schedule 0912412002 I I 

:·:,. 

35 



··"' 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

AT.LA-1049 

I"EV 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

TITLE 
MILESTONE REPORT 

STATUS 

EPA DRAFT OF LOS ALAMOS/ACID/PUEBLO CANYONS RFI WORK PLAN COMPLET On Schedule 

LOS ALAMOS/ACID/PUEBLO RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT MORTANDAD CANYON RFI WORK PLAN COMPLETE On Schedule 

MORTANDAD CANYON RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

EPA DRAFT PAJARIT0/2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

PAJARIT0/2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT SANDIA/CANADA DEL BUEY CANYONS RFI WORK PLAN COMPLETE On Schedule 

RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

SANDIA/CANADA DEL BUEY CANYONS RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT GUAJE/BAYO/RENDIJA/BARRANCA CANYONS RFI WORK PLAN COMPL On Schedule 

GUAJE/BAYO/RENDIJA/BARRANCA CANYONS RFI WORK PLAN COMPLETE On Schedule 

REVISED RFI REPORT COMPLETE On Schedule 

PROJECT COMPLETE On Schedule 

1 

PLANNED FORECAST ACTUAL 

I I I I 05/22/1995 

09/06/1995 

01/30/1996 

05/14/1996 

09/15/1997 

01/28/1998 

I I I I 

I I I I 

05/13/1998 

I I 

I I 

I 

I I 

01/28/1999 I I 

0312211999 I I 

0312611999 I I 

05/13/1999 

01/13/2000 

04/28/2000 

07124/2000 

0912312008 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

MILE CATEGORY 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 



t"i 

ALLA-1066 

LEV TITLE 

EA COMPLETED (FONSI OR EIS) 

NEPA COMPLETE 

PROJECT COMPLETE 

ALLA-1067 

LEV TITLE 

1 SUBMIT APPLICATION TO NMED & EPA 

1 RECEIPT OF FONSI ON EA 

1 RECEIPT OF NMEDIEPA COMPLETENESS REVIEW COMMENTS 

1 NODS RECEIVED FROM EPAINMED 

1 PERMIT APPLICATION REV. 2 COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

On Schedule 

On Schedule 

On Schedule 

MILESTONE REPORT 
STATUS 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

Forecast Delay 

PLANNED 

1111711994 

0812011998 

0812011998 

PLANNED 

0810311995 

1110311995 

0210211996 

1211011996 

FORECAST 

I I 

I I 

I 

FORECAST 

I I 

I I 

I I 

I I 

0611811997 0811511997 

This milestone will be rescheduled in the FY95 rebaselining effort to correctly reflect the status of this project. 

1 PERMIT APPLICATION REV. 2 SUBMITTED On Schedule 08111/1997 I I 

1 RECEIPT OF RCRA PERMIT On Schedule 0211311998 I I 

1 FACILITY CONSTRUCTION COMPLETE On Schedule 0910211999 I I 

PROJECT COMPLETE On Schedule 1110811999 I I 

2 

ACTUAL MILE CATEGORY 

I CAT3 

I CAT3 

I I CAT3 

ACTUAL MILE CATEGORY 

I I CAT3 

I I CAT3 

I I CAT3 

I I CAT) 

I I CAT4 

I I CAT3 

I I CAT3 

I I CAT3 

I I CAT) 



" (i 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

,I,A-1071 

MILESTONE REPORT 
"v TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

RFI WORK PLAN COMPLETE Completed 0611411994 I I 0611011994 CAT3 

RFI FIELD WORK COMPLETE On Schedule 07120/1999 I I I I CAT3 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0712012000 I I I I CAT3 

EPA DRAFT; COMPLETION OF RFI On Schedule 1111312002 I I I I CAT3 

REVISED RFI REPORT COMPLETE on Schedule 0212312003 I I I I CAT3 

EPA DRAFT OF CMS PLAN COMPLETE on Schedule 0512312003 I I I I CAT3 

EPA-APPROVED CMS PLAN On Schedule 0911612003 I I I I CAT3 

CMS FIELD STUDY COMPLETE On Schedule 09/1512004 I I I I CAT3 

EPA DRAFT; COMPLETION OF CMS On Schedule 0412512005 I I I I CAT3 

ASSESSMENT COMPLETE on Schedule 0712612005 I I I I CAT3 

REVISED CMS REPORT COMPLETE On Schedule 0712612005 I I I I CAT) 

CMI COMPLETE On Schedule 0712412006 I I I I CAT3 

PROJECT COMPLETE On Schedule 0712412006 I I I I CAT3 

3 



,, 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

\!.LA 1078 

-MILESTONE REPORT 
.. EV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

RFI FIELD WORK COMPLETE on Schedule 01/0811996 I I I I CAT3 

EPA DRAFT; COMPLETION OF RFI On Schedule 0712911997 I I I I CAT3 

REVISED RFI REPORT COMPLETE On Schedule 1012911997 I I I I CAT3 

EPA DRAFT CMS PLAN COMPLETE On Schedule 0310311998 I I I I CAT3 

EPA-APPROVED CMS PLAN on Schedule 0612311998 I I I I CAT3 

CMS FIELD STUDY COMPLETE On Schedule 1212311998 I I I I CAT3 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0712011999 I I I I CAT3 

ASSESSMENT COMPLETE on Schedule 1012011999 I I I I CAT3 

REVISED CMS REPORT COMPLETE On Schedule 1012011999 I I I I CAT3 

CMI COMPLETE On Schedule 0610112000 I I I I CAT3 

PROJECT COMPLETE On Schedule 06129/2001 I I I I CAT3 

4 



1 

li!.LA-1079 

LEV TI'l'LE 

EPA DRAFT OF TA-45 SURFACE PHASE 1 REPORT COMPLETE 

TA-31 RFI FIELD WORK COMPLETE 

TA-32 RFI FIELD WORK COMPLETE 

EPA DRAFT OF TA-32 PHASE I REPORT COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Overdue 

Completed 

On Schedule 

On Schedule 

EPA DRAFT OF TA-45 PHASE 1 SUBSURFACE REPORT COMPLETE On Schedule 

EPA DRAFT OF TA-31 PHASE 1 REPORT COMPLETE On Schedule 

EPA DRAFT OF TA-10 PHASE 1 SURFACE REPORT On Schedule 

1 EPA DRAFT TA-10 PHASE 1 SUBSURFACE REPORT COMPLETE On Schedule 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 

1 REVISED RFI REPORT COMPLETE On Schedule 

PROJECT COMPLETE On Schedule 

5 

PLANNED 

0811011994 

1111811994 

1111811994 

0410411995 

0410411995 

0411011995 

0810811995 

0311511996 

09/2311999 

02/1112000 

09/3012004 

-
FORECAST ACTUAL MILE CATEGORY 

I I I I CAT3 

I I 0711911994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



'· 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

AT.LA 1082 

40 

MILESTONE REPORT 
!.EV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

J EPA DRAFT OF 2ND RFI WORK PLAN COMPLETE Completed 0710711994 I I 0710711994 CAT3 

1ST RFI WORK PLAN COMPLETE Completed 0910711994 I I 1010511994 CATl 

EPA DRAFT OF 3RD RFI WORK PLAN COMPLETE On Schedule 0710711995 I I I I CAT3 

1 2ND RFI WORK PLAN COMPLETE On Schedule 1110111995 I I I I CAT3 

1 3RD RFI WORK PLAN COMPLETE on Schedule 1013011996 I I I I CAT3 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0412412000 I I I I CAT3 

VCA SOILS REMEDIATION COMPLETE On Schedule 0912912000 I I I I CAT3 

1 RFI FIELD WORK COMPLETE On Schedule 0810112001 I I I I CAT3 

1 EPA DRAFT; COMPLETION OF RFI On Schedule 0910412002 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 12/0912002 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0610612003 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0110912004 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 01110/2005 I I I I CAT3 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0810212005 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 11102/2005 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE On Schedule 11102/2005 I I I I CAT3 

1 CMI COMPLETE On Schedule 0913012009 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 0913012009 I I I I CAT3 

6 



ALLA-1085 

LEV TITLE 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF TA-12, 67 PHASE 1 REPORT COMPLETE 

EPA DRAFT OF TA-14 PHASE 1 REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 PROJECT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

7 

PLANNED 

0512311994 

1210511994 

0910511996 

11125/1996 

0512311997 

0710311997 

0812111997 

0610811998 

0911711999 

0911711999 

, 

,. 
FORECAST ACTUAL MILE CATEGORY 

I I 0512311994 CA'l'3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CATJ 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CATJ 



AIJLA-1 08 6 

LEV TITLE 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

completed 

Overdue 

\ 

PLANNED FOREJI!AST ACTUAL MILE CATEGORY 

0710211993 I I 0710211993 CAT] 

0610611994 1110711994 CAT2 

This milestone cannot be completed until Environmental Protection Agency approves the responses to the Notice of Deficiency that were submitted 
on September 1, 1994. 

1 RFI FIELD WORK COMPLETE On Schedule 0513111996 I I I I CAT3 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0610411996 I I I I CAT3 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 1011411997 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 0112111998 I I I I CAT] 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0711311998 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0210411999 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 02/0412000 I I I I CAT3 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0812512000 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 12107/2000 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE On Schedule 12107/2000 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 0912812001 I I I I CAT3 

1 CMI COMPLETE On Schedule 1210712001 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 12/07/2001 I I I I CAT3 

8 



" 

ALLA-1093 

LEV TITLE 

RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

1 ASSESSMENT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

J PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

9 

PLANNED 

0410411994 

02/22/1996 

0412511997 

0712711998 

10!2711998 

1012711998 

06128/2001 

0612912001 

FORECAST ACTUAL MILE CATEGORY 

I I 0410411994 CAT3 

I I I I CAT] 

I I ., I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

,. 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

1\LLI\ 1098 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 RFI WORK PLAN COMPLETE Completed 0811011993 I I 0113111994 CATl 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 08102/1996 I I I I CAT] 

RFI FIELD WORK COMPLETE On Schedule 0412311997 I I I I CAT] 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0512711998 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 0812611998 I I I I CAT3 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 1212411998 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0412111999 I I I I CAT3 

CMS FIELD STUDY COMPLETE On Schedule 0411912000 I I I I CAT) 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 1110912000 I I I I CAT) 

ASSESSMENT COMPLETE On Schedule 02/1612001 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE On Schedule 02/1612001 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 0710112003 I I I I CAT3 

1 CMI COMPLETE On Schedule 02/1712005 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 0211712005 I I I I CAT] 
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.!J\-1100 

t-;v TITLE 

EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Overdue 

This milestone cannot be completed until Environmental Protection Agency approves responses 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 

1 RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT; COMPLETION OF RFI On Schedule 

1 REVISED RFI REPORT COMPLETE On Schedule 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 

1 EPA-APPROVED CMS PLAN On Schedule 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 

1 CMS FIELD STUDY COMPLETE On Schedule 

1 EPA DRAFT; COMPLETION OF CMS On Schedule 

1 ASSESSMENT COMPLETE On Schedule 

REVISED CMS REPORT COMPLETE On Schedule 

1 CMI COMPLETE On Schedule 

1 PROJECT COMPLETE On Schedule 

11 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0512311994 I I 0511611994 CAT3 

1012111994 0312311995 I I CAT4 

to the Notice of Deficiency that were submit ted. "- ~· 
( 

0610611996 I I I I 

0610911997 I I I I 

CAT] 

CAT3 ~)~:~ l \ji·i~t 
1110411998 I I I CAT3 

02/1111999 I I I I CAT3 

0610811999 I I I I CAT3 

0912911999 I I I CAT3 

06107/2000 I I I I CAT3 

0912812000 I I I I CAT3 

0412712001 I I I I CAT3 

07/3012001 I I I I CAT3 

0713012001 I I I I CAT3 

07/3012002 I I I I CAT3 

0611112003 I I I CAT3 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

ALLA-1106 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

EPA DRAFT SQ6 PHl REPORT COMPLETE On Schedule 0111711996 I I I I CAT3 

EPA DRAFT SQ3 PHl REPORT COMPLETE On Schedule 0210611996 I I I I CAT3 

l EPA DRAFT SQ4 PHl REPORT COMPLETE On Schedule 0812011996 I I I I CAT3 

EPA DRAFT SQ7 PHl REPORT COMPLETE On Schedule 1111511996 I I I I CAT3 

l EPA DRAFT SQB PHl REPORT COMPLETE On Schedule 1112011996 I I I I CAT3 

1 EPA DRAFT SQS PH2 REPORT COMPLETE on Schedule 12/2411997 I I I I CAT3 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0712111999 I I I I CAT3 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0412612000 I I I I CAT3 

1 EPA DRAFT SQ9 PH2 REPORT COMPLETE On Schedule 0510112000 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0811712000 I I I I CAT3 

EPA DRAFT SQlO PH2 REPORT COMPLETE On Schedule 0212712001 I I I I CAT3 

REVISED RFI REPORT COMPLETE On Schedule 0110412002 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 1012212003 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 1010112004 I I I I CAT3 

REVISED CMS REPORT COMPLETE on Schedule 1010112004 I I I I CAT3 

CMI COMPLETE On Schedule 1010212009 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 0912912010 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 09/2912010 I I I I CAT3 

12 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

ALLA-1111 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

RFI WORK PLAN COMPLETE Completed 1012711994 I I 1011911994 CAT3 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0512811996 I I I I CAT3 

RFI FIELD WORK COMPLETE On Schedule 12!0611996 I I I I CAT3 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0111311998 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 0411511998 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 08110/1998 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 1210411998 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 0210212000 I I I I CAT3 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0812312000 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 11128/2000 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE . On Schedule 1112812000 I I I I CAT3 

VCA SOILS REMEDIATION COMPLETE On Schedule 0612712001 I I I I CAT3 

1 CMI COMPLETE On Schedule 09/3012002 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 0913012002 I I I I CAT3 

13 



.LLA-1114 

··-------

EV TITLE 

RFI WORK PLAN (1ST) COMPLETE 

EPA DRAFT OF RFI WORK PLAN (2ND) COMPLETE 

RFI WORK PLAN (2ND) COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

EPA DRAFT RFI WORK PLAN (3) COMPLETE 

RFI WORK PLAN (3) COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

14 

PLANNED 

09/3011993 

0611711996 

1110711996 

0411311998 

1211611998 

0510511999 

0712512000 

0412412001 

1111412001 

FORECAST ACTUAL MILE CATEGORY 

I I 03123/1994 CATl 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

-:;.~ 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

1\LL/\··1122 

MILESTONE REPORT 
r.~:v TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

RFI WORK PLAN COMPLETE Completed 08/15/1994 I I 07114/1993 CAT3 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 1212011995 I I I I CAT3 

1 RFI FIELD WORK COMPLETE On Schedule 0912011996 I I I I CAT3 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 10/3011997 I I I I CAT3 

REVISED RFI REPORT COMPLETE On Schedule 02111/1998 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0610811998 I I I I CAT3 

EPA-APPROVED CMS PLAN On Schedule 0912911998 I I I I CAT) 

CMS FIELD STUDY COMPLETE On Schedule 10/2011998 I I I I CAT3 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 05121/1999 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 0812311999 I I I I CAT3 

REVISED CMS PLAN COMPLETE On Schedule 0812311999 I I I I CAT3 

VCA SOILS REMEDIATION COMPLETE On Schedule 0710212001 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 1010812003 I I I I CAT3 

15 



ALLA-1127 

LEV TITLE 

PROJECT COMPLETE 

TA·- 3 5 REPORT/CERTIFICATION COMPLETE 

•LI.A-112 9 

-EV TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF TA-48 PHASE 1 REPORT COMPLETE 

EPA DRAFT OF TA-35 PHASE 1 REPORT COMPLETE 

EPA DRAFT OF TA-52, 55, 63 PHASE 1 REPORT COMPLETE 

EPA DRAFT OF TA-4, 5 PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT RFI REPORT COMPLETE 

REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

EPA-APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

REVISED CMS REPORT COMPLETE 

CMI COMPLETE 

PROJECT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

On Schedule 

On Schedule 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

16 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0912211995 I I I CAT) 

09/22/1995 I I I CAT3 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0712211994 I I 0611511994 CAT3 

___ --o1~Jil7/19·~,,_____1 I I I CAT3 
/ 

( ___ a.~~-~~-~-~-~--- . I ·I I I CAT3 

05128/1996 I I f I CAT) 

0712511996 I I I I CAT3 

0412211997 I I I I CAT3 

0512611998 I I I I CAT3 

0812511998 I I I I CAT3 

1212311998 I I I I CAT3 

0412011999 I I I I CAT3 

04119/2000 I I I I CAT3 

11109/2000 I I I I CAT3 

03105/2001 I I I I CAT3 

0310512001 I I I I CAT) 

0913012004 I I I I CAT) 

0212812007 I I I I CAT3 

0212812007 I I I I CAT) 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

ALLA-1130 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 RFI WORK PLAN COMPLETE Completed 03107/1994 I I 0310711994 CAT3 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 1210911996 I I I I CAT3 

1 RFI FIELD WORK COMPLETE On Schedule 0211211998 I I I I CAT3 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0311811999 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 0611711999 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 1011311999 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0211012000 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE on Schedule 0210912001 I I I I CAT3 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0813112001 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 12/0612001 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE On Schedule 12/0612001 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 1210612001 I I I I CAT3 

1 CMI COMPLETE On Schedule 1110412002 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 1110412002 I I I I CAT3 

17 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

ALLA-1132 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 RFI WORK PLAN COMPLETE completed 0511711994 I I 0510211994 CAT3 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 09/2711996 I I I I CAT3 

1 RFI FIELD WORK COMPLETE On Schedule 0312811997 I I I I CAT3 

1 EPA DRAFT; COMPLETION OF RFI On Schedule 0413011998 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 0713111998 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 1113011998 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0312611999 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 0312712000 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE on Schedule 1011712000 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 0112412001 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE On Schedule 01/2412001 I I I I CAT3 

1 CMI COMPLETE On Schedule 0112312003 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 0310412008 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 03104/2008 I I I I CAT) 

18 



AToLA-1135 

LEV TITLE 

1 CLOSURE IMPLEMENTATION COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Overdue 

PLANNED FORECAST ACTUAL MILE CATEGORY 

08/25/1994 01/17/1995 I CAT1 

Ambiguous regulator start date due to a reissued New Mexico Environment Department Closure Plan approval. 

1 CLOSURE REPORT/CERTIFICATION COMPLETE Overdue 09/30/1994 02/23/1995 I CAT2 

slip in previous milestone has caused delay of the entire project. An extension has been granted and rebaselining efforts will capture the 
negotiated date to more clearly reflect the status of this project. 

1 PROJECT COMPLETE Overdue 

ALLA-1136 

MILESTONE REPORT 
LEV TITLE STATUS 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE Completed 

1 RFI WORK PLAN COMPLETE Completed 

1 RFI FIELD WORK COMPLETE Forecast Delay 

This milestone is being replanned to more currently reflect the status of this project. 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 

1 REVISED RFI REPORT COMPLETE Forecast Delay 

09/30/1994 0212311995 I I CAT2 

-PLANNED FORECAST ACT!JAL MILE CATEGORY 

11102/1994 I I 09/23/1994 CAT3 

1110211994 I I 09/23/1994 CAT3 

10131/1995 07131/1997 I I CAT2 

Please see Item 1 under the Narrative section. 

12/0511996 I I 

0311911997 04/3011998 

I I 

I I 

CAT3 

CAT2 

This milestone will be rescheduled to more clearly reflect the status of this project. See Item 1 under the Narrative section. 

1 PROJECT COMPLETE On Schedule 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 

19 

06/0112000 

0610112000 

I I 

I :1 

I I 

I I 

CAT3 

CAT3 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

r.I,J./\·1140 

1 F:V 

1 

1 

l 

TITI~E 

MILESTONE REPORT 
STATUS 

RFI WORK PLAN COMPLETE Overdue 
Notice of Deficiency was received on the work plan from the Environmental Protection 
milestone will be completed when EPA approves the response to the NOD. 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 

RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT; COMPLETION OF RFI On Schedule 

ASSESSMENT COMPLETE On Schedule 

REVISED RFI REPORT COMPLETE On Schedule 

PROJECT COMPLETE On Schedule 

VCA SOILS REMEDIATION COMPLETE On Schedule 

28 

PLANNED FORECAST ACTUAL MILE CA'rEGORY 

0912911994 1211211994 I I CAT2 
Agency (EPA) and response was submitted. This 

1\r'K I C - I :1- 1'/ 
0913011996 I I I I CAT3 

01123/1997 I I I I CAT3 

03/0311998 I I I I CAT3 

0610211998 I I 1. I CAT3 

06102/1998 I I I I CAT3 

0912112000 I I I I CAT3 

0912712000 I I I I CAT3 



d_,!.A-1144 

I,F.V TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

REVISED CMS REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

CMI COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule· 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

21 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0111411994 I I 01/1411994 CAT3 

0810511998 I I I I CAT3 

0111312000 1111211997 I I CAT3 

0812312001 0612911999 I I CAT3 

1112812001 09/2911999 I I CAT3 

0310712002 0111012000 I I CAT3 

0612712002 0510212000 I I CAT3 

0613012003 0510312001 I I CAT3 

oa1o612oo4 1210112oo1 I I CAT3 

0510712004 I I I I CAT3 

0510712004 I I I I CAT3 

09!2812004 I I I I CAT3 

0411112005 I I I I CAT3 

0411112005 I I I I CAT3 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

.LLA-1147 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

RFI WORK PLAN COMPLETE Completed 0512011994 I I 0311511993 CAT3 

EPA DRAFT PHASE 1 REPORT COMPLETE On Schedule 0310411996 I I I I CAT) 

RFI FIELD WORK COMPLETE On Schedule 1210411996 I I I I CAT3 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0111211998 I I I I CAT) 

1 REVISED RFI REPORT COMPLETE On Schedule 0411411998 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0810711998 I I I I CAT) 

EPA-APPROVED CMS PLAN On Schedule 1210311998 I I I I CAT3 

CMS FIELD STUDY COMPLETE On Schedule 1111911999 I I I I CAT) 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0611612000 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 0911812000 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE On Schedule • 0911812000 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 1112812001 I I I I CAT3 

1 CMI COMPLETE On Schedule 09/3012005 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 0913012005 I I I I CAT3 

22 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

ALLA-1148 

MILESTONE REPORT 
r.Ev TIT!"E STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

l EPA DRAFT WORK PLAN MODIFICATION COMPLETE Completed 0511311994 I I 0610811994 CAT1 

RFI WORK PLAN MODIFICATION COMPLETE Completed 0511311994 I I 0910111994 CATl 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0113011998 I I I I CAT3 

RFI FIELD WORK COMPLETE On Schedule 0611111999 I I I I CAT3 

1 EPA DRAFT OF RFI COMPLETE On Schedule 02/2312000 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE on Schedule 0513112000 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 1013112000 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0310112001 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 0310112002 I I I I CAT3 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 10101/2002 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 0110812003 I I I I CAT3 

1 REVISED CMS REPORT COMPLETE On Schedule 0110812003 I I I I CAT3 

1 CMI COMPLETE On Schedule 0110412008 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 0913012008 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 01/0812009 I I I I CAT3 
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ALLA-1154 

LEV TITLE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE Completed 0512311994 I I 0512311994 CAT3 

1 
The 

1 

1 

1 

RFI FIELD WORK COMPLETE 
completion of the chemical waste 

removed in September and the 
affect the project. 

RFI WORK PLAN COMPLETE 

RFI REPORT COMPLETE 

PROJECT COMPLETE 

Overdue 0812511994 1110611994 I I CATl 
tank removal and locating and sampling the leach field is pushing this activity out. The tank was 
leach field will be sampled, if found and weather permitting, in November. Missing this milestone will not 

On Schedule 

On Schedule 

On Schedule 

24 

1111011994 

0910911996 

1111911997 

I I 

I I 

I I 

I 

I 

I I 

CAT3 

CAT3 

CAT3 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

•\f.LA·-1157 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

RFI WORK PLAN COMPLETE Overdue 0810911994 I I 1110411994 CAT! 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0812011996 I I I I CAT3 

RFI FIELD WORK COMPLETE on Schedule 10/3011997 I I I I CAT3 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0612611998 I I I I CAT) 

REVISED RFI REPORT COMPLETE On Schedule 0912811998 I I I I CAT) 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0112911999 I I I I CAT) 

EPA-APPROVED CMS PLAN On Schedule 0512111999 I I I I CAT) 

CMS FIELD STUDY COMPLETE On Schedule 05122/2000 I I I I CAT3 

VCA SOILS REMEDIATION COMPLETE on Schedule 0613012000 I I I I CAT) 

EPA DRAFT OF CMS REPORT COMPLETE on Schedule 1211512000 I I I I CAT3 

ASSESSMENT COMPLETE on Schedule 0312212001 I I I I CAT3 

REVISED CMS REPORT COMPLETE On Schedule 03122/2001 I I I I CAT3 

CMI COMPLETE On Schedule 0312912005 I I I I CAT3 

PROJECT COMPLETE On Schedule 03129/2005 I I I I CAT3 
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ALLA-1051 

J.r:v TITLE 

2 COMPI,Y WICHAPTER 5 OF DOE ORDER 5820. 2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

ALLA-1051-B 

LEV TITLE 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

MILESTONE REPORT 
STATUS 

26 

Completed 

Completed 

PLANNED 

0913011993 

0913011994 

1010211995 

0913011996 

0913011997 

0913011998 

PLANNED 

0913011993 

09/3011994 

FORECAST 

I I 

I I 

I I 

I I 

I I 

I I 

FORECAST 

I I 

I I 

ACTUAL MILE CATEGORY 

0913011993 

0913011994 

I I 

I I 

I 

I I 

ACTUAL MILE CATEGORY 

09/3011993 

0913011994 



'LLA-1054 

EV TITLE 

COMPLETE SITE CHARACTERIZATION 

COMPLETE ENVIRONMENTAL COMPLIANCE 

COMPLETE PROJECT PLANS AND REVIEWS 

ASSESSMENT COMPLETE 

COMPLETE DECONTAMINATION FOR TA-35 

COMPLETE RESTORATION OF TA-35 

REMEDIATION COMPLETE 

TA-35 PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED FORECAST ACTUAL MILE CATEGORY 

0811911994 I I 0913011994 

1'212711994 I I I I 

12/2811994 I I I I 

1212911994 1212911994 I I 

0812811995 I I I I 

08116/1996 I I I I 

0311211997 I I I I 

0311311997 I I I I 



J\LLA~-1055 

LEV TITLE 

2 DECONTAMINATION COMPLETE FOR SPB3 

SPB3 REMEDIATION COMPLETE 
washing soil to minimize waste is causing delay. 

PROJECT CLOSEOUT FOR SPB3 
Washing soil to minimize waste is causing delay. 

2 DECONTAMINATION COMPLETE FOR SPB4 

2 COMPLETE DISMANTLEMENT FOR SPB4 

1 PROJECT CLOSEOUT FOR SPB4 

2 DECONTAMINATION COMPLETE FOR OFB146 

2 COMPLETE DISMANTLEMENT FOR OFB146 

1 SPB4 REMEDIATION COMPLETE 

1 OFB146 REMEDIATION COMPLETE 

2 DECONTAMINATION COMPLETE FOR FB324 

2 COMPLETE DISMANTLEMENT FOR FB324 

1 FB324 REMEDIATION COMPLETE 

1 SPBS ASSESSMENT COMPLETE 

1 NPB5 ASSESSMENT COMPLETE 

1 COMPLETE REMEDIATION (ALL OTHER BUILDINGS) 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

Overdue 

Overdue 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

28 

PLANNED FORECAST ACTUAL MILE CATEGORY 

0410511994 I I 0410511994 

0912711994 0813011995 I I 

0913011994 0813011995 I I 

1110711994 I I I I 

0911511995 I I I I 

0912911995 I I I I 

1110611995 I I I I 

0110211996 I I I I 

0210511996 I I I I 

0312911996 I I I I 

0510311996 I I I I 

0913011996 I I I I 

0913011996 I I I I 

0410412001 I I I I 

1010112001 I I I I 

1010112007 I I I I 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

AL.LA- 2105 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 FY93 IWP SUBMITTED TO EPA Completed 1111911993 I I 1111911993 CAT) 

1 FY94 IWP SUBMITTED TO EPA On Schedule ~'"''·'1I7i8/i99_4 .. _ ··) .. "'"! ' 
c_··-·····-··-----------··-·---

I I CAT3 

FY95 IWP SUBMITTED TO EPA On Schedule 1111711995 I I I I CAT3 

1 FY96 IWP SUBMITTED TO EPA On Schedule 1111911996 I I I I CAT3 

1 FY97 IWP SUBMITTED TO EPA On Schedule 1111911997 I I I I CAT3 

FY98 IWP SUBMITTED TO EPA On Schedule 1111911998 I I I I CAT3 

l FY99 IWP SUBMITTED TO EPA On Schedule 1111911999 I I I I CAT3 

1 FYOO IWP SUBMITTED TO EPA On Schedule 1111712000 I I I I CAT3 

1 FYOl IWP SUBMITTED TO EPA On Schedule 1111912001 I I I I CAT) 

l PROJECT COMPLETE On Schedule 0911312019 I I I I CAT3 

29 



l\1, L/\- 2 10 7 

I.EV 

1 

TITLE 

SEP. FY93 EPA REPORT SUBMITTED 

OCT. FY94 EPA REPORT SUBMITTED 

NOV. FY94 EPA REPORT SUBMITTED 

1ST QUARTER FY94 REPORT SUBMITTED TO EPA 

DEC. FY94 EPA REPORT SUBMITTED 

JAN. FY94 EPA REPORT SUBMITTED 

FEB. FY94 EPA REPORT SUBMITTED 

2ND QUARTER FY94 REPORT SUBMITTED TO EPA 

MAR. FY94 EPA REPORT SUBMITTED 

APR. FY94 EPA REPORT SUBMITTED 

MAY FY94 EPA REPORT SUBMITTED 

3RD QUARTER FY94 REPORT SUBMITTED TO EPA 

JUN. FY94 EPA REPORT SUBMITTED 

JUL. FY94 EPA REPORT SUBMITTED 

AUG. FY94 EPA REPORT SUBMITTED 

4TH QUARTER FY94 REPORT SUBMITTED TO EPA 

SEP. FY94 EPA REPORT SUBMITTED 

OCT. FY95 EPA REPORT SUBMITTED 

NOV. FY95 EPA REPORT SUBMITTED 

1ST QUARTER FY95 REPORT SUBMITTED TO EPA 

DEC. FY95 EPA REPORT SUBMITTED 

JAN. FY95 EPA REPORT SUBMITTED 

FEB. FY95 EPA REPORT SUBMITTED 

2ND QUARTER FY95 REPORT SUBMITTED TO EPA 

MAR. FY95 EPA REPORT SUBMITTED 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

38 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

overdue 

Overdue 

On Schedule 

on schedule 

On Schedule 

on Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

PLANNED FORECAST 

1012711993 I I 

1112911993 I I 

1212811993 I I 

0111811994 I I 

0112711994 I I 

0212811994 I I 

0312811994 I I . 
0411511994 I I 

0412811994 I I 

0512711994 I I 

0612711994 I I 

0711511994 I I 

0712711994 I I 

0812911994 I I 

09/2711994 I I 

1011711994 1211011994 

1012711994 1210111994 

1112811994 

12127/1994 

01!1611995 

01127/1995 

02/2711995 

0312711995 

04/17!1995 

04/27/1995 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

ACTUAL MILE CATEGORY 

1111911993 CAT1 

0110411994 CAT1 

0110411994 CAT1 

0311011994 CATl 

0210111994 CAT1 

0310211994 CATl 

0411111994 CAT1 

04129/1994 CAT1 

0412811994 CAT3 

0512711994 CAT3 

0710811994 CAT1 

0812811994 CATl 

0810811994 CATl 

0812911994 CAT3 

10103/1994 CAT1 

I I 

I I 

I I 

I I 

I 

I 

I I 

I I 

I 

I I 

CAT2 

CAT2 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 



1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

APR. FY95 EPA REPORT SUBMITTED 

MAY FY95 EPA REPORT SUBMITTED 

3RD QUARTER FY95 REPORT SUBMITTED TO EPA 

Jlm. FY95 EPA REPORT SUBMITTED 

JUL. FY95 EPA REPORT SUBMITTED 

AUG. FY95 EPA REPORT SUBMITTED 

4TH QUARTER FY95 REPORT SUBMITTED TO EPA 

SEP. FY95 EPA REPORT SUBMITTED 

OCT. FY96 EPA REPORT SUBMITTED 

NOV. FY96 EPA REPORT SUBMITTED 

1ST QUARTER FY96 REPORT SUBMITTED TO EPA 

DEC. FY96 EPA REPORT SUBMITTED 

JAN. FY96 EPA REPORT SUBMITTED 

FEB. FY96 EPA REPORT SUBMITTED 

2ND QUARTER FY96 REPORT SUBMITTED TO EPA 

MAR. FY96 EPA REPORT SUBMITTED 

APR. FY96 EPA REPORT SUBMITTED 

MAY FY96 EPA REPORT SUBMITTED 

3RD QUARTER FY96 REPORT SUBMITTED TO EPA 

JUN. FY96 EPA REPORT SUBMITTED 

JUL. FY96 EPA REPORT SUBMITTED 

AUG. FY96 EPA REPORT SUBMITTED 

4TH QUARTER FY96 REPORT SUBMITTED TO EPA 

SEP. FY96 EPA REPORT SUBMITTED 

OCT. FY97 EPA REPORT SUBMITTED 

NOV. FY97 EPA REPORT SUBMITTED 

1ST QUARTER FY97 REPORT SUBMITTED TO EPA 

DEC. FY97 EPA REPORT SUBMITTED 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

31 

05/3011995 

0612711995 

0711711995 

0712711995 

0812811995 

0912711995 

1011611995 

1012711995 

1112711995 

1212711995 

0111611996 

0112911996 

02/2711996 

0312711996 

0411511996 

0412911996 

0512811996 

0612711996 

0711511996 

0712911996 

0812711996 

0912711996 

1011511996 

1012811996 

1112711996 

12127/1996 

0111511997 

0112711997 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I 

I 

I I 

I I 

I 

I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 



1 

l 

1 

1 

JAN. FY97 EPA REPORT SUBMITTED 

FEB. FY97 EPA REPORT SUBMITTED 

2ND QUARTER FY97 REPORT SUBMITTED TO EPA 

MAR. FY97 EPA REPORT SUBMITTED 

APR. FY97 EPA REPORT SUBMITTED 

MAY FY97 EPA REPORT SUBMITTED 

3RD QUARTER FY97 REPORT SUBMITTED TO EPA 

JUN. FY97 EPA REPORT SUBMITTED 

JUL. FY97 EPA REPORT SUBMITTED 

AUG. FY97 EPA REPORT SUBMITTED 

4TH QUARTER _FY97 REPORT SUBMITTED TO EPA 

SEP. FY97 EPA REPORT SUBMITTED 

OCT. FY98 EPA REPORT SUBMITTED 

NOV. FY98 EPA REPORT SUBMITTED 

1ST QUARTER FY98 REPORT SUBMITTED TO EPA 

DEC. FY98 EPA REPORT SUBMITTED 

JAN. FY98 EPA REPORT SUBMITTED 

FEB. FY98 EPA REPORT SUBMITTED 

2ND QUARTER FY98 REPORT SUBMITTED TO EPA 

MAR. FY98 EPA REPORT SUBMITTED 

APR. FY98 EPA REPORT SUBMITTED 

MAY FY98 EPA REPORT SUBMITTED 

3RD QUARTER FY98 REPORT SUBMITTED TO EPA 

JUN. FY98 EPA REPORT SUBMITTED 

JUL. FY98 EPA REPORT SUBMITTED 

AUG. FY98 EPA REPORT SUBMITTED 

4TH QUARTER FY98 REPORT SUBMITTED TO EPA 

SEP. FY98 EPA REPORT SUBMITTED 

OC1'. FY99 EPA REPORT SUBMITTED 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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0212711997 

0312711997 

0411511997 

0412811997 

0512711997 

0612711997 

0711511997 

0712811997 

0812711997 

09129/1997 

10/15/1997 

10/27/1997 

12/0111997 

12/29/1997 

01115/1998 

0112711998 

02/2711998 

03/27/1998 

04115/1998 

04/27/1998 

0512711998 

06/2911998 

07/15/1998 

07/27/1998 

08/27/1998 

09128/1998 

1011511998 

1012711998 

11/3011998 

I I I I 

I I I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

i I 

I / 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I 

I 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CATJ 

CAT3 

CAT3 

CAT3 

CAT3 

CATJ 

CATJ 

CAT3 

CATJ 

CAT3 

CATJ 

CATJ 

CAT3 

CAT3 

CAT3 

CATJ 

CAT3 

CAT3 

CAT3 

CATJ 

CAT3 

CAT3 

CATJ 



MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

NOV. FY99 EPA REPORT SUBMITTED On Schedule 1212911998 I I I I CAT3 

1ST QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 0111511999 I I I I CAT3 

DEC. FY99 EPA REPORT SUBMITTED On Schedule 01127/1999 I I I I CAT] 

JAN. FY99 EPA REPORT SUBMITTED On Schedule 0212611999 I I I I CAT] 

FEB. FY99 EPA REPORT SUBMITTED On Schedule 0312911999 I I I I CAT] 

2ND QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 0411511999 I I I I CAT] 

1 MAR. FY99 EPA REPORT SUBMITTED On Schedule 0412711999 I I I I CAT3 

1 APR. FY99 EPA REPORT SUBMITTED On Schedule 0512711999 I I I I CAT] 

1 MAY FY99 EPA REPORT SUBMITTED On Schedule 0612811999 I I I I CAT] 

1 3RD QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 0711511999 I I I I CAT3 

JUN. FY99 EPA REPORT SUBMITTED On Schedule 0712711999 I I I I CAT3 

JUL. FY99 EPA REPORT SUBMITTED On Schedule 0812711999 I I I I CAT3 

1 AUG. FY99 EPA REPORT SUBMITTED On Schedule 0912711999 I I I I CAT3 

l 4TH QUARTER FY99 REPORT SUBMITTED TO EPA On Schedule 1011511999 I I I I CAT3 

SEP. FY99 EPA REPORT SUBMITTED on Schedule 10/2711999 I I I I CAT3 

PROJECT COMPLETE On Schedule 1011512010 I I I I CAT3 

33 



ALLA--2110 

LEV TITLE 

PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

On Schedule 

34 

PLANNED FORECAST ACTUAL MILE CATEGORY 

09/3012010 I I I I CAT3 



'.LA<2135 

·':V TITLE 

START ASSESSMENT 

COMPLETE ASSESSMENT 

COMPLETE REMEDIATION 

PROJECT COMPLETE 

> LLA·· 213 6 

LEV TITLE 

1 START ASSESSMENT 

l COMPLETE ASSESSMENT GROUP 1 

COMPLETE ASSESSMENT GROUP 2 

COMPLETE ASSESSMENT GROUP 3 

COMPLETE REMEDIATION GROUP 1 

1 COMPLETE ASSESSMENT GROUP 4 

1 PROJECT COMPLETE GROUP 1 

1 COMPLETE REMEDIATION GROUP 2 

1 PROJECT COMPLETE GROUP 2 

COMPLETE REMEDIATION GROUP 3 

1 PROJECT COMPLETE GROUP 3 

COMPLETE REMEDIATION GROUP 4 

PROJECT COMPLETE GROUP 4 

TA-16 PROJECT COMPLETE 

MILESTONE STATUS LOG 
AS OF OCTOBER 30, 1994 

MILESTONE REPORT 
STATUS 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

MILESTONE REPORT 
STATUS 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

35 

PLANNED 

0110311995 

0812611996 

0812611999 

01107/2000 

PLANNED 

0110311995 

0713111996 

0713011997 

0713111998 

0512711999 

0810211999 

0912911999 

0512512000 

0912112000 

0512812001 

0912412001 

0512812002 

0912412002 

0912412002 

FORECAST ACTUAL MILE CATEGORY 

I I I I 

I I I 

I I I I 

I I I I 

FORECAST ACTUAL MILE CATEGORY 

I I I 

I I I I 

I I I 

I I I 

I I I 

I I I I 

I I I 

I I I 

I I I 

I I I I 

I I I I 

I I I 

I I I 

I I I I 



MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

ALLA-1049 

LEV 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

'l'ITLE 
MILESTONE REPORT 

STATUS 

EPA DRAFT OF LOS ALAMOS/ACID/PUEBLO CANYONS RFI WORK PLAN COMPLET On Schedule 

LOS ALAMOS/ACID/PUEBLO RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT MORTANDAD CANYON RFI WORK PLAN COMPLETE On Schedule 

MORTANDAD CANYON RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

EPA DRAFT PAJARIT0/2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

PAJARIT0/2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT SANDIA/CANADA DEL BUEY CANYONS RFI WORK PLAN COMPLETE On Schedule 

RFI FIELD WORK COMPLETE On Schedule 

EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

SANDIA/CANADA DEL BUEY CANYONS RFI WORK PLAN COMPLETE On Schedule 

EPA DRAFT GUAJE/BAYO/RENDIJA/BARRANCA CANYONS RFI WORK PLAN COMPL On Schedule 

GUAJE/BAYO/RENDIJA/BARRANCA CANYONS RFI WORK PLAN COMPLETE On Schedule 

REVISED RFI REPORT COMPLETE On Schedule 

PROJECT COMPLETE On Schedule 

PLANNED FORECAST 

I I 

I I 

I I 

ACTUAL 

I I 

I I 

I I 

05/22/1995 

09/06/1995 

01130/1996 

05/14/1996 I I I I 

09115/1997 I I I I 

01/28/1998 

05/13/1998 

01/28/1999 

0312211999 

I I 

I I 

I I 

I I 

0312611999 I I 

0511311999 I I 

0111312000 I I 

0412812000 I I 

0712412000 I I 

0912312008 I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

MILE CATEGORY FLOAT 

CAT) 

CAT3 

CAT3 

CAT3 

CAT) 

CAT3 

CAT) 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT) 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 



LLA-1066 

LEV TITLE 

1 EA COMPLETED (FONSI OR EIS) 

1 NEPA COMPLETE 

1 PROJECT COMPLETE 

ALLA-1067 

LEV TITLE 

1 SUBMIT APPLICATION TO NMED & EPA 

1 RECEIPT OF FONSI ON EA 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST 

Overdue 

On Schedule 

On Schedule 

MILESTONE REPORT 

1111711994 

0812011998 

0812011998 

STATUS PLANNED FORECAST 

On Schedule 0810311995 I I 

On Schedule 1110311995 I I 

ACTUAL 

I I 

I 

I 

ACTUAL 

I 

I 

1 RECEIPT OF NMEDIEPA COMPLETENESS REVIEW COMMENTS On Schedule 02102/1996 I I I 

1 NODS RECEIVED FROM EPAINMED On Schedule 1211011996 I I I 

1 PERMIT APPLICATION REV. 2 COMPLETE Forecast Delay 0611811997 0811511997 I 

This milestone will be rescheduled in the FY95 rebaselining effort to correctly reflect the status of this project. 

1 PERMIT APPLICATION REV. 2 SUBMITTED On schedule 0811111997 I I I 

1 RECEIPT OF RCRA PERMIT On Schedule 0211311998 I I I 

1 FACILITY CONSTRUCTION COMPLETE On schedule 0910211999 I I I 

1 PROJECT COMPLETE On Schedule 1110811999 I I I 

2 

I 

I 

I 

I 

I 

I 

I 

I 

I 

MILE CATEGORY FLOAT 

I I 

I I 

I I 

CAT3 

CAT3 

CAT.3 

MILE CATEGORY FLOAT 

CAT3 0 

CAT3 0 

CAT3 0 

CAT3 0 

CAT4 0 

CAT3 0 

CAT3 0 

CAT3 0 

CAT3 0 

0 

0 

0 



1\LLA--1071 

t,EV TITLE 

1 RFI WORK PLAN COMPLETE 

1 RFI FIELD WORK COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT; COMPLETION OF CMS 

ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0611411994 

On Schedule 0712011999 

On Schedule 0712012000 

On Schedule 1111312002 

On Schedule 02/2312003 

On Schedule 0512312003 

On Schedule 0911612003 

On Schedule 0911512004 

On Schedule 0412512005 

On Schedule 0712612005 

On Schedule 0712612005 

On Schedule 0712412006 

On Schedule 0712412006 

3 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 0611011994 CAT] 0 

I I I I CAT] 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT] 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT] 0 



ALLA-1078 

LEV TITLE 

1 RFI FIELD WORK COMPLETE 

EPA DRAFT; COMPLETION OF RFI 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

On Schedule 0110811996 

On schedule 0712911997 

On Schedule 1012911997 

On Schedule 0310311998 

On Schedule 0612311998 

On Schedule 12/2311998 

On Schedule 0712011999 

On Schedule 1012011999 

On Schedule 10120!1999 

On Schedule 0610112000 

On Schedule 0612912001 

On Schedule 0612912001 

4 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

ALLA-1079 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED 

1 EPA DRAFT OF TA-45 SURFACE PHASE 1 REPORT COMPLETE overdue 0811011994 

TA-31 RFI FIELD WORK COMPLETE Completed 1111811994 

1 TA-32 RFI FIELD WORK COMPLETE Overdue 11/1811994 

1 EPA DRAFT OF TA-32 PHASE I REPORT COMPLETE On Schedule 0410411995 

1 EPA DRAFT OF TA-45 PHASE 1 SUBSURFACE REPORT COMPLETE On Schedule 0410411995 

1 EPA DRAFT OF TA-31 PHASE 1 REPORT COMPLETE On Schedule 0411011995 

EPA DRAFT OF TA-10 PHASE 1 SURFACE REPORT On Schedule · 0810811995 

EPA DRAFT TA-10 PHASE 1 SUBSURFACE REPORT COMPLETE On Schedule 0311511996 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 09/2311999 

1 REVISED RFI REPORT COMPLETE On Schedule 02/1112000 

1 PROJECT COMPLETE On Schedule 0913012004 

5 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I I I CAT3 0 

I I 0711911994 CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



ALLA-1082 

LEV TITLE 

1 EPA DRAFT OF 2ND RFI WORK PLAN COMPLETE 

1ST RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF 3RD RFI WORK PLAN COMPLETE 

2ND RFI WORK PLAN COMPLETE 

3RD RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT; COMPLETION OF RFI 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

l EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0710711994 

Completed 0910711994 

On Schedule 0710711995 

On Schedule 1110111995 

On Schedule 1013011996 

On Schedule 0412412000 

FORECAST 

I I 

I I 

I I 

I I 

I I 

I I 
-·.::... -·-··- ... -- . ~ ~ ---~--~-·~-- --~~-~-----

On Schedule 0912912000 I I 

On Schedule 0810112001 I I 

On Schedule 0910412002 I I 

On Schedule 1210912002 I I 

On Schedule 0610612003 I I 

On Schedule 0110912004 I I 

On Schedule 0111012005 I I 

On Schedule 0810212005 I I 

On Schedule 1110212005 I I 

On Schedule 1110212005 I I 

On Schedule 0913012009 I I 

On Schedule 09/30/2009 I I 

6 

ACTUAL MILE CATEGORY FLOAT 

0710711994 CAT3 0 

1010511994 CATl 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 



J\LLA-1085 

LEV TITLE 

EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0512311994 

On Schedule 1210511994 

.l EPA DRAFT OF TA-12, 67 PHASE 1 REPORT COMPLETE On Schedule 0910511996 

EPA DRAFT OF TA-14 PHASE 1 REPORT COMPLETE On Schedule 1112511996 

ASSESSMENT COMPLETE on Schedule 05123/1997 

RFI FIELD WORK COMPLETE On Schedule 0710311997 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0812111997 

REVISED RFI REPORT COMPLETE On Schedule 0610811998 

PROJECT COMPLETE On Schedule 0911711999 

VCA SOILS REMEDIATION COMPLETE On Schedule 0911711999 

7 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 0512311994 CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



1\Ll.A-1086 

',EV TITLE 

EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0710-211993 

FORECAST 

I I 

Overdue 0610611994 0113111995 

ACTUAL MILE CATEGORY FLOAT 

0710211993 CAT3 0 

I I CAT2 0 
This milestone cannot be completed until Environmental Protection Agency approves the responses to the Notice of Deficiency that 

were submitted on September 1, 1994. 

RFI FIELD WORK COMPLETE On Schedule 0513111996 I I I I CAT3 0 

EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0610411996 I I I I CAT) 0 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 1011411997 I I I I CAT3 0 

REVISED RFI REPORT COMPLETE On Schedule 0112111998 I I I I CAT3 0 

EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0711311998 I I I I CAT3 0 

l EPA-APPROVED CMS PLAN On Schedule 0210411999 I I I I CAT3 0 

.1_ CMS FIELD STUDY COMPLETE On Schedule 0210412000 I I I I CAT3 0 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0812512000 I I I I CAT3 0 

ASSESSMENT COMPLETE On Schedule 1210712000 I I I I CAT3 0 

REVISED CMS REPORT COMPLETE On Schedule 1210712000 I I I I CAT3 0 

VCA SOILS REMEDIATION COMPLETE On Schedule 0912812001 I I I I CAT3 0 

CMI COMPLETE On Schedule 1210712001 I I I I CAT3 0 

PROJECT COMPLETE On Schedule 1210712001 I I :I I CAT3 0 

8 



ALI,A-1093 

LEV TITLE 

RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

EPA DRAFT; COMPLETION OF RFI 

1 ASSESSMENT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0410411994 

on Schedule 02122/1996 

On Schedule 0412511997 

On Schedule 0712711998 

On Schedule 1012711998 

On Schedule 1012711998 

On Schedule 0612812001 

On Schedule 06/2912001 

9 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 04104/1994 CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



AI.LA-1098 

LEV TITLE 

RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE # 

l PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0811011993 

On Schedule 0810211996 

On Schedule 0412311997 

On Schedule 0512711998 

On Schedule 0812611998 

On Schedule 1212411998 

On Schedule 0412111999 

On Schedule 0411912000 

On Schedule 1110912000 

On Schedule 02/1612001 

On Schedule 02/1612001 

On Schedule 0710112003 

On Schedule 0211712005 

On Schedule 0211712005 

18 

FORECAST ACTUAL MILE CATEGORY FLOAT 

·-··-··~--- -..... 

I I c-. 0113111994 ~~.~1 0 \\- \h-1 

I I . ·---r--r·---·· ·-CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

1. I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 



MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

ALLA-1100 

MILESTONE REPORT 
LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY FLOAT 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE Completed 05/23/1994 I I 05/16/1994 CAT3 0 

RFI WORK PLAN COMPLETE OVerdue 10/21/1994 03/23/1995 101 fl! '-l'/ CAT4 0 
This milestone cannot be completed until Environmental Protection Agency approves responses to the No ice of Deficiency that were 

submitted. 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 06106/1996 I I I I CAT3 0 

1 RFI FIEL,D WORK COMPLETE On Schedule 06/09/1997 I I I I CAT3 0 

1 EPA DRAFT; COMPLETION OF RFI On Schedule 1110411998 I I I I CAT3 0 

l REVISED RFI REPORT COMPLETE on schedule 02/1111999 I I I I CAT3 0 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 06108/1999 I I I I CAT3 0 

1 EPA-APPROVED CMS PLAN On Schedule 0912911999 I I I I CAT3 0 

VCA SOILS REMEDIATION COMPLETE On Schedule 06107/2000 I I I I CAT) 0 

CMS FIELD STUDY COMPLETE On Schedule 0912812000 I I I I CAT3 0 

1 EPA DRAFT; COMPLETION OF CMS On Schedule 04/2712001 I I I I CAT3 0 

ASSESSMENT COMPLETE on schedule 07/30/2001 I I I I CAT3 0 

1 REVISED CMS REPORT COMPLETE On Schedule 07130/2001 I I I I CAT3 0 

CMI COMPLETE On Schedule 07/30/2002 I I I I CAT3 0 

PROJECT COMPLETE On Schedule 06111/2003 I I I I CAT3 

11 



ALLA-1106 

LEV TITLE 

1 EPA DRAFT SQ6 PH! REPORT COMPLETE 

1 EPA DRAFT SQ3 PH! REPORT COMPLETE 

1 EPA DRAFT SQ4 PH! REPORT COMPLETE 

1 EPA DRAFT SQ7 PH! REPORT COMPLETE 

EPA DRAFT SQ8 PH1 REPORT COMPLETE 

1 EPA DRAFT SQ5 PH2 REPORT COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA DRAFT SQ9 PH2 REPORT COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 EPA DRAFT SQ10 PH2 REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 CMS FIELD STUDY COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

On Schedule 0111711996 

On Schedule 02/0611996 

On Schedule 0812011996 

On Schedule 1111511996 

On Schedule 1112011996 

On Schedule 1212411997 

On Schedule 0712111999 

On Schedule 0412612000 

On Schedule 05101/2000 

On Schedule 0811712000 

On Schedule 0212712001 

On Schedule 0110412002 

On Schedule 1012212003 

On Schedule 1010112004 

On Schedule 1010112004 

On Schedule 1010212009 

On Schedule 0912912010 

On Schedule 0912912010 

12 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0. 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



.'\LLA-1111 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 1012711994 

On Schedule 0512811996 

On Schedule 1210611996 

On Schedule 0111311998 

On Schedule 0411511998 

On Schedule 0811011998 

On Schedule 1210411998 

On Schedule 02102/2000 

On Schedule 08123/2000 

On Schedule 1112812000 

On Schedule 1112812000 

On Schedule 0612712001 

On Schedule 09/3012002 

On Schedule 0913012002 

13 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 1011911994 CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I l I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



1\LLA-1114 

LEV TITLE 

1 RFI WORK PLAN (1ST) COMPLETE 

EPA DRAFT OF RFI WORK PLAN (2ND) COMPLETE 

1 RFI WORK PLAN (2ND) COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 EPA DRAFT RFI WORK PLAN (3) COMPLETE 

1 RFI WORK PLAN (3) COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0913011993 

On Schedule 0611711996 

On Schedule 1110711996 

On Schedule 0411311998 

On Schedule 1211611998 

On Schedule 0510511999 

On Schedule 0712512000 

On Schedule 0412412001 

On Schedule 11/1412001 

14 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 0312311994 CATl 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I 'cAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



ALLA-1122 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS PLAN COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 08115!1994 

On Schedule 12120/1995 

On Schedule 0912011996 

On Schedule 1013011997 

On Schedule 0211111998 

On Schedule 06108/1998 

On Schedule 09129/1998 

On Schedule 1012011998 

On Schedule 0512111999 

On Schedule 0812311999 

On Schedule 0812311999 

On Schedule 0110212001 

On Schedule 1010812003 

15 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 0711411993 CAT) 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



LLA-1127 

EV TITLE 

PROJECT COMPLETE 

TA-35 REPORT/CERTIFICATION COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST ACTUAL MILE CATEGORY FLOAT 

On Schedule 

On Schedule 

16 

09/22/1995 I I 

09/22/1995 I I 

I I 

I I 

CAT3 

CAT3 

0 

0 



!LLA~ll29 

EV TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF TA~48 PHASE 1 REPORT COMPLETE 

EPA DRAFT OF TA~35 PHASE 1 REPORT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0712211992 

On Schedule 0310711995 

On Schedule 0810311995 

EPA DRAFT OF TA~52, 55, 63 PHASE 1 REPORT COMPLETE On schedule 0512811996 

EPA DRAFT OF TA~4, 5 PHASE 1 REPORT COMPLETE On Schedule 0712511996 

RFI FIELD WORK COMPLETE On Schedule 0412211997 

EPA DRAFT RFI REPORT COMPLETE On Schedule 0512611998 

REVISED RFI REPORT COMPLETE On Schedule 0812511998 

l EPA DRAFT OF CMS PLAN COMPLETE On Schedule 1212311998 

1 EPA~APPROVED CMS PLAN On Schedule 0412011999 

1 CMS FIELD STUDY COMPLETE On Schedule 0411912000 

EPA DRAFT OF CMS REPORT COMPLETE On Schedule 1110912000 

1 ASSESSMENT COMPLETE On Schedule 03105/2001 

1 REVISED CMS REPORT COMPLETE On Schedule 0310512001 

1 CMI COMPLETE On Schedule 0913012004 

1 PROJECT COMPLETE On Schedule 02128/2007 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 0212812007 

17 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 0611511994 CAT] 0 

I I I I CAT] 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT] 0 

I I I I CAT3 0 

I I I I CAT] 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT] 0 

I I I I CAT3 0 

I I I I CAT3 0 



ALLA-1130 

T,EV TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

EPA-APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

REVISED CMS REPORT COMPLETE 

VCA SOILS REMEDIATION COMPLETE 

CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST 

Completed 0310711994 I I 

On Schedule 1210911996 I I 

On Schedule 02/1211998 I I 

On Schedule 0311811999 I I 

On Schedule 0611711999 I I 

On Schedule 1011311999 I I 

On Schedule 02/1012000 I I 

On Schedule 02/0912001 I I 

On Schedule 0813112001 I I 

On Schedule 12/0612001 I I 

On Schedule 12/0612001 I I 

On Schedule 1210612001 I I 

On Schedule 1110412002 I I 

On Schedule 1110412002 I I 

18 

ACTUAL MILE CATEGORY FLOAT 

0310711994 CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT] 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 



ALLA-1132 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0511711994 

On Schedule 0912711996 

On Schedule 0312811997 

On Schedule 04/3011998 

On Schedule 0713111998 

On Schedule 1113011998 

On Schedule 0312611999 

On Schedule 03127/2000 

On Schedule 1011712000 

On Schedule 0112412001 

On Schedule 0112412001 

On Schedule 0112312003 

On Schedule 0310412008 

On Schedule 0310412008 

19 

FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 0510211994 CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT) 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT) 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



ltJ.!,A-1135 

',EV TITLE 

CLOSURE IMPLEMENTATION COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST 

OVerdue 08/25/1994 01/17/1995 

~tbiguous regulator start date due to a reissued New Mexico Environment Department Closure Plan approval. 

CLOSURE REPORT/CERTIFICATION COMPLETE OVerdue 09/30/1994 02/23/1995 

ACTUAL MILE CATEGORY FLOAT 

I I CAT1 0 

I I CAT2 0 

;lip in previous milestone has caused delay of the entire project. An extension has been granted and rebaselining efforts will capture the 
•eyotiated date to more clearly reflect the status of this project. 

PROJECT COMPLETE OVerdue 09/30/1994 02/23/1995 CAT2 0 

,; 1 ip in previous milestone. has caused a delay of the entire project. 

28 



ALLA-1136 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

LEV TITLE 
MILESTONE REPORT 

STATUS PLANNED FORECAST ACTUAL MILE CATEGORY FLOAT 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI WORK PLAN COMPLETE 

RFI FIELD WORK COMPLETE 

Completed 

Completed 

11102/1994 

11102/1994 

I I 

I I 

Forecast Delay 1013111995 0713111997 

0912311994 CAT3 

0912311994 CAT] 

I I CAT2 

~"his milestone is being replanned to more currently reflect the status of this project. Please see Item 1 under the Narrative section. 

EPA DRAFT OF RFI REPORT COMPLETE On Schedule 1210511996 I I CAT3 

REVISED RFI REPORT COMPLETE Forecast Delay 0311911997 0413011998 I CAT2 

This milestone will be rescheduled to more clearly reflect the status of this project. See Item 1 under the Narrative section. 

1 PROJECT COMPLETE On Schedule 

VCA SOILS REMEDIATION COMPLETE On Schedule 

21 

0610112000 

0610112000 

I I 

I I 

I I 

I I 

CAT3 

CAT3 

0 

0 

·0 

0 

0 

0 

0 



ALLA-1140 

LEV TITLE 

RFI WORK PLAN COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST ACTUAL 

Overdue 0912911994 1211211994 I I 

MILE CATEGORY FLOAT 

CAT2 0 

Notice of Deficiency was received on the work plan from the Environmental Protection Agency (EPA) and response was submitted. This milestone 
will be completed when EPA approves the response to the NOD. 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0913011996 I 

1 RFI FIELD WORK COMPLETE On Schedule 0112311997 I 

1 EPA DRAFT; COMPLETION OF RFI On Schedule 0310311998 I 

1 ASSESSMENT COMPLETE On Schedule 0610211998 I 

1 REVISED RFI REPORT COMPLETE On Schedule 0610211998 I 

1 PROJECT COMPLETE On Schedule 0912712000 I 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 09127/2000 I 

22 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I 

I 

I 

I 

I 

I 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

0 

0 

0 

0 

0 

0 

0 



ALLA-1144 

LEV TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

l VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST ACTUAL MILE CATEGORY FLOAT 

Completed 

On Schedule 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

23 

01/14/1994 

08/05/1998 

I I 

I 

01113/2000 1111211997 

08/23/2001 0612911999 

11128/2001 09/29/1999 

0310712002 0111012000 

06/2712002 05/02f2000 

0613012003 0510312001 

02/0612004 1210712001 

05/07/2004 

0510712004 

09128/2004 

0411112005 

0411112005 

I I 

I I 

I I 

I I 

I I 

" "+· 

0111411994 CAT3 

I I 

I 

I I 

I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

CAT] 

CAT] 

CATJ 

CAT] 

CAT] 

CAT] 

CAT] 

CATJ 

CAT] 

CAT] 

CAT] 

CAT] 

CAT] 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 



ALLA-1147 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

CMI COMPLETE 

PROJECT COMPLETE 

,_ 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST 

Completed 0512011994 I I 

On Schedule 0310411996 I I 

On Schedule 1210411996 I I 

On Schedule 01112/1998 I I 

On Schedule 0411411998 I I 

On Schedule 0810711998 I I 

On Schedule 1210311998 I I 

On Schedule 1111911999 I I 

On Schedule 0611612000 I I 

On Schedule 0911812000 I I 

On Schedule 0911812000 I I 

On Schedule 1112812001 I I 

On Schedule 0913012005 I I 

On Schedule 0913012005 I I 

24 

ACTUAL MILE CATEGORY FLOAT 

0311511993 CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I . CAT] 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 



ALLA-1148 

LEV TITLE 

1 EPA DRAFT WORK PLAN MODIFICATION COMPLETE 

RFI WORK PLAN MODIFICATION COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS ~LAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 
------
1 VCA SOILS REMEDIATION COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST 

Completed 0511311994 I I 

Completed 0511311994 I I 

On Schedule 0113011998 I I 

On Schedule 0611111999 I I 

On Schedule 0212312000 I I 

On Schedule 0513112000 I I 

On Schedule 1013112000 I I 

On Schedule 0310112001 I I 

On Schedule 0310112002 I I 

On Schedule 1010112002 I I 

on Schedule 0110812003 I I 

On Schedule 0110812003 I I 

On Schedule 0110412008 I I 

On Schedule 0913012008 I I 

On Schedule 0110812009 I I 
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ACTUAL MILE CATEGORY FLOAT 

0610811994 CATl 0 

0910111994 CAT1 0 

I I CAT3 0 

I I CAT] 0 

I I CAT3 0 

I I CAT3 0 

I I CAT] 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT] 0 

I I CAT3 0 

I I CAT3 0 

I I CAT] 0 

I I CAT3 0 



'\LLA-1154 

LEV TITLE 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE 

RFI FIELD WORK COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS 

Completed 

PLANNED 

0512311994 

FORECAST 

I I 

OVerdue 0812511994 0113111995 

ACTUAL MILE CATEGORY FLOAT 

0512311994 CAT3 0 

I I CAT1 0 

The completion of the chemical waste tank removal is pushing this activity out. Missing this milestone will not affect the project. 

1 RFI WORK PLAN COMPLETE OVerdue 1111011994 0113111995 I I CAT2 0 

This milestone cannot be completed until the responses to the Notice of Deficiency have been approved. We anticipate approval in January 1995. 

1 RFI REPORT COMPLETE On Schedule 

1 PROJECT COMPLETE On Schedule 

26 

0910911996 

1111911997 

I I 

I I 

I I 

I 

CAT3 

CAT3 

0 

0 



Z\LI,A-1157 

'·EV TITLE 

RFI WORK PLAN COMPLETE 

EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 0810911994 

On Schedule 0812011996 

on Schedule 1013011997 

On Schedule 0612611998 

on Schedule 0912811998 

On Schedule 0112911999 

On Schedule 0512111999 

On Schedule 0512212000 

On Schedule 0613012000 

On Schedule 12/1512000 

On Schedule 0312212001 

On Schedule 0312212001 

on Schedule 0312912005 

On Schedule 0312912005 
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FORECAST ACTUAL MILE CATEGORY FLOAT 

I I 1110411994 CATl 0 

I I I I CAT) 0 

I I I I CAT) 0 

I I I I CAT3 0 

I I I I CAT) 0 

I I I I CAT3 0 

I I I I CAT) 0 

I I I I CAT3 0 

I I I I CAT) 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 

I I I I CAT3 0 



LLA-2105 

sv TITLE 

FY93 IWP SUBMITTED TO EPA 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED 

Completed 1111911993 

FORECAST 

I I 

F¥94 IWP SUBMITTED TO EPA Overdue 1111811994 0313111995 

enegotiated and received approval of due date to March 1995. 

FY95 IWP SUBMITTED TO EPA On Schedule 1111711995 I I 

FY96 IWP SUBMITTED TO EPA on Schedule 1111911996 I I 

FY97 IWP SUBMITTED TO EPA On Schedule 1111911997 I I 

1 FY98 IWP SUBMITTED TO EPA On Schedule 1111911998 I I 

1 FY99 IWP SUBMITTED TO EPA On Schedule 1111911999 I I 

1 FYOO IWP SUBMITTED TO EPA On Schedule 1111712000 I I 

1 FYOl IWP SUBMITTED TO EPA On Schedule 1111912001 I I 

1 PROJECT COMPLETE On Schedule 0911312019 I I 

28 

ACTUAL MILE CATEGORY FLOAT 

1111911993 CAT3 0 

I I CAT1 0 

I I CA.T3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT) 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 

I I CAT3 0 



ALLA-2107 

LEV TITLE 

1 SEP. FY93 EPA REPORT SUBMITTED 

1 OCT. FY94 EPA REPORT SUBMITTED 

1. NOV. FY94 EPA REPORT SUBMITTED 

1 1ST QUARTER FY94 REPORT SUBMITTED TO EPA 

1 DEC. FY94 EPA REPORT SUBMITTED 

1 JAN. FY94 EPA REPORT SUBMITTED 

1 FEB. FY94 EPA REPORT SUBMITTED 

1 2ND QUARTER FY94 REPORT SUBMITTED TO EPA 

1 MAR. FY94 EPA REPORT SUBMITTED 

1 APR. FY94 EPA REPORT SUBMITTED 

1 MAY FY94 EPA REPORT SUBMITTED 

1 3RD QUARTER FY94 REPORT SUBMITTED TO EPA 

1 JUN. FY94 EPA REPORT SUBMITTED 

1 JUL. FY94 EPA REPORT SUBMITTED 

1 AUG. FY94 EPA REPORT SUBMITTED 

1 4TH QUARTER FY94 REPORT SUBMITTED TO EPA 

1 SEP. FY94 EPA REPORT SUBMITTED 

1 OCT. FY95 EPA REPORT SUBMITTED 

1 NOV. FY95 EPA REPORT SUBMITTED 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

MILESTONE REPORT 
STATUS PLANNED FORECAST 

Overdue I I I 

Completed 1012711993 I I 

Completed 1112911993 I I 

Completed 1212811993 I I 

Completed 0111811994 I I 

Completed 0112711994 I I 

Completed 0212811994 I I 

Completed 0312811994 I I 

Completed 0411511994 I I 

Completed 0412811994 I I 

Completed 0512711994 I I 

Completed 0612711994 I I 

Completed 0711511994 I I 

Completed 0712711994 I I 

Completed 08/29/1994 I I 

Completed 09/2711994 I I 

Overdue 1011711994 1212111994 

Overdue 1012711994 12101/1994 

Overdue 1112811994 1212811994 

On Schedule 1212711994 I I 
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ACTUAL MILE CATEGORY FLOAT 

I I I 0 

1111911993 CATl 0 

0110411994 CATl 0 

0110411994 CATl 0 

0311011994 CAT1 0 

02/0111994 CAT1 0 

03/0211994"CAT1 0 

0411111994 CATl 0 

0412911994 CATl 0 

0412811994 CAT3 0 

0512711994 CAT3 0 

0710811994 CATl 0 

0812811994 CAT1 0 

08/0811994 CATl 0 

"08129/1994 CAT3 0 

10/~311994 CATl 0 

I I CAT2 0 

I I CAT2 0 

I I CAT3 0 

I I CAT3 0 



1ST QUARTER FY95 REPORT SUBMITTED TO EPA 

DEC. FY95 EPA REPORT SUBMITTED 

JAN. FY95 EPA REPORT SUBMITTED 

FEB. FY95 EPA REPORT SUBMITTED 

2ND QUARTER FY95 REPORT SUBMITTED TO EPA 

MAR. FY95 EPA REPORT SUBMITTED 

APR. FY95 EPA REPORT SUBMITTED 

MAY FY95 EPA REPORT SUBMITTED 

3RD QUARTER FY95 REPORT SUBMITTED TO EPA 

JUN. FY95 EPA REPORT SUBMITTED 

JUL. FY95 EPA REPORT SUBMITTED 

AUG. FY95 EPA REPORT SUBMITTED 

4TH QUARTER FY95 REPORT SUBMITTED TO EPA 

SEP. FY95 EPA REPORT SUBMITTED 

OCT. FY96 EPA REPORT SUBMITTED 

NOV. FY96 EPA REPORT SUBMITTED 

1ST QUARTER FY96 REPORT SUBMITTED TO EPA 

DEC. FY96 EPA REPORT SUBMITTED 

JAN. FY96 EPA REPORT SUBMITTED 

1 FEB. FY96 EPA REPORT SUBMITTED 

1 2ND QUARTER FY96 REPORT SUBMITTED TO EPA 

1 MAR. FY96 EPA REPORT SUBMITTED 

1 APR. FY96 EPA REPORT SUBMITTED 

MAY FY96 EPA REPORT SUBMITTED 

1 3RD QUARTER FY96 REPORT SUBMITTED TO EPA 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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0111611995 

0112711995 

02/2711995 

0312711995 

0411711995 

0412711995 

05/3011995 

0612711995 

0711711995 

0712711995 

0812811995 

0912711995 

1011611995 

1012711995 

1112711995 

1212711995 

0111611996 

0112911996 

0212711996 

0312711996 

0411511996 

0412911996 

0512811996 

06/2711996 

07/1511996 

I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I 

I I 

I I 

I I 

I I 

I 

I 

I 

I 

I I 

I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I 

I 

I I 

I I 

I I 

I 

I I 

I I 

CAT) 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT] 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT] 

CAT] 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 



1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

I' 

JUN. FY96 EPA REPORT SUBMITTED 

JUL. FY96 EPA REPORT SUBMITTED 

AUG. FY96 EPA REPORT SUBMITTED 

4TH QUARTER FY96 REPORT SUBMITTED TO EPA 

SEP. FY96 EPA REPORT SUBMITTED 

OCT. FY97 EPA REPORT SUBMITTED 

NOV. FY97 EPA REPORT SUBMITTED 

1ST QUARTER FY97 REPORT SUBMITTED TO EPA 

DEC. FY97 EPA REPORT SUBMITTED 

JAN. FY97 EPA REPORT SUBMITTED 

·FEB. FY97 EPA REPORT SUBMITTED 

2ND QUARTER FY97 REPORT SUBMITTED TO EPA 

MAR. FY97 EPA REPORT SUBMITTED 

A~R. FY97 EPA REPORT SUBMITTED 

MAY FY97 EPA REPORT SUBMITTED 

3RD QUARTER FY97 REPORT SUBMITTED TO EPA 

JUN. FY97 EPA REPORT SUBMITTED 

JUL. FY97 EPA REPORT SUBMITTED 

AUG. FY97 EPA REPORT SUBMITTED 

4TH QUARTER FY97 REPORT SUBMITTED TO EPA 

SEP. FY97 EPA REPORT SUBMITTED 

OCT. FY98 EPA REPORT SUBMITTED 

NOV. FY98 EPA REPORT SUBMITTED 

1ST QUARTER FY98 REPORT SUBMITTED TO EPA 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

~· 

0712911996 

0812711996 

0912711996 

I I 

I I 

I I 

1011511996 I I 

1012811996 I I 

1112711996 I I 

1212711996 I I 

0111511997 I I 

0112711997 I I 

0212711997 I I 

0312711997 I I 

0411511997 I I 

0412811997 I I 

0512711997 

0612711997 

0711511997 

0712811997 

0812711997 

0912911997 

1011511997 

1012711997 

I I 

I I 

I . I 

I I 

I I 

I I 

I I 

I I 

1210111997 I I 

1212911997 I I 

0111511998 ·1 I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

0 

0 

0 

0 

0 

0 

0 

D 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 



1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

DEC. FY98 EPA REPORT SUBMITTED 

JAN. FY98 EPA REPORT SUBMITTED 

FEB. FY98 EPA REPORT SUBMITTED 

2ND QUARTER FY98 REPORT SUBMITTED TO EPA 

MAR. FY98 EPA REPORT SUBMITTED 

APR. FY98 EPA REPORT SUBMITTED 

MAY FY98 EPA REPORT SUBMITTED 

3RD QUARTER FY98 REPORT SUBMITTED TO EPA 

JUN. FY98 EPA REPORT SUBMITTED 

JUL. FY98 EPA REPORT SUBMITTED 

AUG. FY98 EPA REPORT SUBMITTED 

4TH QUARTER FY98 REPORT SUBMITTED TO EPA 

SEP. FY98 EPA REPORT SUBMITTED 

OCT. FY99 EPA REPORT SUBMITTED 

NOV. FY99 EPA REPORT SUBMITTED 

1ST QUARTER FY99 REPORT SUBMITTED TO EPA 

DEC. FY99 EPA REPORT SUBMITTED 

JAN. FY99 EPA REPORT SUBMITTED 

FEB. FY99 EPA REPORT SUBMITTED 

2ND QUARTER FY99 REPORT SUBMITTED TO EPA 

MAR. FY99 EPA REPORT SUBMITTED 

APR. FY99 EPA REPORT SUBMITTED 

MAY FY99 EPA REPORT SUBMITTED 

3RD QUARTER FY99 REPORT SUBMITTED TO EPA 

JUN. FY99 EPA REPORT SUBMITTED 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On schedule 

On Schedule 

On schedule 

On Schedule 

On Schedule 

On schedule 

On schedule 

On Schedule 

On Schedule 

on schedule 

On Schedule 

~2 

0112711998 

0212711998 

0312711998 

0411511998 

0412711998 

0512711998 

0612911998 

0711511998 

0712711998 

0812711998 

0912811998 

1011511998 

1012711998 

1113011998 

1212911998 

0111511999 

0112711999 

0212611999 

0312911999 

0411511999 

0412711999 

0512711999 

0612811999 

07115/1999 

07/27/1999 

I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

It:! I 

I I 

I I 

I I 

I I 

CAT] 

CAT] 

CAT3 

CAT3 

CAT3 

CAT] 

CAT3 

CAT3 

CAT] 

CAT3 

CAT3 

CAT] 

CAT] 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 



~- ... 

l JUL. FY99 EPA REPORT SUBMITTED 

1 AUG. FY99 EPA REPORT SUBMITTED 

4TH QUARTER FY99 REPORT SUBMITTED TO EPA 

1 SEP. FY99 EPA REPORT SUBMITTED 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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0812711999 

0912711999 

1011511999 

10/2711999 

10115/2010 

I 

I 

I I 

I I 

I I 

I 

I I 

I I 

I 

I I 

CAT3 

CAT3 

CAT) 

CAT3 

CAT3 

0 

0 

0 

0 

0 



ALLA-2110 

MILESTONE REPORT 
LEV TITLE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 
NOVEMBER 30, 1994 

STATUS PLANNED FORECAST ACTUAL MILE CATEGORY FLOAT 

On Schedule 0913012010 I I I I CAT3 0 

34 


