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Date: 
Refer to: EM/ER:95-J042 

Mr. Allyn Davis 
Director of the Hazardous Waste Management Division 
U. S. Department Environmental Protection Agency 
Region 6 

1445 Ross Avenue 
Dallas, TX 75202-2733 

SUBJECT: DECEMBER 1994 MILESTONE STATUS REPORTS 

Dear Mr. Davis: 

Enclosed are two copies of the Environmental Restoration (ER) Project•s Milestone 
Report for December 1994 per agreement with your office. 

\ 

' ·• . •. 

Please note that budgeted cost of work performed (BCWP), cost variance (CV), and 
schedule variance (SV) were not calculated for this reporting period due to a shift in 
programmatic emphasis to implementation of the Laboratory•s ER Project Action Plan. 
Earned value reporting (that is, calculation of BCWP, CV, and SV) will resume in the 
January 1995 report submitted in February. In the interim, the Laboratory continues to 
work toward commitments made in the Action Plan. 

Should you have questions or comments, please contact me or Robin Roybal at 
665-7109. 

Sincerely, 

,: ~ ~ )lc 

{0- JorgJa~sen, ::-..:::anager 
Environmental Restoration 

Sincerely, 
___--:-:---;--

1-)t/-
Theodore J. Taylor, Program Manager 

Los Alamos Area Office 
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Enclosures: ER Project Milestone Report for December 1994 (3) 
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Environmental 

Restoration 

An Equal Opportunity Employer/Operated by the University of California 



CERTIFICATION 

I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted. Based on my inquiry of the person or persons 
who manage the system, or those persons directly responsible for 
gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there 
are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violation. 

Document Title: 

Name: 

Name: 

LANL ER PROJECT DECEMBER 1994 MONTHLY MILESTONE 
STATUS REPORT 

~(:~ 
Dennis Erickson 

Date: 

Environmental Safety, and Health 
Division Director 
Los Alamos National Laboratory 

Date: 



CERTIFICATION 

The attached document, December 1994 ER Project Milestone Report, 
is true and accurate to the best of my knowledge. The document has 
been through internal review. The document and verification form are 
being submitted to the Environmental Protection Agency as part of the 
requirements under the Hazardous and Solid Waste Amendments 
Module and Resource Conservation and Recovery Act operating 
permit. 

! 

) /t :'(j_ 
Name: //rL; ~·· --+--·U-<u } 

Jorg Jansen I 
LANU.ER Projeci Manager 

Date: ~b. ~ l FA~ 



MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

. ALLA-1049 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 EPA DRAFT OF LOS ALAMOS/ACID/PUEBLO CANYONS RFI WORK PLAN COMPLET Forecast Delay 05/22/1995 09/22/1995 I I CAT2 
Budget constrainst and increased stakeholder involvement will cause a 120-day delay. 

1 LOS ALAMOS/ACID/PUEBLO RFI WORK PLAN COMPLETE Forecast Delay 09/06/1995 02/22/1996 I I CAT2 
Delay in production of the EPA Draft of this work plan will result in an approximate delay of 120 days. 

1 EPA DRAFT MORTANDAD CANYON RFI WORK PLAN COMPLETE Forecast Delay 
Budget constraints have caused a deferral of this activity and the related deliverables. 
submittal. 

1 MORTANDAD CANYON RFI WORK PLAN COMPLETE Forecast Delay 
Budget constraints have caused a deferral of this activity and the related deliverables. 
baseline submittal. 

1 EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

1 EPA DRAFT PAJARIT0/2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

1 PAJARIT0/2- & 3-MILE CANYONS RFI WORK PLAN COMPLETE On Schedule 

1 EPA DRAFT SANDIA/CANADA DEL BUEY CANYONS RFI WORK PLAN COMPLETE On Schedule 

1 RFI FIELD WORK COMPLETE On Schedule 

1 EPA DRAFT OF PHASE I REPORT COMPLETE On Schedule 

1 SANDIA/CANADA DEL BUEY CANYONS RFI WORK PLAN COMPLETE On Schedule 

1 EPA DRAFT GUAJE/BAYO/RENDIJA/BARRANCA CANYONS RFI WORK PLAN COMPL On Schedule 

1 GUAJE/BAYO/RENDIJA/BARRANCA CANYONS RFI WORK PLAN COMPLETE On Schedule 

1 REVISED RFI REPORT COMPLETE On Schedule 

1 PROJECT COMPLETE On Schedule 
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01/30/1996 01/30/1998 I I CAT2 
These dates will be replanned in the FY95 baseline 

05/14/1996 05/14/1998 I I CAT2 
This milestone will be rescheduled in the FY95 

09/15/1997 I I I I CAT3 

01/28/1998 I I I CAT3 

05/13/1998 I I I CAT3 

01/28/1999 I I I CAT3 

03/22/1999 I I I CAT3 

03/26/1999 I I I CAT3 

05/13/1999 I I I CAT3 

01/13/2000 I I I I CAT3 

04/28/2000 I I I I CAT3 

07/24/2000 I I I I CAT3 

09/23/2008 I I I I CAT3 



1\T.T./\10'!1 

LEV 'ri'I'LE 

2 COMPLY W/CHAP'l'ER :> OF 001!: OROEH :>tl20. 2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

2 COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

ALLA-1051B 

LEV 

2 

2 

TITLE 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

COMPLY WICHAPTER 5 OF DOE ORDER 5820.2A 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

STATUS 

Completed 

Completed 
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PLANNED 

0~/JO/l~~J 

09/3011994 

1010211995 

0913011996 

09/3011997 

0913011998 

PLANNED 

09/3011993 

0913011994 

l<'OHECMi'J' AC'l'UAL 

I I 0~/JO/l~~J 

I I 0913011994 

I I I I 

I I I I 

I I I I 

I I I I 

FORECAST ACTUAL 

I 

I 

0913011993 

0913011994 

MILE CA'l'EGOHY 

MILE CATEGORY 



MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

·ALLA-1054 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

2 COMPLETE SITE CHARACTERIZATION Completed 0811911994 I I 09/3011994 

1 COMPLETE ENVIRONMENTAL COMPLIANCE Completed 1212711994 I I 1212711994 

2 COMPLETE PROJECT PLANS AND REVIEWS Overdue 1212811994 0113111995 I I 
Plans are complete and are in final review. 

1 ASSESSMENT COMPLETE Overdue 12129/1994 0113111995 I I 
This milestone will be complete after completion of readiness review scheduled in January 1995. 

2 COMPLETE DECONTAMINATION FOR TA-35 On Schedule 0812811995 I I I I 

2 COMPLETE RESTORATION OF TA-35 On Schedule 0811611996 I I I I 

1 REMEDIATION COMPLETE On Schedule 0311211997 I I I I 

1 TA-35 PROJECT COMPLETE On Schedule 03/1311997 I I I I 
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MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

ALLA-1055 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

2 DECONTAMINATION COMPLETE FOR SPB3 completed 0410511994 I I 0410511994 

1 SPB3 REMEDIATION COMPLETE Overdue 0912711994 0813011995 I I 
Washing soil to minimize waste is causing delay. 

1 PROJECT CLOSEOUT FOR SPB3 Overdue 0913011994 0813011995 I I 
Washing soil to minimize waste is causing delay. 

2 DECONTAMINATION COMPLETE FOR SPB4 Completed 1110711994 I I 1110711994 

2 COMPLETE DISMANTLEMENT FOR SPB4 On Schedule 0911511995 I I I I 

1 PROJECT CLOSEOUT FOR SPB4 On Schedule 0912911995 I I I I 

2 DECONTAMINATION COMPLETE FOR OFB146 On Schedule 1110611995 I I I I 

2 COMPLETE DISMANTLEMENT FOR OFB146 On Schedule 0110211996 I I I I 

1 SPB4 REMEDIATION COMPLETE On Schedule 0210511996 I I I I 

1 OFB146 REMEDIATION COMPLETE On Schedule 0312911996 I I I I 

2 DECONTAMINATION COMPLETE FOR FB324 on Schedule 0510311996 I I I I 

2 COMPLETE DISMANTLEMENT FOR FB324 On Schedule 0913011996 I I I I 

1 FB324 REMEDIATION COMPLETE On Schedule 09/3011996 I I I I 

1 SPB5 ASSESSMENT COMPLETE On Schedule 0410412001 I I I I 

1 NPB5 ASSESSMENT COMPLETE On Schedule 1010112001 I I I I 

1 COMPLETE REMEDIATION (ALL OTHER BUILDINGS) On Schedule 1010112007 I I I I 
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MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

ALLA-1066 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

11;1, •'•JIH•I,~:'I'If.IJ (l'''illrll '''' l(llj) l)•tor•l'l<> 11/17/1'1'11 'l"./17/l'l'Jr, I I 1'1\TI 

'l'he new estimated date of completion has moved to May 1'1, 1995, give11 the change in task acccnding t.o the lJepcntlneiil ot J£neruy .:ttecLive Octobc!L 
1, 1994. 

1 NEPA COMPLETE On Schedule 0812011998 I I I CAT3 

1 PROJECT COMPLETE On Schedule 08120/1998 I I I CAT3 

ALLA-1067 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 SUBMIT APPLICATION TO NMED & EPA On Schedule 0810311995 I I I I CAT3 

1 RECEIPT OF FONSI ON EA On Schedule 1110311995 I I I I CAT3 

1 RECEIPT OF NMEDIEPA COMPLETENESS REVIEW COMMENTS on Schedule 02102!1996 I I I I CAT3 

1 NODS RECEIVED FROM EPAINMED On Schedule 1211011996 I I I I CAT3 

1 l:'l!:HMIT APPLICA'l'lON HEV. ~ COMPLl!:'l'C: Fol·.:cat;l Uelc~y Ll lJ I J ll I 1 'J 'I' I I J II I I '> I 1 'l ~ J 'I I I CJ\'J'o1 

1 PERMIT APPLICATION REV. 2 SUBMITTED On Schedule 08/11!1997 I I I I CAT3 

1 RECEIPT OF RCRA PERMIT On Schedule 0211311998 I I I I CAT3 

1 FACILITY CONSTRUCTION COMPLETE On Schedule 0910211999 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 1110811999 I I I I CAT3 
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1\LI,I\~J 07J 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA~APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT; COMPLETION OF CMS 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

Pngo 6 

PLANNED 

0611411994 

0712011999 

0712012000 

1111312002 

0212312003 

0512312003 

0911612003 

0911512004 

0412512005 

0712612005 

0712612005 

07124/2006 

07124/2006 

FORECAST ACTUAL MILE CATEGORY 

I I 0611011994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 
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MILESTONE STATUS AS OF 

DECEMBER 31 I 1994 

ALLA-1079 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 EPA DRAFT OF TA-45 SURFACE PHASE 1 REPORT COMPLETE Overdue 0811011994 0711911995 I I CATl 
This report has been combined the the TA-45 Subsurface report and is currently in draft status. The report is currently scheduled for 
completion in July 1995. 

1 TA-31 RFI FIELD WORK COMPLETE Completed 1111811994 I I 0711911994 CAT3 

1 TA-32 RFI FIELD WORK COMPLETE Completed 1111811994 I I 1211411994 CAT1 

1 EPA DRAFT OF TA-32 PHASE I REPORT COMPLETE On Schedule 0410411995 I I I I CAT3 

1 EPA DRAFT OF TA-45 PHASE 1 SUBSURFACE REPORT COMPLETE On Schedule 04104/1995 I I I I CAT3 

1 EPA DRAFT OF TA-31 PHASE 1 REPORT COMPLETE On Schedule 04!1011995 I I I I CAT3 

1 EPA DRAFT OF TA-10 PHASE 1 SURFACE REPORT On Schedule 08108!1995 I I I I CAT3 

1 EPA DRAFT TA-10 PHASE 1 SUBSURFACE REPORT COMPLETE On Schedule 03/1511996 I I I I CAT3 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 0912311999 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 02/11/2000 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 09130/2004 I I I I CAT3 
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-ALLA-1082 

LEV TITLE 

1 EPA DRAFT OF 2ND RFI WORK PLAN COMPLETE 

1 1ST RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF 3RD RFI WORK PLAN COMPLETE 

1 2ND RFI WORK PLAN COMPLETE 

1 3RD RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0710711994 

0910711994 

0710711995 

1110111995 

10/3011996 

0412412000 

0912912000 

0810112001 

0910412002 

1210912002 

0610612003 

0110912004 

0111012005 

0810212005 

1110212005 

1110212005 

09!3012009 

0913012009 

FORECAST ACTUAL MILE CATEGORY 

I I 0710711994 CAT3 

I I 1010511994 CATl 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



·ALLA-1085 

LEV TITLE 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF TA-12, 67 PHASE 1 REPORT COMPLETE 

1 EPA DRAFT OF TA-14 PHASE 1 REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

05123/1994 

1210511994 

0910511996 

1112511996 

05123/1997 

0710311997 

0812111997 

0610811998 

0911711999 

0911711999 

FORECAST ACTUAL MILE CATEGORY 

I I 0512311994 CAT3 

I I 1211411994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



ALLA-1086 

LEV TITLE 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE 

1 RFI WORK PLAN COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

07102/1993 

0610611994 

05/3111996 

0610411996 

1011411997 

0112111998 

0711311998 

0210411999 

0210412000 

0812512000 

1210712000 

1210712000 

0912812001 

1210712001 

1210712001 

FORECAST ACTUAL MILE CATEGORY 

I I 07102/1993 CAT3 

I I 1211411994 CAT1 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



ALLA-1093 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

1 ASSESSMENT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0410411994 

0212211996 

0412511997 

0712711998 

10127/1998 

1012711998 

0612812001 

0612912001 

FORECAST ACTUAL MILE CATEGORY 

I I 0410411994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



.ALLA-1098 

LEV TITLE 

IU'l WLlHl( PLAN COMl'Ll!:'l'l!: 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

comv J td. e<i 

On Schedule 

on Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

!I II I I U I I 'J ~~ I 

0810211996 

0412311997 

0512711998 

0812611998 

1212411998 

0412111999 

0411912000 

1110912000 

0211612001 

0211612001 

0710112003 

0211712005 

02117/2005 

FORECAST ACTUAL MILE CATEGORY 

I I !I I I I I I I 'J '14 t '11'1' I 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



ALLA-1100 

LEV TITLE 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT; COMPLETION OF CMS 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

05123/1994 

1012111994 

0610611996 

0610911997 

1110411998 

0211111999 

0610811999 

0912911999 

06107/2000 

0912812000 

0412712001 

0713012001 

07/3012001 

07/3012002 

0611112003 

FORECAST ACTUAL MILE CATEGORY 

I I 0511611994 CAT3 

I I 1211411994 CATl 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



J\LLJ\- 11 0 G 

Jd!;V 'l'l'l'J,J•: 

1 EPA DRAFT SQ6 PHl REPORT COMPLETE 

1 EPA DRAFT SQ3 PHl REPORT COMPLETE 

1 EPA DRAFT SQ4 PHl REPORT COMPLETE 

1 EPA DRAFT SQ7 PHl REPORT COMPLETE 

1 EPA DRAFT SQ8 PHl REPORT COMPLETE 

1 EPA DRAFT SQS PH2 REPORT COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA DRAFT SQ9 PH2 REPORT COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 EPA DRAFT SQlO PH2 REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 CMS FIELD STUDY COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

rl'l'II'J'IJ:J 

On Schedule 

on Schedule 

On Schedule 

on Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 
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J•J,hl!Hl!:l• 

0111711996 

0210611996 

0812011996 

1111511996 

1112011996 

1212411997 

07121/1999 

0412612000 

0510112000 

08117/2000 

0212712001 

0110412002 

1012212003 

1010112004 

1010112004 

1010212009 

0912912010 

0912912010 

Fl JIIJ;;t 'J\:i'l' ''' ''l't J/\ I, l1JI,g C/\'f'WlOWI 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



. ALLA-1111 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

1012711994 

0512811996 

1210611996 

0111311998 

0411511998 

0811011998 

1210411998 

0210212000 

0812312000 

1112812000 

1112812000 

0612712001 

09/3012002 

0913012002 

FORECAST ACTUAL MILE CATEGORY 

I I 1011911994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



.ALLA-1114 

LEV TITLE 

1 RFI WORK PLAN (1ST) COMPLETE 

1 EPA DRAFT OF RFI WORK PLAN (2ND) COMPLETE 

1 RFI WORK PLAN (2ND) COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 EPA DRAFT RFI WORK PLAN (3) COMPLETE 

1 RFI WORK PLAN (3) COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

Page 17 

PLANNED 

0913011993 

0611711996 

1110711996 

0411311998 

1211611998 

0510511999 

0712512000 

04124/2001 

11/1412001 

FORECAST ACTUAL MILE CATEGORY 

I I 0312311994 CAT1 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

ALLA-1122 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 RFI WORK PLAN COMPLETE Completed 0811511994 I I 0711411993 CAT3 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 1212011995 I I I I CAT3 

1 RFI FIELD WORK COMPLETE On Schedule 0912011996 I I I I CAT3 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 1013011997 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 0211111998 I I I I CAT3 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 0610811998 I I I I CAT3 

1 EPA-APPROVED CMS PLAN On Schedule 0912911998 I I I I CAT3 

1 CMS FIELD STUDY COMPLETE On Schedule 1012011998 I I I I CAT3 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 0512111999 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 0812311999 I I I I CAT3 

1 REVISED CMS PLAN COMPLETE On Schedule 0812311999 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 0710212001 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 1010812003 I I I I CAT3 
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- ALLA-1127 

LEV 

1 

1 

TITLE 

PROJECT COMPLETE 

TA-35 REPORT/CERTIFICATION COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

On Schedule 

On Schedule 
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PLANNED FORECAST ACTUAL 

09/2211995 I I I 

I I 09122/1995 I 

MILE CATEGORY 

CAT3 

CAT3 



.ALLA-1129 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF TA-48 PHASE 1 REPORT COMPLETE 

1 EPA DRAFT OF TA-35 PHASE 1 REPORT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

1 EPA DRAFT OF TA-52, 55, 63 PHASE 1 REPORT COMPLETE On Schedule 

1 EPA DRAFT OF TA-4, 5 PHASE 1 REPORT COMPLETE On Schedule 

1 RFI FIELD WORK COMPLETE On Schedule 

1 EPA DRAFT RFI REPORT COMPLETE On Schedule 

1 REVISED RFI REPORT COMPLETE on Schedule 

1 EPA DRAFT OF CMS PLAN COMPLETE On Schedule 

1 EPA-APPROVED CMS PLAN On Schedule 

1 CMS FIELD STUDY COMPLETE On Schedule 

1 EPA DRAFT OF CMS REPORT COMPLETE On Schedule 

1 ASSESSMENT COMPLETE On Schedule 

1 REVISED CMS REPORT COMPLETE On Schedule 

1 CMI COMPLETE On Schedule 

1 PROJECT COMPLETE On Schedule 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 
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PLANNED 

0712211992 

0310711995 

0810311995 

0512811996 

0712511996 

0412211997 

0512611998 

0812511998 

1212311998 

0412011999 

04/1912000 

1110912000 

0310512001 

0310512001 

0913012004 

0212812007 

0212812007 

FORECAST ACTUAL MILE CATEGORY 

I I 11/3011993 CAT1 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



1\1.1,/'. I I ill 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0310711994 

1210911996 

02!1211998 

0311811999 

0611711999 

1011311999 

0211012000 

0210912001 

08/3112001 

1210612001 

1210612001 

1210612001 

1110412002 

1110412002 

FORECAST ACTUAL MILE CATEGORY 

I I 0310711994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



. ALLA-1132 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT; COMPLETION OF RFI 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0511711994 

0912711996 

0312811997 

04/3011998 

07/3111998 

11/3011998 

0312611999 

03127/2000 

10117 !2000 

0112412001 

0112412001 

0112312003 

0310412008 

0310412008 

FORECAST ACTUAL MILE CATEGORY 

I I 0510211994 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

·ALLA-1135 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 CLOSURE IMPLEMENTATION COMPLETE Overdue 0812511994 0212311995 I I CATl 
Ambiguous regulator start date due to a reissued New Mexico Environment Department Closure Plan approval. 

1 CLOSURE REPORT/CERTIFICATION COMPLETE Overdue 09/3011994 03/2311995 I CATl 
Slip in previous milestone has caused delay of the entire project. An extension has been granted and rebaselining efforts will capture the 
negotiated date to more clearly reflect the status of this project. 

1 PROJECT COMPLETE Overdue 0913011994 0312311995 I CATl 

The slip in previous milestone has caused the entire project to be delayed. 
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MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

ALLA-1136 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE Completed 1110211994 I I 0912311994 CAT3 

1 RFI WORK PLAN COMPLETE Completed 11102/1994 I I 0912311994 CAT3 

1 RFI FIELD WORK COMPLETE Forecast Delay 1013111995 0713111997 I I CAT4 
This milestone is being replanned to more currently reflect the status of this project. Please see Item 1 under the Narrative section. 

1 EPA DRAFT OF RFI REPORT COMPLETE On Schedule 1210511996 I I I I CAT3 

1 REVISED RFI REPORT COMPLETE Forecast Delay 0311911997 0413011998 I I CAT4 
This milestone will be rescheduled to more clearly reflect the status of this project. See Item 1 under the Narrative section. 

1 PROJECT COMPLETE On Schedule 0610112000 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 0610112000 I I I I CAT3 
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MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

ALLA-1140 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 RFI WORK PLAN COMPLETE Overdue 0912911994 0111211994 I I CAT2 
Notice of Deficiency was received on the work plan from the Environmental Protection Agency (EPA) and response was submitted. This milestone 
will be completed when EPA approves the response to the NOD. 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE On Schedule 0913011996 I I I CAT3 

1 RFI FIELD WORK COMPLETE On Schedule 0112311997 I I I I CAT3 

1 EPA DRAFT; COMPLETION OF RFI On Schedule 0310311998 I I I I CAT3 

1 ASSESSMENT COMPLETE On Schedule 06102/1998 I I CAT3 

1 REVISED RFI REPORT COMPLETE On Schedule 0610211998 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 09127/2000 I I I I CAT3 

1 VCA SOILS REMEDIATION COMPLETE On Schedule 09127/2000 I I I CAT3 
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ALLA-1144 

J.l'V 'l'l'l'LE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT .COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

:J'l'A'l'U:i 

Completed 

On Schedule 

Forecast Early 

Forecast Early 

Forecast Early 

Forecast Early 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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l'l,hi~NI·:t' J•',lJ.:I•;l'/\:1'1' /\l "1'111\J. Ml!,t•: <'1\'l'J•:<J<I!('( 

0111411994 I I 0111411994 CAT3 

0810511998 I I I I CAT3 

0111312000 1111211997 I I CAT3 

0812312001 0612911999 I I CAT3 

1112812001 0912911999 I I CAT3 

0210612004 1210712001 I I CAT3 

0510712004 I I I I CAT3 

0510712004 I I I I CAT3 

0912812004 I I I I CAT3 

0411112005 I I I I CAT3 

0411112005 I I I I CAT3 



ALLA-1147 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0512011994 

0310411996 

1210411996 

0111211998 

0411411998 

0810711998 

12103/1998 

11/19/1999 

06!1612000 

0911812000 

09!1812000 

1112812001 

09/3012005 

0913012005 

FORECAST ACTUAL MILE CATEGORY 

I I 0410611993 CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT) 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



ALLA-1148 

LEV TITLE 

1 EPA DRAFT WORK PLAN MODIFICATION COMPLETE 

1 RFI WORK PLAN MODIFICATION COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPIJETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0511311994 

0511311994 

olno/1998 

0611111999 

0212312000 

0513112000 

10/3112000 

0310112001 

0310112002 

1010112002 

0110812003 

0110812003 

0110412008 

09/3012008 

0110812009 

FORECAST ACTUAL MILE CATEGORY 

I I 0610811994 CAT1 

I I 0910111994 CATl 

I I I I CAT3 

I I I I CA'l'3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

.ALLA-1154 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 EPA DRAFT OF RFI WORK PLAN COMPLETE Completed 0512311994 I I 0512311994 CAT3 

1 RFI FIELD WORK COMPLETE Overdue 0812511994 01131/1995 I I CATl 
The completion of the chemical waste tank removal is pushing this activity out. Missing this milestone will not affect the project. 

1 RFI WORK PLAN COMPLETE Overdue 1111011994 01131/1995 I I CAT2 
This milestone cannot be completed until the responses to the Notice of Deficiency have been approved. we anticipate approval in January 1995. 

1 RFI REPORT COMPLETE On Schedule 09109!1996 I I I CAT3 

1 PROJECT COMPLETE On Schedule 11/1911997 I I I I CAT3 
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ALLA-1157 

LEV TITLE 

1 RFI WORK PLAN COMPLETE 

1 EPA DRAFT OF PHASE 1 REPORT COMPLETE 

1 RFI FIELD WORK COMPLETE 

1 EPA DRAFT OF RFI REPORT COMPLETE 

1 REVISED RFI REPORT COMPLETE 

1 EPA DRAFT OF CMS PLAN COMPLETE 

1 EPA-APPROVED CMS PLAN 

1 CMS FIELD STUDY COMPLETE 

1 VCA SOILS REMEDIATION COMPLETE 

1 EPA DRAFT OF CMS REPORT COMPLETE 

1 ASSESSMENT COMPLETE 

1 REVISED CMS REPORT COMPLETE 

1 CMI COMPLETE 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0810911994 

0812011996 

10/30!1997 

0612611998 

0912811998 

0112911999 

0512111999 

0512212000 

0613012000 

1211512000 

0312212001 

0312212001 

0312912005 

0312912005 

FORECAST ACTUAL MILE CATEGORY 

I I 1110411994 CAT1 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

ALLA-2105 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 FY93 IWP SUBMITTED TO EPA Completed 1111911993 I I 1111911993 CAT3 

1 FY94 IWP SUBMITTED TO EPA Overdue 1111811994 0313111995 I I CATl 
Renegotiated and received approval of due date to March 1995. This date will be incorporated in the submittal of the FY95 Baseline Change 
Proposal in January 1995. 

1 FY95 IWP SUBMITTED TO EPA On Schedule 1111711995 I I I I CAT3 

1 FY96 IWP SUBMITTED TO EPA On Schedule 11!1911996 I I I I CAT3 

1 FY97 IWP SUBMITTED TO EPA On Schedule 1111911997 I I I I CAT3 

1 FY98 IWP SUBMITTED TO EPA On Schedule 1111911998 I I I I CAT3 

1 FY99 IWP SUBMITTED TO EPA On Schedule 11119/1999 I I I I CAT3 

1 FYOO IWP SUBMITTED TO EPA On Schedule 11117/2000 I I I I CAT3 

1 FYOl IWP SUBMITTED TO EPA On Schedule 1111912001 I I I I CAT3 

1 PROJECT COMPLETE On Schedule 09/1312019 I I I I CAT3 
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.ALLA-2107 

LEV TITLE 

1 SEP. FY93 EPA REPORT SUBMITTED 

1 OCT. FY94 EPA REPORT SUBMITTED 

1 NOV. FY94 EPA REPORT SUBMITTED 

1 1ST QUARTER FY94 REPORT SUBMITTED TO EPA 

1 DEC. FY94 EPA REPORT SUBMITTED 

1 JAN. FY94 EPA REPORT SUBMITTED 

1 FEB. FY94 EPA REPORT SUBMITTED 

1 2ND QUARTER FY94 REPORT SUBMITTED TO EPA 

1 MAR. FY94 EPA REPORT SUBMITTED 

/11'11. 1•'"('14 i':J'/1 HJ•;J•fll!'l' :JIIJ\111'1'"J'I•:JJ 

1 MAY FY94 EPA REPORT SUBMITTED 

1 3RD QUARTER FY94 REPORT SUBMITTED TO EPA 

1 JUN. FY94 EPA REPORT SUBMITTED 

1 JUL. FY94 EPA REPORT SUBMITTED 

1 AUG. FY94 EPA REPORT SUBMITTED 

1 4TH QUARTER FY94 REPORT SUBMITTED TO EPA 

1 SEP. FY94 EPA REPORT SUBMITTED 

1 OCT. FY95 EPA REPORT SUBMITTED 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

f '111111 J! 'd "d 

Completed 

Completed 

Completed 

Completed 

Completed 

Completed 

Overdue 

Overdue 
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PLANNED FORECAST ACTUAL MILE CATEGORY 

1012711993 I I 11/19/19 93 CA'I'l 

11129/1993 I I 01104/1994 CAT1 

1212811993 I I 01104!1994 CATl 

0111811994 I I 0311011994 CATl 

0112711994 I I 0210111994 CAT1 

02128/1994 I I 0310211994 CAT1 

0312811994 I I 0411111994 CAT1 

04115/1994 I I 0412911994 CAT1 

0412811994 I I 0412811994 CAT3 

fl', I ;~·11 I 'I'H I I fl',/7.71 I 'J'I1 r'f1T1 

0612711994 I I 0710811994 CAT1 

0711511994 I I 0812811994 CAT1 

07127/1994 I I 0810811994 CATl 

0812911994 I I 0812911994 CAT3 

0912711994 I I 1010311994 CATl 

1011711994 I I 1212111994 CAT2 

1012711994 0112511995 I I CAT2 

1112811994 0112511995 I I CAT2 



-1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

l 

1 

1 

1 

1 

1 

NOV. FY95 EPA REPORT SUBMITTED 

1ST QUARTER FY95 REPORT SUBMITTED TO EPA 

DEC. FY95 EPA REPORT SUBMITTED 

JAN. FY95 EPA REPORT SUBMITTED 

FEB. FY95 EPA REPORT SUBMITTED 

2ND QUARTER FY95 REPORT SUBMITTED TO EPA 

MAR. FY95 EPA REPORT SUBMITTED 

APR. FY95 EPA REPORT SUBMITTED 

MAY FY95 EPA REPORT SUBMITTED 

3RD QUARTER FY95 REPORT SUBMITTED TO EPA 

JUN. FY95 EPA REPORT SUBMITTED 

JUL. FY95 EPA REPORT SUBMITTED 

AUG. FY95 EPA REPORT SUBMITTED 

4TH QUARTER FY95 REPORT SUBMITTED TO EPA 

SEP. FY95 EPA REPORT SUBMITTED 

OCT. FY96 EPA REPORT SUBMITTED 

NuV. i"'t ~ o l!:l'A Hl!:l'UJ('J' :Jli!JM.J 'J''J'l!:U 

1ST QUARTER FY96 REPORT SUBMITTED TO EPA 

DEC. FY96 EPA REPORT SUBMITTED 

JAN. FY96 EPA REPORT SUBMITTED 

FEB. FY96 EPA REPORT SUBMITTED 

2ND QUARTER FY96 REPORT SUBMITTED TO EPA 

Mil I fliONI fll/\ftlfl /\fl 01 

ur-ct-MIWII :11, IUUIJ 

Overdue 

On Schedule 

On schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

on Schedule 

On Schedule 

On Schedule 

on Schedule 

U11 ~k:hcdu l t..-! 

On Schedule 

On Schedule 

On schedule 

On Schedule 

On SchedulE> 
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1212711994 0112511995 

0111611995 

0112711995 

0212711995 

0312711995 

0411711995 

0412711995 

0513011995 

0612711995 

0711711995 

0712711995 

0812811995 

09127 !1995 

10116!1995 

10127/1995 

11127/1995 

I.~ I .:-1 I I 'l'l'J 

01116/1996 

0112911996 

0212711996 

03/27/1996 

04/15/1996 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

CATl 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

c:A'l'J 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 



1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

MAR. FY96 EPA REPORT SUBMITTED 

APR. FY96 EPA REPORT SUBMITTED 

MAY FY96 EPA REPORT SUBMITTED 

3RD QUARTER FY96 REPORT SUBMITTED TO EPA 

JUN. FY96 EPA REPORT SUBMITTED 

JUL. FY96 EPA REPORT SUBMITTED 

AUG. FY96 EPA REPORT SUBMITTED 

4TH QUARTER FY96 REPORT SUBMITTED TO EPA 

SEP. FY96 EPA REPORT SUBMITTED 

OCT. FY97 EPA REPORT SUBMITTED 

NOV. FY97 EPA REPORT SUBMITTED 

1ST QUARTER FY97 REPORT SUBMITTED TO EPA 

DEC. FY97 EPA REPORT SUBMITTED 

JAN. FY97 EPA REPORT SUBMITTED 

FEB. FY97 EPA REPORT SUBMITTED 

2ND QUARTER FY97 REPORT SUBMITTED TO EPA 

MAR. FY97 EPA REPORT SUBMITTED 

APR. FY97 EPA REPORT SUBMITTED 

MAY FY97 EPA REPORT SUBMITTED 

3RD QUARTER FY97 REPORT SUBMITTED TO EPA 

JUN. FY97 EPA REPORT SUBMITTED 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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0412911996 I I 

0512811996 I I 

0612711996 I I 

0711511996 I I 

0712911996 I I 

0812711996 I I 

0912711996 I I 

1011511996 I I 

1012811996 I I 

1112711996 I I 

1212711996 I I 

0111511997 I I 

0112711997 I I 

0212711997 I I 

0312711997 I I 

0411511997 I I 

0412811997 I I 

0512711997 I I 

0612711997 I I 

0711511997 I I 

0712811997 I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 



.1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

JUL. FY97 EPA REPORT SUBMITTED 

AUG. FY97 EPA REPORT SUBMITTED 

4TH QUARTER F¥97 REPORT SUBMITTED TO EPA 

SEP. FY97 EPA REPORT SUBMITTED 

OCT. FY98 EPA REPORT SUBMITTED 

NOV. FY98 EPA REPORT SUBMITTED 

1ST QUARTER FY98 REPORT SUBMITTED TO EPA 

DEC. FY98 EPA REPORT SUBMITTED 

JAN. FY98 EPA REPORT SUBMITTED 

FEB. FY98 EPA REPORT SUBMITTED 

2ND QUARTER FY98 REPORT SUBMITTED TO EPA 

MAR. FY98 EPA REPORT SUBMITTED 

APR. FY98 EPA REPORT SUBMITTED 

MAY FY98 EPA REPORT SUBMITTED 

3RD QUARTER FY98 REPORT SUBMITTED TO EPA 

JUN. FY98 EPA REPORT SUBMITTED 

JUL. FY98 EPA REPORT SUBMITTED 

AUG. FY98 EPA REPORT SUBMITTED 

4TH QUAR~ER FY98 REPORT SUBMITTED TO EPA 

SEP. FY98 EPA REPORT SUBMITTED 

OCT. F¥99 EPA REPORT SUBMITTED 

NOV. FY99 EPA REPORT SUBMITTED 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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0812711997 I I 

0912911997 I I 

1011511997 I I 

1012711997 I I 

1210111997 I I 

1212911997 I I 

0111511998 I I 

0112711998 I I 

0212711998 I I 

0312711998 I I 

0411511998 I I 

0412711998 I I 

0512711998 I I 

0612911998 I I 

0711511998 I I 

0712711998 I I 

0812711998 I I 

0912811998 I I 

1011511998 I I 

1012711998 I I 

1113011998 I I 

1212911998 I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

I I 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CA~3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 

CAT3 



1 1ST QUARTER FY99 REPORT SUBMITTED TO EPA 

1 DEC. FY99 EPA REPORT SUBMITTED 

1 JAN. FY99 EPA REPORT SUBMITTED 

1 FEB. FY99 EPA REPORT SUBMITTED 

1 2ND QUARTER FY99 REPORT SUBMITTED TO EPA 

1 MAR. FY99 EPA REPORT SUBMITTED 

1 APR. FY99 EPA REPORT SUBMITTED 

1 MAY FY99 EPA REPORT SUBMITTED 

1 3RD QUARTER FY99 REPORT SUBMITTED TO EPA 

1 JUN. FY99 EPA REPORT SUBMITTED 

1 JUL. FY99 EPA R~PORT SUBMITTED 

1 AUG. FY99 EPA REPORT SUBMITTED 

1 4TH QUARTER FY99 REPORT SUBMITTED TO EPA 

1 SEP. FY99 EPA REPORT SUBMITTED 

1 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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0111511999 

0112711999 

0212611999 

0312911999 

0411511999 

04127/1999 

0512711999 

0612811999 

0711511999 

07127/1999 

0812711999 

0912711999 

1011511999 

1012711999 

1011512010 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 

I I I I CAT3 



MILESTONE STATUS AS OF 
"~ 

DECEMBER 31, 1994 

- ALLA-2110 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 PROJECT COMPLETE On Schedule 0913012010 I I CAT3 

ALLA-2135 

LEV TITLE STATUS PLANNED FORECAST ACTUAL MILE CATEGORY 

1 START ASSESSMENT Forecast Delay 0110311995 0111311998 I I 
This project is presently being planned to commence in 1998. 

1 COMPLETE ASSESSMENT On Schedule 0812611996 I I I I 

1 COMPLETE REMEDIATION On Schedule 0812611999 I I I I 

2 PROJECT COMPLETE On Schedule 01107/2000 I I I I 
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. ALLA-2136 

LEV TITLE 

1 START ASSESSMENT 

1 COMPLETE ASSESSMENT GROUP 1 

1 COMPLETE ASSESSMENT GROUP 2 

1 COMPLETE ASSESSMENT GROUP 3 

1 COMPLETE REMEDIATION GROUP 1 

1 COMPLETE ASSESSMENT GROUP 4 

1 PROJECT COMPLETE GROUP 1 

1 COMPLETE REMEDIATION GROUP 2 

1 PROJECT COMPLETE GROUP 2 

1 COMPLETE REMEDIATION GROUP 3 

1 PROJECT COMPLETE GROUP 3 

1 COMPLETE REMEDIATION GROUP 4 

1 PROJECT COMPLETE GROUP 4 

1 TA-16 PROJECT COMPLETE 

MILESTONE STATUS AS OF 

DECEMBER 31, 1994 

STATUS 

Completed 

Completed 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 
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PLANNED 

0110311995 

0713111996 

07130/1997 

0713111998 

0512711999 

0810211999 

0912911999 

0512512000 

0912112000 

0512812001 

0912412001 

0512812002 

0912412002 

0912412002 

... 

FORECAST ACTUAL MILE CATEGORY 

I I 1010111994 

I I 1210111994 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 

I I I I 


