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To/MS: 
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Distribution 
Dave Mcinroy, EMlER, MS M992 
7-0819/5-4747 
EM/ER:96-110 
March 6, 1996 

SUBJECT: ACCELERATED CLEANUP FIELD WORK SCHEDULE 

Attached is a schedule for field work involving Environmental Restoration 

remediation accelerated cleanup activities (expedited cleanup or voluntary corrective 

action) for March and April of Fiscal Year 1996. At a later date, v~ification s~mples.. 
I 

will be collected confirming that remediation has been completed. The schedule is 

subject to change depending upon weather or other factor. Should you wish to 

observe field activities or collect duplicate verification samples, please contact Dave 

Bradbury, Coordinator for the accelerated cleanups, at ( 505) 665-6208 to obtain 
-~ 
current scheduling information. 

(505) 667-0819. 

OM/am 

Attachment: Updated Schedule for Accelerated Cleanups 

Distribution: 
B. Driscoll, EPA 
B. Garcia, NMED 
B. Hoditschek, NMED 
R. Kern, NMED-HRMB 
S. Yanicak, NMED-AIP, MS J993 

Cy: 
M. Alexander, ESH-18, MS K497 
G. Allen, CST-18, MS E525 
D. Bradbury, EMlER, MS M992 
M. Gilgosch, LAAO, MS A316 

N. Naraine, DOE-HQ, MS EM-453 
A Pratt, EES-13, MS J521 
C. Refer, EES-1, MS 0462 

T. Glatzmaier, DDEES/ER, MS M992 
G. Gould, ESA-DE, MS G787 

M. Salazar, EM/ER, MS M769 
B. Simeone, LAAO, MS A316 
T. Taylor, LAAO, MS A316 

D. Griswold, DOE-AL, MS A906 
J. Jansen, EMlER, MS M992 
B. Koch, LAAO, MS A316 
B. Martin, CST-18, MS E525 
J. Mose, LAAO, MS A316 

E. Trollinger, LAAO, MS A316 
EMlER File, MS M992 
RPF, MS M707 
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Schedule for Accelerated Cleanups 
PAS SITE START 

NUMBER" DESCRIPTION FIELDWORK 
0-030(h) septic system March 27 
0-030(i) septic system March 20 
0-030(j) septic system April15 
0-030(n) septic system April3 
0-030(o) septic system April10 
1-001 (d) septic tank 138 AprilS 
1-001 (s) western sanitary wasteline March 27 
32-001 incinerator Aprii 15 
32-002(a) septic tank April15 
32-002(b) septic tank April15 
32-003 former transformer site A_pril15 
35-003(a) waste water treatment facility April1 
35-003(b) waste water treatment faciiLty April1 
35-003(c) waster water treatment facility April1 
35-003(misc.) miscellaneous lateral lines April1 
35-003(n) phase separator pit April1 
35-009(a) septic system March 7 
35-009(b) septic system March 7 
35-009(c) septic system March 7 
35-009(d) septic system March 7 
35-018(a) leaking PCB transformer A_Qril 22 
36-001 MDA AA March 18 
73-004ial se_Qtic s_ystem April2 
73-004(b) septic system April2 

* = Change from previous schedule. 


