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Los Alamos 
NATIONAL LABORATORY 

--- EST. 1943 ---

John Kieling, Bureau Chief 
Hazardous Waste Bureau 
New Mexico Environment Department 
2905 Rodeo Park Drive East, Building 1 
Santa Fe, NM 87505-6303 

CJ() 

Environmental Management 
1900 Diamond Drive, MS M984 
Los Alamos, New Mexico 87544 
(505) 665-5658/F AX (505) 606-2132 

Date: OCT 0 4 'l~IG 
Refer To: ADEM-16-5290 

LAUR: 16-27573 
U1600103 

Subject: Chromium Project Field Work Implementation Schedule 

Dear Mr. Kieling: 

Please see the attached hard copy of the projected chromium project field work implementation 
schedule. 

Los Alamos National Laboratory received the Emergency Authorization to Use Ground Waters of the 
State of New Mexico (Permit RG-00485) from the New Mexico Office of the State Engineer on 
September 10, 2016. This schedule submittal fulfills the requirement in the New Mexico Environment 
Department October 15, 2015, Approval with Modifications Work Plan for Chromium Plume Center 
Characterization to submit an itemized schedule of projected completion dates no later than 30 days 
after satisfying regulatory requirements. 

If you have any questions, please contact Stephani Swickley at (505) 606-1628 (sfuller@lanl.gov) 
or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@em.doe.gov). 

Sincerely, 

£d~ 
Bruce Robinson, Program Director 
Environmental Remediation Program 
Los Alamos National Laboratory 

Sincerely, 

~~_££L_ 
David S. Rhodes, Director 
Office of Quality and Regulatory Compliance 
Environmental Management 
Los Alamos Field Office 
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Attachment: Chromium Project Field Work Implementation Schedule (EP2016-0055) 

Cy: (w/att.) 
Cheryl Rodriguez, DOE-EM-LA 
Stephani Swickley, ADEM ER Program 

Cy: (w/electronic att.) 
Laurie King, EPA Region 6, Dallas, TX 
Raymond Martinez, San Ildefonso Pueblo 
Dino Chavarria, Santa Clara Pueblo 
Steve Yanicak, NMED-DOE-OB, MS M894 
emla.docs@em.doe.gov 
Public Reading Room (EPRR) 
ADESH Records 
PRS Database 

Cy: (w/o att./date-stamped letter emailed) 
lasomailbox@nnsa.doe.gov 
Peter Maggiore, DOE-NA-LA 
Kimberly Davis Lebak, DOE-NA-LA 
David Rhodes, DOE-EM-LA 
Bruce Robinson, ADEM ER Program 
Randy Erickson, ADEM 
Danny Katzman, ADEM 
Gerald Fordham, ADEM 
Jocelyn Buckley, ADESH-EPC-CP 
Mike Saladen, ADESH-EPC-CP 
John McCann, ADESH-EPC-DO 
Michael Brandt, ADESH 
William Mairson, P ADOPS 
Craig Leasure, P ADO PS 



.. 
Activity Name 

Tracer Work -- -c-c~ 

Deploy Tracer into CrPZ-2b 

Deploy Tracer into CrPZ-2a 

Deploy Alkaline Tracer into R-42 

Deploy D20 into R-28 

R-50 Dilution Tracer Test 

Extraction Well 
CrEX-3 Drilling and Installation 

CrEX-3 NMED Complete 

CrEX-3 Development and Aquifer Test 

Injection Wells 
CrlN-2 Drilling and Installation 

CrlN-2 NMED Complete 

CrlN-2 Development and Aquifer Test 

CrlN-1 Drilling and Installation 

CrlN-1 NMED Complete 

CrlN-1 Development and Aquifer Test 

CrlN-4 Drilling and Installation 

CrlN-4 NMED Complete 

CrlN-4 Development and Aquifer Test 

CrlN-5 Drilling and Installation 

CrlN-5 NMED Complete 

CrlN-5 Development and Aquifer Test 

CrlN-3 Drilling and Installation 

CrlN-3 NMED Complete 

CrlN-3 Development and Aquifer Test 

Monthly Sampling at CrlN-1 , 2, 4, 5 --·--Permitting I Regulatory Compliance 
=~·=·~--= 

NEPA FONS! I Env Assessment 

DP-1793 (Land Application), Work Plan #3 

DP-1835 (Injection) 

OSE Emergency Authorization 
--- ---------·- ... ~-... - - ---............... ~-------

Miscellaneous 
---~-----"""----

Install Sandia Canyon Piezometers 

Baseline Soil Sampling for DP-1793 

Install Bennett/transducer system into CrPZ-1 , 2a, 2b, 4 

4-5 Day Extended Pumping at CrPZ-1 

Sandia Canyon Piezometers - Download Data Quarterly 
-

Pipeline Installation -
Install Phase 2 - loop from CrEX-1 to CrlN-4 & 5 

Start-Up Phase 2 

Install Phase 3 - main road to CrlN-1 , 2, & 3 

Install Phase 1 - along main road to R-28 

Start-Up Integrated System 
·:- ..n.;.--...o'-~ 

Pumping 
CrEX-1 system startup test - crosshole with CrEX-3 

Start CrEX-1 Full Time, and weekly well-head sampling 

CrEX-3 system startup test - 12 hr 

Start CrEX-3 Full Time, and twice weekly well-head sampling 

- Actual Work 

c::::::=J Remaining Work 

+ + Miestone 

EP2016-0055 

06-Jun-16 A 

06-Jun-16 A 

13-Jun-16 A 

11-Jul-16 A 

26-Sep-16 A 

17-0ct-16 

16-Feb-16 A 

16-Feb-16 A 

19-Apr-16 A 

28-Mar-16A 

16-Apr-16 A 

25-May-16 A 

25-May-16 A 

16-Jul-16 A 

28-Mar-16 A 

11-Jun-16 A 

28-Mar-16 A 

27-Jul-16 A 

29-Jul-16 A 

02-Sep-16 A 

22-Aug-16 A 

16-Dec-15 A 

24-May-16 A 

24-May-16 A 

05-Jul-16 A 

14-Nov-16* 

28-Nov-16 

07-0ct-16 

22-Aug-16 A 

22-Aug-16 A 

28-Nov-16* 

07-Nov-16* 

03-Jan-17 

21-Feb-17 

20-Jtm-16 A 

27-Jun-16 A 

06-Jul-16 A 

20-Jun-16 A 

12-Sep-16 A 

I Dec Jan Feb 

l·lfll 
21-0ct-16 

13-Jun-16 A 

24-Jun-16 A 

15-Jul-16A 

29-Sep-16A 

21-0ct-16 

05-May-16 A 

11-Apr-16 A 

11-Apr-16 A 

05-May-16 A 

31-0ct-16 

20-May-16A 

20-May-16A 

02-Jun-16 A 

15-Jul-16A 

15-Jul-16A 

20-Jul-16 A 

04-Jun-16 A 

04-Jun-16 A 

22-Jun-16 A 

24-Jul-16 A 

24-Jul-16 A 

04-Aug-16A 

01-Sep-16 A 

01-Sep-16 A 

09-Sep-16 A 

31-0ct-16 

10-Sep-16 A 

16-Dec-15A I • 
24-May-16A 

01-Sep-16 A 

10-Sep-16 A 

29-Sep-17 

22-Jun-16 A 

08-Jul-16 A 

23-Nov-16 

02-Dec-16 

29-Sep-17 

21-Feb-17 

23-Nov-16 

21-Dec-16 

17-Feb-17 

22-Nov-16 

30-Jun-16 A 

18-Nov-16 

24-Jun-16 A 

22-Nov-16 

Chromium Field Work Implementation Schedule 
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