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Assistant Manager Associate Director Environmental Programs 
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National Nuclear Security Administration P.O. Box 1663, MS M991 

Los Alamos Site Office Los Alamos, NM 87545 
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RE: 	 APPROVAL 

EXTENSION REQUESTS FOR THE WELL EVALUATION AND NETWORK 

RECOMMENDATIONS STUDY REPORT FOR TECHNICAL AREA 16 AND 

UPPER WATER CANYON WATERSHED AND THE 

PUMP TEST REPORT FOR WELL CDV·16·4IP 

LOS ALAMOS NATIONAL LABORATORY 

EPA ID#NM0890010515 

HWB-LANL-MISC-GW 


Dear Messrs. Rael and Graham: 

The New Mexico Environment Department (NMED) is in receipt of the United States 

Department of Energy (DOE) and Los Alamos National Security, L.L.c.'s (collectively, 

the Permittees) document entitled Extension Requests for the Well Evaluation and 

Network Recommendations Study Reportfor Technical Area 16 and Upper Water 

Canyon Watershed and the Pump Test Reportfor Well CdV-16-4ip (Request) dated 

March 7,2011 and referenced by EP2011-0101. 


With reference to the extension request for the Permittees' submittal of Well Evaluation 

and Network Recommendations Study Report for Technical Area 16 and Upper Water 

Canyon Watershed (Report), the Request states that additional time is needed to deliver a 

complete and defensible Report. Specifically, a postponement of the submittal of the 
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Report from the original due date of July 1, 2011 to December 15, 2011 is needed so that 
the Permittees can adequately compile, assess, and evaluate all pertinent information and 
results that will be provided in the Water Canyon and Canon de Valle watershed 
investigation report (due August 31, 2011), and the reliability assessments of 
intermediate well R-47i (due March 30, 2011) and multiscreened Westbay wells R-26, 
CdV-R-15-3, and CdV-R-37-2 (due July 29,2011). 

The Permittees' second extension request is directed at postponing the submittal of the 
CdV -16-4i Pump Test Report (Test Report) from its original due date of March 27, 2011 
to May 26,2011. As stated in the Request, the delay in the submittal of the Test Report is 
due to unavoidable problems with construction, development, and aquifer testing at 
nearby regional aquifer well R-63 that have interfered with the work at CdV-16-4i. 

The Permittees have shown good cause for the extension requests. NMED therefore 
grants them as requested. The aforementioned Report and Test Report are due no later 
than December 15,2011 and May 26, 2011, respectively. 

Please contact Michael Dale at (505) 661-2673 if you have questions. 

Sincerely, 

JZ~: 
Chief 
Hazardous Waste Bureau 

cc: J. Kieling, NMED HWB 
D. Cobrain, NMED HWB 
N. Dhawan, NMED HWB 
J. Kulis, NMED HWB 
M. Dale, NMED HWB 
T. Skibitski, NMED DOE DB 
S. Yanicak, NMED DOE OB, MS M894 
B. Olson, NMED GWQB 
L. King, EPA 6PD-N 
J. McCann, EP-CAP, MS M992 
W. Woodworth, DOE-LASO, MS A316 
H. Shen, DOE LASO-EO, MS A316 
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