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RE: 	 APPROVAL 

EXTENSION REQUEST 

TO SUBMIT THE WELL EVALUATION Ac'ID ~'ETWORK 


RECOMMENDATIONS STUDY REPORT FOR TECHNICAL AREA 16 AND 

UPPER WATER CANYON WATERSHED 

LOS ALAMOS NATIONAL LABORATORY 

EPA ID#NM0890010515 

HWB-LANL-I1-GW-MISC 


Dear Messrs. Rael and Graham: 

The New Mexico Environment Department (NMED) is in receipt of the United States 

Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, 

the Permittees) document entitled Requestfor Extension to Submit thf:. Well Evaluation 

and Network Recommendations Study Report for Technical Area 16 and'upper Water 

Canyon Watershed (Evaluation) dated December 7, 2011 and referenced by EP2011
0404. 


The Permittees request the extension to complete the Evaluation due to the need 

reprioritize the federal fiscal year 2012 schedule to focus on removal oftransuranic 

(TRU) waste from Technical Area (TA) to the Waste Isolation Pilot Plant, located in 

Eddy County, New Mexico. The reassessment of the schedule resulted in a delay in 

beginning preparation of the Evaluation. The need to remove TRU waste stored at TA
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54 is aligned with Governor Martinez' policy to prioritize groundwater and surface water 
protection and accelerate the removal of TRU waste stored at Los Alamos National 
Laboratory . 

The Permittees stated cause for the requested time extension is acceptable. The submittal 
date for the Evaluation is hereby postponed from January 3,2012 to March 30, 2012, as 
requested. 

Please contact Dave Cobrain at (505) 476-6055 if you have questions. 

Sincerely, 

E~' 
Acting Chief 

Hazardous Waste Bureau 


cc: D. Cobrain, NMED HWB 
N. Dhawan, J'IMED HWB 
M. Dale, "N'MED HWB 
J. Kulis, "N'MED HWB 
J. Schoeppner, NMED GWQB 
T. Skibitski, NMED DOE OB 
S. Yanicak, NMED DOE OB, MS M894 
L. King, EPA 6PD-N 
H. Shen, DOE-LASO, MS A316 
D. Katzman, EP-CAP, MS A992 
P. Maggiore, DOE-LASO, MS A316 

File: Reading and LANL 2011 - Groundwater/TA-16 - Well Evaluation and Network Recommendations 
Report for T A-16 and Upper Water Canyon Watershed 


