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Date: JUL lS 2014 
Refer To: EP2014-0311 

Subject: Request for Extension to Submit the Interim Measures Report for Source Removal 
Testing at Well CdV-16-4ip 

Dear Mr. Kieling: 

This letter requests an extension from the July 31, 2014, date to submit the Interim Measures Report 
for Source Removal Testing at Well CdV-16-4ip to a new date of September 30,2014. The 
U.S. Department of Energy and Los Alamos National Security, LLC (DOE/LANS) request this 
extension under Section III.J .2 of the March 2005 Compliance Order on Consent. The aquifer test 
start date was delayed from October 1, 2013, to May 19,2014, because ofthe federal government 
shutdown from October 1 to October 16, 2013. The aquifer test start date was delayed from 
October 2013 to spring 2014 because of the federal lapse in appropriations from October 1 to 
October 16, 2013. The aquifer test could not begin immediately after the lapse in appropriations 
because the 45- to 60-day duration of the test would have extended into mid-December when 
restrictions related to land-application of treated water on frozen ground were in effect. As a result, 
the testing was rescheduled until late spring 2014, as identified in the evaluation of force majeure 
events ofNovember 7, 2013. 

As stated in the interim measures work plan, the work consists of conducting a 45- to 60-day 
extended pumping test at well CdV-16-4ip to determine the potential to effectively remove RDX 
(hexahydro-1,3,5-trinitro-1,3,5-triazine) and volatile organic compounds in the perched 
intermediate zone beneath Canon de Valle. Although not as early as planned, the aquifer testing 
began on June 5, 2014, and currently the plan is to continue the pumping for a full60 days because 
groundwater levels and RDX data are providing valuable information for the aquifer test. The 
pumping phase of the test is scheduled to be completed on August 4, 2014. Water-level monitoring 
and rebound sampling may take an additional 30 days. 
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Data collected to date during the pumping operations at CdV -16-4ip show a clear pressure response 
from pumping at CdV-16-4ip in R-25 screen 2 and little to no apparent pressure response in R-25 
screen 1. Pressure responses at other nearby observation wells [R-25b, CdV-16-1(i), and 
CdV -16-2(i)r] have not yet been observed but may ultimately be observed during the latter part of 
the 60-day pumping test. 

The requested submittal date of September 30, 2014, will allow sufficient time to conduct the full 
60-day pumping test for CdV -16-4ip, allow the best opportunity to observe pressure responses at 
other nearby observation wells, to complete rebound monitoring and data analysis, and to prepare 
the interim measures report. 

If you have any questions, please contact John McCann at (505) 665-1091 (jmccann@lanl.gov) or 
Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov). 

s~ 

JD{---
Jeff Mousseau, Associate Director 
Environmental Programs 
Los Alamos National Laboratory 
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Sincerely, 

Peter Maggiore, Assistant Manager 
Environmental Projects Office 
Los Alamos Field Office 
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