
Environmental 

Restoration 

University of California 
Environmental Restoration Project, MS M992 
Los Alamos, New Mexico 87545 
505-667 -0808/F AX 505-665-4 7 4 7 

Dr. Robert S. Dinwiddie 
NMED-HRMB 
P.O. Box 26110 
Santa Fe, NM 87502 

U.S. Department of Energy 
Los Alamos Area Office, MS A316 
Environmental Restoration Program 
Los Alamos, New Mexico 87544 
505-667-7203/FAX 505-665-4504 

Date: February 17, 1999 
Refer to: EM/ER:99-037 

SUBJECT: PROGRESS REPORT FOR PRS 16-021 (C) CMS 

Dear Dr. Dinwiddie: 

Enclosed is a progress report that summarizes Corrective Measures Study 

(CMS) activities at Potential Release Site (PRS) 16-021(c) during October, November, 

and December 1998. This report addresses the reporting conditions outlined in 

Section R, Scope of Work for a Resource Conservation and Recovery Act (RCRA) CMS 

at Los Alamos National Laboratory, Task IX, Reports, Part A, Progress of Module VIII of 

the Laboratory's RCRA Operating Permit. Since this report represents the initial 

submittal addressing these reporting conditions, we would like to meet with your staff to 

discuss subsequent report format, content, and frequency. 

If you have any questions, please call Dave Mcinroy at (505) 667-0819 or 

Joe Mose at (505) 667-5808. 

Sincerely, 

;/pt. a~-
Julie l,;r:,anepa, Program Manager 
LANt.:./ER Project 
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Progress Report 
Corrective Measures Study (CMS) for Potential Release Site (PRS) 16-021(c) 

October, November, December 1998 

This memorandum summarizes Los Alamos National Laboratory (LANL) activities that 
were completed during the first quarter of FY 1999 on the CMS for PRS 16-021 (c), the 
260 outfall. Both the activities explicitly described in the CMS plan submitted to NMED 
on 9/30/99 and related activities are described. 

LANL recognizes the importance of recent analytical results obtained from regional 
borehole R-25 for the PRS 16-021(c) CMS. Therefore LANL will schedule a meeting 
with New Mexico Environment Department representatives to discuss how to integrate 
results obtained through the LANL Hydrogeologic Workplan with the CMS process. 

LANL also would like to discuss the frequency and format of progress reports that will 
be provided as part of the CMS. This document is an example of a moderate-level of 
detail that could be provided on a quarterly basis. 

RCRA Facility Investigation (RFI) Report & CMS Plan- The RFI report and CMS 
plan were submitted to the Administrative Authority (AA) during September 1998. 
Backup reference materials were provided during October 1998. Both documents are 
currently under review by the AA. A meeting with AA representatives (Kim Hill and 
John Young) to discuss issues associated with the RFI report and CMS plan was held on 
December 3, 1998. Discussions at this meeting were used to modify planned quarterly 
hydrologic sampling that occurred during December 1998. LANL added additional 
samples to the quarterly sampling in December, including samples in upper Canon de 
Valle, the 90s Line Pond, and the Canon de Valle/Water Canyon confluence. LANL also 
added extended HE and uranium analytical suites to that quarterly sampling. 

Best Management Practices (BMPs) - Several new BMPs were implemented at PRS 16-
021(c) during October 1998. These included (1) a water diversion pipe from the outfall 
trough down to Canon de Valle, (2) plastic sheeting over the outfall trough, and (3) a 
permanent concrete diversion dam up gradient from the PRS on the northeast side of the 
access road behind building TA-16-260. Existing BMPs were inspected and repaired. All 
of these BMPs are designed to further minimize run-on and runoff from the 
contaminated outfall area. 

CMS Hydrogeologic Investigations - CMS hydrologic investigations include both 
continuation of ongoing Phase II RFI sampling and initiation of investigations outlined 
in the CMS plan. Continued Phase II RFI sampling included daily sampling of SWSC, 
Burning Ground, and Martin Springs for bromide and other anions. No additional 
bromide breakthrough was observed in any spring. Wells, both alluvial and deep, were 
checked weekly for water level/presence of water. All five alluvial wells contained water. 
One intermediate-depth borehole, 16-2712, which is located in the outfall area, also 
contained water. All three springs, four alluvial wells (one alluvial well was frozen), the 
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saturated intermediate-depth borehole, and Peter Seep were all sampled during quarterly 
sampling in December 1998. 

CMS hydrologic investigations included completion of a stream profile in Canon de 
Valle as outlined in subsection 6.4 of the CMS plan. Temperature, pH, and stream flow 
were measured at 14 locations in Canon de Vall e. Stable isotope investigations, as 
outlined in subsection 6.2 of the CMS plan were initiated. All of the springs, alluvial 
wells, and surface water sampling locations were sampled for stable isotopes of oxygen 
and hydrogen. A subset of these locations was also sampled for nitrogen isotopes. 
Additional stable isotope sampling locations, selected following discussion with AA on 
December 3, 1998, included the headwaters of Canon de Valle, the confluence of Water 
Canyon/Canon de Valle, and the 90s Line Pond. Analyte suites for quarterly sampling 
were expanded to include uranium and extended HE (including nitroglycerine). 

Regional well R-25 continued to be drilled downgradient from PRS 16-021(c) during the 
first quarter ofFY 99. HE results from R-25 suggest connectivity from PRS 16-021(c) to 
deep (> 700 ft) perched and regional aquifers. These results strongly affect the potential 
scope of the PRS 16-021(c) hydrogeology studies and the scope of the PRS 16-021(c) 
CMS. 

Ecological Risk Pilot- A meeting was held on November 24, 1998 with NMED and EPA 
to discuss the ecological screening assessment and to start work on problem formulation 
for the Canon de Valle Baseline Ecological Risk Assessment. The purpose of the 
assessment was discussed and agreed to as "Determine the potential ranges of adverse 
ecological impacts to assessment endpoints, so that the risk managers can evaluate the 
significance of these impacts." The meeting also addressed the scale of the assessment, 
working assumptions, focusing the assessment on the aquatic and riparian systems, and 
the conceptual model. Work is underway to develop toxicity reference values for the 
COPECs. Once these values are developed and accepted by NMED, the problem 
formulation will continue. 

CMS Bench and Pilot Studies - Bench and Pilot studies continued in collaboration with 
the Innovative Treatment Remediation Demonstration (ITRD) program. The ITRD HE 
project is focused on two Department of Energy sites - LANL and Pantex. A meeting of 
ITRD participants was held during October 1998, and a conference call to discuss results 
of Bench and Pilot studies was held during December 1998. Four studies are ongoing 
under the auspices of ITRD, all of which may benefit the PRS 16-021 (c) CMS: (1) A 
study of the passive barrier technology of Stormwater Management Inc., which is 
potentially useful for removing HE and barium from waters. This study is being 
completed using water from Canon de Valle. (2) A study of chemical treatment of HE
contaminated soil using zero-valent iron (ZVI). This is being completed by the University 
of Nebraska using PRS 16-021(c) soil. This soil was taken from a moderately 
contaminated location within PRS 16-021(c) and does not constitute a RCRA regulated 
hazardous waste, based on laboratory analysis. (3) A study of anaerobic in-situ 
bioremediation of HE using gas-phase carbon additions. This study is being completed by 
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Idaho National Engineering and Environment Laboratory (INEEL) and Texas Tech 
University using Pantex soil and a Pantex field site. (4) A study of ex-situ anaerobic 
bioremediation of Pantex soils using the W.R. Grace pro~ess, which combines anaerobic 
bioremediation with a ZVI treatment. 

Stormwater Management Inc. treated Canon De Valle waters using a granular activated 
carbon (GAC) filter, using their proprietary leaf media, and using surface-modified 
zeolite. The best removal efficiency for RDX was with granular activated carbon (GAC), 
where the maximum percent removed was 68.4% (from 190 ug/1 to 60 ug/1). Barium 
removal was poor for all three media, with a maximum of 21.7% using GAC. Future 
studies will attempt longer flow times and a Ba-specific resin. 

Zero-valent iron (ZVI) studies of soil remediation have shown decreases in RDX (from> 
2000 mglkg to > 500 mg/kg) in 60 days of treatment with ZVI + acetate. However, 
control samples (water only) have decreased in concentration almost as much as those 
treated with ZVI. These samples show higher than neutral pHs (> 8), so base hydrolysis 
may also be occurring. Further samples will be provided to the University of Nebraska to 
resolve these issues. 

The in-situ bioremediation study has two foci: (1) laboratory-scale tests to determine an 
optimum carbon addition for gas-phase bioremediation, and (2) development of a Pantex 
field-based pilot site for implementation of this technology. The laboratory-scale tests are 
providing equivocal results. The controls are soil columns subjected to nitrogen carrier 
gas. The treatments combine simple organic gases with the nitrogen carrier gas. The rates 
of decrease in RDX for the control columns are not different from the treatment columns. 
The field-based pilot has drilled several shallow boreholes to look for a good location for 
a pilot test. 

Anaytical results have not been received from W.R. Grace for the ex-situ bioremediation 
study of Pantex soils. 

Interim Measure - Planning for the interim measure begun. A treatment train for 
different waste types anticipated in the outfall area was developed. 

3 3/8/99 


