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Dear Mr. Young: 

Enclosed are two hard copies with electronic files of the October 2006 Corrective Measures Study 
(CMS) Progress Report for Potential Release Site (PRS) 16-021 (c)-99, the 260 Outfall. The report 
is submitted according to the approved CMS plan for PRS 16-021(c)-99. 

If you have questions, please call Don Hickmott at (505) 667-8753 (dhickmott@lanl.gov) or Woody 
Woodworth at (505) 665-5820 (Iwoodworth@doeaLgov). 

Sincerely, ,e
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An re Phelps, Associate Director ~ry, Federal Project Director 
Env nmental Programs /g:~~~OofEnergy 
Los Alamos National Laboratory Los Alamos Site Office 
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Monthly Progress Report 
Corrective Measures Study (CMS)/Corrective Measures Implementation (CMI) for 

Consolidated Unit 16-021(c)-99 
October 2006 

This report summarizes Los Alamos National Laboratory (LANL) activities completed 
during October of fiscal year (FY) 2006 on the CMSICMI for Consolidated Unit 16­
021(c)-99, the TA-16-260 Outfall. Both the activities described in the CMS plan ([LA­
UR-98-3918], approved by NMED-HWB on 9/8/99), and other related activities are 
described herein. 

Description of Activities and Contacts 

High Perfonning Team (HPT) - The HPT did not meet during October, 2006. The next 
HPT meeting is tentatively scheduled for November 8, 2006. Topics will include a TA­
16-260 update, groundwater investigation report, and options for drilling the 90s Line 
Pond, which remains full of water. 

RCRA Facility Investigation (RFI) Phase II Report and CMS Plan- No activities this 
month. 

Best Management Practices (BMPs) BMPs are inspected quarterly and following 
significant precipitation events. There were several precipitation events in October; 
however, these did not require repair of BMPs in the 260 outfall area. 

CMS Hydrogeologic Investigations- Investigations include ongoing Phase II RFI 
sampling as well as continuing investigations outlined in the CMS plan. The ongoing 
Phase II RFI sampling program, currently focused on capturing high-flow events, 
includes biannual stable isotope sampling at Martin and Burning Ground Springs. These 
sampling activities are now being accomplished under the auspices of the interim facility­
wide groundwater monitoring plan. 

The hydrologic system in Canon de Valle has wet up following the long dry out due to a 
lack of precipitation from December through June. Martin Spring is flowing at -1000 
mUmin., Burning Ground Spring is flowing at a rate of -300 mU sec., and SWSC spring 
is dry. 

The 90s Line Pond and downgradient surface locations in Martin Spring Canyon and 
Canon de Valle are wet. The alluvial wells in lower Canon de Valle, Fishladder Canyon, 
and lower Martin Spring Canyon are most likely wet. Surface water in Canon de Valle 
was present from Burning Ground spring to well east of MDA-P. In the non-perennial 
reaches of Canon de Valle, Martin Spring Canyon, and Fishladder Canyon there are 
intermittent pockets of ponded water present at the surface. 
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Ecological Risk Pilot-

The ecological risk pilot study is complete; results are presented in the Phase III RFI 
Report. 

CMS Bench and Pilot Studies- Write-up of bench and pilot studies, many of which were 
conducted under the auspices of the Innovative Technology Remediation Demonstration 
(ITRD) program, have been completed. The ITRD HE program is focused on two DOE 
sites: LANL and Pantex. Ongoing studies include: 

1. 	 A study of the passive barrier technology of Stormwater Management, Inc., 
potentially useful for removing HE and barium from waters (LANL). Monitoring of 
barrier effectiveness has recommenced after several quarters of drought conditions 
during which Martin Spring was dry. 

2. 	 A study of in-situ anaerobic bioremediation of HE using gas-phase carbon additions 
(Pantex). 

3. 	 Oxidation, reduction, and in-situ bioremediation studies of groundwater 
contamination (Pantex). 

Interim Measure (1M) ­

The 1M Report was approved by NMED in a letter dated January 13, 2003. No new 
activities occurred during this reporting period. 

RFI and CMS Reports ­

The eMS Report was completed and submitted to NMED on November 26,2003; the 
RFI Report was completed and submitted in September of 2003. A response to the NOD 
on the RFI Report was submitted on January 28, 2004 and an addendum to that NOD 
response was submitted on February 25, 2004. An approval with modifications for the 
RFI was received on June 23, 2004, and a response to the approval was submitted to 
NMED on July 23, 2004. The RFI text modifications were completed during December 
2004 and submitted to NMED. An NOD on the eMS Report was received on May 16, 
2005. A response to that NOD was submitted on June 15,2005. LANL has responded to 
several recent NMED queries concerning the eMS Report. 

NMED issued the "Intent to Public Notice Remedy Selection for the Solid Waste 
Management Unit I6-02I(c)" on May 15,2006. Public comments on this notice were due 
to NMED by July 14,2006. LANL provided comments on this public notice. The remedy 
was approved by NMED in a letter dated October 13, 2006. 

The Investigation Report for T A -16 groundwater was completed and submitted to NMED 
on August 31, 2006. 
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Public and Stakeholder Involvement None 

Percentage of CMS Completed 

LANL estimates 100% of the surface CMS has been completed (please note this 
percentage does not reflect either the deep or intermediate boreholes being drilled per the 
CMS plan addendum). 

Problems Encountered! Actions to Rectify Problems 

None 

Key Personnel Issues 

None 

Projected Work for November 2006 

Investigation Reports and CMSICME Reports 

• Discussions regarding the Groundwater CME Report with NMED personnel 

• Continuation of Groundwater Modeling for the Groundwater CME Report 

BMPs 

• Continued inspection of existing BMPs following significant precipitation events 

CMS Hydrogeologic Investigations 

• Site maintenance at the TA-16 trailers 

• Checking for presence and levels of water in alluvial wells 

• Precipitation monitoring 

• Data analysis 

Ecological Risk Pilot 

• None 
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CMS Bench and Pilot Studies 

• 	 Planning for column studies to support the CMI 

CMI 

• 	 Formulation of study designs for barrier materials for use in permeable reactive 
barriers 

• 	 Locating and surveying sites for possible instal1ation of permeable reactive barriers 
• 	 Development of draft outline for CMI Plan 

Public and Stakeholder Involvement 

None 
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