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SUbject: 	 Update on April 18, 2011, Oral Notification of Power Outage at Material Disposal 
Area B and Written Notice of Force Majeure 

Dear Mr. Bearzi: 

This letter is submitted pursuant to the requirement in Section III.H.3, Procedure for Claiming 
Force Majeure of the March 2005 Compliance Order on Consent (Consent Order) to provide 
written notice within 7 business days of the U.S. Department of Energy's and Los Alamos National 
Security, LLC's (DOE'sILANS's) verbal notification of a force majeure event. Victoria George of 
LANS contacted Art Vollmer of the New Mexico Environment Department (NMED) by phone on 
Monday, April 18,2011, to provide oral notification of a power failure at Material Disposal Area 
(MDA) B caused by an April 9, 2011, wind storm. As required by Section III.H.3 of the Consent 
Order, this verbal notification was made within 72 hr of when DOE/LANS first knew this event 
may cause a delay in the completion of remediation activities at MDA B. The following is a 
description of the event, the possible schedule impacts of the event, and actions that have been and 
will be taken to minimize any possible delays. 

The Cause or Causes of the Delay 

Los Alamos experienced a severe wind storm (winds gusting to more than 50 miles per hour) early 
in the evening of Saturday, April 9, 2011. Soon thereafter, Los Alamos National Laboratory 
(LANL) Utilities noted momentary power transients on the electrical feed to Technical Area 21 
(TA-21) and MDA B and determined that the systems appeared to reset normally. Because the 
Excavation Enclosures were placed in a safe configuration at close of business on Friday, April 8, 
2011, no safety concerns to the public resulted from the power outage. 

Early Monday morning when corrective action work resumed at MDA B, the MDA B team noted 
varying equipment status indicators that are typical after a power outage or loss. However, attempts 
later that same morning to restart MDA B equipment (e.g., high-efficiency particulate air (HEPA) 
ventilation fans, fire suppression units, and cameras) revealed numerous subsystem failures. As a 
result Excavation Enclosures 1,2,5,9, and 12 were temporarily taken out of service. 
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By mid-day on April 11, 2011, LANL Utilities confirmed the 13.2-kVA power feed to MDA B site 
had failed at a transformer at the perimeter of the site. By close of business the following day, 
LANL Utilities had repaired the transformer and confirmed proper 13.2-kV A power in aerial 
transmission lines to the MDA B remediation site. LANL Utilities reported to the MDA B team 
that the failure mode observed was typical of their experience with high voltage power distribution 
system failures in extreme wind or other storm conditions. 

After the transformer was repaired, the MDA B team confirmed proper 4S0-V power through all 
enclosure power panels. Power was then restored, and the effectiveness of the subsystem repairs 
was confirmed, allowing work to resume at Enclosure 1 on April 13, 2011. Enclosure 5 was 
restarted on April 14, 2011. 

Attempts to restart Enclosures 2 and 9 on the morning of April 15,2011, however, revealed 
widespread subsystem failures (most notably of required video equipment) that were not observed 
during the restart of Enclosures I and 5. Further investigation determined that Enclosure 9, the 
largest at MDA B, obtains single-phase power from a different 4S0-V phase than the other 
enclosures and therefore was subjected to more damage from high sustained voltages. It was the 
extensive damage to required systems in Enclosures 9 and 12 that prompted the force majeure 
notification on Monday April IS, 2011. 

The HEPA ventilation unit repairs to Enclosure 2 were completed by end of April 15, 2011, to 
allow restart on April IS, 2011. The extensive repairs necessary at Enclosure 9 delayed restart until 
April 19, 2011. Enclosure 12 was also found to require similar extensive repairs. Work began on 
April 15, 2011, and is still ongoing. 

In summary, 

• 	 excavation activities at MDA B were suspended entirely from April 11 to 13, 2011; 
• 	 excavation activities at MDA B were impaired because Enclosures 1, 2, 5, and 9 were out of 

service during all or part of the following 6 days; 
• 	 more extensive damage to Excavation Enclosures 9 and 12, which was confirmed on 

April 15,2011, raised a concern that the delay resulting from the power outage may affect 
the performance of obligations under the Consent Order; and 

• 	 Enclosure 12 is still out of service as of the date of this letter. 

The Expected Duration of the Delay 

As described above, DOE/LANS have taken all reasonable actions to mitigate or prevent any delays 
resulting from the wind storm-related power failure at MDA B. Enclosure 12 is anticipated to be 
back in service by April 25, 2011. As Ms. George explained to Mr. Vollmer during the oral 
notification on April IS, 2011, DOE/LANS currently believe that lost days resulting from this force 
majeure incident should not adversely affect the August 31, 20 II, submittal of the MDA B 
investigation/remediation report. If, however, other events require the schedule to be extended, 
DOEILANS request that the lost days resulting from this force majeure event be preserved so they 
can be used to extend the submittal date. DOE/LANS will promptly notify NMED if the work 
stoppage that resulted from the power outage is later determined to have affected any obligations in 
the MDA B schedule. 
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The Actions Taken or To Be Taken to Minimize the Delay 

The actions taken by DOE/LANS to respond to the effects from the wind storm-related power 
outage on April 9, 2011, are described above. 

Timetable for Implementation 

The implementation timetable for DOEILANS response to the effects of the power outage at 
MDA B is described above. 

If you have any questions regarding the event or DOEILANS response please contact 
Allan Chaloupka at (505) 665-4858 (allanc@lanl.gov) or Everett Trollinger at (505) 667-0281 
(etrollinger@doeaLgov). 

Sincerely, Sincerely, e 
M~karf1AJr1f~t: J~ 
Environmental Programs 

b ~l' Manager
Environmental Projects Office 

Los Alamos National Laboratory Los Alamos Site Office 
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