
MEMORANDUM 

To: File 
From: Danny Katzman, DOE Oversight 
Through: 
Date: 

Bruce Swanton, Program Manager, DOE Oversight 
8/13/92 

Subject: OU 1079 Site Tour 

Trip attendees: 
Steve Slaten, DOE, ER Program 
Jim Aldrich, EES-1, Interim Project Leader 
Manuel Duran, Martin-Marietta, contractor to Slaten 
Ted Taylor, DOE, ER Program, Program Management (planning and 

reporting) 
Kelly Bittner, DOE Area Office, ALB. 
Richard Rose, ? 

Jim Aldrich led the trip as interim Project Leader. A new Leader 
will be appointed in the next two weeks. Because Sandy Wagner, 
former Project Leader and primary author of the Workplan, has 
resigned from the Lab, there was not a technical voice to defend 
sampling plans and methodologies. Therefore, not much technical 
discussion occurred on the trip. Other issues and concerns were 
raised on the trip. 

Steve Slaten defended the use of phased approaches to sampling and 
analysis. My concern was that Phase II plans need to be 
reviewable. Slaten stated that it is the intention that all Phase 
II plans that contain "significant" changes or are continued 
characterizations of Phase I plans will be submitted to EPA and the 
State as formal reports that include Phase I results and Phase II 
plans and justification. I said that needs to be made clear. in the 

' workplans. · 

Myself and Jim Aldrich agreed that the 1079 OUPL should consider 
using geophysical methods to locate old drain lines as opposed to 
blindly trenching as is proposed in the Workplan. 

The location of the septic tank at TA-31 looks unreasonable 
(incorrect?) on the map in the Workplan. On the map it appears to 
be located on a very steep portion of the cliff. 

All maps generated at FIMAD have problems with accurate location of 
any surveyed point (e.g. buildings, roads, sampling points) because 
of an inconsistency between the New Mexico Coordinate System and 
the LASL coordinate system. FIMAD can generate maps that account 
for this discrepancy by plotting both results on the same map. 

It was suggested by Ted Taylor that NMED's proposed meeting with 
the group of OUPLs that are currently writing Workplans scheduled 
for May 1993 submittal might have legal implications in that we are 
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by-passing DOE by talking to the Project Leaders. Bruce Swanton 
followed up on this by expressing to Steve Slaten that NMED would 
not presume to direct LANL to take specific actions via such 
discussions. These discussions would be informal and provide 
opportunities to clarify State, DOE/LANL technical positions and 
enable both sides to point out any mistaken assumptions in the 
other's position. 

cc: Bruce Swanton, Program Manager, DOE Oversight 
Danny Katzman, DOE Oversight 
Teri Davis, DOE Oversight 
Benito Garcia, Bureau Chief, Hazardous and Radipactive 

Materials Bureau 

lanl\OU1079.vis 


