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John Kieling, Bureau Chief 
Hazardous Waste Bureau 
New Mexico Environment Department 
2905 Rodeo Park Drive East, Building 1 
Santa Fe, NM 87505-6303 

Subject: Request for Extension to Submit the Investigation Report for Chaquehui Canyon 
Aggregate Area 

Dear Mr. Kieling: 

Los Alamos National Security, LLC (LANS) and the U.S. Department of Energy (DOE) request an 
extension to the March 31,2015, deadline to submit the Investigation Report for Chaquehui Canyon 
Aggregate Area to a new date ofMarch 7, 2017. The U.S. Department ofEnergy/Los Alamos 
National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the 
March 2005 Compliance Order on Consent (Consent Order). 

In January 2012, the New Mexico Environment Department (NMED) and DOE/LANS entered into 
a Framework Agreement: Realignment of Environmental Priorities (Framework Agreement) at 
Los Alamos National Laboratory. In accordance with Section 5 of the Framework Agreement, 
NMED and DOE/LANS engaged in an Annual Work Planning Process (AWP) for fiscal year (FY) 
2015 beginning on October 17, 2014, and continued the AWP process on November 20, 2014. As 
stated in the Framework Agreement, the objective ofthe AWP is "to assess and refocus the 
enviromnental remediation and cleanup work at the Laboratory to ensure alignment with the 
Governor's priorities, consider input from the public, and find efficiencies that maximize the use of 
federal funds." In the meeting held on November 20, 2014, DOE/LANS presented the proposed 
work scope under the Consent Order for the remainder ofFY2015 and also provided a list of 
deliverables that could not be completed in FY2015 (i.e., "unfunded scope"). 

This investigation report was included in the list of deliverables that could not be completed in 
FY2015. Therefore, DOE/LANS are requesting an extension to March 7, 2017, as a result of 
funding constraints, work priorities, and the need for adequate time to complete the work. 
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If you have any questions, please contact Kent Rich at (505) 665-4272 (krich@lanl.gov) or 
Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov). 

Sincerely, 

Michael T. Brandt, DrP , , Associate Director 
Environment, Safety, and Health 
Los Alamos National Laboratory 

MB/PM/DM/KR:sm 

Sincerely, 

-+im/Y!Ilflf'---
Peter Maggiore, Assistant Manager 
Environmental Projects Office 
Los Alamos Field Office 
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