REFERENCE:

¥ay 18, 19428
R. . Sohreider

Chief, Department of Engineering
Further Copatruction at TA-33
LAB-A~5

1. Ia referenee to your memc of May l4th, the above subjest hss been
dissussed with W, A. Curtis of the AEC COperstions Division. He
agrees that it seems more feasidle to construst your chambere one
at a time as they are required, rather than attempt to fully anti-
eipate all your future design reqguirements end eonstruct them ss 2
group. B 1s dudblous that amy appreeciable overall saving would re-
sult from sush group sonstructioa,

2. FPesse notify ue 23 far in advanes sas possible of your reguired

sompletion date on eash chamber, 2o that no further rush eonstruc-
tion will be necessary at Ti-33.
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