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CERTIFIED MAIL - RETURN RECEIPT REQUESTED 

December 17, 2008 

David Gregory David McInroy 
Federal Project Director Remediation Services Deputy Project Director 
Los Alamos Site Office Los Alamos National Laboratory 
Department of Energy P.O. Box 1663, MS M992 
528 35th Street, Mail Stop A316 Los Alamos, NM 87545 
Los Alamos, NM 87544 

RE: 	 APPROVAL 
REQUEST FOR EXTENSION TO COMPLETE THE MATERIAL DISPOSAL 
AREA C PHASE II INVESTIGATION REPORT 
LOS ALAMOS NATIONAL LABORATORY (LANL), 
EPA ID #NM0890010515 
HWB-LANL-07-008 

Dear Messrs. Gregory and McInroy: 

The New Mexico Environment Department (NMED) has received the United States 
Department of Energy (DOE) and the Los Alamos National Security, L.L.c. 's (LANS) 
(collectively, the Permittees) Requestfor Extension to Complete the Material Disposal 
Area C Phase II Investigation Report, dated December 5, 2008 and referenced by 
EP2008-0621. 

The Permittees have stated in their request that "[t]echnical problems associated with 
installing Flexible Liner Underground Technology (FLUTe) systems" have impacted the 
Phase II Investigation Report submittal. The Permittees state that "[ t]o avoid similar 
problems with the 10 remaining Phase II boreholes at MDA C, stainless-steel vapor­
monitoring systems will be installed." The Permittees assert that installation of a stainless 
steel system requires significantly more time than installation of a FLUTe system, 
necessitating a four-month extension for submittal of the Phase II Investigation Report. 
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NMED believes the Permittees have shown good cause for an extension. NMED 
therefore grants the extension; the Phase II Investigation Report must be submitted no 
later than May 7. 2009. 

Please contact Kathryn Roberts of my staff at (505) 476-6041 should you have any 
questions. 

Sincerely, 

lc~' 
Chief 
Hazardous Waste Bureau 

cc: D. Cobrain, NMED HWB 
K. Roberts, NMED HWB 
S. Yanicak, NMED DOE OB, MS J993 
T. Skibitski, NMED DOE OB 
L. King, EPA 6PD-N 
G. Rael, DOE LASO, MS A316 
M. Graham ENV MS J591 
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