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HURST ENGINEERING SERVICES 
17990 Clydesdale Road• Colorado Springs, CO 80908 

Email; tonyhurst@earthlink.net 

MONTHLY PROGRESS REPORT 
For month ending .April 30th, 2003 

CV-97-0206 (D.N.M) 
Albuquerque v. Sparton Technology, Inc. 

05/08/03 

Tasks Completed: 

A. Groundwater Monitoring Plan 
Continued to bold discussions with EP NNMED and to evaluate alternative options 
for dealing with MW71R issues. Provisional agreements reacbed that anticipate 
pumping MW71R at approximately 40gpm with treatment through an activated 
charcoal filter and vadose zone injection well. This will be presented for approval in. 
the 2002 Annual report. 
Submitted application to City of Albuquerque to drill the replacement well for 
MW52. 

B. Public Involvement Plan 
Collected the database (City of Albuquerque) for people within the plume as of 
November 2001. 

C. Offsite-Containment System 
The system ran 99.8% of the time, and pwnped 9,753,600 gallons (average of226.1 
gpm). One very short outage occurred for a little over an hour- working on the 5354 
monitoring system. 

D. Assessment of Aquifer Restotation 
Continued to work on. 2002 Annual Report and update of the flow and transport 
model. Obtained an extension for the submittal of the 2002 Annual Report. 

E. Soil Vapor Extraction S~stem. 

F. Source Containment S~stem 
Resolution of the monitoring equipment commwrication remains an issue. Having 
difficulty with the cell phone modems. 
The system ran 100% of the time, and pumped 2.282,670 gallons (average of52.9 
gpm). Two very brief outages (of a few minutes) occurred. 

G. Other 
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Tasks Planned: 

H. Groundwater Monitoring Plan 
Complete and submit (in the 2002 Annual Report) the recommended alternative for 
dealing with MW71R issues. 

I. Public Involvement Plan 

By: 

Complete the preparation of the list of people within the plume as ofN ovember 2001. 
Complete (including EPAINMED reviews) the Fact sheet for 2003. 

J. Assessment of Aquifer Restoration 
Complete and distribute the 2002 Annual Report (for EP AINMED approval) by May 
12th. 

K. Offsite-Containment System 
Consideration being given to returning to a landline to handle the monitoring 
equipment communications. 

L. Soil Vapor Extraction System. 

M. Source Containment S-:tstem 
Consideration being given to returning to a la.ndline to handle the monitoring 
equipment communications. 

N. Other 
A meeting has been scheduled for May 19th between Anna Marie Ortiz for NMED 
and Jim Harris/Gary Richardson for Spartan to address outstanding issues on the post 
closure permit. 

0. Problems Encountered or Anticipated: 

... 

Tony Hurst 
Project Coordinator for Spartan. 

Cc: By fax to Mr. Michael Hebert (EPA: 214-665 ... 7264) 
And Mr. James Bearzi (NMED: 505-428-2567) 

PhQnc and Fax: (719) S99·7960•Cell: (719) 649-1944 
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