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FAX 
To: John Kieling (505 476 6030) 

From: Tony Hurst: (303 388 8613) 
RE: Monthly Reports: CV-97-0206 (D.N.M) Albuquerque v. Spartan Technology, 
Inc. 

Date No of Pages Month 
2/7/tJ~ (3 total) Attached is the January 2008 Monthly Report 
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Please call me at 719-649-1944 if you have any questions 

Thanks 4&?/ · 
Tony Hurst ~ 

Project Coordinator for Spartan Technology, Inc. 
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HURST ENGINEERING SERVICES 
1915 FairfaxSt* Denver, CO 80220 

Email: lonyhurst@earthlinknet 

MONTHLYPROGRESSREPORT 
For month ending July 31st. 2008 

CV-97-0206 (D.N.M) 
Albuquerque v. Sparton Technology, Inc. 

08/05/08 
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Tasks Completed: 

A. Groundwater Monitoring Plan 
Completed the 1st quarter QAJQC for the GWMP. 
Performing the 3rdQuarter Sampling for the GWMP week: started August 4th. 
The evaluation of Monitoring Wells replacement needs is ongoing: includes plug and 
abandon MW-33 this year: continue to assess monitor wells 9, 13, 48, 53, 57 and 58 
for possible abandonment or replacement. MW 53 may be deepened, See Annual 
Report Paragraph 7-2. 
Continued with transition activities for site work from Don Gutierrez (Sparton) to 
Metric Corporation. 

B. Public Involvement Plan 
Working on the 5-year summary Fact sheet. 

C. Deep Flow Zone System 

D. Assessment of Aquifer Restoration 

E. Offsite-Containment System 
Completed work on improving the performance of the software for CW-1 and CW-2 
monitoring. 
The system ran 98.0% of the time and pumped 9,860,218 gallons (average of218.5 
gpm). There were two outages (total of 15.17 hours): 

o The first was on July 2nd for 6.0 hours was caused by a power outage. 
o The second on June 29th 30th for 9.17 hours also resulted from a power outage. 

F. Source Containment System 
Completed work on improving the performance of the software for CW -1 and CW -2 
monitoring. 
The system ran 98.7 % of the time and pumped 2,168,3 80 gallons (average of 48.0 
gpm). There was one outage (10.17 hours) on July 29th caused by a power outage. 

G. Other 

Phone and Fax: (303) 388-86lHCell: (719) 649-1944 
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HURST ENGINEERING SERVICES 
1915 Fairfax St• Denver, CO 80220 

Email: tonyhurst@earthlink.net 

Tasks Planned: 

H Groundwater Monitoring Plan 
Complete the 3rd Quarter Sampling for the GWMP week: started August 4th_ 
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The evaluation of Monitoring Wells replacement needs is ongoing: includes plug and 
abandon MW-33 this year: continue to assess monitor wells 9, 13, 48, 53, 57 and 58 
for possible abandonment or replacement MW 53 may be deepened. See Annual 
Report Paragraph 7-2. 

By: 

Work on the preparation of the semi-annual Ground Water Monitoring Report. 
Continue transition activities for site work from Don Gutierrez (Sparton) to Metric 
Corporation. 

I. Public Involvement Plan 
Continue work on the 5-year summary Fact sheet. 
Distribute the Fact Sheet following EPA approval. Collected names and addresses 
for the affected parties. 

J. Deep Flow Zone System 

K Assessment of Aquifer Restoration 
Pursue approval ofthe 2007 (and earlier if necessary) Annual Report. 

L. Offsite-Containment System 

M. Source Containment System 
Continue with the development of a work-plan to achieve clean closure of the pond 
and sump area. 

N. Other 

0. Problems Encountered or Anticipated: 

40 
Tony Hurst 
Project Coordinator for Sparton. 

Cc: By fax to Mr. ChuckHendrickson (EPA: 214-665-7263) 
Mr. John Kieling (NMED: 505-476~6030) 

Phone and Fax: (303) 3S8-8613+Cell: (719) 649-1944 


