


e SSand AIS Shaft/Rope Inspections: The weekly MSHA compliance inspection for the AIS and SS were completed
yesterday.
e Contamination survey to the waste face (Phase 3): This is being broken into multiple activities due to PPE time
requirements:
= Activity 1: Survey and proceed to airlock between W30 & E140 and to E140/52000, scheduled
for4/12
= Activity 2: Survey and proceed to E140/52520 to evaluate future safe operating base at the
Waste Handling Lunchroom; Survey to 52750 and shine light to Panel 6 entrance; Survey to

W170/52520.

= Activity 3: Establish safe operating base in WH lunchroom and survey to W170/52520
Note: Activities 2 and 3 may be pe-“~-nedd " —_the same entry, depending on contar-:--*~-
conditions

= Activity 4: ldentify source at Panel 7 Waste Face or Identify source at Panel 6
o The RCRA Contingency Plan will be entered into prior to the first phase 3 activity.
¢ The filter change mock-up is planned for the week of April 15 and 16. NWP has completed a critical review the
filter replacement schedule and determined that they can be task ready on 5/12 (ten days earlier). 34 HEPA
arrived on 4/9. An additional 60 filters are expected on 4/17.
¢ Shipments of TRU waste from LANL to WCS are continuing. EPA visited WCS yesterday. No concerns were
noted.

A new call-in number will be used today. (866)-708-8144, code
9002292#

Thanks

Oba






































































































