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Activity ID CLIN
Sub-CLIN

Task Name Duration Start Finish

0 2001 Kirtland Air Force Base  Environmental Remediation Services at Bulk Fuels
Facility (BFF)

1610 days Thu 9/30/10 Wed 2/25/15

1 Task Order Award/Notice to Proceed 0 days Thu 9/30/10 Thu 9/30/10

2 Project Kick-Off Meeting 1 day Mon 10/11/10 Mon 10/11/10

3 Submit Well Permit Application 0 days Fri 10/29/10 Fri 10/29/10

4 2001AA Project Management Plan (PMP) and Quality Assurance Surveillance Plan (QASP) 103 days Thu 9/30/10 Mon 1/10/11

12 2001AB Site Plans in Accordance w / Performance Work Statement (PWS) and Community
Relations

1554 days Thu 9/30/10 Wed 12/31/14

13 Community Relations Plan (CRP) 170 days Thu 9/30/10 Fri 3/18/11

23 Community Relations 1554 days Thu 9/30/10 Wed 12/31/14

99 Pre-Remedy Monitoring Work Plan, Health and Safety Plan (HASP), Quality
Assurance Project Plan (QAPP)

179 days Thu 9/30/10 Sun 3/27/11

100 Prepare Draft Pre-Remedy Monitoring Work Plan, HASP, QAPP 44 days Thu 9/30/10 Fri 11/12/10

101 Army/Air Force Review 12 days Sat 11/13/10 Wed 11/24/10

102 Army/Air Force Approval of Draft 0 days Wed 11/24/10 Wed 11/24/10

103 Respond to Army/Air Force Comments - Pre-Remedy Monitoring Work Plan 35 days Thu 11/25/10 Wed 12/29/10

104 Commander's Review 33 days Thu 12/30/10 Mon 1/31/11

105 Commander's Approval 0 days Mon 1/31/11 Mon 1/31/11

106 Submit To Regulators 0 days Thu 2/3/11 Thu 2/3/11

107 Regulator/Stakeholder Review 45 days Fri 2/4/11 Sun 3/20/11

108 Prepare Final Pre-Remedy Monitoring Work Plan, HASP, QAPP 7 days Mon 3/21/11 Sun 3/27/11

109 Regulator/Stakeholder Approval of Final 0 days Sun 3/27/11 Sun 3/27/11

110 Vadose Zone, Groundwater and Interim Measures Work Plans - Part I 136 days Thu 9/30/10 Sat 2/12/11

137 Vadose Zone, Groundwater and Interim Measures Work Plans - Part II 180 days Thu 3/24/11 Mon 9/19/11

159 Light Non-Aqueous Phase Liquid (LNAPL) Containment Work Plan 174 days Thu 9/30/10 Tue 3/22/11
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Activity ID CLIN
Sub-CLIN

Task Name Duration Start Finish

171 2001BA Pre-Remedy Quarterly Monitoring and SVE Operation FY 2011 606 days Thu 9/30/10 Sun 5/27/12

172 Air Permitting 93 days Thu 9/30/10 Fri 12/31/10

173 SVE System Operation 365 days Sat 1/1/11 Sat 12/31/11

174 Monthly Ground Water Level & LNAPL Measurements 365 days Sat 1/1/11 Sat 12/31/11

175 Quarterly Soil Gas Sampling 365 days Sat 1/1/11 Sat 12/31/11

176 Quarterly Groundwater Sampling 365 days Sat 1/1/11 Sat 12/31/11

177 Quarterly Pre-Remedy Reports 423 days Fri 4/1/11 Sun 5/27/12

178 Prepare Draft Quarterly Pre-Remedy Monitoring Report 14 days Fri 4/1/11 Thu 4/14/11

179 Army/Air Force Review 30 days Fri 4/15/11 Sat 5/14/11

180 Army/Air Force Approval 0 days Sat 5/14/11 Sat 5/14/11

181 Prepare Draft Final Quarterly Pre-Remedy Monitoring Report 7 days Sun 5/15/11 Sat 5/21/11

182 Regulator/Stakeholder Review 45 days Sun 5/22/11 Tue 7/5/11

183 Regulator/Stakeholder Approval 0 days Tue 7/5/11 Tue 7/5/11

184 Prepare Final Quarterly Pre-Remedy Monitoring Report 7 days Wed 7/6/11 Tue 7/12/11

185 Regulator/Stakeholder Review 45 days Wed 7/13/11 Fri 8/26/11

186 Regulator/Stakeholder Approval 0 days Fri 8/26/11 Fri 8/26/11

187 Prepare Draft Quarterly Pre-Remedy Monitoring Report 14 days Fri 7/1/11 Thu 7/14/11

188 Army/Air Force Review 30 days Wed 7/13/11 Thu 8/11/11

189 Army/Air Force Approval 0 days Thu 8/11/11 Thu 8/11/11

190 Prepare Draft Final Quarterly Pre-Remedy Monitoring Report 7 days Fri 8/12/11 Thu 8/18/11

191 Regulator/Stakeholder Review 45 days Fri 8/19/11 Sun 10/2/11

192 Regulator/Stakeholder Approval 0 days Sun 10/2/11 Sun 10/2/11

193 Prepare Final Quarterly Pre-Remedy Monitoring Report 7 days Mon 10/3/11 Sun 10/9/11

194 Regulator/Stakeholder Review 45 days Mon 10/10/11 Wed 11/23/11

195 Regulator/Stakeholder Approval 0 days Wed 11/23/11 Wed 11/23/11

196 Prepare Draft Quarterly Pre-Remedy Monitoring Report 14 days Sat 10/1/11 Fri 10/14/11
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Activity ID CLIN
Sub-CLIN

Task Name Duration Start Finish

197 Army/Air Force Review 30 days Sat 10/15/11 Sun 11/13/11

198 Army/Air Force Approval 0 days Sun 11/13/11 Sun 11/13/11

199 Prepare Draft Final Quarterly Pre-Remedy Monitoring Report 7 days Mon 11/14/11 Sun 11/20/11

200 Regulator/Stakeholder Review 45 days Mon 11/21/11 Wed 1/4/12

201 Regulator/Stakeholder Approval 0 days Wed 1/4/12 Wed 1/4/12

202 Prepare Final Quarterly Pre-Remedy Monitoring Report 7 days Thu 1/5/12 Wed 1/11/12

203 Regulator/Stakeholder Review 45 days Thu 1/12/12 Sat 2/25/12

204 Regulator/Stakeholder Approval 0 days Sat 2/25/12 Sat 2/25/12

205 Prepare Draft Quarterly Pre-Remedy Monitoring Report 14 days Sun 1/1/12 Sat 1/14/12

206 Army/Air Force Review 30 days Sun 1/15/12 Mon 2/13/12

207 Army/Air Force Approval 0 days Mon 2/13/12 Mon 2/13/12

208 Prepare Draft Final Quarterly Pre-Remedy Monitoring Report 7 days Tue 2/14/12 Mon 2/20/12

209 Regulator/Stakeholder Review 45 days Tue 2/21/12 Thu 4/5/12

210 Regulator/Stakeholder Approval 0 days Thu 4/5/12 Thu 4/5/12

211 Prepare Final Quarterly Pre-Remedy Monitoring Report 7 days Fri 4/6/12 Thu 4/12/12

212 Regulator/Stakeholder Review 45 days Fri 4/13/12 Sun 5/27/12

213 Regulator/Stakeholder Approval 0 days Sun 5/27/12 Sun 5/27/12

214 Monthly Project Status Report (PSR) 373 days Tue 2/1/11 Wed 2/8/12

270 2001BB Pre-Remedy Quarterly Monitoring and SVE Operation FY 2012 422 days Sun 1/1/12 Mon 2/25/13

373 2001BC Pre-Remedy Quarterly Monitoring and SVE Operation FY 2013 421 days Tue 1/1/13 Tue 2/25/14

476 2001BD Pre-Remedy Quarterly Monitoring and SVE Operation FY 2014 421 days Wed 1/1/14 Wed 2/25/15

579 2001CA Complete Investigation at BFF Vadose Zone 597 days Mon 12/27/10 Tue 8/14/12

635 2001CB Complete Investigation for BFF Groundwater 1003 days Tue 2/1/11 Wed 10/30/13

711 2001DA Installation of Interim Measure (IM) for Light Non-Aqueous Phase Liquid (LNAPL) 1346 days Tue 3/15/11 Thu 11/20/14

848 2001EA Interim Measure (IM) for Vadose Deep / Shallow Zone 461 days Mon 2/14/11 Sat 5/19/12

903 2001GA Groundwater IM 655 days Sun 2/13/11 Wed 11/28/12
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