
 
 

DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS 377TH AIR BASE WING (AFMC) 

Mr. Thomas Berardinelli 
377 ABW/DS 
2000 Wyoming Blvd SE 
Kirtland AFB NM 87117-5606 

Mr. John Kieling, Manager 
RCRA Permits Management Program 
Hazardous Waste Bureau (HWB) 
New Mexico Environment Department (NMED) 
2905 Rodeo Park Road 
Santa Fe New Mexico 87505 

Dear Mr. Kieling 

SEP 1 0 2011 

Please find the Kirtland Air Force Base Indoor Air Work Plan Schedule, September 2011 
(attachment I), an NMED requirement referenced in the NMED letter dated 18 August 20 11, Re: 
Submittal ofIndoor Air Risk Evaluation Work Plan for Petroleum Hydrocarbon Fuel 
Compounds in Sub-Slab Soil Vapor - Bulk Fuels Facility, KAFB, EPA ID#NM9570024423 
HWB-KAFB-MISC. 

Please contact Mr. L. Wayne Bitner, (505) 853-3484 or ludie.bitner@kirtland .af.mil, if you 
have any questions. 

2 Attachments: 
1. KAFB Indoor Air Work Plan, September 2011 

Sincerely 

-:~~RDINELLI 
Director of Staff 

2. KAFB Indoor Air Work Plan, September 2011 Document Certification 

cc: 
NMED-RPD (J. Davis) 
NMED-HWB (W. Moats; W. McDonald; B. Salem; S. Brandwein) 
NMED-GWQB (J. Schoeppner) 
NMED-OGC (L. Barnhart) 
EP A Region 6 (L. King) 
HQ AFMC/A7AQ (Mr. McCann) 
HQ AFMC/A7Al (Mr. Fort) 
AFCEE/CMSE (Mr. Oyelowo) 
AFCEEIEXEC (Mr. Urrutia) 
Public Info Repository (Central New Mexico) 
Community College Montoya Campus 
File 

AR Doc #278 
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9/19/2011



 

Receive requirements from NMED 

Prepare war!< plan 

Submit war\( plan to USACE/KAFB 

USACElKAFB review of war\( plan 

Revise work plan 

Submit war\( plan to NMED 

NMED review of work plan 

Reveive NMED comments on work plan 

Revise work planlRTCs 

Submit revised work plan to USACElKAFB 

USACE/KAFB review of work. plan 

2 I Revise work plan 

Submit Final work plan to NMED 

NMED review or work plan 

NMED approval of work plan 

Project: KAFB Indoor Air Work Plan 
Date: Man 9/12/11 

Task 

Splil 

Progress 

I 
o days 

60 days 

o days 

30 days 

15 days 

a days 

45 days 

o days 

15 days 

o days 

15 days 

5 days 

a days 

45 days 

a days 

Kirtland Air Force Base 
Bulk Fuels Facility 

Finish 

Mon 10/3/11 Man 10, 

Man 1013/11 

Fri 12/23/11 

Man 12126/11 

Man 2/6112 

Fri 2/24/12 

Mon 2/27112 

Fri4/27/12 

Man 4/30112 

Fri 5118/12 

Man 5/21112 

Man 6/11/12 

Fri 6/15/12 

Man 6118/12 

Fri 8/17/12 

Milestone 

Summary 

Fri 

Fri 2/24/12 

Fri 2/24112 

Fri 4/27/12 

Fri 4/27/12 

Fri 5/18112 

Fri 5/18/12 

Fri 

Fri 

Fri 

Fri 8/171121 

• External Tasks 

External Milestone ¢ 
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