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Activity ID  QA
PM

CLIN
Sub-CLIN

Task Name Duration Start Finish

0 2001 Kirtland Air Force Base  Environmental Remediation Services at Bulk Fuels
Facility (BFF)

1610 days Thu 9/30/10 Wed 2/25/15

1 Task Order Award/Notice to Proceed 0 days Thu 9/30/10 Thu 9/30/10

2 Project Kick-Off Meeting 1 day Mon 10/11/10 Mon 10/11/10

3 Submit Well Permit Application 0 days Fri 10/29/10 Fri 10/29/10

4 2001AA Project Management Plan (PMP) and Quality Assurance Surveillance Plan (QASP) 103 days Thu 9/30/10 Mon 1/10/11

12 2001AB Site Plans in Accordance w / Performance Work Statement (PWS) and Community
Relations

1554 days Thu 9/30/10 Wed 12/31/14

13 Community Relations Plan 170 days Thu 9/30/10 Fri 3/18/11

23 Community Relations 1554 days Thu 9/30/10 Wed 12/31/14

99 Pre-Remedy Monitoring Work Plan, Health and Safety Plan (HASP), Quality
Assurance Project Plan (QAPP)

171 days Thu 9/30/10 Sat 3/19/11

109 Vadose Zone, Groundwater and Interim Measures Work Plans - Part I 136 days Thu 9/30/10 Sat 2/12/11

136 Vadose Zone, Groundwater and Interim Measures Work Plans - Part II 180 days Thu 3/24/11 Mon 9/19/11

158 Light Non-Aqueous Phase Liquid (LNAPL) Containment Work Plan 174 days Thu 9/30/10 Tue 3/22/11

159 Prepare / Submit Discharge Permit Application 47 days Thu 9/30/10 Mon 11/15/10

160 Prepare Draft LNAPL Containment Work Plan 30 days Thu 9/30/10 Fri 10/29/10

161 Prepare Draft ROE 30 days Thu 9/30/10 Fri 10/29/10

162 QA Army/Air Force Review 30 days Sat 10/30/10 Sun 11/28/10

163 PM Army/Air Force Approval 0 days Sun 11/28/10 Sun 11/28/10

164 Prepare Draft Final LNAPL Containment Work Plan 14 days Mon 11/29/10 Sun 12/12/10

165 QA Regulator/Stakeholder Review 45 days Mon 12/13/10 Wed 1/26/11

166 PM Regulator/Stakeholder Approval 0 days Wed 1/26/11 Wed 1/26/11
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Activity ID  QA
PM

CLIN
Sub-CLIN

Task Name Duration Start Finish

167 Prepare Final LNAPL Containment Work Plan 10 days Thu 1/27/11 Sat 2/5/11

168 QA Regulator/Stakeholder Review 45 days Sun 2/6/11 Tue 3/22/11

169 PM Regulator/Stakeholder Approval 0 days Tue 3/22/11 Tue 3/22/11

170 2001BA Pre-Remedy Quarterly Monitoring and SVE Operation FY 2011 514 days Thu 9/30/10 Sat 2/25/12

260 2001BB Pre-Remedy Quarterly Monitoring and SVE Operation FY 2012 422 days Sun 1/1/12 Mon 2/25/13

363 2001BC Pre-Remedy Quarterly Monitoring and SVE Operation FY 2013 421 days Tue 1/1/13 Tue 2/25/14

466 2001BD Pre-Remedy Quarterly Monitoring and SVE Operation FY 2014 421 days Wed 1/1/14 Wed 2/25/15

569 2001CA Complete Investigation at BFF Vadose Zone 597 days Mon 12/27/10 Tue 8/14/12

625 2001CB Complete Investigation for BFF Groundwater 1003 days Tue 2/1/11 Wed 10/30/13

701 2001DA Installation of Interim Measure (IM) for Light Non-Aqueous Phase Liquid (LNAPL) 1346 days Tue 3/15/11 Thu 11/20/14

702 Obtain Extraction Well Discharge Permit 0 days Tue 3/15/11 Tue 3/15/11

703 Install 1 Injection and 2 Extraction Wells 12 days Wed 3/23/11 Thu 4/7/11

704 Well Completion Logs 35 days Fri 4/8/11 Thu 5/12/11

708 Sample Extraction Wells 2 days Fri 4/8/11 Mon 4/11/11

709 Construct Pump and Treatment System 30 days Fri 4/8/11 Thu 5/19/11

710 Prepare/Submit Draft LNAPL Plume IM Report 30 days Fri 5/20/11 Sat 6/18/11

711 QA Army/Air Force Review 30 days Sun 6/19/11 Mon 7/18/11

712 PM Army/Air Force Approval 0 days Mon 7/18/11 Mon 7/18/11

713 Prepare/Submit Draft Final LNAPL Plume IM Report 14 days Tue 7/19/11 Mon 8/1/11

714 Regulator/Stakeholder Review 45 days Tue 8/2/11 Thu 9/15/11

715 Prepare/Submit Final LNAPL Plume IM Report 7 days Fri 9/16/11 Thu 9/22/11

716 QA Regulator/Stakeholder Review 45 days Fri 9/23/11 Sun 11/6/11

717 PM Regulator/Stakeholder Approval 0 days Sun 11/6/11 Sun 11/6/11
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CLIN
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718 LNAPL Design Objective Complete 0 days Sun 11/6/11 Sun 11/6/11

719 Treatment System Operation 3 years 1096 days Fri 5/20/11 Mon 5/19/14

720 Quarterly LNAPL Pre-Remedy Reports 1153 days Fri 7/1/11 Tue 8/26/14

721 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Fri 7/1/11 Thu 7/14/11

722 QA Army/Air Force Review 30 days Fri 7/15/11 Sat 8/13/11

723 PM Army/Air Force Approval 0 days Sat 8/13/11 Sat 8/13/11

724 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Sun 8/14/11 Sat 8/20/11

725 QA Regulator/Stakeholder Review 45 days Sun 8/21/11 Tue 10/4/11

726 PM Regulator/Stakeholder Approval 0 days Tue 10/4/11 Tue 10/4/11

727 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Wed 10/5/11 Tue 10/11/11

728 QA Regulator/Stakeholder Review 45 days Wed 10/12/11 Fri 11/25/11

729 PM Regulator/Stakeholder Approval 0 days Fri 11/25/11 Fri 11/25/11

730 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Sat 10/1/11 Fri 10/14/11

731 QA Army/Air Force Review 30 days Sat 10/15/11 Sun 11/13/11

732 PM Army/Air Force Approval 0 days Sun 11/13/11 Sun 11/13/11

733 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Mon 11/14/11 Sun 11/20/11

734 QA Regulator/Stakeholder Review 45 days Mon 11/21/11 Wed 1/4/12

735 PM Regulator/Stakeholder Approval 0 days Wed 1/4/12 Wed 1/4/12

736 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Thu 1/5/12 Wed 1/11/12

737 QA Regulator/Stakeholder Review 45 days Thu 1/12/12 Sat 2/25/12

738 PM Regulator/Stakeholder Approval 0 days Sat 2/25/12 Sat 2/25/12

739 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Sun 1/1/12 Sat 1/14/12

740 QA Army/Air Force Review 30 days Sun 1/15/12 Mon 2/13/12
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Sub-CLIN
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741 PM Army/Air Force Approval 0 days Mon 2/13/12 Mon 2/13/12

742 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Tue 2/14/12 Mon 2/20/12

743 QA Regulator/Stakeholder Review 45 days Tue 2/21/12 Thu 4/5/12

744 PM Regulator/Stakeholder Approval 0 days Thu 4/5/12 Thu 4/5/12

745 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Fri 4/6/12 Thu 4/12/12

746 QA Regulator/Stakeholder Review 45 days Fri 4/13/12 Sun 5/27/12

747 PM Regulator/Stakeholder Approval 0 days Sun 5/27/12 Sun 5/27/12

748 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Sun 4/1/12 Sat 4/14/12

749 QA Army/Air Force Review 30 days Sun 4/15/12 Mon 5/14/12

750 PM Army/Air Force Approval 0 days Mon 5/14/12 Mon 5/14/12

751 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Tue 5/15/12 Mon 5/21/12

752 QA Regulator/Stakeholder Review 45 days Tue 5/22/12 Thu 7/5/12

753 PM Regulator/Stakeholder Approval 0 days Thu 7/5/12 Thu 7/5/12

754 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Fri 7/6/12 Thu 7/12/12

755 QA Regulator/Stakeholder Review 45 days Fri 7/13/12 Sun 8/26/12

756 PM Regulator/Stakeholder Approval 0 days Sun 8/26/12 Sun 8/26/12

757 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Sun 7/1/12 Sat 7/14/12

758 QA Army/Air Force Review 30 days Sun 7/15/12 Mon 8/13/12

759 PM Army/Air Force Approval 0 days Mon 8/13/12 Mon 8/13/12

760 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Tue 8/14/12 Mon 8/20/12

761 QA Regulator/Stakeholder Review 45 days Tue 8/21/12 Thu 10/4/12

762 PM Regulator/Stakeholder Approval 0 days Thu 10/4/12 Thu 10/4/12

763 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Fri 10/5/12 Thu 10/11/12
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PM

CLIN
Sub-CLIN
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764 QA Regulator/Stakeholder Review 45 days Fri 10/12/12 Sun 11/25/12

765 PM Regulator/Stakeholder Approval 0 days Sun 11/25/12 Sun 11/25/12

766 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Mon 10/1/12 Sun 10/14/12

767 QA Army/Air Force Review 30 days Mon 10/15/12 Tue 11/13/12

768 PM Army/Air Force Approval 0 days Tue 11/13/12 Tue 11/13/12

769 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Wed 11/14/12 Tue 11/20/12

770 QA Regulator/Stakeholder Review 45 days Wed 11/21/12 Fri 1/4/13

771 PM Regulator/Stakeholder Approval 0 days Fri 1/4/13 Fri 1/4/13

772 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Sat 1/5/13 Fri 1/11/13

773 QA Regulator/Stakeholder Review 45 days Sat 1/12/13 Mon 2/25/13

774 PM Regulator/Stakeholder Approval 0 days Mon 2/25/13 Mon 2/25/13

775 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Tue 1/1/13 Mon 1/14/13

776 QA Army/Air Force Review 30 days Tue 1/15/13 Wed 2/13/13

777 PM Army/Air Force Approval 0 days Wed 2/13/13 Wed 2/13/13

778 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Thu 2/14/13 Wed 2/20/13

779 QA Regulator/Stakeholder Review 45 days Thu 2/21/13 Sat 4/6/13

780 PM Regulator/Stakeholder Approval 0 days Sat 4/6/13 Sat 4/6/13

781 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Sun 4/7/13 Sat 4/13/13

782 QA Regulator/Stakeholder Review 45 days Sun 4/14/13 Tue 5/28/13

783 PM Regulator/Stakeholder Approval 0 days Tue 5/28/13 Tue 5/28/13

784 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Mon 4/1/13 Sun 4/14/13

785 QA Army/Air Force Review 30 days Mon 4/15/13 Tue 5/14/13

786 PM Army/Air Force Approval 0 days Tue 5/14/13 Tue 5/14/13
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Activity ID  QA
PM

CLIN
Sub-CLIN
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787 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Wed 5/15/13 Tue 5/21/13

788 QA Regulator/Stakeholder Review 45 days Wed 5/22/13 Fri 7/5/13

789 PM Regulator/Stakeholder Approval 0 days Fri 7/5/13 Fri 7/5/13

790 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Sat 7/6/13 Fri 7/12/13

791 QA Regulator/Stakeholder Review 45 days Sat 7/13/13 Mon 8/26/13

792 PM Regulator/Stakeholder Approval 0 days Mon 8/26/13 Mon 8/26/13

793 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Mon 7/1/13 Sun 7/14/13

794 QA Army/Air Force Review 30 days Mon 7/15/13 Tue 8/13/13

795 PM Army/Air Force Approval 0 days Tue 8/13/13 Tue 8/13/13

796 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Wed 8/14/13 Tue 8/20/13

797 QA Regulator/Stakeholder Review 45 days Wed 8/21/13 Fri 10/4/13

798 PM Regulator/Stakeholder Approval 0 days Fri 10/4/13 Fri 10/4/13

799 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Sat 10/5/13 Fri 10/11/13

800 QA Regulator/Stakeholder Review 45 days Sat 10/12/13 Mon 11/25/13

801 PM Regulator/Stakeholder Approval 0 days Mon 11/25/13 Mon 11/25/13

802 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Tue 10/1/13 Mon 10/14/13

803 QA Army/Air Force Review 30 days Tue 10/15/13 Wed 11/13/13

804 PM Army/Air Force Approval 0 days Wed 11/13/13 Wed 11/13/13

805 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Thu 11/14/13 Wed 11/20/13

806 QA Regulator/Stakeholder Review 45 days Thu 11/21/13 Sat 1/4/14

807 PM Regulator/Stakeholder Approval 0 days Sat 1/4/14 Sat 1/4/14

808 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Sun 1/5/14 Sat 1/11/14

809 QA Regulator/Stakeholder Review 45 days Sun 1/12/14 Tue 2/25/14
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Activity ID  QA
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CLIN
Sub-CLIN
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810 PM Regulator/Stakeholder Approval 0 days Tue 2/25/14 Tue 2/25/14

811 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Wed 1/1/14 Tue 1/14/14

812 QA Army/Air Force Review 30 days Wed 1/15/14 Thu 2/13/14

813 PM Army/Air Force Approval 0 days Thu 2/13/14 Thu 2/13/14

814 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Fri 2/14/14 Thu 2/20/14

815 QA Regulator/Stakeholder Review 45 days Fri 2/21/14 Sun 4/6/14

816 PM Regulator/Stakeholder Approval 0 days Sun 4/6/14 Sun 4/6/14

817 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Mon 4/7/14 Sun 4/13/14

818 QA Regulator/Stakeholder Review 45 days Mon 4/14/14 Wed 5/28/14

819 PM Regulator/Stakeholder Approval 0 days Wed 5/28/14 Wed 5/28/14

820 Prepare Draft Quarterly Pre-Remedy Monitoring Reports 14 days Tue 4/1/14 Mon 4/14/14

821 QA Army/Air Force Review 30 days Tue 4/15/14 Wed 5/14/14

822 PM Army/Air Force Approval 0 days Wed 5/14/14 Wed 5/14/14

823 Prepare Draft Final Quarterly Pre-Remedy Monitoring Reports 7 days Thu 5/15/14 Wed 5/21/14

824 QA Regulator/Stakeholder Review 45 days Thu 5/22/14 Sat 7/5/14

825 PM Regulator/Stakeholder Approval 0 days Sat 7/5/14 Sat 7/5/14

826 Prepare Final Quarterly Pre-Remedy Monitoring Reports 7 days Sun 7/6/14 Sat 7/12/14

827 QA Regulator/Stakeholder Review 45 days Sun 7/13/14 Tue 8/26/14

828 PM Regulator/Stakeholder Approval 0 days Tue 8/26/14 Tue 8/26/14

829 Prepare Draft LNAPL Plume Distal End IM RIP Report 30 days Tue 5/20/14 Wed 6/18/14

830 QA Army/Air Force Review 30 days Thu 6/19/14 Fri 7/18/14

831 PM Army/Air Force Approval 0 days Fri 7/18/14 Fri 7/18/14

832 Prepare Draft Final LNAPL Plume Distal End IM RIP Report 21 days Sat 7/19/14 Fri 8/8/14
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Sub-CLIN

Task Name Duration Start Finish

833 QA Regulator/Stakeholder Review 45 days Sat 8/9/14 Mon 9/22/14

834 PM Regulator/Stakeholder Approval 0 days Mon 9/22/14 Mon 9/22/14

835 Prepare Final LNAPL Plume Distal End IM RIP Report 14 days Tue 9/23/14 Mon 10/6/14

836 QA Regulator/Stakeholder Review 45 days Tue 10/7/14 Thu 11/20/14

837 PM Regulator/Stakeholder Approval 0 days Thu 11/20/14 Thu 11/20/14

838 2001EA Interim Measure (IM) for Vadose Deep / Shallow Zone 461 days Mon 2/14/11 Sat 5/19/12

893 2001GA Groundwater IM 655 days Sun 2/13/11 Wed 11/28/12
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