
ID Task Name
0 Kirtland Air Force Base  Environmental Remediation

Services at Bulk Fuels Facility (BFF) Primary Work Flow

1 Planning - Part 1

2 Investigation Work Plan for the Vadose Zone, Part 1

3 Investigation Work Plan for Groundwater, Part 1

4 Interim Measures Work Plan, Part 1

5 Light Non-Aqueous Phase Liquid (LNAPL) Containment Work Plan

6 Pre-Remedy Monitoring Work Plan

7 Community Relations Plan

8 Field Work

9 Vadose Zone Field Work

10 Downhole Geophysical Logging at Existing Groundwater Wells

11 Groundwater Field Work

12 Interim Measure (Shallow Soil Excavation)

13 Interim Measure (Pilot Study Field Work)

14 LNAPL Field Work

15 Planning - Part 2

16 Investigation Work Plan for the Vadose Zone, Part 2

17 Investigation Work Plan for Groundwater, Part 2

18 Interim Measures Work Plan, Part 2

19 Pre-Remedy Quarterly Monitoring, Operations, Maintenance and
Reporting

20 Quarter 1 Monitoring, O&M

21 Quarter 1 Reporting

22 Quarter 2 Monitoring, O&M

23 Quarter 2 Reporting

24 Quarter 3 Monitoring, O&M

25 Quarter 3 Reporting

26 Quarter 4 Monitoring, O&M (to continue as required)

27 Quarter 4 Reporting (to continue as required)

28 Reporting

29 Shallow Soils Excavation Report

30 IM SVE Evaluation and Design Report

31 Install Interim Measure

32 Vadose Zone Risk Assessment/Investigation Report

33 Groundwater Risk Assessment/Investigation Report

34 Corrective Measures Evaluation

35 LNAPL Plume Distal End IM RIP Report

Investigation Work Plan for the Vadose Zone, Part 1

Investigation Work Plan for Groundwater, Part 1

Interim Measures Work Plan, Part 1

Light Non-Aqueous Phase Liquid (LNAPL) Containment Work Plan

Pre-Remedy Monitoring Work Plan

Community Relations Plan

Vadose Zone Field Work

Downhole Geophysical Logging at Existing Groundwater Wells

Groundwater Field Work

Interim Measure (Shallow Soil Excavation)

Interim Measure (Pilot Study Field Work)

LNAPL Field Work

Investigation Work Plan for the Vadose Zone, Part 2

Investigation Work Plan for Groundwater, Part 2

Interim Measures Work Plan, Part 2

Quarter 1 Monitoring, O&M

Quarter 1 Reporting

Quarter 2 Monitoring, O&M

Quarter 2 Reporting

Quarter 3 Monitoring, O&M

Quarter 3 Reporting

Quarter 4 Monitoring, O&M (to continue as required)

Quarter 4 Reporting (to continue as required)

Shallow Soils Excavation Report

IM SVE Evaluation and Design Report

Install Interim Measure

Vadose Zone Risk Assessment/Investigation Report

Groundwater Risk Assessment/Investigation Report

Corrective Measures Evaluation

LNAPL Plume Distal End IM RIP Report
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