




DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 27TH COMBAT SUPPORT GROUP (TAC)

CANNON AIR FORCE BASE, NM-88103



5 SEP 1990

Mr. Richard Mitzelfelt, Director
Environmental Improvement Division
New Mexico Health and Environment Department
1190 St. Francis Drive
Santa Fe, New Mexico 87503


Dear Mr. Mitzelfelt

Cannon AFB is submitting a progress report for August 1990 in accordance with the requirements of the Landfill 5 Compliance Agreement. Actions taken during this month are listed below.

1. Redevelopment of Well J began on 29 Aug 90. (Item 1)
2. The following equipment has been purchased: Two generators, two compressors, four purge pumps, and four sample pumps. The contract to install the two new wells was advertised on 24 Aug 90. The bid opening is scheduled for 24 Sep 90. The drilling and installation plan for the new wells is being finalized. (Items 2 and 3)
3. A surveying contract was awarded 27 Aug 90. The landfill boundary and existing wells will be surveyed immediately. The new wells and the landfill trench will be surveyed at a later date. (Item 4)
4. Cannon received comments on the Sampling and Analysis Plan on 29 Aug 90. A revised plan is being developed. (Item 7)

Questions or concerns regarding this report may be directed to Mr. Jim Richards at 784-4639.

Sincerely


THOMAS N. CHAPMAN, Lt Col, USAF
Commander

Readiness is our Profession