

CAFB 1 d 1990


10/12/90 Assa

Elyse

Keth



DEPARTMENT OF THE AIR FORCE
HEADQUARTERS 27TH COMBAT SUPPORT GROUP (TAC)
CANNON AIR FORCE BASE, NM 88103



04 OCT 1990

Mr. Richard Mitzelfelt, Director
Environmental Improvement Division
New Mexico Health and Environment Department
1190 St. Francis Drive
Santa Fe, New Mexico 87503

OCT 10 1990

Dear Mr. Mitzelfelt

Cannon AFB is submitting a progress report for September 1990 in accordance with the requirements of the Landfill 5 Compliance Agreement. Actions taken during the past month are listed below.

1. The attempt to redevelop well J was unsuccessful. The well could not be redeveloped to the 5 NTU level because of a broken screen or loose plug. Troubles encountered during this attempt resulted in a two day delay in submitting the results. (Item 1)
2. The Drilling and Installation Plan for the two monitoring wells was submitted to your office on 13 Sep 90. The contract to install the wells was awarded on 28 Sep 90. (Items 2 and 3)
3. The Landfill 5 boundary fence and existing monitoring wells have been surveyed. The results of the survey are expected to arrive at Cannon this week. (Item 4)
4. The state's comments have been incorporated into the Sampling and Analysis Plan. An alternative plan discussed between Cannon AFB personnel and Ms. Julie Wanslow is being considered. (Item 7)
5. The field logbook format is being finalized and will be submitted to your office by 11 Oct 90. (Item 8)

Questions or concerns regarding this report may be directed to Mr. Jim Richards at 784-4639.

Sincerely

St. F. Glantz

STEVEN F. GLANTZ, Lt Col, USAF
Commander

Readiness is our Profession