

Bruce S.




DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 27TH SUPPORT GROUP (TAC)

CANNON AIR FORCE BASE, NM 88103



6 JAN 1992



Mr. Benito Garcia
New Mexico Environment Department
Hazardous and Radioactive Material Bureau Chief
P. O. Box 26110
Santa Fe, New Mexico 87502

RE: NM7572124454, Monthly Progress Report, Compliance Agreement

Dear Mr. Garcia

Cannon AFB is submitting this progress report for December 1991 in accordance with the Landfill 5 Compliance Agreement. Actions which were taken during the month are described below.

On 26 Dec 91 we submitted our proposal to modify the Drilling and Installation Plan for well L. The U.S. Geological Survey intends to drill the wells according to the plans beginning on 15 Jan 92. We expect both wells to be installed by 31 Jan 92 as required in your letter dated 12 Dec 91. One minor clarification to that letter was discussed on 3 Jan 92 by Mr. Richards from Cannon and Ms. Winn from your office. The submittal date referenced in Paragraph 2 should read 2 March 1992, not 1991.

Any questions concerning this report should be directed to Mr. Jim Richards at 784-4639.

Sincerely

David E. Benson
DAVID E. BENSON, Colonel, USAF
Commander

cc: NMED, Dr. Bruce Swanton
HQ TAC/DEV
AFRCE/CR, Ronald Jahns